

STATE OF CONNECTICUT  
DEPARTMENT OF ADMINISTRATIVE SERVICES

GUARANTEED MAXIMUM PRICE AMENDMENT  
To Agreement dated  
January 12, 2018

Between the State of Connecticut and  
Skanska USA Building, Inc.

For Project No. BI-RS-329 CMR

This amendment to the hereinafter-mentioned Agreement is entered into this 14th day of January, 2020, by and between the State of Connecticut, hereinafter called the Owner, acting herein by its Commissioner or designee duly authorized of the Department of Administrative Services (DAS), under the provisions of Sections 4-8, 4b-1, 4b-1b, 4a-1, 4a-2, 4b-3, and 4b-103 of the Connecticut General Statutes, as revised, and Skanska USA Building, Inc., hereinafter called the CMR.

WITNESSETH

Whereas the Owner and CMR entered into an Agreement on January 12, 2018 in connection with the project entitled **New Health and Human Services Building, Southern Connecticut State University, New Haven, CT**, Project No. BI-RS-329 CMR (the "Agreement"); and

Whereas, Section 4.1.1 of Article 4 of the Agreement provides compensation for preconstruction services in the amount of **Two Hundred Fifty-Four Thousand Nine Hundred Twenty Dollars (\$254,920.00)**, which amount is not factored into and made a part of the Guaranteed Maximum Price (GMP); and

Whereas the Owner and CMR wish to establish a Guaranteed Maximum Price and Contract Time for the Work as contemplated by the Agreement and described in Section 2.2 of Article 2 thereof; and

Whereas, the parties hereto are desirous of amending Articles 1 and 2 of the Agreement;

Now, therefore, in consideration of the mutual covenants, terms, and conditions herein contained, the parties hereto do hereby agree to amend the Agreement (as it may have been previously amended to the date hereof) as follows:

1. The CMR's Guaranteed Maximum Price ("GMP") in Section 2.2 of Article 2 of the Agreement for the Work is: **Forty-Eight Million Ninety Thousand Three Hundred Eighty-Seven Dollars (\$48,090,387.00)**.
2. The GMP is for the performance of the Work in accordance with the Contract Documents and items listed below, which items are compiled as the Guaranteed Maximum Price Proposal, attached hereto and by this reference made a part of this GMP Amendment. The GMP Proposal consists of the following items marked Exhibits A through K as follows:

**Exhibit A** Letter dated **January 14, 2020** from CMR to the Owner regarding this GMP Proposal. Said letter includes statements pertinent to the following:

- (a) Total GMP amount
- (b) Substantial Completion with confirmation of associated Liquidated Damages
- (c) Date of Acceptance with confirmation of associated Liquidated Damages
- (d) Formal recommendation for approval of the listed Trade Contractors
- (e) Statement reaffirming all warranties, acknowledgements, certifications contained in the Agreement (including, but not limited to, section 2.2.12 of Article 2 of the Agreement)
- (f) Debarred Trade Contractors
- (g) Trade Contractors' Licenses
- (h) CMR Insurance Certificates
- (i) CMR Bonds, Bond Rider, Powers of Attorney, and Surety Sheet
- (j) Wage Certifications and Prevailing Wage Rates

**Exhibit B** GMP Proposal Summary Sheet

**Exhibit C** Assumptions and Clarifications made in preparing the GMP

- Exhibit D** Allowance items
- Exhibit E** Completion Schedule (Construction Schedule)
- Exhibit F** Alternate Prices
- Exhibit G** Unit Prices
- Exhibit H** Small Business Enterprise and Minority Business Enterprise Summary
- Exhibit I** Project Documents (Drawings, Specifications, and addenda thereto)
- Exhibit J** Bid Results with Explanations
- Exhibit K** Wage Certifications and Prevailing Wage Rates

3. The date of Substantial Completion established by this GMP Amendment is: **September 15, 2021**.
4. The date of Acceptance established by this GMP Amendment is: **January 27, 2020**.
5. The first paragraph of Section 1.2 of Article 1 of the Agreement is replaced with the following:

#### **1.2 GENERAL CONDITIONS**

The General Conditions of the contract shall be the General Conditions of the Contract for Construction - CMR, Department of Administrative Services, Division of Construction Services, State of Connecticut, Section 00 72 23 and 00 72 23.1 Supplementary Conditions (the "General Conditions"), a copy of which is attached hereto as Exhibit C and incorporated herein in its entirety by this reference. For the Project, as that term is defined in General Conditions Article 1, the General Conditions shall apply. The term Construction Manager at Risk ("CMR") is more fully defined in General Conditions Article 1.

All other provisions of Section 1.2 of Article 1 remain unchanged.

6. The fourth paragraph of Section 2.1.6.1 of Article 2 of the Agreement is replaced with the following:
  - .4 No bid document for any Project Element shall include allowances absent the express written approval of the Owner (the DAS PM, the Assistant Director of Project Management, and either the Director of Construction Management or the Deputy Commissioner). If a bid document does include any allowance(s) without receiving Owner's written approval prior to the bid, the allowance(s) shall be funded by a reduction in equal amount from the CMR's contingency, or the CMR Fee if the CMR Contingency is not adequate.
7. Section 2.2.4 of Article 2 of the Agreement is replaced with the following:
 

**2.2.4** No cost shall be incurred and no expenditures from the CMR's Contingency shall be paid without prior notice to the Owner and written approval of the Owner, whose approval will not be unreasonably withheld, for any expenditure charged to the CMR's Contingency. The CMR shall account to the Owner for the allocation of the CMR's Contingency on a monthly basis in a manner acceptable to the Owner.

Subsections 2.2.4.1 and 2.2.4.2 remain unchanged.
8. All of the terms and conditions of the Agreement as it may have been previously amended to the date hereof, not hereby amended by this GMP Amendment shall remain in full force and effect.
9. This GMP Amendment shall take effect upon its approval as to form as noted in Paragraph 10.
10. This GMP Amendment shall not be binding on the State unless and until it is approved as to form by the Attorney General of the State of Connecticut, the Deputy Attorney General of the State of Connecticut, or an Associate Attorney General of the State of Connecticut.
11. **Campaign Contribution Restriction.** For all State contracts, defined in Conn. Gen. Stat. §9-612(g)(1) as having a value in a calendar year of \$50,000 or more, or a combination or series of such agreements or contracts having a value of \$100,000 or more, the authorized signatory to this contract expressly acknowledges receipt of the State Elections Enforcement Commission's notice advising state contractors of state campaign contribution and solicitation prohibitions, and will inform its principals of the contents of the notice, as set forth in "Notice to Executive Branch State Contractors and Prospective State Contractors of Campaign Contribution and Solicitation Limitations," attached as "Attachment."

IN WITNESS WHEREOF, the Owner, acting herein by the Commissioner or designee, duly authorized, of the Department of Administrative Services, and the CMR have executed this GMP Amendment.

Attested by:

State of Connecticut (the "Owner")

Peter S. Simmons  
Witness signature

Print name Peter S. Simmons

By: [Signature]  
Noel G. Petra  
Deputy Commissioner  
Department of Administrative Services

Cathy E. Phelps  
Witness signature

Print name CATHY E. PHELPS

Date signed: 1.14.2020

Attested by:

Skanska USA Building, Inc. (the "CMR")

Peter S. Simmons  
Witness signature

Print name Peter S. Simmons

By: [Signature]  
Print name ELTON W. GROSZOLIN III

[Signature]  
Witness signature

Print name RICHARD D. MURPHY

Its Senior Vice President, Duly Authorized

Date signed: 1.14.20

Approved as to form:

[Signature]  
Joseph Rubin, ASST. DEPUTY ATTY. GENERAL Attorney General  
Date signed: 1/22/20

**SKANSKA**

---

**New Health and Human Services Building**

Southern Connecticut State University

Project No. BI-RS-329 CMR

**Guaranteed Maximum Price (GMP) Proposal  
Amendment**

January 14, 2020

# Table of Contents

New Health and Human Services Building  
Southern Connecticut State University  
New Haven, CT  
Project No. BI-RS-329

## Exhibit A

- Skanska Statement Letter to Owner dated January 14, 2020
- OPM Iran Certification
- SEEC Form 10
- Current CT License
- Skanska Corporate License – Delaware
- Skanska Good Standing Certificate from home state of Delaware
- State of Connecticut DAS Contractor Prequalification Program Certificate
- Skanska Updated insurance certificate for GLI, Auto, Umbrella and Workers Comp
- Skanska Builder's Risk Insurance
- Skanska Owners & Contractors Protective Insurance
- Skanska Second Rider to the Performance and Labor & Material Bonds
- Skanska Contractors Wage Certification Form

## Exhibit B

- B.1 GMP Cost Summary
- B.2 Subcontractor Summary by Bid Package
- B.3 Cost Allocation Breakdown

## Exhibit C

- Assumptions & Clarifications

## Exhibit D

- Allowances
- Post Bid Additional Subcontractor Pricing

## Exhibit E

- Construction Schedule SC-UP02 dated 01.08.20
- Site Logistic Drawings SL-01 thru SL-04 dated 12.11.19

## Exhibit F

- Alternate Prices (Not Applicable)
- Supplemental Bids

## Exhibit G

- Unit Prices (Not Applicable)

## Exhibit H

- Small Business Enterprise & Minority Business Enterprise Summary (SBE/MWBE)

## Exhibit I

- I.1 Drawing Log
- I.2 Specification Log
- Addendum 1, 2, 3, 4 and 5

## Exhibit J

- Trade Contractor Recommendation Letter
- Bid Results
- Subcontractor Justification Letters for less than three (3) Bidders
- Trade Contractor Licenses

## Exhibit K

- Prevailing Wage Rates
- Subcontractor Wage Certifications

# Exhibit A

**New Health and Human Services Building**  
Southern Connecticut State University  
New Haven, CT  
Project No. BI-RS-329

## Exhibit A

- Skanska Statement Letter to Owner dated January 14, 2020
- OPM Iran Certification
- SEEC Form 10
- Current CT License
- Skanska Corporate License – Delaware
- Skanska Good Standing Certificate from home state of Delaware
- State of Connecticut DAS Contractor Prequalification Program Certificate
- Skanska Updated insurance certificate for GLI, Auto, Umbrella and Workers Comp
- Skanska Builder's Risk Insurance
- Skanska Owners & Contractors Protective Insurance
- Skanska Second Rider to the Performance and Labor & Material Bonds
- Skanska Contractors Wage Certification Form

# SKANSKA

## Exhibit A

January 14, 2020

Mr. Todd Lukas  
Project Manager  
State of Connecticut, Division of Construction Services  
450 Columbus Boulevard  
Hartford, CT 06106

**Re: Southern Connecticut State University  
New Health and Human Services Building  
State Project #BI-RS-329**

Dear Mr. Lukas,

Pursuant to Article 2 Section 2.2 (Guaranteed Maximum Price Proposal and Contract Time) of the Construction Management Agreement, Skanska USA Building Inc. ("CMR") hereby submits to the State of Connecticut Department of Construction Services ("Owner") its Guaranteed Maximum Price Proposal for the Southern Connecticut New Health and Human Services Building project.

**a. Total GMP Amount**

The proposed Total Guaranteed Maximum Price (GMP) amount for the New Health and Human Services Building amendment is Forty Eight Million Ninety Thousand Three Hundred Eighty Seven Dollars **\$48,090,387.00** based upon Exhibits B through K attached hereto.

**b. Substantial Completion with Confirmation of Associated Liquidated Damages**

The date of Substantial Completion is September 15, 2021 based upon acceptance of the GMP Amendment and a Notice to Proceed by January 27, 2020. The total construction duration is Six Hundred (600) calendar days to Substantial Completion. The Substantial Completion date will be adjusted by an equal number of days in the event that the CMR receives a Notice to Proceed and fully executed GMP Amendment after January 27, 2020.

The liquidated damages is confirmed to be assessed based on the amount of Six Thousand Three Hundred and Forty One Dollars (\$6,341.00) per day for each calendar day beyond the established Substantial Completion Date that the CMR fails to achieve Substantial Completion as indicated in the Contract Documents.

# SKANSKA

**c. Date of Acceptance with Confirmation of Associated Liquidated Damages**

The date of Acceptance for the project is November 15, 2021 based upon acceptance of the GMP Amendment and a Notice to Proceed by January 27, 2020. The total construction duration is Six Hundred (600) calendar days to Substantial Completion and Ninety (90) calendar days for closeout for building acceptance. The date of acceptance will be adjusted by an equal number of days in the event that the CMR receives a Notice to Proceed and fully executed GMP Amendment after January 27, 2020.

The liquidated damages is confirmed to be assessed based on the amount of Five Thousand One Hundred and Eighty Nine Dollars (\$5,189.00) per day for each calendar day beyond the Ninety calendar days after the established Substantial Completion Date that the CMR fails to achieve Acceptance as indicated in the Contract Documents.

**d. Formal Recommendation for Approval of the Listed Trade Contractors**

Skanska conducted scope review meetings with the apparent low bidders for the New Health and Human Services building from October 8, 2019 through November 1, 2019, and have concluded that the bidders listed in Exhibit B are, in fact, the lowest qualified and responsible bidders for their respective bid packages. Additionally, we have reviewed all the other information required by the bid documents and the Agreement, and determined that all the required information was submitted with their bids and is in order. By submitting this Proposal, Skanska is formally recommending the trade subcontractors listed in Exhibit B to the Amendment for award of the corresponding bid packages shown. By executing the GMP Proposal Amendment, the Owner, is approving the trade subcontractors listed in Exhibit B in accordance with Article 2.1.6.7 of the Agreement.

**e. Statement Reaffirming CMR's Warranties, Acknowledgements and Certification**

With this GMP Proposal Amendment, Skanska reaffirms all warranties, acknowledgements, and certifications contained in the Contract Documents including but not limited to, Sub section 2.2.12 of the CMR Agreement. By proposing the GMP, Skanska warrants that it has the capacity, in all respects, and moral and business integrity, reliability, technical ability, financial resources, management, superintendence, equipment and materials which will assure effective and efficient good faith performance in full compliance with the Contract Documents and with any and all schedules and milestone and completion dates, that it has made allowances for normal inclement weather indigenous to the project site, in its estimating, planning and scheduling of the work. Skanska further acknowledges that the contract documents, if not complete will be upon completion, appropriate and adequate to complete this project and for the construction of sound suitable work, and that the GMP submitted is complete and covers all of the work shown or reasonably inferred and as specified or shown in the contract documents. Skanska hereby certifies that the work shall be complete, in place and in full accordance with the contract documents, within the time limits specified, as may be adjusted pursuant to the CMR agreement.



# SKANSKA

**f. Debarred Trade Contractors**

Skanska has reviewed the state of Connecticut debarment list and confirms that none of the recommended Trade Subcontractors listed in Exhibit J are on the debarment list and that all subcontractors with contract amounts of \$500,000 or more, have a current and valid Department of Administrative Services Prequalification status for the work being performed.

**g. Trade Contractor's Licenses**

Skanska has obtained copies of the requisite Trade Subcontractor licenses from each Trade Contractor on Exhibit J, and has confirmed through the relevant state agencies that the trade licenses are current and valid.

**h. CMR Insurance Certificates**

Skanska Insurance Certificates are included consistent with the requirements of the contract documents. Certificates will be submitted annually on the expiration of each certificate. Trade Subcontractor insurance certificates will be required and submitted at the time of execution of their contracts. Copies of their insurance certificates will be provided to the Owner.


**i. CMR Bonds**

Skanska Performance & Payment Bonds are included consistent with the requirements of the Contract Documents and are equal to one hundred percent of the GMP proposal value. Performance and Payment Bonds for each trade contractor will be provided after award of each Bid Package in accordance with Article 2.3.2.2.

**j. Wage Certifications and Prevailing Wage Rates**

Skanska encloses wage certification forms and prevailing wage rates applicable to the SCSU New Health and Human Services project.

Respectfully submitted,

  
Richard Murphy, Vice President



STATE OF CONNECTICUT

Written or electronic PDF copy of the written certification to accompany a large state contract pursuant to P.A. No. 13-162 (Prohibiting State Contracts With Entities Making Certain Investments In Iran)

Respondent Name: Skanska USA Building Inc.

INSTRUCTIONS:

CHECK ONE: [X] Initial Certification. [ ] Amendment or renewal.

A. Who must complete and submit this form. Effective October 1, 2013, this form must be submitted for any large state contract, as defined in section 4-250 of the Connecticut General Statutes. This form must always be submitted with the bid or proposal, or if there was no bid process, with the resulting contract, regardless of where the principal place of business is located.

Pursuant to P.A. No. 13-162, upon submission of a bid or prior to executing a large state contract, the certification portion of this form must be completed by any corporation, general partnership, limited partnership, limited liability partnership, joint venture, nonprofit organization or other business organization whose principal place of business is located outside of the United States. United States subsidiaries of foreign corporations are exempt. For purposes of this form, a "foreign corporation" is one that is organized and incorporated outside the United States of America.

Check applicable box:

- [X] Respondent's principal place of business is within the United States or Respondent is a United States subsidiary of a foreign corporation. Respondents who check this box are not required to complete the certification portion of this form, but must submit this form with its Invitation to Bid ("ITB"), Request for Proposal ("RFP") or contract package if there was no bid process.
[ ] Respondent's principal place of business is outside the United States and it is not a United States subsidiary of a foreign corporation. CERTIFICATION required. Please complete the certification portion of this form and submit it with the ITB or RFP response or contract package if there was no bid process.

B. Additional definitions.

- 1) "Large state contract" has the same meaning as defined in section 4-250 of the Connecticut General Statutes;
2) "Respondent" means the person whose name is set forth at the beginning of this form; and
3) "State agency" and "quasi-public agency" have the same meanings as provided in section 1-79 of the Connecticut General Statutes.

C. Certification requirements.

No state agency or quasi-public agency shall enter into any large state contract, or amend or renew any such contract with any Respondent whose principal place of business is located outside the United States and is not a United States subsidiary of a foreign corporation unless the Respondent has submitted this certification.

Complete all sections of this certification and sign and date it, under oath, in the presence of a Commissioner of the Superior Court, a Notary Public or a person authorized to take an oath in another state.

CERTIFICATION:

I, the undersigned, am the official authorized to execute contracts on behalf of the Respondent. I certify that:

- [X] Respondent has made no direct investments of twenty million dollars or more in the energy sector of Iran on or after October 1, 2013, as described in Section 202 of the Comprehensive Iran Sanctions, Accountability and Divestment Act of 2010.
[ ] Respondent has either made direct investments of twenty million dollars or more in the energy sector of Iran on or after October 1, 2013, as described in Section 202 of the Comprehensive Iran Sanctions, Accountability and Divestment Act of 2010, or Respondent made such an investment prior to October 1, 2013 and has now increased or renewed such an investment on or after said date, or both.

Sworn as true to the best of my knowledge and belief, subject to the penalties of false statement.


Skanska USA Building Inc.
Printed Respondent Name

Elton W. Gogolin III
Printed Name of Authorized Official

Signature of Authorized Official

Subscribed and acknowledged before me this 12th day of November, 2019.

Laurie J. Clifford
Commissioner of the Superior Court (or Notary Public)
4-5-2024
My Commission Expires



**SEEC FORM 10**

CONNECTICUT STATE ELECTIONS ENFORCEMENT COMMISSION  
Rev. 1/11  
Page 1 of 3



**Notice to Executive Branch State Contractors and Prospective State Contractors of Campaign Contribution and Solicitation Limitations**

*Acknowledgement of Receipt of Explanation of Prohibitions for Incorporation in Contracting and Bidding Documents*

This notice is provided under the authority of Connecticut General Statutes §9-612(g)(2), as amended by P.A. 10-1, and is for the purpose of informing state contractors and prospective state contractors of the following law (italicized words are defined on the reverse side of this page).

**CAMPAIGN CONTRIBUTION AND SOLICITATION LIMITATIONS**

No *state contractor, prospective state contractor, principal of a state contractor or principal of a prospective state contractor*, with regard to a *state contract or state contract solicitation* with or from a state agency in the executive branch or a quasi-public agency or a holder, or principal of a holder of a valid prequalification certificate, shall make a contribution to (i) an exploratory committee or candidate committee established by a candidate for nomination or election to the office of Governor, Lieutenant Governor, Attorney General, State Comptroller, Secretary of the State or State Treasurer, (ii) a political committee authorized to make contributions or expenditures to or for the benefit of such candidates, or (iii) a party committee (which includes town committees).

In addition, no holder or principal of a holder of a valid prequalification certificate, shall make a contribution to (i) an exploratory committee or candidate committee established by a candidate for nomination or election to the office of State senator or State representative, (ii) a political committee authorized to make contributions or expenditures to or for the benefit of such candidates, or (iii) a party committee.

On and after January 1, 2011, no state contractor, prospective state contractor, principal of a state contractor or principal of a prospective state contractor, with regard to a state contract or state contract solicitation with or from a state agency in the executive branch or a quasi-public agency or a holder, or principal of a holder of a valid prequalification certificate, shall **knowingly solicit** contributions from the state contractor's or prospective state contractor's employees or from a *subcontractor or principals of the subcontractor* on behalf of (i) an exploratory committee or candidate committee established by a candidate for nomination or election to the office of Governor, Lieutenant Governor, Attorney General, State Comptroller, Secretary of the State or State Treasurer, (ii) a political committee authorized to make contributions or expenditures to or for the benefit of such candidates, or (iii) a party committee.

**DUTY TO INFORM**

State contractors and prospective state contractors are required to inform their principals of the above prohibitions, as applicable, and the possible penalties and other consequences of any violation thereof.

**PENALTIES FOR VIOLATIONS**

Contributions or solicitations of contributions made in violation of the above prohibitions may result in the following civil and criminal penalties:

**Civil penalties**—Up to \$2,000 or twice the amount of the prohibited contribution, whichever is greater, against a principal or a contractor. Any state contractor or prospective state contractor which fails to make reasonable efforts to comply with the provisions requiring notice to its principals of these prohibitions and the possible consequences of their violations may also be subject to civil penalties of up to \$2,000 or twice the amount of the prohibited contributions made by their principals.

**Criminal penalties**—Any knowing and willful violation of the prohibition is a Class D felony, which may subject the violator to imprisonment of not more than 5 years, or not more than \$5,000 in fines, or both.

**CONTRACT CONSEQUENCES**

In the case of a state contractor, contributions made or solicited in violation of the above prohibitions may result in the contract being voided.

In the case of a prospective state contractor, contributions made or solicited in violation of the above prohibitions shall result in the contract described in the state contract solicitation not being awarded to the prospective state contractor, unless the State Elections Enforcement Commission determines that mitigating circumstances exist concerning such violation.

The State shall not award any other state contract to anyone found in violation of the above prohibitions for a period of one year after the election for which such contribution is made or solicited, unless the State Elections Enforcement Commission determines that mitigating circumstances exist concerning such violation.

# SEEC FORM 10

CONNECTICUT STATE ELECTIONS ENFORCEMENT COMMISSION

Rev. 1/11

Page 2 of 3



## DEFINITIONS

"State contractor" means a person, business entity or nonprofit organization that enters into a state contract. Such person, business entity or nonprofit organization shall be deemed to be a state contractor until December thirty-first of the year in which such contract terminates. "State contractor" does not include a municipality or any other political subdivision of the state, including any entities or associations duly created by the municipality or political subdivision exclusively amongst themselves to further any purpose authorized by statute or charter, or an employee in the executive or legislative branch of state government or a quasi-public agency, whether in the classified or unclassified service and full or part-time, and only in such person's capacity as a state or quasi-public agency employee.

"Prospective state contractor" means a person, business entity or nonprofit organization that (i) submits a response to a state contract solicitation by the state, a state agency or a quasi-public agency, or a proposal in response to a request for proposals by the state, a state agency or a quasi-public agency, until the contract has been entered into, or (ii) holds a valid prequalification certificate issued by the Commissioner of Administrative Services under section 4a-100. "Prospective state contractor" does not include a municipality or any other political subdivision of the state, including any entities or associations duly created by the municipality or political subdivision exclusively amongst themselves to further any purpose authorized by statute or charter, or an employee in the executive or legislative branch of state government or a quasi-public agency, whether in the classified or unclassified service and full or part-time, and only in such person's capacity as a state or quasi-public agency employee.

"Principal of a state contractor or prospective state contractor" means (i) any individual who is a member of the board of directors of, or has an ownership interest of five per cent or more in, a state contractor or prospective state contractor, which is a business entity, except for an individual who is a member of the board of directors of a nonprofit organization, (ii) an individual who is employed by a state contractor or prospective state contractor, which is a business entity, as president, treasurer or executive vice president, (iii) an individual who is the chief executive officer of a state contractor or prospective state contractor, which is not a business entity, or if a state contractor or prospective state contractor has no such officer, then the officer who duly possesses comparable powers and duties, (iv) an officer or an employee of any state contractor or prospective state contractor who has *managerial or discretionary responsibilities with respect to a state contract*, (v) the spouse or a *dependent child* who is eighteen years of age or older of an individual described in this subparagraph, or (vi) a political committee established or controlled by an individual described in this subparagraph or the business entity or nonprofit organization that is the state contractor or prospective state contractor.

"State contract" means an agreement or contract with the state or any state agency or any quasi-public agency, let through a procurement process or otherwise, having a value of fifty thousand dollars or more, or a combination or series of such agreements or contracts having a value of one hundred thousand dollars or more in a calendar year, for (i) the rendition of services, (ii) the furnishing of any goods, material, supplies, equipment or any items of any kind, (iii) the construction, alteration or repair of any public building or public work, (iv) the acquisition, sale or lease of any land or building, (v) a licensing arrangement, or (vi) a grant, loan or loan guarantee. "State contract" does not include any agreement or contract with the state, any state agency or any quasi-public agency that is exclusively federally funded, an education loan, a loan to an individual for other than commercial purposes or any agreement or contract between the state or any state agency and the United States Department of the Navy or the United States Department of Defense.

"State contract solicitation" means a request by a state agency or quasi-public agency, in whatever form issued, including, but not limited to, an invitation to bid, request for proposals, request for information or request for quotes, inviting bids, quotes or other types of submittals, through a competitive procurement process or another process authorized by law waiving competitive procurement.

"Managerial or discretionary responsibilities with respect to a state contract" means having direct, extensive and substantive responsibilities with respect to the negotiation of the state contract and not peripheral, clerical or ministerial responsibilities.

"Dependent child" means a child residing in an individual's household who may legally be claimed as a dependent on the federal income tax of such individual.

"Solicit" means (A) requesting that a contribution be made, (B) participating in any fund-raising activities for a candidate committee, exploratory committee, political committee or party committee, including, but not limited to, forwarding tickets to potential contributors, receiving contributions for transmission to any such committee or bundling contributions, (C) serving as chairperson, treasurer or deputy treasurer of any such committee, or (D) establishing a political committee for the sole purpose of soliciting or receiving contributions for any committee. Solicit does not include: (i) making a contribution that is otherwise permitted by Chapter 155 of the Connecticut General Statutes; (ii) informing any person of a position taken by a candidate for public office or a public official, (iii) notifying the person of any activities of, or contact information for, any candidate for public office; or (iv) serving as a member in any party committee or as an officer of such committee that is not otherwise prohibited in this section.

"Subcontractor" means any person, business entity or nonprofit organization that contracts to perform part or all of the obligations of a state contractor's state contract. Such person, business entity or nonprofit organization shall be deemed to be a subcontractor until December thirty first of the year in which the subcontract terminates. "Subcontractor" does not include (i) a municipality or any other political subdivision of the state, including any entities or associations duly created by the municipality or political subdivision exclusively amongst themselves to further any purpose authorized by statute or charter, or (ii) an employee in the executive or legislative branch of state government or a quasi-public agency, whether in the classified or unclassified service and full or part-time, and only in such person's capacity as a state or quasi-public agency employee.

"Principal of a subcontractor" means (i) any individual who is a member of the board of directors of, or has an ownership interest of five per cent or more in, a subcontractor, which is a business entity, except for an individual who is a member of the board of directors of a nonprofit organization, (ii) an individual who is employed by a subcontractor, which is a business entity, as president, treasurer or executive vice president, (iii) an individual who is the chief executive officer of a subcontractor, which is not a business entity, or if a subcontractor has no such officer, then the officer who duly possesses comparable powers and duties, (iv) an officer or an employee of any subcontractor who has managerial or discretionary responsibilities with respect to a subcontract with a state contractor, (v) the spouse or a dependent child who is eighteen years of age or older of an individual described in this subparagraph, or (vi) a political committee established or controlled by an individual described in this subparagraph or the business entity or nonprofit organization that is the subcontractor.

**SEEC FORM 10**

CONNECTICUT STATE ELECTIONS ENFORCEMENT COMMISSION

Rev. 1/11

Page 3 of 3



**ACKNOWLEDGEMENT OF RECEIPT**

Elton W. Gogolin III  
SIGNATURE

11/12/19  
DATE (mm/dd/yyyy)

**NAME OF SIGNER**

First Name	MI	Last Name	Suffix
Elton	W.	Gogolin	III

**TITLE**

Senior Vice President

**COMPANY NAME**

Skanska USA Building Inc.

Additional information may be found on the website of the State Elections Enforcement Commission,  
[www.ct.gov/seec](http://www.ct.gov/seec)  
Click on the link to "Lobbyist/Contractor Limitations"

STATE OF CONNECTICUT  
DEPARTMENT OF CONSUMER PROTECTION

This is your registration certificate. Such registration shall be shown to any properly interested person on request. Do not attempt to make any changes or alter this certificate in any way. This registration is not transferable.

In an effort to be more efficient and Go Green, the department asks that you keep your email information with our office current to receive correspondence. Questions regarding this registration can be directed to the Occupational & Professional Licensing Division at [dep.occupationalprofessional@ct.gov](mailto:dep.occupationalprofessional@ct.gov).

## Mailing address:

SKANSKA USA BUILDING INC  
LAURA BOSWELL  
389 INTERPACE PKWY STE 5  
PARSIPPANY, NJ 07054-1132

## Email on file to be used for receiving all notices from this office:

[laura.boswell@skanska.com](mailto:laura.boswell@skanska.com)

## STATE OF CONNECTICUT ♦ DEPARTMENT OF CONSUMER PROTECTION

Be it known that

## SKANSKA USA BUILDING INC

180 GLASTONBURY BLVD  
GLASTONBURY, CT 06033-4439

has satisfied the qualifications required by law and is hereby registered as a

## MAJOR CONTRACTOR

Registration #: MCO.0901672

Effective Date: 07/01/2019

Expiration Date: 06/30/2020

verify online at [www.elicense.ct.gov](http://www.elicense.ct.gov)

Michelle Seagull, Commissioner

State of Delaware  
Office of the Secretary of State


---

PAGE 1

I, EDWARD J. FREEL, SECRETARY OF STATE OF THE STATE OF DELAWARE, DO HEREBY CERTIFY THE ATTACHED IS A TRUE AND CORRECT COPY OF THE CERTIFICATE OF INCORPORATION OF "SKANSKA USA BUILDING INC.", FILED IN THIS OFFICE ON THE EIGHTEENTH DAY OF SEPTEMBER, A.D. 2000, AT 9 O'CLOCK A.M.

A FILED COPY OF THIS CERTIFICATE HAS BEEN FORWARDED TO THE NEW CASTLE COUNTY RECORDER OF DEEDS.



  
Edward J. Freel, Secretary of State

3287366 8100

AUTHENTICATION: 0680800

001469567

DATE: 09-18-00

CERTIFICATE OF INCORPORATION  
OF  
SKANSKA USA BUILDING INC

1. The name of the corporation is Skanska USA Building Inc (hereinafter referred to as the "Corporation")

2. The address of the Corporation's registered office in the State of Delaware is 2711 Centerville Road, Suite 400, City of Wilmington, County of New Castle, Delaware 19808. The name of the Corporation's registered agent at such address is Corporation Service Company.

3. The purpose of the Corporation is to engage in any lawful act or activity for which corporations may be organized under the General Corporation Law of the State of Delaware.

4. The Corporation shall be authorized to issue only one (1) class of capital stock, which shall be Common Stock. The total number of shares of Common Stock, which the Corporation shall have authority to issue, is Three Thousand (3,000), and the par value of each of such shares is one dollar (\$1.00) amounting, in the aggregate, to Three Thousand Dollars (\$3,000.00).

5. The name and mailing address of the incorporator is as follows:

<u>NAME</u>	<u>MAILING ADDRESS</u>
Byron Keith Huffman, Jr	Cutler & Stanfield, L.L.P. 700 Fourteenth Street, N.W. Washington, D.C. 20005

6. The Corporation is to have perpetual existence.

7. After the original Bylaws of the Corporation have been adopted in accordance with Section 109 of the General Corporation Law of the State of Delaware, either the Board of Directors or the stockholders of the Corporation may make, alter or repeal the Bylaws of the Corporation subject to such limitations, if any, which may be imposed by the Bylaws.

8. Election of directors need not be by written ballot except and to the extent provided in the Bylaws of the Corporation.

9. To the fullest extent permitted by the General Corporation Law of the State of Delaware, as the same now exists or may hereafter be amended, the Corporation shall indemnify any and all persons whom it shall have power to indemnify from and against any and all expenses, liabilities or other matters.

10. To the fullest extent permitted by the General Corporation Law of the State of



Delaware as the same now exists or may hereafter be amended, a director of the Corporation shall not be liable to the Corporation or its stockholders or any of them for monetary damages for breach of fiduciary duty as a director

11. The Corporation reserves the right to amend, alter, change or repeal any provision contained in this Certificate of Incorporation in the manner now or hereafter provided by law, and all rights conferred herein on stockholders, directors and officers are subject to this reserved power; provided that any amendment, alteration, change or repeal which reduces or limits the exculpation or indemnification of the persons referred to herein, or which adversely affects (from the point of view of the director) any limitation on the personal liability of a director, shall apply prospectively only and shall not be given retroactive effect

I, THE UNDERSIGNED, being the incorporator hereinbefore named, for the purpose of forming a corporation pursuant to the General Corporation Law of the State of Delaware, make this Certificate, hereby declaring and certifying that this is my act and deed and the facts herein stated are true, and accordingly have hereunto set my hand this 18th day of September, 2000

  
Byron Keith Huffman, Jr.  
Incorporator

## Business Inquiry

### Business Details

Business Name: **SKANSKA USA BUILDING INC.** Citizenship/State Inc: **Foreign/DE**  
Business ID: **0731453** Last Report Filed Year: **2019**  
Business Address: **180 GLASTONBURY BLVD STE 402, 5TH FLOOR, 5TH FLOOR, GLASTONBURY, CT, 06033, USA** Business Type: **Stock**  
Mailing Address: **389 INTERPACE PARKWAY, 5TH FL, PARSIPPANY, NJ, 07054, USA** Business Status: **Active**  
Date Inc/Registration: **Nov 15, 2002** Name in State of INC: **SKANSKA USA BUILDING INC.**  
Commence Business Date: **Nov 15, 2002**  
Annual Report Due Date: **11/16/2020**  
NAICS Code: **NONE** NAICS Sub Code: **NONE**

### Principals Details

Name/Title	Business Address	Residence Address
CARRIE A. KEY ASST. TREAS.	389 INTERPACE PARKWAY, 5TH FL, PARSIPPANY, NJ, 07054	201 FRINGE DRIVE, EAST STROUSBURG, PA, 18302
LEO SINICIN VICE PRESIDENT, TREASURER & CFO	389 INTERPACE PARKWAY, 5TH FL, PARSIPPANY, NJ, 07054	9 LIVINGSTON COURT, MARLBORO, NJ, 07746
CLOVIS CLAY HADEN SECRETARY	55 IVAN ALLEN JR. BLVD, SUITE 600, ATLANTA, GA, 30308	850 LORIDANS CIRCLE, ATLANTA, GA, 30342

**IMPORTANT:** There are more principals for this business that are not shown here.

[View All Principals\(4\)](#)

### Agent Summary

Agent Name **CORPORATION SERVICE COMPANY**  
Agent Business Address **60 WESTON STREET, HARTFORD, CT, 06120-1537**  
Agent Residence Address **NONE**  
Agent Mailing Address **NONE**

Office of the Secretary of the State of Connecticut

I, the Connecticut Secretary of the State,  
and keeper of the seal thereof, DO HEREBY CERTIFY, that

SKANSKA USA BUILDING INC.

a corporation incorporated under the laws of DELAWARE  
and transacting business in the state of Connecticut under the name

SKANSKA USA BUILDING INC.

obtained a certificate of authority to transact business in Connecticut  
on November 15, 2002. Insofar as my records show, the corporation  
is authorized to transact business as of the date of this certificate.



Secretary of the State

Date Issued: November 18, 2002

# Delaware

PAGE 1

*The F*


FILING #0002505784 PG 04 OF 04 VOL B-00541  
FILED 11/15/2002 11:25 AM PAGE 03693  
SECRETARY OF THE STATE  
CONNECTICUT SECRETARY OF THE STATE

I, HARRIET SMITH WINDSOR, SECRETARY OF STATE OF THE STATE OF DELAWARE, DO HEREBY CERTIFY "SKANSKA USA BUILDING INC." IS DULY INCORPORATED UNDER THE LAWS OF THE STATE OF DELAWARE AND IS IN GOOD STANDING AND HAS A LEGAL CORPORATE EXISTENCE SO FAR AS THE RECORDS OF THIS OFFICE SHOW, AS OF THE THIRTEENTH DAY OF NOVEMBER, A.D. 2002.

AND I DO HEREBY FURTHER CERTIFY THAT THE SAID "SKANSKA USA BUILDING INC." WAS INCORPORATED ON THE EIGHTEENTH DAY OF SEPTEMBER, A.D. 2000.

AND I DO HEREBY FURTHER CERTIFY THAT THE FRANCHISE TAXES HAVE BEEN PAID TO DATE.

AND I DO HEREBY FURTHER CERTIFY THAT THE ANNUAL REPORTS HAVE BEEN FILED TO DATE.



*Harriet Smith Windsor*  
Harriet Smith Windsor, Secretary of State

3287366 8300

AUTHENTICATION: 2087071

020699280

DATE: 11-13-02

# State of Connecticut

Department of Administrative Services  
Construction Contractor Prequalification Program

This certifies

## Skanska USA Building Inc.

180 Glastonbury Boulevard, Suite 404, Glastonbury, CT 06033

As a

Prequalification Construction Contractor

November 24, 2019 through November 23, 2020

### CONTACT INFORMATION

Name: Al Gogolin  
Phone: (203) 859-7705  
Fax: (203) 859-7701  
Email: al.gogolin@skanska.com

Name: Kayla Criscuolo  
Phone: 203-859-7707  
Fax: 203-859-7701  
Email: kayla.criscuolo@skanska.com

Effective Date	Aggregate Work Capacity (AWC)	Single Limit (SL)	Classifications
11/24/2019	\$10,000,000,000.00	\$350,000,000.00	CONSTRUCTION MANAGER-AT RISK (GROUP C), GENERAL BUILDING CONSTRUCTION (GROUP C)

This certificate prequalifies the named company to bid. It is not a statement of the Contractor's capacity to perform a specific project. That responsibility lies with the awarding authority.

Company Licenses/Registrations: It is the Contractor's responsibility to update their license information by editing their electronic application. Licenses are confirmed by the Department of Administrative Services (DAS) at the time of initial application and at each renewal.

For information regarding the DAS Contractor Prequalification Program visit <http://portal.ct.gov/dasprequal> or call (860) 713-5280.

**Name:** Richard Murphy  
**Phone:** 203 859 7710  
**Fax:** 203 859 7701  
**Email:** richard.murphy@skanska.com

**Classification Name**

CONSTRUCTION MANAGER  
AT RISK (GROUP C)

**Description**

The undertaking of general contracts for the construction of buildings; for example; new construction, renovation, rehabilitation, alteration, addition, etc. The contract must include a variety of construction practices and supervision of a minimum of three sub-trades. Includes buildings that are truly custom, requiring extensive detailing, or that have large amounts of integrated scientific or complex mechanical/electrical equipment in order for them to function. Examples include hospitals, chemistry buildings, special collections buildings, historic preservation to a landmark structure, and/or any other structure that is truly one of a kind within the State's inventory. The construction manager at risk serves as a general contractor and provides consultation regarding construction during the design of the building and through the construction. Note: If you are prequalified for Construction Manager at Risk under Group C, you are automatically prequalified for Group A and Group B. Note: For the purposes of DAS Construction Contractor Prequalification, contractors in this classification are not required to be registered as a major contractor with the Department of Consumer Protection. However, there may be specific projects within this classification that require a major contractor registration from the Department of Consumer Protection. Projects that are threshold buildings may require a Major Contractor Registration.

This certificate prequalifies the named company to bid. It is not a statement of the Contractor's capacity to perform a specific project. That responsibility lies with the awarding authority.

Company Licenses/Registrations: It is the Contractor's responsibility to update their license information by editing their electronic application. Licenses are confirmed by the Department of Administrative Services (DAS) at the time of initial application and at each renewal.  
For information regarding the DAS Contractor Prequalification Program visit <http://portal.ct.gov/dasprequal> or call (860) 713-5280.

## GENERAL BUILDING

CONSTRUCTION (GROUP C) The undertaking of general contracts for the construction of buildings i.e. new construction, renovation, rehabilitation, alteration, addition, etc. The contract must include a variety of construction practices and supervision of a minimum of three sub-trades. Includes buildings that are truly custom, requiring extensive detailing, or that have large amounts of integrated scientific or complex mechanical/electrical equipment in order for them to function. Examples include hospitals, chemistry buildings, special collections buildings, historic preservation to a landmark structure, and/or any other structure that is truly one of a kind within the State's inventory. Note: If you are prequalified for General Building Construction under Group C, you are automatically prequalified for Group A and Group B. Also if you are prequalified for General Building Group C you will automatically be prequalified for General Trades. Note: For the purposes of DAS Construction Contractor Prequalification, contractors in this classification are not required to be registered as a major contractor with the Department of Consumer Protection. However, there may be specific projects within this classification that require a major contractor registration from the Department of Consumer Protection. Projects that are threshold buildings may require a Major Contractor Registration.

This certificate prequalifies the named company to bid. It is not a statement of the Contractor's capacity to perform a specific project. That responsibility lies with the awarding authority.

Company Licenses/Registrations: It is the Contractor's responsibility to update their license information by editing their electronic application. Licenses are confirmed by the Department of Administrative Services (DAS) at the time of initial application and at each renewal.

For information regarding the DAS Contractor Prequalification Program visit <http://portal.ct.gov/dasprequal> or call (860) 713-5280.



# CERTIFICATE OF LIABILITY INSURANCE

DATE(MM/DD/YYYY)  
01/09/2020

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must have ADDITIONAL INSURED provisions or be endorsed. If SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policies may require an endorsement. A statement on this certificate does not confer rights to the certificate holder in lieu of such endorsement(s).

PRODUCER Aon Risk Services Northeast, Inc. New York NY Office One Liberty Plaza 165 Broadway, Suite 3201 New York NY 10006 USA	CONTACT NAME:		
	PHONE (A/C. No. Ext.): (516) 396-4000	FAX (A/C. No.): (800) 363-0105	
E-MAIL ADDRESS:			
INSURED Skanska USA Building Inc. 389 Interpace Parkway 5th Floor Parsippany NJ 07054 USA	INSURER(S) AFFORDING COVERAGE		NAIC #
	INSURER A: Zurich American Ins Co		16535
	INSURER B: Hartford Fire Insurance Co.		19682
	INSURER C: American Zurich Ins Co		40142
	INSURER D: XL Insurance America Inc		24554
	INSURER E: Berkshire Hathaway Specialty Ins. Co.		22276
INSURER F:			

Holder Identifier : H

COVERAGES CERTIFICATE NUMBER: 570079658361 REVISION NUMBER:

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS, EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS. Limits shown are as requested

INSR LTR	TYPE OF INSURANCE	ADDL INSD	SUBR WVD	POLICY NUMBER	POLICY EFF (MM/DD/YYYY)	POLICY EXP (MM/DD/YYYY)	LIMITS
A	<input checked="" type="checkbox"/> COMMERCIAL GENERAL LIABILITY <input type="checkbox"/> CLAIMS-MADE <input checked="" type="checkbox"/> OCCUR <input checked="" type="checkbox"/> XCU <input checked="" type="checkbox"/> 50' RR Exclusion Deleted GEN'L AGGREGATE LIMIT APPLIES PER: <input type="checkbox"/> POLICY <input checked="" type="checkbox"/> PRO-JECT <input checked="" type="checkbox"/> LOC OTHER:			GLO489601812	08/31/2019	08/31/2020	EACH OCCURRENCE \$5,000,000 DAMAGE TO RENTED PREMISES (Ea occurrence) \$5,000,000 MED EXP (Any one person) \$10,000 PERSONAL & ADV INJURY \$5,000,000 GENERAL AGGREGATE \$10,000,000 PRODUCTS - COM/PO/AGG \$10,000,000
B	AUTOMOBILE LIABILITY <input checked="" type="checkbox"/> ANY AUTO <input checked="" type="checkbox"/> OWNED AUTOS ONLY <input checked="" type="checkbox"/> HIRED AUTOS ONLY <input type="checkbox"/> SCHEDULED AUTOS <input checked="" type="checkbox"/> NON-OWNED AUTOS ONLY			10 CSE QU2350 AOS 10 CSE QU2351 MA	08/31/2019	08/31/2020	COMBINED SINGLE LIMIT (Ea accident) \$2,000,000 BODILY INJURY (Per person) BODILY INJURY (Per accident) PROPERTY DAMAGE (Per accident)
D	<input checked="" type="checkbox"/> UMBRELLA LIAB <input checked="" type="checkbox"/> OCCUR <input checked="" type="checkbox"/> EXCESS LIAB <input type="checkbox"/> CLAIMS-MADE <input type="checkbox"/> DED <input type="checkbox"/> RETENTION			US00076358LI19A	08/31/2019	08/31/2020	EACH OCCURRENCE \$5,000,000 AGGREGATE \$5,000,000
C	WORKERS COMPENSATION AND EMPLOYERS' LIABILITY ANY PROPRIETOR / PARTNER / EXECUTIVE OFFICER/MEMBER EXCLUDED? (Mandatory in NH) If yes, describe under DESCRIPTION OF OPERATIONS below Y/N N/A			WC489601715	08/31/2019	08/31/2020	<input checked="" type="checkbox"/> PER STATUTE <input type="checkbox"/> OTHER E.L. EACH ACCIDENT \$5,000,000 E.L. DISEASE-EA EMPLOYEE \$5,000,000 E.L. DISEASE-POLICY LIMIT \$5,000,000
A	Env Contr Poll			EOC508712408 Poll/Prof - Claims Made	08/31/2017	08/31/2020	Each Claim \$25,000,000 Aggregate \$50,000,000

Certificate No : 570079658361

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES (ACORD 101, Additional Remarks Schedule, may be attached if more space is required)  
Re: BI-RS-329-CMR.

The state of Connecticut is included as Additional Insured in accordance with the policy provisions of the General Liability and Pollution Liability policies. General Liability does not exclude 'Explosion Collapse and Underground' (XCU). Please note that the professional Liability policy has a retro date that pre-dates contract BI-RS-329-CMR. Workers Compensation Coverage Not Included in Monopolistic States - OH, ND, WA, WY and Puerto Rico.

<b>CERTIFICATE HOLDER</b>	<b>CANCELLATION</b>
State of Connecticut Attn: OLAPP/DAS 450 Columbus Boulevard, Suite 1307 Hartford CT 06103 USA	SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN ACCORDANCE WITH THE POLICY PROVISIONS. AUTHORIZED REPRESENTATIVE <i>Aon Risk Services Northeast, Inc.</i>



AGENCY CUSTOMER ID: 570000027144

LOC #:



# ADDITIONAL REMARKS SCHEDULE

Page \_ of \_

AGENCY Aon Risk Services Northeast, Inc.		NAMED INSURED Skanska USA Building Inc.	
POLICY NUMBER See Certificate Number: 570079658361			
CARRIER See Certificate Number: 570079658361	NAIC CODE	EFFECTIVE DATE:	

## ADDITIONAL REMARKS

**THIS ADDITIONAL REMARKS FORM IS A SCHEDULE TO ACORD FORM,  
FORM NUMBER: ACORD 25 FORM TITLE: Certificate of Liability Insurance**

Excess Liab. cont. 08/31/19-08/31/20

Carrier: Berkshire Hathaway  
Specialty Insurance Company NAIC: 22276  
Policy No.: 47XSF30284404  
Occ/Agg: \$15,000,000 xs \$5,000,000

This policy provides Follow-Form Excess over AXA XL Excess Liability policy.

**THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY.**

**ADDITIONAL INSURED – OWNERS, LESSEES OR  
CONTRACTORS – SCHEDULED PERSON OR  
ORGANIZATION**

This endorsement modifies insurance provided under the following:

COMMERCIAL GENERAL LIABILITY COVERAGE PART

**SCHEDULE**

<b>Name Of Additional Insured Person(s) Or Organization(s)</b>	<b>Location(s) Of Covered Operations</b>
THE STATE OF CONNECTICUT	BI-RS-329- CMR, HEALTH AND HUMAN SERVICES BUILDING, SCSU IN NEW HAVEN, CT

Information required to complete this Schedule, if not shown above, will be shown in the Declarations.

**THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY.**

**ADDITIONAL INSURED – OWNERS, LESSEES OR  
CONTRACTORS – COMPLETED OPERATIONS**

This endorsement modifies insurance provided under the following:

COMMERCIAL GENERAL LIABILITY COVERAGE PART  
PRODUCTS/COMPLETED OPERATIONS LIABILITY COVERAGE PART

**SCHEDULE**

<b>Name Of Additional Insured Person(s) Or Organization(s)</b>	<b>Location And Description Of Completed Operations</b>
THE STATE OF CONNECTICUT	BI-RS-329- CMR, HEALTH AND HUMAN SERVICES BUILDING, SCSU IN NEW HAVEN, CT

Information required to complete this Schedule, if not shown above, will be shown in the Declarations.

**A. Section II – Who Is An Insured** is amended to include as an additional insured the person(s) or organization(s) shown in the Schedule, but only with respect to liability for "bodily injury" or "property damage" caused, in whole or in part, by "your work" at the location designated and described in the Schedule of this endorsement performed for that additional insured and included in the "products-completed operations hazard".

However:

1. The insurance afforded to such additional insured only applies to the extent permitted by law; and
2. If coverage provided to the additional insured is required by a contract or agreement, the insurance afforded to such additional insured will not be broader than that which you are required by the contract or agreement to provide for such additional insured.

**B.** With respect to the insurance afforded to these additional insureds, the following is added to **Section III – Limits Of Insurance:**

If coverage provided to the additional insured is required by a contract or agreement, the most we will pay on behalf of the additional insured is the amount of insurance:

1. Required by the contract or agreement; or
2. Available under the applicable Limits of Insurance shown in the Declarations;

whichever is less.

This endorsement shall not increase the applicable Limits of Insurance shown in the Declarations.



## Notification to Others of Cancellation

Policy No.	Eff. Date of Pol.	Exp. Date of Pol.	Eff. Date of End.	Producer No.	Add'l. Prem	Return Prem.
GLO 4896018-12	08/31/2019	08/31/2020		69993000	INCL	

**THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY.**

This endorsement modifies insurance provided under the:

**Commercial General Liability Coverage Part  
Liquor Liability Coverage Part  
Products/Completed Operations Liability Coverage Part**

- A.** If we cancel this Coverage Part(s) by written notice to the first Named Insured for any reason other than nonpayment of premium, we will mail or deliver a copy of such written notice of cancellation:
1. To the name and address corresponding to each person or organization shown in the Schedule below; and
  2. At least 10 days prior to the effective date of the cancellation, as advised in our notice to the first Named Insured, or the longer number of days notice if indicated in the Schedule below.
- B.** If we cancel this Coverage Part(s) by written notice to the first Named Insured for nonpayment of premium, we will mail or deliver a copy of such written notice of cancellation to the name and address corresponding to each person or organization shown in the Schedule below at least 10 days prior to the effective date of such cancellation.
- C.** If notice as described in Paragraphs **A.** or **B.** of this endorsement is mailed, proof of mailing will be sufficient proof of such notice.

SCHEDULE	
Name and Address of Other Person(s) / Organization(s):	Number of Days Notice:
IF WE CANCEL THIS POLICY, NOTICE SHALL BE PROVIDED TO	90
THOSE PERSONS OR ORGANIZATIONS OR POLITICAL ENTITIES WITH	
THOSE PERSONS, ORGANIZATIONS OR POLITICAL ENTITIES WITH WHOM	
YOU HAVE CONTRACTUALLY AGREED TO GIVE NOTICE AND FOR WHICH	
YOU HAVE PROVIDED MAILING INFORMATION TO US.	

All other terms and conditions of this policy remain unchanged.



# CERTIFICATE OF PROPERTY INSURANCE

DATE (MM/DD/YYYY)  
01/07/2020

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

<b>PRODUCER</b> Aon Risk Services Northeast, Inc. New York NY Office One Liberty Plaza 165 Broadway, Suite 3201 New York NY 10006 USA	<b>CONTACT NAME:</b> PHONE (AC. No. Ext): (516) 396-4000      FAX (AC. No.): (800) 363-0105		
	<b>E-MAIL ADDRESS:</b> PRODUCER CUSTOMER ID #: 570000027144		
<b>INSURED</b> Skanska USA Building Inc. 389 Interpace Parkway 5th Floor Parsippany NJ 07054 USA	<b>INSURER(S) AFFORDING COVERAGE</b>		<b>NAIC #</b>
	INSURER A: The Travelers Indemnity Co.		25658
	INSURER B:		
	INSURER C:		
	INSURER D:		
	INSURER E:		

Holder Identifier:

COVERAGES      CERTIFICATE NUMBER: 570080113397      REVISION NUMBER:

LOCATION OF PREMISES / DESCRIPTION OF PROPERTY (Attach ACORD 101, Additional Remarks Schedule, if more space is required)  
Re: BI-R5-329-CMR.

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS CERTIFICATION MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS, EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

INSR LTR	TYPE OF INSURANCE	POLICY NUMBER	POLICY EFFECTIVE DATE (MM/DD/YYYY)	POLICY EXPIRATION DATE (MM/DD/YYYY)	COVERED PROPERTY	LIMITS
	<input type="checkbox"/> PROPERTY <input type="checkbox"/> CAUSES OF LOSS <input type="checkbox"/> DEDUCTIBLES <input type="checkbox"/> BASIC <input type="checkbox"/> BUILDING <input type="checkbox"/> BROAD <input type="checkbox"/> CONTENTS <input type="checkbox"/> SPECIAL <input type="checkbox"/> EARTHQUAKE <input type="checkbox"/> WIND <input type="checkbox"/> FLOOD				<input type="checkbox"/> BUILDING <input type="checkbox"/> PERSONAL PROPERTY <input type="checkbox"/> BUSINESS INCOME <input type="checkbox"/> EXTRA EXPENSE <input type="checkbox"/> RENTAL VALUE <input type="checkbox"/> BLANKET BUILDING <input type="checkbox"/> BLANKET PERS PROP <input type="checkbox"/> BLANKET BLDG & PP	
A	<input checked="" type="checkbox"/> INLAND MARINE <input type="checkbox"/> CAUSES OF LOSS <input type="checkbox"/> NAMED PERILS <input checked="" type="checkbox"/> All Risk <input type="checkbox"/> CRIME <input type="checkbox"/> TYPE OF POLICY	TYPE OF POLICY Contractors Eqp POLICY NUMBER QLN6308G177604IND19	03/31/2019	03/31/2020	<input checked="" type="checkbox"/>	\$3,000,000
	<input type="checkbox"/> BOILER & MACHINERY / EQUIPMENT BREAKDOWN					

CERTIFICATE NUMBER: 570080113397

SPECIAL CONDITIONS / OTHER COVERAGES (ACORD 101, Additional Remarks Schedule, may be attached if more space is required)  
Policies shown are subject to terms, conditions, exclusions, sublimits and deductibles not listed on this certificate. "Special Form". Replacement cost applies to items 10 years old and newer; Actual cash value for items over 10 years old. Full boom and overload included.

<b>CERTIFICATE HOLDER</b>  State of Connecticut Attn: OLAPP/DAS 450 Columbus Boulevard, Suite 1307 Hartford CT 06103 USA	<b>CANCELLATION</b>  SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN ACCORDANCE WITH THE POLICY PROVISIONS.  AUTHORIZED REPRESENTATIVE  <i>Aon Risk Services Northeast Inc.</i>
---	---



# CERTIFICATE OF PROPERTY INSURANCE

DATE (MM/DD/YYYY)  
01/07/2020

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

<b>PRODUCER</b> Aon Risk Services Northeast, Inc. New York NY Office One Liberty Plaza 165 Broadway, Suite 3201 New York NY 10006 USA	<b>CONTACT NAME</b> PHONE (A/C. No. Ext): (516) 396-4000      FAX (A/C. No.): (800) 363-0105	
	<b>E-MAIL ADDRESS:</b> PRODUCER CUSTOMER ID #: 570000027144	
<b>INSURED</b> Skanska USA Building Inc. 389 Interpace Parkway 5th Floor Parsippany NJ 07054 USA	<b>INSURER(S) AFFORDING COVERAGE</b> <b>NAIC #</b>	
	INSURER A: The Travelers Indemnity Co.      25658	
	INSURER B:	
	INSURER C:	
	INSURER D:	
	INSURER E:	

Holder Identifier :

COVERAGES      CERTIFICATE NUMBER: 570080113367      REVISION NUMBER:

LOCATION OF PREMISES/ DESCRIPTION OF PROPERTY (Attach ACORD 101, Additional Remarks Schedule, if more space is required)  
Re: BI-RS-329-CMR.

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS, EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

INSR LTR	TYPE OF INSURANCE	POLICY NUMBER	POLICY EFFECTIVE DATE (MM/DD/YYYY)	POLICY EXPIRATION DATE (MM/DD/YYYY)	COVERED PROPERTY	LIMITS
A	<input checked="" type="checkbox"/> PROPERTY CAUSES OF LOSS      DEDUCTIBLES <input type="checkbox"/> BASIC <input type="checkbox"/> BUILDING <input type="checkbox"/> BROAD <input type="checkbox"/> CONTENTS <input checked="" type="checkbox"/> SPECIAL <input type="checkbox"/> EARTHQUAKE <input type="checkbox"/> WIND <input type="checkbox"/> FLOOD	QIN6308G177604IND19	03/31/2019	03/31/2020	BUILDING PERSONAL PROPERTY BUSINESS INCOME EXTRA EXPENSE RENTAL VALUE BLANKET BUILDING BLANKET PERS PROP BLANKET BLDG & PP <input checked="" type="checkbox"/> Valuable Papers	\$25,000
	<input type="checkbox"/> INLAND MARINE CAUSES OF LOSS <input type="checkbox"/> NAMED PERILS	TYPE OF POLICY POLICY NUMBER				
	<input type="checkbox"/> CRIME TYPE OF POLICY					
	<input type="checkbox"/> BOILER & MACHINERY / EQUIPMENT BREAKDOWN					

CERTIFICATE NUMBER: 570080113367

SPECIAL CONDITIONS / OTHER COVERAGES (ACORD 101, Additional Remarks Schedule, may be attached if more space is required)  
Blanket Limits apply to All scheduled Locations. \*Policies shown are subject to terms, conditions, exclusions, sublimits and deductibles not listed on this certificate.

<b>CERTIFICATE HOLDER</b>  State of Connecticut Attn: OLAPP/DAS 450 Columbus Boulevard, suite 1307 Hartford CT 06103 USA	<b>CANCELLATION</b>  SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN ACCORDANCE WITH THE POLICY PROVISIONS.
	<b>AUTHORIZED REPRESENTATIVE</b>  



# ZURICH

**Zurich American Insurance Company**  
(A stock company herein called the Company)  
1400 American Lane; Schaumburg, Illinois 60196-1056

## PROJECT CERTIFICATE

**CERTIFICATE PERIOD** Jan 27, 2020 to Sep 15, 2021 **CERTIFICATE #** **CRT 8121445-00**

This Certificate follows the terms and conditions of **ZURICH AMERICAN INSURANCE COMPANY** Master Builders Risk Policy Number: **MBR 5371918 - 07**

This certificate neither affirmatively nor negatively amends, extends, or alters the coverage, limits, terms, or conditions of the Master policy unless expressly stated herein.

<b>NAMED INSURED</b>	Skanska USA Building, Inc. 389 Interpace Pkwy, 5th Floor Parsippany, NJ 07054
----------------------	---

<b>ADDITIONAL NAMED INSUREDS</b> (include address)	
---	--

<b>LOSS PAYEE</b> (include address)	Per Contract
--	--------------

<b>MORTGAGEE</b> (include address)	Per Contract
---------------------------------------	--------------

<b>PROJECT LOCATION</b> (include address)	SCSU New Health & Human Services Building - Project 1318011 501 Crescent Street New Haven, CT 06510
--	---

<b>PROJECT DESCRIPTION</b> (Structural type, size, material type, occupancy, etc.)  (If renovation or rehab, be specific)	SCSU New Health & Human Services Building - Project 1318011 The Project consists of a brand new, (4) story threshold building of Type IB construction, approximately 94,750 GSF.
--	---

<b>COVERAGE</b>	All Risk	Cert. & Non-Cert. Terrorism	Delay In Completion	Damage to Existing	Contractor's Wrap Around	Permission to Occupy
(Place X in all applicable coverage blocks)	X	X				X

\* May be a composite rate.



CERTIFICATE NUMBER: CRT 8121445-00

**STANDARD COVERAGE TERMS**

(Coverage shall only apply under this Certificate to those Individual Limits, Sub-limits and Aggregate Limits for which a value is entered below)

<b>LIMIT OF LIABILITY</b>	\$	<b>58,090,387</b>	Any One OCCURRENCE* During The Certificate Period
<b>SUB-LIMITS OF LIABILITY</b> (Sublimits per OCCURRENCE* except Delay in Completion as Certificate Aggregate)	\$	<b>48,090,387</b>	Physical Damage To Insured Property
	\$	<b>5,000,000</b>	Physical loss of or damage to property Insured In Transit - any one conveyance
	\$	<b>5,000,000</b>	Physical loss or or damage to property Insured In Offsite Storage - any one location
	\$	<b>5,000,000</b>	Architects and Engineering Fees
	\$	<b>5,000,000</b>	Expediting Expense and Extra Expense, combined;
	\$	<b>250,000</b>	Physical loss or damage to Trees, Plants, Shrubs and Landscaping
	\$	<b>500,000</b>	Physical loss of or damage to plans, blueprints, drawings, renderings, specifications or other contract documents and models
	\$	<b>250,000</b>	Fire Brigade Charges/Extinguishing Expenses
	\$	<b>250,000</b>	Fire Protective Equipment Refills
	\$	<b>10,000,000</b>	Debris Removal
	\$	<b>10,000,000</b>	Ordinance or Law/Demolition & Increased Cost of Construction (Does not apply to Existing Structures, if coverage for such is provided)
	\$	<b>250,000</b>	Claims Adjustment Expense
	\$	<b>2,500,000</b>	Damage To Existing Property-Non Structural Renovations (Limited)
	\$	<b>250,000</b>	Emergency Property Protection Expense- in the Certificate Term
\$	<b>1,000,000</b>	Pollutant Clean-Up and Decontamination Expense	
\$	<b>1,000,000</b>	Fungus Extension	
\$	<b>5,000,000</b>	Better Green	

<b>ANNUAL AGGREGATES</b> (Aggregate limits apply to each annual period within this Certificate beginning on the Certificate inception date)	\$	<b>48,090,387</b>	Caused By, Resulting From, Contributed To Or Aggravated By The Peril Of <b>EARTHQUAKE*</b>
	\$	<b>48,090,387</b>	Caused By, Resulting From, Contributed To Or Aggravated By The Peril Of <b>FLOOD*</b>
	\$	<b>48,090,387</b>	Caused By, Resulting From, Contributed To Or Aggravated By The Peril Of <b>NAMED STORMS*</b>

<b>DEDUCTIBLES</b> (Deductibles apply per OCCURRENCE*) (When % is entered, the % is applied against the total insured physical damage values at risk at the time and place of loss subject to the dollar minimum)	\$	<b>10,000</b>	Physical Damage, Except
	\$	<b>25,000</b>	Caused By, Resulting From, Contributed To Or Aggravated By The Peril Of <b>EARTHQUAKE*</b>
	\$	<b>25,000</b>	Caused By, Resulting From, Contributed To Or Aggravated By The Peril Of <b>FLOOD*</b>
	\$	<b>25,000</b>	Caused By, Resulting From, Contributed To Or Aggravated By The Peril Of <b>NAMED STORMS*</b>
	\$	<b>50,000</b>	Water Damage, Other Than <b>FLOOD*</b>
	\$	<b>Not Covered</b>	Hot Testing
	\$	<b>Not Covered</b>	Calendar Day Deductible Period - Delay In Completion - Optional Coverage

**DELAY IN COMPLETION COVERAGE TERMS**

(Coverage for Delay In Completion shall only apply under this Certificate when this section is completed in its entirety)

<b>NAMED INSURED &amp; BUSINESS ADDRESS</b>	Covered
---	---------

<b>ANTICIPATED DATE OF COMPLETION*</b>	NA	<b>PERIOD OF INDEMNITY NA</b>	Calendar Days
Subject to individual Certificate Aggregate sublimits shown below, the total Certificate Aggregate sublimit for which the Company shall be liable is			\$ <b>10,000,000</b>

<b>CERTIFICATE AGGREGATE SUB-LIMITS OF LIABILITY</b>	Loss Of Gross Earnings	\$	<b>Not Covered</b>
	Loss Of Rental Income	\$	<b>5,000,000</b>
	Soft Costs / Additional Expense	\$	<b>5,000,000</b>

<b>When a Certificate Aggregate Sub-limit is entered for Soft Costs / Additional Expense above, coverage shall be further limited to the individual Certificate Aggregate Sub-limits entered to the right.</b>	Interest upon money borrowed to finance the contract work	\$	<b>Included</b>
	Realty taxes and ground rent, if any	\$	<b>Included</b>
	Advertising and promotional expenses necessarily incurred	\$	<b>Included</b>
	Costs of additional commissions incurred upon renegotiating leases	\$	<b>Included</b>
	Architects, engineers and consultant fees	\$	<b>Included</b>
	Project administration expense	\$	<b>Included</b>
	Legal and accounting fees	\$	<b>Included</b>
	Insurance premium	\$	<b>Included</b>
	Other, as accepted by the Company and scheduled in the Conditions of this Certificate	\$	

CERTIFICATE NUMBER: CRT 8121445-00

**HOT TESTING PERIOD TERMS**

(If an X is entered in the coverage block on page one the following must be provided)

HOT TESTING PERIOD: Not Covered Days

**OTHER COVERAGE TERMS / CONDITIONS**

(Identify other terms and conditions below that apply to this Certificate)

Surcharges and Assessments: \$ 0

Coverage includes the following sub limits:

<b>Builders Risk Policy Description</b>	<b>Coverage Limits</b>
Policy Limit	Value of Project
Limits for Windstorm, Rain, Fire, Lightning, Hail, Arson, and Acts of Sabotage.	Value of Project
Limits for Soft Costs	\$ 5 Million
Limits for Flood	\$ 10 Million
Limits of Earthquake	\$ 10 Million
Toppling of Crane	\$ 1 Million
Theft or Destruction of Materials at Job Site	\$ 500 Thousand
Mold, Mildew, Fungus, Dry Rot, Wet Rot	\$ 500 Thousand
Loss of Use	\$ 5 Million
Landscaping	\$ 100 Thousand
Storage	\$ 500 Thousand
Business Interruption	\$ 5 Million
Inland Marine/Transit	\$ 500 Thousand
Terrorism	Value of Project
Deductibles	\$ 25,000

Countersigned at:

Dated: 1/10/2020



THIS DISCLOSURE IS ATTACHED TO AND MADE PART OF YOUR POLICY.  
**DISCLOSURE OF IMPORTANT INFORMATION  
RELATING TO TERRORISM RISK INSURANCE ACT**

SCHEDULE\*

Premium attributable to risk of loss from certified acts of terrorism for lines of insurance subject to TRIA:

\$TRIA

\*Any information required to complete this Schedule, if not shown above, will be shown in the Declarations.

**A. Disclosure of Premium**

In accordance with the federal Terrorism Risk Insurance Act ("TRIA"), as amended, we are required to provide you with a notice disclosing the portion of your premium, if any, attributable to the risk of loss from terrorist acts certified under that Act for lines subject to TRIA. That portion of premium attributable is shown in the Schedule above. The premium shown in the Schedule above is subject to adjustment upon premium audit, if applicable.

**B. Disclosure of Federal Participation in Payment of Terrorism Losses**

The United States Government may pay a share of insured losses resulting from an act of terrorism. The federal share will decrease by 5% from 85% to 80% over a five year period while the insurer share increases by the same amount during the same period. The schedule below illustrates the decrease in the federal share:

January 1, 2015 – December 31, 2015 federal share: 85%

January 1, 2016 – December 31, 2016 federal share: 84%

January 1, 2017 – December 31, 2017 federal share: 83%

January 1, 2018 – December 31, 2018 federal share: 82%

January 1, 2019 – December 31, 2019 federal share: 81%

January 1, 2020 – December 31, 2020 federal share: 80%

**C. Disclosure of \$100 Billion Cap on All Insurer and Federal Obligations**

If aggregate insured losses attributable to terrorist acts certified under TRIA exceed \$100 billion in a calendar year (January 1 through December 31) and an insurer has met its deductible under the program, that insurer shall not be liable for the payment of any portion of the amount of such losses that exceeds \$100 billion, and in such case insured losses up to that amount are subject to pro rata allocation in accordance with procedures established by the Secretary of Treasury.

**D. Availability**

As required by TRIA, we have made available to you for lines subject to TRIA coverage for losses resulting from acts of terrorism certified under TRIA with terms, amounts and limitations that do not differ materially from those for losses arising from events other than acts of terrorism.

**E. Definition of Act of Terrorism under TRIA**

TRIA defines "act of terrorism" as any act that is certified by the Secretary of the Treasury, in accordance with the provisions of the federal Terrorism Risk Insurance Act ("TRIA"), to be an act of terrorism. The Terrorism Risk Insurance Act provides that the Secretary of Treasury shall certify an act of terrorism:

1. To be an act of terrorism;
2. To be a violent act or an act that is dangerous to human life, property or infrastructure;
3. To have resulted in damage within the United States, or outside of the United States in the case of an air carrier (as defined in section 40102 of Title 49, United States Code) or a United States flag vessel (or a vessel based principally in the United States, on which United States income tax is paid and whose insurance coverage is subject to regulation in the United States), or the premises of a United States mission; and
4. To have been committed by an individual or individuals as part of an effort to coerce the civilian population of the United States or to influence the policy or affect the conduct of the United States Government by coercion.

No act may be certified as an act of terrorism if the act is committed as part of the course of a war declared by Congress (except for workers' compensation) or if losses resulting from the act, in the aggregate for insurance subject to TRIA, do not exceed \$5,000,000.



THIS DISCLOSURE IS ATTACHED TO AND MADE PART OF YOUR POLICY.

## DISCLOSURE OF IMPORTANT INFORMATION RELATING TO TERRORISM RISK INSURANCE ACT

### SCHEDULE\*

Premium attributable to risk of loss from certified acts of terrorism for lines of insurance subject to TRIA:

\$TRIA

\*Any information required to complete this Schedule, if not shown above, will be shown in the Declarations.

#### A. Disclosure of Premium

In accordance with the federal Terrorism Risk Insurance Act ("TRIA"), as amended, we are required to provide you with a notice disclosing the portion of your premium, if any, attributable to the risk of loss from terrorist acts certified under that Act for lines subject to TRIA. That portion of premium attributable is shown in the Schedule above. The premium shown in the Schedule above is subject to adjustment upon premium audit, if applicable.

#### B. Disclosure of Federal Participation in Payment of Terrorism Losses

The United States Government may pay a share of insured losses resulting from an act of terrorism. The federal share will decrease by 5% from 85% to 80% over a five year period while the insurer share increases by the same amount during the same period. The schedule below illustrates the decrease in the federal share:

January 1, 2015 – December 31, 2015 federal share: 85%

January 1, 2016 – December 31, 2016 federal share: 84%

January 1, 2017 – December 31, 2017 federal share: 83%

January 1, 2018 – December 31, 2018 federal share: 82%

January 1, 2019 – December 31, 2019 federal share: 81%

January 1, 2020 – December 31, 2020 federal share: 80%

#### C. Disclosure of \$100 Billion Cap on All Insurer and Federal Obligations

If aggregate insured losses attributable to terrorist acts certified under TRIA exceed \$100 billion in a calendar year (January 1 through December 31) and an insurer has met its deductible under the program, that insurer shall not be liable for the payment of any portion of the amount of such losses that exceeds \$100 billion, and in such case insured losses up to that amount are subject to pro rata allocation in accordance with procedures established by the Secretary of Treasury.

#### D. Availability

As required by TRIA, we have made available to you for lines subject to TRIA coverage for losses resulting from acts of terrorism certified under TRIA with terms, amounts and limitations that do not differ materially from those for losses arising from events other than acts of terrorism.

#### E. Definition of Act of Terrorism under TRIA

TRIA defines "act of terrorism" as any act that is certified by the Secretary of the Treasury, in accordance with the provisions of the federal Terrorism Risk Insurance Act ("TRIA"), to be an act of terrorism. The Terrorism Risk Insurance Act provides that the Secretary of Treasury shall certify an act of terrorism:

1. To be an act of terrorism;
2. To be a violent act or an act that is dangerous to human life, property or infrastructure;
3. To have resulted in damage within the United States, or outside of the United States in the case of an air carrier (as defined in section 40102 of Title 49, United States Code) or a United States flag vessel (or a vessel based principally in the United States, on which United States income tax is paid and whose insurance coverage is subject to regulation in the United States), or the premises of a United States mission; and
4. To have been committed by an individual or individuals as part of an effort to coerce the civilian population of the United States or to influence the policy or affect the conduct of the United States Government by coercion.

No act may be certified as an act of terrorism if the act is committed as part of the course of a war declared by Congress (except for workers' compensation) or if losses resulting from the act, in the aggregate for insurance subject to TRIA, do not exceed \$5,000,000.



**ZURICH**

# OWNERS AND CONTRACTORS PROTECTIVE

## Program Structure, Coverage and Premium Overview

**Issuing Company:** Zurich American Insurance Company  
**Policy Period:** 1/27/2020 – 9/15/2021  
**Policy Number:** OCP-5681817-00

Named Insured and Mailing Address	Contractor Name and Mailing Address
For and in the name of the State of Connecticut 450 Columbus Boulevard, Suite 1307 Hartford, CT 06103	Skanska USA Building Inc. 180 Glastonbury Boulevard, Suite 404 Glastonbury, CT 06033

Description of Operations (include project/contract number if available)
The Project consists of a brand new, (4) story threshold building of Type IB construction, approximately 94,750 GSF.

Location of Covered Operations
New Haven, CT

Program Structure	
Program Type:	Guaranteed Cost
Deductible:	

Limits	
Aggregate Limit	\$2,000,000.00
Each Occurrence Limit	\$1,000,000.00

Schedule of Forms and Endorsements		
Form Number	Form Title	Fill-In Wording (if applicable)
IL0003	Calculation of Premium	
IL0021	Nuclear Energy Liability Exclusion	
UGU319 F	In Witness Clause	
UGU619 A CW	Schedule of Forms and Endorsements	
UGUD310 A	Common Policy Declarations	
UGL1113 A CW	General Liability Schedule	
UGL1179A CW	Asbestos Exclusion	
UGLD1131	Owners and Contractors Protective Liability Coverage Part	
UGU767 B 01/15	Cap on Losses for Certified Acts of Terrorism	
UGU630 D	Disclosure of Important Information Relating to Terrorism Risk Insurance Act	
CG0009	OCP Coverage Form	
CG2951	Employment-Related Practices Exclusion	
CG3370	Silica of Silica Related Dust Exclusion	

If you want to learn more about the compensation Zurich pays agents and brokers visit:  
<http://www.zurichnaproducercompensation.com> or call the following toll-free number: (866) 903-1192.  
 This Notice is provided on behalf of Zurich American Insurance Company and its underwriting subsidiaries.



**ZURICH**<sup>®</sup>

## **OWNERS AND CONTRACTORS PROTECTIVE**

### **Program Structure, Coverage and Premium Overview**

UGL495 A	OCP Liability Location Schedule	
CG3166	Exclusion - Exterior Insulation and Finish Systems	
UGL1181	Fungi or Bacteria Exclusion (OCP/RRP)	
UGL1179 A CW	Asbestos Exclusion Endorsement	

*Note: The most recently approved edition date will be used, unless otherwise noted.*

*Various state mandatory forms will be included as required.*



**ZURICH**<sup>®</sup>

## TERMS AND CONDITIONS

### General Conditions

Throughout this document the terms "the Insured", "the Producer" and "the Company" are used. These terms refer to the following entities:

The Insured:	For and in the name of the State of Connecticut
The Producer:	Aon Risk Services Northeast, Inc.
The Company:	Zurich

Premium is a fully earned minimum premium.

Any applicable state surcharges, assessments and/or taxes are estimates and are subject to change.

(New York and Louisiana ONLY) If for any reason we cancel or non-renew the primary GL policy, we will cancel or non-renew the OCP policy effective the same date.

This Binder is valid for 30 days or until the proposed policy inception date, whichever is sooner.

No changes to the terms, conditions, or pricing reflected in this document may be made without written authorization from the Company.

This Binder is presented to the Insured with the understanding that neither Zurich nor any of its subsidiaries, affiliates, or employees, offer, or purport to offer, advice to the Insured concerning the proper financial, accounting, or tax treatment for the policy(ies) of insurance referenced herein and nothing herein should be considered to constitute such advice. If accounting advice, tax advice, or other expert professional assistance is required, the Insured should consult with their own accountant, adviser, counsel, or other similar competent professional with expertise in the required area.

This is a Binder for insurance coverage and is not an insurance policy. Any coverage description shown in this Binder may be an abbreviated title and does not indicate insurance policy language. Only the insurance policy itself provides coverage. This Binder is not part of and is not incorporated into the insurance policy. Policy forms attached to this Binder, if any, are sample policy forms and are not the insurance policy itself and do not represent the final terms and conditions of the insurance policy. If there is any conflict between the coverage descriptions shown in this Binder, the sample policy forms, and the actual insurance policy, the insurance policy will prevail and supersede this Binder. This Binder describes the coverages, terms, and conditions offered by the Company. Please review them carefully as they may differ from the expiring program or from the specifications requested in the submission.

Any person who knowingly and with the intent to defraud an insurance company, or a person who files an application or who submits through its producer exposure and associated information for an insurance policy, or files an insurance claim or statement containing any materially false information, or conceals information for the purpose of misleading an insurance company, commits a fraudulent insurance act which may be subject to both criminal and civil penalties.

Under the policy(ies) offered, coverage will not be provided and payments cannot be made hereunder to the extent that such coverage or payment would violate any applicable trade or economic sanctions law or regulation.

### Binder Preparation

The program structure and pricing components were designed using data provided by the Producer. Any errors, omissions, or alterations to the Producer specifications may result in a change or withdrawal of this Binder.

This Binder is strictly conditional upon no material change in the risk and no known new losses occurring between the date of this Binder and the inception date of the proposed policy. In the event of such change in risk or loss, Zurich may in its sole discretion, whether or not this Binder has been already accepted by the insured, modify or withdraw this Binder.

This Binder identifies the policy forms and the associated form number that will be provided by Zurich. The policy forms may deviate from the requested coverage and wording contained in the submission. The policy forms noted herein include countrywide and some state-specific forms. Additional state-specific forms not noted herein will be endorsed on to the policy, where applicable. There may be instances where the policy form actually issued by Zurich differs from that which is in this Binder. This may be due to an insured-specific request, recent amendments to the policy form filed and approved for use but not yet updated in the Zurich Binder, or other reasons. Zurich may also include policy forms that are in addition to those requested by the Insured or Producer in the submission. These additional policy forms are issued by Zurich in accordance with internal and/or state-specific requirements. Any premium associated with these additional policy forms is included in the quoted premium in this Binder.



**THIS DISCLOSURE DOES NOT GRANT ANY COVERAGE OR CHANGE THE TERMS AND CONDITIONS OF ANY COVERAGE UNDER ANY POLICY.**

**DISCLOSURE OF IMPORTANT INFORMATION  
RELATING TO TERRORISM RISK INSURANCE ACT**

**SCHEDULE\***

Premium attributable to risk of loss from certified acts of terrorism for lines of insurance subject to TRIA:

**1% of premium**

\*Any information required to complete this Schedule, if not shown above, will be shown in the quote or Binder.

**A. Disclosure of Premium**

In accordance with the federal Terrorism Risk Insurance Act ("TRIA"), as amended, we are required to provide you with a notice disclosing the portion of your premium, if any, attributable to the risk of loss from terrorist acts certified under that Act for lines subject to TRIA. That portion of premium attributable is shown in the Schedule above. The premium shown in the Schedule above is subject to adjustment upon premium audit, if applicable.

**B. Disclosure of Federal Participation in Payment of Terrorism Losses**

The United States Government may pay a share of insured losses resulting from an act of terrorism. The federal share will decrease by 5% from 85% to 80% over a five year period while the insurer share increases by the same amount during the same period. The schedule below illustrates the decrease in the federal share:

January 1, 2015 – December 31, 2015 federal share: 85%

January 1, 2016 – December 31, 2016 federal share: 84%

January 1, 2017 – December 31, 2017 federal share: 83%

January 1, 2018 – December 31, 2018 federal share: 82%

January 1, 2019 – December 31, 2019 federal share: 81%

January 1, 2020 – December 31, 2020 federal share: 80%

**C. Disclosure of \$100 Billion Cap on All Insurer and Federal Obligations**

If aggregate insured losses attributable to terrorist acts certified under TRIA exceed \$100 billion in a calendar year (January 1 through December 31) and an insurer has met its deductible under the program, that insurer shall not be liable for the payment of any portion of the amount of such losses that exceeds \$100 billion, and in such case insured losses up to that amount are subject to pro rata allocation in accordance with procedures established by the Secretary of Treasury.





**D. Availability**

As required by TRIA, we have made available to you for lines subject to TRIA coverage for losses resulting from acts of terrorism certified under TRIA with terms, amounts and limitations that do not differ materially from those for losses arising from events other than acts of terrorism.

**E. Definition of Act of Terrorism under TRIA**

TRIA defines "act of terrorism" as any act that is certified by the Secretary of the Treasury, in accordance with the provisions of the federal Terrorism Risk Insurance Act ("TRIA"), to be an act of terrorism. The Terrorism Risk Insurance Act provides that the Secretary of Treasury shall certify an act of terrorism:

1. To be an act of terrorism;
2. To be a violent act or an act that is dangerous to human life, property or infrastructure;
3. To have resulted in damage within the United States, or outside of the United States in the case of an air carrier (as defined in section 40102 of Title 49, United States Code) or a United States flag vessel (or a vessel based principally in the United States, on which United States income tax is paid and whose insurance coverage is subject to regulation in the United States), or the premises of a United States mission; and
4. To have been committed by an individual or individuals as part of an effort to coerce the civilian population of the United States or to influence the policy or affect the conduct of the United States Government by coercion.

No act may be certified as an "act of terrorism" if the act is committed as part of the course of a war declared by Congress (except for workers' compensation) or if losses resulting from the act, in the aggregate for insurance subject to TRIA, do not exceed \$5,000,000

## PERFORMANCE BOND

### Know all people by these presents

*THAT* Skanska USA Building Inc. of the Town of Glastonbury, County of Hartford and State of Connecticut, as Principal (hereinafter called the Principal), and Zurich American Insurance Company, Liberty Mutual Insurance Company, Federal Insurance Company, The Continental Insurance Company and Berkshire Hathaway Specialty Insurance Company, (Insert place of business) 1299 Zurich Way, Schaumburg, IL 60196; 2200 Renaissance Boulevard, Suite 400, King of Prussia, PA 19406; 202B Hall's Mill Road, Whitehouse Station, NJ 08889; 151 N Franklin St, Chicago, IL 60606; 1314 Douglas Street, Suite 1300, Omaha, NE 68102 – 1944 (a surety company authorized to transact business in the State of Connecticut), as Surety(ies) (hereinafter called the Surety(ies)), are held and firmly bound unto the State of Connecticut (hereinafter called the Obligee) in the full penal sum of Forty-Eight Million Ninety Thousand Three Hundred Eighty-Seven and 00/100 (\$48,090,387.00) Dollars, lawful money of the United States, to be paid to said State of Connecticut, to the which payment well and truly to be made and done, the said Principal binds himself, his heirs, executors, administrators and assigns (or itself, its successors and assigns), and the said Surety(ies) binds itself, its successors and assigns, jointly and severally firmly by these presents.

Signed, sealed and delivered this 19th day of December 2019.

### THE CONDITION OF THIS OBLIGATION IS SUCH THAT

*WHEREAS* said Principal has entered into a certain written Construction Manager at Risk (CMR) contract with said Obligee, dated the 12<sup>th</sup> day of January 2018, as amended on \_\_\_\_\_, which written contract, as amended, shall provide for the following:

New Health and Human Services Building, Southern Connecticut State University,  
New Haven, CT,

Contract Number BI-RS-329 CMR; Project Number BI-RS-329 - CMR

which contract, including any hereafter made extension, modification or alteration thereof, together with all plans and specifications now made or which may hereafter be made in extension, modification or

alteration thereof, is hereby referred to, incorporated in, and made a part of this bond as though herein fully set forth.

**NOW, THEREFORE**, if the said Principal shall well and truly keep, perform and execute all the undertaking, covenants, terms, conditions, and agreements of said contract, as it may be extended, modified or altered, and during the *period* of any guaranty required under the contract, according to its provisions on his or its part to be kept and performed or shall indemnify and reimburse the Obligee for any loss that it may suffer through the failure of the Principal to faithfully observe and perform each and every obligation and duty imposed upon the Principal by the said contract, as it may be extended, modified or altered, at the time and in the manner therein specified, then this obligation shall be null and void, otherwise it shall remain and be in full force and effect.

2

Any alterations which may be made in the terms of the contract, or in the work done or to be done under it, or the giving by the Obligee of any extension of time for the performance of the contract or any other forbearance on the part of either the Obligee or the Principal, one to the other, shall not in any way release the Principal, and/or the Surety(ies) or either of them, their representatives, heirs, executors, administrators, successors or assigns from liability hereunder, and notice to the Surety(ies) of any such alteration, modification, extension or forbearance is hereby specifically and absolutely waived.


In the event that the Surety(ies) assumes the contract or obtains a bid or bids for completion of the contract, the Surety(ies) shall ensure that the contractor chosen to complete the contract is prequalified pursuant to section 4a-100 of the Connecticut General Statutes, in the requisite classification and has the aggregate work capacity rating and single project limit necessary to complete the contract.


**IN TESTIMONY WHEREOF**, the said Principal has hereunto set his / its hand and seal, and the said Surety(ies) has/have caused this instrument to be signed by its/their attorney in fact and its corporate seal to be hereunto affixed, the day and year first written.


SEAL

Witnesses as to Principal


Skanska USA Building Inc.

  
\_\_\_\_\_  
RICHARD D. MURPHY  
(Print Name)

  
\_\_\_\_\_  
ELTON W. GOODWIN  
(Print Name)  
Its SR. VICE PRESIDENT, Duly Authorized


  
\_\_\_\_\_  
MATTHEW GLASER  
(Print Name)

**Witnesses as to Surety**




Laurie Rothwell

(Print Name)



Gabriela Camacho

Zurich American Insurance Company SEAL




Its attorney in fact

Nicole Roy

(Print Name)


by

**Witnesses as to Surety**




Laurie Rothwell

(Print Name)



Gabriela Camacho

Liberty Mutual Insurance Company SEAL




Its attorney in fact

Nicole Roy

(Print Name)

by

**Witnesses as to Surety**




Laurie Rothwell

(Print Name)



Gabriela Camacho

Federal Insurance Company SEAL



Its attorney in fact

Nicole Roy

(Print Name)

by

The Continental Insurance Company SEAL

Witnesses as to Surety

Laurie Rothwell by  
Laurie Rothwell

(Print Name)

Gabriela Camacho

Gabriela Camacho

Nicole Roy  
Its attorney in fact

Nicole Roy

(Print Name)

Berkshire Hathaway Insurance Company  
SEAL

Witnesses as to Surety

Laurie Rothwell by  
Laurie Rothwell

(Print Name)

Gabriela Camacho

Gabriela Camacho

(Print Name)

Nicole Roy  
Its attorney in fact

Nicole Roy

(Print Name)

Note: If more than one surety, add additional lines for additional surety name and address, person signing and title, and two witnesses. Obtain Power of Attorney for each surety.

## LABOR AND MATERIAL BOND

### Know all people by these presents

*THAT* Skanska USA Building Inc. of the Town of Glastonbury, County of Hartford and State of Connecticut, as Principal (hereinafter called the Principal), and Zurich American Insurance Company, Liberty Mutual Insurance Company, Federal Insurance Company, The Continental Insurance Company and Berkshire Hathaway Specialty Insurance Company, (Insert place of business) 1299 Zurich Way, Schaumburg, IL 60196; 2200 Renaissance Boulevard, Suite 400, King of Prussia, PA 19406; 202B Hall's Mill Road, Whitehouse Station, NJ 08889; 151 N Franklin St, Chicago, IL 60606; 1314 Douglas Street, Suite 1300, Omaha, NE 68102 – 1944 (a surety company authorized to transact business in the State of Connecticut), as Surety(ies) (hereinafter called the Surety(ies)), are held and firmly bound unto the State of Connecticut (hereinafter called the Obligee) in the full penal sum of Forty-Eight Million Ninety Thousand Three Hundred Eighty-Seven and 00/100 (\$48,090,387.00) Dollars, lawful money of the United States, to be paid to said State of Connecticut, to the which payment well and truly to be made and done, the said Principal binds himself, his heirs, executors, administrators and assigns (or itself, its successors and assigns), and the said Surety(ies) binds itself, its successors and assigns, jointly and severally firmly by these presents.

Signed, sealed and delivered this 19th day of December 2019.

### THE CONDITION OF THIS OBLIGATION IS SUCH THAT

*WHEREAS* said Principal has entered into a certain written Construction Manager at Risk (CMR) contract with said Obligee, dated the 12<sup>th</sup> day of January 2018. , as amended on \_\_\_\_\_, which written contract, as amended, shall provide for the following:

New Health and Human Services Building, Southern Connecticut State University,  
New Haven, CT,

Contract Number BI-RS-329- CMR; Project Number BI-RS-329 - CMR

which contract, including any hereafter made extension, modification or alteration thereof, together with all plans and specifications now made or which may hereafter be made in extension, modification or

alteration thereof, is hereby referred to, incorporated in, and made a part of this bond as though herein fully set forth.

**NOW, THEREFORE**, if the said Principal shall promptly pay for all materials furnished and labor supplied or performed in the prosecution of the work included in and under the aforesaid contract, as it may be extended, modified or altered, and/or required by the General Statutes of Connecticut, as amended, whether or not the material or labor enters into and becomes a component part of the real asset, then this obligation shall be null and void, otherwise it shall remain and be in full force and effect. This bond is provided pursuant to Section 49-41 et seq. of the General Statutes of Connecticut and shall be governed thereby.

2

Any party, whether a subcontractor or otherwise, who furnishes materials or supplies or performs labor or services in the prosecution of the work under said contract, as it may be extended, modified or altered, and who is not paid therefor, may bring a suit on this bond in the name of the person suing and prosecute the same to final execution and judgment for such sum or sums as may be justly due.

Any alterations which may be made in the terms of the contract, or in the work done or to be done under it, or the giving by the Obligee of any extension of time for the performance of the contract or any other forbearance on the part of either the Obligee or the Principal, one to the other, shall not in any way release the Principal, and/or the Surety(ies) or either of them, their representatives, heirs, executors, administrators, successors or assigns from liability hereunder, and notice to the Surety(ies) of any such alteration, modification, extension or forbearance is hereby specifically and absolutely waived.


In the event that the Surety(ies) assumes the contract or obtains a bid or bids for completion of the contract, the Surety(ies) shall ensure that the contractor chosen to complete the contract is prequalified pursuant to the section 4a-100 of the Connecticut General Statutes in the requisite classification and has the aggregate work capacity rating and single project limit necessary to complete the contract.


**IN TESTIMONY WHEREOF**, the said Principal has hereunto set his / its hand and seal, and the said Surety(ies) has/have caused this instrument to be signed by its/their attorney in fact and its corporate seal to be hereunto affixed, the day and year first written.


SEAL

Witnesses as to Principal

Skanska USA Building Inc.

  
\_\_\_\_\_  
RICHARD D. MURPHY  
(Print Name)

  
\_\_\_\_\_  
ELTON W. GOGOLIN  
(Print Name)  
Its SR. VICE PRESIDENT, Duly Authorized

  
\_\_\_\_\_  
MATTHEW GANSER  
(Print Name)

**Witnesses as to Surety**

Laurie Rothwell by  
Laurie Rothwell

(Print Name)

G-C

Gabriela Camacho

**Zurich American Insurance Company SEAL**

Nicole Roy Its attorney in fact

(Print Name)

Nicole Roy

**Witnesses as to Surety**

Laurie Rothwell by  
Laurie Rothwell

(Print Name)

G-C

Gabriela Camacho

**Liberty Mutual Insurance Company SEAL**

Nicole Roy Its attorney in fact

(Print Name)

Nicole Roy

**Witnesses as to Surety**

Laurie Rothwell by  
Laurie Rothwell

(Print Name)

G-C

Gabriela Camacho

**Federal Insurance Company SEAL**

Nicole Roy Its attorney in fact

(Print Name)

Nicole Roy



The Continental Insurance Company SEAL

Witnesses as to Surety

Laurie Rothwell by  
Laurie Rothwell

Nicole Roy  
Its attorney in fact

Gabriela Camacho  
(Print Name)  
G.C.  
Gabriela Camacho

Nicole Roy  
(Print Name)

Berkshire Hathaway Insurance Company  
SEAL

Witnesses as to Surety

Laurie Rothwell by  
Laurie Rothwell

Nicole Roy  
Its attorney in fact

Gabriela Camacho  
(Print Name)  
G.C.  
Gabriela Camacho

Nicole Roy  
(Print Name)

Note: If more than one surety, add additional lines for additional surety name and address, person signing and title, and two witnesses. Obtain Power of Attorney for each surety.

**STATE OF CONNECTICUT  
DEPARTMENT OF ADMINISTRATIVE SERVICES  
450 Columbus Boulevard, Suite 1307  
Hartford, CT 06103**

**SURETY SHEET**

A. **SURETY COMPANY**

Name of Surety Company: Zurich American Insurance Company

Address of Home Office: 1299 Zurich Way, Schaumburg, IL 60196

Telephone Number: (847) 605-6000

B. **SURETY COMPANY**

Name of Surety Company: Liberty Mutual Insurance Company

Address of Home Office: 175 Berkeley Street, Boston, MA 02116

Telephone Number: (617) 357-9500

C. **SURETY COMPANY**

Name of Surety Company: Federal Insurance Company

Address of Home Office: 202B Hall's Mill Road, Whitehouse Station, NJ 08889

Telephone Number: (215) 640-1000

D. **SURETY COMPANY**

Name of Surety Company: The Continental Insurance Company

Address of Home Office: 151 N Franklin Street, Chicago, IL 60606

Telephone Number: (312) 822-5000

E. **SURETY COMPANY**

Name of Surety Company: Berkshire Hathaway Specialty Insurance Company

Address of Home Office: 1314 Douglas Street, Suite 1400, Omaha, NE 68102 - 1944

Telephone Number: (402) 916-3000

F. AGENT

Name of Agency: Alliant Insurance Services, Inc.

Address of Agency: 131 Oliver Street, 4<sup>th</sup> Floor, Boston, MA 02110

Attorney-In-Fact: Nicole Roy

Telephone Number: (617) 535-7200

Project No.: BI-RS-329-CMR

Contractor's Name: Skanska USA Building Inc.

**ZURICH AMERICAN INSURANCE COMPANY  
COLONIAL AMERICAN CASUALTY AND SURETY COMPANY  
FIDELITY AND DEPOSIT COMPANY OF MARYLAND  
POWER OF ATTORNEY**

KNOW ALL MEN BY THESE PRESENTS: That the ZURICH AMERICAN INSURANCE COMPANY, a corporation of the State of New York, the COLONIAL AMERICAN CASUALTY AND SURETY COMPANY, a corporation of the State of Illinois, and the FIDELITY AND DEPOSIT COMPANY OF MARYLAND a corporation of the State of Illinois (herein collectively called the "Companies"), by **Robert D. Murray, Vice President**, in pursuance of authority granted by Article V, Section 8, of the By-Laws of said Companies, which are set forth on the reverse side hereof and are hereby certified to be in full force and effect on the date hereof, do hereby nominate, constitute, and appoint, **Michael J. CUSACK, Eric J. CANTERBURY, John J. GAMBINO, Sandra C. LOPES, Nicole ROY, Natalie CONEYS, Jean M. FEENEY, Nicholas LABBE, Laurie ROTHWELL and Gabriela CAMACHO**, all of **Boston, Massachusetts**, EACH, its true and lawful agent and Attorney-in-Fact, to make, execute, seal and deliver, for, and on its behalf as surety, and as its act and deed: **any and all bonds and undertakings**, and the execution of such bonds or undertakings in pursuance of these presents, shall be as binding upon said Companies, as fully and amply, to all intents and purposes, as if they had been duly executed and acknowledged by the regularly elected officers of the ZURICH AMERICAN INSURANCE COMPANY at its office in New York, New York., the regularly elected officers of the COLONIAL AMERICAN CASUALTY AND SURETY COMPANY at its office in Owings Mills, Maryland., and the regularly elected officers of the FIDELITY AND DEPOSIT COMPANY OF MARYLAND at its office in Owings Mills, Maryland., in their own proper persons.

The said Vice President does hereby certify that the extract set forth on the reverse side hereof is a true copy of Article V, Section 8, of the By-Laws of said Companies, and is now in force.

IN WITNESS WHEREOF, the said Vice-President has hereunto subscribed his/her names and affixed the Corporate Seals of the said ZURICH AMERICAN INSURANCE COMPANY, COLONIAL AMERICAN CASUALTY AND SURETY COMPANY, and FIDELITY AND DEPOSIT COMPANY OF MARYLAND, this 25th day of June, A.D. 2019.



ATTEST:

**ZURICH AMERICAN INSURANCE COMPANY  
COLONIAL AMERICAN CASUALTY AND SURETY COMPANY  
FIDELITY AND DEPOSIT COMPANY OF MARYLAND**

By: *Robert D. Murray*  
Vice President

By: *Dawn E. Brown*  
Secretary

**State of Maryland  
County of Baltimore**

On this 25th day of June, A.D. 2019, before the subscriber, a Notary Public of the State of Maryland, duly commissioned and qualified, **Robert D. Murray, Vice President and Dawn E. Brown, Secretary** of the Companies, to me personally known to be the individuals and officers described in and who executed the preceding instrument, and acknowledged the execution of same, and being by me duly sworn, deposeth and saith, that he/she is the said officer of the Company aforesaid, and that the seals affixed to the preceding instrument are the Corporate Seals of said Companies, and that the said Corporate Seals and the signature as such officer were duly affixed and subscribed to the said instrument by the authority and direction of the said Corporations.

IN TESTIMONY WHEREOF, I have hereunto set my hand and affixed my Official Seal the day and year first above written.



Constance A. Dunn, Notary Public  
My Commission Expires: July 9, 2023

**EXTRACT FROM BY-LAWS OF THE COMPANIES**

"Article V, Section 8, Attorneys-in-Fact. The Chief Executive Officer, the President, or any Executive Vice President or Vice President may, by written instrument under the attested corporate seal, appoint attorneys-in-fact with authority to execute bonds, policies, recognizances, stipulations, undertakings, or other like instruments on behalf of the Company, and may authorize any officer or any such attorney-in-fact to affix the corporate seal thereto; and may with or without cause modify or revoke any such appointment or authority at any time."

**CERTIFICATE**

I, the undersigned, Vice President of the ZURICH AMERICAN INSURANCE COMPANY, the COLONIAL AMERICAN CASUALTY AND SURETY COMPANY, and the FIDELITY AND DEPOSIT COMPANY OF MARYLAND, do hereby certify that the foregoing Power of Attorney is still in full force and effect on the date of this certificate; and I do further certify that Article V, Section 8, of the By-Laws of the Companies is still in force.

This Power of Attorney and Certificate may be signed by facsimile under and by authority of the following resolution of the Board of Directors of the ZURICH AMERICAN INSURANCE COMPANY at a meeting duly called and held on the 15th day of December 1998.

RESOLVED: "That the signature of the President or a Vice President and the attesting signature of a Secretary or an Assistant Secretary and the Seal of the Company may be affixed by facsimile on any Power of Attorney...Any such Power or any certificate thereof bearing such facsimile signature and seal shall be valid and binding on the Company."

This Power of Attorney and Certificate may be signed by facsimile under and by authority of the following resolution of the Board of Directors of the COLONIAL AMERICAN CASUALTY AND SURETY COMPANY at a meeting duly called and held on the 5th day of May, 1994, and the following resolution of the Board of Directors of the FIDELITY AND DEPOSIT COMPANY OF MARYLAND at a meeting duly called and held on the 10th day of May, 1990.

RESOLVED: "That the facsimile or mechanically reproduced seal of the company and facsimile or mechanically reproduced signature of any Vice-President, Secretary, or Assistant Secretary of the Company, whether made heretofore or hereafter, wherever appearing upon a certified copy of any power of attorney issued by the Company, shall be valid and binding upon the Company with the same force and effect as though manually affixed.

IN TESTIMONY WHEREOF, I have hereunto subscribed my name and affixed the corporate seals of the said Companies, this 19th day of December, 2019.



A handwritten signature in cursive script that reads "Brian M. Hodges".

Brian M. Hodges, Vice President

**TO REPORT A CLAIM WITH REGARD TO A SURETY BOND, PLEASE SUBMIT A COMPLETE DESCRIPTION OF THE CLAIM INCLUDING THE PRINCIPAL ON THE BOND, THE BOND NUMBER, AND YOUR CONTACT INFORMATION TO:**

Zurich Surety Claims  
1299 Zurich Way  
Schaumburg, IL 60196-1056  
[www.reportsfclaims@zurichna.com](mailto:www.reportsfclaims@zurichna.com)  
800-626-4577



This Power of Attorney limits the acts of those named herein, and they have no authority to bind the Company except in the manner and to the extent herein stated.

Liberty Mutual Insurance Company
The Ohio Casualty Insurance Company
West American Insurance Company

Certificate No: 8201322-977466

POWER OF ATTORNEY

KNOWN ALL PERSONS BY THESE PRESENTS: That The Ohio Casualty Insurance Company is a corporation duly organized under the laws of the State of New Hampshire, that Liberty Mutual Insurance Company is a corporation duly organized under the laws of the State of Massachusetts, and West American Insurance Company is a corporation duly organized under the laws of the State of Indiana (herein collectively called the "Companies"), pursuant to and by authority herein set forth, does hereby name, constitute and appoint, Nicholas Labbe; Laurie Rothwell; Gabriela Camacho; Eric J. Canterbury; Natalie Coneys; Michael J. Cusack; Jean M. Feeney; Kathleen M. Flanagan; John J. Gambino; Donald L. Goodrich; Richard A. Leveroni; Sandra C. Lopes; Nicole Roy

all of the city of Boston state of MA each individually if there be more than one named, its true and lawful attorney-in-fact to make, execute, seal, acknowledge and deliver, for and on its behalf as surety and as its act and deed, any and all undertakings, bonds, recognizances and other surety obligations, in pursuance of these presents and shall be as binding upon the Companies as if they have been duly signed by the president and attested by the secretary of the Companies in their own proper persons.

IN WITNESS WHEREOF, this Power of Attorney has been subscribed by an authorized officer or official of the Companies and the corporate seals of the Companies have been affixed thereto this 29th day of May, 2019.



Liberty Mutual Insurance Company
The Ohio Casualty Insurance Company
West American Insurance Company

By: David M. Carey, Assistant Secretary

Not valid for mortgage, note, loan, letter of credit, currency rate, interest rate or residual value guarantees.

State of PENNSYLVANIA ss
County of MONTGOMERY

On this 29th day of May, 2019 before me personally appeared David M. Carey, who acknowledged himself to be the Assistant Secretary of Liberty Mutual Insurance Company, The Ohio Casualty Company, and West American Insurance Company, and that he, as such, being authorized so to do, execute the foregoing instrument for the purposes therein contained by signing on behalf of the corporations by himself as a duly authorized officer.

IN WITNESS WHEREOF, I have hereunto subscribed my name and affixed my notarial seal at King of Prussia, Pennsylvania, on the day and year first above written.



COMMONWEALTH OF PENNSYLVANIA
Notarial Seal
Teresa Pastella, Notary Public
Upper Merion Twp., Montgomery County
My Commission Expires March 28, 2021
Member, Pennsylvania Association of Notaries

By: Teresa Pastella, Notary Public

This Power of Attorney is made and executed pursuant to and by authority of the following By-laws and Authorizations of The Ohio Casualty Insurance Company, Liberty Mutual Insurance Company, and West American Insurance Company which resolutions are now in full force and effect reading as follows:

ARTICLE IV - OFFICERS: Section 12. Power of Attorney.

Any officer or other official of the Corporation authorized for that purpose in writing by the Chairman or the President, and subject to such limitation as the Chairman or the President may prescribe, shall appoint such attorneys-in-fact, as may be necessary to act in behalf of the Corporation to make, execute, seal, acknowledge and deliver as surety any and all undertakings, bonds, recognizances and other surety obligations. Such attorneys-in-fact, subject to the limitations set forth in their respective powers of attorney, shall have full power to bind the Corporation by their signature and execution of any such instruments and to attach thereto the seal of the Corporation. When so executed, such instruments shall be as binding as if signed by the President and attested to by the Secretary. Any power or authority granted to any representative or attorney-in-fact under the provisions of this article may be revoked at any time by the Board, the Chairman, the President or by the officer or officers granting such power or authority.

ARTICLE XIII - Execution of Contracts: Section 5. Surety Bonds and Undertakings.

Any officer of the Company authorized for that purpose in writing by the chairman or the president, and subject to such limitations as the chairman or the president may prescribe, shall appoint such attorneys-in-fact, as may be necessary to act in behalf of the Company to make, execute, seal, acknowledge and deliver as surety any and all undertakings, bonds, recognizances and other surety obligations. Such attorneys-in-fact subject to the limitations set forth in their respective powers of attorney, shall have full power to bind the Company by their signature and execution of any such instruments and to attach thereto the seal of the Company. When so executed such instruments shall be as binding as if signed by the president and attested by the secretary.

Certificate of Designation - The President of the Company, acting pursuant to the Bylaws of the Company, authorizes David M. Carey, Assistant Secretary to appoint such attorneys-in-fact as may be necessary to act on behalf of the Company to make, execute, seal, acknowledge and deliver as surety any and all undertakings, bonds, recognizances and other surety obligations.

Authorization - By unanimous consent of the Company's Board of Directors, the Company consents that facsimile or mechanically reproduced signature of any assistant secretary of the Company, wherever appearing upon a certified copy of any power of attorney issued by the Company in connection with surety bonds, shall be valid and binding upon the Company with the same force and effect as though manually affixed.

I, Renee C. Llewellyn, the undersigned, Assistant Secretary, The Ohio Casualty Insurance Company, Liberty Mutual Insurance Company, and West American Insurance Company do hereby certify that the original power of attorney of which the foregoing is a full, true and correct copy of the Power of Attorney executed by said Companies, is in full force and effect and has not been revoked.

IN TESTIMONY WHEREOF, I have hereunto set my hand and affixed the seals of said Companies this 19th day of December, 2019.



By: Renee C. Llewellyn, Assistant Secretary

To confirm the validity of this Power of Attorney call 1-610-832-8240 between 9:00 am and 4:30 pm EST on any business day.



# Power of Attorney

## Federal Insurance Company | Vigilant Insurance Company | Pacific Indemnity Company

Know All by These Presents, That FEDERAL INSURANCE COMPANY, an Indiana corporation, VIGILANT INSURANCE COMPANY, a New York corporation, and PACIFIC INDEMNITY COMPANY, a Wisconsin corporation, do each hereby constitute and appoint Kathleen M. Flanagan and Richard A. Leveroni of Farmington, Connecticut; Gabriela Camacho, Natalie Coneys, Michael J. Cusack, Jean M. Feeney, John J. Gambino, Nicholas Labbe, Sandra C. Lopes, Laurie Rothwell and Nicole Roy of Boston, Massachusetts; Eric J. Canterbury of Ballston Lake, New York; Donald L. Goodrich of Cranston, Rhode Island

each as their true and lawful Attorney-in-Fact to execute under such designation in their names and to affix their corporate seals to and deliver for and on their behalf as surety thereon or otherwise, bonds and undertakings and other writings obligatory in the nature thereof (other than bail bonds) given or executed in the course of business, and any instruments amending or altering the same, and consents to the modification or alteration of any instrument referred to in said bonds or obligations.

In Witness Whereof, said FEDERAL INSURANCE COMPANY, VIGILANT INSURANCE COMPANY, and PACIFIC INDEMNITY COMPANY have each executed and attested these presents and affixed their corporate seals on this 29<sup>th</sup> day of May, 2019.

*Dawn M. Chloros*

Dawn M. Chloros, Assistant Secretary

*Stephen M. Haney*

Stephen M. Haney, Vice President



STATE OF NEW JERSEY

County of Hunterdon

SS.

On this 29<sup>th</sup> day of May, 2019, before me, a Notary Public of New Jersey, personally came Dawn M. Chloros, to me known to be Assistant Secretary of FEDERAL INSURANCE COMPANY, VIGILANT INSURANCE COMPANY, and PACIFIC INDEMNITY COMPANY, the companies which executed the foregoing Power of Attorney, and the said Dawn M. Chloros, being by me duly sworn, did depose and say that she is Assistant Secretary of FEDERAL INSURANCE COMPANY, VIGILANT INSURANCE COMPANY, and PACIFIC INDEMNITY COMPANY and knows the corporate seals thereof, that the seals affixed to the foregoing Power of Attorney are such corporate seals and were thereto affixed by authority of said Companies; and that she signed said Power of Attorney as Assistant Secretary of said Companies by like authority; and that she is acquainted with Stephen M. Haney, and knows him to be Vice President of said Companies; and that the signature of Stephen M. Haney, subscribed to said Power of Attorney is in the genuine handwriting of Stephen M. Haney, and was thereto subscribed by authority of said Companies and in deponent's presence.

Notarial Seal



ROSE CURTIS  
NOTARY PUBLIC OF NEW JERSEY  
No. 50072400  
Commission Expires November 22, 2022

*Rose Curtis*  
Notary Public

### CERTIFICATION

Resolutions adopted by the Boards of Directors of FEDERAL INSURANCE COMPANY, VIGILANT INSURANCE COMPANY, and PACIFIC INDEMNITY COMPANY on August 30, 2016:

"RESOLVED, that the following authorizations relate to the execution, for and on behalf of the Company, of bonds, undertakings, recognizances, contracts and other written commitments of the Company entered into in the ordinary course of business (each a "Written Commitment"):

- (1) Each of the Chairman, the President and the Vice Presidents of the Company is hereby authorized to execute any Written Commitment for and on behalf of the Company, under the seal of the Company or otherwise.
- (2) Each duly appointed attorney-in-fact of the Company is hereby authorized to execute any Written Commitment for and on behalf of the Company, under the seal of the Company or otherwise, to the extent that such action is authorized by the grant of powers provided for in such person's written appointment as such attorney-in-fact.
- (3) Each of the Chairman, the President and the Vice Presidents of the Company is hereby authorized, for and on behalf of the Company, to appoint in writing any person the attorney-in-fact of the Company with full power and authority to execute, for and on behalf of the Company, under the seal of the Company or otherwise, such Written Commitments of the Company as may be specified in such written appointment, which specification may be by general type or class of Written Commitments or by specification of one or more particular Written Commitments.
- (4) Each of the Chairman, the President and the Vice Presidents of the Company is hereby authorized, for and on behalf of the Company, to delegate in writing to any other officer of the Company the authority to execute, for and on behalf of the Company, under the Company's seal or otherwise, such Written Commitments of the Company as are specified in such written delegation, which specification may be by general type or class of Written Commitments or by specification of one or more particular Written Commitments.
- (5) The signature of any officer or other person executing any Written Commitment or appointment or delegation pursuant to this Resolution, and the seal of the Company, may be affixed by facsimile on such Written Commitment or written appointment or delegation.

FURTHER RESOLVED, that the foregoing Resolution shall not be deemed to be an exclusive statement of the powers and authority of officers, employees and other persons to act for and on behalf of the Company, and such Resolution shall not limit or otherwise affect the exercise of any such power or authority otherwise validly granted or vested."

I, Dawn M. Chloros, Assistant Secretary of FEDERAL INSURANCE COMPANY, VIGILANT INSURANCE COMPANY, and PACIFIC INDEMNITY COMPANY (the "Companies") do hereby certify that

- (i) the foregoing Resolutions adopted by the Board of Directors of the Companies are true, correct and in full force and effect,
- (ii) the foregoing Power of Attorney is true, correct and in full force and effect.

Given under my hand and seals of said Companies at Whitehouse Station, NJ, this 19<sup>th</sup> day of December, 2019



*Dawn M. Chloros*

Dawn M. Chloros, Assistant Secretary

IN THE EVENT YOU WISH TO VERIFY THE AUTHENTICITY OF THIS BOND OR NOTIFY US OF ANY OTHER MATTER, PLEASE CONTACT US AT:  
Telephone (908) 903-3493 Fax (908) 903-3656 e-mail: surety@chubb.com

**POWER OF ATTORNEY APPOINTING INDIVIDUAL ATTORNEY-IN-FACT**

Know All Men By These Presents, That The Continental Insurance Company, a Pennsylvania insurance company, is a duly organized and existing insurance company having its principal office in the City of Chicago, and State of Illinois, and that it does by virtue of the signature and seal herein affixed hereby make, constitute and appoint

**Jean M Feeney, Michael J Cusack, John J Gambino, Natalie Coneys, Nicole Roy, Eric J Canterbury, Sandra C Lopes, Laurie Rothwell, Nicholas Labbe, Gabriela Camacho, Individually**

of Boston, MA, its true and lawful Attorney(s)-in-Fact with full power and authority hereby conferred to sign, seal and execute for and on its behalf bonds, undertakings and other obligatory instruments of similar nature

**- In Unlimited Amounts -**

and to bind them thereby as fully and to the same extent as if such instruments were signed by a duly authorized officer of the insurance company and all the acts of said Attorney, pursuant to the authority hereby given is hereby ratified and confirmed.

This Power of Attorney is made and executed pursuant to and by authority of the By-Law and Resolutions, printed on the reverse hereof, duly adopted, as indicated, by the Board of Directors of the insurance company.

In Witness Whereof, The Continental Insurance Company has caused these presents to be signed by its Vice President and its corporate seal to be hereto affixed on this 7th day of June, 2019.



The Continental Insurance Company

*Paul T. Bruflat*

Paul T. Bruflat Vice President

State of South Dakota, County of Minnehaha, ss:

On this 7th day of June, 2019, before me personally came Paul T. Bruflat to me known, who, being by me duly sworn, did depose and say: that he resides in the City of Sioux Falls, State of South Dakota; that he is a Vice President of The Continental Insurance Company, a Pennsylvania insurance company, described in and which executed the above instrument; that he knows the seal of said insurance company; that the seal affixed to the said instrument is such corporate seal; that it was so affixed pursuant to authority given by the Board of Directors of said insurance company and that he signed his name thereto pursuant to like authority, and acknowledges same to be the act and deed of said insurance company.



My Commission Expires June 23, 2021

*J. Mohr*

J. Mohr Notary Public

**CERTIFICATE**

I, D. Johnson, Assistant Secretary of The Continental Insurance Company, a Pennsylvania insurance company, do hereby certify that the Power of Attorney herein above set forth is still in force, and further certify that the By-Law and Resolution of the Board of Directors of the insurance company printed on the reverse hereof is still in force. In testimony whereof I have hereunto subscribed my name and affixed the seal of the said insurance company this 19th day of December, 2019.



The Continental Insurance Company

*D. Johnson*

D. Johnson Assistant Secretary



## Authorizing By-Laws and Resolutions

ADOPTED BY THE BOARD OF DIRECTORS OF THE CONTINENTAL INSURANCE COMPANY:

This Power of Attorney is made and executed pursuant to and by authority of the following By-Law duly adopted by the Board of Directors of the Company at a meeting held on May 10, 1995.

“RESOLVED: That any Group Vice President may authorize an officer to sign specific documents, agreements and instruments on behalf of the Company provided that the name of such authorized officer and a description of the documents, agreements or instruments that such officer may sign will be provided in writing by the Group Vice President to the Secretary of the Company prior to such execution becoming effective.

This Power of Attorney is signed by Paul T. Bruflat, Vice President, who has been authorized pursuant to the above resolution to execution power of attorneys on behalf of The Continental Insurance Company.

This Power of Attorney is signed and sealed by facsimile under and by the authority of the following Resolution adopted by the Board of Directors of the Company by unanimous written consent dated the 25<sup>th</sup> day of April, 2012.

“Whereas, the bylaws of the Company or specific resolution of the Board of Directors has authorized various officers (the “Authorized Officers”) to execute various policies, bonds, undertakings and other obligatory instruments of like nature; and

Whereas, from time to time, the signature of the Authorized Officers, in addition to being provided in original, hard copy format, may be provided via facsimile or otherwise in an electronic format (collectively, “Electronic Signatures”), Now therefore be it resolved: that the Electronic Signature of any Authorized Officer shall be valid and binding on the Company.”



Power Of Attorney

BERKSHIRE HATHAWAY SPECIALTY INSURANCE COMPANY NATIONAL INDEMNITY COMPANY / NATIONAL LIABILITY & FIRE INSURANCE COMPANY

Know all men by these presents, that BERKSHIRE HATHAWAY SPECIALTY INSURANCE COMPANY, a corporation existing under and by virtue of the laws of the State of Nebraska and having an office at One Lincoln Street, 23rd Floor, Boston, Massachusetts 02111, NATIONAL INDEMNITY COMPANY, a corporation existing under and by virtue of the laws of the State of Nebraska and having an office at 3024 Harney Street, Omaha, Nebraska 68131 and NATIONAL LIABILITY & FIRE INSURANCE COMPANY, a corporation existing under and by virtue of the laws of the State of Connecticut and having an office at 100 First Stamford Place, Stamford, Connecticut 06902 (hereinafter collectively the "Companies"), pursuant to and by the authority granted as set forth herein, do hereby name, constitute and appoint: Michael J. Cusack, Nicole Roy, Nicholas Labbe, Gabriela Camacho, Sandra C. Lopes, Laurie Rothwell, Jean M. Feeney, John J. Gambino, Eric J. Canterbury, 131 Oliver Street, of the city of Boston, State of Massachusetts, their true and lawful attorney(s)-in-fact to make, execute, seal, acknowledge, and deliver, for and on their behalf as surety and as their act and deed, any and all undertakings, bonds, or other such writings obligatory in the nature thereof, in pursuance of these presents, the execution of which shall be as binding upon the Companies as if it has been duly signed and executed by their regularly elected officers in their own proper persons. This authority for the Attorney-in-Fact shall be limited to the execution of the attached bond(s) or other such writings obligatory in the nature thereof.

In witness whereof, this Power of Attorney has been subscribed by an authorized officer of the Companies, and the corporate seals of the Companies have been affixed hereto this date of December 20, 2018. This Power of Attorney is made and executed pursuant to and by authority of the Bylaws, Resolutions of the Board of Directors, and other Authorizations of BERKSHIRE HATHAWAY SPECIALTY INSURANCE COMPANY, NATIONAL INDEMNITY COMPANY and NATIONAL LIABILITY & FIRE INSURANCE COMPANY, which are in full force and effect, each reading as appears on the back page of this Power of Attorney, respectively. The following signature by an authorized officer of the Company may be a facsimile, which shall be deemed the equivalent of and constitute the written signature of such officer of the Company for all purposes regarding this Power of Attorney, including satisfaction of any signature requirements on any and all undertakings, bonds, or other such writings obligatory in the nature thereof, to which this Power of Attorney applies.

BERKSHIRE HATHAWAY SPECIALTY INSURANCE COMPANY,

[Signature]

By: David Fields, Executive Vice President



NATIONAL INDEMNITY COMPANY, NATIONAL LIABILITY & FIRE INSURANCE COMPANY,

[Signature]

By: David Fields, Vice President




NOTARY

State of Massachusetts, County of Suffolk, ss:

On this 20th day of December, 2018, before me appeared David Fields, Executive Vice President of BERKSHIRE HATHAWAY SPECIALTY INSURANCE COMPANY and Vice President of NATIONAL INDEMNITY COMPANY and NATIONAL LIABILITY & FIRE INSURANCE COMPANY, who being duly sworn, says that his capacity is as designated above for such Companies; that he knows the corporate seals of the Companies; that the seals affixed to the foregoing instrument are such corporate seals; that they were affixed by order of the board of directors or other governing body of said Companies pursuant to its Bylaws, Resolutions and other Authorizations, and that he signed said instrument in that capacity of said Companies.

[Notary Seal]



[Signature]

Notary Public

I, Ralph Tortorella, the undersigned, Officer of BERKSHIRE HATHAWAY SPECIALTY INSURANCE COMPANY, NATIONAL INDEMNITY COMPANY and NATIONAL LIABILITY & FIRE INSURANCE COMPANY, do hereby certify that the above and foregoing is a true and correct copy of the Power of Attorney executed by said Companies which is in full force and effect and has not been revoked. IN TESTIMONY WHEREOF, see hereunto affixed the seals of said Companies this December 19, 2019.



[Signature]

Officer

To verify the authenticity of this Power of Attorney please contact us at: BHSI Surety Department, Berkshire Hathaway Specialty Insurance Company, One Lincoln Street, 23rd Floor Boston, MA 02111 | (770) 625-2516 or by email at Jennifer.Porter@bhspecialty.com THIS POWER OF ATTORNEY IS VOID IF ALTERED To notify us of a claim please contact us on our 24-hour toll free number at (855) 453-9675, via email at claimsonotice@bhspecialty.com, via fax to (617) 507-8259, or via mail.

**BERKSHIRE HATHAWAY SPECIALTY INSURANCE COMPANY (BYLAWS)**

ARTICLE V.

CORPORATE ACTIONS

....

EXECUTION OF DOCUMENTS:

....

Section 6.(b) The President, any Vice President or the Secretary, shall have the power and authority:

- (1) To appoint Attorneys-in-fact, and to authorize them to execute on behalf of the Company bonds and other undertakings, and
- (2) To remove at any time any such Attorney-in-fact and revoke the authority given him.

**NATIONAL INDEMNITY COMPANY (BY-LAWS)**

Section 4. Officers, Agents, and Employees:

A. The officers shall be a President, one or more Vice Presidents, a Secretary, one or more Assistant Secretaries, a Treasurer, and one or more Assistant Treasurers none of whom shall be required to be shareholders or Directors and each of whom shall be elected annually by the Board of Directors at each annual meeting to serve a term of office of one year or until a successor has been elected and qualified, may serve successive terms of office, may be removed from office at any time for or without cause by a vote of a majority of the Board of Directors, and shall have such powers and rights and be charged with such duties and obligations as usually are vested in and pertain to such office or as may be directed from time to time by the Board of Directors; and the Board of Directors or the officers may from time to time appoint, discharge, engage, or remove such agents and employees as may be appropriate, convenient, or necessary to the affairs and business of the corporation.

**NATIONAL INDEMNITY COMPANY (BOARD RESOLUTION ADOPTED AUGUST 6, 2014)**

RESOLVED, That the President, any Vice President or the Secretary, shall have the power and authority to (1) appoint Attorneys-in-fact, and to authorize them to execute on behalf of this Company bonds and other undertakings and (2) remove at any time any such Attorney-in-fact and revoke the authority given.

**NATIONAL LIABILITY & FIRE INSURANCE COMPANY (BY-LAWS)**

ARTICLE IV

Officers

Section 1. Officers, Agents and Employees:

A. The officers shall be a president, one or more vice presidents, one or more assistant vice presidents, a secretary, one or more assistant secretaries, a treasurer, and one or more assistant treasurers, none of whom shall be required to be shareholders or directors, and each of whom shall be elected annually by the board of directors at each annual meeting to serve a term of office of one year or until a successor has been elected and qualified, may serve successive terms of office, may be removed from office at any time for or without cause by a vote of a majority of the board of directors. The president and secretary shall be different individuals. Election or appointment of an officer or agent shall not create contract rights. The officers of the Corporation shall have such powers and rights and be charged with such duties and obligations as usually are vested in and pertain to such office or as may be directed from time to time by the board of directors; and the board of directors or the officers may from time to time appoint, discharge, engage, or remove such agents and employees as may be appropriate, convenient, or necessary to the affairs and business of the Corporation.

**NATIONAL LIABILITY & FIRE INSURANCE COMPANY (BOARD RESOLUTION ADOPTED AUGUST 6, 2014)**

RESOLVED, That the President, any Vice President or the Secretary, shall have the power and authority to (1) appoint Attorneys-in-fact, and to authorize them to execute on behalf of this Company bonds and other undertakings and (2) remove at any time any such Attorney-in-fact and revoke the authority given.

CONNECTICUT DEPARTMENT OF LABOR  
WAGE AND WORKPLACE STANDARDS DIVISION

CONTRACTORS WAGE CERTIFICATION FORM  
Construction Manager at Risk/General Contractor/Prime Contractor

I, Elton W. Gogolin III of Skanska USA Building Inc.  
Officer, Owner, Authorized Rep. Company Name

do hereby certify that the Skanska USA Building Inc.  
Company Name  
180 Glastonbury Boulevard  
Street  
Glastonbury, CT 06033  
City

and all of its subcontractors will pay all workers on the  
SCSU - New Health & Human Service Building - #BI-RS-329-CMR  
Project Name and Number  
Fitch Street, New Haven  
Street and City


the wages as listed in the schedule of prevailing rates required for such project (a copy of which is attached hereto).

Elton W. Gogolin III  
Signed

Subscribed and sworn to before me this 13<sup>th</sup> day of January, 2020

Laurie J. Clifford  
Notary Public

Return to:  
Connecticut Department of Labor  
Wage & Workplace Standards Division  
200 Folly Brook Blvd.  
Wethersfield, CT 06109



Rate Schedule Issued (Date): August 08, 2019

# Exhibit B

New Health and Human Services Building  
Southern Connecticut State University  
New Haven, CT  
Project No. BI-RS-329

## Exhibit B

- B.1 GMP Cost Summary
- B.2 Subcontractor Summary by Bid Package
- B.3 Cost Allocation Breakdown

New Health and Human Services Building  
 Southern Connecticut State University  
 New Haven, CT  
 Project No. BI-RS-329

GUARANTEED MAXIMUM PRICE (GMP) COST SUMMARY			
Direct Subcontractor Trade Costs			\$ 40,551,940.00
General Allowances (Refer to Exhibit D)			\$ 881,214
Additional Scope added Post Bid (Refer to Exhibit D for additional information)			\$ 102,999
		<b>SUBTOTAL</b>	<b>\$ 41,536,153</b>
General Conditions (Original value submitted at time of bid)			\$ 3,124,975
Additional cost to provide fulltime safety in lieu of 50% stated in the RFP. Refer to section 00 52 23.2 item 2.0 Project On-Site Staff			\$ 147,920
Additional Bond GMP \$48,090,841 vs. RFP \$47,203,379)	\$ 887,462.00	0.60%	\$ 5,325
GLI (GMP \$48,090,841 vs. RFP \$47,203,379)	\$ 887,462.00	1.10%	\$ 9,762
Bond (GMP \$48,090,841 vs. RFP \$47,203,379)	\$ 887,462.00	0.22%	\$ 1,952
General Requirements (Refer to Exhibit B)			\$ 1,058,950
		<b>SUBTOTAL</b>	<b>\$ 45,885,037</b>
Skanska Contingency (Refer to section 5.1.2 of the CMR Agreement)	\$ 45,885,037.27	2.5%	\$ 1,147,126
		<b>SUBTOTAL</b>	<b>\$ 47,032,163</b>
FEE (Refer to section 5.1.2 of the CMR Agreement)	\$ 47,032,163.20	2.25%	\$ 1,058,224
		<b>GMP TOTAL</b>	<b>\$ 48,090,387</b>

LOWEST QUALIFIED BIDDERS SUMMARY BY BID PACKAGE							
Bid Package Results	Subcontractor	Status	Base Bid	Supplemental Bid #1	Supplemental Bid #2	Supplemental Bid #3	Award Amount (Including Supplemental Bids)
BP-02A Sitework & Paving	Mather Corporation	2nd Bidder Interviewed. Low bidder did not have complete scope	\$ 2,789,000.00	\$ 231,000.00	\$ -	\$ -	\$ 3,020,000.00
BP-02B Landscaping & Irrigation	GT Landscaping, Inc.	Low Bidder Interviewed 3rd Bidder Interviewed. Low bidder and 2nd bidder did not have complete scope	\$ 498,000.00	\$ -	\$ -	\$ -	\$ 498,000.00
BP-03A Concrete	MT Ford Industries	2nd Bidder Interviewed. Low bidder did not have complete scope	\$ 2,277,000.00	\$ -	\$ -	\$ -	\$ 2,277,000.00
BP-03B Site Concrete	Colossale Concrete	Low Bidder Interviewed	\$ 833,810.00	\$ 34,510.00	\$ -	\$ -	\$ 868,320.00
BP-04A Masonry (Will include ALT for precast base)	Connecticut Mason Contractors, Inc.	Low Bidder Interviewed	\$ 1,447,000.00	\$ -	\$ -	\$ 3,000.00	\$ 1,450,000.00
BP-05A Structural Steel	Shepard Steel	Low Bidder Interviewed	\$ 3,535,000.00	\$ -	\$ -	\$ -	\$ 3,535,000.00
BP-05B Miscellaneous Steel	Shepard Steel	Low Bidder Interviewed	\$ 1,044,000.00	\$ -	\$ -	\$ -	\$ 1,044,000.00
BP-06A Millwork & Casework	Nova Wood Products Limited	Low Bidder Interviewed	\$ 504,078.00	\$ -	\$ -	\$ -	\$ 504,078.00
BP-07A Roofing	Silktown Roofing	Low Bidder Interviewed	\$ 558,000.00	\$ -	\$ -	\$ -	\$ 558,000.00
BP-07B Spray Fireproofing	Hcarr & Sons, Inc.	Low Bidder Interviewed	\$ 196,900.00	\$ -	\$ -	\$ -	\$ 196,900.00
BP-07C Firestopping	Barber Firestop Systems	Low Bidder Interviewed	\$ 147,790.00	\$ -	\$ -	\$ -	\$ 147,790.00
BP-07D Metal Wall Panels	Lockheed Window	Low Bidder Interviewed	\$ 1,134,000.00	\$ -	\$ -	\$ -	\$ 1,134,000.00
BP-08A Curtain Wall / Storefront	Lockheed Window	Low Bidder Interviewed	\$ 3,114,000.00	\$ -	\$ -	\$ -	\$ 3,114,000.00
BP-08B Doors, Frames, and Hardware (Ma	Kelly Brothers	Low Bidder Interviewed	\$ 375,000.00	\$ -	\$ -	\$ -	\$ 375,000.00
BP-08D Operable Partitions	Wilco Sales	Low Bidder Interviewed	\$ 51,154.00	\$ -	\$ -	\$ -	\$ 51,154.00
BP-09A Gypsum Board Assemblies	Acoustics, Inc.	Low Bidder Interviewed	\$ 4,448,980.00	\$ -	\$ -	\$ -	\$ 4,448,980.00
BP-09B Acoustical Ceilings	Hcarr & Sons, Inc.	Low Bidder Interviewed	\$ 430,000.00	\$ -	\$ -	\$ -	\$ 430,000.00
BP-09C Painting	Deco Painting	Low Bidder Interviewed	\$ 259,000.00	\$ -	\$ -	\$ -	\$ 259,000.00
BP-09D Resilient / Carpet (Will include ALT for Terrazzo)	MF Higgins	Low Bidder Interviewed	\$ 990,384.00	\$ -	\$ 95,424.00	\$ -	\$ 1,085,808.00
BP-09E Tile	R & B Tile	Low Bidder Interviewed	\$ 265,000.00	\$ -	\$ -	\$ -	\$ 265,000.00
BP-10A Signage (Wayfinding & Interior)	Connecticut Carpentry Corporation	Low Bidder Interviewed	\$ 198,967.00	\$ -	\$ -	\$ -	\$ 198,967.00
BP-10B Toilet Partitions / toilet accessories / cubicle curtains	Kilcourse Specialty Products	Low Bidder Interviewed	\$ 156,090.00	\$ -	\$ -	\$ -	\$ 156,090.00
BP-11A Medical Equipment (Specialty Head Walls - plug and play)	Connecticut Carpentry Corporation	Low Bidder Interviewed	\$ 82,851.00	\$ -	\$ -	\$ -	\$ 82,851.00
BP-12A Window Shades	Kilcourse Specialty Products	Low Bidder Interviewed	\$ 172,885.00	\$ -	\$ -	\$ -	\$ 172,885.00

EXHIBIT B.2 - SUBCONTRACTOR SUMMARY BY BID PACKAGE  
(LOWEST QUALIFIED BIDDERS BY BID PACKAGE)

BP-13A Fire Protection	W & M Fire Protection	Low Bidder Interviewed	\$ 588,750.00	\$ -	\$ -	\$ -	\$ 588,750.00	
BP-13B Security Access & Surveillance	Net Services	Low Bidder Interviewed	\$ 349,200.00	\$ -	\$ -	\$ -	\$ 349,200.00	
BP-13C Fire Alarm	Net Services	Low Bidder Interviewed	\$ 586,000.00	\$ -	\$ -	\$ -	\$ 586,000.00	
BP-13D Telecommunications Cabling & Equipment	Consolidated Electric	Low Bidder Interviewed	\$ 1,004,000.00	\$ -	\$ -	\$ -	\$ 1,004,000.00	
BP-13E Controlled Environment Rooms (Specialty Equipment Plug & Play)	Sound Room Solutions	Low Bidder Interviewed	\$ 141,603.00	\$ -	\$ -	\$ -	\$ 141,603.00	
BP-14A Elevators	Schindler Elevator Corp.	Low Bidder Interviewed	\$ 355,800.00	\$ -	\$ -	\$ -	\$ 355,800.00	
BP-15A Plumbing	P & D Mechanical	Low Bidder Interviewed	\$ 1,557,000.00	\$ -	\$ -	\$ -	\$ 1,557,000.00	
BP-15B HVAC (Includes testing & balancing)	Sullivan Benson LLC	Low Bidder Interviewed	\$ 5,142,000.00	\$ -	\$ -	\$ -	\$ 5,142,000.00	
BP-15C HVAC Controls (Owner Vendor - Single Source)	Automated Logic	Low Bidder Interviewed	\$ 833,364.00	\$ -	\$ -	\$ -	\$ 833,364.00	
BP-16A Electrical	Custom Electric	2nd Bidder Interviewed. Low bidder DAS certificate expired	\$ 3,679,000.00	\$ 345,000.00	\$ -	\$ -	\$ 4,024,000.00	
BP-17 Final Cleaning	Orissa, LLC	Low Bidder Interviewed	\$ 97,400.00	\$ -	\$ -	\$ -	\$ 97,400.00	
			\$ 39,843,006	\$ 610,510	\$ 95,424	\$ 3,000		
<b>Total Direct Costs (Including Supplemental Bids)</b>							<b>\$</b>	<b>40,551,940.00</b>



COST ALLOCATION BREAKDOWN							
Section 00 52 23 Item Reference		COST ALLOCATION CATEGORIES					DIRECT COST OF THE WORK ONLY TO BE PURCHASED BY SKANSKA (GR\$)
		DIRECT COST OF THE WORK	CMR CONSTRUCTION PHASE SERVICE COST (Fixed Costs)	CMR FEE	OWNER PAID COSTS	CMR CONSTRUCTION PHASE SERVICE COST (GC'S)	
<b>1.0 DIRECT PROJECT COSTS</b>							
1.1	Project Labor Agreement (PLA) - As applicable, see section 002419.2	X				NA	NA
1.2	Wages of Construction Labor	X				DCoW	DCoW
1.3	Labor/Fringe Benefits & Burden	X				DCoW	DCoW
1.4	Subcontractor Costs - All material / equipment incorporated into the completed work and including:	X				DCoW	DCoW
1.4.1	Rental and Contractor Owned Equipment	X				DCoW	DCoW
1.4.2	Small Tools - Purchased	X				DCoW	DCoW
1.4.3	Small Tools - Rental	X				DCoW	DCoW
1.5	Warranty Work & Coordination	X	X			DCoW	DCoW
<b>2.0 PROJECT ONSITE STAFF</b>							
2.1	Staffing Requirements		X				
2.2	Project Executive		X			\$ 235,206	
2.3	Project Manager		X			\$ 403,200	
2.4.1	Project Superintendent		X			\$ 460,800	
2.4.2	Assistant Project Superintendent		X			\$ 271,760	
2.4.3	Assistant Project Superintendent		X			\$ -	
2.5	Sustainable Design Manager / Coordinator		X			\$ -	
2.6	Field Engineer (Assistant Project Manager #1)		X			\$ 336,600	
2.6	Field Engineer (Assistant Project manager #2)		X			\$ -	
2.7	MEP Specialists / BIM Coordinators		X			\$ 40,704	
2.8	Quality Control		X			\$ -	
2.9	Safety & EEO Officers (50% of the time per RFP)		X			\$ 147,920	
2.10	Field Accountant		X			\$ 152,000	
2.11	General Superintendent		X			\$ -	
2.12	Construction Scheduler		X			\$ 34,400	
2.13	Admin Assistant / Project Secretary		X			\$ 89,280	
2.15	Cost Estimator		X				
2.16	Timekeeper / Checker		X				
2.17	Fringe Benefits / Job Site Staff		X				
2.18	Vacation Time / Job Site Staff		X				
2.19	Sick Leave / Job Site Staff		X				
2.20	Bonuses / Job Site Staff			X			
2.21	Staff Travel & Out of Pocket Expenses		X			\$ 4,400	
2.22	Staff Vehicles		X			\$ -	
2.23	Professional Fee & Costs	X				\$ -	
2.24	All minor miscellaneous costs for field office small items including but not limited to paper, toner, cameras, etc.		X			\$ 11,000	
<b>3.0 TEMPORARY SUPPORT FACILITIES &amp; CONTROLS</b>							
3.1	Set Up / breakdown Field Office in Pelz Gym (Skanska)	X					\$ 12,500
3.2	Field Office Trailers / Rental	X					Not Required
3.2.1	Trailer cleaning	X					\$ 14,400
3.3	Furniture for Field Office (Includes furniture for DCS Offices)	X					\$ 12,000
3.4	Stationary & Supplies	X					\$ 14,400
3.5	Postage Charges / FedEx / Shipping	X					\$ 4,800
3.6	Field Office Equipment (Copy Machine/Fax lease)	X					\$ 24,000

COST ALLOCATION BREAKDOWN								
Section 00 52 23 Item Reference		COST ALLOCATION CATEGORIES					CMR CONSTRUCTION PHASE SERVICE COST (GCS)	DIRECT COST OF THE WORK ONLY TO BE PURCHASED BY SKANSKA (GRS)
		DIRECT COST OF THE WORK	CMR CONSTRUCTION PHASE SERVICE COST (Fixed Costs)	CMR FEE	OWNER PAID COSTS			
3.7	Field Office Computer Equipment / TV Monitors / Telephone Equipment (Skanska, DAS, Turner)	X					\$ 50,000	
3.7.1	Computer hardware and software Tech Fee (Skanska Fees)	X					\$ 72,750	
3.7.2	Computer hardware and software Tech Fee (DAS & Turner)	X					\$ 10,000	
3.8	Fax Machine	X					\$ -	
3.9	Field Photo Copying	X					\$ -	
3.10	Field Office Utilities	X					\$ 12,000	
3.11	Field Office Drinking water / coffee	X					\$ 10,000	
3.12/3.13	Data Processing / Computer Time Project Support DCS PMWeb	X					\$ 24,000	
3.14	Phone / PC Service for Owner's Rep	X					\$ 2,400	
3.14.1	Office Trailer Rental (DCS)	X					Not Required	
3.14.2	Office Trailer Set-up (DCS)	X					Not Required	
3.15	First Aid Supplies	X					\$ 2,500	
3.15	Fire Extinguishers	X					\$ 10,000	
3.16	Field Office Repair	X					\$ -	
3.17	Staff Small Gear (Safety Hats / Vests / Glasses)	X					\$ 10,000	
3.18	Field Office Security / Subcontractor ID Badging (Limited to orientation badges only)	X					\$ -	
3.19	Project Sign	X					\$ 4,500	
3.20	Records Storage	X					\$ 7,500	
3.21	Temporary Toilets	X					\$ 60,000	
3.22	Cleaning & Maintenance of Temporary Toilets	X					\$ -	
3.23	Temporary Way finder Signs	X					\$ 6,000	
3.24	Field Office Telephone Line Monthly Charges	X					\$ 14,400	
<b>4.0 TEMPORARY UTILITIES</b>								
4.1	Electric Power	X					Included in Allowances - Refer to EXHIBIT D	
4.1.1	Temporary Heat Equipment (Winter Conditions)	X					Included in Allowances - Refer to EXHIBIT D	
4.1.2	Temporary Heat Fuel Consumption (Winter Conditions)	X					Included in Allowances - Refer to EXHIBIT D	
4.2	Sewer	X					\$ -	
4.3	Gas	X					\$ -	
4.4	Water	X					\$ -	
4.5	Rodent and Pest Control	X					\$ 1,800	
<b>5.0 MISCELLANEOUS PROJECT COSTS</b>								
5.1	Building Permit - By Owner				X		\$ -	
5.2	Liability Insurance (GLI) for CMR - \$47,203,379 * 1.1%		X				\$ 519,237	
5.3	Builde's Risk (BRI) \$47,203,379 * .22%		X				\$ 103,847	
5.4	CMR Payment & Performance Bond (P&P) \$47,203,379 * .6%		X				\$ 283,220	
5.5	Initial Soil Investigation				X		\$ -	
5.6	Video Taping of Training	X					\$ 5,000	
5.6.1	Allowance for Additional Mud/Dust Control	X					\$ 7,200	
5.6.2	Trash Chutes	X					\$ 15,000	
5.6.3	Allowance for Additional Winter Protection, Snow Removal	X					\$ 15,000	
5.6.4	Construction Waste Management & Disposal (140 dumpsters @ \$850)	X					\$ 119,000	
5.7	Field Engineering Services / Construction Layout	X					\$ 30,000	
5.8	All Printing of Construction Documents (Drawings & Specifications)	X	X				\$ 13,800	
5.8.1	Bld Advertisement Costs		X				\$ 7,500	

COST ALLOCATION BREAKDOWN		COST ALLOCATION CATEGORIES					DIRECT COST OF THE WORK ONLY TO BE PURCHASED BY SKANSKA (GR\$)
Section 00 52 23 Item Reference		DIRECT COST OF THE WORK	CMR CONSTRUCTION PHASE SERVICE COST (Fixed Costs)	CMR FEE	OWNER PAID COSTS	CMR CONSTRUCTION PHASE SERVICE COST (GC\$)	
5.8.2	Addenda Reproduction Costs		X			\$ 5,000	
5.9	As-Built Drawings & Monthly Updates		X			\$ 3,300	
5.10	Testing & Inspection Services - By Owner				X		
5.11	Re-Test & Re-Inspections for all tests and inspection which fail	X	X				
5.12	Facilities, Labor & Materials for Operational Testing	X	X				
5.13	Corrective Work for non-conforming work		X				
5.14	Architectural and Engineering Fees				X		
5.15	Peer Review				X		
5.16	Municipal, State or Federal Bonds				X		
5.17	Commissioning Agent (CxA)				X		
5.18	Commissioning (Cx) Coordination	X	X				
5.19	Redicheck				X		
5.20	Preconstruction Survey of existing surrounding properties	X					\$ 10,000
5.21	CPM Schedule		X				\$ -
5.22	Fee - Storm water Permit		X				\$ 5,000
5.23	Temporary Stair Towers	X					Purchased with Trades
5.24	Temporary Labor for General Cleaning - (2 laborers 160 hrs / per / month * \$78 = \$24,960 month x 12 months total)	X					\$ 299,520
5.25	Carpenters for general safety items 24 hrs per/month	X					\$ 46,080
5.26	Carpenters for general items (temp doors, temp enclosures, etc.)	X					\$ 25,000
5.27	Temporary Floor Protection	X					\$ 20,000
5.28	Temporary Wall Protection	X					\$ 20,000
5.29	Temporary Roof Protection	X					\$ 10,000
5.30	Power washing of existing adjacent structures	X					\$ 20,000
5.31	Additional Elevator Operator labor for construction use - 150 hrs @ \$160	X					\$ 24,000
5.32	Ground Breaking Ceremony	X					\$ -
5.33	Topping Off Ceremony	X					\$ -
5.34	Ribbon Cutting Ceremony	X					\$ -
5.35	Rental Equipment	X					\$ -
5.36	Mock-ups	X					Purchased with Trades
5.37	Allowance for Additional Fencing, Gates, Barricades	X					\$ 10,000
5.38	Miscellaneous Items (Other)	X					\$ -
6.0 CMR'S MAIN OFFICE STAFF							
6.1	Corporate Executives			X			
6.2	Principle In Charge			X			
6.3	Estimating Cost Engineering			X			
6.4	Value Engineering			X			
6.5	Scheduling			X			
6.6	Drafting and Engineering			X			
6.7	Purchasing and Contracts			X			
6.8	Accounting & Bookkeeping			X			
6.9	Safety & EEO Officers			X			
6.10	Secretariat			X			
6.11	Clerk/Typlst			X			

COST ALLOCATION BREAKDOWN		COST ALLOCATION CATEGORIES					
Section 00 52 23 Item Reference		DIRECT COST OF THE WORK	CMR CONSTRUCTION PHASE SERVICE COST (Fixed Costs)	CMR FEE	OWNER PAID COSTS	CMR CONSTRUCTION PHASE SERVICE COST (GC'S)	DIRECT COST OF THE WORK ONLY TO BE PURCHASED BY SKANSKA (GR'S)
6.12	Computer / Data Processing Main Office			X			
6.13	Professional Expenses (General Services pertaining to project)			X			
6.14	Travel and Subsistence			X			
6.15	Fringe Benefits			X			
6.16	Vacation Time Main Office			X			
6.17	Bonuses / Main Office			X			
6.18	See also CMR Agreement - 5.2.1			X			
<b>TOTALS</b>						\$ 3,124,975	\$ 1,058,950

D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J
---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---

**SCSU / Health & Human Sciences Building - 08-Jan-20 Schedule Update**


Milestones	Activity Name	Remaining Duration	Start	Finish
BP-22	Milestone - Mobilize on Site	0	27-Jan-20	
MILE-1170	Milestone - Receive Notice to Proceed	0		27-Jan-20
BP-03A	Milestone - Foundations Complete	0		13-Jun-20
MILE-1070	Milestone - Steel Erection Complete	0		02-Oct-20
BP-03A	Milestone - Metal Deck Slabs Complete	0		27-Oct-20
BP-03A	Milestone - Building Temporary Weatheright	0		18-Dec-20
MILE-1100	Milestone - Building Permanent Weatheright	0		26-Feb-21
BP-22	Milestone - Building Exterior Facade Complete	0		26-Feb-21
BP-09A	Milestone - Start Interior Drywall	0	01-Mar-21	
MILE-1110	Milestone - Permanent Power Available	0		24-Mar-21
MILE-1120	Milestone - Commence Penthouse Equipment Start Up	0		24-Mar-21
BP-15B	Milestone - Commence Rooftop Equipment Start Up	0		24-Mar-21
MILE-1180	Milestone - Temporary C of O / Substantial Completion	0		15-Sep-21*
BP-22	Milestone - Final C of O	0		15-Nov-21
MILE-1140	Milestone - Project Final Completion	0		17-Feb-22*
MILE-1150	Milestone - Owner Move In	0		17-Feb-22

**100% Construction Documents**

Activity Name	Remaining Duration	Start	Finish
BP-22	Prepare GMP (PRE)	29-Oct-19 A	12-Nov-19 A
BP-20	Owner Review & Approval of GMP (PRE)	13-Nov-19 A	14-Jan-20
BP-20	Owner to Prepare Final Contract (PRE)	06-Jan-20 A	24-Jan-20
BP-20	Mobilize to Site	20-Jan-20	27-Jan-20
BP-20	Owner to Issue Notice to Proceed (PRE)	0	27-Jan-20
BP-20	Owner / Design Team / Skanska Construction Kick Off Meetings (PRE)	5	31-Jan-20


**Procurement**

Activity Name	Remaining Duration	Start	Finish
BP-02A	Blk - Stilework	0	08-Sep-19 A
BP-02A	Blk - Stilework (After Receiving NTP)	1	27-Jan-20
BP-02A	Prepare & Submit - Stilework	10	28-Jan-20
BP-02A	Review & Approve - Stilework	10	11-Feb-20
BP-02A	Fabricate - Stilework	10	02-Mar-20



Legend:  
 Remaining Level of Effort  
 Actual Level of Effort  
 Actual Work  
 Remaining Work  
 Critical Remaining Work  
 Milestone

TASK filter: Uncompleted Activities Two Months Prior.  
 © Oracle Corporation



Activity ID	Activity Name	Remaining Duration	Start	Finish	Detailed Schedule																																	
					2020							2021					2022																					
							J	F	M	A	M	J	J	F	M	A	M	J	J	F	M	A	M	J														
SITEFAB-1010	BP-02A Deliver Stewwork	1	13-Mar-20	13-Mar-20																																		
<b>Foundation/ Contractor Procurement</b>																																						
FOUNDPRO-1	BP-03A Bid - Foundations	0	03-Sep-19 A	23-Dec-19 A																																		
FOUNDPRO-1	BP-03A Award - Foundations (After Receiving NTP)	1	27-Jan-20	27-Jan-20																																		
FOUNDPRO-1	BP-03A Prepare & Submit - Foundations	15	03-Feb-20	21-Feb-20																																		
FOUNDPRO-1	BP-03A Review & Approve - Foundations	10	24-Feb-20	06-Mar-20																																		
FOUNDPRO-1	BP-03A Fabricate - Foundations	10	09-Mar-20	20-Mar-20																																		
FOUNDPRO-1	BP-03A Deliver - Foundations	3	23-Mar-20	25-Mar-20																																		
<b>Metal Panel Contractor Procurement</b>																																						
PREPRO-1000	BP-07D Bid - Metal Panels	0	03-Sep-19 A	23-Dec-19 A																																		
PREPRO-1010	BP-07D Award - Metal Panels (After Receiving NTP)	1	27-Jan-20	27-Jan-20																																		
PREPRO-1000	BP-07D Prepare & Submit - Metal Panels including Panel Layout & Attachments	20	03-Feb-20	28-Feb-20																																		
PREAPP-1000	BP-07D Review & Approve - Metal Panels including Panel Layout & Attachments	10	02-Mar-20	13-Mar-20																																		
PREFAB-1000	BP-07D Fabricate - Metal Panels	50	15-Mar-20	08-Jun-20																																		
PREFAB-1000	BP-07D Deliver - Metal Panels	3	09-Jun-20	11-Jun-20																																		
<b>Structural Steel Contractor Procurement</b>																																						
STRPROC-1000	BP-05A Bid - Structural Steel	0	03-Sep-19 A	23-Dec-19 A																																		
STRPROC-1010	BP-05A Award - Structural Steel (After Receiving NTP)	1	27-Jan-20	27-Jan-20																																		
STRSUB-1010	BP-05A Prepare & Submit - Structural Steel	30	28-Jan-20	10-Feb-20																																		
STRSUB-1000	BP-05A Review & Approve - Structural Steel	10	11-Feb-20	24-Feb-20																																		
STRAPP-1010	BP-05A Review & Approve - Structural Steel	35	11-Feb-20	30-Mar-20																																		
STRAPP-1000	BP-05A Fabricate - Anchor Bolts	10	29-Feb-20	09-Mar-20																																		
STRAPP-1010	BP-05A Deliver - Anchor Bolts	1	10-Mar-20	10-Mar-20																																		
STRFAB-1000	BP-05A Fabricate - Structural Steel	40	31-Mar-20	25-May-20																																		
STRFAB-1000	BP-05A Deliver - Structural Steel	6	27-May-20	03-Jun-20																																		
<b>Spray Fireproofing</b>																																						
LP-1000	BP-13A Bid - Fireproofing	0	03-Sep-19 A	23-Dec-19 A																																		
LP-1010	BP-13A Award - Fireproofing (After Receiving NTP)	1	27-Jan-20	27-Jan-20																																		
LP-1020	BP-13A Prepare & Submit - Fireproofing	10	28-Jan-20	10-Feb-20																																		
LP-1030	BP-13A Review & Approve - Fireproofing	10	11-Feb-20	24-Feb-20																																		
LP-1040	BP-13A Fabricate - Fireproofing	20	25-Feb-20	23-Mar-20																																		
LP-1050	BP-13A Deliver - Fireproofing	5	24-Mar-20	30-Mar-20																																		
<b>Curtain Wall &amp; Glazing</b>																																						
CW-1000	BP-08A Bid - Curtain Wall & Glazing	0	03-Sep-19 A	23-Dec-19 A																																		
CW-1010	BP-08A Award - Curtain Wall (After Receiving NTP)	1	27-Jan-20	27-Jan-20																																		
CW-1020	BP-08A Prepare & Submit - Curtain Wall Embeds	15	28-Jan-20	17-Feb-20																																		
CW-1030	BP-08A Review & Approve - Curtain Wall	20	28-Jan-20	24-Feb-20																																		
CW-1040	BP-08A Review & Approve - Curtain Wall Embeds	10	19-Feb-20	02-Mar-20																																		
CW-1050	BP-08A Review & Approve - Curtain Wall	10	25-Feb-20	09-Mar-20																																		
CW-1060	BP-08A Fabricate - Curtain Wall Embeds	20	05-Mar-20	30-Mar-20																																		
CW-1070	BP-08A Fabricate - Curtain Wall	60	10-Mar-20	02-Jun-20																																		
CW-1080	BP-08A Deliver - Curtain Walls	5	03-Jun-20	09-Jun-20																																		
<b>Roofing</b>																																						
ROF-1000	BP-07A Bid - Roofing	0	03-Sep-19 A	23-Dec-19 A																																		
ROF-1010	BP-07A Award - Roofing (After Receiving NTP)	1	27-Jan-20	27-Jan-20																																		
ROF-1020	BP-07A Prepare & Submit - Roofing	20	28-Jan-20	24-Feb-20																																		
ROF-1030	BP-07A Review & Approve - Roofing	10	25-Feb-20	09-Mar-20																																		
ROF-1040	BP-07A Fabricate - Roofing	30	10-Mar-20	20-Apr-20																																		

Activity ID	Activity Name	Remaining Duration	Start	Finish	2020							2021							
					D	J	F	A	M	J	J	J	J	J	J	J	J	J	J
ROF-1060	Deliver - Roofing	5	21-Apr-20	27-Apr-20															
<b>Masonry</b>																			
BP-04A	Bid - Masonry	0	03-Sep-19 A	23-Dec-19 A															
MAS-1010	Award - Masonry (After Receiving NTP)	1	27-Jan-20	27-Jan-20															
MAS-1020	Prepare & Submit - Masonry	20	28-Jan-20	24-Feb-20															
BP-04A	Review & Approve - Masonry	10	25-Feb-20	09-Mar-20															
MAS-1030	Fabricate - Masonry	30	10-Mar-20	20-Apr-20															
BP-04A	Deliver - Masonry	5	21-Apr-20	27-Apr-20															
<b>Foundation Waterproofing</b>																			
FWP-1000	Bid - Waterproofing	0	03-Sep-19 A	23-Dec-19 A															
BP-03A	Award - Waterproofing (After Receiving NTP)	1	27-Jan-20	27-Jan-20															
FWP-1010	Prepare & Submit - Waterproofing	10	28-Jan-20	10-Feb-20															
FWP-1020	Review & Approve - Waterproofing	10	11-Feb-20	24-Feb-20															
FWP-1030	Fabricate - Waterproofing	5	25-Feb-20	02-Mar-20															
FWP-1040	Deliver - Waterproofing	1	03-Mar-20	03-Mar-20															
<b>Wave 2 / Subcontractor Procurement</b>																			
<b>HVAC</b>																			
HVAC-1000	Bid - HVAC	0	03-Sep-19 A	23-Dec-19 A															
BP-15B	Award - HVAC (After Receiving NTP)	6	27-Jan-20	03-Feb-20															
HVAC-1010	Prepare & Submit - HVAC Materials	20	04-Feb-20	02-Mar-20															
BP-15B	Prepare & Submit - Lab Air Compressor	20	04-Feb-20	02-Mar-20															
HVAC-1040	Prepare & Submit - ERUs	20	04-Feb-20	02-Mar-20															
BP-15B	Prepare & Submit - Boilers	20	04-Feb-20	02-Mar-20															
HVAC-1190	Prepare & Submit - Condensing Units	20	04-Feb-20	02-Mar-20															
HVAC-1200	Prepare & Submit - Heat Pumps	20	04-Feb-20	02-Mar-20															
BP-15B	Prepare & Submit - Gas Water Heaters	20	04-Feb-20	02-Mar-20															
HVAC-1220	Review & Approve - HVAC Materials	10	03-Mar-20	15-Mar-20															
BP-15B	Review & Approve - Lab Air Compressor	10	03-Mar-20	15-Mar-20															
HVAC-1090	Review & Approve - ERUs	20	03-Mar-20	30-Mar-20															
BP-15B	Review & Approve - Boilers	20	03-Mar-20	30-Mar-20															
HVAC-1230	Review & Approve - Approve Boiler	20	03-Mar-20	30-Mar-20															
BP-15B	Review & Approve - Condensing Units	20	03-Mar-20	30-Mar-20															
HVAC-1240	Review & Approve - Heat Pumps	20	03-Mar-20	30-Mar-20															
BP-15B	Review & Approve - Gas Water Heaters	20	03-Mar-20	30-Mar-20															
HVAC-1120	Fabricate & Deliver - HVAC Materials	20	17-Mar-20	13-Apr-20															
BP-15B	Fabricate & Deliver - Lab Air Compressors	40	17-Mar-20	11-May-20															
HVAC-1130	Fabricate & Deliver - Boilers	40	31-Mar-20	25-May-20															
BP-15B	Fabricate & Deliver - Condensing Units	40	31-Mar-20	25-May-20															
HVAC-1280	Fabricate & Deliver - Heat Pumps	40	31-Mar-20	25-May-20															
BP-15B	Fabricate & Deliver - Gas Water Heaters	40	31-Mar-20	25-May-20															
HVAC-1300	Fabricate & Deliver - ERUs	60	31-Mar-20	28-Jun-20															
BP-15B	Fabricate & Deliver - ERUs	60	31-Mar-20	28-Jun-20															
<b>Electrical (Includes Communications &amp; Security)</b>																			
ELEC-1000	Bid - Electrical	0	03-Sep-19 A	23-Dec-19 A															
BP-16A	Award - Electrical (After Receiving NTP)	6	27-Jan-20	03-Feb-20															
ELEC-1010	Prepare & Submit - Materials	20	04-Feb-20	02-Mar-20															
BP-16A	Prepare & Submit - Generator	20	04-Feb-20	02-Mar-20															
ELEC-1030	Review & Approve - Electrical Materials	10	05-Mar-20	16-Mar-20															
BP-16A	Review & Approve - Generator	10	05-Mar-20	16-Mar-20															
ELEC-1050	Prepare & Submit - Main Switchgear	20	03-Mar-20	30-Mar-20															
BP-16A	Fabricate - Electrical Materials	40	17-Mar-20	11-May-20															

Remaining Level of Effort  
 Actual Level of Effort  
 Actual Work  
 Remaining Work  
 Critical Remaining Work  
 Milestones




Detailed Schedule

BID PACKAGE	Activity Name	Remaining Duration	Start	Finish	2020																	
					J	F	M	A	M	J	J	A	S	O	N	D						
ELEC-1080	Fabricate - Generator	60	17-Mar-20	05-Jun-20																		
ELEC-1090	Prepare & Submit - Light Fixtures	20	24-Mar-20	20-Apr-20																		
ELEC-1100	Prepare & Submit - Fire Alarm	20	24-Mar-20	20-Apr-20																		
ELEC-1110	Review & Approve - Main Switchgear	10	31-Mar-20	13-Apr-20																		
ELEC-1120	Fabricate - Main Switchgear	60	14-Apr-20	07-Jul-20																		
ELEC-1130	Review & Approve - Light Fixtures	10	21-Apr-20	04-May-20																		
ELEC-1140	Review & Approve - Fire Alarm	10	21-Apr-20	04-May-20																		
ELEC-1150	Fabricate - Light Fixtures	40	05-May-20	30-Jun-20																		
ELEC-1160	Fabricate - Fire Alarm System	50	05-May-20	14-Jul-20																		
ELEC-1170	Fabricate - Electric Materials	5	12-May-20	18-May-20																		
ELEC-1180	Deliver - Light Fixtures	5	01-Jul-20	07-Jul-20																		
ELEC-1190	Deliver - Main Switchgear	5	08-Jul-20	14-Jul-20																		
ELEC-1200	Deliver - Fire Alarm System	5	15-Jul-20	21-Jul-20																		
<b>Plumbing</b>																						
PLM-1000	Bid - Plumbing	0	03-Sep-19	23-Dec-19																		
PLM-1010	Award - Plumbing (After Receiving NTP)	6	27-Jan-20	03-Feb-20																		
PLM-1020	Review & Approve - Plumbing Materials	10	27-Jan-20	07-Feb-20																		
PLM-1030	Prepare & Submit - Plumbing Materials	10	27-Jan-20	07-Feb-20																		
PLM-1040	Prepare & Submit - Plumbing Fixtures	20	27-Jan-20	21-Feb-20																		
PLM-1050	Prepare & Submit - Boilers	20	04-Feb-20	05-Mar-20																		
PLM-1060	Prepare & Submit - Water Heaters	20	04-Feb-20	06-Mar-20																		
PLM-1070	Fabricate - Plumbing Materials	20	10-Feb-20	09-Mar-20																		
PLM-1080	Review & Approve - Plumbing Fixtures	10	24-Feb-20	08-Mar-20																		
PLM-1090	Review & Approve - Boilers	10	03-Mar-20	16-Mar-20																		
PLM-1100	Review & Approve - Water Heaters	10	03-Mar-20	16-Mar-20																		
PLM-1110	Deliver - Plumbing Materials	5	09-Mar-20	13-Mar-20																		
PLM-1120	Fabricate - Plumbing Fixtures	50	09-Mar-20	15-May-20																		
PLM-1130	Fabricate & Deliver - Boilers	60	17-Mar-20	09-Jun-20																		
PLM-1140	Fabricate & Deliver - Water Heaters	60	17-Mar-20	09-Jun-20																		
PLM-1150	Deliver - Plumbing Fixtures	5	18-May-20	22-May-20																		
<b>Fire Protection</b>																						
FIP-1000	Bid - Fire Protection	0	03-Sep-19	23-Dec-19																		
FIP-1010	Award - Fire Protection (After Receiving NTP)	6	27-Jan-20	03-Feb-20																		
FIP-1020	Prepare & Submit - Fire Protection	20	27-Jan-20	21-Feb-20																		
FIP-1030	Prepare & Submit - Fire Pump	20	04-Feb-20	02-Mar-20																		
FIP-1040	Review & Approve - Fire Protection Materials	10	24-Feb-20	06-Mar-20																		
FIP-1050	Review & Approve - Fire Pump	10	03-Mar-20	16-Mar-20																		
FIP-1060	Fabricate - Fire Protection Materials	30	09-Mar-20	17-Apr-20																		
FIP-1070	Fabricate & Deliver - Fire Pump	60	17-Mar-20	09-Jun-20																		
FIP-1080	Deliver - Fire Protection Materials	5	20-Apr-20	24-Apr-20																		
<b>Elevators</b>																						
ELEV-1000	Bid - Elevators	0	03-Sep-19	23-Dec-19																		
ELEV-1010	Award - Elevators (After Receiving NTP)	6	27-Jan-20	03-Feb-20																		
ELEV-1020	Prepare & Submit - Elevators	30	04-Feb-20	18-Mar-20																		
ELEV-1030	Review & Approve - Elevators	20	17-Mar-20	13-Apr-20																		
ELEV-1040	Fabricate = Elevators	80	14-Apr-20	04-Aug-20																		
ELEV-1050	Deliver - Elevators	5	05-Aug-20	11-Aug-20																		

Wave 3 Subcontractor Procurement  
 Miscellaneous Metals

- Remaining Level of Effort
- Actual Level of Effort
- Remaining Work
- Critical Remaining Work
- Milestone
- Actual Work

TASK Filter: Uncompleted Activities Two Months Prior.  
 Page 4 of 26  
 © Oracle Corporation





Activity ID	Activity Name	Remaining Duration	Start	Finish	Detailed Schedule
MISC-1000	Bid - Misc Metals	0	03-Sep-19 A	23-Dec-19 A	Bid - Misc Metals
MISC-1010	Award - Misc Metals (After Receiving NTP)	11	27-Jan-20	10-Feb-20	Award - Misc Metals (After Receiving NTP)
MISC-1020	Prepare & Submit - Misc Metals	20	11-Feb-20	09-Mar-20	Prepare & Submit - Misc Metals
MISC-1030	Review & Approve - Misc Metals	10	10-Mar-20	23-Mar-20	Review & Approve - Misc Metals
MISC-1040	Fabricate & Deliver - Misc Metals	30	24-Mar-20	04-May-20	Fabricate & Deliver - Misc Metals
<b>Rough Carpentry / Drywall</b>					
RC-1000	Bid - Drywall	0	03-Sep-19 A	08-Jun-20	Bid - Drywall
RC-1010	Award - Drywall (After Receiving NTP)	11	27-Jan-20	10-Feb-20	Award - Drywall (After Receiving NTP)
RC-1020	Prepare & Submit - Interior Metal Studs	20	11-Feb-20	09-Mar-20	Prepare & Submit - Interior Metal Studs
RC-1030	Review & Approve - Exterior Metal Studs	20	11-Feb-20	09-Mar-20	Review & Approve - Exterior Metal Studs
RC-1040	Review & Approve - Interior Metal Studs	10	10-Mar-20	23-Mar-20	Review & Approve - Interior Metal Studs
RC-1050	Review & Approve - Exterior Metal Studs	10	10-Mar-20	23-Mar-20	Review & Approve - Exterior Metal Studs
RC-1060	Prepare & Submit - Drywall	20	10-Mar-20	06-Apr-20	Prepare & Submit - Drywall
RC-1070	Fabricate & Deliver - Exterior Metal Studs	30	24-Mar-20	04-May-20	Fabricate & Deliver - Exterior Metal Studs
RC-1080	Review & Approve - Drywall	10	07-Apr-20	20-Apr-20	Review & Approve - Drywall
RC-1090	Fabricate - Interior Metal Studs	30	11-May-20	22-Jun-20	Fabricate - Interior Metal Studs
RC-1100	Fabricate - Drywall	20	16-Jun-20	18-Jul-20	Fabricate - Drywall
RC-1110	Deliver - Interior Metal Studs	5	23-Jun-20	29-Jun-20	Deliver - Interior Metal Studs
RC-1120	Deliver - Drywall	5	14-Jul-20	20-Jul-20	Deliver - Drywall
<b>Doors, Frames &amp; Hardware</b>					
DFH-1000	Bid - Doors / Frames / Hardware	0	03-Sep-19 A	23-Dec-19 A	Bid - Doors / Frames / Hardware
DFH-1010	Award - Doors / Frames / Hardware (After Receiving NTP)	11	27-Jan-20	10-Feb-20	Award - Doors / Frames / Hardware (After Receiving NTP)
DFH-1020	Prepare & Submit - Doors & Hardware	20	11-Feb-20	09-Mar-20	Prepare & Submit - Doors & Hardware
DFH-1030	Prepare & Submit - Door Frames	20	11-Feb-20	09-Mar-20	Prepare & Submit - Door Frames
DFH-1040	Review & Approve - Doors & Hardware	10	10-Mar-20	23-Mar-20	Review & Approve - Doors & Hardware
DFH-1050	Review & Approve - Door Frames	10	10-Mar-20	23-Mar-20	Review & Approve - Door Frames
DFH-1060	Fabricate - Door Frames	30	24-Mar-20	04-May-20	Fabricate - Door Frames
DFH-1070	Fabricate - Doors & Hardware	50	24-Mar-20	05-May-20	Fabricate - Doors & Hardware
DFH-1080	Deliver - Door Frames	1	05-May-20	05-May-20	Deliver - Door Frames
DFH-1090	Deliver - Doors & Hardware	5	03-Jun-20	09-Jun-20	Deliver - Doors & Hardware
<b>Milwork</b>					
MILL-1000	Bid - Milwork	0	03-Sep-19 A	23-Dec-19 A	Bid - Milwork
MILL-1010	Award - Milwork (After Receiving NTP)	11	27-Jan-20	10-Feb-20	Award - Milwork (After Receiving NTP)
MILL-1020	Prepare & Submit - Milwork	20	11-Feb-20	09-Mar-20	Prepare & Submit - Milwork
MILL-1030	Review & Approve - Milwork	10	10-Mar-20	23-Mar-20	Review & Approve - Milwork
MILL-1040	Fabricate & Deliver - Milwork	40	24-Mar-20	16-May-20	Fabricate & Deliver - Milwork
<b>Flooring</b>					
FLO-1000	Bid - Flooring	0	03-Sep-19 A	23-Dec-19 A	Bid - Flooring
FLO-1010	Award - Flooring (After Receiving NTP)	11	27-Jan-20	10-Feb-20	Award - Flooring (After Receiving NTP)
FLO-1020	Prepare & Submit - Carpet	20	11-Feb-20	09-Mar-20	Prepare & Submit - Carpet
FLO-1030	Prepare & Submit - Resilient Flooring	20	11-Feb-20	09-Mar-20	Prepare & Submit - Resilient Flooring
FLO-1040	Review & Approve - Carpet	10	10-Mar-20	23-Mar-20	Review & Approve - Carpet
FLO-1050	Review & Approve - Resilient Flooring	10	10-Mar-20	23-Mar-20	Review & Approve - Resilient Flooring
FLO-1060	Fabricate - Resilient Flooring	20	24-Mar-20	20-Apr-20	Fabricate - Resilient Flooring
FLO-1070	Fabricate - Carpet	40	24-Mar-20	18-May-20	Fabricate - Carpet
FLO-1080	Deliver - Resilient Flooring	5	21-Apr-20	27-Apr-20	Deliver - Resilient Flooring
FLO-1090	Deliver - Carpet	5	19-May-20	26-May-20	Deliver - Carpet
<b>Lab Casework</b>					
LOW-1000	Bid - Lab Casework	0	03-Sep-19 A	24-Dec-19 A	Bid - Lab Casework

Remaining Level of Effort
  Remaining Work
  Critical Remaining Work
 ◆ Milestone

TASK filter: Uncompleted Activities Two Months Prior.

Page 5 of 25

2020							2021							2022							2023															
D	J	F	M	A	M	J	J	F	M	A	M	J	J	F	M	A	M	J	J	F	M	A	M	J	J	F	M	A	M	J	J	F	M	A	M	J

Activity ID	Activity Name	Start	Finish	Remaining Duration	Notes
BP-06A	Award Lab Casework (After Receiving NTP)	10-Feb-20	10-Feb-20	11	
BP-06A	Prepare & Submit - Lab Casework	11-Feb-20	09-Mar-20	20	
BP-06A	Review & Approve - Lab Casework	10-Mar-20	23-Mar-20	10	
BP-06A	Fabricate & Deliver - Lab Casework	24-Mar-20	16-Jun-20	60	
<b>Acoustical Ceilings</b>					
ACC-1000	Bid - Acoustical Ceilings	03-Sep-19 A	23-Dec-19 A	0	
BP-09B	Award - Acoustical Ceilings (After Receiving NTP)	27-Jan-20	10-Feb-20	11	
BP-09B	Prepare & Submit - Acoustical Ceilings	09-Mar-20	09-Mar-20	20	
BP-09B	Review & Approve - Acoustical Ceilings	11-Feb-20	09-Mar-20	20	
BP-09B	Fabricate & Deliver - Acoustical Ceilings	04-May-20	04-May-20	30	
BP-09B	Deliver - Acoustical Ceilings	05-May-20	11-May-20	5	
<b>Specialties (Lockers, Toilet Partitions, Accessories)</b>					
SPEC-1000	Bid - Specialties	03-Sep-19 A	24-Dec-19 A	0	
BP-10B	Award - Specialties (After Receiving NTP)	27-Jan-20	10-Feb-20	11	
BP-10B	Prepare & Submit - Specialties	11-Feb-20	09-Mar-20	20	
BP-10B	Review & Approve - Specialties	10-Mar-20	23-Mar-20	10	
BP-10B	Fabricate - Specialties	24-Mar-20	04-May-20	30	
BP-10B	Deliver - Specialties	05-May-20	11-May-20	5	
<b>Painting</b>					
PAINT-1000	Bid - Painting	03-Sep-19 A	23-Dec-19 A	0	
BP-09C	Award - Painting (After Receiving NTP)	27-Jan-20	10-Feb-20	11	
BP-09C	Prepare & Submit - Painting	11-Feb-20	17-Feb-20	6	
BP-09C	Review & Approve - Painting	19-Feb-20	02-Mar-20	10	
BP-09C	Fabricate & Deliver - Painting Materials	09-Mar-20	30-Mar-20	20	
<b>Operable Partitions</b>					
OPP-1000	Bid - Operable Partitions	03-Sep-19 A	23-Dec-19 A	0	
BP-08D	Award - Operable Partitions (After Receiving NTP)	27-Jan-20	10-Feb-20	11	
BP-08D	Prepare & Submit - Operable Partitions	11-Feb-20	17-Feb-20	6	
BP-08D	Review & Approve - Operable Partitions	26-Feb-20	09-Mar-20	10	
BP-08D	Fabricate & Deliver - Operable Partitions	10-Mar-20	02-Jun-20	60	
<b>Exterior, Facade Mock-Up</b>					
EFMU-1000	Construct Foundation - Exterior Mock-Up	03-Jun-20	05-Jun-20	3	
BP-05A	Erect Structural Steel - Exterior Mock-Up	08-Jun-20	09-Jun-20	2	
BP-09A	Erect Steel Studs - Exterior Mock-Up	10-Jun-20	10-Jun-20	1	
BP-09A	Erect Sheathing & AVB, Win Blocking - Exterior Mock-Up	11-Jun-20	11-Jun-20	1	
BP-04A	Install Masonry Veneer - Exterior Mock-Up	12-Jun-20	12-Jun-20	1	
BP-04A	Wash / Clean Masonry Veneer - Exterior Mock-Up	15-Jun-20	16-Jun-20	2	
BP-07D	Erect Metal Panels - Exterior Mock-Up	17-Jun-20	17-Jun-20	1	
BP-09A	Erect Curtain Walk - Exterior Mock-Up	18-Jun-20	18-Jun-20	2	
BP-21	Architect / Owner Inspect / Approve - Exterior Mock-Up	22-Jun-20	22-Jun-20	2	
<b>MEP Coordination</b>					
MEP-1040	Coordinate Underlab Utilities	04-Feb-20	17-Feb-20	10	
MEP-1050	Coordinate Terrace Level	18-Feb-20	02-Mar-20	10	
MEP-1050	Coordinate Level 1	03-Mar-20	30-Mar-20	20	
MEP-1010	Coordinate Level 2	31-Mar-20	27-Apr-20	20	

**SKANSKA**

**Oracle Corporation**

© Oracle Corporation

TASK files: Uncompleted Activities Two Months Prior.

Page 6 of 28

Remaining Level of Effort (Grey background)  
 Actual Level of Effort (Black background)  
 Critical Remaining Work (Red background)  
 Milestone (Black diamond)

Activity ID	Activity Name	Start	Finish	Remaining Duration	Notes
MEP-1020	Coordinate Level 3	28-Apr-20	28-May-20	20	
MEP-1030	Coordinate Level 4	27-May-20	23-Jun-20	20	
<b>Construction</b>					
MOB-1000	Begin Mobilization on Site - Mobilization	0			
MOB-1010	Notify CBYD - Mobilization	3	29-Jan-20		
MOB-1020	Install Fencing / Gates - Mobilization	5	05-Feb-20		
MOB-1030	Install Erosion Controls - Mobilization	5	05-Feb-20		
MOB-1040	Construct Wheel Wash Areas - Mobilization	2	05-Feb-20		
MOB-1050	Install Temporary Cross Walks Across Fitch Street - Mobilization	2	05-Feb-20		
MOB-1060	Install Signage / Pedestrian Controls - Mobilization	2	05-Feb-20		
MOB-1080	Install Jersey Barriers at Fitch Street - Mobilization	2	05-Feb-20		
MOB-1070	Close Sidewalk on Fitch Street Alongside Construction Site - Mobilization	1	05-Feb-20		
<b>Early Site Work</b>					
ESW-1000	Saw Cut / Trench Fitch Street for Duct Bank - Early Site Work	2	06-Feb-20		
ESW-1060	Remove / Recycle Existing Pavement - Early Site Work	5	06-Feb-20		
ESW-1110	Install Underground Conduits / Concrete Duct Bank - Early Site Work	1	10-Feb-20		
ESW-1120	Backfill Duct Bank & Pave Fitch Street - Early Site Work	2	11-Feb-20		
ESW-1080	Salvage Existing Utility Control Box & Site Lighting - Early Site Work	2	13-Feb-20		
ESW-1090	Salvage Bus Shelter, Signage, Trash Bins Campus Map Sign - Early Site Work	2	14-Feb-20		
ESW-1010	Site Demo / Utility Cut & Cap / Removal/As Required - Early Site Work	20	13-Feb-20		
ESW-1000	Clear & Grub Site - Early Site Work	5	05-Mar-20		
ESW-1070	Remove Existing Wall & Fencing - Early Site Work	5	11-Mar-20		
<b>Earth Retention at Terrace Level</b>					
ERW-1020	Mobilize Sheeting Rig / Layout for Sheeting - Earth Retention	2	16-Mar-20		
ERW-1030	Install Earth Retention System - Earth Retention	10	16-Mar-20		
ERW-1040	Demobilize Earth Retention Contractor - Earth Retention	2	01-Apr-20		
ERW-1045	Backfill Walls - Earth Retention	2	01-Apr-20		
ERW-1050	Excavate for Terrace Level Building Foundations - Earth Retention	5	01-Apr-20		
<b>Terrace Level Foundations</b>					
TLF-1040	Mobilize Concrete Contractor - Terrace Level Foundations	5	01-Apr-20		
TLF-1000	Form / Rebar / Place Continuous Wall Footings (Crew #1) - Terrace Level Foundations	10	08-Apr-20		
TLF-1060	Temp Heat/As Required - Terrace Level Foundations	25	08-Apr-20		
TLF-1010	Form / Rebar / Place Continuous High Walls - Terrace Level Foundations	15	15-Apr-20		
TLF-1020	Form / Rebar / Place Continuous Low Wall - Terrace Level Foundations	5	06-May-20		
TLF-1030	Dampproof/Waterproof Foundation Walls - Terrace Level Foundations	7	07-May-20		
TLF-1050	Cut / Remove Top of Sheeting Below Finish Grade - Terrace Level Foundations	5	14-May-20		
TLF-1070	Backfill Terrace Walls - Terrace Level Foundations	5	14-May-20		
<b>Foundation Prep at Main Building</b>					
FP-1000	Layout Foundation Footings & Isolated Footings - Foundation Prep MB	5	18-Mar-20		
FP-1010	Excavate & Remove Fill at New Footing Locations - Foundation Prep MB	7	25-Mar-20		
FP-1020	Proof Roll / Place & Compact Structural Fill at New Footing Locations - Foundation Prep MB	20	31-Mar-20		
FP-1030	Soil Eng / Inspector - Inspect / Approve Sub Grade - Foundation Prep MB	20	31-Mar-20		
<b>Foundations at Main Building</b>					
F-1000	Mobilize Concrete Contractor - Foundations MB	5	21-Apr-20		
F-1010	Form / Rebar / Place Continuous Wall Footings (Crew #2) - Foundations MB	25	28-Apr-20		
F-1050	Temp Heat/As Required - Foundations MB	39	28-Apr-20		
F-1020	Form / Rebar / Place Continuous Foundation Walls - Foundations MB	35	18-May-20		

Activity ID	Activity Name	Start	Finish	Remaining Duration	Notes
MEP-1020	Coordinate Level 3	28-Apr-20	28-May-20	20	
MEP-1030	Coordinate Level 4	27-May-20	23-Jun-20	20	
<b>Construction</b>					
MOB-1000	Begin Mobilization on Site - Mobilization	0			
MOB-1010	Notify CBYD - Mobilization	3	29-Jan-20		
MOB-1020	Install Fencing / Gates - Mobilization	5	05-Feb-20		
MOB-1030	Install Erosion Controls - Mobilization	5	05-Feb-20		
MOB-1040	Construct Wheel Wash Areas - Mobilization	2	05-Feb-20		
MOB-1050	Install Temporary Cross Walks Across Fitch Street - Mobilization	2	05-Feb-20		
MOB-1060	Install Signage / Pedestrian Controls - Mobilization	2	05-Feb-20		
MOB-1080	Install Jersey Barriers at Fitch Street - Mobilization	2	05-Feb-20		
MOB-1070	Close Sidewalk on Fitch Street Alongside Construction Site - Mobilization	1	05-Feb-20		
<b>Early Site Work</b>					
ESW-1000	Saw Cut / Trench Fitch Street for Duct Bank - Early Site Work	2	06-Feb-20		
ESW-1060	Remove / Recycle Existing Pavement - Early Site Work	5	06-Feb-20		
ESW-1110	Install Underground Conduits / Concrete Duct Bank - Early Site Work	1	10-Feb-20		
ESW-1120	Backfill Duct Bank & Pave Fitch Street - Early Site Work	2	11-Feb-20		
ESW-1080	Salvage Existing Utility Control Box & Site Lighting - Early Site Work	2	13-Feb-20		
ESW-1090	Salvage Bus Shelter, Signage, Trash Bins Campus Map Sign - Early Site Work	2	14-Feb-20		
ESW-1010	Site Demo / Utility Cut & Cap / Removal/As Required - Early Site Work	20	13-Feb-20		
ESW-1000	Clear & Grub Site - Early Site Work	5	05-Mar-20		
ESW-1070	Remove Existing Wall & Fencing - Early Site Work	5	11-Mar-20		
<b>Earth Retention at Terrace Level</b>					
ERW-1020	Mobilize Sheeting Rig / Layout for Sheeting - Earth Retention	2	16-Mar-20		
ERW-1030	Install Earth Retention System - Earth Retention	10	16-Mar-20		
ERW-1040	Demobilize Earth Retention Contractor - Earth Retention	2	01-Apr-20		
ERW-1045	Backfill Walls - Earth Retention	2	01-Apr-20		
ERW-1050	Excavate for Terrace Level Building Foundations - Earth Retention	5	01-Apr-20		
<b>Terrace Level Foundations</b>					
TLF-1040	Mobilize Concrete Contractor - Terrace Level Foundations	5	01-Apr-20		
TLF-1000	Form / Rebar / Place Continuous Wall Footings (Crew #1) - Terrace Level Foundations	10	08-Apr-20		
TLF-1060	Temp Heat/As Required - Terrace Level Foundations	25	08-Apr-20		
TLF-1010	Form / Rebar / Place Continuous High Walls - Terrace Level Foundations	15	15-Apr-20		
TLF-1020	Form / Rebar / Place Continuous Low Wall - Terrace Level Foundations	5	06-May-20		
TLF-1030	Dampproof/Waterproof Foundation Walls - Terrace Level Foundations	7	07-May-20		
TLF-1050	Cut / Remove Top of Sheeting Below Finish Grade - Terrace Level Foundations	5	14-May-20		
TLF-1070	Backfill Terrace Walls - Terrace Level Foundations	5	14-May-20		
<b>Foundation Prep at Main Building</b>					
FP-1000	Layout Foundation Footings & Isolated Footings - Foundation Prep MB	5	18-Mar-20		
FP-1010	Excavate & Remove Fill at New Footing Locations - Foundation Prep MB	7	25-Mar-20		
FP-1020	Proof Roll / Place & Compact Structural Fill at New Footing Locations - Foundations MB	20	31-Mar-20		
FP-1030	Soil Eng / Inspector - Inspect / Approve Sub Grade - Foundation Prep MB	20	31-Mar-20		
<b>Foundations at Main Building</b>					
F-1000	Mobilize Concrete Contractor - Foundations MB	5	21-Apr-20		
F-1010	Form / Rebar / Place Continuous Wall Footings (Crew #2) - Foundations MB	25	28-Apr-20		
F-1050	Temp Heat/As Required - Foundations MB	39	28-Apr-20		
F-1020	Form / Rebar / Place Continuous Foundation Walls - Foundations MB	35	18-May-20		

SKANSKA

Legend:

- Remaining Level of Effort
- Actual Level of Effort
- Actual Work
- Remaining Work
- Critical Remaining Work
- Milestone

Task Filter: Uncompleted Activities Two Months Prior.

© Oracle Corporation

Page 7 of 28

Activity ID	Activity Name	Remaining Duration	Start	Finish	Finish
F-1000	Form / Rebar / Place Interior Footings / Elevator Pit - Foundations MB	15	23-Jun-20	13-Jul-20	
F-1040	Dampproof Continuous Foundation Walls - Foundations MB	7	01-Jul-20	09-Jul-20	
F-1050	Backfill Foundation Walls - Foundations MB	5	07-Jul-20	13-Jul-20	
<b>Structure</b>					
L1STR-1000	Mobileize Steel Erection Crane - Terrace Area L1 & L2 / CL-R-Z	2	13-Jul-20	14-Jul-20	
L1STR-1010	Erect Steel - Terrace Area L1 & L2 / CL-R-Z	5	15-Jul-20	21-Jul-20	
L1STR-1020	Complete Decking / Detailing Structural Steel - Terrace Area L1 & L2 / CL-R-Z	8	22-Jul-20	31-Jul-20	
L1STR-1030	Weld Moment Connections - Terrace Area L1 & L2 / CL-R-Z	8	22-Jul-20	31-Jul-20	
L1STR-1040	Complete Steel Inspectors Check List - Terrace Area L1 & L2 / CL-R-Z	5	27-Jul-20	31-Jul-20	
L1STR-1050	Install Sleeves / Mesh / Place Metal Deck Slabs - Terrace Area L1 & L2 / CL-R-Z	5	03-Aug-20	07-Aug-20	
L1STR-1060	Install Angle Bracing at Exterior Beam (Use Lift Supported on Poured Deck) - Terrace Area L1 & L2 / CL-R-Z	1	10-Aug-20	10-Aug-20	
<b>Levels 2 &amp; 3 / Col Lines R - 14</b>					
L2STR-1000	Erect Steel - L2 & L3 CL-R-14	12	22-Jul-20	06-Aug-20	
L2STR-1010	Complete Decking / Detailing Structural Steel - L2 & L3 CL-R-14	12	07-Aug-20	24-Aug-20	
L2STR-1020	Weld Moment Connections - L2 & L3 CL-R-14	12	07-Aug-20	24-Aug-20	
L2STR-1030	Complete Steel Inspectors Check List - L2 & L3 CL-R-14	5	18-Aug-20	24-Aug-20	
L2STR-1040	Install Sleeves / Mesh / Place Metal Deck Slabs - L2 & L3 CL-R-14	15	25-Aug-20	11-Sep-20	
L2STR-1050	Install Angle Bracing at Exterior Beam (Use Lift Supported on Poured Deck) - L2 & L3 CL-R-14	3	14-Sep-20	16-Sep-20	
L2STR-1060	Adjust Relieving Angles After Level 3 is Poured - L2 & L3 CL-R-14	3	17-Sep-20	21-Sep-20	
<b>Levels 3, 4 &amp; Roof / Col Lines R - Z</b>					
L3STR-1000	Erect Steel - L3, L4 & Roof / CL-R-Z	8	07-Aug-20	18-Aug-20	
L3STR-1010	Complete Decking / Detailing Structural Steel - L3, L4 & Roof / CL-R-Z	10	25-Aug-20	05-Sep-20	
L3STR-1020	Weld Moment Connections - L3, L4 & Roof / CL-R-Z	10	25-Aug-20	05-Sep-20	
L3STR-1030	Complete Steel Inspectors Check List - L3, L4 & Roof / CL-R-Z	5	06-Sep-20	11-Sep-20	
L3STR-1040	Install Sleeves / Mesh / Place Metal Deck Slabs - L3, L4 & Roof / CL-R-Z	15	14-Sep-20	02-Oct-20	
L3STR-1050	Install Angle Bracing at Exterior Beam (Use Lift Supported on Poured Deck) - L3, L4 & Roof / CL-R-Z	3	05-Oct-20	07-Oct-20	
L3STR-1060	Adjust Relieving Angles After Level 3 is Poured - L3, L4 & Roof / CL-R-Z	3	08-Oct-20	12-Oct-20	
<b>Levels 4 &amp; Roof / Main Roof / Col Lines R - 14</b>					
L4STR-1000	Erect Steel - L4 & Roof / CL-R-14	12	19-Aug-20	03-Sep-20	
L4STR-1010	Complete Decking / Detailing Structural Steel - L4 & Roof / CL-R-14	15	04-Sep-20	23-Sep-20	
L4STR-1020	Weld Moment Connections - L4 & Roof / CL-R-14	15	04-Sep-20	23-Sep-20	
L4STR-1030	Complete Steel Inspectors Check List - L4 & Roof / CL-R-14	5	17-Sep-20	23-Sep-20	
L4STR-1040	Install Sleeves / Mesh / Place Metal Deck Slabs - L4 & Roof / CL-R-14	12	28-Sep-20	13-Oct-20	
L4STR-1050	Install Angle Bracing at Exterior Beam (Use Lift Supported on Poured Deck) - L4 & Roof / CL-R-14	3	14-Oct-20	16-Oct-20	
L4STR-1060	Adjust Relieving Angles After Level 3 is Poured - L4 & Roof / CL-R-14	3	08-Oct-20	12-Oct-20	
<b>Levels 5 &amp; Roof / Col Lines R - 14</b>					
L5STR-1000	Erect Steel - L5 to Roof / CL 14-21	10	04-Sep-20	16-Sep-20	
L5STR-1010	Complete Decking / Detailing Structural Steel - L5 to Roof / CL 14-21	12	17-Sep-20	02-Oct-20	
L5STR-1020	Weld Moment Connections - L5 to Roof / CL 14-21	12	17-Sep-20	02-Oct-20	
L5STR-1030	Complete Steel Inspectors Check List - L5 to Roof / CL 14-21	5	28-Sep-20	02-Oct-20	
L5STR-1040	Install Sleeves / Mesh / Place Metal Deck Slabs - L5 to Roof / CL 14-21	12	12-Oct-20	27-Oct-20	
L5STR-1050	Install Angle Bracing at Exterior Beam (Use Lift Supported on Poured Deck) - L5 to Roof / CL 14-21	3	28-Oct-20	30-Oct-20	
<b>Slab on Grade at Terrace Area</b>					
SOG-1060	Excavate for Under Slab Utilities - Terrace Slab on Grade	3	10-Aug-20	12-Aug-20	
SOG-1100	Install Under Slab Utilities - Terrace Slab on Grade	5	13-Aug-20	19-Aug-20	
SOG-1150	Test / Inspect Under Slab Utilities - Terrace Slab on Grade	1	20-Aug-20	20-Aug-20	
SOG-1120	Backfill Under Slab Utilities - Terrace Slab on Grade	3	21-Aug-20	25-Aug-20	
SOG-1130	Place Structural Fill / Fine Grate for SOG - Terrace Slab on Grade	2	25-Aug-20	27-Aug-20	
SOG-1140	Install Under Slab Vapor Barrier - Terrace Slab on Grade	1	27-Aug-20	27-Aug-20	

**Legend:**

- Remaining Level of Effort
- Actual Level of Effort
- Remaining Work
- Critical Remaining Work
- Milestones

**Page 8 of 26**

**TASK Filter:** Uncompleted Activities Two Months Prior.

**SKANSKA**  
© Skanska Corporation

2020												2021												2022													
Detailed Schedule			2020			2021			2022			2023			2024			2025			2026																
Activity ID	Activity Name	Remaining Duration	Start	Finish	D	J	F	M	A	M	J	J	J	A	S	D	N	D	J	F	M	A	M	J	J	J	A	S	D	N	D	J	F	M	A	M	J

Activity ID	Activity Name	Remaining Duration	Start	Finish
SOG-1080	Form / Install Mesh & Rebar / Place SOG - Terrace Slab on Grade	2	28-Aug-20	31-Aug-20
SOG-1080	Cure - Terrace Slab on Grade	3	01-Sep-20	03-Sep-20
<b>Slab on Grade</b>				
BP-02A	Excavate for Underlab Utilities - L1 Slab on Grade	5	05-Sep-20	11-Sep-20
BP-15A	Install Underlab Utilities - L1 Slab on Grade	7	14-Sep-20	22-Sep-20
BP-15A	Test / Inspect Underlab Utilities - L1 Slab on Grade	2	23-Sep-20	24-Sep-20
BP-02A	Backfill Underlab Utilities - L1 Slab on Grade	5	25-Sep-20	01-Oct-20
BP-02A	Place Structural Fill / Fine Grade for SOG - L1 Slab on Grade	10	30-Sep-20	13-Oct-20
BP-03A	Install Underlab Vapor Barrier - L1 Slab on Grade	5	08-Oct-20	14-Oct-20
BP-03A	Form / Install Mesh & Rebar / Place SOG (2 Placements, 11,000 SF Each) - L1 Slab on Grade	15	15-Oct-20	29-Oct-20
BP-03A	Cure - L1 Slab on Grade	3	26-Oct-20	28-Oct-20
<b>Spray Fireproofing</b>				
SFP-1000	Spray Fireproof underside of Level 1 (Terrace Area)	7	04-Sep-20	11-Sep-20
SFP-1020	Spray Fireproof underside of Level 3	7	14-Oct-20	22-Oct-20
SFP-1010	Spray Fireproof underside of Level 2	7	29-Oct-20	06-Nov-20
SFP-1030	Spray Fireproof underside of Level 4	7	09-Nov-20	17-Nov-20
SFP-1040	Spray Fireproof underside of Roof	7	16-Nov-20	27-Nov-20
<b>Exterior Facade</b>				
<b>North Elevations Column Line B To S</b>				
NEF-1050	Erect Scaffold - North Elevation CL B to S	15	14-Oct-20	03-Nov-20
NEF-1000	Install Exterior LGMF (LGMF Crew #1) - North Elevation CL B to S	15	09-Nov-20	30-Nov-20
NEF-1010	Install Exterior Sheathing & AVB / Win Blocking - North Elevation CL B to S	15	11-Nov-20	02-Dec-20
NEF-1020	Install Masonry Facade / Includes Linels (Masonry Crew #1) - North Elevation CL B to S	30	18-Nov-20	31-Dec-20
NEF-1030	Masonry Wash Down - North Elevation CL B to S	7	04-Jan-21	12-Jan-21
NEF-1040	Install Metal Panels (MP Crew #2) - North Elevation CL B to S	10	13-Jan-21	26-Jan-21
NEF-1050	Install Curtain Walls / Storefronts (CW Crew #2) - North Elevation CL B to S	20	20-Jan-21	16-Feb-21
<b>East Elevation Column Line 1-9</b>				
EEF-1000	Erect Scaffold - East Elevation CL 1-9	5	04-Nov-20	10-Nov-20
EEF-1010	Install Exterior LGMF (LGMF Crew #2) - East Elevation CL 1-9	8	11-Nov-20	20-Nov-20
EEF-1020	Install Exterior Sheathing & AVB / Win Blocking - East Elevation CL 1-9	8	16-Nov-20	25-Nov-20
EEF-1030	Install Masonry Facade / Includes Linels (Masonry Crew #2) - East Elevation CL 1-9	8	23-Nov-20	03-Dec-20
EEF-1040	Masonry Wash Down - East Elevation CL 1-9	5	04-Dec-20	10-Dec-20
EEF-1050	Install Metal Panels (MP Crew #1) - East Elevation CL 1-9	5	11-Dec-20	17-Dec-20
EEF-1060	Install Curtain Walls / Storefronts / Exterior Doors (CW Crew #1) - East Elevation CL 1-9	20	18-Dec-20	18-Jan-21
EEF-1075	Complete All Canopy Work - East Elevation CL 1-9	15	19-Jan-21	08-Feb-21
EEF-1085	Install Metal Linear Ceiling Panels - East Elevation CL 1-9	10	09-Feb-21	22-Feb-21
EEF-1085	Install Entrance Doors - East Elevation CL 1-9	10	23-Feb-21	08-Mar-21
<b>West Elevations Column 1-9</b>				
WEF-1000	Erect Scaffold - West Elevation CL 1-9	5	04-Nov-20	10-Nov-20
WEF-1010	Install Exterior LGMF (LGMF Crew #1) - West Elevation CL 1-9	10	01-Dec-20	14-Dec-20
WEF-1020	Install Exterior Sheathing & AVB / Win Blocking - West Elevation CL 1-9	10	04-Dec-20	17-Dec-20
WEF-1030	Install Masonry Facade (Masonry Crew #2) - West Elevation CL 1-9	8	30-Dec-20	11-Jan-21
WEF-1040	Masonry Wash Down - West Elevation CL 1-9	5	13-Jan-21	19-Jan-21
WEF-1050	Install Metal Panels (Crew #2) - West Elevation CL 1-9	10	27-Jan-21	09-Feb-21
WEF-1070	Complete All Canopy Work - West Elevation CL 1-9	15	08-Feb-21	26-Feb-21
WEF-1060	Install Curtain Walls / Storefronts (CW Crew #2) - West Elevation CL 1-9	13	10-Feb-21	26-Feb-21
WEF-1075	Install Metal Linear Ceiling Panels - West Elevation CL 1-9	10	01-Mar-21	12-Mar-21
WEF-1085	Install Entrance Doors - West Elevation CL 1-9	10	15-Mar-21	26-Mar-21

**South B Elevation Column Line G To S**

Remaining Level of Effort  
 Actual Level of Effort  
 Milestone  
 Remaining Work  
 Critical Remaining Work  
 Milestone

Page 9 of 26

**SKANSKA**  
© Gracie Corporation

Activity ID | Activity Name | Remaining Duration | Start | Finish | Detailer Schedule | Data Date: 08-Jan-20 / Run Date: 10-Jan-20 09:37

Activity ID	Activity Name	Remaining Duration	Start	Finish	Detailer Schedule	Data Date: 08-Jan-20 / Run Date: 10-Jan-20 09:37
BP-00A	Install Scaffold - South B Elevation CL G to S	10	11-Nov-20	24-Nov-20		
BP-00A	Install Exterior LGMF (LGMF Crew # 2) - South B Elevation CL G to S	15	25-Nov-20	16-Dec-20		
BP-00A	Install Exterior Sheathing & AVB / Win Blocking - South B Elevation CL G to S	15	01-Dec-20	21-Dec-20		
BP-00A	Install Masonry Facade (Masonry Crew # 3) - South B Elevation CL G to S	20	08-Dec-20	06-Jan-21		
BP-00A	Masonry Wash Down - South B Elevation CL G to S	10	30-Dec-20	13-Jan-21		
BP-00A	Install Metal Panels (MP Crew # 1) - South B Elevation CL G to S	10	19-Jan-21	01-Feb-21		
BP-00A	Install Curtain Walls / Storefronts (CW Crew # 1) - South B Elevation CL G to S	10	02-Feb-21	15-Feb-21		
BP-00B	Complete All Work at Building Supported Exterior Walkway - South B Elevation CL G to S	10	02-Feb-21	15-Feb-21		
SAEF-1010	Install Scaffold - South A Elevation CL A to H	10	11-Nov-20	24-Nov-20		
SAEF-1020	Install Exterior LGMF (LGMF Crew # 3) - South A Elevation CL A to H	12	25-Nov-20	11-Dec-20		
SAEF-1030	Install Exterior Sheathing & AVB / Win Blocking - South A Elevation CL A to H	12	01-Dec-20	16-Dec-20		
SAEF-1040	Install Masonry Facade (Masonry Crew # 2) - South A Elevation CL A to H	10	08-Dec-20	21-Dec-20		
SAEF-1050	Masonry Wash Down - South A Elevation CL A to H	7	22-Dec-20	31-Dec-20		
SAEF-1060	Install Metal Panels (MP Crew # 1) - South A Elevation CL A to H	10	30-Dec-20	13-Jan-21		
SAEF-1070	Install Curtain Walls / Storefronts (CW Crew # 1) - South A Elevation CL A to H	7	14-Jan-21	22-Jan-21		
SAEF-1130	Install Scaffold - North B Elevation CL C to H on CL 6	5	25-Nov-20	09-Dec-20		
SAEF-1080	Install Exterior LGMF - North B Elevation CL C to H on CL 6	5	03-Dec-20	09-Dec-20		
SAEF-1090	Install Exterior Sheathing & AVB / Win Blocking - North B Elevation CL C to H on CL 6	5	08-Dec-20	14-Dec-20		
SAEF-1100	Install Masonry Facade (Masonry Crew # 2) - North B Elevation CL C to H on CL 6	5	22-Dec-20	29-Dec-20		
SAEF-1110	Masonry Wash Down - North B Elevation CL C to H on CL 6	3	30-Dec-20	04-Jan-21		
SAEF-1120	Install Metal Panels (MP Crew # 2) - North B Elevation CL C to H on CL 6	5	05-Jan-21	11-Jan-21		
SAEF-1140	Install Curtain Walls / Storefronts (CW Crew # 2) - North B Elevation CL C to H on CL 6	5	12-Jan-21	19-Jan-21		
RO-1000	Install Roof Drains - Roofing	5	28-Oct-20	03-Nov-20		
RO-1010	Install All Required Blocking / Curbs - Roofing	5	28-Oct-20	03-Nov-20		
RO-1020	Install Damage Steel for Roof Top Equipment / Roof Stairs - Roofing	10	28-Oct-20	14-Nov-20		
RO-1030	Form / Rebar / Place Parapet Wall - Roofing	20	28-Oct-20	20-Nov-20		
RO-1040	Install Membrane Roofing - Roofing	20	11-Nov-20	09-Dec-20		
RO-1050	Install Guard Rail at Parapet Wall - Roofing	20	25-Nov-20	23-Dec-20		
RO-1060	Complete Roofing at Penthouse - Roofing	5	03-Dec-20	09-Dec-20		
RO-1070	Building Temporary Weatherlight - Roofing	0	16-Dec-20	16-Dec-20		
RO-1080	Complete Roofing at Building Perimeter - Roofing	10	03-Feb-21	18-Feb-21		
RO-1090	Building Permanent Weatherlight - Roofing	0	28-Feb-21	28-Feb-21		
MPH-1000	Construct Penthouse Exterior Walls - Mechanical Penthouse	20	11-Nov-20	09-Dec-20		
MPH-1010	Install Sheathing / AVB at PH Exterior Walls - Mechanical Penthouse	20	18-Nov-20	16-Dec-20		
MPH-1020	Install Finish Siding on Exterior Walls - Mechanical Penthouse	20	17-Dec-20	15-Jan-21		
MPH-1030	FRP Equipment Pads - Mechanical Penthouse	6	25-Nov-20	03-Dec-20		
MPH-1040	Install Overhead Mechanical Rough-in - Mechanical Penthouse	20	25-Nov-20	23-Dec-20		
MPH-1050	Install Overhead Plumbing Storm, Sanitary, Gas, Air & Water Rough-in - Mechanical Penthouse	20	25-Nov-20	23-Dec-20		
MPH-1060	Install Overhead Electrical Rough-in - Mechanical Penthouse	20	25-Nov-20	23-Dec-20		
MPH-1070	Install Overhead Sprinkler Rough-in - Mechanical Penthouse	20	25-Nov-20	23-Dec-20		
MPH-1080	Set & Pour Inertia Bases - Mechanical Penthouse	10	01-Dec-20	14-Dec-20		
MPH-1090	Rig & Set Mech Equip, Boilers, Heat Pumps, Pumps, Etc. - Mechanical Penthouse	15	10-Dec-20	31-Dec-20		

**Legend:**

- Remaining Level of Effort
- Actual Level of Effort
- Actual Work
- Critical Remaining Work
- Milestones

**Task Filter:** Uncompleted Activities Two Months Prior.

**Page:** 10 of 26

**© Skanska**

Activity ID	Activity Name	Remaining Duration	Start	Finish	Detailed Schedule																		
					2020																		
					J	F	M	T	W	T	F	S	S	O	N	D							
MPH-1260	Install Unit Heater UH-1 - Mechanical Penthouse	5	08-Feb-21	12-Feb-21																			
MPH-1270	Install Heat Pumps VRF-R-1 & 2 - Mechanical Penthouse	10	15-Feb-21	28-Feb-21																			
MPH-160	Install Mechanical Connections - HW Boilers & Expansion Tanks	15	04-Jan-21	22-Jan-21																			
MPH-1170	Install Electrical Conduit & Wiring - HW Boilers & Expansion Tanks	15	25-Jan-21	08-Feb-21																			
MPH-1180	Test & Insulate Piping - HW Boilers & Expansion Tanks	15	25-Jan-21	12-Feb-21																			
MPH-1180	Install Control Wiring - HW Boilers & Expansion Tanks	10	08-Feb-21	19-Feb-21																			
MPH-1210	Install Mechanical Connections - HW Pumps SHWP-1 & 2	15	18-Jan-21	05-Feb-21																			
MPH-1220	Install Electrical Conduit & Wiring - HW Pumps SHWP-1 & 2	10	08-Feb-21	19-Feb-21																			
MPH-1240	Test & Insulate Piping - HW Pumps SHWP-1 & 2	15	08-Feb-21	26-Feb-21																			
MPH-1230	Install Control Wiring - HW Pumps SHWP-1 & 2	10	22-Feb-21	05-Mar-21																			
MPH-1250	Fill & Flush - HW System	5	08-Mar-21	12-Mar-21																			
MPH-1200	Start-up & Test - HW System	5	24-Mar-21	30-Mar-21																			
MPH-1310	Domestic Water Boilers & Expansion Tanks	10	01-Feb-21	12-Feb-21																			
MPH-1290	Install Gas Connections - Domestic Water Boilers & Expansion Tanks GWH-1 & 2	15	15-Feb-21	05-Mar-21																			
MPH-1300	Install Plumbing Connections - Domestic Water Boilers & Expansion Tanks GWH-1 & 2	10	08-Mar-21	19-Mar-21																			
MPH-1320	Test & Insulate Piping - Domestic Water Boilers & Expansion Tanks GWH-1 & 2	15	08-Mar-21	26-Mar-21																			
MPH-1330	Start-up & Test - Domestic Water Boilers & Expansion Tanks GWH-1 & 2	10	29-Mar-21	09-Apr-21																			
MPH-1340	Perform Potable Water Chlorination	5	19-Jul-21	19-Jul-21																			
MPH-1490	Prepare Chlorination Report	5	20-Jul-21	26-Jul-21																			
MPH-1350	Install Plumbing Connections - Air Compressor LAC-1	5	08-Mar-21	12-Mar-21																			
MPH-1360	Test Piping - Air Compressor LAC-1	5	15-Mar-21	19-Mar-21																			
MPH-1370	Test Piping - Air Compressor LAC-1	5	15-Mar-21	19-Mar-21																			
MPH-1400	Install Control Panels & Wiring - Air Compressor LAC-1	10	22-Mar-21	02-Apr-21																			
MPH-1390	Start-up & Test - Air Compressor LAC-1	5	12-Apr-21	18-Apr-21																			
MPH-1410	Install Plumbing Connections - Vacuum Pump LVP-1	5	15-Mar-21	19-Mar-21																			
MPH-1420	Test Piping - Vacuum Pump LVP-1	5	22-Mar-21	26-Mar-21																			
MPH-1430	Test Piping - Vacuum Pump LVP-1	5	22-Mar-21	26-Mar-21																			
MPH-1450	Install Control Wiring - Vacuum Pump LVP-1	10	08-Apr-21	18-Apr-21																			
MPH-1440	Start-up & Test - Vacuum Pump LVP-1	5	19-Apr-21	23-Apr-21																			
MPH-1380	Penthouse Electrical Room	15	17-Dec-20	08-Jan-21																			
MPH-1350	Build Room - Penthouse Electrical Room	10	11-Jan-21	22-Jan-21																			
MPH-1360	Set Electrical Equipment & Panels - Penthouse Electrical Room	15	25-Jan-21	12-Feb-21																			
MPH-1460	Install Electrical Conduit - Penthouse Electrical Room	5	15-Feb-21	19-Feb-21																			
MPH-1260	Install Electric Unit Heaters EUH-1 & 2 - Mechanical Penthouse	20	22-Feb-21	19-Mar-21																			
MPH-1470	Wire & Terminate Electrical Equipment & Panels - Penthouse Electrical Room	10	09-Mar-21	19-Mar-21																			
MPH-1480	Pull & Terminate MI Cable from Terrace Level to MPH - Penthouse Electrical Room	10	09-Mar-21	19-Mar-21																			
RTE-1030	Permanent Power Available - Rooftop & MPH Equipment	0	24-Mar-21																				
ERT-1060	Rig & Set - ERUS	10	11-Nov-20	24-Nov-20																			
RT-1010	Install Mechanical Connections - ERUS	25	18-Nov-20	23-Dec-20																			
RT-1020	Install Electrical Conduits & Wiring - ERUS	25	08-Dec-20	08-Jan-21																			
RT-1025	Install Control Panels & Wiring - ERUS	25	17-Dec-20	22-Jan-21																			
RT-1050	Install Stairs - ERUS	10	11-Jan-21	22-Jan-21																			

Legend:  
 ■ Remaining Level of Effort  
 ■ Actual Level of Effort  
 ■ Actual Work

Legend:  
 ■ Remaining Work  
 ■ Critical Remaining Work  
 ◆ Milestones

TASK filter: Uncompleted Activities Two Months Prior.

Page 11 of 26

© Oracle Corporation

**SKANSKA**

BID PACKAGE	Activity Name	Start	Finish	Remaining Duration	2020	2021	2022	2023
BP-15B	Start-up & Test - ERUs	24-Mar-21	13-Apr-21	15				
BP-15B	Rig & Set - Exhaust Fans	10-Dec-20	16-Dec-20	5				
BP-15B	Install Mechanical Connections - Exhaust Fans	17-Dec-20	31-Dec-20	10				
BP-16A	Install Electrical Conduit & Wiring - Exhaust Fans	11-Jan-21	05-Feb-21	10				
BP-15B	Start-up & Test - Exhaust Fans	24-Mar-21	30-Mar-21	5				
BP-15B	Rig & Set - Condensing Units	17-Dec-20	23-Dec-20	5				
BP-15B	Install Mechanical Connections - Condensing Units	24-Dec-20	15-Jan-21	15				
BP-15B	Install Electrical Conduit & Wiring - Condensing Units	11-Jan-21	29-Jan-21	15				
BP-15B	Test & Insulate Piping - Condensing Units	18-Jan-21	05-Feb-21	15				
BP-15C	Install Control Wiring - Condensing Units	25-Jan-21	12-Feb-21	15				
BP-15B	Start-up & Test - Condensing Units	24-Mar-21	30-Mar-21	5				
BP-16A	Rig & Set - Generator	04-Jan-21	05-Jan-21	2				
BP-15A	Install Gas Risers & Connections - Generator	08-Jan-21	19-Jan-21	10				
BP-16A	Install Electrical Conduit Connections - Generator	20-Jan-21	02-Feb-21	10				
BP-16A	Wire & Terminate - Generator	03-Feb-21	16-Feb-21	10				
BP-16A	Load Test - Generator	25-May-21	01-Jun-21	5				
BP-16A	Ceilings & Light Fixtures Complete	11-Jun-21	11-Jun-21	0				
BP-16A	Perform Preliminary Lights Out Testing	14-Jun-21	18-Jun-21	5				
<b>Interior Construction</b>								
<b>Level 1</b>								
BP-15B	Install All Required Risers - L1	28-Oct-20	18-Nov-20	15				
BP-15B	Install Overhead Mechanical Rough-in - L1	09-Nov-20	07-Dec-20	20				
BP-15A	Install Overhead Plumbing Storm, Sanitary & Waste Rough-in - L1	09-Nov-20	07-Dec-20	20				
BP-16A	Install Overhead Electrical Rough-in - L1	09-Nov-20	07-Dec-20	20				
BP-13A	Install Overhead Sprinkler Rough-in - L1	09-Nov-20	07-Dec-20	20				
BP-13D	Install Overhead Cable Trays / AV / Security Rough-in - L1	09-Nov-20	07-Dec-20	20				
BP-09A	Install Metal Studs / HM Door Frames - L1	16-Nov-20	14-Dec-20	20				
BP-15B	Set & Connect Air Curtain - L1	23-Nov-20	07-Dec-20	10				
BP-16A	Install In Stud Plumbing - L1	23-Nov-20	14-Dec-20	15				
BP-16A	Install In Stud Low Voltage AV, Security, Comm & IT Wiring - L1	23-Nov-20	14-Dec-20	15				
BP-15B	Install VAVs & Piping - L1	23-Nov-20	14-Dec-20	15				
BP-16A	Frame GWB soffits & Ceilings - L1	08-Dec-20	14-Dec-20	5				
BP-09A	Install In Stud Rough In / Electrical Conduits - L1	11-Dec-20	14-Dec-20	2				
BP-09A	Install In Wall Blocking - L1	11-Dec-20	14-Dec-20	2				
BP-07C	Install Firestopping - L1	11-Dec-20	14-Dec-20	2				
BP-16A	Inspection for In Stud Rough In / Firestopping - L1	15-Dec-20	15-Dec-20	1				
BP-10B	Install Projection Screens - L1	15-Dec-20	21-Dec-20	5				
MEPs	Install MEP Drops at GWB soffits & Ceilings - L1	15-Dec-20	21-Dec-20	5				
MEPs	Perform Above Ceiling Inspections & Punch List at GWB soffits & Ceilings - L1	22-Dec-20	29-Dec-20	5				
BP-09A	Install Drywall / Temp Heat Required - L1	12-Apr-21	30-Apr-21	15				
BP-09A	Tape & Finish Drywall - L1	19-Apr-21	07-May-21	15				
BP-09C	Prime & First Coat Paint Walls - L1	29-Apr-21	10-May-21	8				
BP-15B	Install Mechanical Ceiling Drops - L1	30-Apr-21	10-May-21	7				
BP-13A	Install Sprinkler Ceiling Drops - L1	30-Apr-21	11-May-21	8				

Remaining Level of Effort  
 Actual Level of Effort  
 Actual Work

Remaining Work  
 Critical Remaining Work  
 Milestone

TASK filter: Uncompleted Activities Two Months Prior.

© Oracle Corporation

Page 12 of 28

**SKANSKA**



Activity ID	Activity Name	Remaining Duration	Start	Finish
L1-1150	Install Pipe & Duct Insulation - L1	7	04-May-21	12-May-21
BP-09B	Install Acoustic Ceiling Grids - L1	10	05-May-21	19-May-21
BP-09A	Install Interior Glazing - L1	10	10-May-21	21-May-21
BP-18A	Install Lighting in Ceiling - L1	10	11-May-21	24-May-21
BP-18B	Install Grilles / Diffusers / Sprinkler Heads - L1	10	13-May-21	26-May-21
BP-19D	Install Speakers / AV Ceiling Devices - L1	10	17-May-21	28-May-21
BP-18A	Install Fire Alarm Ceiling Devices - L1	10	17-May-21	28-May-21
BP-22	Above Ceiling Inspection - L1	2	01-Jun-21	02-Jun-21
BP-09B	Install Wood Ceilings - L1	5	03-Jun-21	09-Jun-21
L1-1220	Install Ceiling Tiles - L1	7	03-Jun-21	11-Jun-21
L1-1370	Final Coat Paint - L1	5	07-Jun-21	11-Jun-21
BP-09A	Install Millwork / Hand Rails / Corner Guards - L1	20	15-Jun-21	13-Jul-21
L1-1240	Install Smart Boards / White Boards - L1	5	05-Jul-21	09-Jul-21
BP-09A	Install Doors / Hardware - L1	7	05-Jul-21	13-Jul-21
L1-1250	Complete All Electrical Wall Finishes - L1	5	14-Jul-21	20-Jul-21
L1-1270	Complete All Mechanical Wall Finishes - L1	5	14-Jul-21	20-Jul-21
L1-1280	Install Resilient Flooring, Carpet & Base - L1	15	15-Jul-21	04-Aug-21
L1-1320	Install Signage - L1	2	03-Aug-21	04-Aug-21
BP-06A	Install Laser Cut Plywood Panels - L1	2	03-Aug-21	04-Aug-21
BP-12A	Install Window Treatments - L1	5	03-Aug-21	09-Aug-21
L1-1245	Install Graphic Walls - L1	5	05-Aug-21	11-Aug-21
L1-1440	Appliances - L1	2	10-Aug-21	11-Aug-21
BP-22	Complete Punch List - L1	5	11-Aug-21	17-Aug-21
L1-1340	Final Cleaning - L1	5	18-Aug-21	24-Aug-21
L1-1350	Level 1 Complete - L1	0	24-Aug-21	24-Aug-21
<b>Level 1 Lecture And Kitchen Area</b>				
L1LK-1000	Install Drywall - L1 Lecture & Kitchen	6	29-Apr-21	30-Apr-21
L1LK-1010	Tap & Finish Drywall - L1 Lecture & Kitchen	6	03-May-21	10-May-21
L1LK-1020	Prime & First Coat Walls - L1 Lecture & Kitchen	3	11-May-21	17-May-21
L1LK-1030	Install Mechanical Ceiling Drops - L1 Lecture & Kitchen	3	13-May-21	17-May-21
L1LK-1040	Install Sprinkler Ceiling Drops - L1 Lecture & Kitchen	3	13-May-21	17-May-21
L1LK-1050	Install Pipe & Duct Insulation - L1 Lecture & Kitchen	2	16-May-21	19-May-21
BP-08D	Install Track for Operable Partition - L1 Lecture & Kitchen	2	16-May-21	19-May-21
BP-09B	Acoustic Ceiling Grids - L1 Lecture & Kitchen	4	20-May-21	25-May-21
L1LK-1060	Install Lighting in Ceiling - L1 Lecture & Kitchen	4	25-May-21	01-Jun-21
L1LK-1070	Install Grilles / Diffusers / Sprinkler Heads - L1 Lecture & Kitchen	3	27-May-21	01-Jun-21
L1LK-1080	Install Speakers / AV Ceiling Devices - L1 Lecture & Kitchen	3	27-May-21	01-Jun-21
BP-18A	Install Fire Alarm Ceiling Devices - L1 Lecture & Kitchen	3	27-May-21	01-Jun-21
L1LK-1100	Install Smart Boards / White Boards - L1 Lecture & Kitchen	5	01-Jun-21	07-Jun-21
L1LK-1110	Install Doors / Hardware - L1 Lecture & Kitchen	10	01-Jun-21	14-Jun-21
BP-09A	Above Ceiling Inspection - L1 Lecture & Kitchen	1	02-Jun-21	02-Jun-21
BP-16A	Complete All Electrical Wall Finishes - L1 Lecture & Kitchen	5	02-Jun-21	08-Jun-21
BP-15B	Complete All Mechanical Wall Finishes - L1 Lecture & Kitchen	5	02-Jun-21	08-Jun-21
BP-09B	Install Ceiling Tiles - L1 Lecture & Kitchen	3	03-Jun-21	07-Jun-21
BP-09C	Finish Coat Walls - L1 Lecture & Kitchen	3	03-Jun-21	07-Jun-21
BP-06A	Install Millwork / Hand Rails / Corner Guards - L1 Lecture & Kitchen	5	08-Jun-21	14-Jun-21
L1LK-1280	Install Millwork for Kitchen Equipment - L1 Lecture & Kitchen	5	15-Jun-21	21-Jun-21
BP-05D	Install Resilient Flooring, Carpet & Base - L1 Lecture & Kitchen	4	22-Jun-21	25-Jun-21
L1LK-1210	Install Signage - L1 Lecture & Kitchen	2	28-Jun-21	29-Jun-21

Task Filter: Uncompleted Activities Two Months Prior.

Page 13 of 26

SKANSKA

© Oracle Corporation

Activity ID	Activity Name	Remaining Duration	Start	Finish	2020												2021											
					D	J	F	M	T	W	T	F	S	S	O	N	D	J	J	F	M	T	W	T	F	S	S	O
L1LK-1250	Install Operable Panel Partition - L1 Lecture & Kitchen	2	28-Jun-21	29-Jun-21																								
L1LK-1190	Install Acoustic Wall Panels - L1 Lecture & Kitchen	5	28-Jun-21	05-Jul-21																								
L1LK-1270	Install Kitchen Equipment - L1 Lecture & Kitchen	5	28-Jun-21	05-Jul-21																								
L1LK-1280	MEP Connections to Kitchen Equipment - L1 Lecture & Kitchen	5	05-Jul-21	12-Jul-21																								
L1LK-1280	Complete Punch List - L1 Lecture & Kitchen	5	13-Jul-21	19-Jul-21																								
L1LK-1280	Final Cleaning - L1 Lecture & Kitchen	5	13-Jul-21	19-Jul-21																								
L1LK-1240	Level 1 Lecture / Kitchen Area Complete - L1 Lecture & Kitchen	0																										
<b>Level 1 Lobby Area</b>																												
LOB-1000	Install Drywall - L1 Lobby	5	15-Apr-21	21-Apr-21																								
LOB-1010	Tape & Finish Drywall - L1 Lobby	5	03-May-21	07-May-21																								
LOB-1020	Prime & First Coat Walls - L1 Lobby	5	10-May-21	14-May-21																								
LOB-1030	Install Mechanical Ceiling Drops - L1 Lobby	5	12-May-21	18-May-21																								
LOB-1040	Install Sprinkler Ceiling Drops - L1 Lobby	5	12-May-21	18-May-21																								
LOB-1050	Install Pipe & Duct Insulation - L1 Lobby	5	14-May-21	20-May-21																								
LOB-1060	Install Wall Covering - L1 Lobby	5	21-May-21	27-May-21																								
LOB-1070	Acoustic Ceiling Grids	5	28-May-21	04-Jun-21																								
LOB-1080	Install Lighting in Ceiling - L1 Lobby	5	05-Jun-21	09-Jun-21																								
LOB-1090	Install Grilles / Diffusers / Sprinkler Heads - L1 Lobby	5	07-Jun-21	11-Jun-21																								
LOB-1100	Install Speakers / AV Ceiling Devices - L1 Lobby	5	07-Jun-21	11-Jun-21																								
LOB-1110	Install Fire Alarm Ceiling Devices - L1 Lobby	5	07-Jun-21	11-Jun-21																								
LOB-1120	Above Ceiling Inspection - L1 Lobby	1	14-Jun-21	14-Jun-21																								
LOB-1130	Install Wood Ceilings - L1 Lobby	5	15-Jun-21	21-Jun-21																								
LOB-1140	Finish Coat Walls - L1 Lobby	5	15-Jun-21	21-Jun-21																								
LOB-1150	Install Millwork / Hand Rails / Corner Guards - L1 Lobby	10	18-Jun-21	01-Jul-21																								
LOB-1160	Install Doors / Hardware - L1 Lobby	5	28-Jun-21	01-Jul-21																								
LOB-1170	Complete All Mechanical Wall Finishes - L1 Lobby	4	28-Jun-21	01-Jul-21																								
LOB-1180	Complete All Mechanical Wall Finishes - L1 Lobby	4	28-Jun-21	01-Jul-21																								
LOB-1190	Install Signage - L1 Lobby	2	05-Jul-21	06-Jul-21																								
LOB-1200	Install Window Treatments - L1 Lobby	4	05-Jul-21	06-Jul-21																								
LOB-1260	Install Walk Off Carpet - L1 Lobby	1	09-Jul-21	09-Jul-21																								
LOB-1220	Complete Punch List - L1 Lobby	5	12-Jul-21	16-Jul-21																								
LOB-1210	Final Cleaning - L1 Lobby	3	19-Jul-21	21-Jul-21																								
LOB-1230	Lobby Complete - L1 Lobby	0																										
<b>Level 1 Restrooms</b>																												
L1RR-100	Install Waste & Vent - L1 Restrooms	6	06-Dec-20	15-Dec-20																								
L1RR-110	Install Metal Studs Includes Chase Walls & Soffits - L1 Restrooms	3	16-Dec-20	18-Dec-20																								
L1RR-120	In Stud Electric Rough In - L1 Restrooms	3	21-Dec-20	23-Dec-20																								
L1RR-130	Install Copper Piping in Chase Walls - L1 Restrooms	3	21-Dec-20	23-Dec-20																								
L1RR-140	Install Blocking - L1 Restrooms	1	24-Dec-20	24-Dec-20																								
L1RR-150	Electrical & Plumbing Rough in Inspection - L1 Restrooms	1	25-Dec-20	25-Dec-20																								
L1RR-160	Install Drywall - L1 Restrooms	4	05-May-21	06-May-21																								
L1RR-170	Tape & Finish Drywall - L1 Restrooms	4	07-May-21	12-May-21																								
L1RR-180	Paint Walls & Soffits - L1 Restrooms	4	13-May-21	18-May-21																								
L1RR-190	Install Mechanical / Sprinkler Drops - L1 Restrooms	2	19-May-21	20-May-21																								
L1RR-200	Install Acoustic Ceiling Grid - L1 Restrooms	2	21-May-21	24-May-21																								
L1RR-210	Install Grilles / Registers / Lights - L1 Restrooms	3	25-May-21	27-May-21																								
L1RR-220	Above Ceiling Inspection - L1 Restrooms	1	28-May-21	28-May-21																								
L1RR-230	Install Acoustic Ceiling Tiles - L1 Restrooms	2	01-Jun-21	02-Jun-21																								
L1RR-240	Install Countertops - L1 Restrooms	2	03-Jun-21	04-Jun-21																								

Remaining Level of Effort  
 Actual Level of Effort  
 Critical Remaining Work  
 Milestone



Activity ID	BID PACKAGE	Activity Name	Remaining Duration	Start	Detailed Schedule																																															
					2020			2021			2022			2023																																						
					J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D
L2-2080	BP-17C	Install Firestopping - L2	2	13-Jan-21																																																
L2-2090	BP-16A	Inspection for In Stud Rough in / Firestopping - L2	1	14-Jan-21																																																
L2-1255	BP-10B	Install Projection Screens - L2	5	14-Jan-21																																																
L2-1400	MPEFS	Install MEP Drops at G/WB Soffits & Ceilings - L2	5	14-Jan-21																																																
L2-1410	MPEFS	Perform Above Ceiling Inspections & Punch List at G/WB Soffits & Ceilings - L2	5	21-Jan-21																																																
L2-2100	BP-09A	Install Drywall / Temp Heat Required - L2	15	29-Mar-21																																																
L2-2110	BP-09A	Tape & Finish Drywall - L2	15	05-Apr-21																																																
L2-2130	BP-09C	Prime & First Coat Walls - L2	8	15-Apr-21																																																
L2-2150	BP-15B	Install Mechanical Ceiling Drops - L2	7	16-Apr-21																																																
L2-2140	BP-13A	Install Sprinkler Ceiling Drops - L2	7	16-Apr-21																																																
L2-2150	BP-15B	Install Pipe & Duct Insulation - L2	7	20-Apr-21																																																
L2-2160	BP-09B	Install Acoustic Ceiling Grids - L2	10	22-Apr-21																																																
L2-1280	BP-08A	Install Interior Glazing - L2	10	28-Apr-21																																																
L2-2170	BP-16A	Install Lighting in Ceiling - L2	10	27-Apr-21																																																
L2-2180	BP-15B	Install Grilles / Diffusers / Sprinkler Heads - L2	10	29-Apr-21																																																
L2-2190	BP-18D	Install Speakers / AV Ceiling Devices - L2	10	03-May-21																																																
L2-2200	BP-15A	Install Fire Alarm Ceiling Devices - L2	10	03-May-21																																																
L2-2210	BP-22	Above Ceiling Inspection - L2	2	17-May-21																																																
L2-2220	BP-09B	Install Ceiling Tiles - L2	7	19-May-21																																																
L2-2410	BP-09B	Install Wood Ceilings - L2	8	19-May-21																																																
L2-2380	BP-06A	Finish Coat Walls - L2	7	20-May-21																																																
L2-2230	BP-06A	Install Millwork / Hand Rails / Corner Guards - L2	15	04-Jun-21																																																
L2-2240	BP-06A	Install Smart Boards / White Boards - L2	5	16-Jun-21																																																
L2-2250	BP-09A	Install Doors / Hardware - L2	7	16-Jun-21																																																
L2-2260	BP-16A	Complete All Electrical Wall Finishes - L2	5	17-Jun-21																																																
L2-2270	BP-15B	Complete All Mechanical Wall Finishes - L2	5	17-Jun-21																																																
L2-2280	BP-08D	Install Resilient Flooring, Carpet & Base - L2	15	23-Jun-21																																																
L2-1245	BP-09C	Install Graphic Walls - L2	10	08-Jul-21																																																
L2-2320	BP-10A	Install Signage - L2	2	13-Jul-21																																																
L2-2400	BP-05A	Install Laser Cut Plywood Panels - L2	5	13-Jul-21																																																
L2-2310	BP-12A	Install Window Treatments - L2	5	20-Jul-21																																																
L2-2390	BP-09A	Install Window Film - L2	5	20-Jul-21																																																
L2-2420	Appliances	Install Appliances - L2	2	27-Jul-21																																																
L2-2350	BP-22	Complete Punch List - L2	5	29-Jul-21																																																
L2-2340	BP-17	Final Cleaning - L2	5	29-Jul-21																																																
L2-2350	BP-22	Level 2 Complete - L2	0	04-Aug-21																																																

Level 2 Flex Conference Area

- BP-09A Install Drywall / Temp Heat Required - L2 Flex Conference Area
- L2FC-1000 Tape & Finish Drywall - L2 Flex Conference Area
- L2FC-1010 Prime & First Coat Walls - L2 Flex Conference Area
- L2FC-1020 Install Mechanical Ceiling Drops - L2 Flex Conference Area
- L2FC-1030 Install Sprinkler Ceiling Drops - L2 Flex Conference Area
- L2FC-1040 Install Pipe & Duct Insulation - L2 Flex Conference Area
- L2FC-1050 Acoustic Ceiling Grids - L2 Flex Conference Area
- L2FC-1060 Install Lighting in Ceiling - L2 Flex Conference Area
- L2FC-1070 Install Grilles / Diffusers / Sprinkler Heads - L2 Flex Conference Area
- L2FC-1080 Install Speakers / AV Ceiling Devices - L2 Flex Conference Area
- L2FC-1090 Install Fire Alarm Ceiling Devices - L2 Flex Conference Area
- L2FC-1100 Install Fire Alarm Ceiling Devices - L2 Flex Conference Area
- L2FC-1110 Install Smart Boards / White Boards - L2 Flex Conference Area

**Legend:**

- Remaining Work
- Actual Level of Effort
- Critical Remaining Work
- Actual Work

TASK file: Uncompleted Activities Two Months Prior.

Page 16 of 26

SKANSKA

Orskole Corporation



Activity ID	Activity Name	Remaining Duration	Start	Finish	2020	2021	2022
L2DF-1100	Install Doors, Hardware & Secure Room - Level 2 DF Room 213	2	10-Feb-21	11-Feb-21			
L2DF-1110	Shell Ready - Level 2 DF Room 213	0		11-Feb-21			
L2DF-1120	Start-up & Test VRF - Level 2 DF Room 213	3	08-Apr-21	12-Apr-21			
L2DF-1130	Conditioned/AV Available - Level 2 DF Room 213	0		12-Apr-21			
<b>Level 3</b>							
<b>Level 3 Interior Construction</b>							
BP-155	Install All Required Risers - L3	15	11-Dec-20	04-Jan-21			
BP-156	Install Overhead Mechanical Rough-in - L3	20	22-Dec-20	20-Jan-21			
BP-157	Install Overhead Plumbing Rough-in - L3	20	22-Dec-20	20-Jan-21			
BP-158	Install Overhead Electrical Rough-in - L3	20	22-Dec-20	20-Jan-21			
BP-159	Install Overhead Sprinkler Rough-in - L3	20	22-Dec-20	20-Jan-21			
BP-160	Install Overhead Cable Trays /AV/ Security Rough-in - L3	20	22-Dec-20	20-Jan-21			
BP-161	Install Metal Studs / HM Door Frames - L3	20	30-Dec-20	27-Jan-21			
BP-162	Install VAV's & Piping - L3	15	07-Jan-21	27-Jan-21			
BP-163	Install In Stud Plumbing - L3	15	07-Jan-21	27-Jan-21			
BP-164	Install In Stud Rough In / Electrical Conduits - L3	20	07-Jan-21	03-Feb-21			
BP-165	Install In Stud Low Voltage AV, Security, Comm & IT Wiring - L3	15	14-Jan-21	08-Feb-21			
BP-166	Frame GWB Soffits & Ceilings - L3	5	21-Jan-21	27-Jan-21			
BP-167	Install MEP Drops at GWB Soffits & Ceilings - L3	5	28-Jan-21	03-Feb-21			
BP-168	Install Projection Screens - L3	5	28-Jan-21	03-Feb-21			
BP-169	Install In Wall Blocking - L3	2	02-Feb-21	03-Feb-21			
BP-170	Install Firestopping - L3	2	02-Feb-21	03-Feb-21			
BP-171	Inspection for In Stud Rough In / Firestopping - L3	1	04-Feb-21	04-Feb-21			
BP-172	Perform Above Ceiling Inspections & Punch List at GWB Soffits & Ceilings - L3	5	04-Feb-21	10-Feb-21			
BP-173	Install Drywall / Temp Heat Required - L3	15	15-Mar-21	09-Apr-21			
BP-174	Prime & First Coat Walls - L3	8	01-Apr-21	12-Apr-21			
BP-175	Install Mechanical Ceiling Drops - L3	7	02-Apr-21	12-Apr-21			
BP-176	Install Sprinkler Ceiling Drops - L3	7	02-Apr-21	12-Apr-21			
BP-177	Install Pipe & Duct Insulation - L3	7	06-Apr-21	14-Apr-21			
BP-178	Install Acoustic Ceiling Grids - L3	10	08-Apr-21	21-Apr-21			
BP-179	Install Interior Glazing - L3	10	12-Apr-21	23-Apr-21			
BP-180	Install Lighting in Ceiling - L3	10	13-Apr-21	26-Apr-21			
BP-181	Install Grilles / Diffusers / Sprinkler Heads - L3	10	15-Apr-21	29-Apr-21			
BP-182	Install Speakers /AV Ceiling Devices - L3	10	19-Apr-21	30-Apr-21			
BP-183	Above Ceiling Inspection - L3	2	03-May-21	04-May-21			
BP-184	Install Ceiling Tiles - L3	7	05-May-21	13-May-21			
BP-185	Install Wood Ceilings - L3	8	05-May-21	14-May-21			
BP-186	Finish Coat Walls - L3	7	06-May-21	14-May-21			
BP-187	Install Millwork / Hand Rails / Corner Guards - L3	15	14-May-21	04-Jun-21			
BP-188	Install Smart Boards / White Boards - L3	5	21-May-21	27-May-21			
BP-189	Install Doors / Hardware - L3	5	21-May-21	27-May-21			
BP-190	Complete All Mechanical Wall Finishes - L3	5	24-May-21	28-May-21			
BP-191	Complete All Electrical Wall Finishes - L3	5	24-May-21	28-May-21			
BP-192	Complete All Mechanical Wall Finishes - L3	15	02-Jun-21	28-Jun-21			
BP-193	Install Resilient Flooring, Carpet & Base - L3	10	16-Jun-21	29-Jun-21			
BP-194	Install Graphics Walls - L3	2	21-Jun-21	25-Jun-21			
BP-195	Install Signage - L3	5	21-Jun-21	25-Jun-21			
BP-196	Install Laser Cut Plywood Panels - L3	5	21-Jun-21	25-Jun-21			

**TASK filter: Uncompleted Activities Two Months Prior.**

**Page 18 of 26**

Remaining Work  
 Critical Remaining Work  
 Milestone

**SKANSKA**  
© Oracle Corporation

SCSU / Health Human Sciences Building - 08-Jan-20 Schedule Update - SC-UP-02

2020 2021 2022

Date Date: 08-Jan-20 / Run Date: 10-Jan-20 08:07

Activity ID	Activity Name	Remaining Duration	Start	Finish
L3-3310	Install Window Treatments - L3	5	28-Jun-21	05-Jul-21
L3-3410	Appliances - L3	2	06-Jul-21	07-Jul-21
L3-3330	Complete Punch List - L3	5	08-Jul-21	14-Jul-21
BP-17	Final Cleaning - L3	5	08-Jul-21	14-Jul-21
BP-22	Level 3 Complete - L3	0		
Level 3 Faculty Collaboration				
L3FC-100	Install Drywall - L3 Faculty Collaboration	5	05-Apr-21	08-Apr-21
L3FC-110	Tape & Finish Drywall - L3 Faculty Collaboration	5	12-Apr-21	16-Apr-21
L3FC-120	Prime & First Coat Walls - L3 Faculty Collaboration	4	19-Apr-21	22-Apr-21
L3FC-130	Install Mechanical Ceiling Drops - L3 Faculty Collaboration	3	20-Apr-21	22-Apr-21
L3FC-140	Install Sprinkler Ceiling Drops - L3 Faculty Collaboration	3	20-Apr-21	22-Apr-21
L3FC-150	Install Pipe & Duct Insulation - L3 Faculty Collaboration	3	23-Apr-21	26-Apr-21
L3FC-160	Install Acoustic Ceiling Grids - L3 Faculty Collaboration	3	27-Apr-21	29-Apr-21
L3FC-170	Install Lighting in Ceiling - L3 Faculty Collaboration	4	30-Apr-21	05-May-21
L3FC-180	Install Grilles / Diffusers / Sprinkler Heads - L3 Faculty Collaboration	3	03-May-21	05-May-21
L3FC-190	Install Speakers / AV Ceiling Devices - L3 Faculty Collaboration	3	03-May-21	05-May-21
L3FC-200	Install Fire Alarm Ceiling Devices - L3 Faculty Collaboration	3	03-May-21	05-May-21
L3FC-210	Install Smart Boards / White Boards - L3 Faculty Collaboration	5	05-May-21	11-May-21
L3FC-220	Install Doors / Hardware - L3 Faculty Collaboration	10	05-May-21	18-May-21
L3FC-230	Above Ceiling Inspection - L3 Faculty Collaboration	1	05-May-21	06-May-21
L3FC-240	Complete All Electrical Wall Finishes - L3 Faculty Collaboration	5	06-May-21	12-May-21
L3FC-250	Complete All Mechanical Wall Finishes - L3 Faculty Collaboration	5	06-May-21	12-May-21
L3FC-260	Install Ceiling Tiles - L3 Faculty Collaboration	3	07-May-21	11-May-21
L3FC-270	Finish Coat Walls - L3 Faculty Collaboration	3	07-May-21	11-May-21
L3FC-280	Install Millwork / Hand Rails / Corner Guards - L3 Faculty Collaboration	1	12-May-21	18-May-21
L3FC-290	Install Carpet & Base - L3 Faculty Collaboration	4	19-May-21	24-May-21
L3FC-300	Install Signage - L3 Faculty Collaboration	2	25-May-21	26-May-21
L3FC-310	Install Window Treatments - L3 Faculty Collaboration	2	25-May-21	26-May-21
L3FC-320	Complete Punch List - L3 Faculty Collaboration	5	27-May-21	03-Jun-21
L3FC-330	Final Cleaning - L3 Faculty Collaboration	5	27-May-21	03-Jun-21
L3FC-340	Level 3 Faculty Collaboration Complete - L3 Faculty Collaboration	0		
Level 3 Restrooms				
L3RR-100	Install Waste & Vent - L3 Restrooms	6	21-Jan-21	28-Jan-21
L3RR-110	Install Metal Studs Includes Chase Walls & Soffits - L3 Restrooms	3	29-Jan-21	02-Feb-21
L3RR-120	In Stud Electric Rough in - L3 Restrooms	3	03-Feb-21	05-Feb-21
L3RR-130	Install Copper Piping in Chase Walls - L3 Restrooms	1	03-Feb-21	05-Feb-21
L3RR-140	Install Blocking - L3 Restrooms	1	03-Feb-21	05-Feb-21
L3RR-150	Electrical & Plumbing Rough in Inspection - L3 Restrooms	4	09-Feb-21	11-Feb-21
L3RR-160	Install Drywall - L3 Restrooms	4	22-Mar-21	31-Mar-21
L3RR-170	Tape & Finish Drywall - L3 Restrooms	4	01-Apr-21	06-Apr-21
L3RR-180	Paint Walls & Soffits - L3 Restrooms	2	07-Apr-21	08-Apr-21
L3RR-190	Install Mechanical / Sprinkler Drops - L3 Restrooms	3	09-Apr-21	12-Apr-21
L3RR-200	Install Acoustic Ceiling Grid - L3 Restrooms	3	15-Apr-21	15-Apr-21
L3RR-210	Install Grilles / Registers / Lights - L3 Restrooms	1	16-Apr-21	16-Apr-21
L3RR-220	Above Ceiling Inspection - L3 Restrooms	2	19-Apr-21	20-Apr-21
L3RR-230	Install Acoustic Ceiling Tiles - L3 Restrooms	2	21-Apr-21	22-Apr-21
L3RR-240	Install Countertops - L3 Restrooms			

TASK Filter: Uncompleted Activities Two Months Prior.

Page 19 of 28

© Oracle Corporation

**SKANSKA**

■ Remaining Level of Effort  
 ■ Actual Level of Effort  
 ■ Actual Work

■ Remaining Work  
 ■ Critical Remaining Work  
 ◆ Milestone

Activity ID	BID	PAC	Activity Name	Remaining Duration	Start	Finish
L3RR-250	BP-09E		Install Ceramic Tile Floors & Walls - L3 Restrooms	6	23-Apr-21	30-Apr-21
L3RR-270	BP-15A		Install Plumbing Fixtures - L3 Restrooms	5	03-May-21	07-May-21
L3RR-280	BP-16A		Install Electric Wall Finishes - L3 Restrooms	2	05-May-21	07-May-21
L3RR-280	BP-10B		Install Toilet Partitions - L3 Restrooms	3	10-May-21	12-May-21
L3RR-290	BP-15A		Install Toilet Accessories - L3 Restrooms	2	13-May-21	14-May-21
L3RR-300	BP-08A		Install Doors / Hardware - L3 Restrooms	1	17-May-21	17-May-21
L3RR-310	BP-08A		Install Mirrors - L3 Restrooms	1	18-May-21	18-May-21
L3RR-320	BP-22		L3 Restroom Complete - L3 Restrooms	0		19-May-21
<b>Level 3 IDF Room 313</b>						
L3IDF-1000	BP-09A		Frame Walls - Level 3 IDF Room 313	3	21-Jan-21	25-Jan-21
L3IDF-1010	BP-16A		Install In-wall Electrical Rough-in & 4" Conduit Sleeves - Level 3 IDF Room 313	5	25-Jan-21	01-Feb-21
L3IDF-1020	BP-09A		Drywall & Tape Walls - Level 3 IDF Room 313	4	02-Feb-21	05-Feb-21
L3IDF-1030	BP-08C		Paint Walls - Level 3 IDF Room 313	2	08-Feb-21	09-Feb-21
L3IDF-1040	BP-16B		Install HVAC VRF - Level 3 IDF Room 313	5	10-Feb-21	16-Feb-21
L3IDF-1050	BP-09A		Install Plywood at Walls - Level 3 IDF Room 313	2	17-Feb-21	18-Feb-21
L3IDF-1060	BP-08C		Paint Plywood at Walls - Level 3 IDF Room 313	2	19-Feb-21	22-Feb-21
L3IDF-1070	BP-16A		Install Ladder Racks - Level 3 IDF Room 313	3	23-Feb-21	25-Feb-21
L3IDF-1080	BP-16A		Install Light Fixtures - Level 3 IDF Room 313	2	28-Feb-21	28-Feb-21
L3IDF-1090	BP-09D		Install Static Dissipative Flooring - Level 3 IDF Room 313	1	01-Mar-21	02-Mar-21
L3IDF-1100	BP-09A		Install Doors, Hardware & Secure Room - Level 3 IDF Room 313	2	03-Mar-21	04-Mar-21
L3IDF-1110	BP-22		Shell Ready - Level 3 IDF Room 313	0		04-Mar-21
L3IDF-1120	BP-16B		Start-up & Test VRF - Level 3 IDF Room 313	3	13-Apr-21	15-Apr-21
L3IDF-1130	BP-16B		Conditioned Air Available - Level 3 IDF Room 313	0		15-Apr-21
<b>Level 4</b>						
<b>Level 4 Interior Construction</b>						
L4-4360	BP-15B		Install All Required Risers - L4	15	05-Jan-21	25-Jan-21
L4-4000	BP-15B		Install Overhead Mechanical Rough-in - L4	20	14-Jan-21	10-Feb-21
L4-4010	BP-16A		Install Overhead Plumbing Storm, Sanitary & Water Rough-in - L4	20	14-Jan-21	10-Feb-21
L4-4020	BP-16A		Install Overhead Electrical Rough-in - L4	20	14-Jan-21	10-Feb-21
L4-4030	BP-13A		Install Overhead Sprinkler Rough-in - L4	20	14-Jan-21	10-Feb-21
L4-4040	BP-13D		Install Overhead Cable Trays / AV / Security Rough-in - L4	20	14-Jan-21	10-Feb-21
L4-4420	BP-15A		Install Overhead Vacuum, Air & Gas Rough-in - L4	20	14-Jan-21	10-Feb-21
L4-4050	BP-09A		Install Metal Studs / HMI Door Frames - L4	20	21-Jan-21	17-Feb-21
L4-4370	BP-15B		Install VAVs & Piping - L4	15	28-Jan-21	17-Feb-21
L4-4060	BP-16A		Install In Stud Rough In / Electrical Conduits - L4	20	28-Jan-21	24-Feb-21
L4-4430	BP-15A		Install In Stud Plumbing, Vacuum, Air & Gas - L4	20	28-Jan-21	24-Feb-21
L4-1055	BP-16A		Install In Stud Low Voltage AV, Security, Comm & IT Wiring - L4	15	04-Feb-21	24-Feb-21
L4-1380	BP-09A		Frame GWB soffits & Ceilings - L4	5	18-Feb-21	24-Feb-21
L4-4070	BP-09A		Install In Wall Bbcking - L4	2	23-Feb-21	24-Feb-21
L4-4080	BP-07C		Install Firestopping - L4	2	23-Feb-21	24-Feb-21
L4-4090	BP-16A		Inspection for In Stud Rough In / Firestopping - L4	1	25-Feb-21	25-Feb-21
L4-1255	BP-10B		Install Projection Screens - L3	5	25-Feb-21	03-Mar-21
L4-1400	MEPs		Install MEP Drops at GWB soffits & Ceilings - L4	5	25-Feb-21	03-Mar-21
L4-4100	BP-09A		Install Drywall / Walls / Temp Heat Required - L4	15	01-Mar-21	19-Mar-21
L4-1410	MEPs		Perform Above Ceiling Inspections & Punch List at GWB soffits & Ceilings - L4	5	04-Mar-21	10-Mar-21
L4-4110	BP-09A		Tape & Finish Drywall - L4	5	06-Mar-21	26-Mar-21
L4-4120	BP-09C		Prime & First Coat Walls - L4	8	18-Mar-21	29-Mar-21
L4-1530	BP-15B		Install Mechanical Ceiling Drops - L4	7	19-Mar-21	29-Mar-21
L4-4140	BP-13A		Install Sprinkler Ceiling Drops - L4	7	19-Mar-21	29-Mar-21

TASK filter: Uncompleted Activities Two Months Prior.

Page 20 of 28

Remaining Level of Effort  
 Remaining Work  
 Actual Level of Effort  
 Critical Remaining Work  
 Actual Work  
 Milestone



© Oracle Corporation



Activity ID	Activity Name	Remaining Duration	Start	Finish	2020	2021	2022	2023	Run Date: 10-Jan-20 08:07
L4-4150	BP-15B Install Pipe & Duct Insulation - L4	7	28-Mar-21	31-Mar-21					
L4-4160	BP-05B Install Acoustic Ceiling Grids - L4	10	25-Mar-21	07-Apr-21					
L4-4280	BP-08A Install Interior Glazing - L3	10	28-Mar-21	09-Apr-21					
L4-4170	BP-16A Install Lighting In Ceiling - L4	10	30-Mar-21	12-Apr-21					
L4-4180	BP-15D Install Grilles / Diffusers / Sprinkler Heads - L4	10	01-Apr-21	14-Apr-21					
L4-4190	BP-13D Install Speakers / AV Ceiling Devices - L4	10	05-Apr-21	16-Apr-21					
L4-4200	BP-16A Install Fire Alarm Ceiling Devices - L4	10	05-Apr-21	16-Apr-21					
L4-4210	BP-22 Above Ceiling Inspection - L4	2	19-Apr-21	20-Apr-21					
L4-4220	BP-09B Install Ceiling Tiles - L4	7	21-Apr-21	29-Apr-21					
L4-4380	BP-09C Finish Coat Walls - L4	7	21-Apr-21	29-Apr-21					
L4-4400	BP-09B Install Wood Ceilings - L4	8	21-Apr-21	30-Apr-21					
L4-4230	BP-06A Install Millwork / Hand Rails / Corner Guards - L4	15	26-Apr-21	14-May-21					
L4-4250	BP-06A Install Millwork / Hand Rails / Corner Guards - L4	5	06-May-21	12-May-21					
L4-4260	BP-15B Complete All Mechanical Wall Finishes - L4	7	05-May-21	14-May-21					
L4-4280	BP-15B Complete All Mechanical Wall Finishes - L4	5	07-May-21	13-May-21					
L4-4280	BP-09D Install Resilient Flooring, Carpet & Base - L4	15	11-May-21	01-Jun-21					
L4-4245	BP-09C Install Graphic Walls - L4	10	25-May-21	08-Jun-21					
L4-4310	BP-12A Install Window Treatments - L4	5	02-Jun-21	08-Jun-21					
L4-4320	BP-10A Install Signage - L4	2	09-Jun-21	10-Jun-21					
L4-4410	BP-06A Appliance Install Laser Cut Plywood Panels - L4	2	09-Jun-21	10-Jun-21					
L4-4390	BP-06A Complete Punch List - L4	5	09-Jun-21	15-Jun-21					
L4-4390	BP-22 Final Cleaning - L4	5	16-Jun-21	22-Jun-21					
L4-4340	BP-17 Level 4 Complete - L4	5	16-Jun-21	22-Jun-21					
L4-4350	BP-22 Level 4 Complete - L4	0		22-Jun-21					
<b>Level 4 Large Lab Areas</b>									
L4L-100	BP-09A Complete Drywall, Same Time As Balance of Floor - L4 Large Labs	5	15-Mar-21	19-Mar-21					
L4L-110	BP-09A Tape & Finish Drywall - L4 Large Labs	5	22-Mar-21	26-Mar-21					
L4L-120	BP-09C Prime & First Coat Walls - L4 Large Labs	5	28-Mar-21	02-Apr-21					
L4L-130	BP-15B Install Mechanical Ceiling Drops - L4 Large Labs	4	30-Mar-21	02-Apr-21					
L4L-140	BP-13A Install Sprinkler Ceiling Drops - L4 Large Labs	4	30-Mar-21	02-Apr-21					
L4L-150	BP-16B Install Pipe & Duct Insulation - L4 Large Labs	3	05-Apr-21	07-Apr-21					
L4L-160	BP-09B Install Acoustic Ceiling Grids - L4 Large Labs	4	07-Apr-21	12-Apr-21					
L4L-170	BP-16A Install Lighting In Ceiling - L4 Large Labs	5	12-Apr-21	14-Apr-21					
L4L-165	BP-09A Install Blocking for Cubicle Curtains - L4 Large Labs	2	13-Apr-21	16-Apr-21					
L4L-180	BP-15B Install Grilles / Diffusers / Sprinkler Heads - L4 Large Labs	4	14-Apr-21	19-Apr-21					
L4L-190	BP-13D Install Speakers / AV Ceiling Devices - L4 Large Labs	4	14-Apr-21	19-Apr-21					
L4L-200	BP-16A Install Fire Alarm Ceiling Devices - L4 Large Labs	4	14-Apr-21	19-Apr-21					
L4L-210	BP-22 Above Ceiling Inspection - L4 Large Labs	1	20-Apr-21	20-Apr-21					
L4L-220	BP-09B Install Ceiling Tiles - L4 Large Labs	4	21-Apr-21	26-Apr-21					
L4L-250	BP-09C Finish Coat Walls - L4 Large Labs	4	21-Apr-21	26-Apr-21					
L4L-260	BP-06A Install Millwork / Hand Rails / Corner Guards - L4 Large Labs	4	21-Apr-21	26-Apr-21					
L4L-275	BP-11A Install Lab Work Tables - L4 Large Labs	10	25-Apr-21	07-May-21					
L4L-280	BP-09A Install Lab Work Tables - L4 Large Labs	4	25-Apr-21	04-May-21					
L4L-250	BP-09A Install Doors / Hardware - L4 Large Labs	7	29-Apr-21	07-May-21					
L4L-260	BP-16A Complete All Mechanical Wall Finishes - L4 Large Labs	4	04-May-21	07-May-21					
L4L-270	BP-15B Complete All Mechanical Wall Finishes - L4 Large Labs	4	04-May-21	07-May-21					
L4L-280	BP-09D Install Resilient Flooring & Base - L4 Large Labs	5	05-May-21	12-May-21					
L4L-300	BP-12A Install Window Treatments - L4 Large Labs	2	13-May-21	14-May-21					
L4L-310	BP-10A Install Signage - L4 Large Labs	2	17-May-21	18-May-21					







Activity ID	Activity Name	Start	Finish	Remaining Duration	Level of Effort
<b>Terrace Level Fire Protection Room</b>					
TFP-1000	Construct CMU Walls - Terrace Level Fire Protection Room	21-Sep-20	25-Sep-20	5	Actual
TFP-1010	Install Fire Pump on Threaded Rods - Terrace Level Fire Protection Room	17-Dec-20	18-Dec-20	2	Actual
TFP-1020	Form / Pour Equipment Pad - Terrace Level Fire Protection Room	21-Dec-20	22-Dec-20	2	Actual
TFP-1030	Cure Equipment Pad - Terrace Level Fire Protection Room	28-Dec-20	28-Dec-20	3	Actual
TFP-1040	Complete All Piping & Tie Ins - Terrace Level Fire Protection Room	28-Dec-20	28-Jan-21	20	Actual
TFP-1050	Equipment Start Up (Test to Permanent Power) - Terrace Level Fire Protection Room	24-Mar-21	30-Mar-21	5	Actual
<b>Terrace Level MDF Room 009</b>					
TLMD-1000	Frame Walls - Terrace MDF Room 009	07-Oct-20	09-Oct-20	3	Actual
TLMD-1010	Install In-wall Electrical Rough-in & 4" Conduit Sleeves - Terrace MDF Room 009	12-Oct-20	16-Oct-20	5	Actual
TLMD-1020	Drywall & Tape Walls - Terrace MDF Room 009	22-Dec-20	28-Dec-20	4	Actual
TLMD-1030	Paint Walls - Terrace MDF Room 009	28-Dec-20	30-Dec-20	2	Actual
TLMD-1040	Install HVAC VRF - Terrace MDF Room 009	31-Dec-20	07-Jan-21	5	Actual
TLMD-1050	Install Plywood at Walls - Terrace MDF Room 009	08-Jan-21	11-Jan-21	2	Actual
TLMD-1060	Paint Plywood at Walls - Terrace MDF Room 009	12-Jan-21	13-Jan-21	2	Actual
TLMD-1070	Install Ladder Racks - Terrace MDF Room 009	14-Jan-21	18-Jan-21	3	Actual
TLMD-1080	Install Light Fixtures - Terrace MDF Room 009	19-Jan-21	19-Jan-21	1	Actual
TLMD-1090	Install Static Dissipative Flooring - Terrace MDF Room 009	20-Jan-21	21-Jan-21	2	Actual
TLMD-1100	Install Doors, Hardware & Secure Room - Terrace MDF Room 009	22-Jan-21	25-Jan-21	2	Actual
TLMD-1110	Shell Ready - Terrace MDF Room 009	25-Jan-21	25-Jan-21	0	Actual
TLMD-1120	Start-up & Test VRF - Terrace MDF Room 009	31-Mar-21	02-Apr-21	3	Actual
TLMD-1130	Conditioned Air Available - Terrace MDF Room 009	02-Apr-21	02-Apr-21	0	Actual
<b>Stair Number 1</b>					
SS-1000	Install Metal Pan Stairs - Stairwell #1	19-Aug-20	01-Sep-20	10	Actual
SS-1010	Install Temporary Handrails - Stairwell #1	02-Sep-20	03-Sep-20	2	Actual
SS-1020	Place Concrete at Metal Pan Stairs - Stairwell #1	04-Sep-20	04-Sep-20	1	Actual
SS-1030	Install 2 Hour Rated Glass Enclosure - Stairwell #1 (Test to Bldg Temp Tight)	17-Dec-20	15-Jan-21	20	Actual
SS-1040	Install Lights / Grilles - Stairwell #1	18-Jan-21	21-Jan-21	4	Actual
SS-1050	Install Sprinkler Fire Dept Connections - Stairwell #1	22-Jan-21	27-Jan-21	4	Actual
SS-1060	Install Doors / Hardware - Stairwell #1	28-Jan-21	27-Jan-21	2	Actual
SS-1080	Install Stainless Steel Rails With Glass Infill - Stairwell #1	22-Mar-21*	09-Apr-21	15	Actual
SS-1090	Install Protection on Rails - Stairwell #1	12-Apr-21	16-Apr-21	5	Actual
SS-1140	Install Resilient Flooring & Base - Stairwell #2	19-Apr-21	23-Apr-21	5	Actual
SS-1145	Install Graphic Walls - Stairwell #2	26-Apr-21	30-Apr-21	5	Actual
SS-1100	Stairway Complete - Stairwell #1	19-May-21	19-May-21	0	Actual
<b>Stair Number 2</b>					
SS-2000	Install Metal Pan Stairs - Stairwell #2	02-Sep-20	14-Sep-20	10	Actual
SS-2010	Install Temporary Handrails - Stairwell #2	16-Sep-20	16-Sep-20	2	Actual
SS-2020	Place Concrete at Metal Pan Stairs - Stairwell #2	17-Sep-20	17-Sep-20	1	Actual
SS-2030	Install Metal Stud Stair Enclosure - Stairwell #2	19-Sep-20	24-Sep-20	5	Actual
SS-2040	Electric Rough in at Metal Studs - Stairwell #2	25-Sep-20	01-Oct-20	5	Actual
SS-2050	HVAC Rough in for CUH - Stairwell #2	26-Sep-20	01-Oct-20	3	Actual
SS-2060	Install Blocking - Stairwell #2	02-Oct-20	02-Oct-20	1	Actual
SS-2070	Install Drywall at Walls & Ceiling - Stairwell #2	01-Mar-21	05-Mar-21	6	Actual
SS-2080	Tape & Finish Drywall - Stairwell #2	05-Mar-21	15-Mar-21	5	Actual
SS-2090	Paint Walls & Ceiling - Stairwell #2	16-Mar-21	22-Mar-21	5	Actual
SS-2100	Install Stainless Steel Rails & Glass In-Fills - Stairwell #2	19-Apr-21*	28-Apr-21	9	Actual
SS-2105	Install Protection at Rails at Stairs & Wall Mounted Rails - Stairwell #2	05-May-21	05-May-21	5	Actual
SS-2110	Install Lights / Grilles - Stairwell #2	06-May-21	11-May-21	4	Actual

TASK filter: Uncompleted Activities Two Months Prior.

Remaining Level of Effort Remaining Work

Actual Level of Effort Critical Remaining Work

Actual Work Milestone


Page 24 of 26

© Oracle Corporation

**SKANSKA**

Activity ID	Activity Name	Remaining Duration	Start	Finish
SS-2120	Install Sprinkler Fire Dept Connections - Starwell #2	4	06-May-21	11-May-21
SS-2130	Install Doors / Hardware - Starwell #2	2	10-May-21	11-May-21
SS-2140	Install Resident Flooring & Base - Starwell #2	5	12-May-21	18-May-21
SS-2145	Install Graphic Walls - Starwell #2	5	19-May-21	25-May-21
SS-2150	Stairway Complete - Starwell #2	0	25-May-21	25-May-21
<b>Elevator Number 1</b>				
ELE-1000	Mobilize Elevator Contractor / Unload Equipment - Elevator 1	5	17-Dec-20	23-Dec-20
ELE-1050	Install Pit Equip, Starter Rails, Car Slings, Platform - Elevator 1	10	24-Dec-20	09-Jan-21
ELE-1060	Install Rails - Elevator 1	10	11-Jan-21	22-Jan-21
ELE-1070	Install Machine & Start-up - Elevator 1	5	25-Jan-21	29-Jan-21
ELE-1080	Set Entrances & Doors - Elevator 1	5	01-Feb-21	05-Feb-21
ELE-1090	Frame Entrances - Elevator 1	5	08-Feb-21	12-Feb-21
ELE-1100	Pipe & Wire Hatch / Hang Fixtures - Elevator 1	5	15-Feb-21	19-Feb-21
ELE-1110	Build Cab / Pipe & Wire Cab & Doors - Elevator 1	5	22-Feb-21	28-Feb-21
ELE-1020	Adjust Elevators - Elevator 1	5	24-Mar-21	30-Mar-21
ELE-1030	Test & Inspect Elevators - Elevator 1	5	31-Mar-21	06-Apr-21
ELE-1040	Final Elevator / Fire Alarm Test - Elevator 1	2	09-Aug-21	04-Aug-21
<b>Elevator Number 2</b>				
ELE-2000	Mobilize Elevator Contractor / Unload Equipment - Elevator 2	5	01-Mar-21	05-Mar-21
ELE-2050	Install Pit Equip, Starter Rails, Car Slings, Platform - Elevator 1	10	08-Mar-21	19-Mar-21
ELE-2060	Install Rails - Elevator 1	10	22-Mar-21	02-Apr-21
ELE-2070	Install Machine & Start-up - Elevator 1	5	05-Apr-21	09-Apr-21
ELE-2080	Set Entrances & Doors - Elevator 1	5	12-Apr-21	16-Apr-21
ELE-2090	Frame Entrances - Elevator 1	5	19-Apr-21	23-Apr-21
ELE-2100	Pipe & Wire Hatch / Hang Fixtures - Elevator 1	5	26-Apr-21	30-Apr-21
ELE-2110	Build Cab / Pipe & Wire Cab & Doors - Elevator 1	5	03-May-21	07-May-21
ELE-2020	Adjust Elevators - Elevator 2	5	10-May-21	14-May-21
ELE-2030	Test & Inspect Elevators - Elevator 2	5	17-May-21	21-May-21
ELE-2040	Final Elevator / Fire Alarm Test - Elevator 2	2	05-Aug-21	04-Aug-21
<b>Site Utilities</b>				
SU-2010	Install Storm Drains - Site Utilities	15	28-Apr-20	18-May-20
SU-2020	Install Sanitary Sewer - Site Utilities	7	19-May-20	28-May-20
SU-2160	Construct Underground Retention System - Site Utilities	10	19-May-20	02-Jun-20
SU-2030	Install Domestic Water Service - Site Utilities	15	05-Jun-20	23-Jun-20
SU-2040	Install Fire Protection System - Site Utilities	10	24-Jun-20	07-Jul-20
SU-2050	Install Underground Electric Manholes / Concrete Encased Conduits - Site Utilities	25	08-Jul-20	11-Aug-20
SU-3020	Complete All Required Elect Poles / Overhead Wiring - Site Utilities	40	08-Jul-20	01-Sep-20
SU-2170	Install Underground Telephone Manholes / Concrete Encased Conduits - Site L	25	15-Jul-20	18-Aug-20
SU-3030	Install Concrete Pads & Vaults for Transformer & Switchgear - Site Utilities	5	05-Aug-20	11-Aug-20
SU-3000	Install Gas Service / Meter - Site Utilities	7	19-Aug-20	27-Aug-20
SU-3010	Reconnect Condensing Units at Peitz Gym - Site Utilities	5	28-Aug-20	03-Sep-20
SU-2120	Reconnect Refrigerant Piping at Condensing Units At Peitz Gym - Site Utilities	10	04-Sep-20	16-Sep-20
SU-2120	Site Utilities Complete - Site Utilities	0	15-Sep-20	15-Sep-20
<b>Final Site Work</b>				
FSW-2000	Final Grade Site - Final Site Work	7	25-Mar-21*	02-Apr-21
FSW-2100	Install Site Lighting Conduits - Final Site Work	5	01-Apr-21	07-Apr-21
FSW-2120	Install Buildings on Stone Base Bases - Final Site Work	2	08-Apr-21	09-Apr-21
FSW-2010	Install Bollards & Light Pole Bases - Final Site Work	5	12-Apr-21	16-Apr-21
FSW-2110	Install Underground Irrigation System - Final Site Work	7	19-Apr-21	27-Apr-21

TASK filter: Uncompleted Activities Two Months Prior.

 Remaining Work  
 Critical Remaining Work  
 Milestone  
 Actual Work




**Logistic Plan: SL-1  
Overall Site Layout**

- All subcontractors will be required to obtain parking passes for garage access
- Offsite storage area will be located on existing tennis courts. At end of project, tennis courts will be removed and replaced with lawn area.
- Offsite storage to have temporary lighting and security cameras

**Legend**

- Project site
- Proposed offsite laydown area
- Proposed offsite subcontractor parking area
- ➔ Access road to project site
- ➔ Access road to proposed offsite storage




Scale: NTS

December 11, 2019

**Southern Connecticut State University  
New Health and Human Services Building**

**Logistic Plan: SL-2  
Project Site**

- Provide temporary lighting at all temporary pedestrian walkways



**Legend**

- Construction fence
- Construction gate
- Emergency egress out of existing buildings
- Access route to Pelz Gym
- Skanska, Turner and subcontractor compound
- Sub-contractor (4) 12 x 48




Scale: NTS

December 11, 2019

**Southern Connecticut State University  
New Health and Human Services Building**






Scale: NTS

December 11, 2019

**Southern Connecticut State University**  
New Health and Human Services Building



Legend

- Construction fence
- Construction gate
- Emergency egress out of existing buildings
- Access route to Pelz Gym
- Skanska, Turner and subcontractor compound
- Subcontractor (4) 12 x 48
- Direction facade and installation

Southern Connecticut State University  
New Health and Human Services Building

December 11, 2019

Scale: NTS



# Exhibit C

New Health and Human Services Building  
Southern Connecticut State University  
New Haven, CT  
Project No. BI-RS-329

## Exhibit C

- Assumptions & Clarifications.

# SKANSKA

---

## Assumptions & Clarifications

### Introduction

This section of Guaranteed Maximum Price (GMP) Proposal describes exclusions, assumptions, and clarifications.

For those items that are identified as **excluded**, no cost or time has been accounted for in the GMP Proposal to address the issue. For those items that are **clarified, qualified** or based on an **assumption**, the GMP proposal reflects only the cost and time of the element as assumed or clarified.

Any differences to the following exclusions, clarifications and/or assumptions may result in a change to the GMP and the Project Schedule.

### Cost Basis of GMP

Skanska USA's Guaranteed Maximum Price (GMP) Proposal is based upon the following:

1. Plans and Specifications per the Document List attached (Refer to Exhibit I)
2. Skanska USA's Building Cost Summary (Refer to Exhibit B)
3. The Owner CMR Agreement dated January 12, 2018
4. Skanska USA's Construction Schedule SC-UP02 dated 01.08.20
5. Site Logistics Plans dated 12.11.2019 (Refer to Exhibit E)
6. Skanska Division 0 Instructions to Bidders dated 8.21.19. In the event of any conflict between the Plans and Specifications versus Skanska's Division 0 Instructions, the Plans and Specifications shall control and result in no increase to the GMP.

Changes or revisions to the foregoing information may result in a modification to the GMP price and require modifications to the Project Schedule. Documents, communications and information not included in the foregoing list, including for instance, any Third Party agreements are not accounted for in the GMP Proposal.

### Coordination with other Contractors

This GMP is based on the assumption that the Owner's architect, its contractors and all other parties performing work at the Project site NOT under direct contract with Skanska USA will:

1. Comply with Skanska's site specific safety program and maintain an injury free environment.
2. Coordinate with Skanska, consistent with all parties' contracts and at no additional cost to the Owner, to perform work so as to not impact Skanska's ability to perform its work.
3. Provide detailed schedule, logistics, and technical information specific to owner provided items, when and as requested by Skanska so as to enable Skanska to maintain its overall schedule and achieve necessary milestone completion dates.

### Start of Work

The start date for construction is based on the assumption that the General Building permit will issued by DAS no later January 27, 2020 which is identified in our schedule.

## General Qualifications

1. The GMP value is based on a notice to proceed of January 27, 2020 and the construction schedule SC-UP02 dated 01.08.20. If the notice to proceed extends more than 10 days, Skanska reserves the right to evaluate the potential for additional costs for those subcontractors impacted by winter conditions.
2. The GMP includes all costs associated with Supplemental Bids 1, 2 and 3.
3. Commissioning of the Project is excluded. Skanska has included costs for start-up of MEP systems and Testing and Balancing in accordance with the Specifications. We also include the required stand-by services to assist in the start-up, testing and balancing, as well as the required owner training.
4. The GMP includes an 18-month warranty of all new labor and materials work that begins the date of Substantial Completion. Any extended warranties required by the Specifications will be exclusively managed by and contracted between the manufacturer, subcontractor and the Owner. Skanska will procure these extended warranty services from the subcontractor and provide the owner with these extended warranties and contact individuals as part of the Operation and Maintenance Manual Turnover at the Completion of the Project. Refer to section 017830 Warranty & Bonds.
5. The GMP assumes that the Owner and Architect will conduct their respective responsibilities in accordance with the contract documents.
6. This GMP excludes insurance to indemnify, hold harmless and defend any licensed professional engineers hired by the state for this project. This includes the architect, engineers and any other consultants. The insurance coverage provided as part of this GMP is based on the assumption that the term "agents" referenced in Section 9.2.7 does not include licensed professionals hired by the state.
7. The GMP includes the cost for all professional engineer's stamp on subcontractor's or vendor's shop/fabrication drawings as called for in the contract documents. All engineer's stamped will be from engineers licensed to do work in the state of Connecticut
8. The GMP does not include any costs for additional work resulting from reviews by FM Global that modify the scope of work defined in the contract documents.
9. The GMP Proposal assumes that the costs for consumption of electricity, water and winter heat fuel will be paid for by Skanska. Consumption costs are included as allowances in the General Conditions / General Requirements. Any overages will be paid for via Change Order.
10. The GMP proposal excludes all costs associated with water and sewer assessment fees.
11. Skanska is not responsible for obtaining the building permit for the project. Each subcontractor will be required to apply for their required permits prior to the start of work, and any delay on the part of any subcontractor shall not be the basis of an extension of time or an increase in cost to the Owner.

# SKANSKA

---

12. All Work associated with existing hazardous materials including, but not limited to asbestos, lead, petrochemicals, arsenic or any other hazardous material abatement, handling and/or remediation is excluded beyond what has been explicitly identified and or can be reasonably inferred in the contract documents.
13. All sales tax on permanent in place material and labor is excluded from the GMP. Sales tax on materials and equipment that are not considered a permanent part of the building are included.
14. Cost for retaining a qualified testing laboratory for subsurface soils investigation, testing and inspection of soils, concrete, steel, roofing, caulking, or other testing required by the Specifications, will be paid for by the Owner and are excluded from this GMP.
15. Offsite improvements and charges for same have not been included unless specifically noted in the contract documents or if damaged as a result of work performed as part of this agreement.
16. All Owner Supplied (AV, Artwork, Education, etc.) materials and equipment (as well as any required submittals or design information) are to be furnished and / or installed by Owner in accordance with the Project Schedule. As part of its obligation, the Owner shall complete all final connections. All Owner furnished equipment and final connections shall be coordinated to the rough-ins provided by the Construction Manager.
17. Skanska has assumed that the Owner is responsible for material, installation and coordination for all office furniture partitions, and loose office furnishings. Skanska has not included any costs to assist with this scope of work in the GMP unless specifically identified in the contract documents. All costs associated with moving/relocation and start-up of any furniture and equipment from other sites are also excluded from the GMP. This amendment assumes that all items contracted separately by the client will conform to the schedule attached to this proposal. Delays or overtime associated with modifications required by the client vendor's installation which has been contracted separately with the owner are excluded. The GMP is based on the expectation that all pre-purchased items to be provided by the Owner will be provided without delay or disruption. No costs for additional dumpsters have been included for disposal of packing materials associated with the above materials or equipment.
18. Any and all costs for site and building security services & equipment (i.e. cameras and alarms systems) during construction have been excluded from this proposal. Skanska has included site fencing, temporary doors & locks and temporary partitions as required for a secure site at the appropriate times during construction to prevent access within reason, to the site and building while under construction.
19. The GMP proposal does not include providing electronic versions (AutoCAD) of as-built and record drawings unless specifically identified in the contract documents.
20. The GMP does not include any costs associated with subcontractor parking. It is assumed that the owner will provide access to parking on the 5<sup>th</sup> floor of the Wintergreen Parking Garage at no cost to the project.
21. The owner has agreed to allow offsite storage at the existing tennis courts directly behind

# SKANSKA

---

the Wintergreen Parking Garage at no cost to the project. At the completion of the project the existing fencing, and court surface will be removed and replaced with topsoil and a seeded lawn area.

22. No retainage shall be held on Skanska's Insurances, Bonds, General Conditions and General Requirements.
23. No costs or provisions have been included in the GMP for any unknown or hidden conditions that may be uncovered after execution of the GMP.
24. The following items shall not be considered a condition of Substantial completion and will be submitted at the "Date of Acceptance" which is identified as (90) calendar days after Substantial Completion.
  1. Submit specific warranties, workmanship bonds, maintenance agreements, final certifications and similar documents.
  2. Submit record drawings, maintenance manuals, damage settlement surveys, property surveys (if applicable), and similar record information.
  3. Deliver tools, spare parts, extra stock and similar items.
  4. Certify that required training of personnel is complete.

## Package Specific Assumptions & Clarifications

The following information represents the basis of our GMP for the project. The costs were developed based upon the project documents listed in Exhibit E and schedule data described elsewhere in this report, and the assumptions, clarifications and design criteria presented under this Exhibit.

Careful review of the criteria used to develop the GMP is recommended, to ensure that it accurately reflects the intended scope of this project.

## GENERAL ITEMS

1. All work associated truss system and trench grate components located in the Biomechanics Lab RM 104 is to be furnished and installed by the owner.

## BP-02A – Sitework & Paving

1. Materials scheduled to be exported are not scheduled to go to an unlined landfill unless specifically call for in the project specifications and will be disposed of at a location to be determined by the subcontractor.

## BP-06B – Millwork & Casework

1. Additional cost of \$104,754 to purchase the wall mounted millwork with integral sink required for the project but not specified in the contract documents is excluded from the GMP. This cost will be added into the project via AIA change order.

# SKANSKA

---

## **BP-08D – Doors, Frames & Hardware**

1. Additional cost of \$22,176 to provide Sargent large format interchangeable core system is excluded from the GMP. This scope of work will be added into the project via AIA change order.

## **BP-10A – Signage**

1. The additional cost to provide vinyl department lettering will be paid for out of the construction contingency.
2. The additional cost to provide G-1 wall graphics will be paid for out of the construction contingency.

## **BP-13A – Fire Protection**

1. Additional cost of \$19,660 to provide 5 year annual service agreement is excluded from the GMP. This cost will be added into the project via change order.

## **BP-13B – Security Access & Surveillance**

1. All vendor equipment is per plans and specifications. No substitutions have been provided.

## **BP-13C – Fire Alarm**

1. The GMP Includes and additional cost to provide all additional equipment as identified in in section 28 46 21.11.1.12 A 1-8. Refer to Exhibit D for additional information. The additional equipment includes the following:
  - Smoke Detector with Base: Quantity equal to 5 percent of units installed, but not less than ten units.
  - Heat Detector with Base: Quantity equal to 5 percent of units installed, but not less than ten units.
  - Wall Mounted Combination Audio/Visual Notification Appliance: Quantity equal to 5 percent of units installed, but not less than ten units.
  - Ceiling Mounted Combination Audio/Visual Notification Appliance: Quantity equal to 5 percent of units installed, but not less than ten units.
  - Wall Mounted Visual Notification Appliance: Quantity equal to 5 percent of units installed, but not less than ten units.
  - Manual Fire alarm Box: Quantity equal to 5 percent of units installed, but not less than four units.
  - Addressable Interface Devices: quantity equal to 5 percent of units installed, but not less than ten units.
  - Wall Mounted Speaker: quantity equal to 5 percent of units installed, but not less than ten units.



# SKANSKA

---

## BP-15A – Plumbing

- 1 Additional cost of \$43,189 to provide 5 year annual service agreement is excluded from the GMP. This cost will be added into the project via change order.

# Exhibit D

New Health and Human Services Building  
Southern Connecticut State University  
New Haven, CT  
Project No. BI-RS-329

## Exhibit D

- D.1 Allowances
- D.2 Post Bid Additional Scope

# SKANSKA

---

## D.1 Allowances

Skanska has included the following cost allowances which are intended to provide for all direct and indirect construction costs associated with each of these items.

These allowances are not intended to be subcontractor selling prices to the Construction Manager. General Conditions, Insurances and Fee are not included in the individual line items identified below but are included in overall project cost summary.

## D.2 Post Bid Additional Scope

Skanska has included the following additional scope within the GMP for work that was either added to the project post bid or not assigned to a bid package during the bidding period. All costs identified in this section are subcontractor direct costs which will be added to their base contracts via change order.

These additional costs are subcontractor proposals submitted post bid. Skanska General Conditions, Insurances and Fee are not included in the individual line items identified below but are included in overall project cost summary. Upon execution of the subcontractor contract agreement, Skanska will issue change order to the subcontractor for these additional scopes work.

ALLOWANCES	
DESCRIPTION	Allowance
<b>General Items</b>	
Allowance for hourly rate increase in accordance with the annual cost of living adjustments based on Consumer Price Index (CPI) published by the US Department of Labor Bureau of Labor Statistics, specifically for all Urban Consumers North East Region, all items 1982-84-100, commencing on January 1, 2021, and upon expiration of each twelve months thereafter.	\$ 75,000.00
Allowance for Electrical consumption is based on the following calculation. Daily electrical usage of .06 center per month per SF x 94,750 x 21 months.	\$ 119,385.00
Allowanced for Temporary heat consumption is based on the following calculation. Two (2) heating units using a total of 14 gallons of propane per hour x 168 hours per week x 20 weeks.	\$ 164,460.00
Allowance for refresh work in lower level of Pelz Gym in areas used for temporary construction offices during the project.	\$ 50,000.00
Add to provide Web Camera Hosting Package provided by Multivista Construction Documentation.	\$ 21,369.00
Add to provide basic Project Documentation Package provided by Multivista Construction Documentation.	\$ 50,500.00
<b>BP-02A Sitework &amp; Paving</b>	
Allowance for temporary fence repairs.	\$ 25,000.00
<b>BP-04A Unit Masonry</b>	
Allowance to shift portion of masonry work into cold weather conditions as a result of adjusted construction start date. (\$30,000 per month x 2 months)	\$ 60,000.00
<b>BP-05A Structural Steel</b>	
Allowance for ten (10) reinforced steel penetrations for mechanical systems.	\$ 5,000.00
Allowance for four (4) days worth of crane usage to be used at the direction of Skanska. This allowance shall include both the operator and the largest crane sized for the project.	\$ 20,000.00
Allowance to provide 200 ton crane vs. 90 ton crane and reduce number of crane pick locations from five to three as a result of DOT right of way restrictions.	\$ 160,000.00
<b>BP-07A Roofing</b>	
Allowance for two (2) roofers for one (1) week and a \$5,000 of roofing and adhesive material to be utilized at the direction of Skanska. This work shall be included for miscellaneous mechanical patchwork required prior to building turnover.	\$ 13,000.00
<b>BP-07B Sprayed Fireproofing</b>	

ALLOWANCES	
DESCRIPTION	Allowance
Allowance for 200 man hours and \$10,000 for material to perform patching/repair of fireproofing on a "come back" basis as directed by Skanska. Assume minimum of three separate "come backs". This allowance shall be considered separate from any other patching work that this Subcontractor may perform directly for other subcontractors as part of their work.	\$ 26,000.00
<b>BP-07C Fire stopping</b>	
Allowance of \$10,500 for additional fire-stopping over and beyond the Scope of Work identified above.	\$ 10,500.00
<b>BP-09A Gypsum Board Assemblies</b>	
Allowance of \$10,000 for additional Type X mold/moisture resistant gypsum board at locations that require installation in advanced of building being weather tight.	\$ 10,000.00
Allowance of one hundred and sixty (160) carpenter hours and \$15,000 in material to be utilized at the direction of Skanska.	\$ 30,000.00
<b>BP-09B Acoustical Ceilings</b>	
Allowance of \$5,000 to replace damaged ceiling tiles at the end of the project.	\$ 5,000.00
<b>BP-09C Painting</b>	
Allowance for two painters for the last two (2) weeks of construction, prior to owner occupancy, to address touchups required by Skanska.	\$ 15,000.00
Allowance for one painter for one (1) week to address any and all touchups required after owner move-in.	\$ 5,000.00
<b>BP-17A Final Cleaning</b>	
Allowance for an additional two hundred (200) additional hours for recleaning of areas as directed by Skanska.	\$ 16,000.00
<b>TOTALS</b>	<b>\$ 881,214.00</b>

<b>ADDITIONAL SCOPE (TO BE ADDED TO SUBCONTRACTOR CONTRACTS VIA CHANGE ORDER)</b>	
<b>DESCRIPTION</b>	<b>VALUE</b>
<p><b>BP-05A Structural Steel</b></p> <p>Add to provide steel for temporary hoist way platform required by elevator manufacturer. Refer to drawing TD440 provided by Schindler Elevator.</p>	\$ 3,700.00
<p><b>BP-07A Roofing</b></p> <p>Add to provide labor to install aluminum roof coping furnished by BP-08A Glass and Glazing.</p>	\$ 43,200.00
<p><b>BP-09A Gypsum Board Assemblies</b></p> <p>Add to provide temporary platform hoist way platform required by elevator manufacturer. Refer to drawing TD440 provided by Schindler Elevator.</p>	\$ 12,099.00
<p><b>BP-13C Fire Alarm</b></p> <p>Add to provide additional equipment as described in specification section 28.46.21.11.1.12 A1-8.</p> <ul style="list-style-type: none"> <li>■ Smoke Detector with Base: Quantity equal to 5 percent of units installed, but not less than ten units.</li> <li>■ Heat Detector with Base: Quantity equal to 5 percent of units installed, but not less than ten units.</li> <li>■ Wall Mounted Combination Audio/Visual Notification Appliance: Quantity equal to 5 percent of units installed, but not less than ten units.</li> <li>■ Ceiling Mounted Combination Audio/Visual Notification Appliance: Quantity equal to 5 percent of units installed, but not less than ten units.</li> <li>■ Wall Mounted Visual Notification Appliance: Quantity equal to 5 percent of units installed, but not less than ten units.</li> <li>■ Manual Fire alarm Box: Quantity equal to 5 percent of units installed, but not less than four units.</li> <li>■ Addressable Interface Devices: quantity equal to 5 percent of units installed, but not less than ten units.</li> <li>■ Wall Mounted Speaker: quantity equal to 5 percent of units installed, but not less than ten units.</li> </ul>	\$ 44,000.00
<b>TOTAL</b>	<b>\$ 102,999.00</b>

# Exhibit E

**New Health and Human Services Building**  
Southern Connecticut State University  
New Haven, CT  
Project No. BI-RS-329

## Exhibit E

- Construction Schedule SC-UP02 dated 01.08.20
- Site Logistic Drawings SL-01 thru SL-04 dated 12.11.19

# SKANSKA

---

## Schedule

The subsequent pages contain the detailed project schedule SC-UP02 dated 01.08.20.

Bid of Trades:	08.21.2019 thru 10.14.2019
Subcontractor Scope Reviews:	10.08.2019 thru 11.01.2019
Submit GMP:	01.14.2020
Notice to Proceed Issued:	01.27.2020
Award of Trades:	01.27.2020
Start Construction:	01.27.2020
Temporary Certificate of Occupancy	09.15.2021
Final Certificate of Occupancy	11.15.2021
Owner Move-In:	02.17.2022



# Exhibit F

New Health and Human Services Building  
Southern Connecticut State University  
New Haven, CT  
Project No. BI-RS-329

## Exhibit F

- Supplemental Bids 1- 3

	ITEM DESCRIPTION	TOTAL SUBCONTRACTOR DIRECT COST
<b>Supplemental Bid No.1</b>	Cable Loop Extension – All scope related to and identified as extension of the cable loop as indicated on Site Utility, Electrical drawings and Landscape Drawings	\$592,510.00
<b>Supplemental Bid No.2</b>	Stair Finishes – Revise Hub and Northeast tread finishes to be thin set terrazzo in lieu of base bid rubber treads. Manufacturer basis of design is Nurazzo Crystal Collection (or equal), various tile sizes, ¼" thickness	\$95,424.00
<b>Supplemental Bid No.3</b>	Precast Concrete – In lieu of all ground face CMU, provide precast concrete to match campus standard.	\$3,000.00

Note: All supplemental bid costs identified above are "direct subcontractor costs only". All costs have been included in the final GMP summary total.

## **Exhibit G**

**New Health and Human Services Building**  
Southern Connecticut State University  
New Haven, CT  
Project No. BI-RS-329

### **Exhibit G**

- Unit Prices

# SKANSKA

---

## Unit Costs Allowances

The First Amendment Proposal does not include Unit Cost Allowances at this time.

## Value Engineering

The First Amendment Proposal does include Value Engineering Items at this time.

# Exhibit H

New Health and Human Services Building  
Southern Connecticut State University  
New Haven, CT  
Project No. BI-RS-329

## Exhibit H

- Small Business Enterprise & Minority Business Enterprise Summary (SBE/MWBE)

DESCRIPTION	DAS Prequalification Required	SUBCONTRACTOR NAME	Set-Aside 25% S/MWBE of which 25% is set-aside for MWBE (18.75%/6.25%)	BID PACKAGE VALUE (Based on actual bids)	Prime 2nd & 3rd Tier (\$/MWBE)	Prime 2nd & 3rd Tier (MWBE)	Set-Aside Bid PACKAGE S/MWBE	Set-Aside BID PACKAGE MBE	Excluded from CHRO Participation	S/MWBE CLASSIFICATION	Projected Start Date
1. BP-02A Stewwork & Paving	Yes	Mather Corporation	18.75%/6.25%	\$ 3,020,000	\$ 3,020,000	\$ 188,750	\$ -	\$ -	\$ -	SBE	01.27.20
2. BP-02B Landscaping & Irrigation	Yes	GT Landscaping	18.75%/6.25%	\$ 498,000	\$ 498,000	\$ 31,125	\$ -	\$ -	\$ -	SBE	04.14.21
3. BP-03A Concrete	Yes	MT Ford	18.75%/6.25%	\$ 2,277,000	\$ -	\$ 2,277,000	\$ -	\$ -	\$ -	S/MWBE	04.01.20
4. BP-03B Site Concrete	Yes	Colossale	Set-Aside S/MWBE	\$ 888,320	\$ -	\$ -	\$ 888,320	\$ -	\$ -	SBE	05.12.21
5. BP-04A Masonry (Will include ALT for precast base)	Yes	Connecticut Masons	18.75%/6.25%	\$ 1,450,000	\$ 271,875	\$ 90,625	\$ -	\$ -	\$ -	-	11.18.20
6. BP-05A Structural Steel	Yes	Shepard Steel	18.75%/6.25%	\$ 3,555,000	\$ 662,813	\$ 220,938	\$ -	\$ -	\$ -	-	07.13.20
7. BP-05B Miscellaneous Steel	Yes	Shepard Steel	6.25% Only	\$ 1,044,000	\$ -	\$ 65,250	\$ -	\$ -	\$ -	-	08.19.20
8. BP-06A Millwork & Casework	Yes	Nova Wood Products	18.75%/6.25%	\$ 504,078	\$ 94,515	\$ 31,505	\$ -	\$ -	\$ -	-	04.26.21
9. BP-07A Roofing	Yes	Silktown	18.75%/6.25%	\$ 538,000	\$ 104,625	\$ 34,875	\$ -	\$ -	\$ -	-	11.11.20
10. BP-07B Spray Fire Proofing	Yes	Harr & Sons	Excluded	\$ 196,900	\$ -	\$ -	\$ -	\$ -	\$ 196,900	SBE	09.04.20
11. BP-07C Firestopping	Yes	Barber Firestop	Set-Aside S/MWBE	\$ 1,47,750	\$ -	\$ -	\$ 147,750	\$ -	\$ -	-	12.11.20
12. BP-07D Metal Wall Panels	Yes	Lockheed Window	18.75%/6.25%	\$ 1,134,000	\$ 214,625	\$ 70,875	\$ -	\$ -	\$ -	-	01.13.21
13. BP-08A Curtain Wall / Storefront	Yes	Lockheed Window	18.75%/6.25%	\$ 3,114,000	\$ 583,875	\$ 194,625	\$ -	\$ -	\$ -	-	01.20.21
14. BP-08B Doors, Frames, and Hardware (Material Only)	No	Kelly Brothers	Excluded	\$ 375,000	\$ -	\$ -	\$ -	\$ -	\$ 375,000	-	NA
15. BP-08C Overhead Doors	No	NA	Not Applicable	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	-	NA
16. BP-08D Operable Partitions	No	Wilco Sales	Excluded	\$ 51,154	\$ -	\$ -	\$ -	\$ -	\$ 51,154	SBE	NA
17. BP-09A Gypsum Board Assemblies	Yes	Acoustics Inc.	18.75%/6.25%	\$ 4,446,980	\$ 4,446,980	\$ 276,061	\$ -	\$ -	\$ -	SBE	11.09.20
18. BP-09B Acoustical Ceilings	Yes	Harr & Sons	18.75%/6.25%	\$ 430,000	\$ 80,625	\$ 26,875	\$ -	\$ -	\$ -	-	05.25.21
19. BP-09C Painting	Yes	Peco Painting	Set-Aside S/MWBE	\$ 259,000	\$ -	\$ 259,000	\$ -	\$ -	\$ -	S/MWBE	03.18.21
20. BP-09D Resilient / Carpet (Will include ALT for Terrazzo)	Yes	MF Higgins	18.75%/6.25%	\$ 1,085,808	\$ 203,589	\$ 67,863	\$ -	\$ -	\$ -	-	05.11.21
21. BP-09E Tile	No	R & B Tile	18.75%/6.25%	\$ 265,000	\$ 49,688	\$ 16,593	\$ -	\$ -	\$ -	-	04.06.21
22. BP-10A Toilet Partitions / toilet accessories / cubicle curains	No	Connecticut Carpentry	Set-Aside S/MWBE	\$ 198,867	\$ -	\$ -	\$ 198,867	\$ -	\$ -	S/MWBE	06.09.21
23. BP-10B Medical Equipment / Specialty Head Walls - plug and play	No	Kilcourse	Set-Aside S/MWBE	\$ 155,090	\$ -	\$ -	\$ 155,090	\$ -	\$ -	S/MWBE	04.21.21
24. BP-10C Window Shades	No	Connecticut Carpentry	Excluded	\$ 82,851	\$ -	\$ -	\$ -	\$ -	\$ 82,851	S/MWBE	NA
25. BP-10D Fire Protection	Yes	W & M Fire Protection	Set-Aside S/MWBE	\$ 588,750	\$ 110,391	\$ 36,797	\$ -	\$ -	\$ -	S/MWBE	06.02.21
26. BP-10E Security Access & Surveillance	Yes	Net Services	Set-Aside S/MWBE	\$ 349,200	\$ -	\$ -	\$ -	\$ 349,200	\$ -	S/MWBE	06.24.20
27. BP-10F Fire Alarm	Yes	Consolidated Electric	Set-Aside S/MWBE	\$ 585,000	\$ -	\$ -	\$ -	\$ 585,000	\$ -	S/MWBE	11.09.20
28. BP-10G Telecommunications Cabling & Equipment	Yes	Sound Room Solutions	Set-Aside S/MWBE	\$ 1,004,000	\$ -	\$ -	\$ 1,004,000	\$ -	\$ -	SBE	07.15.20
29. BP-10H Controlled Environment Rooms (Specialty Equipment Plug & Play)	No	Schneider	Excluded	\$ 141,603	\$ -	\$ -	\$ -	\$ -	\$ 141,603	-	NA
30. BP-10I Elevators	Yes	P & D Mechanical	18.75%/6.25%	\$ 355,800	\$ -	\$ -	\$ -	\$ -	\$ 355,800	-	12.17.20
31. BP-10J HVAC (includes testing & balancing)	Yes	Sullivan and Benson	18.75%/6.25%	\$ 1,557,000	\$ 291,938	\$ 97,313	\$ -	\$ -	\$ -	-	05.03.20
32. BP-10K HVAC Controls (Owner Vendor - Single Source)	Yes	Automated Logic	Excluded	\$ 833,364	\$ -	\$ -	\$ -	\$ -	\$ -	SBE	08.28.20
33. BP-10L Electrical	Yes	Custom Electric	18.75%/6.25%	\$ 4,024,000	\$ 754,500	\$ 251,500	\$ -	\$ -	\$ 833,364	-	11.09.20
34. BP-10M Final Cleaning	No	Orissa	Set-Aside MWBE	\$ 97,400	\$ -	\$ -	\$ -	\$ 97,400	\$ -	MWBE	06.16.21
35. BP-10N Final Cleaning	No	Orissa	Set-Aside MWBE	\$ 40,551,940	\$ 16,530,037	\$ 4,566,914	\$ 2,548,052	\$ 1,032,600	\$ 2,036,672	-	06.16.21
36. BP-10O Final Cleaning	No	Orissa	Set-Aside MWBE	\$ 40,551,940	\$ 16,530,037	\$ 4,566,914	\$ 2,548,052	\$ 1,032,600	\$ 2,036,672	-	06.16.21
PROJECT GOALS											
CHRO 18.75% S/MWBE requirement \$ 7,603,489											
CHRO 6.25% MWBE requirement \$ 2,534,496											
Value of SBE Prime to award 6.25% to 2nd Tier \$ (813,311)											
6.25% MWBE for PRIME (2nd Tier) \$ 4,566,914											
PRIME Set-Aside S/MWBE \$ 2,548,052											
PRIME Set-Aside MWBE Only \$ 1,032,600											
PRIME Set-Aside MWBE \$ 23,852,291											
CHRO GOALS											
CHRO 18.75% S/MWBE requirement \$ 7,603,489											
CHRO 6.25% MWBE requirement \$ 2,534,496											
Value of SBE Prime to award 6.25% to 2nd Tier \$ (813,311)											
6.25% MWBE for PRIME (2nd Tier) \$ 4,566,914											
PRIME Set-Aside S/MWBE \$ 2,548,052											
PRIME Set-Aside MWBE Only \$ 1,032,600											
PRIME Set-Aside MWBE \$ 23,852,291											
ACTUAL											
MWBE \$ 18,258,778											
MWBE \$ 5,593,514											
MWBE \$ 23,852,291											
OVER GOAL											
CHRO GOAL \$ 10,653,789											
MWBE GOAL \$ 3,059,017											
OVER GOAL \$ 13,714,966											

# Exhibit I

New Health and Human Services Building  
Southern Connecticut State University  
New Haven, CT  
Project No. BI-RS-329

## Exhibit I

- I.1 Drawing Log
- I.2 Specification Log
- Addenda 1 - 5

DRAWING LIST	Title	Rev Date	ADDENDUM 1	ADDENDUM 2	ADDENDUM 3	ADDENDUM 4
<b>Volume 1</b>						
<b>Title Sheet</b>						
T1.00	COVER SHEET	8/16/2019				
T1.01A	TITLE SHEET	8/16/2019				
<b>Code</b>						
A0.00A	CODE INFORMATION	8/16/2019				
A0.00B	IBC OCCUPANCY PLANS	8/16/2019				
A0.00C	SITE CODE PLAN	8/16/2019				
A0.01	TERRACE LEVEL CODE PLAN	8/16/2019				
A0.02	FIRST FLOOR CODE PLAN	8/16/2019				
A0.03	SECOND FLOOR CODE PLAN	8/16/2019				
A0.04	THIRD FLOOR CODE PLAN	8/16/2019				
A0.05	FOURTH FLOOR CODE PLAN	8/16/2019				
A0.06	ROOF CODE PLAN	8/16/2019				
<b>Civil</b>						
C1.00	SITE UTILITY DEMOLITION PLAN	8/16/2019				
C2.00	SITE DRAINAGE PLAN	8/16/2019				
C2.10	SITE DRAINAGE DETAILS	8/16/2019				
C2.20	SITE DRAINAGE DETAILS	8/16/2019				
C3.00	SITE UTILITY PLAN	8/16/2019		9/18/2019		
C3.10	SITE UTILITY DETAILS	8/16/2019				
C3.20	SITE UTILITY DETAILS	8/16/2019		9/18/2019		
C4.00	SITE EROSION & SEDIMENT CONTROL PLAN	8/16/2019				
C4.10	SITE EROSION & SEDIMENT CONTROL NOTES & DETAILS	8/16/2019				
C5.00	SITE LIGHTING PLAN	8/16/2019				
C5.10	SITE LIGHTING DETAILS	8/16/2019				
SU3.01	SITE UTILITY PLAN	8/16/2019				
SU3.02	SITE UTILITY PLAN	8/16/2019				
SU3.03	ELECTRIC PLAN AND PROFILE	8/16/2019				
SU3.04	ELECTRIC PLAN AND PROFILE- SUPPLEMENTAL BID	8/16/2019				
SU3.05	ELECTRIC PLAN AND PROFILE- SUPPLEMENTAL BID	8/16/2019				
SU3.06	TELECOM PLAN AND PROFILE	8/16/2019				
SU5.01	SITE UTILITY DETAILS	8/16/2019				
<b>Survey</b>						
SV1.00	LIMITED TOPOGRAPHIC AND GENERAL LOCATION SURVEY	8/16/2019				
<b>Landscaps</b>						
L1.01	SITE EGRESS AND ACCESSIBILITY PLAN	8/16/2019				
L1.11	SITE PREPARATION PLAN	8/16/2019				
L1.21	SITE LAYOUT PLAN	8/16/2019			9/25/2019	
L1.21A	SITE LAYOUT ENLARGMENT PLAN- JOINT LAYOUT	8/16/2019			9/25/2019	
L1.31	SITE IMPROVEMENTS PLAN	8/16/2019		9/18/2019	9/25/2019	
L1.41	SITE GRADING PLAN	8/16/2019			9/25/2019	
L1.51	SITE PLANTING PLAN	8/16/2019				
L4.01	SITE ENLARGEMENTS PLAN	8/16/2019				
L4.01A	SITE LAYOUT ENLARGMENT PLAN- JOINT LAYOUT	8/16/2019				
L4.02	SITE ENLARGEMENTS PLAN	8/16/2019				
L5.00	SITE DETAILS	8/16/2019			9/25/2019	
L5.01	SITE DETAILS	8/16/2019		9/18/2019	9/25/2019	
L5.02	SITE DETAILS	8/16/2019				
L5.03	SITE DETAILS	8/16/2019				
L5.04	SITE DETAILS	8/16/2019				
L5.05	SITE DETAILS	8/16/2019				
L5.06	SITE DETAILS	8/16/2019				
L5.07	SITE DETAILS	8/16/2019				
L5.08	SITE DETAILS	8/16/2019			9/25/2019	
L6.01	SITE WALL PROFILES	8/16/2019				
L7.00	SITE PREPARATION AND IMPROVEMENTS PLAN SUPPLEMENTAL BID NO.	8/16/2019				
L7.01	SITE PREPARATION AND IMPROVEMENTS PLAN SUPPLEMENTAL BID NO.	8/16/2019				

DRAWING LIST	Title	Rev Date	ADDENDUM 1	ADDENDUM 2	ADDENDUM 3	ADDENDUM 4
L7.02	SITE DETAILS SUPPLEMENTAL BID NO. 1	8/16/2019		9/18/2019	9/25/2019	
<b>Irrigation</b>						
IR1.00	SITE IRRIGATION PLAN	8/16/2019				
IR2.00	IRRIGATION DETAILS	8/16/2019				
IR2.10	IRRIGATION DETAILS	8/16/2019				
IR2.20	IRRIGATION DETAILS	8/16/2019				
<b>Architectural</b>						
A1.00	TERRACE LEVEL FLOOR PLAN	8/16/2019				
A1.00A	TERRACE LEVEL DIMENSION PLAN	8/16/2019				
A1.00B	TERRACE LEVEL EDGE OF SLAB PLAN	8/16/2019				
A1.01	FIRST FLOOR PLAN	8/16/2019				
A1.01A	FIRST FLOOR DIMENSION PLAN	8/16/2019				
A1.01B	FIRST FLOOR EDGE OF SLAB PLAN	8/16/2019				
A1.02	SECOND FLOOR PLAN	8/16/2019				
A1.02A	SECOND FLOOR DIMENSION PLAN	8/16/2019				
A1.02B	SECOND FLOOR EDGE OF SLAB PLAN	8/16/2019				
A1.03	THIRD FLOOR PLAN	8/16/2019				
A1.03A	THIRD FLOOR DIMENSION PLAN	8/16/2019				
A1.03B	THIRD FLOOR EDGE OF SLAB PLAN	8/16/2019				
A1.04	FOURTH FLOOR PLAN	8/16/2019				
A1.04A	FOURTH FLOOR DIMENSION PLAN	8/16/2019				
A1.04B	FOURTH FLOOR EDGE OF SLAB PLAN	8/16/2019				
A1.05	ROOF AND PENTHOUSE PLAN	8/16/2019				
A1.05A	ROOF DIMENSION PLAN	8/16/2019				
A1.05B	ROOF EDGE OF SLAB PLAN	8/16/2019				
A2.01	EXTERIOR ELEVATIONS	8/16/2019				
A2.02	EXTERIOR ELEVATIONS	8/16/2019				
A2.03	EXTERIOR ELEVATIONS	8/16/2019				
A2.04	ENLARGED PARTIAL EXTERIOR ELEVATIONS	8/16/2019				
A2.05	ENLARGED PARTIAL EXT	8/16/2019				
A2.06	ENLARGED PARTIAL EXT	8/16/2019				
A2.07	ENLARGED PARTIAL EXT	8/16/2019				
A2.08	ENLARGED BOX WINDOW ELEV	8/16/2019				
A2.09	ENLARGED PENTHOUSE EXT ELEV	8/16/2019				
A3.01	BUILDING SECTIONS	8/16/2019				
A4.00	WALL TYPES	8/16/2019			9/25/2019	
A4.01	WALL SECTIONS	8/16/2019				
A4.02	WALL SECTIONS	8/16/2019				
A4.03	ENLARGED EXTERIOR ELEVATIONS & MOCK-UP ELEVATION	8/16/2019				
A4.04	CURTAIN WALL ELEVATIONS	8/16/2019				
A4.05	CURTAIN WALL ELEVATIONS	8/16/2019				
A4.06	CURTAIN WALL ELEVATIONS	8/16/2019				
A4.07	EXTERIOR STOREFRONT ELEVATIONS	8/16/2019		9/18/2019		
A4.08	EXTERIOR WALL SECTION DETAILS	8/16/2019			9/25/2019	
A4.09	ENLARGED PLAN DETAILS	8/16/2019				
A4.10	BOXED WINDOW DETAILS	8/16/2019				
A4.11	EXTERIOR DETAILS	8/16/2019				
A4.12	EXTERIOR CURTAIN WALL DETAILS	8/16/2019				
A4.13	EXTERIOR CURTAIN WALL DETAILS	8/16/2019				
A4.14	WEST CANOPY PLANS & DETAILS	8/16/2019				
A4.15	EAST CANOPY PLANS & DETAILS	8/16/2019				
A4.16	ALUMINUM PANEL DETAILS	8/16/2019				
A4.17	ROOF DETAILS	8/16/2019				
A4.18	EXTERIOR STOREFRONT DETAILS	8/16/2019				
A4.19	PERIMETER WALL DETAILS	8/16/2019				
A4.20	ROOF STAIR PLANS & DETAILS	8/16/2019				
A5.01	SOUTH CORE FLOOR PLANS	8/16/2019				



DRAWING LIST	Title	Rev Date	ADDENDUM 1	ADDENDUM 2	ADDENDUM 3	ADDENDUM 4
A5.02	NORTH STAIR CORE PLANS	8/16/2019			9/25/2019	
A5.03	ELEVATOR PLANS & SECTIONS	8/16/2019				
A5.04	ENLARGED PLATFORM & STAIR PLANS	8/16/2019				
A5.05	SHAFT PLANS & SECTIONS	8/16/2019				
A5.06	SHAFT PLANS & DETAILS	8/16/2019				
A5.07	SHAFT PLAN S & DETAILS	8/16/2019				
A5.08	NORTH STAIR EXTERIOR DETAILS	8/16/2019				
A5.09	HUB STAIR ENLARGED PLAN & DETAILS	8/16/2019				
A5.10	STAIR DETAILS	8/16/2019				
A5.11	STAIR INTERIOR ELEVATIONS	8/16/2019				
A6.00A	TERRACE LEVEL ENLARGED PLAN	8/16/2019				
A6.01A	FIRST FLOOR ENLARGED PLAN	8/16/2019				
A6.01B	FIRST FLOOR ENLARGED PLAN	8/16/2019				
A6.01C	FIRST FLOOR ENLARGED PLAN	8/16/2019				
A6.01D	FIRST FLOOR ENLARGED PLAN	8/16/2019			9/25/2019	
A6.01E	FIRST FLOOR ENLARGED PLAN	8/16/2019				
A6.01F	FIRST FLOOR ENLARGED PLAN	8/16/2019				
A6.02A	SECOND FLOOR ENLARGED PLAN	8/16/2019				
A6.02B	SECOND FLOOR ENLARGED PLAN	8/16/2019				
A6.02C	SECOND FLOOR ENLARGED PLAN	8/16/2019				
A6.02D	SECOND FLOOR ENLARGED PLAN	8/16/2019				
A6.03A	THIRD FLOOR ENLARGED PLAN	8/16/2019			9/25/2019	
A6.03B	THIRD FLOOR ENLARGED PLAN	8/16/2019				
A6.03C	THIRD FLOOR ENLARGED PLAN	8/16/2019				
A6.04A	FOURTH FLOOR ENLARGED PLAN	8/16/2019				
A6.04B	FOURTH FLOOR ENLARGED PLAN	8/16/2019				
A6.04C	FOURTH FLOOR ENLARGED PLAN	8/16/2019				
A6.04D	FOURTH FLOOR ENLARGED PLAN	8/16/2019				
A6.05A	TOILET ROOMS- ENLARGED PLANS	8/16/2019				
A6.05B	TOILET ROOMS - ELEVATIONS	8/16/2019				
A6.05C	ACCESSIBLE MOUNTING HEIGHTS & CLEARANCES	8/16/2019				
A7.00	TERRACE FLOOR REFLECTED & CLEARANCES	8/16/2019				
A7.01	FIRST FLOOR REFLECTED CEILING PLAN	8/16/2019				
A7.02	SECOND FLOOR REFLECTED CEILING PLAN	8/16/2019				
A7.03	THIRD FLOOR REFLECTED CEILING PLAN	8/16/2019				
A7.04	FOURTH FLOOR REFLECTED CEILING PLAN	8/16/2019				
A7.05	CEILING DETAILS	8/16/2019				
A7.06	CEILING DETAILS	8/16/2019				
A8.00	INTERIOR PARTITION TYPES	8/16/2019				
A8.01	DOOR SCHEDULES- TERRACE LEVEL	8/16/2019				
A8.02	DOOR SCHEDULES- FIRST FLOOR	8/16/2019				
A8.03	DOOR SCHEDULES- SECOND FLOOR	8/16/2019				
A8.04	DOOR SCHEDULES- THIRD FLOOR	8/16/2019				
A8.05	DOOR SCHEDULES - FOURTH FLOOR	8/16/2019				
A8.06	INTERIOR STOREFRONTS	8/16/2019				
A8.07	INTERIOR DOOR DETAILS	8/16/2019				
A8.08	EXTERIOR DOOR DETAILS	8/16/2019				
A9.00	TERRACE LEVEL FINISH PLAN	8/16/2019				
A9.01	FIRST FLOOR FINISH PLAN	8/16/2019				
A9.02	SECOND FLOOR FINISH PLAN	8/16/2019				
A9.03	THIRD FLOOR FINISH PLAN	8/16/2019				
A9.04	FOURTH FLOOR FINISH PLAN	8/16/2019				
A9.05	FINISH SCHEDULE & TRANSITION DETAILS	8/16/2019				
A9.06	HUB BRANDING	8/16/2019				
A9.07	STAIR BRANDING	8/16/2019				
A9.08	INTERIOR BRANDING ELEVATIONS TERRACE/FIRST FLOOR	8/16/2019				
A9.09	INTERIOR BRANDING ELEVATIONS FIRST FLOOR	8/16/2019				
A9.10	INTERIOR BRANDING ELEVATIONS SECOND FLOOR	8/16/2019				
A9.11	INTERIOR BRANDING ELEVATIONS THIRD FLOOR	8/16/2019				
A9.12	INTERIOR BRANDING ELEVATIONS FOURTH FLOOR	8/16/2019				
A10.00	INTERIOR DETAILS	8/16/2019				

DRAWING LIST	Title	Rev Date	ADDENDUM 1	ADDENDUM 2	ADDENDUM 3	ADDENDUM 4
A10.01	INTERIOR DETAILS	8/16/2019				
A10.02	INTERIOR DETAILS	8/16/2019				
A10.03	INTERIOR DETAILS	8/16/2019				
F1.00	TERRACE LEVEL FURNITURE PLAN	8/16/2019				
F1.01	FIRST FLOOR FURNITURE PLAN	8/16/2019				
F1.02	SECOND FLOOR FURNITURE PLAN	8/16/2019				
F1.03	THIRD FLOOR FURNITURE PLAN	8/16/2019				
F1.04	FOURTH FLOOR FURNITURE PLAN	8/16/2019				
<b>Structural</b>						
S.00	GENERAL NOTES	8/16/2019		9/18/2019		
S1.00	FOUNDATION PLANS	8/16/2019				
S1.01	FIRST FLOOR AND FOUNDATION PLAN	8/16/2019				
S1.02	SECOND FLOOR FRAMING PLAN	8/16/2019				
S1.03	THIRD FLOOR FRAMING PLAN	8/16/2019				
S1.04	FOURTH FLOOR FRAMING PLAN	8/16/2019				
S1.05	LOW ROOF FRAMING PLAN	8/16/2019				
S1.06	ROOF FRAMING PLAN	8/16/2019				
S2.00	COLUMN SCHEDULE	8/16/2019				
S2.00A	PIER DETAILS	8/16/2019				
S2.01	EXTERIOR ELEVATIONS	8/16/2019				
S2.02	EXTERIOR ELEVATIONS	8/16/2019				
S2.03	EXTERIOR ELEVATIONS	8/16/2019				
S3.00	FOUNDATION SECTIONS	8/16/2019				
S3.01	FOUNDATION SECTIONS	8/16/2019				
S4.00	FLOOR SECTIONS	8/16/2019				
S4.01	FLOOR SECTIONS	8/16/2019				
S4.02	FLOOR SECTIONS	8/16/2019				
S4.03	FLOOR SECTIONS	8/16/2019				
S4.04	FLOOR SECTIONS	8/16/2019				
S5.00	ROOF SECTIONS	8/16/2019				
S5.01	ROOF SECTIONS	8/16/2019				
S5.02	ROOF SECTIONS	8/16/2019				
S6.00	TYPICAL DETAILS	8/16/2019				
S6.01	TYPICAL DETAILS	8/16/2019				
<b>Volume 2</b>						
<b>Title Sheet</b>						
T1.00	COVER SHEET	8/16/2019				
T1.01B	TITLE SHEET	8/16/2019				
<b>Fire Protection</b>						
FP-001	FIRE PROTECTION GENERAL NOTES, ABBREVIATIONS, AND SYMBOL LIST	8/16/2019				
FP-1.00	FIRE PROTECTION TERRACE LEVEL PLAN	8/16/2019		9/18/2019	9/25/2019	
FP-1.01	FIRE PROTECTION LEVEL 1 PLAN	8/16/2019		9/18/2019	9/25/2019	
FP-1.02	FIRE PROTECTION LEVEL 2 PLAN	8/16/2019		9/18/2019		
FP-1.03	FIRE PROTECTION LEVEL 3 PLAN	8/16/2019		9/18/2019		
FP-1.04	FIRE PROTECTION LEVEL 4 PLAN	8/16/2019		9/18/2019		
FP-1.05	FIRE PROTECTION ROOF PLAN	8/16/2019				
FP-300	FIRE PROTECTION RISER DIAGRAM	8/16/2019		9/18/2019		
FP-400	PLUMBING/FIRE PROTECTION DETAILS	8/16/2019		9/18/2019		
<b>Plumbing</b>						
P-001	PLUMBING GENERAL NOTES, ABBREVIATIONS AND SYMBOL LIST	8/16/2019				
P-002	PLUMBING SCHEDULES	8/16/2019		9/18/2019	9/25/2019	
P-1.00U	PLUMBING UNDERGROUND PLAN	8/16/2019				
P-1.00	PLUMBING TERRACE LEVEL PLAN	8/16/2019		9/18/2019		
P-1.01	PLUMBING LEVEL 1 PLAN	8/16/2019			9/25/2019	
P-1.02	PLUMBING LEVEL 2 PLAN	8/16/2019				
P-1.03	PLUMBING LEVEL 3 PLAN	8/16/2019				
P-1.04	PLUMBING LEVEL 4 PLAN	8/16/2019				
P-1.05	PLUMBING ROOF PLAN	8/16/2019		9/18/2019		

DRAWING LIST	Title	Rev Date	ADDENDUM 1	ADDENDUM 2	ADDENDUM 3	ADDENDUM 4
P-200	PLUMBING PART PLANS	8/16/2019		9/18/2019		
P-300	DOMESTIC WATER PIPING RISER DIAGRAM	8/16/2019		9/18/2019		
P-301	SANITARY RISER	8/16/2019				
P-302	RWL RISER	8/16/2019				
P-303	NATURAL GAS, AIR, AND VACCUUM RISE DIAGRAM	8/16/2019			9/25/2019	
P-400	PLUMBING DETAILS	8/16/2019		9/18/2019		
P-401	PLUMBING DETAILS	8/16/2019		9/18/2019		
<b>Mechanical</b>						
H-001	HVAC GENERAL NOTES, ABBREVIATIONS AND SYMBOL LIST	8/16/2019				
H-002	HVAC SCHEDULES	8/16/2019				
H-003	HVAC SCHEDULES	8/16/2019				
H-004	HVAC SCHEDULES	8/16/2019				
H-1.00	TERRACE LEVEL HVAC PLAN	8/16/2019				
H-1.01	LEVEL 1 HVAC PLAN	8/16/2019				
H-1.02	LEVEL 2 HVAC PLAN	8/16/2019				
H-1.03	LEVEL 3 HVAC PLAN	8/16/2019				
H-1.04	LEVEL 4 HVAC PLAN	8/16/2019				
H-1.05	ROOF HVAC PLAN	8/16/2019				
HP-1.00	TERRACE LEVEL HYDRONIC PIPING PLAN	8/16/2019				
HP-1.01	LEVEL 1 HYDRONIC PIPING PLAN	8/16/2019				
HP-1.02	LEVEL 2 HYDRONIC PIPING PLAN	8/16/2019				
HP-1.03	LEVEL 3 HYDRONIC PIPING PLAN	8/16/2019				
HP-1.04	LEVEL 4 HYDRONIC PIPING PLAN	8/16/2019				
HP-1.05	ROOF HYDRONIC PIPING PLAN	8/16/2019				
H-300	HVAC AIR RISER	8/16/2019				
H-301	HVAC HYDRONIC PIPING RISER (COOLING)	8/16/2019				
H-400	HVAC MEP DETAILS	8/16/2019				
H-401	HVAC DETAILS	8/16/2019				
H-402	HVAC DETAILS	8/16/2019				
H-403	HVAC DETAILS	8/16/2019				
H-404	ENERGY RECOVERY UNIT CONFIGURATION	8/16/2019				
H-500	HVAC CONTROLS	8/16/2019				
H-501	HVAC CONTROLS	8/16/2019				
H-502	HVAC CONTROLS	8/16/2019				
H-600	HVAC 3D VIEWS	8/16/2019				
<b>Electrical</b>						
E-001	ELECTRICAL GENERAL NOTES, ABBREVIATIONS AND SYMBOLS LIST	8/16/2019				
E-002	ELECTRICAL SCHEDULES	8/16/2019		9/18/2019	9/25/2019	
E-003	ELECTRICAL SCHEDULES	8/16/2019				
E-004	ELECTRICAL SCHEDULES	8/16/2019				
E-005	ELECTRICAL SCHEDULES	8/16/2019			9/25/2019	
E-006	ELECTRICAL SCHEDULES	8/16/2019				
E-007	ELECTRICAL SCHEDULES	8/16/2019		9/18/2019		
E-008	ELECTRICAL SCHEDULES	8/16/2019		9/18/2019		
E-009	ELECTRICAL SCHEDULES	8/16/2019				
EL-1.00	TERRACE LEVEL ELECTRICAL LIGHTING PLAN	8/16/2019		9/18/2019		
EL-1.01	LEVEL 1 ELECTRICAL LIGHTING PLAN	8/16/2019		9/18/2019		
EL-1.02	LEVEL 2 ELECTRICAL LIGHTING PLAN	8/16/2019		9/18/2019		
EL-1.03	LEVEL 3 ELECTRICAL LIGHTING PLAN	8/16/2019		9/18/2019		
EL-1.04	LEVEL 4 ELECTRICAL LIGHTING PLAN	8/16/2019		9/18/2019		
EL-1.05	ROOF ELECTRICAL LIGHTING PLAN	8/16/2019		9/18/2019		
EP-1.00	TERRACE LEVEL ELECTRICAL POWER PLAN	8/16/2019				
EP-1.01	LEVEL 1 ELECTRICAL POWER PLAN	8/16/2019				
EP-1.02	LEVEL 2 ELECTRICAL POWER PLAN	8/16/2019				
EP-1.03	LEVEL 3 ELECTRICAL POWER PLAN	8/16/2019				
EP-1.04	LEVEL 4 ELECTRICAL POWER PLAN	8/16/2019				
EP-1.05	ROOF ELECTRICAL POWER PLAN	8/16/2019				

DRAWING LIST	Title	Rev Date	ADDENDUM 1	ADDENDUM 2	ADDENDUM 3	ADDENDUM 4
ES-1.00	TERRACE LEVEL ELECTRICAL SPECIAL SYSTEMS PLAN	8/16/2019		9/18/2019	9/25/2019	
ES-1.01	LEVEL 1 ELECTRICAL SPECIAL SYSTEMS PLAN	8/16/2019			9/25/2019	
ES-1.02	LEVEL 2 ELECTRICAL SPECIAL SYSTEMS PLAN	8/16/2019				
ES-1.03	LEVEL 3 ELECTRICAL SPECIAL SYSTEMS PLAN	8/16/2019				
ES-1.04	LEVEL 4 ELECTRICAL SPECIAL SYSTEMS PLAN	8/16/2019				
ES-1.05	ROOF ELECTRICAL SPECIAL SYSTEMS PLAN	8/16/2019				
E-200	ELECTRICAL PART PLANS	8/16/2019		9/18/2019		
E-300	ELECTRICAL RISERS	8/16/2019		9/18/2019		
E-301	ELECTRICAL RISERS	8/16/2019				
E-302	CAMPUS MEDIUM VOLTAGE RISER DIAGRAM	8/16/2019				
E-303	FIRE ALARM RISER	8/16/2019				
E-400	ELECTRICAL DETAILS	8/16/2019				
E-401	ELECTRICAL DETAILS	8/16/2019				
E-402	ELECTRICAL DETAILS	8/16/2019				
E-500	LIGHTING CONTROLS	8/16/2019				
E-501	LIGHTING CONTROLS	8/16/2019		9/18/2019		
<b>Technology</b>						
T-001	TECHNOLOGY GENERAL NOTES, ABBREVIATIONS AND SYMBOLS LIST	8/16/2019		9/18/2019		
TC-1.00	TERRACE LEVEL COMMUNICATIONS PLAN	8/16/2019		9/18/2019		
TC-1.01	LEVEL 1 COMMUNICATIONS PLAN	8/16/2019		9/18/2019		
TC-1.02	LEVEL 2 COMMUNICATIONS PLAN	8/16/2019		9/18/2019		
TC-1.03	LEVEL 3 COMMUNICATIONS PLAN	8/16/2019		9/18/2019		
TC-1.04	LEVEL 4 COMMUNICATIONS PLAN	8/16/2019		9/18/2019		
TC-1.05	ROOF COMMUNICATIONS PLAN	8/16/2019		9/18/2019		
TC-200	COMMUNICATIONS PART PLANS	8/16/2019		9/18/2019		
TC-201	COMMUNICATIONS PART PLANS	8/16/2019		9/18/2019		
TC-300	COMMUNICATIONS RISERS	8/16/2019				
TC-301	COMMUNICATIONS RISERS	8/16/2019				
TS-1.00	TERRACE LEVEL SECURITY PLAN	8/16/2019				
TS-1.01	LEVEL 1 SECURITY PLAN	8/16/2019		9/18/2019		
TS-1.02	LEVEL 2 SECURITY PLAN	8/16/2019		9/18/2019		
TS-1.03	LEVEL 3 SECURITY PLAN	8/16/2019				
TS-1.04	LEVEL 4 SECURITY PLAN	8/16/2019		9/18/2019		
TS-1.05	ROOF SECURITY PLAN	8/16/2019				
TS-300	SECURITY RISERS	8/16/2019				
TS-400	SECURITY DETAILS	8/16/2019		9/18/2019		
<b>Audiovisual</b>						
TA0.00	AUDIOVISUAL LEGENDS	8/16/2019				
TA-1.00	AUDIOVISUAL TERRACE LEVEL OVERALL PLAN	8/16/2019				
TA-1.01	AUDIOVISUAL FIRST FLOOR OVERALL PLAN	8/16/2019				
TA-1.02	AUDIOVISUAL SECOND FLOOR OVERALL PLAN	8/16/2019				
TA-1.03	AUDIOVISUAL THIRD FLOOR OVERALL PLAN	8/16/2019				
TA-1.04	AUDIOVISUAL FOURTH FLOOR OVERALL PLAN	8/16/2019				
TA-2.00	AUDIOVISUAL TERRACE LEVEL OVERALL RCP	8/16/2019				
TA2.01	AUDIOVISUAL FIRST FLOOR OVERALL RCP	8/16/2019				
TA2.02	AUDIOVISUAL SECOND FLOOR OVERALL RCP	8/16/2019				
TA2.03	AUDIOVISUAL THIRD FLOOR OVERALL RCP	8/16/2019				
TA2.04	AUDIOVISUAL FOURTH FLOOR OVERALL RCP	8/16/2019				
TA-3.00	AUDIOVISUAL TERRACE ENLARGED PLANS	8/16/2019				
TA-3.01	AUDIOVISUAL TERRACE ENLARGED PLANS	8/16/2019				
TA3.10	AUDIOVISUAL FIRST FLOOR ENLARGED PLANS	8/16/2019				
TA3.11	AUDIOVISUAL FIRST FLOOR ENLARGED PLANS	8/16/2019				
TA3.12	AUDIOVISUAL FIRST FLOOR ENLARGED PLANS	8/16/2019				
TA3.13	AUDIOVISUAL FIRST FLOOR ENLARGED PLANS	8/16/2019				
TA3.14	AUDIOVISUAL FIRST FLOOR ENLARGED PLANS	8/16/2019				
TA3.15	AUDIOVISUAL FIRST FLOOR ENLARGED PLANS	8/16/2019				
TA3.16	AUDIOVISUAL FIRST FLOOR ENLARGED PLANS	8/16/2019				

DRAWING LIST	Title	Rev Date	ADDENDUM 1	ADDENDUM 2	ADDENDUM 3	ADDENDUM 4
TA3.17	AUDIOVISUAL FIRST FLOOR ENLARGED PLANS	8/16/2019				
TA3.18	AUDIOVISUAL FIRST FLOOR ENLARGED PLANS	8/16/2019				
TA-3.19	AUDIOVISUAL FIRST FLOOR ENLARGED PLANS	8/16/2019				
TA3.20	AUDIOVISUAL SECOND FLOOR ENLARGED PLANS	8/16/2019				
TA3.21	AUDIOVISUAL SECOND FLOOR ENLARGED PLANS	8/16/2019				
TA3.22	AUDIOVISUAL SECOND FLOOR ENLARGED PLANS	8/16/2019				
TA3.23	AUDIOVISUAL SECOND FLOOR ENLARGED PLANS	8/16/2019				
TA3.24	AUDIOVISUAL SECOND FLOOR ENLARGED PLANS	8/16/2019				
TA3.25	AUDIOVISUAL SECOND FLOOR ENLARGED PLANS	8/16/2019				
TA3.30	AUDIOVISUAL THIRD FLOOR ENLARGED PLANS	8/16/2019				
TA3.31	AUDIOVISUAL THIRD FLOOR ENLARGED PLANS	8/16/2019				
TA3.32	AUDIOVISUAL THIRD FLOOR ENLARGED PLANS	8/16/2019				
TA-3.33	AUDIOVISUAL THIRD FLOOR ENLARGED PLANS	8/16/2019				
TA3.40	AUDIOVISUAL FOURTH FLOOR ENLARGED PLANS	8/16/2019				
TA3.41	AUDIOVISUAL FOURTH FLOOR ENLARGED PLANS	8/16/2019				
TA3.42	AUDIOVISUAL FOURTH FLOOR ENLARGED PLANS	8/16/2019				
TA3.43	AUDIOVISUAL FOURTH FLOOR ENLARGED PLANS	8/16/2019				
TA3.44	AUDIOVISUAL FOURTH FLOOR ENLARGED PLANS	8/16/2019				
TA3.45	AUDIOVISUAL FOURTH FLOOR ENLARGED PLANS	8/16/2019				
TA3.46	AUDIOVISUAL FOURTH FLOOR ENLARGED PLANS	8/16/2019				
TA3.47	AUDIOVISUAL FOURTH FLOOR ENLARGED PLANS	8/16/2019				
TA-3.48	AUDIOVISUAL FOURTH FLOOR ENLARGED PLANS	8/16/2019				
TA-3.49	AUDIOVISUAL FOURTH FLOOR ENLARGED PLANS	8/16/2019				
TA-4.00	AUDIOVISUAL DETAILS	8/16/2019				
TA-4.01	AUDIOVISUAL DETAILS	8/16/2019				
TA-4.02	AUDIOVISUAL DETAILS	8/16/2019				
TA4.03	AUDIOVISUAL RISER	8/16/2019				

SPECIFICATION LIST	Title	Rev Date	ADDENDUM 1	ADDENDUM 2	ADDENDUM 3	ADDENDUM 4
Section 000101	Title Page	8/16/2019				
Section 000107	Seals Page	8/16/2019				
Section 000110	Table of Contents	8/16/2019				
Section 000115	List of Drawing Sheets	8/16/2019				
Section 003000	General Statements for Available Information	8/16/2019				
Section 003010	General Statement for Existing Conditions Information	8/16/2019				
Section 003020	General Statement for Environmental Assessment Information	8/16/2019				
Section 003030	General Statement for Hazardous Building Materials Inspection and Inve	8/16/2019				
Section 003040	General Statement for Subsurface Geotechnical Report	8/16/2019				
Section 003050	General Statement for Elevator Agreement	8/16/2019				
Section 003060	General Statement for FM Global Checklist for Roofing Systems	8/16/2019				
Section 003070	General Statement for "Statement of Special Inspections"	8/16/2019				
Section 003080	General Statement for Other Information	8/16/2019				
Section 011100	SUMMARY OF WORK	8/16/2019			9/25/2019	
Section 012000	CONTRACT CONSIDERATIONS	8/16/2019				
Section 012313	SUPPLEMENTAL BIDS	8/16/2019				
Section 012500	SUBSTITUTION PROCEDURES	8/16/2019				
Section 012600	CONTRACT MODIFICATION PROCEDURES	8/16/2019				
Section 012976	PROGRESS PAYMENT PROCEDURES	8/16/2019				
Section 013100	PROJECT MANAGEMENT AND COORDINATION	8/16/2019				
Section 013119	PROJECT MEETINGS	8/16/2019				
Section 013216.13	CPM SCHEDULES	8/16/2019				
Section 013233	PHOTOGRAPHIC DOCUMENTATION	8/16/2019				
Section 013300	SUBMITTAL PROCEDURES	8/16/2019				
Section 013516	ALTERATION PROJECT PROCEDURES	8/16/2019				
Section 013526	GOVERNMENT SAFETY REQUIREMENTS	8/16/2019				
Section 014220	REFERENCE STANDARDS & DEFINITIONS	8/16/2019				
Section 014500	QUALITY CONTROL	8/16/2019				
Section 014523.13	TESTING FOR INDOOR AIR QUALITY, BASELINE INDOOR AIR QUALITY, A	8/16/2019				
Section 015000	TEMPORARY FACILITIES & CONTROLS	8/16/2019			9/25/2019	
Section 015639	TEMPORARY TREE AND PLANT PROTECTION	8/16/2019				
Section 015730	INDOOR ENVIRONMENTAL CONTROL	8/16/2019				
Section 015740	CONSTRUCTION IDOOR AIR QUALITY MANAGEMENT PLAN	8/16/2019				
Section 016000	PRODUCT REQUIREMENTS	8/16/2019				
Section 017123	FIELD ENGINEERING	8/16/2019			9/25/2019	
Section 017329	CUTTING AND PATCHING	8/16/2019				
Section 017419	CONSTRUCTION WASTE MANAGEMENT & DISPOSAL	8/16/2019				
Section 017500	STARTING & ADJUSTING	8/16/2019				
Section 017700	CLOSEOUT PROCEDURES	8/16/2019				
Section 017823	OPERATION & MAINTENANCE DATA	8/16/2019				
Section 017830	WARRANTIES & BONDS	8/16/2019				
Section 018013	SUSTAINABLE DESIGN REQUIREMENTS (W/ CTHBP MATRIX)	8/16/2019				
Section 019100	COMMISSIONING	8/16/2019				
Section 033000	CAST-IN-PLACE CONCRETE	8/16/2019				
Section 035303	MOISTURE VAPOR EMISSION CONTROL	8/16/2019				
Section 042000	UNIT MASONRY	8/16/2019				
Section 047200	CAST STONE MASONRY	8/16/2019				
Section 051200	STRUCTURAL STEEL	8/16/2019				
Section 051250	ARCHITECTURALLY EXPOSED STRUCTURAL STEEL	8/16/2019				
Section 053000	METAL DECKING	8/16/2019				
Section 054000	COLD-FORMED METAL FRAMING	8/16/2019				
Section 055000	METAL FABRICATIONS	8/16/2019				
Section 055100	METAL STAIRS	8/16/2019				
Section 055213	PIPE AND TUBE RAILINGS (SITE)	8/16/2019				
Section 055215	PIPE AND TUBE RAILINGS	8/16/2019				
Section 055813	COLUMN COVERS	8/16/2019				
Section 057000	DECORATIVE METAL	8/16/2019				
Section 061000	ROUGH CARPENTRY	8/16/2019				
Section 062013	EXTERIOR FINISH CARPENTRY	8/16/2019				
Section 062023	INTERIOR FINISH CARPENTRY	8/16/2019				
Section 064116	PLASTIC LAMINATE FACED ARCHITECTURAL CABINETS	8/16/2019				
Section 066400	PLASTIC PANELING	8/16/2019				
Section 071113	BITUMINOUS DAMPPROOFING	8/16/2019				
Section 071300	SHEET METAL FLASHING AND TRIM	8/16/2019				
Section 072100	THERMAL INSULATION	8/16/2019				
Section 072500	WEATHER BARRIERS	8/16/2019				
Section 074213	METAL COMPOSITE MATERIAL WALL PANELS	8/16/2019				
Section 075323	EPDM THERMOSET SINGLE-PLY ROOFING	8/16/2019				
Section 076200	SHEET METAL FLASHING AND TRIM	8/16/2019				
Section 077100	ROOF SPECIALTIES	8/16/2019				
Section 077200	ROOD ACCESSORIES	8/16/2019				
Section 078100	APPLIED FIREPROOFING	8/16/2019				
Section 078400	FIRESTOPPING	8/16/2019				
Section 079005	JOINT SEALERS	8/16/2019				
Section 079513	EXPANSION JOINT COVER ASSEMBLIES	8/16/2019				
Section 081113	HOLLOW METAL DOORS AND FRAMES	8/16/2019				
Section 081416	FLUSH WOOD DOORS	8/16/2019				
Section 083100	ACCESS DOORS AND PANELS	8/16/2019				
Section 084243	ICU AND CCU AUTOMATIC ENTRANCES AND SLIDING GLASS	8/16/2019		9/18/2019		

SPECIFICATION LIST	Title	Rev Date	ADDENDUM 1	ADDENDUM 2	ADDENDUM 3	ADDENDUM 4
Section 084313	ALUMINUM-FRAMED STOREFRONTS	8/16/2019				
Section 084413	GLAZED ALUMINUM CURTAIN WALLS	8/16/2019				
Section 085113	ALUMINUM WINDOWS	8/16/2019				
Section 087100	DOOR HARDWARE	8/16/2019				
Section 088000	GLAZING	8/16/2019				
Section 088300	MIRRORS	8/16/2019				
Section 092116	GYPSUM BOARD ASSEMBLIES	8/16/2019				
Section 093000	TILING	8/16/2019				
Section 095113	ACOUSTICAL PANEL CEILINGS	8/16/2019				
Section 096513	RESILIENT BASE AND ACCESSORIES	8/16/2019				
Section 096516	RESILIENT SHEET FLOORING	8/16/2019				
Section 096519	RESILIENT TILE FLOORING	8/16/2019				
Section 096536	STATIC-CONTROL RESILIENT FLOORING	8/16/2019				
Section 096813	TILE CARPETING	8/16/2019				
Section 096900	ACCESS FLOORING	8/16/2019				
Section 098433	SOUND ABSORBING WALL UNITS	8/16/2019		9/18/2019		
Section 099113	EXTERIOR PAINTING	8/16/2019				
Section 099123	INTERIOR PAINTING	8/16/2019				
Section 101100	VISUAL DISPLAY UNITS	8/16/2019				
Section 101423	ROOM-IDENTIFICATION PANEL SIGNAGE	8/16/2019				
Section 102113	TOILET COMPARTMENTS	8/16/2019				
Section 102123	CUBICLE CURTAINS AND TRACK	8/16/2019				
Section 102239	FOLDING PANEL PARTITIONS	8/16/2019				
Section 102600	WALL PROTECTION	8/16/2019				
Section 102800	BUILDING & TOILET ACCESSORIES	8/16/2019				
Section 104413	FIRE EXTINGUISHER CABINETS	8/16/2019				
Section 104416	FIRE EXTINGUISHER	8/16/2019				
Section 113100	RESIDENTIAL APPLIANCES	8/16/2019				
Section 116146	MOTION CAPTURE TRUSS STRUCTURES	8/16/2019				
Section 117306	PATIENT CARE EQUIPMENT	8/16/2019				
Section 122413	ROLLER WINDOW SHADES	8/16/2019				
Section 123623	PLASTIC LAMINATE CLAD COUNTERTOPS	8/16/2019				
Section 123661	SOLID SURFACE COUNTERTOPS	8/16/2019				
Section 132148	MODULAR SOUND BOOTHS	8/16/2019				
Section 142100	ELECTRIC TRACTION ELEVATORS	8/16/2019				
Section 000101	TILE PAGE	8/16/2019				
Section 000107	SEALS PAGE	8/16/2019				
Section 000110	TABLE OF CONTENTS	8/16/2019				
Section 000115	LIST OF DRAWING SHEETS	8/16/2019				
Section 210010	GENERAL REQUIREMENTS FOR FIRE SUPPRESSION	8/16/2019				
Section 210513	COMMON MOTOR REQUIREMENTS FOR FIRE SUPPRESSION EQUIPMENT	8/16/2019				
Section 210517	SLEEVES AND SLEEVE SEALS FOR FIRE-SUPPRESSION PIPING	8/16/2019				
Section 210518	ESCUTCHEONS FOR FIRE-SUPPRESSION PIPING	8/16/2019				
Section 210523	GENERAL DUTY VALVES FOR FIRE PROTECTION PIPING	8/16/2019		9/18/2019		
Section 210548.13	VIBRATION CONTROLS FOR FIRE-SUPPRESSION PIPING AND EQUIPMENT	8/16/2019				
Section 210553	IDENTIFICATION FOR FIRE-SUPPRESSION PIPING AND EQUIPMENT	8/16/2019				
Section 211100	FACILITY FIRE-SUPPRESSION WATER-SERVICE PIPING	8/16/2019		9/18/2019		
Section 211119	FIRE DEPARTMENT CONNECTIONS	8/16/2019		9/18/2019		
Section 211200	FIRE SUPPRESSION STANDPIPES	8/16/2019		9/18/2019		
Section 211313	WET-PIPE SPRINKLER SYSTEMS	8/16/2019		9/18/2019		
Section 211316	DRY-PIPE SPRINKLER SYSTEMS	8/16/2019		9/18/2019		
Section 212933	CONTROLLERS FOR FIRE-PUMP DRIVERS	8/16/2019		9/18/2019		
Section 213113	ELECTRIC DRIVE, CENTRIFUGAL FIRE PUMPS	8/16/2019		9/18/2019		
Section 213413	PRESSURE-MAINTENANCE PUMPS	8/16/2019		9/18/2019		
Section 220010	GENERAL CONDITIONS FOR PLUMBING	8/16/2019				
Section 220513	COMMON MOTOR REQUIREMENTS FOR PLUMBING EQUIPMENT	8/16/2019				
Section 220516	EXPANSION FITTINGS AND LOOPS FOR PLUMBING PIPING	8/16/2019				
Section 220517	SLEEVES AND SLEEVE SEALS FOR PLUMBING PIPING	8/16/2019				
Section 220518	ESCUTCHEONS FOR PLUMBING PIPING	8/16/2019				
Section 220519	METERS AND GAGES FOR PLUMBING PIPING	8/16/2019				
Section 220523.12	BALL VALVES FOR PLUMBING PIPING	8/16/2019				
Section 220523.13	BUTTERFLY VALVES FOR PLUMBING PIPING	8/16/2019				
Section 220523.14	CHECK VALVES FOR PLUMBING PIPING	8/16/2019				
Section 220523.15	GATE VALVES FOR PLUMBING PIPING	8/16/2019				
Section 220529	HANGERS AND SUPPORTS FOR PLUMBING PIPING & EQUIPMENT	8/16/2019				
Section 220548.13	VIBRATION CONTROLS FOR PLUMBING PIPING AND EQUIPMENT	8/16/2019				
Section 220553	IDENTIFICATION FOR PLUMBING PIPING AND EQUIPMENT	8/16/2019				
Section 220716	PLUMBING EQUIPMENT INSULATION	8/16/2019				
Section 220719	PLUMBING PIPING INSULATION	8/16/2019				
Section 220800	COMMISSIONING OF PLUMBING SYSTEMS	8/16/2019				
Section 221113	FACILITY WATER DISTRIBUTION PIPING (CIVIL)	8/16/2019				
Section 221116	DOMESTIC WATER PIPING	8/16/2019				
Section 221119	DOMESTIC WATER PIPING SPECIALTIES	8/16/2019				
Section 221123	DOMESTIC WATER PUMPS	8/16/2019				
Section 221123.13	DOMESTIC WATER PACKAGED BOOSTER PUMPS	8/16/2019		9/18/2019		
Section 221313	FACILITY SANITARY SEWERS (CIVIL)	8/16/2019				
Section 221316	SANITARY WASTE AND VENT PIPING	8/16/2019				
Section 221319	SANITARY WASTE AND PIPING SPECIALTIES	8/16/2019				

SPECIFICATION LIST	Title	Rev Date	ADDENDUM 1	ADDENDUM 2	ADDENDUM 3	ADDENDUM 4
Section 221329	SANITARY SEWAGE PUMPS	8/16/2019		9/18/2019		
Section 221413	FACILITY STORM DRAINAGE PIPING	8/16/2019				
Section 221423	STORM DRAINAGE PIPING SPECIALTIES	8/16/2019				
Section 223400	FUEL-FIRED, DOMESTIC WATER HEATERS	8/16/2019		9/18/2019		
Section 224213.13	COMMERCIAL WATER CLOSETS	8/16/2019				
Section 224213.16	COMMERCIAL URINALS	8/16/2019				
Section 224216.13	COMMERCIAL LAVATORIES	8/16/2019				
Section 224216.16	COMMERCIAL SINKS	8/16/2019				
Section 224223	COMMERCIAL SHOWERS	8/16/2019				
Section 224500	EMERGENCY PLUMBING FIXTURES	8/16/2019				
Section 224716	PRESSURE WATER COOLERS	8/16/2019				
Section 226113	COMPRESSED-AIR PIPING FOR LABORATORY FACILITIES	8/16/2019				
Section 226119	COMPRESSED-AIR EQUIPMENT FOR LABORATORY FACILITIES	8/16/2019		9/18/2019		
Section 226213	VACUUM PIPING FOR LABORATORY FACILITIES	8/16/2019				
Section 226219	VACUUM EQUIPMENT FOR LABORATORY FACILITIES	8/16/2019				
Section 230010	GENERAL CONDITIONS FOR HVAC	8/16/2019				
Section 230513	COMMON MOTOR REQUIREMENTS FOR HVAC EQUIPMENT	8/16/2019				
Section 230516	EXPANSION FITTINGS AND LOOPS FOR HVAC PIPING	8/16/2019				
Section 230517	SLEEVES AND SLEEVE SEALS FOR HVAC PIPING	8/16/2019				
Section 230518	ESCUTCHEONS FOR HVAC PIPING	8/16/2019				
Section 230519	GAGES FOR HVAC PIPING	8/16/2019				
Section 230523	GENERAL-DUTY VALVES FOR HVAC PIPING	8/16/2019				
Section 230529	HANGERS AND SUPPORTS FOR HVAC PIPING & EQUIPMENT	8/16/2019				
Section 230533	HEAT TRACING FOR HVAC PIPING	8/16/2019				
Section 230548	VIBRATION CONTROLS FOR HVAC PIPING AND EQUIPMENT	8/16/2019				
Section 230553	IDENTIFICATION FOR HVAC PIPING AND EQUIPMENT	8/16/2019				
Section 230593	TESTING, ADJUSTING, AND BALANCING FOR HVAC	8/16/2019				
Section 230713	DUCT INSULATION	8/16/2019				
Section 230716	HVAC EQUIPMENT INSULATION	8/16/2019				
Section 230719	HVAC PIPING AND INSULATION	8/16/2019				
Section 230800	COMMISSIONING OF HVAC SYSTEMS	8/16/2019				
Section 230900	INSTRUMENTATION AND CONTROL FOR HVAC	8/16/2019		9/18/2019		
Section 231123	FACILITY NATURAL-GAS PIPING	8/16/2019				
Section 232113	HYDRONIC PIPING	8/16/2019				
Section 232116	HYFRONIC PIPING SPECIALTIES	8/16/2019				
Section 232123	HYDRONIC PUMPS	8/16/2019				
Section 232300	REFRIGERANT PIPING	8/16/2019				
Section 232500	HVAC WATER TREATMENT	8/16/2019				
Section 233113	METAL DUCTS	8/16/2019				
Section 233300	AIR DUCT ACCESSORIES	8/16/2019				
Section 233423	HVAC POWER VENTILATORS	8/16/2019				
Section 233433.13	COMMERCIAL AIR CURTAINS	8/16/2019				
Section 233600	AIR TERMINAL UNITS	8/16/2019				
Section 233713.13	AIR DIFFUSERS	8/16/2019				
Section 233713.23	REGISTERS, AND GRILLERS	8/16/2019				
Section 233813	COMMERCIAL - KITCHEN HOODS	8/16/2019				
Section 234100	PATICULATE AIR FILTRATION	8/16/2019				
Section 235216	CONDENSING BOILERS	8/16/2019		9/18/2019		
Section 237414	CUSTOM CENTRAL-STATION ENERGY RECOVERY UNITS	8/16/2019				
Section 238129	VARIABLE-REFRIGERANT-FLOW (VRF) AIR-CONDITIONERS	8/16/2019				
Section 238239.13	CABINET UNIT HEATERS	8/16/2019				
Section 238239.16	PROPELLER UNIT HEATERS	8/16/2019		9/18/2019		
Section 000101	TITLE PAGE	8/16/2019				
Section 000107	SEALS PAGE	8/16/2019				
Section 000110	TABLE OF CONTENTS	8/16/2019				
Section 000115	LIST OF DRAWING SHEETS	8/16/2019				
Section 260010	GENERAL CONDITIONS FOR ELECTRICAL	8/16/2019				
Section 260513	MEDIUM-VOLTAGE CABLES	8/16/2019				
Section 260519	LOW-VOLTAGE ELECTRICAL POWER CONDUCTORS AND CABLES	8/16/2019				
Section 260523	CONTROL-VOLTAGE ELECTRICAL POWER CABLES	8/16/2019				
Section 260526	GROUNDING AND BONDING FOR ELECTRICAL SYSTEMS	8/16/2019		9/18/2019		
Section 260529	HANGERS AND SUPPORTS FOR ELECTRICAL SYSTEMS	8/16/2019				
Section 260533	RACEWAYS AND BOXES FOR ELECTRICAL SYSTEMS	8/16/2019				
Section 260543	UNDERGROUND DUCTS AND RACWAYS FOR ELECTRICAL SYSTEMS	8/16/2019				
Section 260544	SLEEVES AND SLEEVE SEALS FOR ELECTRICAL RACEWAYS AND CABLES	8/16/2019				
Section 260548.13	VIBRATION CONTROLS FOR ELECTRICAL SYSTEMS	8/16/2019				
Section 260553	IDENTIFICATION FOR ELECTRICAL SYSTEMS	8/16/2019				
Section 260573.13	SHORT-CIRCUIT STUDIES	8/16/2019				
Section 260573.16	COORDINATION STUDIES	8/16/2019				
Section 260573.19	ARC-FLASH HAZARD ANALYSIS	8/16/2019				
Section 260800	COMMISSIONING OF ELECTRICAL SYSTEMS	8/16/2019				
Section 260923	LIGHTNING CONTROL DEVICES	8/16/2019				
Section 260943	DIGITAL NETWORK LIGHTING CONTROLS	8/16/2019		9/18/2019		
Section 261200	MEDIUM-VOLTAGE TRANSFORMERS	8/16/2019				
Section 262200	LOW-VOLTAGE TRANSFORMERS	8/16/2019				
Section 262413	SWITCHBOARDS	8/16/2019				
Section 262416	PANELBOARDS	8/16/2019				
Section 262726	WIRING DEVICES	8/16/2019				
Section 262813	FUSES	8/16/2019				
Section 262816	ENCLOSED SWITCHES AND CIRCUIT BREAKERS	8/16/2019				
Section 262913	ENCLOSED CONTROLLERS	8/16/2019				
Section 262923	VARIABLE-FREQUENCY MOTOR DRIVES	8/16/2019				
Section 262933	CONTROLLERS FOR FIRE-PUMP DRIVERS	8/16/2019				
Section 263213.16	GASEOUS EMERGENCY ENGINE GENERATORS	8/16/2019		9/18/2019		



SPECIFICATION LIST	Title	Rev Date	ADDENDUM 1	ADDENDUM 2	ADDENDUM 3	ADDENDUM 4
Section 263353	STATIC UNINTERRUPTIBLE POWER SUPPLY	8/16/2019		9/18/2019		
Section 263600	TRANSFER SWITCHES	8/16/2019				
Section 264113	LIGHTNING PROTECTION FOR STRUCTURES	8/16/2019				
Section 265119	LED INTERIOR LIGHTING	8/16/2019				
Section 265213	EMERGENCY AND EXIT LIGHTING	8/16/2019				
Section 270010	GENERAL CONDITIONS FOR COMMUNICATIONS	8/16/2019				
Section 270528	PATHWAYS FOR COMMUNICATION SYSTEMS	8/16/2019				
Section 270543	UNDERGROUND PATHWAYS AND STRUCTURES FOR COMMUNICATIONS	8/16/2019				
Section 270544	SLEEVES AND SLEEVE SEALS FOR COMMUNICATION PATHWAYS AND C	8/16/2019				
Section 270800	COMMISSIONING OF COMMUNICATIONS SYSTEMS	8/16/2019				
Section 271100	COMMUNICATIONS EQUIPMENT ROOM FITTINGS	8/16/2019				
Section 271300	COMMUNICATIONS BACKBONE CABLING	8/16/2019				
Section 271500	COMMUNICATIONS HORIZONTAL CABLING	8/16/2019		9/18/2019		
Section 274113	ARCHITECTURALLY INTEGRATED AUDIOVISUAL SYSTEMS	8/16/2019				
Section 280010	GENERAL CONDITIONS FOR ELECTRONICS SAFETY AND SECURITY	8/16/2019				
Section 280513	CONDUCTORS AND CABLES FOR ELECTRONIC SAFETY AND SECURITY	8/16/2019				
Section 280528	PATHWAYS FOR ELECTRONIC SAFETY AND SECURITY	8/16/2019				
Section 280544	SLEEVES AND SLEEVE SEALS FOR ELECTRONICS SAFETY AND SECURITY	8/16/2019				
Section 280800	COMMISSIONING OF SECURITY SYSTEMS	8/16/2019				
Section 281300	ACCESS CONTROL	8/16/2019			9/25/2019	
Section 282000	VIDEO SURVEILLANCE	8/16/2019				
Section 284621.11	ADDRESSABLE FIRE-ALARM SYSTEMS	8/16/2019				
Section 311000	SITE CLEARING	8/16/2019				
Section 312000	EARTH MOVING	8/16/2019				
Section 312319	DEWATERING	8/16/2019				
Section 315000	EXCAVATION SUPPORT AND PROTECTION	8/16/2019				
Section 321216	ASPHALT PAVING	8/16/2019		9/18/2019		
Section 321313	CONCRETE PAVING	8/16/2019				
Section 321373	CONCRETE PAVING JOINT SEALANTS	8/16/2019				
Section 321550	STONE SURFACING	8/16/2019				
Section 321613.43	STONE CURBS	8/16/2019				
Section 321723	PAVEMENT MARKINGS	8/16/2019				
Section 321828	RECREATIONAL COURT SURFACING	8/16/2019				
Section 323113	CHAIN LINK FENCES AND GATES	8/16/2019				
Section 323300	SITE FURNISHINGS	8/16/2019				
Section 328400	PLANTING IRRIGATION	8/16/2019				
Section 329115	SOIL PREPARATION (PERFORMANCE SPECIFICATION)	8/16/2019				
Section 329200	TURF AND GRASSES	8/16/2019				
Section 329300	PLANTS	8/16/2019				
Section 334100	STORM UTILITY DRAINAGE PIPING	8/16/2019				
Section 504000	SUBSURFACE GEOTECHNICAL REPORTS	8/16/2019				
Section 504500	LABORATORY TEST RESULTS ON SOILS	8/16/2019				
Section 505000	ELEVATOR AGREEMENT	8/16/2019				
Section 506000	IFM GLOBAL CHECKLIST FOR ROOFING	8/16/2019				
Section 507000	STATEMENT OF SPECIAL INSPECTIONS	8/16/2019				



Addendum No.: 1

Date Of Addendum: September 4, 2019

**Skanska USA Building Inc.**

SCSU – New Health & Human Services Building  
New Haven, CT  
**BI-RS-329-CMR**

---

Original Bid Due Date / Time: October 1, 2019 10:00am

---

Previous Addendums: N/A

---

**TO: Prospective Bid Proposers:**

This Addendum forms part of the "Contract Documents" and modifies or clarifies the original "Contract Documents" for this Project dated September 4, 2019. Prospective Bid Proposers **shall** acknowledge receipt of the total number the Addenda issued for this Project on the space provided on Section 00 41 00 Bid Proposal Form.

**Failure to acknowledge receipt of the total number the Addenda issued for this Project on the space provided on Section 00 41 00 Bid Proposal Form shall subject Bid Proposers to disqualification.**

The following clarifications are applicable to drawings and specifications for the project referenced above.

**Item 1:**

All Bidders shall note that due to difficulties in finding parking on site to attend the pre-bid meeting, the **Mandatory Requirement** has been **REMOVED** from the project and all subcontractors interested in submitting a proposal that did not attend the pre-bid meeting are encouraged to participate in the bidding process. As a reminder, all subcontractors are required to complete and return the Subcontractor Acknowledgment of Bidding document ASAP.

**Item 2:**

Last Day for Subcontractor's to submit RFI's: **September 11, 2019 by 5:00pm**

All questions must be **emailed** (not verbal or by phone) to Skanska USA Building Inc., Matthew Glaser, Email: [matthew.glaser@skanska.com](mailto:matthew.glaser@skanska.com)

End of Addendum 1

---

Skanska USA Building Inc.  
Matthew Glaser  
Project Manager  
180 Glastonbury Boulevard  
Suite 404  
Glastonbury, CT 06033

# SKANSKA

## ADDENDUM NO. 1

September 4, 2019

**PROJECT:** SCSU – New Health & Human Services Building

### **I. GENERAL ITEMS:**

1. All Bidders shall note that due to difficulties in finding parking on site to attend the pre-bid meeting, the **Mandatory Requirement** has been **REMOVED** from the project and all subcontractors interested in submitting a proposal that did not attend the pre-bid meeting are encouraged to participate in the bidding process. As a reminder, all subcontractors are required to complete and return the Subcontractor Acknowledgment of Bidding document ASAP.
2. Last Day for Subcontractor's to submit RFI's: **September 11, 2019 by 5:00pm**

### **II. SCOPE CLARIFICATIONS/CHANGES:**

All Bidders shall review all documents that make up Skanska Bid Addendum No. 1 and incorporate any pricing impacts resulting from these documents into your bid pricing.

Bidders shall acknowledge receipt of Addendum I under 'Addenda' on page 3 of the bid form.

Sincerely,  
Skanska USA Building Inc.

Matthew Glaser  
Project Manager

cc: Richard Murphy



Addendum No.: 2

Date Of Addendum: September 24, 2019

**Skanska USA Building Inc.**

SCSU – New Health & Human Services Building  
New Haven, CT  
**BI-RS-329-CMR**

New Bid Due Date / Time:

October 7, 2019

10:00am

Previous Addendums: 1

**TO: Prospective Bid Proposers:**

This Addendum forms part of the "Contract Documents" and modifies or clarifies the original "Contract Documents" for this Project dated September 24, 2019. Prospective Bid Proposers shall acknowledge receipt of the total number the Addenda issued for this Project on the space provided on Section 00 41 00 Bid Proposal Form.

Failure to acknowledge receipt of the total number the Addenda issued for this Project on the space provided on Section 00 41 00 Bid Proposal Form shall subject Bid Proposers to disqualification.

The following clarifications are applicable to drawings and specifications for the project referenced above.

**Item 1:**

The bid due date and location have been revised, see below.

- 1.1. **BID DUE DATE: MONDAY, OCTOBER 7, 2019 at 10:00am**
- 1.2. **BID LOCATION: HOMEWOOD SUITES BY HILTON, 65 GLASTONBURY BOULEVARD, GLASTONBURY, CT 06033**

**Item 2:**

00 11 18 Subcontractor Post Bid Scope Review Schedule, see attached.

**Item 3:**

Svigals & Partners Addendum No. 02 dated September 18, 2019, see attached.

Section 08 40 13 Protective Framed Glazing Assemblies to be added to Bid Package 08A  
Curtain Wall / Storefront scope of work.

**Item 4:**

SCSU – New Health & Human Services Building – Bid RFI Responses, see attached.

**Please follow the below link for access to all documents included within Addendum No 2.**

**<https://skanska.box.com/s/uj7voxfx08hnjxb1oufnqg7fs5stsmu>**

All questions must be **emailed** (not verbal or by phone) to Skanska USA Building Inc., Matthew Glaser, Email: [matthew.glaser@skanska.com](mailto:matthew.glaser@skanska.com)

End of Addendum 2

Skanska USA Building Inc.  
Matthew Glaser  
Project Manager  
180 Glastonbury Boulevard  
Suite 404  
Glastonbury, CT 06033

# SKANSKA

## ADDENDUM NO. 2

September 24, 2019

**PROJECT:** SCSU – New Health & Human Services Building

### **I. GENERAL ITEMS:**

1. The bid due date and location have been revised, see below.
  - 1.1. **BID DUE DATE: MONDAY, OCTOBER 7, 2019 at 10:00am**
  - 1.2. **BID LOCATION: HOMEWOOD SUITES BY HILTON, 65 GLASTONBURY BOULEVARD, GLASTONBURY, CT 06033**
2. 00 11 18 Subcontractor Post Bid Scope Review Schedule, see attached.
3. Svigals & Partners Addendum No. 02 dated September 18, 2019, see attached.
  - 3.1. Section 08 40 13 Protective Framed Glazing Assemblies to be added to Bid Package 08A Curtain Wall / Storefront scope of work.
4. SCSU – New Health & Human Services Building – Bid RFI Responses, see attached.

### **II. SCOPE CLARIFICATIONS/CHANGES:**

All Bidders shall review all documents that make up Skanska Bid Addendum No. 2 and incorporate any pricing impacts resulting from these documents into your bid pricing.

Bidders shall acknowledge receipt of Addendum 2 under 'Addenda' on page 3 of the bid form.

Sincerely,  
Skanska USA Building Inc.

Matthew Glaser  
Project Manager

cc: Richard Murphy



Addendum No.: 3

Date Of Addendum: September 27, 2019

**Skanska USA Building Inc.**

SCSU – New Health & Human Services Building  
New Haven, CT  
**BI-RS-329-CMR**

Bid Due Date / Time:

October 7, 2019

10:00am

Previous Addendums: 1 & 2

**TO: Prospective Bid Proposers:**

This Addendum forms part of the "Contract Documents" and modifies or clarifies the original "Contract Documents" for this Project dated September 27, 2019. Prospective Bid Proposers shall acknowledge receipt of the total number the Addenda issued for this Project on the space provided on Section 00 41 00 Bid Proposal Form.

Failure to acknowledge receipt of the total number the Addenda issued for this Project on the space provided on Section 00 41 00 Bid Proposal Form shall subject Bid Proposers to disqualification.

The following clarifications are applicable to drawings and specifications for the project referenced above.

**Item 1:**

**ALL PREMIUM TIME & ALLOWANCE COSTS ARE TO BE EXCLUDED FROM EXHIBIT A FOR ALL BID PACKAGES.**

**Item 2:**

Svigals & Partners Addendum No. 03 dated September 26, 2019, see attached.

**Item 3:**

SC-B01 SCSU / Health Human Services Building – Baseline R1 Schedule (Updated 9-3-19) – SC-B02  
Data Date: 03-Sep-19 / Run Date: 27-Sep-19 08:51

**Item 4:**

**REMINDER:** Bid Due Date: Monday, October 7, 2019 at 10:00am, Homewood Suites by Hilton, 65 Glastonbury Boulevard, Glastonbury, CT 06033

**Please follow the below link for access to all documents included within Addendum No 3.**

**<https://skanska.box.com/s/dn13lsz2jehs4fbxne40b5a4kghay2i0>**

All questions must be **emailed** (not verbal or by phone) to Skanska USA Building Inc., Matthew Glaser, Email: [matthew.glaser@skanska.com](mailto:matthew.glaser@skanska.com)

End of Addendum 3

Skanska USA Building Inc.  
Matthew Glaser  
Project Manager  
180 Glastonbury Boulevard  
Suite 404  
Glastonbury, CT 06033

# SKANSKA

## ADDENDUM NO. 3

September 27, 2019

**PROJECT:** SCSU – New Health & Human Services Building

### **I. GENERAL ITEMS:**

1. **ALL PREMIUM TIME & ALLOWANCE COSTS ARE TO BE EXCLUDED FROM EXHIBIT A FOR ALL BID PACKAGES.**
2. Svigals & Partners Addendum No. 03 dated September 26, 2019, see attached.
3. SC-B01 SCSU / Health Human Services Building – Baseline R1 Schedule (Updated 9-3-19) – SC-B02  
Data Date: 03-Sep-19 / Run Date: 27-Sep-19 08:51
4. **REMINDER:** Bid Due Date: Monday, October 7, 2019 at 10:00am, Homewood Suites by Hilton, 65  
Glastonbury Boulevard, Glastonbury, CT 06033

### **II. SCOPE CLARIFICATIONS/CHANGES:**

All Bidders shall review all documents that make up Skanska Bid Addendum No. 3 and incorporate any pricing impacts resulting from these documents into your bid pricing.

Bidders shall acknowledge receipt of Addendum 3 under 'Addenda' on page 3 of the bid form.

Sincerely,  
Skanska USA Building Inc.

Matthew Glaser  
Project Manager

cc: Richard Murphy

## Addendum No. 03

Date: September 26, 2019

Project: New Health and Human Services Building  
Southern CT State University  
New Haven, CT  
S+P Project No: 1533.00 / DAS Project No. BI-RS-329

---

The following addendum items shall make clarifications and modifications to the Contract Documents, and shall be considered as part of said documents. They shall also be included in all references made to the Contract Documents and shall be considered in all cost included in any Bid Sum.

The conditions and terms of the Project Manual (Technical Specifications) shall govern work described in this Addendum. To the extent this Addendum modifies a portion of a paragraph of specifications, or any portion of drawings, the remainder of the paragraph or drawings affected shall remain in force.

---

Change Items:

1. Refer to ALL bubbled items included within the drawings noted below for revised items.

The following Specifications have been AMENDED and reissued with this Addendum:

22 05 33 HEAT TRACING FOR PLUMBING PIPE  
28 13 00 ACCESS CONTROL  
23 12 16 ASPHALT PAVING

The following ADJUSTMENTS should be made to the noted specification sections

01 11 00 1.05 AMMEND PROJECT DURATION FROM 928 TO 600  
01 50 00 302.D.4 REVISE as follows:  
"Owner will NOT pay cost of energy used."  
01 71 23 103B REVISE QUANTITY OF FINAL PROPERTY SURVEY:  
"FINAL PROPERTY SURVEY: PREPARE AND SUBMIT 3 COPIES OF FINAL PROPERTY  
SURVEY. PROVIDE OWNER WITH PDF AND AUTOCAD FILE OF FINAL PROPERTY  
SURVEY"  
01 50 00 302.D.4 REVISE as follows:  
"Owner will NOT pay cost of energy used."

The following Drawings have been AMENDED and reissued with this Addendum:

C2.00 SITE DRAINAGE PLAN  
C2.20 SITE DRAINAGE DETAILS  
C3.00 SITE UTILITY PLAN  
C5.00 SITE LIGHTING PLAN

SU3.01 ELECTRICAL PLAN AND PROFILE  
SU3.03 SITE UTILITY PLAN  
SU3.06 TELECOM PLAN AND PROFILE



**SVIGALS + PARTNERS**

84 Orange Street, New Haven, CT 06510

Tel: 203.786.5110

www.svigals.com

L1.21	SITE LAYOUT PLAN
L1.21A	SITE JOINT LAYOUT PLAN
L1.31	SITE IMPROVEMENTS PLAN
L1.41	SITE GRADING PLAN
L1.51	SITE PLANTING PLAN
L5.00	SITE DETAILS
L5.01	SITE DETAILS
L5.08	SITE DETAILS
L7.02	SITE DETAILS
A4.00	WALL TYPES
A4.08	EXTERIOR WALL SECTION DETAILS
A5.02	NORTH STAIR CORE PLANS
A6.01D	FIRST FLOOR ENLARGED PLAN
A6.03A	THIRD FLOOR ENLARGED PLAN
FP1.00	FIRE PROTECTION TERRACE LEVEL PLAN
FP1.01	FIRE PROTECTION LEVEL 1 PLAN
P0.02	PLUMBING SCHEDULES
P1.01	PLUMBING LEVEL 1 PLAN
P3.03	NATURAL GAS, AIR AND VACUUM RISER DIAGRAM
E0.02	ELECTRICAL SCHEDULES
E0.05	ELECTRICAL SCHEDULES
ES1.00	TERRACE LEVEL ELECTRICAL SPECIAL SYSTEMS
ES1.01	LEVEL 1 ELECTRICAL SPECIAL SYSTEMS PLAN

END OF ADDENDUM No. 03



Addendum No.: 4

Date Of Addendum: October 1, 2019

**Skanska USA Building Inc.**

SCSU – New Health & Human Services Building  
New Haven, CT  
**BI-RS-329-CMR**

Bid Due Date / Time:

October 7, 2019

10:00am

Previous Addendums: 1, 2 & 3

**TO: Prospective Bid Proposers:**

This Addendum forms part of the "Contract Documents" and modifies or clarifies the original "Contract Documents" for this Project dated October 1, 2019. Prospective Bid Proposers shall acknowledge receipt of the total number the Addenda issued for this Project on the space provided on Section 00 41 00 Bid Proposal Form.

**Failure to acknowledge receipt of the total number the Addenda issued for this Project on the space provided on Section 00 41 00 Bid Proposal Form shall subject Bid Proposers to disqualification.**

The following clarifications are applicable to drawings and specifications for the project referenced above.

**Item 1:**

Delete Division 0 Section 00 73 16.1 SCSU DRAFT CCIP Manual 8.2.19. All Subcontractors to submit Division 0 Section 00 73 16.2 Subcontractor CCIP Bidding Instructions Final 8.21.19 with Bid.

**Item 2:**

Svigals & Partners Addendum No. 04 dated September 30, 2019, see attached.

**Item 3:**

SCSU – New Health & Human Services Building – Bid RFI Responses 166 thru 179 dated 10/1/19, see attached.

**Item 4:**

Delete Specification Section 09 69 00 Access Flooring

**Item 5:**

**REMINDER:** Bid Due Date: Monday, October 7, 2019 at 10:00am, Homewood Suites by Hilton, 65 Glastonbury Boulevard, Glastonbury, CT 06033

**Please follow the below link for access to all documents included within Addendum No 4.**

**<https://skanska.box.com/s/krij5tus53odwl9v1u6kkqx4busas9o5l>**

All questions must be **emailed** (not verbal or by phone) to Skanska USA Building Inc., Matthew Glaser, Email: [matthew.glaser@skanska.com](mailto:matthew.glaser@skanska.com)

**End of Addendum 4**

Skanska USA Building Inc.  
Matthew Glaser  
Project Manager  
180 Glastonbury Boulevard  
Suite 404  
Glastonbury, CT 06033

# SKANSKA

## ADDENDUM NO. 4

October 1, 2019

**PROJECT:** SCSU – New Health & Human Services Building

### **I. GENERAL ITEMS:**

1. Delete Division 0 Section 00 73 16.1 SCSU DRAFT CCIP Manual 8.2.19. All Subcontractors to submit Division 0 Section 00 73 16.2 Subcontractor CCIP Bidding Instructions Final 8.21.19 with Bid.
2. Svigals & Partners Addendum No. 04 dated September 30, 2019, see attached.
3. SCSU – New Health & Human Services Building – Bid RFI Responses 166 thru 179 dated 10/1/19, see attached.
4. Delete Specification Section 09 69 00 Access Flooring
5. **REMINDER:** Bid Due Date: Monday, October 7, 2019 at 10:00am, Homewood Suites by Hilton, 65 Glastonbury Boulevard, Glastonbury, CT 06033

### **II. SCOPE CLARIFICATIONS/CHANGES:**

All Bidders shall review all documents that make up Skanska Bid Addendum No. 4 and incorporate any pricing impacts resulting from these documents into your bid pricing.

Bidders shall acknowledge receipt of Addendum 4 under 'Addenda' on page 3 of the bid form.

Sincerely,  
Skanska USA Building Inc.

Matthew Glaser  
Project Manager

cc: Richard Murphy



Addendum No.: 5

Date Of Addendum: October 21, 2019

**Skanska USA Building Inc.**

SCSU – New Health & Human Services Building  
New Haven, CT  
**BI-RS-329-CMR**

Bid Due Date / Time:

November 1, 2019

2:00pm

Previous Addendums: 1, 2, 3 & 4

**TO: Prospective Bid Proposers:**

This Addendum forms part of the "Contract Documents" and modifies or clarifies the original "Contract Documents" for this Project dated October 21, 2019. Prospective Bid Proposers **shall** acknowledge receipt of the total number the Addenda issued for this Project on the space provided on Section 00 41 00 Bid Proposal Form.

**Failure to acknowledge receipt of the total number the Addenda issued for this Project on the space provided on Section 00 41 00 Bid Proposal Form shall subject Bid Proposers to disqualification.**

The following clarifications are applicable to drawings and specifications for the project referenced above.

**Item 1:**

Bid Package 05B Miscellaneous Steel - Rebid

**Please follow the below link for access to all documents included within Addendum No 5.**

**<https://skanska.box.com/v/SCSUMiscSteelRebid>**

All questions must be **emailed** (not verbal or by phone) to Skanska USA Building Inc., Matthew Glaser, Email: [matthew.glaser@skanska.com](mailto:matthew.glaser@skanska.com)

End of Addendum 5

---

Skanska USA Building Inc.  
Matthew Glaser  
Project Manager  
180 Glastonbury Boulevard  
Suite 404  
Glastonbury, CT 06033

## **Exhibit J**

**New Health and Human Services Building**  
Southern Connecticut State University  
New Haven, CT  
Project No. BI-RS-329

### **Exhibit J**

- Trade Contractor Recommendation For Guaranteed Maximum Price
- Bid Results
- Subcontractor justification letters for less than three (3) bidders
- Trade Contractor Licenses

INDICATES THE SUBCONTRACTOR TO BE AWARDED THE PROJECT

DESCRIPTION	SUBCONTRACTOR	BASE BID	SUPPLEMENTAL BID #1 Cable Loop	SUPPLEMENTAL BID #2 Terrazzo	SUPPLEMENTAL BID #3 Precast	SUPPLEMENTAL BID # NA	ADJUSTED TOTAL WITH SUPPLEMENTAL BIDS	SUBCONTRACTOR
BP-02A Stewartz & Paving								
Received	C/Fucci, Inc.	\$ 2,670,000.00	\$ 295,000.00	\$ -	\$ -	\$ -	\$ 3,110,000.00	C/Fucci, Inc.
Received	Gerber Construction	\$ 2,850,000.00	\$ 260,000.00	\$ -	\$ -	\$ -	\$ 3,070,000.00	Gerber Construction
Received	Guerra Construction	\$ 2,900,000.00	\$ 370,900.00	\$ -	\$ -	\$ -	\$ 3,873,000.00	Guerra Construction
Received	Colossale Concrete Inc.	\$ 3,498,000.00	\$ 375,000.00	\$ -	\$ -	\$ -	\$ 3,590,753.00	Colossale Concrete Inc.
Received	Manafort Brothers	\$ 3,333,810.00	\$ 256,943.00	\$ -	\$ -	\$ -	\$ 3,329,000.00	Manafort Brothers
Received	Mather Corporation	\$ 4,954,000.00	\$ 365,000.00	\$ -	\$ -	\$ -	\$ 3,070,000.00	Mather Corporation
Received	Ralph Campituro and Sons	\$ 2,789,000.00	\$ 231,000.00	\$ -	\$ -	\$ -	\$ 3,349,000.00	Ralph Campituro and Sons
Received	Waters Construction	\$ 2,994,000.00	\$ 365,000.00	\$ -	\$ -	\$ -	\$ 2,985,000.00	Waters Construction
BP-02B Landscaping & Irrigation								
Received	EDI Landscaping, LLC	\$ 2,670,000.00	\$ 295,000.00	\$ -	\$ -	\$ -	\$ 551,432.00	EDI Landscaping, LLC
Received	GT Landscaping, Inc.	\$ 488,000.00	\$ -	\$ -	\$ -	\$ -	\$ 498,000.00	GT Landscaping, Inc.
BP-03A Concrete								
Received	Ralph Campituro & Sons	\$ 538,966.00	\$ 12,466.00	\$ -	\$ -	\$ -	\$ 2,069,585.00	Ralph Campituro & Sons
Received	Manafort Brothers	\$ 498,000.00	\$ -	\$ -	\$ -	\$ -	\$ 2,069,585.00	Manafort Brothers
Received	MT Ford Industries	\$ 2,069,585.00	\$ -	\$ -	\$ -	\$ -	\$ 2,764,000.00	Manafort Brothers
Received	SI/Car Corporation	\$ 2,764,000.00	\$ -	\$ -	\$ -	\$ -	\$ 2,277,000.00	MT Ford Industries
Received	Marguette Concrete Contractors	\$ 2,277,000.00	\$ -	\$ -	\$ -	\$ -	\$ 2,350,100.00	SI/Car Corporation
Received	Universal Foundations	\$ 2,350,100.00	\$ -	\$ -	\$ -	\$ -	\$ 2,774,928.00	Marguette Concrete Contractors
BP-03B Site Concrete								
Received	Connecticut Carpentry Corporation	\$ 2,069,585.00	\$ -	\$ -	\$ -	\$ -	\$ 2,202,000.00	Universal Foundations
Received	J. Lapalucio Paving Company	\$ 633,390.00	\$ 58,348.80	\$ -	\$ -	\$ -	\$ 691,738.80	Connecticut Carpentry Corporation
Received	Colossale Concrete	\$ 633,390.00	\$ 58,348.80	\$ -	\$ -	\$ -	\$ 991,500.00	J. Lapalucio Paving Company
BP-04A Masonry (Will include ALT for precast base)								
Received	Acranom Masonry, Inc.	\$ 936,500.00	\$ 55,000.00	\$ -	\$ -	\$ -	\$ 868,320.00	Colossale Concrete
Received	Connecticut Mason Contractors, Inc.	\$ 833,810.00	\$ 34,510.00	\$ -	\$ -	\$ -	\$ 1,540,350.00	Joe Capasso Masonry
BP-05A Structural Steel								
Received	Schenectady Steel Co., Inc.	\$ 1,447,000.00	\$ -	\$ -	\$ -	\$ -	\$ 1,546,000.00	Acranom Masonry, Inc.
Received	Shepard Steel	\$ 1,543,000.00	\$ -	\$ -	\$ -	\$ -	\$ 1,450,000.00	Connecticut Mason Contractors, Inc.
Received	STS Steel	\$ 1,531,000.00	\$ -	\$ -	\$ -	\$ -	\$ 3,750,000.00	Schenectady Steel Co., Inc.
BP-05B Miscellaneous Steel								
Received	Shepard Steel	\$ 3,535,000.00	\$ -	\$ -	\$ -	\$ -	\$ 3,535,000.00	Shepard Steel
Received	SMI Metal	\$ 4,374,000.00	\$ -	\$ -	\$ -	\$ -	\$ 4,374,000.00	STS Steel
BP-06A Millwork & Casework								
Received	Connecticut Carpentry Corporation	\$ 1,044,000.00	\$ -	\$ -	\$ -	\$ -	\$ 1,044,000.00	Shepard Steel
Received	Legere Group LTD	\$ 1,044,000.00	\$ -	\$ -	\$ -	\$ -	\$ 1,068,000.00	SMI Metal
Received	Millwork One	\$ 1,068,000.00	\$ -	\$ -	\$ -	\$ -	\$ 625,689.00	Connecticut Carpentry Corporation
Received	Millwork One	\$ 504,078.00	\$ -	\$ -	\$ -	\$ -	\$ 741,248.00	Legere Group LTD
Received	Millwork One	\$ 625,689.00	\$ -	\$ -	\$ -	\$ -	\$ 586,843.00	Millwork One

INDICATES THE SUBCONTRACTOR TO BE AWARDED THE PROJECT

DESCRIPTION	SUBCONTRACTOR	BASE BID	SUPPLEMENTAL BID #1 Cable Loop	SUPPLEMENTAL BID #2 Terrazzo	SUPPLEMENTAL BID #3 Precast	SUPPLEMENTAL BID #	ADJUSTED TOTAL WITH SUPPLEMENTAL BIDS	SUBCONTRACTOR
Received	Nova Wood Products Limited	\$ 504,078.00	\$ -	\$ -	\$ -	NA	\$ 504,078.00	Nova Wood Products Limited
Received	Barrett Inc.	\$ 742,700.00	\$ -	\$ -	\$ -	NA	\$ 742,700.00	Barrett Inc.
Received	Crocker Architectural	\$ 1,274,000.00	\$ -	\$ -	\$ -	NA	\$ 1,274,000.00	Crocker Architectural
Received	Greenwood Industries	\$ 696,000.00	\$ -	\$ -	\$ -	NA	\$ 696,000.00	Greenwood Industries
Received	Silktown Roofing	\$ 558,000.00	\$ -	\$ -	\$ -	NA	\$ 558,000.00	Silktown Roofing
Received	Titan Roofing	\$ 998,700.00	\$ -	\$ -	\$ -	NA	\$ 998,700.00	Titan Roofing
Received	Young Developers Inc.	\$ 681,410.00	\$ -	\$ -	\$ -	NA	\$ 681,410.00	Young Developers Inc.
Received	Harr & Sons, Inc.	\$ 196,900.00	\$ -	\$ -	\$ -	NA	\$ 196,900.00	Harr & Sons, Inc.
Received	American Fire Proofing	\$ 277,562.00	\$ -	\$ -	\$ -	NA	\$ 277,562.00	American Fire Proofing
Received	Mackenzie Service Corporation	\$ 309,000.00	\$ -	\$ -	\$ -	NA	\$ 309,000.00	Mackenzie Service Corporation
Received	Select Spray Systems	\$ 301,500.00	\$ -	\$ -	\$ -	NA	\$ 301,500.00	Select Spray Systems
Received	Barber Firestop Systems	\$ 147,790.00	\$ -	\$ -	\$ -	NA	\$ 147,790.00	Barber Firestop Systems
Received	Connecticut Carpentry Corporation	\$ 259,686.00	\$ -	\$ -	\$ -	NA	\$ 259,686.00	Connecticut Carpentry Corporation
Received	New Haven Fire Stop Systems	\$ 156,000.00	\$ -	\$ -	\$ -	NA	\$ 156,000.00	New Haven Fire Stop Systems
Received	Accurate Door and Window	\$ 1,483,387.00	\$ -	\$ -	\$ -	NA	\$ 1,483,387.00	Accurate Door and Window
Received	Crocker Architectural	\$ 2,249,000.00	\$ -	\$ -	\$ -	NA	\$ 2,249,000.00	Crocker Architectural
Received	Lockheed Window	\$ 1,134,000.00	\$ -	\$ -	\$ -	NA	\$ 1,134,000.00	Lockheed Window
Received	Steeltech	\$ 1,789,000.00	\$ -	\$ -	\$ -	NA	\$ 1,789,000.00	Steeltech
Received	Professional Drywall Construction	\$ 1,914,763.00	\$ -	\$ -	\$ -	NA	\$ 1,914,763.00	Professional Drywall Construction
Received	Ultimate Construction Inc.	\$ 1,750,000.00	\$ -	\$ -	\$ -	NA	\$ 1,750,000.00	Ultimate Construction Inc.
Received	Acorn Glass, Inc.	\$ 3,114,000.00	\$ -	\$ -	\$ -	NA	\$ 3,114,000.00	Acorn Glass, Inc.
Received	Accurate Door and Window	\$ 3,603,820.00	\$ -	\$ -	\$ -	NA	\$ 3,603,820.00	Accurate Door and Window
Received	Chandler Architectural	\$ 3,428,302.00	\$ -	\$ -	\$ -	NA	\$ 3,428,302.00	Chandler Architectural
Received	Cherryhill Glass Company	\$ 3,506,722.00	\$ -	\$ -	\$ -	NA	\$ 3,506,722.00	Cherryhill Glass Company
Received	Lockheed Window	\$ 3,114,000.00	\$ -	\$ -	\$ -	NA	\$ 3,114,000.00	Lockheed Window
Received	Massey's Plate Glass	\$ 3,457,000.00	\$ -	\$ -	\$ -	NA	\$ 3,457,000.00	Massey's Plate Glass
Received	Kelly Brothers	\$ 375,000.00	\$ -	\$ -	\$ -	NA	\$ 375,000.00	Kelly Brothers
Received	Willco Sales	\$ 51,154.00	\$ -	\$ -	\$ -	NA	\$ 51,154.00	Willco Sales
Received	Andron Construction Corporation	\$ 4,448,980.00	\$ -	\$ -	\$ -	NA	\$ 4,448,980.00	Andron Construction Corporation
Received	Century Drywall	\$ 4,485,000.00	\$ -	\$ -	\$ -	NA	\$ 4,485,000.00	Century Drywall

INDICATES THE SUBCONTRACTOR TO BE AWARDED THE PROJECT

DESCRIPTION	SUBCONTRACTOR	BASE BID	SUPPLEMENTAL BID #1 Cable Loop	SUPPLEMENTAL BID #2 Terrazzo	SUPPLEMENTAL BID #3 Percast	SUPPLEMENTAL BID #	ADJUSTED TOTAL WITH SUPPLEMENTAL BIDS	SUBCONTRACTOR
Received	Conn Acoustics	\$ 4,870,290.00	\$ -	\$ -	\$ -	NA	\$ 4,870,290.00	Conn Acoustics
Received	Interior Building Contractors	\$ 4,847,500.00	\$ -	\$ -	\$ -	NA	\$ 4,847,500.00	Interior Building Contractors
Received	Professional Drywall Construction Acoustics, Inc.	\$ 4,914,696.00	\$ -	\$ -	\$ -	NA	\$ 4,914,696.00	Professional Drywall Construction Acoustics, Inc.
Received	Acoustics, Inc.	\$ 4,448,980.00	\$ -	\$ -	\$ -	NA	\$ 4,448,980.00	Acoustics, Inc.
BP-09B Acoustical Ceilings		\$ 430,000.00	\$ -	\$ -	\$ -		\$ 430,000.00	
Received	Acoustics, Inc.	\$ 595,044.00	\$ -	\$ -	\$ -		\$ 595,044.00	Acoustics, Inc.
Received	Central CT Acoustics	\$ 620,700.00	\$ -	\$ -	\$ -		\$ 620,700.00	Central CT Acoustics
Received	Conn Acoustics	\$ 545,449.00	\$ -	\$ -	\$ -		\$ 545,449.00	Conn Acoustics
Received	Hearr & Sons, Inc.	\$ 430,000.00	\$ -	\$ -	\$ -		\$ 430,000.00	Hearr & Sons, Inc.
Received	J & J Acoustics	\$ 663,688.00	\$ -	\$ -	\$ -		\$ 663,688.00	J & J Acoustics
Received	NT Oliva	\$ 650,000.00	\$ -	\$ -	\$ -		\$ 650,000.00	NT Oliva
BP-09C Painting		\$ 259,000.00	\$ -	\$ -	\$ -		\$ 259,000.00	
Received	Mackenzie Service	\$ 295,530.00	\$ -	\$ -	\$ -		\$ 295,530.00	Mackenzie Service
Received	Professional Painting	\$ 324,000.00	\$ -	\$ -	\$ -		\$ 324,000.00	Professional Painting
Received	Decor Painting	\$ 259,000.00	\$ -	\$ -	\$ -		\$ 259,000.00	Decor Painting
BP-09D Resilient / Carpet (Will include ALT for Terrazzo)		\$ 990,384.00	\$ -	\$ 95,424.00	\$ -		\$ 1,085,808.00	
Received	Spectrum Floors, Inc.	\$ 1,144,337.00	\$ -	\$ (48,500.00)	\$ -		\$ 1,095,837.00	Spectrum Floors, Inc.
Received	R & B Tile	\$ 1,495,000.00	\$ -	\$ (50,000.00)	\$ -		\$ 1,445,000.00	R & B Tile
Received	MF Higgins	\$ 950,384.00	\$ -	\$ 95,424.00	\$ -		\$ 1,045,808.00	MF Higgins
BP-09E Tile		\$ 265,000.00	\$ -	\$ -	\$ -		\$ 265,000.00	
Received	Atlantic Masonry Products Corporation	\$ 279,924.00	\$ -	\$ -	\$ -		\$ 279,924.00	Atlantic Masonry Products Corporation
Received	Spectrum Floors, Inc.	\$ 269,981.00	\$ -	\$ 358,146.00	\$ -		\$ 627,527.00	Spectrum Floors, Inc.
Received	R & B Tile	\$ 265,000.00	\$ -	\$ -	\$ -		\$ 265,000.00	R & B Tile
Received	MF Higgins	\$ 349,465.00	\$ -	\$ -	\$ -		\$ 349,465.00	MF Higgins
Received	Joseph Cohn and Sons	\$ 306,868.00	\$ -	\$ 254,959.00	\$ -		\$ 561,827.00	Joseph Cohn and Sons
BP-10A Signage (Wayfinding & Interior)		\$ 198,967.00	\$ -	\$ -	\$ -		\$ 198,967.00	
Received	Connecticut Carpentry Corporation	\$ 198,967.00	\$ -	\$ -	\$ -		\$ 198,967.00	Connecticut Carpentry Corporation
BP-10B Toilet Partitions / toilet accessories / cubicle curtains		\$ 156,090.00	\$ -	\$ -	\$ -		\$ 156,090.00	
Received	Construction Specialties of New England	\$ 164,177.00	\$ -	\$ -	\$ -		\$ 164,177.00	Construction Specialties of New England
Received	Kilcourse Specialty Products	\$ 156,090.00	\$ -	\$ -	\$ -		\$ 156,090.00	Kilcourse Specialty Products
BP-11A Medical Equipment (Specialty Head Walls- plug and play)		\$ 82,951.00	\$ -	\$ -	\$ -		\$ 82,951.00	
Received	Hospital Systems	\$ 95,564.00	\$ -	\$ -	\$ -		\$ 95,564.00	Hospital Systems
Received	Connecticut Carpentry Corporation	\$ 82,951.00	\$ -	\$ -	\$ -		\$ 82,951.00	Connecticut Carpentry Corporation
BP-12A Window Shades		\$ 172,885.00	\$ -	\$ -	\$ -		\$ 172,885.00	
Received	Connecticut Carpentry Corporation	\$ 278,436.00	\$ -	\$ -	\$ -		\$ 278,436.00	Connecticut Carpentry Corporation
Received	Kilcourse Specialty Products	\$ 172,885.00	\$ -	\$ -	\$ -		\$ 172,885.00	Kilcourse Specialty Products
BP-13A Fire Protection		\$ 588,750.00	\$ -	\$ -	\$ -		\$ 588,750.00	



INDICATES THE SUBCONTRACTOR TO BE AWARDED THE PROJECT

DESCRIPTION	SUBCONTRACTOR	BASE BID	SUPPLEMENTAL BID #1 Cable Loop	SUPPLEMENTAL BID #2 Terrazzo	SUPPLEMENTAL BID #3 Precast	SUPPLEMENTAL BID #	ADJUSTED TOTAL WITH SUPPLEMENTAL BIDS	SUBCONTRACTOR
Received	MJ Daily	\$ 989,000.00	\$ -	\$ -	\$ -	NA	\$ 989,000.00	MJ Daily
Received	Cogswell Sprinkler	\$ 908,000.00	\$ -	\$ -	\$ -	NA	\$ 908,000.00	Cogswell Sprinkler
Received	HHS Mechanical	\$ 732,000.00	\$ -	\$ -	\$ -	NA	\$ 732,000.00	HHS Mechanical
Received	Tucker Mechanical	\$ 646,000.00	\$ -	\$ -	\$ -	NA	\$ 646,000.00	Tucker Mechanical
Received	W & M Fire Protection	\$ 588,750.00	\$ -	\$ -	\$ -	NA	\$ 588,750.00	W & M Fire Protection
Received	Wolverine	\$ 755,000.00	\$ -	\$ -	\$ -	NA	\$ 755,000.00	Wolverine
BP-138 Security Access & Surveillance		\$ 349,200.00	\$ -	\$ -	\$ -	NA	\$ 349,200.00	
Received	AM Electric Company	\$ 456,767.00	\$ -	\$ -	\$ -	NA	\$ 456,767.00	AM Electric Company
Received	Consolidated Electric	\$ 482,690.00	\$ -	\$ -	\$ -	NA	\$ 482,690.00	Consolidated Electric
Received	Net Services	\$ 349,200.00	\$ -	\$ -	\$ -	NA	\$ 349,200.00	Net Services
Received	Advanced Security Technologies	\$ 455,122.00	\$ -	\$ -	\$ -	NA	\$ 455,122.00	Advanced Security Technologies
Received	Anderson Electric	\$ 454,000.00	\$ -	\$ -	\$ -	NA	\$ 454,000.00	Anderson Electric
BP-13C Fire Alarm		\$ 586,000.00	\$ -	\$ -	\$ -	NA	\$ 586,000.00	
Received	AM Electric	\$ 659,168.00	\$ -	\$ -	\$ -	NA	\$ 659,168.00	AM Electric
Received	Didin Electric	\$ 889,650.00	\$ -	\$ -	\$ -	NA	\$ 889,650.00	Didin Electric
Received	JE Shea Electric	\$ 647,000.00	\$ -	\$ -	\$ -	NA	\$ 647,000.00	JE Shea Electric
Received	Net Services	\$ 586,000.00	\$ -	\$ -	\$ -	NA	\$ 586,000.00	Net Services
Received	Anderson Electric	\$ 692,000.00	\$ -	\$ -	\$ -	NA	\$ 692,000.00	Anderson Electric
BP-13D Telecommunications Cabling & Equipment		\$ 1,004,000.00	\$ -	\$ -	\$ -	NA	\$ 1,004,000.00	
Received	Consolidated Electric	\$ 1,004,000.00	\$ -	\$ -	\$ -	NA	\$ 1,004,000.00	Consolidated Electric
Received	JKS Systems	\$ 2,190,219.55	\$ -	\$ -	\$ -	NA	\$ 2,190,219.55	JKS Systems
Received	Net Services	\$ 1,064,000.00	\$ -	\$ -	\$ -	NA	\$ 1,064,000.00	Net Services
Received	JE Shea Electric	\$ 1,145,000.00	\$ -	\$ -	\$ -	NA	\$ 1,145,000.00	JE Shea Electric
BP-13E Controlled Environment Rooms (Specialty Equipment Plug & Play)		\$ 141,603.00	\$ -	\$ -	\$ -	NA	\$ 141,603.00	
Received	Sound Room Solutions	\$ 141,603.00	\$ -	\$ -	\$ -	NA	\$ 141,603.00	Sound Room Solutions
BP-14A Elevators		\$ 355,800.00	\$ -	\$ -	\$ -	NA	\$ 355,800.00	
Received	Kone Inc.	\$ 421,540.00	\$ -	\$ -	\$ -	NA	\$ 421,540.00	Kone Inc.
Received	Obis Elevator	\$ 519,620.00	\$ -	\$ -	\$ -	NA	\$ 519,620.00	Obis Elevator
Received	Schindler Elevator Corp.	\$ 355,800.00	\$ -	\$ -	\$ -	NA	\$ 355,800.00	Schindler Elevator Corp.
BP-15A Plumbing		\$ 1,557,000.00	\$ -	\$ -	\$ -	NA	\$ 1,557,000.00	
Received	B-G Mechanical	\$ 1,834,000.00	\$ -	\$ -	\$ -	NA	\$ 1,834,000.00	B-G Mechanical
Received	Eastern Energy Services	\$ 2,078,000.00	\$ -	\$ -	\$ -	NA	\$ 2,078,000.00	Eastern Energy Services
Received	P & D Mechanical	\$ 1,557,000.00	\$ -	\$ -	\$ -	NA	\$ 1,557,000.00	P & D Mechanical
Received	Sullivan Benson LLC	\$ 1,717,000.00	\$ -	\$ -	\$ -	NA	\$ 1,717,000.00	Sullivan Benson LLC
Received	Walter D Sullivan	\$ 2,300,000.00	\$ -	\$ -	\$ -	NA	\$ 2,300,000.00	Walter D Sullivan
BP-15B HVAC (Includes testing & balancing)		\$ 5,162,000.00	\$ -	\$ -	\$ -	NA	\$ 5,162,000.00	

INDICATES THE SUBCONTRACTOR TO BE AWARDED THE PROJECT

DESCRIPTION	SUBCONTRACTOR	BASE BID	SUPPLEMENTAL BID #1 Cable Loop	SUPPLEMENTAL BID #2 Terrazzo	SUPPLEMENTAL BID #3 Precast	SUPPLEMENTAL BID #	ADJUSTED TOTAL WITH SUPPLEMENTAL BIDS	SUBCONTRACTOR
Received	B-G Mechanical	\$ 5,949,000.00	\$ -	\$ -	-	NA	\$ 5,949,000.00	B-G Mechanical
Received	MI Daily	\$ 5,576,000.00	\$ -	\$ -	-	NA	\$ 5,576,000.00	MI Daily
Received	P & D Mechanical	\$ 5,550,000.00	\$ -	\$ -	-	NA	\$ 5,550,000.00	P & D Mechanical
Received	Pro Mechanical Inc	\$ 5,538,000.00	\$ -	\$ -	-	NA	\$ 5,538,000.00	Pro Mechanical Inc
Received	Walter D Sullivan	\$ 6,175,000.00	\$ -	\$ -	-	NA	\$ 6,175,000.00	Walter D Sullivan
Received	Action Air Systems	\$ 6,692,000.00	\$ -	\$ -	-	NA	\$ 6,692,000.00	Action Air Systems
Received	Sullivan Benson LLC	\$ 5,142,000.00	\$ -	\$ -	-	NA	\$ 5,142,000.00	Sullivan Benson LLC
BP-15C HVAC Controls (Owner Vendor - Single Source)		\$ 833,364.00	\$ -	\$ -	-	NA	\$ 833,364.00	Automated Logic
Received	Automated Logic	\$ 833,364.00	\$ -	\$ -	-	NA	\$ 833,364.00	Automated Logic
BP-16A Electrical		\$ 3,492,000.00	\$ 327,000.00	\$ -	-	NA	\$ 3,819,000.00	Dicin Electric
Received	Dicin Electric	\$ 3,492,000.00	\$ 327,000.00	\$ -	-	NA	\$ 3,819,000.00	Dicin Electric
Received	Custom Electric	\$ 4,683,850.00	\$ 357,500.00	\$ -	-	NA	\$ 5,041,350.00	Custom Electric
Received	JE Shea Electric	\$ 3,679,000.00	\$ 345,000.00	\$ -	-	NA	\$ 4,024,000.00	JE Shea Electric
Received	Ferguson Electric Company	\$ 3,856,000.00	\$ 340,000.00	\$ -	-	NA	\$ 4,206,000.00	Ferguson Electric Company
BP-17 Final Cleaning		\$ 3,492,000.00	\$ 327,000.00	\$ -	-	NA	\$ 3,819,000.00	Final Clean Inc.
Received	Final Clean Inc.	\$ 3,492,000.00	\$ 327,000.00	\$ -	-	NA	\$ 3,819,000.00	Final Clean Inc.
Received	Horizon Services Co.	\$ 97,400.00	\$ -	\$ -	-	NA	\$ 97,400.00	Horizon Services Co.
Received	Orissa, LLC	\$ 148,769.00	\$ -	\$ -	-	NA	\$ 148,769.00	Orissa, LLC
Received	Orissa, LLC	\$ 143,775.00	\$ -	\$ -	-	NA	\$ 143,775.00	Orissa, LLC
Received	Orissa, LLC	\$ 97,400.00	\$ -	\$ -	-	NA	\$ 97,400.00	Orissa, LLC
Total		\$ 99,845,006.00	\$ 610,510.00	\$ 95,424.00	\$ 3,000.00	TOTAL DIRECT COST	\$ 40,551,940.00	



Southern Connecticut State University New Health & Human Services Building

State Project # BI-RS-329 CMR

Analysis for trade packages which received less than Three (3) Bid Proposals

Bid: October 7, 2019

Bid Package # 02B Landscaping & Irrigation

Number of Bidders Invited: 16

S/MBE's called: NOT Set-A-Side Bid Package

Bidders declined: 1

Bidders Acknowledgement to Bid: 3

Bids received: 2

1. Explanation of efforts made by CMR:
  - a. Advertisements were placed in the Hartford Courant, New Haven Register, and the DAS website.
  - b. Drawings were made available through Skanska "Box" for Bidders to download.
  - c. Hard copies of Bid Documents were available for Bidders to purchase from The Color Company, 85 Willow Street, Building 12, New Haven, CT.
  - d. Numerous phone calls were made by Skanska USA Building Inc.
  - e. Skanska held Two (2) Pre-Bid Outreach Meetings on July 16, 2019 and July 18, 2019.
  - f. Skanska held a Pre-Bid Meeting at SCSU on August 28, 2019.
2. Additional Information:
  - a. Five (5) Addenda were issued.
3. Comparison of Bidders:
  - a. The low bidder, GT Landscaping, Inc., was confirmed to have a complete scope.
  - b. Based on the above, Skanska recommends GT Landscaping, Inc. for the award of Bid Package # 02B Landscaping & Irrigation.

End



Southern Connecticut State University New Health & Human Services Building

State Project # BI-RS-329 CMR

Analysis for trade packages which received less than Three (3) Bid Proposals

Re-Bid: November 1, 2019

Bid Package # 05B Miscellaneous Steel

Number of Bidders Invited: 21

S/MBE's called: NOT Set-A-Side Bid Package

Bidders declined: 1

Bidders Acknowledgement to Bid: 7

Bids received: 2

1. Explanation of efforts made by CMR:
  - a. Advertisements were placed in the Hartford Courant, New Haven Register, and the DAS website.
  - b. Drawings were made available through Skanska "Box" for Bidders to download.
  - c. Hard copies of Bid Documents were available for Bidders to purchase from The Color Company, 85 Willow Street, Building 12, New Haven, CT.
  - d. Numerous phone calls were made by Skanska USA Building Inc.
  - e. Skanska held Two (2) Pre-Bid Outreach Meetings on July 16, 2019 and July 18, 2019.
  - f. Skanska held a Pre-Bid Meeting at SCSU on August 28, 2019.
2. Additional Information:
  - a. Five (5) Addenda were issued.
3. Comparison of Bidders:
  - a. The low bidder, Shepard Steel Co., Inc., was confirmed to have a complete scope.
  - b. Shepard Steel Co., Inc. is DAS Certified.
  - c. Based on the above, Skanska recommends Shepard Steel Co., Inc. for the award of Bid Package # 05B Miscellaneous Steel.

End



Southern Connecticut State University New Health & Human Services Building

State Project # BI-RS-329 CMR

Analysis for trade packages which received less than Three (3) Bid Proposals

Bid: October 7, 2019

Bid Package # 08B Doors, Frames, & Hardware

Number of Bidders Invited: 7

S/MBE's called: NOT Set-A-Side Bid Package

Bidders declined: 1

Bidders Acknowledgement to Bid: 3

Bids received: 1

1. Explanation of efforts made by CMR:
  - a. Advertisements were placed in the Hartford Courant, New Haven Register, and the DAS website.
  - b. Drawings were made available through Skanska "Box" for Bidders to download.
  - c. Hard copies of Bid Documents were available for Bidders to purchase from The Color Company, 85 Willow Street, Building 12, New Haven, CT.
  - d. Numerous phone calls were made by Skanska USA Building Inc.
  - e. Skanska held Two (2) Pre-Bid Outreach Meetings on July 16, 2019 and July 18, 2019.
  - f. Skanska held a Pre-Bid Meeting at SCSU on August 28, 2019.
2. Additional Information:
  - a. Five (5) Addenda were issued.
3. Comparison of Bidders:
  - a. The low bidder, Kelley Bros. Hardware Corp., was confirmed to have a complete scope.
  - b. Based on the above, Skanska recommends Kelley Bros. Hardware Corp. for the award of Bid Package # 08B Doors, Frames, & Hardware.

End



Southern Connecticut State University New Health & Human Services Building

State Project # BI-RS-329 CMR

Analysis for trade packages which received less than Three (3) Bid Proposals

Bid: October 7, 2019

Bid Package # 08D Operable Partitions

Number of Bidders Invited: 11

S/MBE's called: NOT Set-A-Side Bid Package

Bidders declined: 1

Bidders Acknowledgement to Bid: 1

Bids received: 1

1. Explanation of efforts made by CMR:
  - a. Advertisements were placed in the Hartford Courant, New Haven Register, and the DAS website.
  - b. Drawings were made available through Skanska "Box" for Bidders to download.
  - c. Hard copies of Bid Documents were available for Bidders to purchase from The Color Company, 85 Willow Street, Building 12, New Haven, CT.
  - d. Numerous phone calls were made by Skanska USA Building Inc.
  - e. Skanska held Two (2) Pre-Bid Outreach Meetings on July 16, 2019 and July 18, 2019.
  - f. Skanska held a Pre-Bid Meeting at SCSU on August 28, 2019.
2. Additional Information:
  - a. Five (5) Addenda were issued.
3. Comparison of Bidders:
  - a. The low bidder, Willco Sales & Service Inc., was confirmed to have a complete scope.
  - b. Based on the above, Skanska recommends Willco Sales & Service Inc. for the award of Bid Package # 08D Operable Partitions.

End

# SKANSKA

Southern Connecticut State University New Health & Human Services Building

State Project # BI-RS-329 CMR

Analysis for trade packages which received less than Three (3) Bid Proposals

Bid: October 7, 2019

Bid Package # 10A Signage -- Set-A-Side S/M/WBE

Number of Bidders Invited: 17

S/MBE's called: 17

Bidders declined: 2

Bidders Acknowledgement to Bid: 2

Bids received: 1

1. Explanation of efforts made by CMR:
  - a. Advertisements were placed in the Hartford Courant, New Haven Register, and the DAS website.
  - b. Drawings were made available through Skanska "Box" for Bidders to download.
  - c. Hard copies of Bid Documents were available for Bidders to purchase from The Color Company, 85 Willow Street, Building 12, New Haven, CT.
  - d. Numerous phone calls were made by Skanska USA Building Inc.
  - e. Skanska held Two (2) Pre-Bid Outreach Meetings on July 16, 2019 and July 18, 2019.
  - f. Skanska held a Pre-Bid Meeting at SCSU on August 28, 2019.
2. Additional Information:
  - a. Five (5) Addenda were issued.
3. Comparison of Bidders:
  - a. The low bidder, Connecticut Carpentry Corporation, was confirmed to have a complete scope.
  - b. Connecticut Carpentry Corporation is DAS Certified and is S/MBE Certified.
  - c. Based on the above, Skanska recommends Connecticut Carpentry Corporation for the award of Bid Package # 10A Signage.

End



Southern Connecticut State University New Health & Human Services Building

State Project # BI-RS-329 CMR

Analysis for trade packages which received less than Three (3) Bid Proposals

Bid: October 7, 2019

Bid Package # 10B Toilet Partitions & Accessories – Set-A-Side S/M/WBE

Number of Bidders Invited: 11

S/MBE's called: 11

Bidders declined: 2

Bidders Acknowledgement to Bid: 5

Bids received: 2

1. Explanation of efforts made by CMR:
  - a. Advertisements were placed in the Hartford Courant, New Haven Register, and the DAS website.
  - b. Drawings were made available through Skanska "Box" for Bidders to download.
  - c. Hard copies of Bid Documents were available for Bidders to purchase from The Color Company, 85 Willow Street, Building 12, New Haven, CT.
  - d. Numerous phone calls were made by Skanska USA Building Inc.
  - e. Skanska held Two (2) Pre-Bid Outreach Meetings on July 16, 2019 and July 18, 2019.
  - f. Skanska held a Pre-Bid Meeting at SCSU on August 28, 2019.
2. Additional Information:
  - a. Five (5) Addenda were issued.
3. Comparison of Bidders:
  - a. The low bidder, Kilcourse Specialty Products, LLC, was confirmed to have a complete scope.
  - b. Kilcourse Specialty Products, LLC is DAS Certified and is S/MBE Certified.
  - c. Based on the above, Skanska recommends Kilcourse Specialty Products, LLC for the award of Bid Package # 10B Toilet Partitions & Accessories.

End





Southern Connecticut State University New Health & Human Services Building

State Project # BI-RS-329 CMR

Analysis for trade packages which received less than Three (3) Bid Proposals

Bid: October 7, 2019

Bid Package # 11A Medical Equipment

Number of Bidders Invited: 4

S/MBE's called: Excluded

Bidders declined: 0

Bidders Acknowledgement to Bid: 2

Bids received: 2

1. Explanation of efforts made by CMR:
  - a. Advertisements were placed in the Hartford Courant, New Haven Register, and the DAS website.
  - b. Drawings were made available through Skanska "Box" for Bidders to download.
  - c. Hard copies of Bid Documents were available for Bidders to purchase from The Color Company, 85 Willow Street, Building 12, New Haven, CT.
  - d. Numerous phone calls were made by Skanska USA Building Inc.
  - e. Skanska held Two (2) Pre-Bid Outreach Meetings on July 16, 2019 and July 18, 2019.
  - f. Skanska held a Pre-Bid Meeting at SCSU on August 28, 2019.
2. Additional Information:
  - a. Five (5) Addenda were issued.
3. Comparison of Bidders:
  - a. The low bidder, Connecticut Carpentry Corporation, was confirmed to have a complete scope.
  - b. Connecticut Carpentry Corporation, LLC is DAS Certified and is S/MBE Certified.
  - c. Based on the above, Skanska recommends Connecticut Carpentry Corporation for the award of Bid Package # 11A Medical Equipment.

End



Southern Connecticut State University New Health & Human Services Building

State Project # BI-RS-329 CMR

Analysis for trade packages which received less than Three (3) Bid Proposals

Bid: October 7, 2019

Bid Package # 12A Window Shades – Set-A-Side S/M/WBE

Number of Bidders Invited: 18

S/MBE's called: 18

Bidders declined: 2

Bidders Acknowledgement to Bid: 3

Bids received: 2

1. Explanation of efforts made by CMR:
  - a. Advertisements were placed in the Hartford Courant, New Haven Register, and the DAS website.
  - b. Drawings were made available through Skanska "Box" for Bidders to download.
  - c. Hard copies of Bid Documents were available for Bidders to purchase from The Color Company, 85 Willow Street, Building 12, New Haven, CT.
  - d. Numerous phone calls were made by Skanska USA Building Inc.
  - e. Skanska held Two (2) Pre-Bid Outreach Meetings on July 16, 2019 and July 18, 2019.
  - f. Skanska held a Pre-Bid Meeting at SCSU on August 28, 2019.
2. Additional Information:
  - a. Five (5) Addenda were issued.
3. Comparison of Bidders:
  - a. The low bidder, Kilcourse Specialty Products, LLC, was confirmed to have a complete scope.
  - b. Kilcourse Specialty Products, LLC is DAS Certified and is S/MBE Certified.
  - c. Based on the above, Skanska recommends Kilcourse Specialty Products, LLC for the award of Bid Package # 12A Window Shades.

End



Southern Connecticut State University New Health & Human Services Building

State Project # BI-RS-329 CMR

Analysis for trade packages which received less than Three (3) Bid Proposals

Bid: October 7, 2019

Bid Package # 13E Controlled Environmental Rooms

Number of Bidders Invited: 1

S/MBE's called: Excluded

Bidders declined: 0

Bidders Acknowledgement to Bid: 1

Bids received: 1

1. Explanation of efforts made by CMR:
  - a. Advertisements were placed in the Hartford Courant, New Haven Register, and the DAS website.
  - b. Drawings were made available through Skanska "Box" for Bidders to download.
  - c. Hard copies of Bid Documents were available for Bidders to purchase from The Color Company, 85 Willow Street, Building 12, New Haven, CT.
  - d. Numerous phone calls were made by Skanska USA Building Inc.
  - e. Skanska held Two (2) Pre-Bid Outreach Meetings on July 16, 2019 and July 18, 2019.
  - f. Skanska held a Pre-Bid Meeting at SCSU on August 28, 2019.
2. Additional Information:
  - a. Five (5) Addenda were issued.
3. Comparison of Bidders:
  - a. The low bidder, Sound Room Solutions Inc., was confirmed to have a complete scope.
  - b. Based on the above, Skanska recommends Sound Room Solutions Inc. for the award of Bid Package # 13E Controlled Environmental Rooms.

End



Southern Connecticut State University New Health & Human Services Building

State Project # BI-RS-329 CMR

Analysis for trade packages which received less than Three (3) Bid Proposals

Bid: October 7, 2019

Bid Package # 15C HVAC Controls

Number of Bidders Invited: 1 (Single Source Product)

S/MBE's called: Excluded

Bidders declined: 0

Bidders Acknowledgement to Bid: 1

Bids received: 1

1. Explanation of efforts made by CMR:
  - a. Advertisements were placed in the Hartford Courant, New Haven Register, and the DAS website.
  - b. Drawings were made available through Skanska "Box" for Bidders to download.
  - c. Hard copies of Bid Documents were available for Bidders to purchase from The Color Company, 85 Willow Street, Building 12, New Haven, CT.
  - d. Numerous phone calls were made by Skanska USA Building Inc.
  - e. Skanska held Two (2) Pre-Bid Outreach Meetings on July 16, 2019 and July 18, 2019.
  - f. Skanska held a Pre-Bid Meeting at SCSU on August 28, 2019.
2. Additional Information:
  - a. Five (5) Addenda were issued.
3. Comparison of Bidders:
  - a. The low bidder, Automated Logic, was confirmed to have a complete scope.
  - b. Automated Logic is DAS Certified.
  - c. Based on the above, Skanska recommends Automated Logic for the award of Bid Package # 15C HVAC Controls.

End

STATE OF CONNECTICUT  
DEPARTMENT OF CONSUMER PROTECTION

This is your registration certificate for your records. Such registration shall be shown to any properly interested person on request. Do not attempt to make any changes or alter this certificate in any way. This registration is not transferable. Questions regarding this registration can be emailed to the Occupational & Professional Licensing Division at [dep.occupationalprofessional@ct.gov](mailto:dep.occupationalprofessional@ct.gov).

In an effort to be more efficient and Go Green, the department asks that you keep your email information with our office current to receive correspondence. You can update your email address or print a duplicate certificate by logging into your account with your User Id and Password at [www.elicense.ct.gov](http://www.elicense.ct.gov).

Mailing address:

MATHER CORPORATION  
21 W DUDLEY TOWN RD  
BLOOMFIELD, CT 06002-1314

Email on file to be used for receiving all notices from this office:

[toddmather@mathercorp.com](mailto:toddmather@mathercorp.com)

STATE OF CONNECTICUT ♦ DEPARTMENT OF CONSUMER PROTECTION

Be it known that

MATHER CORPORATION

21 W DUDLEY TOWN RD  
BLOOMFIELD, CT 06002-1314

has satisfied the qualifications required by law and is hereby registered as a

MAJOR CONTRACTOR

Registration #: MCO.0901384

Effective Date: 07/01/2019

Expiration Date: 06/30/2020

verify online at [www.elicense.ct.gov](http://www.elicense.ct.gov)



Michelle Seagull, Commissioner

STATE OF CONNECTICUT + DEPARTMENT OF CONSUMER PROTECTION

Be it known that

**MT FORD INDUSTRIES INC**

PO BOX 1042  
645 Main Street  
SOMERS, CT 06071-4142

has satisfied the qualifications required by law and is hereby registered as a

**MAJOR CONTRACTOR**

Registration #: MCO.0902879

Effective Date: 07/01/2019

Expiration Date: 06/30/2020

verify online at [www.ctlicense.ct.gov](http://www.ctlicense.ct.gov)



Michelle Seagall, Commissioner

STATE OF CONNECTICUT ♦ DEPARTMENT OF CONSUMER PROTECTION

Be it known that

CONNECTICUT MASON CONTRACTORS INC

75 Bysiewicz Dr  
Middletown, CT 06457

has satisfied the qualifications required by law and is hereby registered as a


**MAJOR CONTRACTOR**

Registration #: MCO.0900685

Effective Date: 07/01/2019

Expiration Date: 06/30/2020

verify online at [www.clicense.ct.gov](http://www.clicense.ct.gov)



Michelle Seagull, Commissioner

**STATE OF CONNECTICUT  
DEPARTMENT OF CONSUMER PROTECTION**

This is your registration certificate for your records. Such registration shall be shown to any properly interested person on request. Do not attempt to make any changes or alter this certificate in any way. This registration is not transferable. Questions regarding this registration can be emailed to the Occupational & Professional Licensing Division at [dcp.occupationalprofessional@ct.gov](mailto:dcp.occupationalprofessional@ct.gov).

In an effort to be more efficient and Go Green, the department asks that you keep your email information with our office current to receive correspondence. You can update your email address or print a duplicate certificate by logging into your account with your User Id and Password at [www.elicense.ct.gov](http://www.elicense.ct.gov).

## Mailing address:

**SHEPARD STEEL CO INC  
110 MEADOW ST  
HARTFORD, CT 06114-1505**

## Email on file to be used for receiving all notices from this office:

[kwolf@shepardsteel.com](mailto:kwolf@shepardsteel.com)

**STATE OF CONNECTICUT ♦ DEPARTMENT OF CONSUMER PROTECTION**

Be it known that

**SHEPARD STEEL CO INC**

110 MEADOW ST  
HARTFORD, CT 06114-1505

has satisfied the qualifications required by law and is hereby registered as a

**MAJOR CONTRACTOR**

**Registration #: MCO.0900641**

**Effective Date: 07/01/2019**

**Expiration Date: 06/30/2020**

verify online at [www.elicense.ct.gov](http://www.elicense.ct.gov)



Michelle Seagull, Commissioner



**STATE OF CONNECTICUT  
DEPARTMENT OF CONSUMER PROTECTION**

This is your registration certificate for your records. Such registration shall be shown to any properly interested person on request. Do not attempt to make any changes or alter this certificate in any way. This registration is not transferable. Questions regarding this registration can be emailed to the Occupational & Professional Licensing Division at [dcp.occupationalprofessional@ct.gov](mailto:dcp.occupationalprofessional@ct.gov).

In an effort to be more efficient and Go Green, the department asks that you keep your email information with our office current to receive correspondence. You can update your email address or print a duplicate certificate by logging into your account with your User Id and Password at [www.elicense.ct.gov](http://www.elicense.ct.gov).

Mailing address:

**SILKTOWN ROOFING INC  
27 PLEASANT ST  
MANCHESTER, CT 06040-5891**

Email on file to be used for receiving all notices from this office:

[ldm@silktownroofing.com](mailto:ldm@silktownroofing.com)



**STATE OF CONNECTICUT  
DEPARTMENT OF CONSUMER PROTECTION**

This is your registration certificate for your records. Such registration shall be shown to any properly interested person on request. Do not attempt to make any changes or alter this certificate in any way. This registration is not transferable. Questions regarding this registration can be emailed to the Occupational & Professional Licensing Division at [dcp.occupationalprofessional@ct.gov](mailto:dcp.occupationalprofessional@ct.gov).

In an effort to be more efficient and Go Green, the department asks that you keep your email information with our office current to receive correspondence. You can update your email address or print a duplicate certificate by logging into your account with your User Id and Password at [www.elicense.ct.gov](http://www.elicense.ct.gov).

Mailing address:

**H CARR & SONS INC  
ATTN: REBECCA KERWICK  
100 ROYAL LITTLE DR  
PROVIDENCE, RI 02904-1859**

Email on file to be used for receiving all notices from this office:

[rebecca@hcarr.com](mailto:rebecca@hcarr.com)

**STATE OF CONNECTICUT ♦ DEPARTMENT OF CONSUMER PROTECTION**

Be it known that

**H CARR & SONS INC**

**15 LAKEWOOD DR UNIT 6  
OAKDALE, CT 06370-1858**

has satisfied the qualifications required by law and is hereby registered as a

**MAJOR CONTRACTOR**

**Registration #: MCO.0902674**

**Effective Date: 07/01/2019**

**Expiration Date: 06/30/2020**

verify online at [www.elicense.ct.gov](http://www.elicense.ct.gov)



Michelle Seagull, Commissioner

STATE OF CONNECTICUT  
DEPARTMENT OF CONSUMER PROTECTION

This is your registration certificate for your records. Such registration shall be shown to any properly interested person on request. Do not attempt to make any changes or alter this certificate in any way. This registration is not transferable. Questions regarding this registration can be emailed to the Occupational & Professional Licensing Division at [dcp.occupationalprofessional@ct.gov](mailto:dcp.occupationalprofessional@ct.gov).

In an effort to be more efficient and Go Green, the department asks that you keep your email information with our office current to receive correspondence. You can update your email address or print a duplicate certificate by logging into your account with your User Id and Password at [www.elicense.ct.gov](http://www.elicense.ct.gov).

Mailing address:

**LOCKHEED WINDOW CORP**  
**PO BOX 166**  
**ROUTE 100**  
**PASCOAG, RI 02859-0166**

Email on file to be used for receiving all notices from this office:

**[drich@lockheedwindow.com](mailto:drich@lockheedwindow.com)**

STATE OF CONNECTICUT ♦ DEPARTMENT OF CONSUMER PROTECTION

Be it known that

**LOCKHEED WINDOW CORP**

**925 S MAIN ST**  
**PASCOAG, RI 02859-3521**

has satisfied the qualifications required by law and is hereby registered as a

**MAJOR CONTRACTOR**

**Registration #: MCO.0903465**

**Effective Date: 07/01/2019**

**Expiration Date: 06/30/2020**

verify online at [www.elicense.ct.gov](http://www.elicense.ct.gov)



Michelle Seagull, Commissioner

**STATE OF CONNECTICUT  
DEPARTMENT OF CONSUMER PROTECTION**

This is your registration certificate for your records. Such registration shall be shown to any properly interested person on request. Do not attempt to make any changes or alter this certificate in any way. This registration is not transferable. Questions regarding this registration can be emailed to the Occupational & Professional Licensing Division at [dcp.occupationalprofessional@ct.gov](mailto:dcp.occupationalprofessional@ct.gov).

In an effort to be more efficient and Go Green, the department asks that you keep your email information with our office current to receive correspondence. You can update your email address or print a duplicate certificate by logging into your account with your User Id and Password at [www.elicense.ct.gov](http://www.elicense.ct.gov).

Mailing address:

**ACOUSTICS INC  
58 ALNA LN  
EAST HARTFORD, CT 06108-1181**

Email on file to be used for receiving all notices from this office:

[mikec@acousticsinc.net](mailto:mikec@acousticsinc.net)

**STATE OF CONNECTICUT ♦ DEPARTMENT OF CONSUMER PROTECTION**

Be it known that

**ACOUSTICS INC**

58 ALNA LN

EAST HARTFORD, CT 06108-1181

has satisfied the qualifications required by law and is hereby registered as a

**MAJOR CONTRACTOR**

**Registration #: MCO.0900655**

**Effective Date: 07/01/2019**

**Expiration Date: 06/30/2020**

verify online at [www.elicense.ct.gov](http://www.elicense.ct.gov)



Michelle Seagull, Commissioner



State of Connecticut

## Lookup Detail View

### Name and Address

Name	Address
CONNECTICUT CARPENTRY CORP	1850 Silas Deane Highway 2nd floor Rocky Hill, CT 06067

### Credential Information

Credential	Credential Type	First Issuance Date On Record	Effective Date	Expiration Date	Status
MCO.0900454	MAJOR CONTRACTOR	05/08/1996	07/01/2019	06/30/2020	ACTIVE

Generated on: 6/13/2019 12:01:42 PM

**STATE OF CONNECTICUT  
DEPARTMENT OF CONSUMER PROTECTION**

This is your registration certificate. Such registration shall be shown to any properly interested person on request. Do not attempt to make any changes or alter this certificate in any way. This registration is not transferable.


In an effort to be more efficient and Go Green, the department asks that you keep your email information with our office current to receive correspondence. Questions regarding this registration can be directed to the Occupational & Professional Licensing Division at [dcp.occupationalprofessional@ct.gov](mailto:dcp.occupationalprofessional@ct.gov).


Mailing address:

**CONNECTICUT CARPENTRY CORPORATION**  
1850 Silas Deane Highway 2nd floor  
Rocky Hill, CT 06067

Email on file to be used for receiving all notices from this office:

[fdibacco@ctcarpentry.com](mailto:fdibacco@ctcarpentry.com)





**Name and Address**

<b>Name</b>	<b>Address</b>
RUSSELL SENERCHIA	249 REEDS GAP RD NORTHFORD, CT 06472-1123

**Schindler**

**Credential Information**

<b>Credential</b>	<b>Credential Type</b>	<b>First Issuance Date On Record</b>	<b>Effective Date</b>	<b>Expiration Date</b>	<b>Status</b>
ELV.0475385-R1	<p><b>ELEVATOR UNLIMITED CONTRACTOR</b></p> <p>The holder of this license may perform all elevator installation, repair and maintenance work as defined, in Section 20-330 of the Connecticut General Statutes (the installation, erection, maintenance and repair of all types of elevators, dumb waiters, escalators, and moving walks and all mechanical equipment, fittings, associated piping and wiring from a source of supply brought to the equipment room by an unlimited electrical contractor for all types of machines used to hoist or convey persons or materials, but does not include temporary hoisting machines used for hoisting materials in connection with any construction job or project). A person must have served at least two years as an R-2 journeyman or have equivalent experience to qualify for the R-1 examination</p>	10/12/2001	01/07/2020	08/31/2020	ACTIVE

STATE OF CONNECTICUT  
DEPARTMENT OF CONSUMER PROTECTION

This is your registration certificate for your records. Such registration shall be shown to any properly interested person on request. Do not attempt to make any changes or alter this certificate in any way. This registration is not transferable. Questions regarding this registration can be emailed to the Occupational & Professional Licensing Division at [dcp.occupationalprofessional@ct.gov](mailto:dcp.occupationalprofessional@ct.gov).

In an effort to be more efficient and Go Green, the department asks that you keep your email information with our office current to receive correspondence. You can update your email address or print a duplicate certificate by logging into your account with your User Id and Password at [www.elicense.ct.gov](http://www.elicense.ct.gov).

Mailing address:

P & D MECHANICAL INC  
627 OLD HARTFORD RD  
COLCHESTER, CT 06415-2418

Email on file to be used for receiving all notices from this office:

[stacyf@pdmechanical-inc.com](mailto:stacyf@pdmechanical-inc.com)

STATE OF CONNECTICUT ♦ DEPARTMENT OF CONSUMER PROTECTION

Be it known that

**P & D MECHANICAL INC**

627 OLD HARTFORD RD  
COLCHESTER, CT 06415-2418

has satisfied the qualifications required by law and is hereby registered as a

**MECHANICAL CONTRACTOR**

Registration #: MEC.0001127

Effective Date: 09/01/2019

Expiration Date: 08/31/2020

verify online at [www.elicense.ct.gov](http://www.elicense.ct.gov)



Michelle Seagull, Commissioner



STATE OF CONNECTICUT ♦ DEPARTMENT OF CONSUMER PROTECTION

Be it known that

**DOUGLAS E BLANCHFLOWER**

**88 CHURCH ST**

**NEWINGTON, CT 06111-4401**

has been certified by the Department of Consumer Protection as a licensed

**HEATING, PIPING & COOLING UNLIMITED CONTRACTOR**

**License # HTG.0303748-S1**

Effective: 09/06/2019

Expiration: 08/31/2020



Michelle Seagull, Commissioner

Sullivan Benson

**Name and Address**

<b>Name</b>	<b>Address</b>
CUSTOM ELECTRIC INC	52 MAIN ST MANCHESTER, CT 06042-3138

**Credential Information**

<b>Credential</b>	<b>Credential Type</b>	<b>First Issuance Date On Record</b>	<b>Effective Date</b>	<b>Expiration Date</b>	<b>Status</b>
MCO.0903293	MAJOR CONTRACTOR  "Major Contractor" means (1) any person engaged in the business of construction, structural repair, structural alteration, dismantling or demolition of a structure or addition that exceeds the threshold limits provided in section 29-276b, or (2) any person who, under the direction of a general contractor, performs or offers to perform any work that impacts upon the structural integrity of a structure or addition, including repair, alteration, dismantling or demolition of a structure or addition that exceeds the threshold limits provided in section 29-276b. Such work includes, but is not limited to, roofing, masonry and structural frame work.	03/31/2014	07/01/2019	06/30/2020	ACTIVE

STATE OF CONNECTICUT ♦ DEPARTMENT OF CONSUMER PROTECTION

Be it known that

**EDWARD T PETERSON**

150 WESTLAND ST

MANCHESTER, CT 06042-3414


has been certified by the Department of Consumer Protection as a licensed

**ELECTRICAL UNLIMITED CONTRACTOR**

**License # ELC.0104587-E1**

Effective: 10/01/2019

Expiration: 09/30/2020



Michelle Seagull, Commissioner

Custom Electric

**SKANSKA**

## **Wage Certifications & Prevailing Wage Rates**

Southern Connecticut State University  
New Health and Human Services Building  
New Haven, CT  
Project No. BI-RS-329

### **Exhibit K**

- **Prevailing Wage Rates**
- **Subcontractor Wage Certification Forms**

Project: SCSU- New Health & Human Services Building

**Minimum Rates and Classifications  
for Building Construction**

ID# : B26429

**Connecticut Department of Labor  
Wage and Workplace Standards Division**

By virtue of the authority vested in the Labor Commissioner under provisions of Section 31-53 of the General Statutes of Connecticut, as amended, the following are declared to be the prevailing rates and welfare payments and will apply only where the contract is advertised for bid within 20 days of the date on which the rates are established. Any contractor or subcontractor not obligated by agreement to pay to the welfare and pension fund shall pay this amount to each employee as part of his/her hourly wages.

Project Number: Project Town: New Haven  
State# FAP#:

Project: SCSU- New Health & Human Services Building

**CLASSIFICATION** **Hourly Rate** **Benefits**

1a) Asbestos Worker/Insulator (Includes application of insulating materials, protective coverings, coatings, & finishes to all types of mechanical systems; application of firestopping material for wall openings & penetrations in walls, floors, ceilings) 38.25 27.96

1b) Asbestos/Toxic Waste Removal Laborers: Asbestos removal and encapsulation (except its removal from mechanical systems which are not to be scrapped), toxic waste removers, blasters.\*\*See Laborers Group 7\*\*

1c) Asbestos Worker/Heat and Frost Insulator 40.21 30.99

As of: Thursday, August 08, 2019

Project: SCSU- New Health & Human Services Building

2) Boilermaker	38.34	26.01
3a) Bricklayer, Cement Mason, Concrete Finisher (including caulking), Stone Masons	34.72	32.55 + a
3b) Tile Setter	34.90	25.87
3c) Terrazzo Mechanics and Marble Setters	31.69	22.35
3d) Tile, Marble & Terrazzo Finishers	26.70	21.75
3e) Plasterer	33.48	32.06

*As of:* Thursday, August 08, 2019

Project: SCSU- New Health & Human Services Building

-----LABORERS-----

4) Group 1: Laborers (common or general), acetylene burners, concrete specialists, wrecking laborers, fire watchers.	30.75	20.84
4a) Group 2: Mortar mixers, plaster tender, power buggy operators, powdermen, fireproofers/mixer/nozzleman (Person running mixer and spraying fireproof only).	31.00	20.84
4b) Group 3: Jackhammer operators/pavement breaker, mason tender (brick), mason tender (cement/concrete), forklift operators and forklift operators (masonry).	31.25	20.84
4c) **Group 4: Pipelayers (Installation of water, storm drainage or sewage lines outside of the building line with P6, P7 license) (the pipelayer rate shall apply only to one or two employees of the total crew who primary task is to actually perform the mating of pipe sections) P6 and P7 rate is \$26.80.	31.75	20.84
4d) Group 5: Air track operator, sand blaster and hydraulic drills.	31.50	20.84

**As of: Thursday, August 08, 2019**

Project: SCSU- New Health & Human Services Building

4e) Group 6: Blasters, nuclear and toxic waste removal.	33.75	20.84
4f) Group 7: Asbestos/lead removal and encapsulation (except it's removal from mechanical systems which are not to be scrapped).	31.75	20.84
4g) Group 8: Bottom men on open air caisson, cylindrical work and boring crew.	29.03	20.84
4h) Group 9: Top men on open air caisson, cylindrical work and boring crew.	28.49	20.84
4i) Group 10: Traffic Control Signalman	18.00	20.84
5) Carpenter, Acoustical Ceiling Installation, Soft Floor/Vinyl Floor/Carpet Laying, Metal Stud Installation, Form Work and Scaffold Building, Drywall Hanging, Modular-Furniture Systems Installers, Lathers, Piledrivers, Resilient Floor Layers.	33.53	25.66

**As of: Thursday, August 08, 2019**



Project: SCSU- New Health & Human Services Building

5a) Millwrights	34.04	26.09
6) Electrical Worker (including low voltage wiring) (Trade License required: E1,2 L-5,6 C-5,6 T-1,2 L-1,2 V-1,2,7,8,9)	38.50	28.61+3% of gross wage
7a) Elevator Mechanic (Trade License required: R-1,2,5,6)	53.37	33.705+a+b
-----LINE CONSTRUCTION-----		
Groundman	26.50	6.5% + 9.00
Linemen/Cable Splicer	48.19	6.5% + 22.00

**As of: Thursday, August 08, 2019**

Project: SCSU- New Health & Human Services Building

8) Glazier (Trade License required: FG-1,2)	38.18	21.80 + a
9) Ironworker, Ornamental, Reinforcing, Structural, and Precast Concrete Erection	36.67	35.77

----OPERATORS----

Group 1: Crane handling or erecting structural steel or stone, hoisting engineer 2 drums or over, front end loader (7 cubic yards or over), work boat 26 ft. and over and Tunnel Boring Machines. (Trade License Required)	40.97	24.80 + a
--	-------	-----------

Group 2: Cranes (100 ton rate capacity and over); Excavator over 2 cubic yards; Piledriver (\$3.00 premium when operator controls hammer); Bauer Drill/Caisson. (Trade License Required)	40.64	24.80 + a
--	-------	-----------

Group 3: Excavator; Backhoe/Excavator under 2 cubic yards; Cranes (under 100 ton rated capacity), Grader/Blade; Master Mechanic; Hoisting Engineer (all types of equipment where a drum and cable are used to hoist or drag material regardless of motive power of operation), Rubber Tire Excavator (Drott-1085 or similar); Grader Operator; Bulldozer Fine Grade. (slopes, shaping, laser or GPS, etc.). (Trade License Required)	39.88	24.80 + a
--	-------	-----------

**As of: Thursday, August 08, 2019**

Project: SCSU- New Health & Human Services Building

Group 4: Trenching Machines; Lighter Derrick; Concrete Finishing Machine; CMI Machine or Similar; Koehring Loader (Skooper).	39.48	24.80 + a
Group 5: Specialty Railroad Equipment; Asphalt Paver; Asphalt Reclaiming Machine; Line Grinder; Concrete Pumps; Drills with Self Contained Power Units; Boring Machine; Post Hole Digger; Auger; Pounder; Well Digger; Milling Machine (over 24" Mandrell)	38.87	24.80 + a
Group 5 continued: Side Boom; Combination Hoe and Loader; Directional Driller; Pile Testing Machine.	38.87	24.80 + a
Group 6: Front End Loader (3 up to 7 cubic yards); Bulldozer (rough grade dozer).	38.55	24.80 + a
Group 7: Asphalt roller, concrete saws and cutters (ride on types), vermeer concrete cutter, Stump Grinder; Scraper; Snooper; Skidder; Milling Machine (24" and under Mandrell).	38.20	24.80 + a
Group 8: Mechanic, grease truck operator, hydroblaster; barrier mover; power stone spreader; welding; work boat under 26 ft.; transfer machine.	37.79	24.80 + a

As of: Thursday, August 08, 2019

Project: SCSU- New Health & Human Services Building

Group 9: Front end loader (under 3 cubic yards), skid steer loader regardless of attachments, (Bobcat or Similar): forklift, power chipper; landscape equipment (including Hydroseeder).	37.34	24.80 + a
Group 10: Vibratory hammer; ice machine; diesel and air, hammer, etc.	35.24	24.80 + a
Group 11: Conveyor, earth roller, power pavement breaker (whiphammer), robot demolition equipment.	35.24	24.80 + a
Group 12: Wellpoint operator.	35.18	24.80 + a
Group 13: Compressor battery operator.	34.58	24.80 + a
Group 14: Elevator operator; tow motor operator (solid tire no rough terrain).	33.41	24.80 + a

*As of:* Thursday, August 08, 2019

Project: SCSU- New Health & Human Services Building

Group 15: Generator Operator; Compressor Operator; Pump Operator; Welding Machine Operator; Heater Operator.	32.99	24.80 + a
Group 16: Maintenance Engineer/Oiler.	32.32	24.80 + a
Group 17: Portable asphalt plant operator; portable crusher plant operator; portable concrete plant operator.	36.76	24.80 + a
Group 18: Power safety boat; vacuum truck; zim mixer; sweeper; (Minimum for any job requiring a CDL license).	34.26	24.80 + a

-----PAINTERS (Including Drywall Finishing)-----

10a) Brush and Roller	34.62	21.80
-----------------------	-------	-------

**As of: Thursday, August 08, 2019**

Project: SCSU- New Health & Human Services Building

10b) Taping Only/Drywall Finishing	35.37	21.80
10c) Paperhanger and Red Label	34.12	21.05
10e) Blast and Spray	37.62	21.80
11) Plumber (excluding HVAC pipe installation) (Trade License required: P-1,2,6,7,8,9 J-1,2,3,4 SP-1,2)	43.62	32.06
12) Well Digger, Pile Testing Machine	37.26	24.05 + a
Roofer: Cole Tar Pitch	41.50	17.00 + a

**As of: Thursday, August 08, 2019**

Project: SCSU- New Health & Human Services Building

Rofer: Slate, Tile, Composition, Shingles, Singly Ply and Damp/Waterproofing	40.00	17.00 + a
15) Sheetmetal Worker (Trade License required for HVAC and Ductwork: SM-1,SM-2,SM-3,SM-4,SM-5,SM-6)	37.98	38.31
16) Pipefitter (Including HVAC work) License required: S-1,2,3,4,5,6,7,8 B-1,2,3,4 D-1,2,3,4, G-1, G-2, G-8 & G-9)	(Trade	43.62 32.06
-----TRUCK DRIVERS-----		
17a) 2 Axle	29.51	24.52 + a
17b) 3 Axle, 2 Axle Ready Mix	29.62	24.52 + a

As of: Thursday, August 08, 2019

Project: SCSU- New Health & Human Services Building

17c) 3 Axle Ready Mix	29.67	24.52 + a
17d) 4 Axle, Heavy Duty Trailer up to 40 tons	29.72	24.52 + a
17e) 4 Axle Ready Mix	29.77	24.52 + a
17f) Heavy Duty Trailer (40 Tons and Over)	29.98	24.52 + a
17g) Specialized Earth Moving Equipment (Other Than Conventional Type on-the-Road Trucks and Semi-Trailers, Including Euclids)	29.77	24.52 + a
18) Sprinkler Fitter (Trade License required: F-1,2,3,4)	43.92	15.84 + a

**As of: Thursday, August 08, 2019**



Project: SCSU- New Health & Human Services Building

19) Theatrical Stage Journeyman

25.76

7.34

**As of: Thursday, August 08, 2019**

Project: SCSU- New Health & Human Services Building

*Welders: Rate for craft to which welding is incidental.*

*\*Note: Hazardous waste removal work receives additional \$1.25 per hour for truck drivers.*

*\*\*Note: Hazardous waste premium \$3.00 per hour over classified rate*

***ALL Cranes: When crane operator is operating equipment that requires a fully licensed crane operator to operate he receives an extra \$4.00 premium in addition to the hourly wage rate and benefit contributions:***

***1) Crane handling or erecting structural steel or stone; hoisting engineer (2 drums or over)***

***2) Cranes (100 ton rate capacity and over) Bauer Drill/Caisson***

***3) Cranes (under 100 ton rated capacity)***

*Crane with 150 ft. boom (including jib) - \$1.50 extra*

*Crane with 200 ft. boom (including jib) - \$2.50 extra*

*Crane with 250 ft. boom (including jib) - \$5.00 extra*

*Crane with 300 ft. boom (including jib) - \$7.00 extra*

*Crane with 400 ft. boom (including jib) - \$10.00 extra*

All classifications that indicate a percentage of the fringe benefits must be calculated at the percentage rate times the "base hourly rate".

Apprentices duly registered under the Commissioner of Labor's regulations on "Work Training Standards for Apprenticeship and Training Programs" Section 31-51-d-1 to 12, are allowed to be paid the appropriate percentage of the prevailing journeymen hourly base and the full fringe benefit rate, providing the work site ratio shall not be less than one full-time journeyman instructing and supervising the work of each apprentice in a specific trade.

*The Prevailing wage rates applicable to this project are subject to annual adjustments each July 1st for the duration of the project.*

*Each contractor shall pay the annual adjusted prevailing wage rate that is in effect each July 1st, as posted by the Department of Labor.*

*It is the contractor's responsibility to obtain the annual adjusted prevailing wage rate increases directly from the Department of Labor's website.*

*The annual adjustments will be posted on the Department of Labor's Web page: [www.ct.gov/dol](http://www.ct.gov/dol). For those without internet access, please contact the division listed below.*

*The Department of Labor will continue to issue the initial prevailing wage rate schedule to the Contracting Agency for the project.*

*All subsequent annual adjustments will be posted on our Web Site for contractor access.*

*Contracting Agencies are under no obligation pursuant to State labor law to pay any increase due to the annual adjustment provision.*

**As of: Thursday, August 08, 2019**

Project: SCSU- New Health & Human Services Building

*Effective October 1, 2005 - Public Act 05-50: any person performing the work of any mechanic, laborer, or worker shall be paid prevailing wage*

All Person who perform work ON SITE must be paid prevailing wage for the appropriate mechanic, laborer, or worker classification.

All certified payrolls must list the hours worked and wages paid to All Persons who perform work ON SITE regardless of their ownership i.e.: (Owners, Corporate Officers, LLC Members, Independent Contractors, et. al)

Reporting and payment of wages is required regardless of any contractual relationship alleged to exist between the contractor and such person.

**~~Unlisted classifications needed for work not included within the scope of the classifications listed may be added after award only as provided in the labor standards contract clause (29 CFR 5.5 (a) (1) (ii)).**

Please direct any questions which you may have pertaining to classification of work and payment of prevailing wages to the Wage and Workplace Standards Division, telephone (860)263-6790.

**As of: Thursday, August 08, 2019**

Southern Connecticut State University - New Health & Human Services Bldg.

CONNECTICUT DEPARTMENT OF LABOR  
WAGE AND WORKPLACE STANDARDS DIVISION  
CONTRACTORS WAGE CERTIFICATION FORM

I, Todd S. Mather of Mather Corporation  
Officer, Owner, Authorized Rep. Company Name

do hereby certify that the Mather Corporation  
Company Name  
21 West Dudley Town Rd.  
Street  
Bloomfield CT. 06001  
City

and all of its subcontractors will pay all workers on the  
Southern CT. State Univ. - New Health & Human Services Bldg.  
Project Name and Number TSJ-RS-329  
New Haven, CT.  
Street and City

the wages as listed in the schedule of prevailing rates required for such project (a copy of which is attached hereto).

[Signature]  
Signed

Subscribed and sworn to before me this 4TH day of October, 2019

[Signature]  
Notary Public

Return to:  
Connecticut Department of Labor  
Wage & Workplace Standards Division  
200 Folly Brook Blvd.  
Wethersfield, CT 06109

**JOAN M. KROGH**  
**NOTARY PUBLIC**  
MY COMMISSION EXPIRES MAR. 31, 2023

Rate Schedule Issued (Date): \_\_\_\_\_

END OF CERTIFIED PAYROLL & CONTRACTORS WAGE RATE CERTIFICATION FORM

Southern Connecticut State University - New Health & Human Services Bldg.

CONNECTICUT DEPARTMENT OF LABOR  
WAGE AND WORKPLACE STANDARDS DIVISION  
CONTRACTORS WAGE CERTIFICATION FORM

I, William Woodruff of GT Landscape & Excavation LLC  
Officer, Owner, Authorized Rep. Company Name

do hereby certify that the GT Landscape & Excavation  
Company Name  
Pc Box 185899  
Street  
Hamden, CT 06518  
City

and all of its subcontractors will pay all workers on the  
SCSU - New Health + Human Services Bldg #B1-R5-329  
Project Name and Number  
501 Crescent Street New Ham, CT 06050  
Street and City

the wages as listed in the schedule of prevailing rates required for such project (a copy of which is attached hereto).

Signed  
Subscribed and sworn to before me this 7th day of Sept, 2019  
Notary Public  
Return to:  
Connecticut Department of Labor  
Wage & Workplace Standards Division  
200 Folly Brook Blvd.  
Wethersfield, CT 06109  
12/31/2021

Rate Schedule Issued (Date): \_\_\_\_\_

END OF CERTIFIED PAYROLL & CONTRACTORS WAGE RATE CERTIFICATION FORM

CONNECTICUT DEPARTMENT OF LABOR  
WAGE AND WORKPLACE STANDARDS DIVISION

CONTRACTORS WAGE CERTIFICATION FORM  
Construction Manager at Risk/General Contractor/Prime Contractor

I, Pamela J. Mountford of MT. Ford Industries, Inc.  
Officer, Owner, Authorized Rep. Company Name

do hereby certify that the MT. Ford Industries, Inc.  
Company Name  
645 Main Street  
Street  
Somers, CT 06071  
City

and all of its subcontractors will pay all workers on the  
SCSU New Health & Human Services Building BI-RS-329  
Project Name and Number  
501 Crescent Street New Haven CT  
Street and City

the wages as listed in the schedule of prevailing rates required for such project (a copy of which is attached hereto).

Pamela J. Mountford  
Signed

Subscribed and sworn to before me this 7 day of October, 2019.

Beahm Ciri  
Notary Public

Return to:  
Connecticut Department of Labor  
Wage & Workplace Standards Division  
200 Folly Brook Blvd.  
Wethersfield, CT 06109

Rate Schedule Issued (Date): 8/8/2019

Southern Connecticut State University - New Health & Human Services Bldg.

CONNECTICUT DEPARTMENT OF LABOR  
WAGE AND WORKPLACE STANDARDS DIVISION  
CONTRACTORS WAGE CERTIFICATION FORM

I, Michael Colossale of Colossale Concrete, Inc.  
Officer, Owner, Authorized Rep. Company Name

do hereby certify that the Colossale Concrete, Inc.  
510 Christian Lane  
Berlin, CT 06037  
Company Name Street City

and all of its subcontractors will pay all workers on the  
SCSU New Health & Human Service Bldg #BI-RS-329  
New Haven, CT  
Project Name and Number Street and City

the wages as listed in the schedule of prevailing rates required for such project (a copy of which is attached hereto).

Michael Colossale  
Signed

Subscribed and sworn to before me this 4 day of October 2019

Kenneth Payne  
Notary Public

Return to:  
Connecticut Department of Labor  
Wage & Workplace Standards Division  
200 Folly Brook Blvd.  
Wethersfield, CT 06109

Rate Schedule Issued (Date): \_\_\_\_\_

END OF CERTIFIED PAYROLL & CONTRACTORS WAGE RATE CERTIFICATION FORM

Southern Connecticut State University - New Health & Human Services Bldg.

CONNECTICUT DEPARTMENT OF LABOR  
WAGE AND WORKPLACE STANDARDS DIVISION  
CONTRACTORS WAGE CERTIFICATION FORM

I, Concetta Buscema of Connecticut Mason Contractors Inc  
Officer, Owner, Authorized Rep Company Name

do hereby certify that the Connecticut Mason Contractors Inc  
Company Name  
75 Bysiewicz Dr  
Street  
Middletown, CT  
City

and all of its subcontractors will pay all workers on the  
SCSU New Health & Human Services Bldg BI-RS-329  
Project Name and Number  
New Haven CT  
Street and City

the wages as listed in the schedule of prevailing rates required for such project (a copy of which is attached hereto)


*Concetta Buscema*  
Signed

Subscribed and sworn to before me this 7 day of October 19

*Samantha Gallen*  
Notary Public  
4-30-24

Return to  
Connecticut Department of Labor  
Wage & Workplace Standards Division  
200 Folly Brook Blvd  
Wethersfield, CT 06099

Rate Schedule Issued (Date):



END OF CERTIFIED PAYROLL & CONTRACTORS WAGE RATE CERTIFICATION FORM



Southern Connecticut State University - New Health & Human Services Bldg.

CONNECTICUT DEPARTMENT OF LABOR  
WAGE AND WORKPLACE STANDARDS DIVISION  
CONTRACTORS WAGE CERTIFICATION FORM

I, Brian S. Ritchie of Shepard Steel Co., Inc.  
Officer, Owner, Authorized Rep. Company Name

do hereby certify that the Shepard Steel Co., Inc.  
Company Name  
110 Meadow St.  
Street  
Hartford  
City

and all of its subcontractors will pay all workers on the  
SCSU - New Health + Human Services Bldg  
Project Name and Number  
Crescent St. New Haven  
Street and City

the wages as listed in the schedule of prevailing rates required for such project (a copy of which is attached hereto).

Brian S. Ritchie  
Signed

Subscribed and sworn to before me this 27 day of September

Christine L. Haynes  
Notary Public

Return to:  
Connecticut Department of Labor  
Wage & Workplace Standards Division  
200 Folly Brook Blvd.  
Wethersfield, CT 06109

CHRISTINE L. HAYNES  
NOTARY PUBLIC  
COMMISSION EXPIRES AUG. 31, 2020

Rate Schedule Issued (Date): \_\_\_\_\_

END OF CERTIFIED PAYROLL & CONTRACTORS WAGE RATE CERTIFICATION FORM

Southern Connecticut State University - New Health & Human Services Bldg.

CONNECTICUT DEPARTMENT OF LABOR  
WAGE AND WORKPLACE STANDARDS DIVISION  
CONTRACTORS WAGE CERTIFICATION FORM

I, Brian S. Ritchie of Shepard Steel Co, Inc.  
Officer, Owner, Authorized Rep. Company Name

do hereby certify that the Shepard Steel Co, Inc.  
Company Name  
110 Meadow St.  
Street  
Hartford  
City

and all of its subcontractors will pay all workers on the  
SCSU - New Health & Human Services Bldg.  
Project Name and Number  
501 Crescent St. New Haven  
Street and City

the wages as listed in the schedule of prevailing rates required for such project (a copy of which is attached hereto).

Brian Ritchie  
Signed

Subscribed and sworn to before me this 28 day of October, 2019

Christine L. Haynes  
Notary Public

Return to:  
Connecticut Department of Labor  
Wage & Workplace Standards Division  
200 Folly Brook Blvd.  
Wethersfield, CT 06109

**CHRISTINE L. HAYNES**  
**NOTARY PUBLIC**  
MY COMMISSION EXPIRES AUG. 31, 2020

Rate Schedule Issued (Date): \_\_\_\_\_

END OF CERTIFIED PAYROLL & CONTRACTORS WAGE RATE CERTIFICATION FORM

Southern Connecticut State University - New Health & Human Services Bldg.


CONNECTICUT DEPARTMENT OF LABOR  
WAGE AND WORKPLACE STANDARDS DIVISION  
CONTRACTORS WAGE CERTIFICATION FORM

I, James D. Eisenhauer of Nova Wood Products Limited  
~~Officer, Owner, Authorized Repr.~~ president Company Name

do hereby certify that the Nova Wood Products Limited  
Company Name  
145 Schnares Crossing Road  
Street  
Lunenburg, Nova Scotia  
City

and all of its subcontractors will pay all workers on the  
SCSU New Health Human Services Building Project No. BI-RS-329  
Project Name and Number  
501 Crescent Street, New Haven, Connecticut  
Street and City

the wages as listed in the schedule of prevailing rates required for such project (a copy of which is attached hereto).



Signed

Subscribed and sworn to before me this 1<sup>st</sup> day of October, 2019



Notary Public

**ROBIN DEXTER**

Return to:  
Connecticut Department of Labor  
Wage & Workplace Standards Division  
200 Folly Brook Blvd.  
Wethersfield, CT 06109

Rate Schedule Issued (Date): 08 August 2019

END OF CERTIFIED PAYROLL & CONTRACTORS WAGE RATE CERTIFICATION FORM

Southern Connecticut State University - New Health & Human Services Bldg.

CONNECTICUT DEPARTMENT OF LABOR  
WAGE AND WORKPLACE STANDARDS DIVISION  
CONTRACTORS WAGE CERTIFICATION FORM


I, John C. McConville, President of Silktown Roofing, Inc.  
Officer, Owner, Authorized Rep. Company Name

do hereby certify that the Silktown Roofing, Inc.  
Company Name  
27 Pleasant Street  
Street  
Manchester, CT 06040  
City

and all of its subcontractors will pay all workers on the  
SCSU New Health & Human Services Building

Project Name and Number  
New Haven, CT  
Street and City

the wages as listed in the schedule of prevailing rates required for such project (a copy of which  
is attached hereto).




John C. McConville, President  
Signed

Subscribed and sworn to before me this 7th day of October, 2019.

Karen P. Proctor  
Notary Public  
My Commission Expires 01/31/2024

Return to:  
Connecticut Department of Labor  
Wage & Workplace Standards Division  
200 Holly Brook Blvd.  
Wethersfield, CT 06109

Rare Schedule Issued (Date): \_\_\_\_\_



END OF CERTIFIED PAYROLL & CONTRACTORS WAGE RATE CERTIFICATION FORM

CONNECTICUT DEPARTMENT OF LABOR  
WAGE AND WORKPLACE STANDARDS DIVISION

CONTRACTORS WAGE CERTIFICATION FORM  
Construction Manager at Risk/General Contractor/Prime Contractor

I, Mary Anne Wood of H. Carr & Sons, Inc.  
Officer, Company Name

do hereby certify that the H. Carr & Sons, Inc.  
Company Name  
100 Royal Little Drive  
Street  
Providence, RI 02904  
City


and all of its subcontractors will pay all workers on the  
Southern Connecticut State University - New Health & Human Services Bldg BI-RS-329  
Project Name and Number  
New Haven, CT  
Street and City

the wages as listed in the schedule of prevailing rates required for such project (a copy of which is attached hereto).

[Signature]  
Signed

Subscribed and sworn to before me this 1st day of October, 19    

[Signature]  
Notary Public



Return to:  
Connecticut Department of Labor  
Wage & Workplace Standards Division  
200 Folly Brook Blvd.  
Wethersfield, CT 06109

Rate Schedule Issued (Date): \_\_\_\_\_

Southern Connecticut State University - New Health & Human Services Bldg.

CONNECTICUT DEPARTMENT OF LABOR  
WAGE AND WORKPLACE STANDARDS DIVISION  
CONTRACTORS WAGE CERTIFICATION FORM

I, Todd Barber of Barber Firestop Systems, LLC.  
Officer, Owner, Authorized Rep Company Name

do hereby certify that the Barber Firestop Systems, LLC  
Company Name  
175 Englewood Drive  
Street  
Orange, CT 06477  
City

and all of its subcontractors will pay all workers on the  
SCSU New Health & Human Services Bldg. / BI-RS-329-CMR  
Project Name and Number  
501 Crescent Road - New Haven, CT 06510  
Street and City

the wages as listed in the schedule of prevailing rates required for such project (a copy of which is attached hereto)

  
Signed: Todd Barber, Member/Owner

Subscribed and sworn to before me this 7<sup>th</sup> day of October, 2019

  
Notary Public  
Theresa M. D'Ambrosi  
My Commission Expires 6/31/2020

Return to  
Connecticut Department of Labor  
Wage & Workplace Standards Division  
200 Folly Brook Blvd.  
Wethersfield, CT 06099

Rate Schedule Issued (Date): 07/01/2019

END OF CERTIFIED PAYROLL & CONTRACTORS WAGE RATE CERTIFICATION FORM







Southern Connecticut State University - New Health & Human Services Bldg.


**CONNECTICUT DEPARTMENT OF LABOR  
WAGE AND WORKPLACE STANDARDS DIVISION  
CONTRACTORS WAGE CERTIFICATION FORM**

I, Scott Tague (President) of Willco Sales & Service, Inc.  
Officer, Owner, Authorized Rep. Company Name

do hereby certify that the Willco Sales & Service, Inc.  
Company Name  
18 King Street  
Street  
Stratford  
City

and all of its subcontractors will pay all workers on the  
SCSU-NHHS Building Project #BI-RS-329  
Project Name and Number  
SCSU Campus, new Haven, CT  
Street and City

the wages as listed in the schedule of prevailing rates required for such project (a copy of which is attached hereto).

  
Signed

Subscribed and sworn to before me this \_\_\_\_\_ day of \_\_\_\_\_

\_\_\_\_\_  
Notary Public

Return to:  
Connecticut Department of Labor  
Wage & Workplace Standards Division  
200 Polly Brook Blvd.  
Wethersfield, CT 06109

Rate Schedule Issued (Date): \_\_\_\_\_

END OF CERTIFIED PAYROLL & CONTRACTORS WAGE RATE CERTIFICATION FORM

**CONNECTICUT DEPARTMENT OF LABOR  
WAGE AND WORKPLACE STANDARDS DIVISION  
CONTRACTORS WAGE CERTIFICATION FORM**

I, Daniel Filomeno of Acoustics, Inc.  
Officer, Owner, Authorized Rep. Company Name

do hereby certify that the Acoustics, Inc.  
Company Name  
58 Alna Lane  
Street  
East Harford, CT 06108  
City


and all of its subcontractors will pay all workers on the  
Southern Connecticut State University - New Health & Human Services Bldg.  
Project Name and Number  
501 Crescent Street, New Haven, CT 06515  
Street and City

the wages as listed in the schedule of prevailing rates required for such project (a copy of which is attached hereto).



Signed

Subscribed and sworn to before me this 7th day of October, 2019.



Notary Public Michael Constantine  
Notary Public

Return to:

Connecticut Department of Labor  
Wage & Workplace Standards Division  
200 Folly Brook Blvd.  
Wethersfield, CT 06109

My Commission Expires August 31, 2024

CONNECTICUT DEPARTMENT OF LABOR  
WAGE AND WORKPLACE STANDARDS DIVISION

CONTRACTORS WAGE CERTIFICATION FORM  
Construction Manager at Risk/General Contractor/Prime Contractor

I, Mary Anne Wood of H. Carr & Sons, Inc.  
Officer, Company Name

do hereby certify that the H. Carr & Sons, Inc.  
Company Name  
100 Royal Little Drive  
Street  
Providence, RI 02904  
City

and all of its subcontractors will pay all workers on the  
Southern Connecticut State University - New Health & Human Services Bldg BI-RS-329.  
Project Name and Number  
New Haven, CT  
Street and City


the wages as listed in the schedule of prevailing rates required for such project (a copy of which is attached hereto).

[Signature]  
Signed

Subscribed and sworn to before me this 1st day of October, 19    .

[Signature]  
Notary Public

Return to:  
Connecticut Department of Labor  
Wage & Workplace Standards Division  
200 Folly Brook Blvd.  
Wethersfield, CT 06109



Rate Schedule Issued (Date): \_\_\_\_\_

CONNECTICUT DEPARTMENT OF LABOR  
WAGE AND WORKPLACE STANDARDS DIVISION

CONTRACTORS WAGE CERTIFICATION FORM  
Construction Manager at Risk/General Contractor/Prime Contractor

I, FRANCESCO ZAFFINA of DECCO INTERNATIONAL, LLC  
Officer, Owner, Authorized Rep. Company Name

do hereby certify that the DECCO INTERNATIONAL, LLC  
Company Name  
67 POLAND STREET  
Street  
BRIDGEPORT, CT 06005  
City

and all of its subcontractors will pay all workers on the  
SOUTHERN CT STATE UNIV. NEW HEALTH & HUMAN SERVICE BUILDING  
Project Name and Number  
NEW HAVEN, CT  
Street and City

the wages as listed in the schedule of prevailing rates required for such project (a copy of which is attached hereto).


[Signature]  
Signed

Subscribed and sworn to before me this 2 day of OCTOBER, 2019.

[Signature]  
Notary Public

Return to:  
Connecticut Department of Labor  
Wage & Workplace Standards Division  
200 Folly Brook Blvd.  
Wethersfield, CT 06109

Rate Schedule Issued (Date): \_\_\_\_\_



Southern Connecticut State University - New Health & Human Services Bldg.

**CONNECTICUT DEPARTMENT OF LABOR  
WAGE AND WORKPLACE STANDARDS DIVISION  
CONTRACTORS WAGE CERTIFICATION FORM**

I, Kathleen Cloud of M. Frank Higgins & Co., Inc.  
Officer, Owner, Authorized Rep. Company Name

do hereby certify that the M. Frank Higgins & Co., Inc.  
780 N. Mountain Rd. Company Name  
Newington, CT 06111 Street  
City

and all of its subcontractors will pay all workers on the  
SCSU Health and Human Services Bldg  
New Haven, CT Project Name and Number  
Street and City


the wages as listed in the schedule of prevailing rates required for such project (a copy of which is attached hereto).

[Signature]  
Signed

Subscribed and sworn to before me this 7 day of oct

[Signature]  
Notary Public

Return to:  
Connecticut Department of Labor  
Wage & Workplace Standards Division  
200 Folly Brook Blvd.  
Weathersfield, CT 06109

  
LINDA KAY ICE  
Notary Public, State of Connecticut  
My Commission Expires Jan. 31, 2024  
Acct# 153438

Rate Schedule Issued (Date): 9/11/19

END OF CERTIFIED PAYROLL & CONTRACTORS WAGE RATE CERTIFICATION FORM

CONNECTICUT DEPARTMENT OF LABOR  
WAGE AND WORKPLACE STANDARDS DIVISION

CONTRACTORS WAGE CERTIFICATION FORM

I, Jean Barbano of R+B Ceramic Tile  
Officer, Owner, Authorized Rep. Company Name

do hereby certify that the R+B Ceramic Tile  
Company Name  
10 Pickett Ave  
Street  
Wallingford CT 06492  
City

and all of its subcontractors will pay all workers on the  
Southern Connecticut State University  
Project Name and Number

\_\_\_\_\_  
Street and City

the wages as listed in the schedule of prevailing rates required for such project (a copy of which is attached hereto).

Jean Barbano  
Signed

Subscribed and sworn to before me this 7<sup>th</sup> day of November, 2019

John Jonuit  
Notary Public

Return to:  
Connecticut Department of Labor  
Wage & Workplace Standards Division  
200 Folly Brook Blvd.  
Wethersfield, CT 06109

Rate Schedule Issued (Date): 5/2019

Southern Connecticut State University – New Health & Human Services Bldg.


CONNECTICUT DEPARTMENT OF LABOR  
WAGE AND WORKPLACE STANDARDS DIVISION  
CONTRACTORS WAGE CERTIFICATION FORM

I, Frank DiBacco (VP) of CT Carpentry Corporation  
Officer, Owner, Authorized Rep. Company Name

do hereby certify that the Connecticut Carpentry Corporation  
Company Name  
1850 Silas Deane Highway 2<sup>nd</sup> Floor  
Street  
Rocky Hill, CT 06067  
City


and all of its subcontractors will pay all workers on the  
SCSU New Health & Human Services Building  
Project Name and Number  
501 Crescent Street, New Haven, CT 06050  
Street and City

the wages as listed in the schedule of prevailing rates required for such project ~~to copy of which~~ is attached hereto).



Signed

Subscribed and sworn to before me this 7<sup>th</sup> day of October, 2019



Notary Public

Return to:  
Connecticut Department of Labor  
Wage & Workplace Standards Division  
200 Folly Brook Blvd.  
Wethersfield, CT 06109

**JULIE L. SAPIA**  
**NOTARY PUBLIC**  
MY COMMISSION EXPIRES JUNE 30, 2020

Rate Schedule Issued (Date): \_\_\_\_\_

END OF CERTIFIED PAYROLL & CONTRACTORS WAGE RATE CERTIFICATION FORM

CONNECTICUT DEPARTMENT OF LABOR  
WAGE AND WORKPLACE STANDARDS DIVISION

CONTRACTORS WAGE CERTIFICATION FORM  
Construction Manager at Risk/General Contractor/Prime Contractor

I, David S. Kilcourse of Kilcourse Specialty Products, LLC  
Officer, Owner, Authorized Rep. Company Name

do hereby certify that the Kilcourse Specialty Products, LLC  
Company Name  
46 Old State Road  
Street  
New Milford  
City

and all of its subcontractors will pay all workers on the  
New Health & Human Services Building, SCSU; BI-RS-329  
Project Name and Number  
New Haven  
Street and City


the wages as listed in the schedule of prevailing rates required for such project (a copy of which is attached hereto).

[Signature]  
Signed

Subscribed and sworn to before me this 4th day of October, 2019.

[Signature]  
Notary Public

Return to:  
Connecticut Department of Labor  
Wage & Workplace Standards Division  
200 Folly Brook Blvd.  
Wethersfield, CT 06109

 **ROBIN ECKSTEIN**  
Notary Public, State of Connecticut  
My Commission Expires March 31, 2024

Rate Schedule Issued (Date): \_\_\_\_\_



Southern Connecticut State University - New Health & Human Services Bldg.

CONNECTICUT DEPARTMENT OF LABOR  
WAGE AND WORKPLACE STANDARDS DIVISION

CONTRACTORS WAGE CERTIFICATION FORM

I, Frank DiBacco (VP) of CT Carpentry Corporation  
Officer, Owner, Authorized Rep. Company Name

do hereby certify that the Connecticut Carpentry Corporation  
Company Name  
1850 Silas Deane Highway 2<sup>nd</sup> Floor  
Street  
Rocky Hill, CT 06067  
City

and all of its subcontractors will pay all workers on the  
SCSU New Health & Human Services Building  
Project Name and Number  
501 Crescent Street, New Haven, CT 06050  
Street and City

the wages as listed in the schedule of prevailing rates required for such project (a copy of which is attached hereto).

*[Handwritten Signature]*  
Signed

Subscribed and sworn to before me this 7<sup>th</sup> day of October, 2019

*[Handwritten Signature]*  
Notary Public

Return to:  
Connecticut Department of Labor  
Wage & Workplace Standards Division  
200 Folly Brook Blvd.  
Wethersfield, CT 06109

**JULIE L. SAPIA**  
**NOTARY PUBLIC**  
MY COMMISSION EXPIRES JUNE 30, 2020

Rare Schedule Issued (Date): \_\_\_\_\_

END OF CERTIFIED PAYROLL & CONTRACTORS WAGE RATE CERTIFICATION FORM

CONNECTICUT DEPARTMENT OF LABOR  
WAGE AND WORKPLACE STANDARDS DIVISION

CONTRACTORS WAGE CERTIFICATION FORM  
Construction Manager at Risk/General Contractor/Prime Contractor

I, David S. Kilcourse of Kilcourse Specialty Products, LLC  
Officer, Owner, Authorized Rep. Company Name


do hereby certify that the Kilcourse Specialty Products, LLC  
Company Name  
46 Old State Road  
Street  
New Milford  
City

and all of its subcontractors will pay all workers on the  
Southern CT State University New Health & Human Services Bldg., BI-RS-329  
Project Name and Number  
SCSU, New Haven  
Street and City

the wages as listed in the schedule of prevailing rates required for such project (a copy of which is attached hereto).


  
Signed

Subscribed and sworn to before me this 7th day of November, 2019.


  
Notary Public

Return to:

Connecticut Department of Labor  
Wage & Workplace Standards Division  
200 Folly Brook Blvd.  
Wethersfield, CT 06109



Rate Schedule Issued (Date): \_\_\_\_\_



Southern Connecticut State University – New Health & Human Services Bldg.

**CONNECTICUT DEPARTMENT OF LABOR  
WAGE AND WORKPLACE STANDARDS DIVISION  
CONTRACTORS WAGE CERTIFICATION FORM**

I, Sami Khoueiri of W&M Fire Protection Services  
Officer, Owner, Authorized Rep. Company Name

do hereby certify that the W&M Fire Protection Services  
8 West Street Company Name  
Plantsville CT 06479 Street  
Plantsville City

and all of its subcontractors will pay all workers on the  
SCSU New Health & Human Services Building - Project BI-RS-329  
Project Name and Number  
New Haven Connecticut  
Street and City

the wages as listed in the schedule of prevailing rates required for such project (a copy of which is attached hereto).


[Signature]  
Signed

Subscribed and sworn to before me this 7th day of October 2019

[Signature]  
Notary Public

Return to:  
Connecticut Department of Labor  
Wage & Workplace Standards Division  
200 Folly Brook Blvd.  
Wethersfield, CT 06109

Rate Schedule Issued (Date): August 8, 2019



END OF CERTIFIED PAYROLL & CONTRACTORS WAGE RATE CERTIFICATION FORM

CONNECTICUT DEPARTMENT OF LABOR  
WAGE AND WORKPLACE STANDARDS DIVISION  
CONTRACTORS WAGE CERTIFICATION FORM

I, Debra L Bane of NETSERVICES, LLC  
Officer, Owner, Authorized Rep. Company Name

do hereby certify that the NET SERVICES, LLC  
Company Name  
1185 Elm Street East.  
Street  
Rocky Hill, CT 06007  
City

and all of its subcontractors will pay all workers on the

Southern Connecticut State Univ - New Health + Human  
Project Name and Number Services Building  
BI-RS-329  
SCSU Campus New Haven, CT  
Street and City

the wages as listed in the schedule of prevailing rates required for such project (a copy of which is attached hereto).

Debra L. Bane  
Signed

Subscribed and sworn to before me this 2 day of October, 2019  
2007.

Diane B. Vizard  
Notary Public

Return to:

Connecticut Department of Labor  
Wage & Workplace Standards Division  
200 Folly Brook Blvd.  
Wethersfield, CT 06109

Date issued:



CONNECTICUT DEPARTMENT OF LABOR  
WAGE AND WORKPLACE STANDARDS DIVISION  
CONTRACTORS WAGE CERTIFICATION FORM

I, Debra L. Bane of NET SERVICES LLC  
Officer, Owner, Authorized Rep. Company Name

do hereby certify that the NET SERVICES, LLC  
Company Name  
1185 Elm Street Ext.  
Street  
Rocky Hill, CT 06067  
City

and all of its subcontractors will pay all workers on the

Southern Connecticut State Univ - New Health + Human  
Project Name and Number Services Building  
BI-RS-329  
SCSU Campus New Haven, CT  
Street and City

the wages as listed in the schedule of prevailing rates required for such project (a copy of which is attached hereto).

Debra L. Bane  
Signed

Subscribed and sworn to before me this 2 day of October, 2019  
~~2007~~

Diane B. Vizard  
Notary Public

Return to:

Connecticut Department of Labor  
Wage & Workplace Standards Division  
200 Folly Brook Blvd.  
Wethersfield, CT 06109

Date issued:



Southern Connecticut State University - New Health & Human Services Bldg.

CONNECTICUT DEPARTMENT OF LABOR  
WAGE AND WORKPLACE STANDARDS DIVISION  
CONTRACTORS WAGE CERTIFICATION FORM

William F. Mackey in Consolidated Electric Inc  
Officer, Owner, Authorized Rep Company Name

do hereby certify that the Consolidated Electric Inc  
Company Name  
100 Wetherhead St Unit  
Street  
New Haven  
City

and all of its subcontractors will pay all workers on the  
SCSU Health & Human Services Bldg  
Project Name and Number  
New Haven  
Street and City

the wages as listed in the schedule of prevailing rates required for such project (a copy of which is attached hereto)


[Signature]  
Signed

Subscribed and sworn to before me this 7 day of October

[Signature]  
Notary Public

Return to  
Connecticut Department of Labor  
Wage & Workplace Standards Division  
200 Folly Brook Blvd.  
Wethersfield, CT 06099

JANICE KERR  
NOTARY PUBLIC - CONNECTICUT  
My Commission Expires 8/31/2024



Rate Schedule Issued Date: \_\_\_\_\_

END OF CERTIFIED PAYROLL & CONTRACTORS WAGE RATE CERTIFICATION FORM



CONNECTICUT DEPARTMENT OF LABOR  
WAGE AND WORKPLACE STANDARDS DIVISION


CONTRACTORS WAGE CERTIFICATION FORM  
Construction Manager at Risk/General Contractor/Prime Contractor

I, Tristan Baker of Schindler Elevator Corporation  
Officer, Owner, Authorized Rep. Company Name

do hereby certify that the Schindler Elevator Corporation  
Company Name  
850 Brook Street  
Street  
Rocky Hill, CT 06067  
City

and all of its subcontractors will pay all workers on the  
SCSU Health and Human Services  
Project Name and Number  
501 Crescent Street, New Haven, CT 06515  
Street and City

the wages as listed in the schedule of prevailing rates required for such project (a copy of which is attached hereto).

  
Signed

Subscribed and sworn to before me this 13 day of December 2019.

G.R. Bilak  
Notary Public

Return to:

Connecticut Department of Labor  
Wage & Workplace Standards Division  
200 Folly Brook Blvd.  
Wethersfield, CT 06109

**G.R. BILAK**  
**NOTARY PUBLIC**  
MY COMMISSION EXPIRES JUL. 31, 2021

Rate Schedule Issued (Date): \_\_\_\_\_



CONNECTICUT DEPARTMENT OF LABOR  
WAGE AND WORKPLACE STANDARDS DIVISION

CONTRACTORS WAGE CERTIFICATION FORM  
Construction Manager at Risk/General Contractor/Prime Contractor

I, Phillip Warzecha of P&D Mechanical, Inc.  
Officer, Owner, Authorized Rep. Company Name

do hereby certify that the P&D Mechanical, Inc.  
Company Name  
627 Old Hartford Road  
Street  
Colchester, CT 06415  
City

and all of its subcontractors will pay all workers on the

Project: BI-RS-329 Southern Connecticut State University New Health and Human Services Building  
Project Name and Number


501 Crescent St. New Haven, CT 06515  
Street and City

the wages as listed in the schedule of prevailing rates required for such project (a copy of which is attached hereto).

Phillip M Warzecha  
Signed

Subscribed and sworn to before me this 7th day of October, 2019

Amy Polek  
Notary Public



Return to:  
Connecticut Department of Labor  
Wage & Workplace Standards Division  
200 Folly Brook Blvd.  
Wethersfield, CT 06109

Rate Schedule Issued (Date): \_\_\_\_\_

Southern Connecticut State University - New Health & Human Services Bldg.

CONNECTICUT DEPARTMENT OF LABOR  
WAGE AND WORKPLACE STANDARDS DIVISION  
CONTRACTORS WAGE CERTIFICATION FORM

I, Jacqueline T. Ferguson of Sullivan Benson, LLC  
Officer, Owner, Authorized Rep. Company Name


do hereby certify that the Sullivan Benson, LLC  
Company Name  
112 Northwest Drive (Rear)  
Street  
Plainville, CT 06062  
City

and all of its subcontractors will pay all workers on the  
SCSU Health and Human Services Building - # BI-RS-329  
Project Name and Number  
501 Crescent Street, New Haven, CT  
Street and City

the wages as listed in the schedule of prevailing rates required for such project (a copy of which is attached hereto).

  
Signed

Subscribed and sworn to before me this 7th day of October, 2019



Return to:  
Connecticut Department of Labor  
Wage & Workplace Standards Division  
200 Folly Brook Blvd.  
Wethersfield, CT 06109  
**NOTARY PUBLIC**  
**CONNNECTICUT**  
**MY COMMISSION EXPIRES APRIL 30, 2021**

Rate Schedule Issued (Date): August 8, 2019

END OF CERTIFIED PAYROLL & CONTRACTORS WAGE RATE CERTIFICATION FORM

Southern Connecticut State University - New Health & Human Services Bldg.


CONNECTICUT DEPARTMENT OF LABOR  
WAGE AND WORKPLACE STANDARDS DIVISION  
CONTRACTORS WAGE CERTIFICATION FORM

I, Stephen D. Melniczek of Automated Logic Contracting Services, Inc.  
Officer, Owner, Authorized Rep Company Name

do hereby certify that the Automated Logic Contracting Services, Inc.  
Company Name  
23 Village Lane  
Street  
Wallingford, CT 06492  
City

and all of its subcontractors will pay all workers on the  
Southern Connecticut State University - New Health & Human Services Building  
Project Name and Number  
New Haven CT - Project #BI-RS-329  
Street and City

the wages as listed in the schedule of prevailing rates required for such project (a copy of which is attached hereto)

  
Signed

Subscribed and sworn to before me this Seventh day of January, 2020

  
Notary Public

Return to  
Connecticut Department of Labor  
Wage & Workplace Standards Division  
200 Folly Brook Blvd.  
Wethersfield, CT 06109

Rate Schedule Issued (Date): August 08, 2019

END OF CERTIFIED PAYROLL & CONTRACTORS WAGE RATE CERTIFICATION FORM

Southern Connecticut State University - New Health & Human Services Bldg.

CONNECTICUT DEPARTMENT OF LABOR  
WAGE AND WORKPLACE STANDARDS DIVISION  
CONTRACTORS WAGE CERTIFICATION FORM

I, Thomas Adamson of Custom Electric Inc  
Officer, Owner, Authorized Rep. Company Name

do hereby certify that the Custom Electric Inc  
Company Name  
52 Main Street  
Street  
Manchester, CT 06042  
City

and all of its subcontractors will pay all workers on the  
SCSU Health & Human Services Bldg BI-RS-329-CMR  
Project Name and Number  
501 Crescent Street New Haven, CT  
Street and City

the wages as listed in the schedule of prevailing rates required for such project (a copy of which is attached hereto).


*[Handwritten Signature]*  
Signed

Subscribed and sworn to before me this 7th day of October, 2019.

*[Handwritten Signature: Josephine Burtchell]*  
Notary Public

Return to:  
Connecticut Department of Labor  
Wage & Workplace Standards Division  
200 Folly Brook Blvd.  
Wethersfield, CT 06109

Rate Schedule Issued (Date): \_\_\_\_\_



END OF CERTIFIED PAYROLL & CONTRACTORS WAGE RATE CERTIFICATION FORM

Southern Connecticut State University - New Health & Human Services Bldg.

CONNECTICUT DEPARTMENT OF LABOR  
WAGE AND WORKPLACE STANDARDS DIVISION  
CONTRACTORS WAGE CERTIFICATION FORM

I, Tedal Vallam of Orissa, LLC  
Officer, Owner, Authorized Rep. Company Name


do hereby certify that the ORISSA, LLC  
Company Name  
45 Anchorer Dr.  
Street  
Rocky Hill CT 06067  
City

and all of its subcontractors will pay all workers on the  
SCSU New Health & Human Services Bldg.  
Project Name and Number  
New Haven, Ct.  
Street and City

the wages as listed in the schedule of prevailing rates required for such project (a copy of which is attached hereto).

Signed

Subscribed and sworn to before me this 30 day of September, 2019

  
Notary Public

Return to:  
Connecticut Department of Labor  
Wage & Workplace Standards Division  
200 Folly Brook Blvd.  
Wethersfield, CT 06109

Rate Schedule Issued (Date): \_\_\_\_\_



END OF CERTIFIED PAYROLL & CONTRACTORS WAGE RATE CERTIFICATION FORM