STATE OF CONNECTICUT DEPARTMENT OF ADMINISTRATIVE SERVICES

GUARANTEED MAXIMUM PRICE AMENDMENT To Agreement dated November 20, 2019

Between the State of Connecticut and Consigli Construction Company, Inc.

For Project No.	CF-RD-303	CMR

This amendment to the hereinafter-mentioned Agreement is entered into this <u>27th</u> day of **July, 2021**, by and between the State of Connecticut, hereinafter called the Owner, acting herein by its Commissioner or designee duly authorized of the Department of Administrative Services (DAS), under the provisions of Sections 4-8, 4b-1, 4b-1b, 4a-1, 4a-2, 4b-3, and 4b-103 of the Connecticut General Statutes, as revised, and **Consigli Construction Company, Inc.**, hereinafter called the CMR.

WITNESSETH

Whereas the Owner and CMR entered into an Agreement on November 20, 2019 in connection with the project entitled Berkshire Hall Conversion to Student Center, Phase 1, Western Connecticut State University, Danbury, CT, Project No. **CF-RD-303** CMR (the "Agreement"); and

Whereas, Section 4.1.1 of Article 4 of the Agreement provides compensation for preconstruction services in the amount of Eighty Thousand Dollars (\$80,000.00), which amount is not factored into and made a part of the Guaranteed Maximum Price (GMP); and

Whereas the Owner and CMR wish to establish a Guaranteed Maximum Price and Contract Time for the Work as contemplated by the Agreement and described in Section 2.2 of Article 2 thereof;

Whereas, the parties hereto are desirous of amending Article 1 of the Agreement.

Now, therefore, in consideration of the mutual covenants, terms, and conditions herein contained, the parties hereto do hereby agree to amend the Agreement (as it may have been previously amended to the date hereof) as follows:

- 1. The CMR's Guaranteed Maximum Price ("GMP") as described in Section 2.2 of Article 2 of the Agreement for the Work is: **Twenty Million Nine Hundred Fifty-Four Thousand Four Dollars (\$20,954,004.00)**.
- 2. The GMP is for the performance of the Work in accordance with the Contract Documents and items listed below, which items are compiled as the Guaranteed Maximum Price Proposal, attached hereto and by this reference made a part of this GMP Amendment. The GMP Proposal consists of the following items marked Exhibits A through L as follows:
 - **Exhibit A** Letter dated **July 23, 2021** from CMR to the Owner regarding this GMP Proposal. Said letter includes statements pertinent to the following:
 - (a) Total GMP amount
 - (b) Substantial Completion with confirmation of associated Liquidated Damages
 - (c) Date of Acceptance with confirmation of associated Liquidated Damages
 - (d) Formal recommendation for approval of the listed Trade Contractors
 - (e) Acknowledgement of Necessary Resources to Complete the Project
 - (f) Debarred Trade Contractors
 - (g) Trade Contractors' Licenses
 - (h) CMR Insurance Certificates
 - (i) CMR Bonds, Bond Rider, Powers of Attorney, and Surety Sheet
 - (j) Wage Certifications and Prevailing Wage Rates
 - (k) Statement reaffirming all warranties, acknowledgements, certifications contained in the Contract Documents (including section 2.2.12 of Article 2 of the Agreement)

Project No.:

Core CT No.:

CF-RD-303

19DAS3050AA

CMR

Exhibit B GMP Summary

Exhibit C Assumptions and Clarifications

Exhibit D Allowance items
Exhibit E Completion Schedule

Exhibit F Alternate and Supplemental Bid Prices

Exhibit G Schedule of Unit Prices

Exhibit H Small Business Enterprise and Minority Business Enterprise Summary

Exhibit I Project Documents

Exhibit J Bid Results with Explanation

Exhibit K Prevailing Wage Rates and Wage Certification Forms

Exhibit L Key Staff

- 3. The date of Substantial Completion established by this GMP Amendment is: January 28, 2023.
- The date of Final Acceptance established by this GMP Amendment is: April 28, 2023.
- **5.** The following is substituted for Section 1.3 of Article 1 of the Agreement:
 - 1.3 The CMR's key staff assigned to the Project are the individuals identified in its RFQ/RFP submittals and updated on Exhibit L attached to this Amendment and incorporated herein by reference. Such key staff members shall remain assigned to the Project in the capacities shown on Exhibit L for the duration of the Project unless the Owner approves of their removal or substitution in writing. The Owner shall have the right to direct that any of the CMR's staff assigned to the Project be removed and/or replaced at any time. In such event, the CMR shall comply with the staff substitution process described in Article 1, Subsections 1.3.1.1. 1.3.1.4.
 - 1.3.1 In the event the CMR requests the substitution of key staff:
 - 1.3.1.1. The CMR shall timely submit a letter requesting the substitution and explaining the reasons for the substitution. Among the reasons, the letter shall include the reasons that substitution(s) on each of the firm's other planned and current projects, rather than the DAS project, cannot instead occur to address its staffing issue.

The letter shall be sent to the DAS PM, ADPM, and Deputy Commissioner and must be accompanied by a resume for the proposed substitute person. The resume must identify at least three projects of a similar size and scope. The proposed substitute individual shall have the same or greater qualifications as the person who was originally assigned to the project.

- 1.3.1.2 DAS will review the request and resume, and schedule an interview. The DAS interview panel may include the DAS PM, ADPM, and the DAS Deputy Commissioner, and any other person as determined by DAS in its sole discretion. The proposed substitute and a principal of the CMR firm must be present for the interview.
- 1.3.1.3 Within seven (7) days of the interview, DAS will provide a letter to the CMR to either approve or reject the substitution. If DAS determines that the person proposed for the substitution will not be accepted, the CMR shall promptly propose at least two alternative firm staff for resume review and interview.
- 1.3.1.4 During the DAS substitution approval process the CMR shall assign/designate an equally qualified temporary staff person to perform the duties of the person being replaced to ensure that the project is not delayed in any way due to the personnel change regardless of the reason for the substitution.
- 1.3.1.5 Except in the case of substitution due to the originally assigned individual no longer being employed with the CMR or the inability of the individual to complete the project for unforeseeable reasons beyond the firm's control, such as for health, substitution may be considered as part of the firm's responsibility evaluation with respect to future DAS projects.
- 6. The Appendix I attached hereto and made a part hereof replaces the Appendix I to the Agreement.
- 7. All of the terms and conditions of the Agreement as it may have been previously amended to the date hereof, not hereby amended by this GMP Amendment shall remain in full force and effect.
- 8. This GMP Amendment shall take effect upon its approval as to form as noted in Paragraph 9.
- 9. This GMP Amendment shall not be binding on the State unless and until it is approved as to form by the Attorney General of the State of Connecticut, the Deputy Attorney General of the State of Connecticut, or an Associate Attorney General of the State of Connecticut.

CMR Projects Project No.: CF-RD-303 CMR

Page 3 of 4

10. <u>Campaign Contribution Restriction</u>. For all State contracts, defined in Section 9-612 of the Connecticut General Statutes as having a value in a calendar year of \$50,000 or more, or a combination or series of such agreements or contracts having a value of \$100,000 or more, the authorized signatory to this Contract represents that they have received the State Elections Enforcement Commission's notice advising State contractors of State campaign contribution and solicitation prohibitions, and will inform its principals of the contents of the notice.

IN WITNESS WHEREOF, the Owner, acting herein by the Commissioner or designee, duly authorized, of the Department of Administrative Services, and the CMR have executed this GMP Amendment.

State of Connecticut (the "Owner")

DocuSigned by:
By: Not Petra 59274CBDCF1A41C
By:59274CBDCF1A41C
Noel Petra
Deputy Commissioner
Department of Administrative Services
7/26/2021 Date signed:

Consigli Construction Company, Inc. (the "CMR")

DocuSigned by:
By: Joshua Sylvester 42BC987098F2452
Print Name: Joshua Sylvester
Its Director of Operations - CT
Date signed: 7/26/2021

CMR Projects Project No.: CF-RD-303 CMR

	The undersigned, being the person signing the Contract, swears that the representation in the Consulting Agreements Representation provision in this Contract is true to the best of my knowledge and belief, and is subject to the penalties of false statement.
	Signature of person signing this Contract
-	SOSHUA SYLVESTER
	Print Name Date: 727/24
	Sworn and subscribed before me on this
	Commissioner of the Superior Court or Notary Public
	September 30, 2025
	My Commission Expires
	Bryant E Ostrander Notary Public-Connecticut
	My Commission Expires September 30, 2025
	September 30, 2020 G
	2/2-1 () () () () () () () () () (
	XIIII V
	Approved as to form:
	Digitally signed by Joseph
	Joseph Rubin, Digitally signed by Joseph Rubin, Rubin, Asst. Dep. A.G. Asst. Dep. A.G. Date: 2021.07.28 13:53:49
	ASST. Dep. A.G04'00' Attorney General
	Date signed:

Western Connecticut State University Berkshire Hall Addition & Renovation

State Project No CF-RD-303 181 White Street, Danbury, CT

Date of GMP Submission: July 23, 2021

CMR GMP Submission – Table of Contents

EXHIBIT A – Cover Letter	001
EXHIBIT A - g – TRADE CONTRACTORS' LICENSES	006
EXHIBIT A - h – INSURANCE CERTIFICATES	027
EXHIBIT A - i - PAYMENT AND PERFORMANCE BOND	031
EXHIBIT B - GMP Summary	052
EXHIBIT C – Assumptions and Clarifications	059
EXHIBIT D - Allowances	061
EXHIBIT E - Completion Schedule	062
EXHIBIT F - Alternate and Supplemental Bid Prices	077
EXHIBIT G – Schedule of Unit Pricing	078
EXHIBIT H – Small Business Enterprise and Minority Business Enterprise Summary	085
EXHIBIT I - Project Documents (Drawings and Specifications and Addenda)	087
EXHIBIT J - Bid Results with Explanation	095
EXHIBIT K - Prevailing Wage Rates and Wage Certification Forms	097
EXHIBIT L – Kev Staff	109

EXHIBIT A – Cover Letter

July 23, 2021

Tony DeNapoli, AC
Associate Project Manager
State of Connecticut
DAS Construction Services
450 Columbus Boulevard
Hartford, CT 06106

RE: Western Connecticut State University
Berkshire Hall Addition & Renovation
State Project No CF-RD-303
Guaranteed Maximum Price Proposal

Dear Tony DeNapoli,

Pursuant to the Standard Form of Agreement Between Owner and Construction Manager-at-Risk (CMR) for Guaranteed Maximum Price GMP) dated November 20, 2019, Consigli Construction Company, Inc. submits its Guaranteed Maximum Priced proposal for the above referenced project.

- a. The proposed Guaranteed Maximum Price is **Twenty Million Nine Hundred Fifty Four Thousand** and Four Dollars \$20,954,004.00.
- b. The Notice to Proceed date is 7/30/21. The Substantial Completion Date is 1/28/23, and number of calendar days is equal to 548.
 - The Liquidated Damages are confirmed to be assessed based on the amount of Three Thousand Five Hundred Sixty-two Dollars (\$3,562.00) for each calendar day beyond the established Substantial Completion Date that the CMR fails to achieve Substantial Completion.
- c. Statement of the Date of Final Acceptance 4/28/23, based on the number of calendar days equal to 90.

The Liquidated Damages are confirmed to be assessed based on the amount of <u>Three Thousand One Hundred Seventy-eight Dollars (\$3,178.00)</u> for each calendar day beyond 90 calendar days after the established Substantial Completion Date that the CMR fails to complete all of the Work required for the Final Acceptance of the Work.

d. Consigli Construction recommends approval of the Trade Contractors listed below:

Bid Package Bid Package Title

Trade Contractor Name

BP 02A Selective Demolition Stamford Wrecking Company a. Date bid was received: May 6, 2021 b. Date bid was scoped: May 11, 2021 BP 03A Concrete Capasso Enterprises a. Date bid was received: May 6, 2021 b. Date bid was scoped: May 11, 2021 BP 04A Connecticut Mason Contractors Inc. Masonry a. Date bid was received: May 6, 2021 b. Date bid was scoped: May 11, 2021 BP 05A Structural Steel Steeltech Building Products Inc. a. Date bid was received: May 6, 2021 b. Date bid was scoped: May 12, 2021 BP 05B Miscellaneous Metals Steeltech Building Products Inc. a. Date bid was received: May 6, 2021 b. Date bid was scoped: May 12, 2021 **BP 06A** Finish Carpentry Millwork One May 6, 2021 a. Date bid was received: b. Date bid was scoped: May 12, 2021 BP 07A Thermal Insulation No bids BP 07B Waterproofing The Trinity Construction Group a. Date bid was received: May 6, 2021 b. Date bid was scoped: May 14, 2021 BP 07C Roofing Offshore Construction Group a. Date bid was received: May 6, 2021 b. Date bid was scoped: May 19, 2021 **BP 07D** Penetration Firestopping No bids **BP 07E** Steeltech Building Products Inc. Metal Panels a. Date bid was received: May 6, 2021 b. Date bid was scoped: May 24, 2021 **BP 07F** Fluid Applied Air Barriers Armani Restoration Inc. a. Date bid was received: May 6, 2021 b. Date bid was scoped: May 18, 2021 BP 08A Kelley Brothers Hardware Openings a. Date bid was received: May 6, 2021 b. Date bid was scoped: May 26, 2021 No bids received **BP 08B** Overhead Doors **BP 08C** Glass & Glazing Cherry Hill Glass Co. Inc. a. Date bid was received: May 6, 2021 b. Date bid was scoped: May 19, 2021 BP 09A Drywall & General Trades **Professional Drywall Construction** Inc. a. Date bid was received: May 6, 2021

May 20, 2021

b. Date bid was scoped:

BP 09B Acoustical Ceilings J & J Acoustics a. Date bid was received: May 6, 2021

b. Date bid was scoped: May 20, 2021

BP 09C Painting Mackenzie Painting Company

a. Date bid was received: May 6, 2021b. Date bid was scoped: May 20, 2021

BP 09D Carpet & Tile M Frank Higgins

a. Date bid was received: May 6, 2021b. Date bid was scoped: May 25, 2021

BP 09E Terrazzo Joseph Cohn & Son

a. Date bid was received: May 6, 2021
b. Date bid was scoped: May 25, 2021
BP 11A Equipment Trimark
a. Date bid was received: July 12, 2021

BP 21A Fire Protection Blackwater Services Group

a. Date bid was received: May 6, 2021b. Date bid was scoped: May 13, 2021

BP 22A Plumbing Performance Plumbing & Heating

LLC

a. Date bid was received: May 6, 2021b. Date bid was scoped: May 13, 2021

BP 23A HVAC Performance Plumbing & Heating

LLC

a. Date bid was received: May 6, 2021b. Date bid was scoped: May 13, 2021

BP 26A Electrical Ferguson Electric Company Inc.

a. Date bid was received: May 6, 2021b. Date bid was scoped: May 13, 2021

BP 31A Earthwork TD and Sons Inc.

a. Date bid was received: May 6, 2021b. Date bid was scoped: May 26, 2021

BP 32A Exterior Improvements TD and Sons Inc.

a. Date bid was received: May 6, 2021b. Date bid was scoped: May 26, 2021

- e. Consigli Construction Co., Inc, acknowledges to have the necessary resources to complete the project on time and in accordance with all contract requirements.
- f. Consigli Construction Co., Inc. has reviewed the debarment list published by the State of Connecticut Department of Labor and confirms that none of the recommended Trade Contractors listed in Exhibit J are on this debarment list.

- f. Consigli Construction Co., Inc. has reviewed the debarment list published by the State of Connecticut Department of Labor and confirms that none of the recommended Trade Contractors listed in Exhibit J are on this debarment list.
- g. Consigli Construction Co., Inc. has obtained copies of the required trade licenses from the Trade Contractors recommended on Exhibit J and has confirmed through the relevant state agencies that the licenses are current and valid.
- h. Consigli Construction Co., Inc. encloses its insurance certificate(s).
- i. Consigli Construction Co., Inc. provides its payment and performance bonds in accordance with the requirements of the Contract Documents.
- j. Consigli Construction Co., Inc. encloses the Wage Certifications and Prevailing wage rates applicable to Western Connecticut State University Berkshire Hall Addition & Renovation for itself and the Trade Contractors listed in Exhibit K.
- k. CMR reaffirms all warranties, acknowledgements, certifications contained in the Contract Documents including subsection 2.2.12 of Article 2 of the CMR agreement.

Respectfully,

Consigli Construction Co., Inc

Sean Ditto, P.E., LEED AP

Project Executive

EXHIBIT A - g — TRADE CONTRACTORS' LICENSES

END OF DOCUMENT

Exhibit A – g – TRADE CONTRACTOR LICENSES

BP#	Trade	Company Name	License Type	License #
BP 02A	SELECTIVE DEMOLITION	Stamford Wrecking Company	State of CT Demolition Contractor License	DMCR.000105
BP 03A	CONCRETE	Capasso Enterprises Inc.	Major Contractor	MCO.0900720
BP 04A	MASONRY	Connecticut Mason Contractors Inc.	Major Contractor	MCO.0900685
BP 05A	STRUCTURAL STEEL	SteelTech Building Products Inc.	Major Contractor	MCO.0900634
BP 05B	MISC. METALS	SteelTech Building Products Inc.	Major Contractor	MCO.0900634
BP 06A	FINISH CARPENTRY	Millwork One, Inc.	Architectural Millwork Estimator	N/A
BP 07A	THERMAL INSULATION	No bids	No bids	
BP 07B	WATERPROOFING*	The Trinity Construction Group LLC	Waterproofer	HIC.0641109
BP 07C	ROOFING*	Offshore Construction Inc.	Major Contractor	MCO.0902629
BP 07D	PENETRATION FIRESTOPPING*	No bids	No bids	
BP 07E	METAL PANELS	SteelTech Building Products Inc.	Major Contractor	MCO.0900634
BP 07F	FLUID APPLIED AIR BARRIERS	Armani Restoration Inc.	Major Contractor	MCO.0901005
BP 08A	OPENINGS	Kelley Brothers Hardware Corp.	Door Supplier	N/A
BP 08B	OVERHEAD DOORS	No bids	No bids	
BP 08C	GLASS & GLAZING	Cherry Hill Glass Co., Inc.	Major Contractor	MCO.0900493
BP 09A	DRYWALL / GENERAL TRADES	Professional Drywall Construction, Inc.	N/A	
BP 09B	ACOUSTIC CEILINGS	J and J Acoustics LLC		73123614-001
BP 09C	PAINTING*	MacKenzie Painting Co., Inc.	N/A	N/A
BP 09D	CARPET & TILE*	M. Frank Higgins & Co., Inc.	N/A	N/A
BP 09E	TERRAZZO	Joseph Cohn & Son Tile & Terrazzo, LLC	Major Contractor	MCO.0902905
BP 11A		Rebidding		
BP 21A	FIRE SUPPRESSION*	Blackwater Services Group LLC	Fire Protection Unlimited Contractor	FRP.0041622-F1
BP 22A	PLUMBING	Performance Plumbing & Heating, LLC	Plumbing	PLM.0204318-P1
BP 23A	HVAC	Performance Plumbing & Heating, LLC	HVAC	HTG.0396599-S3
BP 26A	ELECTRICAL	Ferguson Electric Company, Incorporated	Major Contractor	MCO.09001367
			Electrical Unlimited Contractor	ELC.0123953-E1
BP 31A	EARTHWORK	T.D. and Sons, Inc.	Sitework	HIC.0635977
BP 32A	BP 32A EXTERIOR IMPROVEMENTS	T.D. and Sons. Inc.	Sitework - CT Registration #	HIC.0635977



State of Connecticut

Department of Administrative Services

Office of State Fire Marshal

by the Commissioner of the Connecticut Department of Administrative Services, which is non-transferable to: This Certificate is issued in Accordance with Connecticut General Statute's section 29-402 inclusive,

Stamford Wrecking Company

Licensed as a

DEMOLITION CONTRACTOR

Located at

30 Nutmeg Drive Trumbull, CT 06611

License No: DMCR.000105

License Class: CLASS A

Designated Technical Expert:

Irving Goldblum

Issuance Date: 10/01/2020

Expiration Date: **09/30/2021**

Class A License is required for the demolition of any structure or portion thereof greater than two and one-half stories or 35 feet in height.

Class B License is required for the demolition of any structure or portion thereof equal to or less than two and one-half stories or 35 feet in height.



STATE OF CONNECTICUT DEPARTMENT OF CONSUMER PROTECTION

This is your Major Contractor registration certificate for your records. Such registration shall be shown to any properly interested person on request. Do not attempt to make any changes or alter this certificate in any way. This registration is not transferable. Questions regarding this registration can be emailed to the Occupational & Professional Licensing Division at <a href="majordecolor:de

In an effort to be more efficient and Go Green, the department asks that you keep your email information with our office current to receive correspondence. You can update your email address or print a duplicate certificate by logging into your account with your User ID and Password at www.elicense.ct.gov.

Mailing address:

Email on file to be used for receiving all notices from this office:

CAPASSO ENTERPRISES INC 251 MIDDLE ST MIDDLETOWN, CT 06457-1522

pf@joecapassomason.com

STATE OF CONNECTICUT + DEPARTMENT OF CONSUMER PROTECTION

Be it known that

CAPASSO ENTERPRISES INC

251 MIDDLE ST MIDDLETOWN, CT 06457-1522

has satisfied the qualifications required by law and is hereby registered as a

MAJOR CONTRACTOR

Registration #: MCO.0900720

Effective Date: 07/01/2021

Expiration Date: 06/30/2022

verify online at www.elicense.ct.gov

Mihille Loyell

STATE OF CONNECTICUT DEPARTMENT OF CONSUMER PROTECTION

This is your Major Contractor registration certificate for your records. Such registration shall be shown to any properly interested person on request. Do not attempt to make any changes or alter this certificate in any way. This registration is not transferable. Questions regarding this registration can be emailed to the Occupational & Professional Licensing Division at <a href="majordecolor:de

In an effort to be more efficient and Go Green, the department asks that you keep your email information with our office current to receive correspondence. You can update your email address or print a duplicate certificate by logging into your account with your User ID and Password at www.elicense.ct.gov.

Mailing address:

Email on file to be used for receiving all notices from this office:

CONNECTICUT MASON CONTRACTORS INC 75 Bysiewicz DR Middletown, CT 06457

cbuscema@connecticutmason.com

STATE OF CONNECTICUT + DEPARTMENT OF CONSUMER PROTECTION

Be it known that

CONNECTICUT MASON CONTRACTORS INC

75 Bysiewicz Dr Middletown, CT 06457

has satisfied the qualifications required by law and is hereby registered as a

MAJOR CONTRACTOR

Registration #: MCO.0900685

Effective Date: 07/01/2021

Expiration Date: 06/30/2022

verify online at www.elicense.ct.gov

Mihille Leyell

STATE OF CONNECTICUT + DEPARTMENT OF CONSUMER PROTECTION

Be it known that

STEELTECH BUILDING PRODUCTS INC

636 NUTMEG RD N SOUTH WINDSOR, CT 06074-2433 has satisfied the qualifications required by law and is hereby registered as a

MAJOR CONTRACTOR


Registration #: MCO.0900634

Effective Date: 07/01/2021

Expiration Date: 06/30/2022

verify online at www.elicense.ct.gov

Milelle Bryll



Not seeing what you're looking for? Click the 'More...' tab for other options such as updating names, addresses, and viewing correspondence.

MILLWORK ONE INC

1919679000

33 MINNESOTA AVE

WARWICK RI 02888-6010


Filter

You last logged in on Monday, Jul 19, 2021 11:29:34 AM

Welcome, Michelle Kissik

Manage My Profile

Settings More... Summary Action Center 0



STATE OF CONNECTICUT + DEPARTMENT OF CONSUMER PROTECTION

Be it known that

TRINITY CONSTRUCTION GROUP LLC

14 Peterson Road Pomfret Center, CT 06259

has satisfied the qualifications required by law and is hereby registered as a

HOME IMPROVEMENT CONTRACTOR

Registration # HIC.0641109

Effective: 12/14/2020

Expiration: 11/30/2021

Michelle Seesall Commission

STATE OF CONNECTICUT DEPARTMENT OF CONSUMER PROTECTION

This is your Major Contractor registration certificate for your records. Such registration shall be shown to any properly interested person on request. Do not attempt to make any changes or alter this certificate in any way. This registration is not transferable. Questions regarding this registration can be emailed to the Occupational & Professional Licensing Division at <a href="majordecolor:de

In an effort to be more efficient and Go Green, the department asks that you keep your email information with our office current to receive correspondence. You can update your email address or print a duplicate certificate by logging into your account with your User ID and Password at www.elicense.ct.gov.

Mailing address:

Email on file to be used for receiving all notices from this office:

JOAN MCCONVILLE C/O OFFSHORE CONSTRUCTION INC 280 HARTFORD RD MANCHESTER, CT 06040-5824

ashley@offshoresolarroofing.com

STATE OF CONNECTICUT + DEPARTMENT OF CONSUMER PROTECTION

Be it known that

OFFSHORE CONSTRUCTION INC

280 HARTFORD RD MANCHESTER, CT 06040-5824

has satisfied the qualifications required by law and is hereby registered as a

MAJOR CONTRACTOR

Registration #: MCO.0902629

Effective Date: 07/01/2021

Expiration Date: 06/30/2022

verify online at www.elicense.ct.gov

Mihille Leyell

STATE OF CONNECTICUT * DEPARTMENT OF CONSUMER PROTECTION Be it known that

MICHAEL C USZAKIEWICZ 104 MATTHEW ST PROSPECT, CT 06712-1414

has been certified by the Department of Consumer Protection as a licensed

FIRE PROTECTION UNLIMITED CONTRACTOR

License # FRP.0041622-F1

Effective: 11/01/2020

Expiration: 10/31/2021

Muhille Soyell

CLOU VSA CUETA

STATE OF CONNECTICUT DEPARTMENT OF CONSUMER PROTECTION

This is your Major Contractor registration certificate for your records. Such registration shall be shown to any properly interested person on request. Do not attempt to make any changes or alter this certificate in any way. This registration is not transferable. Questions regarding this registration can be emailed to the Occupational & Professional Licensing Division at decoupational@ct.gov.

In an effort to be more efficient and Go Green, the department asks that you keep your email information with our office current to receive correspondence. You can update your email address or print a duplicate certificate by logging into your account with your User ID and Password at www.elicense.ct.gov.

Mailing address:

Email on file to be used for receiving all notices from this office:

ARMANI RESTORATION INC 95 Bysicwicz Drive Middletown, CT 06457

accountsreceivable@armanirestoration.com

STATE OF CONNECTICUT + DEPARTMENT OF CONSUMER PROTECTION

Be it known that

ARMANI RESTORATION INC

95 Bysiewicz Drive Middletown, CT 06457

has satisfied the qualifications required by law and is hereby registered as a

MAJOR CONTRACTOR

Registration #: MCO.0901005

Effective Date: 07/01/2021

Expiration Date: 06/30/2022

verify online at www.elicense.ct.gov

Mikelle Legell



STATE OF CONNECTICUT DEPARTMENT OF REVENUE SERVICES



450 COLUMBUS BOULEVARD, SUITE i

HARTFORD, CONNECTICUT 06103-1837

Date: 05/27/2020



0520**SUT**6296**OPREGM KELLEY BROS HARDWARE CORP PO BOX 1.77 SYRACUSE NY .13205-0177

Dear Taxpayer

Attached is your sales and use tax permit. Please display it conspicuously for your customers to see: Any permit previously issued by the Connecticut Department of Revenue Services (DRS) for the specific location noted on this permit is now void and should be destroyed.

Any change in ownership of form of organization requires a new permit. If your business is sold, transferred, or discontinued, return this permit at once to:

Department of Revenue Services 450 Columbus Blvd., Ste 1 Hartford CT 06103-1837

Enter the last day of business and the name of the successor, if applicable, on the back of the permit. Sign the permit as indicated.

Business and individual taxpayers can use the **Taxpayer Service Center (TSC)** at www.ct.gov/DRS to file a variety of tax returns, update account information, and make payments online.

This Tax Permit is valid for two years

You may not assign or transfer this permit. Display this permit conspicuously for your customers to see.

Department of Revenue Services State of Connecticut 450 Columbus Blyd., Ste. 1 Hartford CT 06103-1837 R603 (Rev. 06/18).

Sales and Use Tax Permit License Number: 1447498



The person named below is licensed under the Sales and Use Tax Act. This permit is good **only** for the named permittee and at the location shown. If there is any change in ownership, the permit is null and void

Date Ex Issued 95/27/2020 96/

Expiration Date 06/30/2022

Business Start Date 07/01/1985 Connecticut
Tax Registration Number

4301198-000

KELLEY BROS HARDWARE CORP KELLEY BROS HARDWARE CORP PO BOX 177 SYRACUSE, NY 13205-0177 Use Only at this Location:

KELLEY BROS HARDWARE CORP KELLEY BROS HARDWARE CORP 2 CORPORATE DR STE 108 TRUMBULL, CT 06611-1376

John Biello.

Acting Commissioner of Revenue Services

This license may not be transferred or assigned

Department of Revenue Services State of Connecticut 450 Columbus Blyd., Ste 1 Hartford CT 06103-1837 R603 (Rev. 06/16)

Sales and Use Tax Permit

License Number: 1447498



The person named below is licensed under the Sales and Use Tax Act. This permit is good only for the named permittee and at the location shown. If there is any change in ownership, the permit is null and you

Ĉ	1		3.5	$\tau_{\rm eff}$.97		-3	7		14.7	0.00	2.7 (1.2)		300	1.64	730	95.13	2.71		3
		Da	le 3	30 P	F	pirati	กที่เ	1 230	Fire	sine	9	9 0 7	100	War to	Con	nec	licut	1000	19.54 19.54	3
		lèe	ort.		16.	0.0	7		Sta			21	ं ।	vρ	enie	rail	nn N	lumb	œr.	
	1	1000		83 D	6,30		1	2.7	55 100	1	13.	445		()	9.7	U5 - d			7 E	\$
1	N-	197	202	n li	ORL	30/2	ハクク	1 %	17/6	111	Q R F			· 4	301	10	8.0	ሰሰ	<i>iii</i> .	
-1	28		-74	٧ 🛭	YY.	ي ال	4.6		,	1.0	JUL		100	ુ∓			Y 13	3 St.	3.3	S

8-000

Use Only at this Location: KELLEY BROS HARDWARE CORP KELLEY BROS HARDWARE CORP 2 CORPORATE DR STE 108 TRUMBULL, CT 06611-1376

John Biello,

Acting Commissioner of Revenue Services

This license may not be transferred or assigned.

KELLEY BROS HARDWARE CORP KELLEY BROS HARDWARE CORP PO BOX 177 SYRACUSE, NY 13205-0177

2

STATE OF CONNECTICUT + DEPARTMENT OF CONSUMER PROTECTION

Be it known that

CHERRY HILL GLASS CO INC

20 ELM ST BRANFORD, CT 06405-3517

has satisfied the qualifications required by law and is hereby registered as a

MAJOR CONTRACTOR

Registration #: MCO.0900493

Effective Date: 07/01/2021

Expiration Date: 06/30/2022

verify online at www.elicense.ct.gov

Michelle Seagull, Commissioner

Michelle Loyell

State of Connecticut Department of Administrative Services

7/23/2021

Supplier Diversity Program

This Certifies

J and J Acoustics

22 Ledgebrook Lane Middletown CT 06457

As a

Small/Minority Business Enterprise April 07, 2020 through April 07, 2022 Woman Owned

Owner(s): Denise Vernale

Telephone: Contact: Denise Vernale

denise@jandjacoustics.com

Supplier Diversity Specialist

** A contractor awarded a contract or a portion of a contract under the set-aside program shall not subcontract with any person(s) with whom the contractor is affiliated.

Supplier Diversity Director

- **Affiliate Companies:

STATE OF CONNECTICUT DEPARTMENT OF CONSUMER PROTECTION

This is your Major Contractor registration certificate for your records. Such registration shall be shown to any properly interested person on request. Do not attempt to make any changes or alter this certificate in any way. This registration is not transferable. Questions regarding this registration can be emailed to the Occupational & Professional Licensing Division at <a href="majordecolor:de

In an effort to be more efficient and Go Green, the department asks that you keep your email information with our office current to receive correspondence. You can update your email address or print a duplicate certificate by logging into your account with your User ID and Password at www.elicense.ct.gov.

Mailing address:

Email on file to be used for receiving all notices from this office:

JOSEPH COHN & SON TILE & TERRAZZO LLC 50 DEVINE ST NORTH HAVEN, CT 06473-2203

richard@josephcohnandson.com

STATE OF CONNECTICUT + DEPARTMENT OF CONSUMER PROTECTION

Be it known that

JOSEPH COHN & SON TILE & TERRAZZO LLC

50 DEVINE ST NORTH HAVEN, CT 06473-2203

has satisfied the qualifications required by law and is hereby registered as a

MAJOR CONTRACTOR

Registration #: MCO.0902905

Effective Date: 07/01/2021

Expiration Date: 06/30/2022

verify online at www.elicense.ct.gov

Mikelle Loyell

STATE OF CONNECTICUT + DEPARTMENT OF CONSUMER PROTECTION

Be it known that

JOSEPH M YANAVICH

400 RIVERSIDE AVE

TORRINGTON, CT 06790-4533

has been certified by the Department of Consumer Protection as a licensed

PLUMBING & PIPING UNLIMITED CONTRACTOR

License # PLM.0204318-P1

Effective: 11/01/2020

Expiration: 10/31/2021

Mille Soyl

STATE OF CONNECTICUT DEPARTMENT OF CONSUMER PROTECTION

450 Columbus Boulevard ♦ Hartford Connecticut 06103

Attached is your license. Such license shall be shown to any properly interested person on request. No such license shall be transferred to or used by any other person than to whom the license was issued. Questions can be directed to the Occupational & Professional Licensing Division at (860) 713-6135 or email dcp.occupationalprofessional@ct.gov.

In an effort to be more efficient and Go Green, the department asks that you keep your email information with our office current to receive correspondence. You can access your account at www.elicense.ct.gov to verify, add or change your email address. Visit our website to download applications and verify licensure at www.ct.gov/dcp.

PERFORMANCE PLUMBING & HEATING LLC JOSEPH M YANAVICH 400 RIVERSIDE AVE TORRINGTON, CT 06790-4533

STATE OF CONNECTICUT

DEPARTMENT OF CONSUMER PROTECTION

HEATING, PIPING & COOLING LIMITED CONTRACTOR JOSEPH M YANAVICH 400 RIVERSIDE AVE TORRINGTON, CT 06790-4533

License #

Effective

Expiration

HTG.0396599-S3 00/09/01/2020

08/31/2021

SIGNED

STATE OF CONNECTICUT + DEPARTMENT OF CONSUMER PROTECTION

Be it known that

JOSEPH M YANAVICH 400 RIVERSIDE AVE TORRINGTON, CT 06790-4533

has been certified by the Department of Consumer Protection as a licensed

HEATING, PIPING & COOLING LIMITED CONTRACTOR

License #HTG.0396599-S3

Effective: 09/01/2020

Expiration: 08/31/2021

Mille Soull

STATE OF CONNECTICUT DEPARTMENT OF CONSUMER PROTECTION

This is your Major Contractor registration certificate for your records. Such registration shall be shown to any properly interested person on request. Do not attempt to make any changes or alter this certificate in any way. This registration is not transferable. Questions regarding this registration can be emailed to the Occupational & Professional Licensing Division at <a href="majordecolor:de

In an effort to be more efficient and Go Green, the department asks that you keep your email information with our office current to receive correspondence. You can update your email address or print a duplicate certificate by logging into your account with your User ID and Password at www.elicense.ct.gov.

Mailing address:

Email on file to be used for receiving all notices from this office:

FERGUSON ELECTRIC CO INC PO BOX 430 PLAINVILLE, CT 06062-0430

Cerdman@ferguson-ct.com

STATE OF CONNECTICUT + DEPARTMENT OF CONSUMER PROTECTION

Be it known that

FERGUSON ELECTRIC CO INC

112 Northwest Drive PLAINVILLE, CT 06062-0430

has satisfied the qualifications required by law and is hereby registered as a

MAJOR CONTRACTOR

Registration #: MCO.0900167

Effective Date: 07/01/2021

Expiration Date: 06/30/2022

verify online at www.elicense.ct.gov

Mihlle Loyell

STATE OF CONNECTICUT

DEPARTMENT OF CONSUMER PROTECTION

ELECTRICAL UNLIMITED CONTRACTOR

LINDA A MCKIM 29 CEDAR RD AVON, CT 06001-3412

License #

Effective

Expiration

ELC.0123953-E1

10/01/2020

09/30/2021

STATE OF CONNECTICUT + DEPARTMENT OF CONSUMER PROTECTION

Be it known that

TD AND SONS INC 34 SUNSET HILL RD BETHEL, CT 06801-2919

has satisfied the qualifications required by law and is hereby registered as a

HOME IMPROVEMENT CONTRACTOR

Registration # HIC.0635977

TONY DIIORIO

Effective: 12/01/2020

Expiration: 11/30/2021

Muhille Soyll

EXHIBIT A - h — INSURANCE CERTIFICATES See Exhibit Attachment

END OF DOCUMENT

ACORD®

CERTIFICATE OF LIABILITY INSURANCE

DATE (MM/DD/YYYY) 12/22/2020

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must have ADDITIONAL INSURED provisions or be endorsed. If SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policies may require an endorsement. A statement on this certificate does not confer rights to the certificate holder in lieu of such endorsement(s).

PRODUCER	CONTACT NAME: Stephen Turner						
Alliant Insurance Services, Inc. 131 Oliver Street, 4th Floor	PHONE (A/C, No, Ext): 617-535-7200 FAX (A/C, N	lo): 617-535-7205					
Boston MA 02110	E-MAIL ADDRESS: sturner@alliant.com	,					
	INSURER(S) AFFORDING COVERAGE	NAIC#					
	INSURER A: Federal Insurance Company	20281					
INSURED	INSURER B: Chubb National Insurance Compa	10052					
Consigli Construction Co., Inc. 72 Sumner Street	INSURER c: Executive Risk Indemnity Inc	35181					
Milford, MA 01757	INSURER D: Berkley Assurance Company	39462					
	INSURER E: Starr Indemnity & Liability Co	38318					
	INSURER F: Zurich American Insurance Comp	16535					

COVERAGES CERTIFICATE NUMBER: 520002438 REVISION NUMBER:

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS, EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

1	ISR AND CONDITIONS OF SOUTH CEIGIES. EINITIG SHOWN MAT HAVE BEEN REDOCED BY A BOCKNING.								
INSR LTR		TYPE OF INSURANCE	INSD	WVD	POLICY NUMBER	(MM/DD/YYYY)	(MM/DD/YYYY)	LIMIT	S
C C	X	COMMERCIAL GENERAL LIABILITY	Υ	Υ	54303025 (AOS)	12/30/2020	12/30/2021	EACH OCCURRENCE	\$ 2,000,000
B C	CLAIMS-MADE X OCCUR				54303345 (CT) 54310066 (NY)	12/30/2020 12/30/2020	12/30/2021 12/30/2021	DAMAGE TO RENTED PREMISES (Ea occurrence)	\$ 100,000
	Х	XCU						MED EXP (Any one person)	\$ 10,000
	Х	Contractual Liab						PERSONAL & ADV INJURY	\$ 2,000,000
	GEN	N'L AGGREGATE LIMIT APPLIES PER:						GENERAL AGGREGATE	\$4,000,000
		POLICY X PRO- X LOC						PRODUCTS - COMP/OP AGG	\$4,000,000
		OTHER:							\$
Α	AUT	OMOBILE LIABILITY	Υ	Υ	54303024	12/30/2020	12/30/2021	COMBINED SINGLE LIMIT (Ea accident)	\$1,000,000
	Х	ANY AUTO						BODILY INJURY (Per person)	\$
		OWNED SCHEDULED AUTOS ONLY AUTOS						BODILY INJURY (Per accident)	\$
		HIRED NON-OWNED AUTOS ONLY AUTOS ONLY						PROPERTY DAMAGE (Per accident)	\$
									\$
E		UMBRELLA LIAB X OCCUR	Υ	Y	1000584819201	12/30/2020 12/30/2020	12/30/2021 12/30/2021	EACH OCCURRENCE	\$ 25,000,000
F	F X EXCESS LIAB CLAIMS-MADE				1000584794201 (NY) AEC8670643-02	12/30/2020	12/30/2021	AGGREGATE	\$ 25,000,000
		DED RETENTION\$						See Description below	\$
Α		RKERS COMPENSATION EMPLOYERS' LIABILITY		Υ	54303026	12/30/2020	12/30/2021	X PER X OTH- STATUTE X OTH-	
	ANYI	PROPRIETOR/PARTNER/EXECUTIVE N	N/A					E.L. EACH ACCIDENT	\$ 1,000,000
	(Mar	ndatory in NH)						E.L. DISEASE - EA EMPLOYEE	\$ 1,000,000
	If yes	s, describe under CRIPTION OF OPERATIONS below						E.L. DISEASE - POLICY LIMIT	\$ 1,000,000
D					PCAB-5012864-1020	10/1/2020	10/1/2021	Poll Agg/Occ Prof Agg/Each Claim SIR	\$25,000,000 \$25,000,000 \$500,000

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES (ACORD 101, Additional Remarks Schedule, may be attached if more space is required)
\$15M XS \$10M Excess Liability -- Insurer G: ACE Property and Casualty Company, NAIC #20699 -- Policy #XCQG71765556002 -- Term: 12/30/2020-12/30/2021

RE: Contract #CF-RD-303-CMR; Project Name: Berkshire Hall Conversion to Student Center – Phase 1 New Food Service Dining Facilities; Location: Western Connecticut State University - Danbury, CT.
The State of Connecticut, the Department of Administrative Services, Division of Construction Services, and their respective officers, agents, and employees

The State of Connecticut, the Department of Administrative Services, Division of Construction Services, and their respective officers, agents, and employees are included as Additional Insureds as required by written contract and executed prior to a loss, but limited to the operations of the Insured under said contract, with respect to the Automobile, General Liability, Pollution Liability, and Umbrella/Excess Liability policies. Automobile, General Liability, Pollution Liability, and See Attached...

CERTIFICATE HOLDER	CANCELLATION						
State of Connecticut, DAS – OLAPP	SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN ACCORDANCE WITH THE POLICY PROVISIONS.						
450 Columbus Boulevard, Suite 1307 Hartford CT 06103	Rich Shim						

© 1988-2015 ACORD CORPORATION. All rights reserved.

AGENCY CUSTOMER ID:	
I OC #:	

ACORD °

ADDITIONAL REMARKS SCHEDULE

Page 1 of 1

	ADDITIONAL REMA	THE SOILEDEL	
AGENCY Alliant Insurance Services, Inc.		NAMED INSURED Consigli Construction Co., Inc. 72 Sumner Street	
POLICY NUMBER		Milford, MA 01757	
CARRIER	NAIC CODE		
		EFFECTIVE DATE:	
ADDITIONAL DEMARKS			

CARRIER				NAIC CODE			
					EFFECTIVE DATE:		
ADDITIONAL REMA	RKS			•			
THIS ADDITIONAL REMARKS FORM IS A SCHEDULE TO ACORD FORM,							
FORM NUMBER:	25						
by written contract with insured operations who the Automobile, Gener and completed operation herein.	n the insuere required Liability ons. The	red and executed p red by written contra ty, Pollution Liability Excess Liability pol	rior to a loss. A act but limited to , Workers Comp icies follow form	Waiver of Sub the operation pensation and to the underly	her insurance available to an additional insured, but only to the extent required rogation applies in favor of above mentioned additional insureds with respect to s of the Insured under said Contract and executed prior to a loss, with respect to Umbrella/Excess Liability policies. Additional Insured status applies for ongoing ving Employers Liability, General Liability & Automobile policies evidenced er, except 10 days' notice for cancellation for non-payment of premium.		

ACORD 101 (2008/01)

POLICY NUMBER: 54303345-04

THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY.

ADDITIONAL INSURED – OWNERS, LESSEES OR CONTRACTORS – SCHEDULED PERSON OR ORGANIZATION

This endorsement modifies insurance provided under the following:

COMMERCIAL GENERAL LIABILITY COVERAGE PART

SCHEDULE

Name Of Additional Insured Person(s) Or Organization(s)	Location(s) Of Covered Operations
STATE OF CONNECTICUT, DAS-OLAPP, 450 COLUMBUS BOULEVARD, SUITE 1307, HARTFORD, CT 06103	BERKSHIRE HALL CONVERSION, PHASE I, WESTERN CONNECTICUT STATE UNIVERSITY, DANBURY, CT
Information required to complete this Schedule, if not sho	wn above, will be shown in the Declarations.

- A. Section II Who Is An Insured is amended to include as an additional insured the person(s) or organization(s) shown in the Schedule, but only with respect to liability for "bodily injury", "property damage" or "personal and advertising injury" caused, in whole or in part, by:
 - 1. Your acts or omissions; or
 - The acts or omissions of those acting on your behalf;

in the performance of your ongoing operations for the additional insured(s) at the location(s) designated above.

However:

- The insurance afforded to such additional insured only applies to the extent permitted by law; and
- If coverage provided to the additional insured is required by a contract or agreement, the insurance afforded to such additional insured will not be broader than that which you are required by the contract or agreement to provide for such additional insured.

B. With respect to the insurance afforded to these additional insureds, the following additional exclusions apply:

This insurance does not apply to "bodily injury" or "property damage" occurring after:

- All work, including materials, parts or equipment furnished in connection with such work, on the project (other than service, maintenance or repairs) to be performed by or on behalf of the additional insured(s) at the location of the covered operations has been completed; or
- 2. That portion of "your work" out of which the injury or damage arises has been put to its intended use by any person or organization other than another contractor or subcontractor engaged in performing operations for a principal as a part of the same project.

- C. With respect to the insurance afforded to these additional insureds, the following is added to Section III Limits Of Insurance:
 - If coverage provided to the additional insured is required by a contract or agreement, the most we will pay on behalf of the additional insured is the amount of insurance:
 - 1. Required by the contract or agreement; or

2. Available under the applicable Limits of Insurance shown in the Declarations;

whichever is less.

This endorsement shall not increase the applicable Limits of Insurance shown in the Declarations.

THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY.

ADDITIONAL INSURED – OWNERS, LESSEES OR CONTRACTORS – COMPLETED OPERATIONS

This endorsement modifies insurance provided under the following:

COMMERCIAL GENERAL LIABILITY COVERAGE PART PRODUCTS/COMPLETED OPERATIONS LIABILITY COVERAGE PART

SCHEDULE

Name Of Additional Insured Person(s) Or Organization(s)	Location And Description Of Completed Operations					
STATE OF CONNECTICUT, DAS-OLAPP, 450 COLUMBUS BOULEVARD, SUITE 1307, HARTFORD, CT 06103	BERKSHIRE HALL CONVERSION, PHASE I, WESTERN CONNECTICUT STATE UNIVERSITY, DANBURY, CT					
nformation required to complete this Schedule, if not shown above, will be shown in the Declarations.						

A. Section II – Who Is An Insured is amended to include as an additional insured the person(s) or organization(s) shown in the Schedule, but only with respect to liability for "bodily injury" or "property damage" caused, in whole or in part, by "your work" at the location designated and described in the Schedule of this endorsement performed for that additional insured and included in the "products-completed operations hazard".

However:

- The insurance afforded to such additional insured only applies to the extent permitted by law; and
- If coverage provided to the additional insured is required by a contract or agreement, the insurance afforded to such additional insured will not be broader than that which you are required by the contract or agreement to provide for such additional insured.

B. With respect to the insurance afforded to these additional insureds, the following is added to Section III – Limits Of Insurance:

If coverage provided to the additional insured is required by a contract or agreement, the most we will pay on behalf of the additional insured is the amount of insurance:

- 1. Required by the contract or agreement; or
- 2. Available under the applicable Limits of Insurance shown in the Declarations;

whichever is less.

This endorsement shall not increase the applicable limits of Insurance shown in the Declarations.



CERTIFICATE OF LIABILITY INSURANCE

DATE (MM/DD/YYYY) 7/15/2021

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must have ADDITIONAL INSURED provisions or be endorsed.

	SUBROGATION IS WAIVED, subject is certificate does not confer rights t							require an endo	rsement	. A st	atement on
	DUCER	O till	, 0011	medic noider in fied of 30	CONTACT NAME: Stephen Turner						
Alli	ant Insurance Services, Inc.,				BUIGNE	o, Ext): 617-535			FAX (A/C, No):	617-53	5-7205
	1 Oliver Street, 4th Floor 7) 535-7200				E-MAIL ADDRESS: sturner@alliant.com						0.200
Bo	ston MA 02110				INSURER(S) AFFORDING COVERAGE						NAIC#
					INCLIDE	RA: Chubb N					10052
INSU	RED				INSURE		ational moun	апос Сотра			10002
	and in the name of the State of Co	nne	cticut		INSURE						
	Ite of Connecticut, DAS - OLAPP Columbus Boulevard, Suite 1307				INSURE						
	rtford CT 06103			INSURE							
					INSURE						
CO	VERAGES CER	NUMBER: 1211101316	INSOIL			REVISION NUM	/IBER:				
TI IN CI EX	HIS IS TO CERTIFY THAT THE POLICIES DICATED. NOTWITHSTANDING ANY RE ERTIFICATE MAY BE ISSUED OR MAY KCLUSIONS AND CONDITIONS OF SUCH	EQUIF PERT POLI	REMEI TAIN, CIES.	NT, TERM OR CONDITION THE INSURANCE AFFORD LIMITS SHOWN MAY HAVE	OF AN' ED BY	Y CONTRACT THE POLICIES REDUCED BY F	OR OTHER I S DESCRIBEI PAID CLAIMS.	DOCUMENT WITH	H RESPEC	CT TO	WHICH THIS
INSR LTR	TYPE OF INSURANCE	ADDL INSD	SUBR WVD	POLICY NUMBER		POLICY EFF (MM/DD/YYYY)	POLICY EXP (MM/DD/YYYY)		LIMIT	s	
	COMMERCIAL GENERAL LIABILITY							EACH OCCURRENCE DAMAGE TO RENTE	ED	\$	
	CLAIMS-MADE OCCUR							PREMISES (Ea occu		\$	
								PERSONAL & ADV I		\$	
	GEN'L AGGREGATE LIMIT APPLIES PER:							GENERAL AGGREG		\$	
	POLICY PRO- JECT LOC							PRODUCTS - COMP		\$	
	OTHER:							THOBOOTO COMI	701 Add	\$	
	AUTOMOBILE LIABILITY							COMBINED SINGLE (Ea accident)	LIMIT	\$	
	ANY AUTO							BODILY INJURY (Pe	er person)	\$	
	OWNED SCHEDULED AUTOS ONLY AUTOS							BODILY INJURY (Pe	er accident)	\$	
	HIRED NON-OWNED AUTOS ONLY							PROPERTY DAMAG (Per accident)	GE GE	\$	
	AUTOS ONET							(i ei accident)		\$	
	UMBRELLA LIAB OCCUR							EACH OCCURRENC	DE DE	\$	
	EXCESS LIAB CLAIMS-MADE							AGGREGATE		\$	
	DED RETENTION \$									\$	
	WORKERS COMPENSATION AND EMPLOYERS' LIABILITY							PER STATUTE	OTH- ER		
	ANYPROPRIETOR/PARTNER/EXECUTIVE	N/A						E.L. EACH ACCIDEN	NT	\$	
	OFFICER/MEMBER EXCLUDED? (Mandatory in NH)	IN / A						E.L. DISEASE - EA E	EMPLOYEE	\$	
	If yes, describe under DESCRIPTION OF OPERATIONS below							E.L. DISEASE - POL	ICY LIMIT	\$	
Α	Owner Contractors Prot.			54310363		7/20/2021	12/30/2021	Per Occurrence Aggregate		\$1,00 \$2,00	0,000 0,000
RE	DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES (ACORD 101, Additional Remarks Schedule, may be attached if more space is required) RE: 2014 - Contract #CF-RD-303-CMR; Project Name: Berkshire Hall Conversion to Student Center - Phase I New Food Service Dining Facilities; Location: Western Connecticut State University - Danbury, CT.										
CEI	RTIFICATE HOLDER	CANO	ELLATION								
	For and in the name of the State of Connecticut, DAS 450 Columbus Boulevard,	SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN ACCORDANCE WITH THE POLICY PROVISIONS.									
	Hartford CT 06103	Juil	5 100	···	AUTHORIZED REPRESENTATIVE						



EVIDENCE OF PROPERTY INSURANCE

DATE (MM/DD/YYYY)

7/28/2021 THIS EVIDENCE OF PROPERTY INSURANCE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE ADDITIONAL INTEREST NAMED BELOW. THIS EVIDENCE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND. EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES BELOW. THIS EVIDENCE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED REPRESENTATIVE OR PRODUCER, AND THE ADDITIONAL INTEREST. PHONE (A/C, No, Ext): 312-636-9062 Travelers Property Casualty Co Alliant Insurance Services, Inc. One Tower Square 131 Oliver Street, 4th Floor Hartford, CT 06183 Boston, MA 02110 FAX (A/C, No): E-MAIL ADDRESS: Kathy.Arriaga@alliant.com CODE: SUB CODE: AGENCY CUSTOMER ID #: INSURED I OAN NUMBER POLICY NUMBER Consigli Construction Co., Inc. QT-660-2R596492-TIL-21 72 Sumner Street Milford, MA 01757 FFFFCTIVE DATE **EXPIRATION DATE** CONTINUED UNTIL 07/20/2021 05/20/2023 TERMINATED IF CHECKED THIS REPLACES PRIOR EVIDENCE DATED: PROPERTY INFORMATION LOCATION/DESCRIPTION RE: Job #2014 - Contract #CF-RD-303-CMR: Project Name: Berkshire Hall Conversion to Student Center - Phase 1 New Food Service Dining Facilities; Location: Western Connecticut State University - Danbury, CT. THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS EVIDENCE OF PROPERTY INSURANCE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS, EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS. Χ **COVERAGE INFORMATION** PERILS INSURED **BASIC** BROAD SPECIAL COVERAGE / PERILS / FORMS DEDUCTIBLE AMOUNT OF INSURANCE Builders Risk - subject to policy terms, conditions, wording (Term 7/20/2021 - 5/20/2023) \$20.904.237 \$10.000 Contract Value \$20 904 237 Hard Costs - Per Occurrence All Other Peril Limit \$20,904,237 \$10,000 Flood Sub-Limit per occurrence/annual aggregate \$30.904.237 \$25.000 \$30,904,237 \$25,000 Earthquake Sub-Limit per occurrence/annual aggregate Named StormSub-Limit per occurrence \$30,904,237 \$25,000 Water Damage other than Flood \$30,904,237 \$50.000 Soft Costs - No Deductible \$5,000,000 \$10,000 Crane Re-Erection \$1,000,000 \$10,000 \$10,000 Fungus, Wet Rot, Dry Rot, Bacteria \$500,000 Terrorism Included See Attached... **REMARKS (Including Special Conditions)** State of Connecticut & subcontractors of all tiers are included as additional named insureds when required by written contract. State of Connecticut is included as Loss payee. CANCELLATION SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN ACCORDANCE WITH THE POLICY PROVISIONS. ADDITIONAL INTEREST NAME AND ADDRESS ADDITIONAL INSURED LENDER'S LOSS PAYABLE LOSS PAYEE Χ Owner MORTGAGEE LOAN # State of Connecticut, DAS - OLAPP 450 Columbus Boulevard, Suite 1307 AUTHORIZED REPRESENTATIVE Hartford, CT 06103

AGENCY CUSTOMER ID:	
LOC #	



ADDITIONAL REMARKS SCHEDULE

AGENCY Alliant Insurance Services, Inc.	NAMED INSURED Consigli Construction Co., Inc. 72 Sumner Street								
POLICY NUMBER QT-660-2R596492-TIL-21		Milford, MA 01757							
CARRIER	NAIC CODE								
Travelers Property Casualty Co	EFFECTIVE DATE: 07/20/2021								

ADDITIONAL REM									
THIS ADDITIONAL	IIS ADDITIONAL REMARKS FORM IS A SCHEDULE TO ACORD FORM,								
FORM NUMBER:	27	FORM TITLE:	EVIDENCE OF PROPERTY INSURANCE						
COVERAGE INFOR	RMATION:								
Business Interruptio Valuable Papers and Materials in Transit, Temporary Storage,	n - Amount d Records, Amount Of Amount Of	of Insurance: \$5,000 Insurance	000,000; No deductible ance: \$250,000, Deductible: \$10,000 00,000, Deductible: \$10,000 00,000, Deductible: \$10,000 Included in Hard Cost Limit; Deductible: \$10,000						
Landscaping: \$250	,000 Limit;	Deductible: \$1	0,000						

EXHIBIT A - i - PAYMENT AND PERFORMANCE BONDS

END OF DOCUMENT

Bond Number : K40331311; 47-SUR-300094-01-0035

	PERFORMANCE BOND Know all people by these presents								
	THAT	Consi	gli Construc	tion Co.,	Inc.			of the	
То	wn of	Milfor	d		, County of	Worc	ester	and	
State of Massachusetts , as Principal (hereinafter called the Principal), and									
	eral Insuran kshire Hatha		ny ialty Insurance (Company		B Hall's Mill Road, V 4 Douglas Street, Su			
cal	(Insert place of Business) (a surety company authorized to transact business in the State of Connecticut), as Surety(ies) (hereinafter called the Surety(ies)), are held and firmly bound unto the State of Connecticut (hereinafter called the Obligee) in the full penal sum of Twenty Million Seven Hundred Sixty Four Thousand Seven Hundred Sixty Five and 00/100								
								- F	
neo hei	(\$\begin{align*} 20,764,765.00) Dollars, lawful money of the United States, to be paid to said State of Connecticut, to the which payment well and truly to be made and done, the said Principal binds himself, his heirs, executors, administrators and assigns (or itself, its successors and assigns), and the said Surety(ies) binds itself, its successors and assigns, jointly and severally firmly by these presents.								
	Signed, s	ealed and	delivered th	is 28th	day o	f June	20 21 .		
					HIS OBLIGATIO				
				1000	a certain written	Construction N November	the second second	s (CMR)	
on	itract with	i said Ob	ligee, dated t		ten contract, as an				
	oject Title	e:			sion to Student Co				
Pre	oject Loca	ation:	Western Co	nnecticut S	State University, D	anbury, CT			
Co	ntract Nu	ımber:	CF-RD-303	- C	MR; Project	Number:	CF-RD-303		
all alte	which contract, including any hereafter made extension, modification or alteration thereof, together with all plans and specifications now made or which may hereafter be made in extension, modification or alteration thereof, is hereby referred to, incorporated in, and made a part of this bond as though herein fully set forth.								
pro any eve	dertaking, dified or a visions or loss that ery obliga	covenant altered, and his or it it may su tion and	nts, terms, cound during the ts part to be lar fer through duty impose	onditions, as period of kept and potential the failure and upon the	cipal shall well and agreements of any guaranty requerformed or shall of the Principal to the Principal by the Principal by the principal of the Principal by t	f said contract uired under the indemnify and faithfully obse e said contract	, as it may be contract, accor reimburse the Cerve and perform t, as it may be	e extended, ording to its Obligee for m each and e extended,	
					nner therein speci- force and effect.	ned, then this o	bligation shall	be null and	

Laurie Rothwell

Any alterations which may be made in the terms of the contract, or in the work done or to be done under it, or the giving by the Obligee of any extension of time for the performance of the contract or any other forbearance on the part of either the Obligee or the Principal, one to the other, shall not in any way release the Principal, and/or the Surety(ies) or either of them, their representatives, heirs, executors, administrators, successors or assigns from liability hereunder, and notice to the Surety(ies) of any such alteration, modification, extension or forbearance is hereby specifically and absolutely waived.

In the event that the Surety(ies) assumes the contract or obtains a bid or bids for completion of the contract, the Surety(ies) shall ensure that the contractor chosen to complete the contract is prequalified pursuant to section 4a-100 of the Connecticut General Statutes, in the requisite classification and has the aggregate work capacity rating and single project limit necessary to complete the contract.

IN TESTIMONY WHEREOF, the said Principal has hereunto set his / its hand and seal, and the said Surety(ies) has/have caused this instrument to be signed by its/their attorney in fact and its corporate seal to be hereunto affixed, the day and year first written.

Witness as to Principle	SEAL
Michele Standwill (Print Name) Nel O'Malley (Print Name)	Matthew Consigli, Its President Duly Authorized
Witness as to Surety	SEAL
Gabriela Camacho (Print Name) Laurie Rothwell (Print Name)	Federal Insurance Company by Nicole Roy Its attorney in fact Note: If more than one surety, add additional lines for additional surety name and address, person signing and title, and two witnesses. Obtain Power of Attorney for each surety.
Gabriela Camacho	Berkshire Hathaway Specialty Insurance Company By: Nicole Roy, Attorney-in-Fact

Bond Number: K40331311; 47-SUR-300094-01-0035

LABOR AND MATERIAL BOND Know all people by these presents										
THAT	Consig	Consigli Construction Co., Inc. of the								
Town of	Milfor	d		, County of W			rcester	and		
State of	Massac	husetts		, as Principal (hereinafter called the Principal), and						
Federal Insuran Berkshire Hath		ny ialty Insurance C	ompany			ouglas Street,	nd, Whitehouse Statio Suite 1400, Omaha,	NE 68102		
(Insert place of Business) (a surety company authorized to transact business in the State of Connecticut), as Surety(ics) (hereinafter called the Surety(ies)), are held and firmly bound unto the State of Connecticut (hereinafter called the										
Obligee) in	Obligee) in the full penal sum of Twenty Million Seven Hundred Sixty Four Thousand Seven Hundred Sixty Five and 00/100									
(\$ 20,764,765.00)) Dollars, lawful money of the United States, to be paid to said State of Connecticut, to the which payment well and truly to be made and done, the said Principal binds himself, his heirs, executors, administrators and assigns (or itself, its successors and assigns), and the said Surety(ies) binds itself, its successors and assigns, jointly and severally firmly by these presents.										
Signed, s	sealed and	d delivered thi	is 28th		day of	June	20 21	•		
	ТН	E CONDITIO	ON OF TH	us ob	LIGATION	IS SUC	н тнат			
WHERE	AS said F	rincipal has e	ntered into	a certa	in written C	onstructio	n Manager at R	isk (CMR)		
contract with	h said Ob	ligee, dated tl	ne 20th		day of	Novem	ber 20 19	, as amended	1	
on		,,	which writte	en cont	ract, as ame	nded, shal	l provide for the	following:		
Project Titl	e:	Berkshire H	all Convers	ion to S	tudent Cent	ter, Phase	I			
Project Loc	ation:	Western Co	nnecticut St	tate Uni	versity, Da	nbury, CT				
Contract N	umber:	CF-RD-303	CI	MR;	Project N	lumber:	CF-RD-30	3 - CMR		
which contract, including any hereafter made extension, modification or alteration thereof, together with all plans and specifications now made or which may hereafter be made in extension, modification or alteration thereof, is hereby referred to, incorporated in, and made a part of this bond as though herein fully set forth.										
supplied or p may be exte amended, wh then this obl bond is prov										

Any party, whether a subcontractor or otherwise, who furnishes materials or supplies or performs labor or services in the prosecution of the work under said contract, as it may be extended, modified or altered, and who is not paid therefor, may bring a suit on this bond in the name of the person suing and prosecute the same to final execution and judgment for such sum or sums as may be justly due.

Any alterations which may be made in the terms of the contract, or in the work done or to be done under it, or the giving by the Obligee of any extension of time for the performance of the contract or any other forbearance on the part of either the Obligee or the Principal, one to the other, shall not in any way release the Principal, and/or the Surety(ies) or either of them, their representatives, heirs, executors, administrators, successors or assigns from liability hereunder, and notice to the Surety(ies) of any such alteration, modification, extension or forbearance is hereby specifically and absolutely waived.

In the event that the Surety(ies) assumes the contract or obtains a bid or bids for completion of the contract, the Surety(ies) shall ensure that the contractor chosen to complete the contract is prequalified pursuant to section 4a-100 of the Connecticut General Statutes, in the requisite classification and has the aggregate work capacity rating and single project limit necessary to complete the contract.

IN TESTIMONY WHEREOF, the said Principal has hereunto set his / its hand and seal, and the said Surety(ies) has/have caused this instrument to be signed by its/their attorney in fact and its corporate seal to be hereunto affixed, the day and year first written.

seal to be nereunto affixed, the day and	year first written.
Witness as to Principle	SEAL
Michele Standmill	A)/i
(Print Name)	
	Mothaw Cousyli, Its President Duly Authorize
Nel O'Mell	7 Tourist Colosifia
Nu 1 0 Malley (Print Name)	
Witness as to Surety	SEAL
witness as to Surety	SEAL
	Federal Insurance Company
Gabriela Camacho	by JUNA
(Print Name)	Nicole Roy Its attorney in fact
Louis Hothwill	ras actorney in the
Laurie Rothwell	Note: If more than one surety, add additional lines for additional sure
(Print Name)	name and address, person signing and title, and two witnesses. Obtain Power of Attorney for each surety.
1	XXIII.
ness:/	
	Berkshire Hathaway Specialty Insurance Company
prieta Camacho	INALI VIIA
	By:
- 1/1// //	Nicole Roy, Attorney-in-Fact

Bond Number: K40331311; 47-SUR-300094-01-0035

Surety Sheet State of Connecticut

Department of Administrative Services, Construction Services
Office of Legal Affairs, Policy, and Procurement
450 Columbus Boulevard, Suite 1307
Hartford, CT 06103

1.	Surety Company	
	Name of Surety Co.:	Federal Insurance Company; Berkshire Hathaway Specialty Insurance Company
1 100	Address of Home Office:	202B Hall's Mill Road, Whitehouse Station, NJ 08889 1314 Douglas Street, Suite 1400, Omaha, NE 68102
	Telephone Number:	215-640-1000; 402-916-3000
2.	Agent	
	Name of Agency:	Alliant Insurance Services, Inc.
	Address of Agency:	131 Oliver Street, 4th Floor Boston, MA 02110
	Telephone Number:	617-535-7200
	Attorney-In-Fact:	Nicole Roy
	Telephone Number:	617-535-7260
	DAS Project Number:	CF-RD-303
	Contractor's Name:	Consigli Construction Co., Inc.

RIDER ADDING ADDITIONAL OBLIGEE

This rider is to be attached to and form a part of Performance and Payment Bond number 47-SUR-300094-01-0035 dated the 28th day of June _____, 2021, executed by Federal Insurance Company,

Berkshire Hathaway Specialty Insurance Company as surety(ies), on behalf of Consigli Construction

Company, Inc. as Principal (the "Principal"), in favor of The State of Connecticut, as obligee (the "Obligee").

WHEREAS, the Principal has by written agreement dated the <u>20th</u> day of <u>November</u>, <u>2019</u>, entered into a contract (the "Contract") with the Obligee for: <u>Berkshire Hall Conversion to Student Center, Phase I, Western Connecticut State University, Danbury, Connecticut, Contract No. CF-RD-330-CMR, Project No. CF-RD-330.</u>

WHEREAS, upon the request of the Principal and Obligee, the attached bond is hereby amended to add Connecticut Health and Educational Facilities Authority (CHEFA), as additional obligee (the "Additional Obligee") to the Performance and Payment Bond in its capacity as Lender for the aforementioned Project.

The Surety shall not be liable under this bond to the Obligees, or either of them, unless the said Obligees, or either of them, shall make payments to the Principal or to the Surety(ies), in case the Surety(ies) arrange for the completion of the contract upon default of the Principal, strictly in accordance with the terms of said contract as to payments, and shall perform all the other obligations to be performed under said contract at the time and in the manner therein set forth.

In no event shall the Surety be liable in the aggregate to both Obligees for more than the penal sum of its Performance and Payment Bond, nor shall the Surety be liable except for a single payment for each single breach or default. At the Surety's election, any payment to either Obligee may be made by its check issued jointly to both.

The attached bond shall be subject to all of its terms, conditions and limitations except as herein modified.

IN WITNESS WHEREOF, said Principal, Surety, Obligee and Additional Obligee have caused these					
presents to be duly signed and sealed this 28th day o	fJune, <u>2021</u> .				
Consigli Construction Company, Inc. (Principal)	By: Mathew Consigli				
Witness: Well Orug	Title: President				
Print Name: Nal OMally	Date: 7/2/21				
Federal Insurance Company Berkshire Hathaway Specialty Insurance Company (Surety) Witness:	By: Nicole Roy Title: Attorney-in-Fact				
Print Name: Gabriela Camacho	Date:June 28, 2021				
State of Connecticut	Ву:				
(Obligee)	Print Name: Noel Petra				
Witness: Caty 2. Phelis	Deputy Commissioner, Department Title: of Administrative Services				
Print Name: <u>Cathy</u> E, Pholos	Date: 7 8 - 202 (
Connecticut Health and Educational Facilities Authority (CHEFA)	By Reconstitute a Class				
(Additional Obligee)	Rrint Name: Deanette W. Weldon				
Witness: Lot & Rhely	Title: Executive Director				
Print Name: <u>Cathy</u> E. Phelps	Date: 7 8 202				



Power of Attorney

Federal Insurance Company | Vigilant Insurance Company | Pacific Indemnity Company Westchester Fire Insurance Company | ACE American Insurance Company

Know All by These Presents, that FEDERAL INSURANCE COMPANY, an Indiana corporation, VIGILANT INSURANCE COMPANY, a New York corporation, PACIFIC INDEMNITY COMPANY, a Wisconsin corporation, WESTCHESTER FIRE INSURANCE COMPANY and ACE AMERICAN INSURANCE COMPANY corporations of the Commonwealth of Pennsylvania, do each hereby constitute and appoint Kathleen M. Flanagan and Richard A. Leveroni of Farmington, Connecticut; Gabriela Camacho, Natalie Coneys, Michael J. Cusack, Jean M. Feeney, John J. Gambino, Nicholas Labbe, Sandra C. Lopes, Laurie Rothwell and Nicole Roy of Boston, Massachusetts; Eric J. Canterbury of Ballston Lake, New York

each as their true and lawful Attorney-in-Fact to execute under such designation in their names and to affix their corporate seals to and deliver for and on their behalf as surety thereon or otherwise, bonds and undertakings and other writings obligatory in the nature thereof (other than ball bonds) given or executed in the course of business, and any instruments amending or altering the same, and consents to the modification or alteration of any instrument referred to in said bonds or obligations.

In Witness Whereof, said FEDERAL INSURANCE COMPANY, VIGILANT INSURANCE COMPANY, PACIFIC INDEMNITY COMPANY, WESTCHESTER FIRE INSURANCE COMPANY and ACE AMERICAN INSURANCE COMPANY have each executed and attested these presents and affixed their corporate seals on this 9th day of November 2020.

Daux M. Chiares

Dawn M. Chloros, Assistant Secretary

STATE OF NEW JERSEY County of Hunterdon

SS



Harry Fleden Notary Public

On this 9th day of November, 2020 before me, a Notary Public of New Jersey, personally came Dawn M. Chlorns and Stephen M. Haney, to me known to be Assistant Secretary and Vice President, respectively, of FEDERAL INSURANCE COMPANY, VIGILANT INSURANCE COMPANY, PACIFIC INDEMNITY COMPANY, WESTCHESTER FIRE INSURANCE COMPANY and ACE AMERICAN INSURANCE COMPANY, the companies which executed the foregoing Power of Attorney, and the said Dawn M. Chloros and Stephen M. Haney, being by me duly sworn, severally and each for herself and himself did depose and say that they are Assistant Secretary and Vice President, respectively, of FEDERAL INSURANCE COMPANY, VIGILANT INSURANCE COMPANY, PACIFIC INDEMNITY COMPANY, WESTCHESTER FIRE INSURANCE COMPANY and ACE AMERICAN INSURANCE COMPANY and know the corporate seals thereof, that the seals affixed to the foregoing Power of Attorney are such corporate seals and were thereto affixed by authority of said Companies; and that their signatures as such officers were duly affixed and subscribed by like authority.

Notarial Seal



KATHERINE J. ADELAAR NOTARY PUBLIC OF NEW JERSEY No. 2216685 Commission Expires July 18, 2024

CERTIFICATION

Resolutions adopted by the Boards of Directors of FEDERAL INSURANCE COMPANY, VIGILANT INSURANCE COMPANY, and PACIFIC INDEMNITY COMPANY on August 30, 2016; WESTCHESTER FIRE INSURANCE COMPANY on December 11, 2006; and ACE AMERICAN INSURANCE COMPANY on March 20, 2009:

"RESOLVED, that the following authorizations relate to the execution, for and on behalf of the Company, of bonds, undertakings, recognizances, contracts and other written commitments of the Company entered into in the ordinary course of business (each a "Written Commitment"):

- (1) Each of the Chairman, the President and the Vice Presidents of the Company is hereby authorized to execute any Written Commitment for and on behalf of the Company, under the seal of the Company or otherwise.
- (2) Each duly appointed attorney-in-fact of the Company is hereby authorized to execute any Written Commitment for and on behalf of the Company, under the seal of the Company or otherwise, to the extent that such action is authorized by the grant of powers provided for in such person's written appointment as such attorney-in-fact.
- (3) Each of the Chairman, the President and the Vice Presidents of the Company is hereby authorized, for and on hehalf of the Company, to appoint in writing any person the attorney-infact of the Company with full power and authority to execute, for and on hehalf of the Company, under the seal of the Company or otherwise, such Written Commitments of the Company as may be specified in such written appointment, which specification may be by general type or class of Written Commitments or by specification of one or more particular Written.
- (4) Each of the Chairman, the President and the Vice Presidents of the Company is hereby authorized, for and on behalf of the Company, to delegate in writing to any other officer of the Company the authority to execute, for and on behalf of the Company, under the Company's seal or otherwise, such Written Commitments of the Company as are specified in such written delegation, which specification may be by general type or class of Written Commitments or by specification of one or more particular Written Commitments.
- (5) The signature of any officer or other person executing any Written Commitment or appointment or delegation pursuant to this Resolution, and the seal of the Company, may be affixed by facsimile on such Written Commitment or written appointment or delegation.

FURTHER RESOLVED, that the foregoing Resolution shall not be deemed to be an exclusive statement of the powers and authority of officers, employees and other persons to act for and on behalf of the Company, and such Resolution shall not limit or otherwise affect the exercise of any such power or authority otherwise validly granted or vested."

I, Dawn M. Chloros, Assistant Secretary of FEDERAL INSURANCE COMPANY, VIGILANT INSURANCE COMPANY, PACIFIC INDEMNITY COMPANY, WESTCHESTER FIRE INSURANCE COMPANY and ACE AMERICAN INSURANCE COMPANY (the "Companies") do hereby certify that

- (i) the foregoing Resolutions adopted by the Board of Directors of the Companies are true, correct and in full force and effect,
- (ii) the foregoing Power of Attorney is true, correct and in full force and effect.

Given under my hand and seals of said Companies at Whitehouse Station, NJ, this

28th day of June, 2021



Dawn M. Chrones

Dawn M. Chloros, Assistant Secretary

IN THE EVENT YOU WISH TO VERIFY THE AUTHENTICITY OF THIS BOND OR NOTIFY US OF ANY OTHER MATTER, PLEASE CONTACT US AT:
Telephone (908) 903-3493 Fax (908) 903-3656 e-mail: surcty@chubb.com

One Lincoln Street, 23rd Floor

Boston,

0



Power Of Attorney

BERKSHIRE HATHAWAY SPECIALTY INSURANCE COMPANY NATIONAL INDEMNITY COMPANY / NATIONAL LIABILITY & FIRE INSURANCE COMPANY

Know all men by these presents, that BERKSHIRE HATHAWAY SPECIALTY INSURANCE COMPANY, a corporation existing under and by virtue of the laws of the State of Nebraska and having an office at One Lincoln Street, 23rd Floor, Boston, Massachusetts 02111, NATIONAL INDEMNITY COMPANY, a corporation existing under and by virtue of the laws of the State of Nebraska and having an office at 3024 Harney Street, Omaha, Nebraska 68131 and NATIONAL LIABILITY & FIRE INSURANCE COMPANY, a corporation existing under and by virtue of the laws of the State of Connecticut and having an office at 100 First Stamford Place, Stamford, Connecticut 06902 (hereinafter collectively the "Companies"), pursuant to and by the authority granted as set forth herein, do hereby name, constitute and appoint: Sandra C. Lopes, Nicholas Labbe, Laurie Rothwell, Nicole Roy, Jean M. Feeney, Michael J. Cusack, John J. Gambino, Gabriela Camacho, Eric J. Canterbury, 131 Oliver Street, of the city of Boston, State of Massachusetts, their true and lawful attorney(s)-in-fact to make, execute, seal, acknowledge, and deliver, for and on their behalf as surety and as their act and deed, any and all undertakings, bonds, or other such writings obligatory in the nature thereof, in pursuance of these presents, the execution of which shall be as binding upon the Companies as if it has been duly signed and executed by their regularly elected officers in their own proper persons. This authority for the Attorney-in-Fact shall be limited to the execution of the attached bond(s) or other such writings obligatory in the nature thereof.

In witness whereof, this Power of Attorney has been subscribed by an authorized officer of the Companies, and the corporate seals of the Companies have been affixed hereto this date of December 20, 2018. This Power of Attorney is made and executed pursuant to and by authority of the Bylaws, Resolutions of the Board of Directors, and other Authorizations of BERKSHIRE HATHAWAY SPECIALTY INSURANCE COMPANY, NATIONAL INDEMNITY COMPANY and NATIONAL LIABILITY & FIRE INSURANCE COMPANY, which are in full force and effect, each reading as appears on the back page of this Power of Attorney, respectively. The following signature by an authorized officer of the Company may be a facsimile, which shall be deemed the equivalent of and constitute the written signature of such officer of the Company for all purposes regarding this Power of Attorney, including satisfaction of any signature requirements on any and all undertakings, bonds, or other such writings obligatory in the nature thereof, to which this Power of Attorney applies.

By:

BERKSHIRE HATHAWAY SPECIALTY INSURANCE COMPANY,

NATIONAL INDEMNITY COMPANY. NATIONAL LIABILITY & FIRE INSURANCE COMPANY,

By:

David Fields, Executive Vice President






NOTARY

State of Massachusetts, County of Suffolk, ss:

On this 20th day of December, 2018, before me appeared David Fields, Executive Vice President of BERKSHIRE HATHAWAY SPECIALTY INSURANCE COMPANY and Vice President of NATIONAL INDEMNITY COMPANY and NATIONAL LIABILITY & FIRE INSURANCE COMPANY, who being duly sworn, says that his capacity is as designated above for such Companies; that he knows the corporate seals of the Companies; that the seals affixed to the foregoing instrument are such corporate seals; that they were affixed by order of the board of directors or other governing body of said Companies pursuant to its Bylaws, Resolutions and other Authorizations, and that he signed said instrument in that capacity of said Companies. Doffy Dilisio

[Notary Seal]



I, Ralph Tortorella, the undersigned, Officer of BERKSHIRE HATHAWAY SPECIALTY INSURANCE COMPANY, NATIONAL INDEMNITY COMPANY and NATIONAL LIABILITY & FIRE INSURANCE COMPANY, do hereby certify that the above and foregoing is a true and correct copy of the Power of Attorney executed by said Companies which is in full force and effect and has not been revoked. IN TESTIMONY WHEREOF, see hereunto affixed the seals of said Companies this June 28, 2021.







BERKSHIRE HATHAWAY SPECIALTY INSURANCE COMPANY (BYLAWS)

ARTICLE V.

CORPORATE ACTIONS

. . . .

EXECUTION OF DOCUMENTS:

. . . .

Section 6.(b) The President, any Vice President or the Secretary, shall have the power and authority:

- (1) To appoint Attorneys-in-fact, and to authorize them to execute on behalf of the Company bonds and other undertakings, and
- (2) To remove at any time any such Attorney-in-fact and revoke the authority given him.

NATIONAL INDEMNITY COMPANY (BY-LAWS)

Section 4. Officers, Agents, and Employees:

A. The officers shall be a President, one or more Vice Presidents, a Secretary, one or more Assistant Secretaries, a Treasurer, and one or more Assistant Treasurers none of whom shall be required to be shareholders or Directors and each of whom shall be elected annually by the Board of Directors at each annual meeting to serve a term of office of one year or until a successor has been elected and qualified, may serve successive terms of office, may be removed from office at any time for or without cause by a vote of a majority of the Board of Directors, and shall have such powers and rights and be charged with such duties and obligations as usually are vested in and pertain to such office or as may be directed from time to time by the Board of Directors; and the Board of Directors or the officers may from time to time appoint, discharge, engage, or remove such agents and employees as may be appropriate, convenient, or necessary to the affairs and business of the corporation.

NATIONAL INDEMNITY COMPANY (BOARD RESOLUTION ADOPTED AUGUST 6, 2014)

RESOLVED, That the President, any Vice President or the Secretary, shall have the power and authority to (1) appoint Attorneys-in-fact, and to authorize them to execute on behalf of this Company bonds and other undertakings and (2) remove at any time any such Attorney-in-fact and revoke the authority given.

NATIONAL LIABILITY & FIRE INSURANCE COMPANY (BY-LAWS)

ARTICLE IV

Officers

Section 1. Officers, Agents and Employees:

A. The officers shall be a president, one or more vice presidents, one or more assistant vice presidents, a secretary, one or more assistant secretaries, a treasurer, and one or more assistant treasurers, none of whom shall be required to be shareholders or directors, and each of whom shall be elected annually by the board of directors at each annual meeting to serve a term of office of one year or until a successor has been elected and qualified, may serve successive terms of office, may be removed from office at any time for or without cause by a vote of a majority of the board of directors. The president and secretary shall be different individuals. Election or appointment of an officer or agent shall not create contract rights. The officers of the Corporation shall have such powers and rights and be charged with such duties and obligations as usually are vested in and pertain to such office or as may be directed from time to time by the board of directors; and the board of directors or the officers may from time to time appoint, discharge, engage, or remove such agents and employees as may be appropriate, convenient, or necessary to the affairs and business of the Corporation.

NATIONAL LIABILITY & FIRE INSURANCE COMPANY (BOARD RESOLUTION ADOPTED AUGUST 6, 2014)

RESOLVED, That the President, any Vice President or the Secretary, shall have the power and authority to (1) appoint Attorneys-in-fact, and to authorize them to execute on behalf of this Company bonds and other undertakings and (2) remove at any time any such Attorney-in-fact and revoke the authority given.

Bond Number : K40331311; 47-SUR-300094-01-0035

	PERFORMANCE BOND Know all people by these presents								
	THAT	Consi	gli Construc	tion Co.,	Inc.			of the	
То	wn of	Milfor	d		, County of	Worc	ester	and	
State of Massachusetts , as Principal (hereinafter called the Principal), and									
	eral Insuran kshire Hatha		ny ialty Insurance (Company		B Hall's Mill Road, V 4 Douglas Street, Su			
cal	(Insert place of Business) (a surety company authorized to transact business in the State of Connecticut), as Surety(ies) (hereinafter called the Surety(ies)), are held and firmly bound unto the State of Connecticut (hereinafter called the Obligee) in the full penal sum of Twenty Million Seven Hundred Sixty Four Thousand Seven Hundred Sixty Five and 00/100								
								- F	
neo hei	(\$\begin{align*} 20,764,765.00) Dollars, lawful money of the United States, to be paid to said State of Connecticut, to the which payment well and truly to be made and done, the said Principal binds himself, his heirs, executors, administrators and assigns (or itself, its successors and assigns), and the said Surety(ies) binds itself, its successors and assigns, jointly and severally firmly by these presents.								
	Signed, s	ealed and	delivered th	is 28th	day o	f June	20 21 .		
					HIS OBLIGATIO				
				1000	a certain written	Construction N November	the second second	s (CMR)	
on	itract with	i said Ob	ligee, dated t		ten contract, as an				
	oject Title	e:			sion to Student Co				
Pre	oject Loca	ation:	Western Co	nnecticut S	State University, D	anbury, CT			
Co	ntract Nu	ımber:	CF-RD-303	- C	MR; Project	Number:	CF-RD-303		
all alte	which contract, including any hereafter made extension, modification or alteration thereof, together with all plans and specifications now made or which may hereafter be made in extension, modification or alteration thereof, is hereby referred to, incorporated in, and made a part of this bond as though herein fully set forth.								
pro any eve	dertaking, dified or a visions or loss that ery obliga	covenant altered, and his or it it may su tion and	nts, terms, cound during the ts part to be lar fer through duty impose	onditions, as period of kept and potential the failure and upon the	cipal shall well and agreements of any guaranty requerformed or shall of the Principal to the Principal by the Principal by the principal of the Principal by t	f said contract uired under the indemnify and faithfully obse e said contract	, as it may be contract, accor reimburse the Cerve and perform t, as it may be	e extended, ording to its Obligee for m each and e extended,	
					nner therein speci- force and effect.	ned, then this o	bligation shall	be null and	

Laurie Rothwell

Any alterations which may be made in the terms of the contract, or in the work done or to be done under it, or the giving by the Obligee of any extension of time for the performance of the contract or any other forbearance on the part of either the Obligee or the Principal, one to the other, shall not in any way release the Principal, and/or the Surety(ies) or either of them, their representatives, heirs, executors, administrators, successors or assigns from liability hereunder, and notice to the Surety(ies) of any such alteration, modification, extension or forbearance is hereby specifically and absolutely waived.

In the event that the Surety(ies) assumes the contract or obtains a bid or bids for completion of the contract, the Surety(ies) shall ensure that the contractor chosen to complete the contract is prequalified pursuant to section 4a-100 of the Connecticut General Statutes, in the requisite classification and has the aggregate work capacity rating and single project limit necessary to complete the contract.

IN TESTIMONY WHEREOF, the said Principal has hereunto set his / its hand and seal, and the said Surety(ies) has/have caused this instrument to be signed by its/their attorney in fact and its corporate seal to be hereunto affixed, the day and year first written.

Witness as to Principle	SEAL
Michele Standwill (Print Name) Nel O'Malley (Print Name)	Matthew Consigli , Its President Duly Authorized
Witness as to Surety	SEAL
Gabriela Camacho (Print Name) Laurie Rothwell (Print Name)	Federal Insurance Company by Nicole Roy Its attorney in fact Note: If more than one surety, add additional lines for additional surety name and address, person signing and title, and two witnesses. Obtain Power of Attorney for each surety.
Gabriela Camacho	Berkshire Hathaway Specialty Insurance Company By: Nicole Roy, Attorney-in-Fact

Bond Number: K40331311; 47-SUR-300094-01-0035

			OR ANI w all peo						
THAT	Consig	li Constructi	on Co., Ir	ıc.		-4			of the
Town of	Milfor	d		, Count	y of	Wo	orcester		and
State of	Massac	husetts		, as Pri	ncipal (her	reinafter c	called the Princ	cipal),	and
Federal Insuran Berkshire Hatha		ny alty Insurance C	ompany				oad, Whitehouse Sta t, Suite 1400, Omah		
called the Su	urety(ies)), are held and	d firmly bo	und unto	the State of	Connectic of Connec	ert place of Busine cut), as Surety(cticut (hereinat	(ics) (l fter ca	lled the
							Seven Hundred Six		
necticut, to t heirs, execut	the which tors, adm	payment wel	l and truly l assigns (o	to be mader itself, it	de and don s successo	ne, the sai	o be paid to sa d Principal bir signs), and the e presents.	nds hi	mself, his
Signed, s	sealed and	delivered thi	s 28th		day of	June	20 21].	
	TH	E CONDITIO	ON OF TH	IIS OBL	IGATION	IS SUC	н тнат		
				a certain	_		on Manager at	_	(CMR)
contract with	h said Ob	ligee, dated th					nber 20 19		amended
on		, \	which writt	en contra	ct, as ame	nded, sha	ll provide for t	the fo	llowing:
Project Title	e:	Berkshire Ha	all Convers	ion to St	udent Cent	ter, Phase	I		
Project Loc	ation:	Western Co	nnecticut S	tate Univ	ersity, Dar	nbury, CT			
Contract N	umber:	CF-RD-303	- C	MR;	Project N	lumber:	CF-RD-3	303	- CMR
with all plan	ns and spe thereof, i	ecifications no	ow made or	r which n	nay hereaf	fter be ma	or alteration the or alteration the in extension of this bond a	n, mo	dification
supplied or p may be exte amended, wh then this obl	performed ended, m hether or a ligation sh vided purs	d in the prosect odified or all not the materiall be null an	cution of the tered, and/ al or labored d void, oth	ne work it for requirenters into perwise it	ncluded in red by the o and beco shall rema	and under General omes a corain and be	materials furner the aforesaid Statutes of Connection	d con Conne of the and ef	tract, as it ecticut, as real asset, ffect. This

Any party, whether a subcontractor or otherwise, who furnishes materials or supplies or performs labor or services in the prosecution of the work under said contract, as it may be extended, modified or altered, and who is not paid therefor, may bring a suit on this bond in the name of the person suing and prosecute the same to final execution and judgment for such sum or sums as may be justly due.

Any alterations which may be made in the terms of the contract, or in the work done or to be done under it, or the giving by the Obligee of any extension of time for the performance of the contract or any other forbearance on the part of either the Obligee or the Principal, one to the other, shall not in any way release the Principal, and/or the Surety(ies) or either of them, their representatives, heirs, executors, administrators, successors or assigns from liability hereunder, and notice to the Surety(ies) of any such alteration, modification, extension or forbearance is hereby specifically and absolutely waived.

In the event that the Surety(ies) assumes the contract or obtains a bid or bids for completion of the contract, the Surety(ies) shall ensure that the contractor chosen to complete the contract is prequalified pursuant to section 4a-100 of the Connecticut General Statutes, in the requisite classification and has the aggregate work capacity rating and single project limit necessary to complete the contract.

IN TESTIMONY WHEREOF, the said Principal has hereunto set his / its hand and seal, and the said Surety(ies) has/have caused this instrument to be signed by its/their attorney in fact and its corporate seal to be hereunto affixed, the day and year first written.

seal to be nereunto affixed, the day and	year first written.
Witness as to Principle	SEAL
Michele Standmill	A)/i
(Print Name)	
	Matthaw Consyli , Its President Duly Authorize
Nel O'Mell	7 Touricus Colosii 4
Nu 1 0 Malley (Print Name)	
Witness as to Surety	SEAL
witness as to Surety	SEAL
	Federal Insurance Company
Gabriela Camacho	by JAMA
(Print Name)	Nicole Roy Its attorney in fact
Louis Hothwill	ras alterney in get
Laurie Rothwell	Note: If more than one surety, add additional lines for additional sure
(Print Name)	name and address, person signing and title, and two witnesses. Obtain Power of Attorney for each surety.
1	XXIII.
ness:/	
	Berkshire Hathaway Specialty Insurance Company
prieta Camacho	INALI VIIA
	By:
- 1/1// //	Nicole Roy, Attorney-in-Fact

Bond Number: K40331311; 47-SUR-300094-01-0035

Surety Sheet State of Connecticut

Department of Administrative Services, Construction Services
Office of Legal Affairs, Policy, and Procurement
450 Columbus Boulevard, Suite 1307
Hartford, CT 06103

1.	Surety Company	
	Name of Surety Co.:	Federal Insurance Company; Berkshire Hathaway Specialty Insurance Company
1 100	Address of Home Office:	202B Hall's Mill Road, Whitehouse Station, NJ 08889 1314 Douglas Street, Suite 1400, Omaha, NE 68102
	Telephone Number:	215-640-1000; 402-916-3000
2.	Agent	
	Name of Agency:	Alliant Insurance Services, Inc.
	Address of Agency:	131 Oliver Street, 4th Floor Boston, MA 02110
	Telephone Number:	617-535-7200
	Attorney-In-Fact:	Nicole Roy
	Telephone Number:	617-535-7260
	DAS Project Number:	CF-RD-303
	Contractor's Name:	Consigli Construction Co., Inc.

RIDER ADDING ADDITIONAL OBLIGEE

This rider is to be attached to and form a part of Performance and Payment Bond number 47-SUR-300094-01-0035 dated the 28th day of June _____, 2021, executed by Federal Insurance Company,

Berkshire Hathaway Specialty Insurance Company as surety(ies), on behalf of Consigli Construction

Company, Inc. as Principal (the "Principal"), in favor of The State of Connecticut, as obligee (the "Obligee").

WHEREAS, the Principal has by written agreement dated the <u>20th</u> day of <u>November</u>, <u>2019</u>, entered into a contract (the "Contract") with the Obligee for: <u>Berkshire Hall Conversion to Student Center, Phase I, Western Connecticut State University, Danbury, Connecticut, Contract No. CF-RD-330-CMR, Project No. CF-RD-330.</u>

WHEREAS, upon the request of the Principal and Obligee, the attached bond is hereby amended to add Connecticut Health and Educational Facilities Authority (CHEFA), as additional obligee (the "Additional Obligee") to the Performance and Payment Bond in its capacity as Lender for the aforementioned Project.

The Surety shall not be liable under this bond to the Obligees, or either of them, unless the said Obligees, or either of them, shall make payments to the Principal or to the Surety(ies), in case the Surety(ies) arrange for the completion of the contract upon default of the Principal, strictly in accordance with the terms of said contract as to payments, and shall perform all the other obligations to be performed under said contract at the time and in the manner therein set forth.

In no event shall the Surety be liable in the aggregate to both Obligees for more than the penal sum of its Performance and Payment Bond, nor shall the Surety be liable except for a single payment for each single breach or default. At the Surety's election, any payment to either Obligee may be made by its check issued jointly to both.

The attached bond shall be subject to all of its terms, conditions and limitations except as herein modified.

IN WITNESS WHEREOF, said Principal, Surety, Ob	ligee and Additional Obligee have caused these
presents to be duly signed and sealed this 28th day o	fJune, <u>2021</u> .
Consigli Construction Company, Inc. (Principal)	By: Mathew Consigli
Witness: Well Orug	Title: President
Print Name: Nal OMally	Date: 7/2/21
Federal Insurance Company Berkshire Hathaway Specialty Insurance Company (Surety) Witness:	By: Nicole Roy Title: Attorney-in-Fact
Print Name: Gabriela Camacho	Date:June 28, 2021
State of Connecticut	Ву:
(Obligee)	Print Name: Noel Petra
Witness: Caty 2. Phelis	Deputy Commissioner, Department Title: of Administrative Services
Print Name: <u>Cathy</u> E, Pholos	Date: 7 8 - 202 (
Connecticut Health and Educational Facilities Authority (CHEFA)	By Reconstitute a Class
(Additional Obligee)	Print Name: Teanette W. Weldon
Witness: Lot & Rhely	Title: Executive Director
Print Name: <u>Cathy</u> E. Phelps	Date: 7 8 202



Power of Attorney

Federal Insurance Company | Vigilant Insurance Company | Pacific Indemnity Company Westchester Fire Insurance Company | ACE American Insurance Company

Know All by These Presents, that FEDERAL INSURANCE COMPANY, an Indiana corporation, VIGILANT INSURANCE COMPANY, a New York corporation, PACIFIC INDEMNITY COMPANY, a Wisconsin corporation, WESTCHESTER FIRE INSURANCE COMPANY and ACE AMERICAN INSURANCE COMPANY corporations of the Commonwealth of Pennsylvania, do each hereby constitute and appoint Kathleen M. Flanagan and Richard A. Leveroni of Farmington, Connecticut; Gabriela Camacho, Natalie Coneys, Michael J. Cusack, Jean M. Feeney, John J. Gambino, Nicholas Labbe, Sandra C. Lopes, Laurie Rothwell and Nicole Roy of Boston, Massachusetts; Eric J. Canterbury of Ballston Lake, New York

each as their true and lawful Attorney-in-Fact to execute under such designation in their names and to affix their corporate seals to and deliver for and on their behalf as surety thereon or otherwise, bonds and undertakings and other writings obligatory in the nature thereof (other than ball bonds) given or executed in the course of business, and any instruments amending or altering the same, and consents to the modification or alteration of any instrument referred to in said bonds or obligations.

In Witness Whereof, said FEDERAL INSURANCE COMPANY, VIGILANT INSURANCE COMPANY, PACIFIC INDEMNITY COMPANY, WESTCHESTER FIRE INSURANCE COMPANY and ACE AMERICAN INSURANCE COMPANY have each executed and attested these presents and affixed their corporate seals on this 9th day of November 2020.

Daux M. Chiares

Dawn M. Chloros, Assistant Secretary

STATE OF NEW JERSEY County of Hunterdon

SS



Harry Fleden Notary Public

On this 9th day of November, 2020 before me, a Notary Public of New Jersey, personally came Dawn M. Chlorns and Stephen M. Haney, to me known to be Assistant Secretary and Vice President, respectively, of FEDERAL INSURANCE COMPANY, VIGILANT INSURANCE COMPANY, PACIFIC INDEMNITY COMPANY, WESTCHESTER FIRE INSURANCE COMPANY and ACE AMERICAN INSURANCE COMPANY, the companies which executed the foregoing Power of Attorney, and the said Dawn M. Chloros and Stephen M. Haney, being by me duly sworn, severally and each for herself and himself did depose and say that they are Assistant Secretary and Vice President, respectively, of FEDERAL INSURANCE COMPANY, VIGILANT INSURANCE COMPANY, PACIFIC INDEMNITY COMPANY, WESTCHESTER FIRE INSURANCE COMPANY and ACE AMERICAN INSURANCE COMPANY and know the corporate seals thereof, that the seals affixed to the foregoing Power of Attorney are such corporate seals and were thereto affixed by authority of said Companies; and that their signatures as such officers were duly affixed and subscribed by like authority.

Notarial Seal



KATHERINE J. ADELAAR NOTARY PUBLIC OF NEW JERSEY No. 2216685 Commission Expires July 18, 2024

CERTIFICATION

Resolutions adopted by the Boards of Directors of FEDERAL INSURANCE COMPANY, VIGILANT INSURANCE COMPANY, and PACIFIC INDEMNITY COMPANY on August 30, 2016; WESTCHESTER FIRE INSURANCE COMPANY on December 11, 2006; and ACE AMERICAN INSURANCE COMPANY on March 20, 2009:

"RESOLVED, that the following authorizations relate to the execution, for and on behalf of the Company, of bonds, undertakings, recognizances, contracts and other written commitments of the Company entered into in the ordinary course of business (each a "Written Commitment"):

- (1) Each of the Chairman, the President and the Vice Presidents of the Company is hereby authorized to execute any Written Commitment for and on behalf of the Company, under the seal of the Company or otherwise.
- (2) Each duly appointed attorney-in-fact of the Company is hereby authorized to execute any Written Commitment for and on behalf of the Company, under the seal of the Company or otherwise, to the extent that such action is authorized by the grant of powers provided for in such person's written appointment as such attorney-in-fact.
- (3) Each of the Chairman, the President and the Vice Presidents of the Company is hereby authorized, for and on hehalf of the Company, to appoint in writing any person the attorney-infact of the Company with full power and authority to execute, for and on hehalf of the Company, under the seal of the Company or otherwise, such Written Commitments of the Company as may be specified in such written appointment, which specification may be by general type or class of Written Commitments or by specification of one or more particular Written.
- (4) Each of the Chairman, the President and the Vice Presidents of the Company is hereby authorized, for and on behalf of the Company, to delegate in writing to any other officer of the Company the authority to execute, for and on behalf of the Company, under the Company's seal or otherwise, such Written Commitments of the Company as are specified in such written delegation, which specification may be by general type or class of Written Commitments or by specification of one or more particular Written Commitments.
- (5) The signature of any officer or other person executing any Written Commitment or appointment or delegation pursuant to this Resolution, and the seal of the Company, may be affixed by facsimile on such Written Commitment or written appointment or delegation.

FURTHER RESOLVED, that the foregoing Resolution shall not be deemed to be an exclusive statement of the powers and authority of officers, employees and other persons to act for and on behalf of the Company, and such Resolution shall not limit or otherwise affect the exercise of any such power or authority otherwise validly granted or vested."

I, Dawn M. Chloros, Assistant Secretary of FEDERAL INSURANCE COMPANY, VIGILANT INSURANCE COMPANY, PACIFIC INDEMNITY COMPANY, WESTCHESTER FIRE INSURANCE COMPANY and ACE AMERICAN INSURANCE COMPANY (the "Companies") do hereby certify that

- (i) the foregoing Resolutions adopted by the Board of Directors of the Companies are true, correct and in full force and effect,
- (ii) the foregoing Power of Attorney is true, correct and in full force and effect.

Given under my hand and seals of said Companies at Whitehouse Station, NJ, this

28th day of June, 2021



Dawn M. Chrones

Dawn M. Chloros, Assistant Secretary

IN THE EVENT YOU WISH TO VERIFY THE AUTHENTICITY OF THIS BOND OR NOTIFY US OF ANY OTHER MATTER, PLEASE CONTACT US AT:
Telephone (908) 903-3493 Fax (908) 903-3656 e-mail: surcty@chubb.com

One Lincoln Street, 23rd Floor

Boston,

0



Power Of Attorney

BERKSHIRE HATHAWAY SPECIALTY INSURANCE COMPANY NATIONAL INDEMNITY COMPANY / NATIONAL LIABILITY & FIRE INSURANCE COMPANY

Know all men by these presents, that BERKSHIRE HATHAWAY SPECIALTY INSURANCE COMPANY, a corporation existing under and by virtue of the laws of the State of Nebraska and having an office at One Lincoln Street, 23rd Floor, Boston, Massachusetts 02111, NATIONAL INDEMNITY COMPANY, a corporation existing under and by virtue of the laws of the State of Nebraska and having an office at 3024 Harney Street, Omaha, Nebraska 68131 and NATIONAL LIABILITY & FIRE INSURANCE COMPANY, a corporation existing under and by virtue of the laws of the State of Connecticut and having an office at 100 First Stamford Place, Stamford, Connecticut 06902 (hereinafter collectively the "Companies"), pursuant to and by the authority granted as set forth herein, do hereby name, constitute and appoint: Sandra C. Lopes, Nicholas Labbe, Laurie Rothwell, Nicole Roy, Jean M. Feeney, Michael J. Cusack, John J. Gambino, Gabriela Camacho, Eric J. Canterbury, 131 Oliver Street, of the city of Boston, State of Massachusetts, their true and lawful attorney(s)-in-fact to make, execute, seal, acknowledge, and deliver, for and on their behalf as surety and as their act and deed, any and all undertakings, bonds, or other such writings obligatory in the nature thereof, in pursuance of these presents, the execution of which shall be as binding upon the Companies as if it has been duly signed and executed by their regularly elected officers in their own proper persons. This authority for the Attorney-in-Fact shall be limited to the execution of the attached bond(s) or other such writings obligatory in the nature thereof.

In witness whereof, this Power of Attorney has been subscribed by an authorized officer of the Companies, and the corporate seals of the Companies have been affixed hereto this date of December 20, 2018. This Power of Attorney is made and executed pursuant to and by authority of the Bylaws, Resolutions of the Board of Directors, and other Authorizations of BERKSHIRE HATHAWAY SPECIALTY INSURANCE COMPANY, NATIONAL INDEMNITY COMPANY and NATIONAL LIABILITY & FIRE INSURANCE COMPANY, which are in full force and effect, each reading as appears on the back page of this Power of Attorney, respectively. The following signature by an authorized officer of the Company may be a facsimile, which shall be deemed the equivalent of and constitute the written signature of such officer of the Company for all purposes regarding this Power of Attorney, including satisfaction of any signature requirements on any and all undertakings, bonds, or other such writings obligatory in the nature thereof, to which this Power of Attorney applies.

By:

BERKSHIRE HATHAWAY SPECIALTY INSURANCE COMPANY,

NATIONAL INDEMNITY COMPANY. NATIONAL LIABILITY & FIRE INSURANCE COMPANY,

By:

David Fields, Executive Vice President






NOTARY

State of Massachusetts, County of Suffolk, ss:

On this 20th day of December, 2018, before me appeared David Fields, Executive Vice President of BERKSHIRE HATHAWAY SPECIALTY INSURANCE COMPANY and Vice President of NATIONAL INDEMNITY COMPANY and NATIONAL LIABILITY & FIRE INSURANCE COMPANY, who being duly sworn, says that his capacity is as designated above for such Companies; that he knows the corporate seals of the Companies; that the seals affixed to the foregoing instrument are such corporate seals; that they were affixed by order of the board of directors or other governing body of said Companies pursuant to its Bylaws, Resolutions and other Authorizations, and that he signed said instrument in that capacity of said Companies. Doffy Dilisio

[Notary Seal]



I, Ralph Tortorella, the undersigned, Officer of BERKSHIRE HATHAWAY SPECIALTY INSURANCE COMPANY, NATIONAL INDEMNITY COMPANY and NATIONAL LIABILITY & FIRE INSURANCE COMPANY, do hereby certify that the above and foregoing is a true and correct copy of the Power of Attorney executed by said Companies which is in full force and effect and has not been revoked. IN TESTIMONY WHEREOF, see hereunto affixed the seals of said Companies this June 28, 2021.







BERKSHIRE HATHAWAY SPECIALTY INSURANCE COMPANY (BYLAWS)

ARTICLE V.

CORPORATE ACTIONS

. . . .

EXECUTION OF DOCUMENTS:

. . . .

Section 6.(b) The President, any Vice President or the Secretary, shall have the power and authority:

- (1) To appoint Attorneys-in-fact, and to authorize them to execute on behalf of the Company bonds and other undertakings, and
- (2) To remove at any time any such Attorney-in-fact and revoke the authority given him.

NATIONAL INDEMNITY COMPANY (BY-LAWS)

Section 4. Officers, Agents, and Employees:

A. The officers shall be a President, one or more Vice Presidents, a Secretary, one or more Assistant Secretaries, a Treasurer, and one or more Assistant Treasurers none of whom shall be required to be shareholders or Directors and each of whom shall be elected annually by the Board of Directors at each annual meeting to serve a term of office of one year or until a successor has been elected and qualified, may serve successive terms of office, may be removed from office at any time for or without cause by a vote of a majority of the Board of Directors, and shall have such powers and rights and be charged with such duties and obligations as usually are vested in and pertain to such office or as may be directed from time to time by the Board of Directors; and the Board of Directors or the officers may from time to time appoint, discharge, engage, or remove such agents and employees as may be appropriate, convenient, or necessary to the affairs and business of the corporation.

NATIONAL INDEMNITY COMPANY (BOARD RESOLUTION ADOPTED AUGUST 6, 2014)

RESOLVED, That the President, any Vice President or the Secretary, shall have the power and authority to (1) appoint Attorneys-in-fact, and to authorize them to execute on behalf of this Company bonds and other undertakings and (2) remove at any time any such Attorney-in-fact and revoke the authority given.

NATIONAL LIABILITY & FIRE INSURANCE COMPANY (BY-LAWS)

ARTICLE IV

Officers

Section 1. Officers, Agents and Employees:

A. The officers shall be a president, one or more vice presidents, one or more assistant vice presidents, a secretary, one or more assistant secretaries, a treasurer, and one or more assistant treasurers, none of whom shall be required to be shareholders or directors, and each of whom shall be elected annually by the board of directors at each annual meeting to serve a term of office of one year or until a successor has been elected and qualified, may serve successive terms of office, may be removed from office at any time for or without cause by a vote of a majority of the board of directors. The president and secretary shall be different individuals. Election or appointment of an officer or agent shall not create contract rights. The officers of the Corporation shall have such powers and rights and be charged with such duties and obligations as usually are vested in and pertain to such office or as may be directed from time to time by the board of directors; and the board of directors or the officers may from time to time appoint, discharge, engage, or remove such agents and employees as may be appropriate, convenient, or necessary to the affairs and business of the Corporation.

NATIONAL LIABILITY & FIRE INSURANCE COMPANY (BOARD RESOLUTION ADOPTED AUGUST 6, 2014)

RESOLVED, That the President, any Vice President or the Secretary, shall have the power and authority to (1) appoint Attorneys-in-fact, and to authorize them to execute on behalf of this Company bonds and other undertakings and (2) remove at any time any such Attorney-in-fact and revoke the authority given.

RIDER INCREASING OR DECREASING PENALTY OF BOND

POND AMOUNT of 20.764.765	K40331311/
	<u>80ND NO. 47-SUR-3000</u> 94-01-0035
To be attached and form a part of $\underline{\mathbf{F}}$	30nd No. 47-SUR-300094-01-0035 dated the 28th day of June , 21, executed
by Federal Insurance Company/Berkshire Hathaway	Specialty Insurance Company as surety, on behalf of Consigli Construction Co., Inc. as current
	ate of Connecticut, as Obligee, and in the amount of Twenty Million Seven Hundred
ty Four Thousand Seven Hundred Sixty Five Dollars and	100/100 (5 207/17/2 00)
Donars and	00/100 (\$ 20,704,705,00).
In consideration of the agreed pre	mium charged for this bond, it is understood and agreed that
rederal insurance Company/Berkshire Hathaway Specialty	Insurance Company hereby consents that effective from the 28th day of June,
2021 , said bond shall be amended as for	ollows:
THE BOND PENALTY SHALL BE Inc	creased:
FROM: Twenty Million Seven Hundred Sixty Four Thous	sand Seven Hundred Sixty Five Dollars and 00/100 (\$ 20,764,765 .00)
TO: Twenty Million Nine Hundred Fifty Four Thou	sand Four Dollars and 00/100 (\$ 20,954,004 .00)
PROJECT: Contract Number: CF-RI	D-303 -CMR;
Project Number: CF-RD-3	303
	shire Hall Conversion to Student Center, Phase I Connecticut State University
	Connecticut state oniversity
Work Authorization Order No.	(WAO#):
(Description of work contained in W	/AO): <u>\$.00</u>
The Increase of said bond penalty sh	nall be effective as of the 28th day of June, 2021 and does
hereby agree that the continuity of protecti	ion under said bond subject to changes in penalty shall not be
	tal liability under said bond exceed the increased (or decreased)

penal sum as a result of this rider.

Signed, sealed and dated this 26th day of	fJuly
	(CMR Name) PRINCIPAL Construction Co., Inc. BY:
	Name: Matthew Consigli Title: President
	(Insurance Company) SURETY Federal Insurance Company/Berkshire Hathaway Specialty Insurance Compan BY: Name: Sandra C. Lopes Title: ATTORNEY-IN-FACT



Power of Attorney

Federal Insurance Company | Vigilant Insurance Company | Pacific Indemnity Company Westchester Fire Insurance Company | ACE American Insurance Company

Know All by These Presents, that FEDERAL INSURANCE COMPANY, an Indiana corporation, VIGILANT INSURANCE COMPANY, a New York corporation, PACIFIC INDEMNITY COMPANY, a Wisconsin corporation, WESTCHESTER FIRE INSURANCE COMPANY and ACE AMERICAN INSURANCE COMPANY corporations of the Commonwealth of Pennsylvania, do each hereby constitute and appoint Kathleen M. Flanagan and Richard A. Leveroni of Farmington, Connecticut; Gabriela Camacho, Natalie Coneys, Michael J. Cusack, Jean M. Feeney, John J. Gambino, Nicholas Labbe, Sandra C. Lopes, Laurie Rothwell and Nicole Roy of Boston, Massachusetts; Eric J. Canterbury of Ballston Lake, New York

each as their true and lawful Attorney-in-Fact to execute under such designation in their names and to affix their corporate seals to and deliver for and on their behalf as surety thereon or otherwise, bonds and undertakings and other writings obligatory in the nature thereof (other than bail bonds) given or executed in the course of business, and any instruments amending or altering the same, and consents to the modification or alteration of any instrument referred to in said bonds or obligations.

In Witness Whereof, said FEDERAL INSURANCE COMPANY, VIGILANT INSURANCE COMPANY, PACIFIC INDEMNITY COMPANY, WESTCHESTER FIRE INSURANCE COMPANY and ACE AMERICAN INSURANCE COMPANY have each executed and attested these presents and affixed their corporate seals on this 9th day of November 2020.

Dawn M. Chlares

Dawn M. Chloros, Assistant Secretary





STATE OF NEW JERSEY County of Hunterdon

SS

On this 9th day of November, 2020 before me, a Notary Public of New Jersey, personally came Dawn M. Chloros and Stephen M. Haney, to me known to be Assistant Secretary and Vice President, respectively, of FEDERAL INSURANCE COMPANY, VIGILANT INSURANCE COMPANY, PACIFIC INDEMNITY COMPANY, WESTCHESTER FIRE INSURANCE COMPANY and ACE AMERICAN INSURANCE COMPANY, the companies which executed the foregoing Power of Attorney, and the said Dawn M. Chloros and Stephen M. Haney, being by me duly sworn, severally and each for herself and himself did depose and say that they are Assistant Secretary and Vice President, respectively, of FEDERAL INSURANCE COMPANY, VIGILANT INSURANCE COMPANY, PACIFIC INDEMNITY COMPANY, WESTCHESTER FIRE INSURANCE COMPANY and ACE AMERICAN INSURANCE COMPANY and know the corporate seals thereof, that the seals affixed to the foregoing Power of Attorney are such corporate seals and were thereto affixed by authority of said Companies; and that their signatures as such officers were duly affixed and subscribed by like authority.

Notarial Seal



KATHERINE J. ADELAAR NOTARY PUBLIC OF NEW JERSEY No. 2316685 Commission Expires July 16, 2024

CERTIFICATION

Resolutions adopted by the Boards of Directors of FEDERAL INSURANCE COMPANY, VIGILANT INSURANCE COMPANY, and PACIFIC INDEMNITY COMPANY on August 30, 2016; WESTCHESTER FIRE INSURANCE COMPANY on December 11, 2006; and ACE AMERICAN INSURANCE COMPANY on March 20, 2009:

"RESOLVED, that the following authorizations relate to the execution, for and on behalf of the Company, of bonds, undertakings, recognizances, contracts and other written commitments of the Company entered into in the ordinary course of business (each a "Written Commitment"):

- (1) Each of the Chairman, the President and the Vice Presidents of the Company is hereby authorized to execute any Written Commitment for and on behalf of the Company, under the seal of the Company or otherwise.
- (2) Each duly appointed attorney-in-fact of the Company is hereby authorized to execute any Written Commitment for and on behalf of the Company, under the seal of the Company or otherwise, to the extent that such action is authorized by the grant of powers provided for in such person's written appointment as such attorney-in-fact.
- (3) Each of the Chairman, the President and the Vice Presidents of the Company is hereby authorized, for and on behalf of the Company, to appoint in writing any person the attorney-infact of the Company with full power and authority to execute, for and on behalf of the Company, under the seal of the Company or otherwise, such Written Commitments of the Company as may be specified in such written appointment, which specification may be by general type or class of Written Commitments or by specification of one or more particular Written Commitments.
- (4) Each of the Chairman, the President and the Vice Presidents of the Company is hereby authorized, for and on behalf of the Company, to delegate in writing to any other officer of the Company the authority to execute, for and on behalf of the Company, under the Company's seal or otherwise, such Written Commitments of the Company as are specified in such written delegation, which specification may be by general type or class of Written Commitments or by specification of one or more particular Written Commitments.
- (5) The signature of any officer or other person executing any Written Commitment or appointment or delegation pursuant to this Resolution, and the seal of the Company, may be affixed by facsimile on such Written Commitment or written appointment or delegation.

FURTHER RESOLVED, that the foregoing Resolution shall not be deemed to be an exclusive statement of the powers and authority of officers, employees and other persons to act for and on behalf of the Company, and such Resolution shall not limit or otherwise affect the exercise of any such power or authority otherwise validly granted or vested."

I, Dawn M. Chloros, Assistant Secretary of FEDERAL INSURANCE COMPANY, VIGILANT INSURANCE COMPANY, PACIFIC INDEMNITY COMPANY, WESTCHESTER FIRE INSURANCE COMPANY and ACE AMERICAN INSURANCE COMPANY (the "Companies") do hereby certify that

- (i) the foregoing Resolutions adopted by the Board of Directors of the Companies are true, correct and in full force and effect,
- (ii) the foregoing Power of Attorney is true, correct and in full force and effect.

Given under my hand and seals of said Companies at Whitehouse Station, NJ, this

26th day of July, 2021



Dawn M. Chlores

Dawn M. Chloros, Assistant Secretary

Helin flam
Novary Public

or via mail.

via email at claimsnotice@bhspecialty.com, via fax to (617) 507-8259,

.9675,

number at

toll

our 24-hour

us of a claim please contact

Pol



Power Of Attorney

BERKSHIRE HATHAWAY SPECIALTY INSURANCE COMPANY NATIONAL INDEMNITY COMPANY / NATIONAL LIABILITY & FIRE INSURANCE COMPANY

Know all men by these presents, that BERKSHIRE HATHAWAY SPECIALTY INSURANCE COMPANY, a corporation existing under and by virtue of the laws of the State of Nebraska and having an office at One Lincoln Street, 23rd Floor, Boston, Massachusetts 02111, NATIONAL INDEMNITY COMPANY, a corporation existing under and by virtue of the laws of the State of Nebraska and having an office at 3024 Harney Street, Omaha, Nebraska 68131 and NATIONAL LIABILITY & FIRE INSURANCE COMPANY, a corporation existing under and by virtue of the laws of the State of Connecticut and having an office at 100 First Stamford Place, Stamford, Connecticut 06902 (hereinafter collectively the "Companies"), pursuant to and by the authority granted as set forth herein, do hereby name, constitute and appoint: Michael J. Cusack, Nicole Roy, Nicholas Labbe, Gabriela Camacho, Sandra C. Lopes, Laurie Rothwell, Jean M. Feeney, John J. Gambino, Eric J. Canterbury, 131 Oliver Street, of the city of Boston, State of Massachusetts, their true and lawful attorney(s)-in-fact to make, execute, seal, acknowledge, and deliver, for and on their behalf as surety and as their act and deed, any and all undertakings, bonds, or other such writings obligatory in the nature thereof, in pursuance of these presents, the execution of which shall be as binding upon the Companies as if it has been duly signed and executed by their regularly elected officers in their own proper persons. This authority for the Attorney-in-Fact shall be limited to the execution of the attached bond(s) or other such writings obligatory in the nature thereof.

In witness whereof, this Power of Attorney has been subscribed by an authorized officer of the Companies, and the corporate seals of the Companies have been affixed hereto this date of December 20, 2018. This Power of Attorney is made and executed pursuant to and by authority of the Bylaws, Resolutions of the Board of Directors, and other Authorizations of BERKSHIRE HATHAWAY SPECIALTY INSURANCE COMPANY, NATIONAL INDEMNITY COMPANY and NATIONAL LIABILITY & FIRE INSURANCE COMPANY, which are in force and effect, each reading as appears on the back page of this Power of Attorney, respectively. The following signature by an authorized officer of the Company may be a facsimile, which shall be deemed the equivalent of and constitute the written signature of such officer of the Company for all purposes regarding this Power of Attorney, including satisfaction of any signature requirements on any and all undertakings, bonds, or other such writings obligatory in the nature thereof, to which this Power of Attorney applies.

BERKSHIRE HATHAWAY SPECIALTY INSURANCE COMPANY,

By:

David Fields, Executive Vice President



By: David Fields, Vice President

NATIONAL INDEMNITY COMPANY,

NATIONAL LIABILITY & FIRE INSURANCE COMPANY,






NOTARY

State of Massachusetts, County of Suffolk, ss:

On this 20th day of December, 2018, before me appeared David Fields, Executive Vice President of BERKSHIRE HATHAWAY SPECIALTY INSURANCE COMPANY and Vice President of NATIONAL INDEMNITY COMPANY and NATIONAL LIABILITY & FIRE INSURANCE COMPANY, who being duly sworn, says that his capacity is as designated above for such Companies; that he knows the corporate seals of the Companies; that the seals affixed to the foregoing instrument are such corporate seals; that they were affixed by order of the board of directors or other governing body of said Companies pursuant to its Bylaws, Resolutions and other Authorizations, and that he signed said instrument in that capacity of said Companies.

[Notary Seal]



Notary Public

Goofby Dilisio

I, Ralph Tortorella, the undersigned, Officer of COMPANY and NATIONAL LIABILITY & FIRE INSURANCE COMPANY, do hereby certify that the above and foregoing is a true and correct copy of the Power of Attorney executed by said Companies which is in full force and effect and has not been revoked. IN TESTIMONY WHEREOF, see hereunto affixed the seals of said Companies this July 26, 2021.







Officer

BERKSHIRE HATHAWAY SPECIALTY INSURANCE COMPANY (BYLAWS)

ARTICLE V.

CORPORATE ACTIONS

. . . .

EXECUTION OF DOCUMENTS:

. . . .

Section 6.(b) The President, any Vice President or the Secretary, shall have the power and authority:

- (1) To appoint Attorneys-in-fact, and to authorize them to execute on behalf of the Company bonds and other undertakings, and
- (2) To remove at any time any such Attorney-in-fact and revoke the authority given him.

NATIONAL INDEMNITY COMPANY (BY-LAWS)

Section 4. Officers, Agents, and Employees:

A. The officers shall be a President, one or more Vice Presidents, a Secretary, one or more Assistant Secretaries, a Treasurer, and one or more Assistant Treasurers none of whom shall be required to be shareholders or Directors and each of whom shall be elected annually by the Board of Directors at each annual meeting to serve a term of office of one year or until a successor has been elected and qualified, may serve successive terms of office, may be removed from office at any time for or without cause by a vote of a majority of the Board of Directors, and shall have such powers and rights and be charged with such duties and obligations as usually are vested in and pertain to such office or as may be directed from time to time by the Board of Directors; and the Board of Directors or the officers may from time to time appoint, discharge, engage, or remove such agents and employees as may be appropriate, convenient, or necessary to the affairs and business of the corporation.

NATIONAL INDEMNITY COMPANY (BOARD RESOLUTION ADOPTED AUGUST 6, 2014)

RESOLVED, That the President, any Vice President or the Secretary, shall have the power and authority to (1) appoint Attorneys-in-fact, and to authorize them to execute on behalf of this Company bonds and other undertakings and (2) remove at any time any such Attorney-in-fact and revoke the authority given.

NATIONAL LIABILITY & FIRE INSURANCE COMPANY (BY-LAWS)

ARTICLE IV

Officers

Section 1. Officers, Agents and Employees:

A. The officers shall be a president, one or more vice presidents, one or more assistant vice presidents, a secretary, one or more assistant secretaries, a treasurer, and one or more assistant treasurers, none of whom shall be required to be shareholders or directors, and each of whom shall be elected annually by the board of directors at each annual meeting to serve a term of office of one year or until a successor has been elected and qualified, may serve successive terms of office, may be removed from office at any time for or without cause by a vote of a majority of the board of directors. The president and secretary shall be different individuals. Election or appointment of an officer or agent shall not create contract rights. The officers of the Corporation shall have such powers and rights and be charged with such duties and obligations as usually are vested in and pertain to such office or as may be directed from time to time by the board of directors; and the board of directors or the officers may from time to time appoint, discharge, engage, or remove such agents and employees as may be appropriate, convenient, or necessary to the affairs and business of the Corporation.

NATIONAL LIABILITY & FIRE INSURANCE COMPANY (BOARD RESOLUTION ADOPTED AUGUST 6, 2014)

RESOLVED, That the President, any Vice President or the Secretary, shall have the power and authority to (1) appoint Attorneys-in-fact, and to authorize them to execute on behalf of this Company bonds and other undertakings and (2) remove at any time any such Attorney-in-fact and revoke the authority given.

EXHIBIT B - GMP Summary See Exhibit Attachment

Below is the breakdown of the Guaranteed Maximum Price for Western Connecticut State University – Berkshire Hall Addition & Renovation as defined in Article 2.2 of the CMR Agreement, Guaranteed Maximum Price Proposal and Contract Time.

END OF DOCUMENT

WCSU Berkshire Hall Estimated Construction Duration: 17 months Preconstruction Duration: 0 months Date 7/23/21 Startup Duration: 1 months Closeout Duration: months CONSIGLI Rate / Hourly/ Unit % Allocated Total Hours Qty **Total Cost** GSF: 37,179 sq ft Month Rate A. **Project Management Personnel** Project Executive 18 MOS \$33,800 10% 313 \$160 \$50,009 3. Project Manager 21 MOS \$21,667 46% 1,666 \$110 \$183,216 6. Project Engineer 21 MOS \$14,733 90% 3,296 \$90 \$296,640 8. MEP Manager 18 MOS \$21,667 19% 593 \$105 \$62,261 \$21,667 \$105 \$16,380 9. Schedule Manager 18 MOS 5% 156 \$608,506 SUBTOTAL: Project Management Personnel **B.** Field Personnel General Superintendent \$33,800 \$160 18 MOS 5% 156 \$24,960 2. Superintendent 18 MOS \$24,267 100% 3,120 \$110 \$343,200 Safety Officer MOS \$24,267 \$120 6. 18 5% 156 \$18,720 \$386,880 C. Additional Personnel MOS \$21,667 50% 88 \$110 2. Purchasing 1 \$9,680 4. BIM Manager 18 MOS \$21,667 156 \$105 \$16,380 5. Quality Control Manager MOS \$24,267 94 \$120 \$11,232 18 MOS \$23,400 94 \$115 7. Compliance Officer 18 3% \$10,764 9. Clerical/Project Assistant 21 MOS \$14,733 5% 182 \$75 \$13,680 Project Cost Accountant \$15,600 182 \$80 10. 21 MOS 5% \$14,592 SUBTOTAL: Additional Personnel \$76,328

Date 7/23/21 Startup Duration: 1 months Closeout Duration: 3 months CONSIGLI Hourly/ Unit Rate / % Allocated Total Hours Units **Total Cost** GSF: 37,179 sq ft Month Rate D. Temporary Office Facilities Temporary Office Facilities - CM CM Temp Office in building - Fitout/Restore \$10,000 \$10,000 3. 1 EΑ CM Office Furniture & Equipment 1 LS \$5,000 \$5,000 4. CM Office Supplies 17 МО \$400 \$6,800 5. \$58 CM Office - Cleaning 146 HR\$8,480 6. МО \$200 \$3,400 9. Temporary Drinking Water 17 10. IT Monthly Cost - Equipment 17 MO \$350 \$5,950 IT Monthly Cost - Material 17 MO \$100 \$1,700 16. 17 МО \$400 \$6,800 21. IT Monthly Cost - Services IT One-Time Cost - Equipment 1 LS \$2,600 \$2,600 25. 45. IT Setup Cost - Equipment 1 LS \$3,550 \$3,550 49. IT Setup Cost - Services 1 LS \$1,400 \$1,400 Temporary Office Facilities - Owner 1 EΑ \$5,000 CM Temp Office in building - Fitout/Restore Owner Office Furniture & Equipment 1 \$2,500 57. LS SUBTOTAL: Temporary Office Facilities \$63,180 E. Professional Services 1. Land Surveyor for line and grade (ALLOWANCE) 1 ALLOW \$15,000 \$15,000 7. 3rd Party Review of Owner's Abatement Report 1 LS \$5,000 \$5,000 \$20,000 H. Winter Conditions Winter Conditions (ALLOWANCE) 1 ALLOW \$78,200 SUBTOTAL: Winter Conditions \$78,200

Date		7/23/21		Startup Dur					1 3	months months
			CONSIGLI Ed. 1903	Closeout Du		Rate /	0/ 4/1	T . III	Hourly/ Unit	
GSF:		37,179 sq ft		Qty	Units	Month	% Allocated	Total Hours	Rate	Total Cost
١.	Tem	porary Construction Facilities								
	1.	Temporary Storage - Rental		17	MO				\$500	\$8,500
	3.	Temp Toilets Rental, Service and Disposal		17	МО				\$300	\$5,100
							SUBTOTAL: Temp	orary Construc	tion Facilities	\$13,600
K.	Tem	porary Safety								
	2.	PPE - Hardhats, Vests, Gloves, Glasses, Etc	•	17	MO				\$100	\$1,700
	3.	Fire Extinguishers & Stands		5	EA				\$300	\$1,500
	4.	Safety and First Aid Kit		17	MO				\$250	\$4,250
	19.	Safety Signage		13	EA				\$75	\$975
_										40.40
							S	JBTOTAL։ Temp	oorary Safety	\$8,425
M.	Site	Logistics								
	3.	Construction Fence Scrim - Standard		800	LF				\$4	\$3,200
	4.	Construction Fence Scrim - Custom		200	LF				\$8	\$1,600
	14.	Project Identification Signage		1	LS				\$2,500	\$2,500
									/-	4- 000
						SUBTOTAL:	Temporary Prote	ction of Finishe	s/Occupancy	\$7,300
N.	Indo	or Air Quality/Infectious Controls								
	1.	Indoor Air Quality Monitoring		17	MO				\$500	\$8,500
										40
						SUBT	OTAL: Indoor Ai	· Quality/Infect	ious Controls	\$8,500
0.	Clea	n Up & Debris Management								
	2.	Interim Cleaning (ALLOWANCE)		1	ALLOW					\$125,000
	3.	Clean Up Materials (ALLOWANCE)		37,179	ALLOW				\$0.05	\$1,859
	4.	Dumpsters (Excluding Demolition)		74	EA				\$800	\$58,929
	6.	Final Cleaning (ALLOWANCE)		37,179	ALLOW				\$1.00	\$37,179
							SUBTOTAL: Clea	n Up & Debris I	Vlanagement	\$222,967
Ρ.	Misc	cellaneous Items								
	4.	Reprographics		17	MO				\$200	\$3,400
	5.	Postage & Courier Services		17	MO				\$211	\$3,576
	8.	Textura Payment Management Plan		1	LS				\$6,000	\$6,000
							SUB	TOTAL: Miscella	neous Items	\$12,976

\$1,506,861

TOTAL GENERAL CONDITIONS & REQUIREMENTS

WCSU Berkshire Hall

de s		gg.	od de	Sep Oct Nov Dec Jun Feb	Sep Oct Nov Dec Jan Feb Mar	2022 Sep Oct Nov Dee Jan Feb Mar Apr	Sep Oct Nov Dec Jan Feb Mar	2022 Sep Oct Nov Dec Jan Frib Mar Apr Novj	2022 Sep Oct Nov Dec Jan Frib Mar Agr May Jan	2022 Sep Oct Nov Dec Jan Fith May Agri May Jun Jul Aug Sep	2022 Sep Oct Nov Dec Jan Feb Mar Apr New Jun Jul Aug Sep Oct	Step Oct Nov Disc. Jun Frith May Jun Jul Aug Step Oct Nov	2022 Sep Oct Nov Dec Jan Frib Mar Agri May Jan Jul Aug Sep Oct Nov Dec	Step Oct Nov Disc. Jun Frith May Jun Jul Aug Step Oct Nov	2022 Sep Oct Nov Dec Jan Frib Mar Apr May Jan Jul Aug Sep Oct Nov Dec Jan 2023	2023 Step Oct Nov Dec Jun Frei Mar Apr Novy Jun Jul Aug Step Oct Nov Dec Jun Frei Control of the Control of th	ANTICIPATED STAFFING PLAN	lut nut	PRECONSTRUCTION		
	8	No.	Oct Nww Dec	2022 Oct Nov Dec Jan Feb	Oct Nov Dec Jan Feb Mar	Oct Nov Dec Jan Fish May Apr	Oct Nov Dec Jun Feb Mar Apr Nov	Oct Nov Dec Jen Feb Mer Apr May Jun	Oct Nov Dec Jan Feb Mar Apr May Jun Jul	2022 Oct Nov Dee Jan Feb Mar Apr May Jun Jul Aug Sep	2022 Oct Nov Dec Jan Feb Mar Apr Novy Jun Jul Aug Sep Oct	2022 Oct Nov Die: Jan Frib Nar Agri May Jun Jul Aug Sip Oct Nov	2022 Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec	2022 Oct Nov Die Jan Feb Nar Apr Nösy Jun Jul Aug Sep Oct Nov Die Jan 10 1	2022 Oct Nov Dec Jan Feb Mar Apr Nay Jan Jul Ang Sep Oct Nov Dec Jan Feb	2022 Oct Nov Dec Jan Feb Mar Apr Nov Jun Jul Aug Sep Oct Nov Dec Jun Feb Mar Nor Control Contr		Aug (
		No.	Nov	Nov Dec Jan Feb	Nov Dec Jan Feb Mar	2022 Nov Dec Jan Feb Nor Apr	2022 Nov Dec Jan Feb Mar Apr May	2022 Nov Dec Jan Feb Mar Apr May Jun	2022 Nov Dec Jan Feb Mar Agr May Jun Jul	2022 Nov Dec Jun Feb May Apr May Jun Jul Ang Sep	2022 Nov Dec Jan Feb Mar Agr May Jun Jul Aug Sep Oct	Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov	2022 Nov Dec Jan Feb Mar Apr Nay Jun Jul Aug Sep Oct Nov Dec	2022 Nov. Dec. Jan. Feb. Mar. Agri May Jun. Jul. Aug. Sep. Oct. Nov. Dec. Jan. Jul. Aug. Sep. Oct. Nov. Dec. Jan. Jul. Aug. Sep. Oct. Nov. Dec. Jan. Jul. Aug. Sep. Oct. Nov. Dec. Jun. Jul. Aug. Sep. Oct. Nov. Dec. Jul. Aug. Se	2022 Nov Dec Jan Feb Mar Apri Nov Jun Jul Aug Sep Oct Nov Dec Jun Feb 1	2022 Nov Dec Jan Feb Mar Apr Nosy Jun Jul Aug Sep Oct Nov Dec Jun Feb Mar The Mark That The Mark The					

			\$160.00 \$50,009	\$110.00 \$183,216	\$90.00 \$296,640		\$105.00 \$16,380		\$160.00 \$24,960	\$110,00 \$343,200	\$120.00 \$18,720		\$125,00 \$0	\$110.00 \$9,680	125.00 \$0		\$120,00 \$11,232	\$85.00 \$0	\$115.00 \$10,764	\$75.00 \$13,680
			10%	20%	20%	10%	2%		2%	100%	2%			20%		2%	3%		3%	26%
			10%	20%	100%					٥										
				20% 2	100%			-		Н		-	H					H		
				50% 50%	100% 100%			L		100% 100		L	H					L		
			% 10%	% 20%	% 100%			L		100% 100%								L		
			10%	20%	100%					100%								L		
			10%	20%	100%					100%										
			10%	20%	. %001			r		. %001			H					r		
			10% 10	20% 20	100% 10			H		H		H	H					ŀ		
			10% 10%	20% 20%	100% 100%			L		100% 100%		_						L		
			10%	20%	%001 9			L		느								L		
			10%	20%	100%					_										
			10%	20%	100%					100%										
			10% 1	50% 5	100%					١.								H		
			10% 10	20% 20	100% 100%			L		100% 100%		L	H					L		
			10%	50% 20%	%05 %0	%			, ,	%(L	,e	
										L							L	L	L	
										L							L	L	L	

 3.1
 3.1
 3.2
 3.2
 3.2
 3.2
 3.2
 3.2
 3.2
 3.2
 3.2
 3.2
 3.2
 3.2
 3.2
 3.2
 0.8
 0.8
 0.8
 0.8
 0.8
 0.8
 0.8

Total Full Time Equivalent

Estimate #: **2014**

Project: WCSU Berkshire Hall

Location: Danbury, CT

Issued Date: **7/23/2021**

Proposal: **GMP Proposal**

Gross Area (SF): **37,179 sf**



Bid Package	DESCRIPTION	GMP Value (\$)	
BP 02A	SELECTIVE DEMOLITION	796,900	
BP 03A	CONCRETE	613,000	
BP 04A	MASONRY	207,000	
BP 05A	STRUCTURAL STEEL	532,073	
BP 05B	MISC. METALS	183,700	
BP 06A	FINISH CARPENTRY	419,395	
BP 07A	THERMAL INSULATION(ALLOWANCE)	4,607	
BP 07B	WATERPROOFING*	47,000	
BP 07C	ROOFING*	715,000	
BP 07D	PENETRATION FIRESTOPPING*	55,980	No bids, allocated to MEP FP see Exhibit C
BP 07E	METAL PANELS	445,000	
BP 07F	FLUID APPLIED AIR BARRIERS	49,750	
BP 08A	OPENINGS	103,716	
BP 08B	OVERHEAD DOORS(ALLOWANCE)	40,300	
BP 08C	GLASS & GLAZING	991,628	
BP 09A	DRYWALL / GENERAL TRADES	1,497,312	
BP 09B	ACOUSTIC CEILINGS	346,000	
BP 09C	PAINTING*	95,400	
BP 09D	CARPET & TILE*	400,000	
BP 09E	TERRAZZO	571,890	

BP 11A	EQUIPMENT	1,852,834
BP 21A	FIRE SUPPRESSION*	217,000
BP 22A	PLUMBING	998,000
BP 23A	HVAC	2,430,000
BP 26A	ELECTRICAL	2,779,000
BP 31A	EARTHWORK	1,218,384
BP 32A	EXTERIOR IMPROVEMENTS	300,000
	* = M/WBE	
	Sub Total of Trades	17,910,869
	Subcontractor Bonds	In above
2.43%	General Requirements	435,147
LS	General Conditions	1,071,714
	Sub Total	19,417,730
0.36%	Builders Risk	69,904
0.76%	General Liability Insurance	147,575
	Sub Total	19,635,209
0.60%	Payment & Performance Bond	117,811
	Sub Total	19,753,020
4.00%	Construction Contingency	790,121
	Sub Total	20,543,141
2.00%	CM Fee	410,863
	Sub Total	20,954,004
	TOTAL COST	20,954,004

EXHIBIT C - Assumptions and Clarifications See Exhibit Attachment

- 1. Provide an explanation for any low bid Trade Contractors whose bids were rejected.
 - a. BP 07C Roofing: United Roofing & Sheet Metal Inc. was disqualified as not an MBE subcontractor.
- 2. Provide an explanation for any low bid Trade Contractors who missed work scope, and the CMR is carrying an allowance to cover the cost of the missed scope.
 - a. BP 07A Thermal Insulation
 - i. \$4,607 (entire package no bids received)
 - b. BP 07D Penetration Firestopping (for MEP/FP Trades, included in Exhibit B)
 - i. \$55,980 (entire package no bids received)
 - 1. Fire Protection \$9,200
 - 2. Plumbing \$22,000
 - 3. HVAC \$15,950
 - 4. Electrical \$8,830
 - c. BP 08B Overhead Doors, included in Exhibit B
 - i. \$40,300 (entire package no bids received)
 - d. BP 09A Drywall/General Trades, included in Exhibit B
 - i. \$162,188 Temporary Protection and Safety ALLOWANCE (omitted by apparent low bidder)
 - ii. \$15,120 Plywood backing at S&R trim (post bid design change)
 - iii. \$2,325 Visual Display boards (omitted by apparent low bidder)
 - iv. \$35,000 Projection screen(s) (omitted by apparent low bidder)
 - v. \$104,288 Window treatments (omitted by apparent low bidder)
 - e. BP 26A Electrical \$12,000 Communications Backbone Cabling Purchase, delivery and installation of the complete optical fiber backbone and support system between the existing Old Main building MDF and the existing Berkshire Hall Proposed MDF location. The approximate distance is 1500', but to be confirmed on site prior to purchasing
 - f. BP 31A Sitework
 - i. \$30,000 Temporary fence (omitted by apparent low bidder)
- 3. Contract Time: The Contract Time shall be measured from the date of the Notice to Proceed. The Contractor shall achieve Substantial Completion of the entire work scope not later than 548 calendar days after the Notice to Proceed. Our GMP is based upon a Notice to Proceed Date of July 30, 2021, and a Substantial Completion Date of January 28, 2023.

EXHIBIT C – ATTACHMENT

CONSIGLI CONSTRUCTION – ASSUMPTIONS AND CLARIFICATIONS

ASSUMPTIONS & QUALIFICATIONS

WESTERN CONNECTICUT STATE UNIVERSITY BERKHIRE HALL ADDITION & RENOVATION

GMP – GUARANTEED MAXIMUM PRICE JULY 19, 2021



GENERAL

- 1. Guaranteed Price Amendment is based on the contract documents and the following project documents:
 - **Project Documents:**
 - WCSU Construction Drawings dated 4/8/2021 Volumes 1 And 2.
 - WCSU Construction Specifications dated 4/8/2021 Volumes 1, 2, 3 and 4.
 - Addendum #1 dated 4/14/2021
 - Addendum #2 dated 4/29/2021
 - Consigli Construction Schedule dated 7/23/2021
 - Consigli Logistics Plan dated 4/1/2021
- 2. Post-bid design changes are not included other than:
 - Add approximately 4,500 SF 1/2" plywood backing at S&R trim per D13/A7.22, E13/A3.10 and similar
 See Allowance Summary BP 09A
- 3. Builders Risk Insurance is included.
- 4. Building permit cost by others.
- 5. A Payment and Performance Bond is included.
- 6. Sales tax is excluded except as required under State statute and regulations.
- 7. Subcontractor insurances are included per Consigli standard subcontract.
- 8. Utility company back charges, user fees, etc. are excluded.
- 9. Construction utility usage cost will be by the Owner (utilize existing building utility services to supply temporary utilities. temporary electric, water, gas, etc.)

DEMOLITION

- 10. Hazardous material testing is not included.
- 11. Stone copings at parapet walls are to be removed and discarded in their entirety in the scope of work area.

MECHANICAL

12. CMR anticipates using the permanent systems for temporary heat and costs for changing of filters and extended warrantees will be by the trade contractor.

ELECTRICAL

- 13. Utility company back charges and electrical consumption costs are excluded.
- 14. Electrical and fire alarm permit fee costs are excluded (waived by municipality).
- 15. Exterior pad mount transformer and utility metering provided and installed by Eversource.

EXHIBIT D - Allowances

Allowances are based on subcontractor provided values within the individual bid packages.

Allowances are available for use upon Owner's prior written Instruction.

In the event the CMR exceeds the CMR directed Trade Allowances listed within the Trade Bid Packages and/or other allowances otherwise shown in Exhibit D, the overage will be reconciled against the CMR Contingency. Any unused balance of the Trade Allowances within the Trade Bid Packages and/or other allowances as otherwise shown on Exhibit D will be returned to the Owner upon completion of the scope of work listed within a particular allowance.

		List all	Subcontractor Allowan	ces:
Bid Package	Number	Bid Package Name	Dollar Value of Allowance	Allowance Description
BP09A	Dryw	all/General Trades	\$162,188	Temporary Protection and Safety
BP 26A	Elect	rical	\$12,000	Communication Backbone


Other Allowances:

Winter Conditions	\$78,200
Land Surveyor for line and grade	\$15,000
Interim Cleaning	\$125,000
Interim Cleaning Materials	\$1,859
Final Cleaning	\$37,179

No bid packages:

Thermal Insulation \$4,607 Overhead Doors \$40,300

EXHIBIT E - Completion Schedule See Exhibit Attachment



2014 - WCSU Berkshire Hall Addition Renovation - State Project No. CF-RU-303	Orio	"2014 - Distri	bution Schedule	*2014 - Distribution Schedule I ASK filter: All Activities
	Dur	Dur		un Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct
EARLY ABATEMENT & SELECTIVE DEMO				
DES.225 Abatement / Selective Demo - Finalize Consultant Contract & Work Scope	60	0 03-Feb-20 A	07-Feb-20 A	
	90	0 10-Feb-20 A	20-Feb-20 A	
DESIGN			_	
EARLY DESIGN & SCHEMATIC DESIGN				
DES 100 100% Pre-Design Study Completion	150	0 01-Aug-18 A	04-Jun-19 A	
_	62	0 05-Jun-19A	22-Aug-19 A	
	62	0 23-Aug-19 A	12-Nov-19 A	
DES.95 DAS / Al / Tecton / Consigli Kick Off Meeting	1	0 20-Nov-19 A	20-Nov-19 A	
DESIGN DEVELOPMENT				
DES.120 100% Design Development Documents Completed	92	0 13-Nov-19 A	20-Feb-20 A	
DES.265 Estimators Meeting	_	0 04-Feb-20 A	04-Feb-20 A	
DES.215 DD Phase - Owner's Review / Work Session	_	0 06-Feb-20 A	06-Feb-20 A	
DES 125 Design Development Document Review	29	0 21-Feb-20 A	20-Mar-20 A	
DES.185 DD Estimate	12	0 21-Feb-20 A	20-Mar-20 A	
DES.195 DD - Reconciliation of Three Cost Estimates	7	0 23-Mar-20 A	25-Mar-20 A	
DES.255 DD Estimate Reconciliation Meeting	_	0 25-Mar-20 A	25-Mar-20 A	
DES.285 DD - Value Engineering	18	0 09-Apr-20 A	29-Apr-20 A	
DES.275 Second DD Estimate Reconciliation Meeting	_	0 28-Apr-20 A	28-Apr-20 A	
DES.295 DD - A/E & CM Develop Additional Value Engineering Items	5	0 30-Apr-20 A	05-May-20 A	
DES.305 DD - WCSU & DAS Review & Select Final Value Engineering Items	15	0 05-May-20 A	16-Jul-20 A	
CONSTRUCTION DOCUMENTS				
	0	0 17-Jul-20 A		
		0 10-Aug-20 A	10-Aug-20 A	
DES.144 AE Incorporate VM Into Design	25	0 10-Aug-20 A	03-Sep-20 A	
DES.137 A/E Develop 50% CDs	56	0 10-Aug-20 A	19-Oct-20 A	
_	_	0 20-Oct-20 A	20-Oct-20 A	
DES.138 Prepare 50% CD Estimate	21	0 21-Oct-20 A	10-Nov-20 A	
DES.139 50% CD Estimate Reconciliation	7	0 13-Nov-20 A	19-Nov-20 A	
90% CONSTRUCTION DOCS				
DES.141 A/E Prepare & Issue 90% CDs	77	0 20-Oct-20 A	08-Jan-21 A	
DES.325 A/E Submit 90% CDs to DAS / CMR / OSBI / OSFM	2 _	0 08-Jan-21A	08-Jan-21 A	CMR / OSBI / OSFM
DES.142 Prepare 90% CD Esumate	. 2	0 71 - Jan-21 A	29-Jan-21 A	
DEC. 143 90% CU Reconciliation	4	0 01-Feb-21A	08-Feb-21 A	
DES 145 DAS Review 90% CDs	30	0 11lan-21 A	24-Feb-21 A	
DES.355 WCSU Review 90% CDs	30	0 11-Jan-21 A	24-Feb-21 A	0
	55	0 11-Jan-21 A	19-Mar-21 A	00% CDs
DES.335 A/E Address OSBI & DAS Review Comments, Revise & Publish Final Bid Docs	21	0 27-Feb-21 A	19-Mar-21 A	SBI & DAS Review Comments, Revise & Publish Final Bid Docs
OSBI/PERMIT REVIEWS				
DES.395 A/E Civil Eng - Prep/Submit Flood Management Certification	21	0 08-Sep-20 A	18-Jan-21 A	Flood Management Certification
DES.405 A/E Complete 3030 Checklist for Permits, Certifications & Approvals	21	0 08-Sep-20 A	18-Jan-21 A	for Permits, Certifications & Approvals
DES.375 OSFM Review 90% CDs	30	0 11-Jan-21 A	03-Feb-21 A	
DES.160 OSBI Review 90% CDs	30	0 11-Jan-21 A	19-Feb-21 A	De
DES.385 A/E Submit / Receive - CT DEEP General Permit for Discharge of Stormwater / Construction	60	5 10-Mar-21 A	29-Jun-21	A/E Submit / Receive - CT DEEP General Permit for Discharge of Stormwater / Construction Dewatering Waste Wate
DES.170 Permits Received, All Approvals in Place	30		29-Jun-21	Permits Received, All Approvals in Place
Ļ	_	1 24-Jun-21	24-Jun-21	A/E Receive - Flood Management Certification

014 - WCSU Berl	2014 - WCSU Berkshire Hall Addition Renovation - State Project No. CF-RD-303		*2014 - Distrib	ution Schedule T/	2014 - Distribution Schedule TASK filter: All Activities	Page 3 of 14
Activity ID A	Activity Name	Orig Dur	Rem Start Dur	Finish	2021 2021 2022 2022 2021 An Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan	2023 n Feb Mar Apr
DES.175 W	WCSU OK & DAS (W/ Bid Release Form)	7	0 19-Feb-21 A	25-Feb-21 A	ease Form)	
DES.150 CI	CMR Prepare & Issue Bidding Documents for Sub-Trade Bidding	19	0 19-Feb-21 A	09-Mar-21 A	sue Bidding Documents for Sub-Trade Bidding	
CONTRAC	CONTRACTOR BID & AWARD					
PR.105 A	Advertise, Bid Period (Including RFIs), Bid Opening	29	0 10-Mar-21 A	06-May-21 A	tise; Bid Peiriod (Including RFIs), Bid Opening	
	Tabulate Bids, Scope Reviews With Bidders, CHRO Plan Review, CMR Recommend, DAS	21		28-Apr-21 A	e Bids, Scape Reviews With Bidders, CHRO Plan Review, CMR Recommend, DASOK	
	CMR Prepare & Submit GMP	12		02-Jun-21 A		
PR.160 St	Submit Bid Tabulation	O1	0 07-May-21 A	02-Jun-21 A	Submit Bid: Tabulation	
PR.145 CI	CMR Submit GMP & CHRO PLAN	0	0	02-Jun-21 A	CMR Submit GMP & CHRO PLAN	
	CT DAS Review & Approve GMP - 1st Submission	32	0 02-Jun-21 A	07-Jun-21 A	QT DAS Review & Approve GMP - 1st Submission	
PR.140 CI	CMR Submit Revised GMP & CHRO PLAN (based on DAS comments) - 2nd Submission	O1	0 07-Jun-21 A	15-Jun-21 A	CMR Submit Revised GMP & CHRO PLAN (based on DAS comments) - 2nd Submission	
	CT DAS 2nd Submission Comments Received	O1		18-Jun-21 A	I CT DA\$ 2nd Submission Comments Redeived	
	CMR Reviewed Comments with CT DAS	n U		23-Jun-21 A	CMR Reviewed Comments with CT DAS	
	CT DAS Authorization to Re-Bid Food Service Equipment	U		23-Jun-21 A	CT DAS Authorization to Re-Bid Food Service Equipment	
	CMR Prepare Commments Response (Pending Response of Open Items, CT DAS) - 3rd S	1 01	9 23-Jun-21 A	02-Jul-21	CMR Prepare Commments Response (Pending Response of Open Items, CT DAS) - 3rd Submission	
PR 280 Fr	Food Service Fauliment Bidding	28 -	28 01-Jul-21	28-Jul-21	Fond Service Folloment Bridging	
	CT DAS Review & Approve Revised GMP - 3rd Submission, Authorize NTP for Construction	28	28 03-Jul-21	30-Jul-21	CT DAS Review & Approve Revised GMP - 3rd Submission, Authorize NTP for Construction	
	Food Service Equipment Descope	Ci		02-Aug-21		
PR.130 CI	CMR Award Sub-Contractor Contracts	15	15 31-Jul-21	14-Aug-21	CMR Award Sub-Contractor Contracts	
VALUE MAI	MANAGEMENT		-			
PR.170 D.	DAS Request VE	51	0 18-May-21 A	18-May-21 A	S RequestVE	
PR.180 D	Develop VE List	O1	0 19-May-21 A	25-May-21 A	evelop VE List	
	VE Options Presented to WCSU	O1	0 26-May-21 A	26-May-21 A	E Options Presented to WCSU	
	VE Options Pricing and Submit to DAS	O1		15-Jun-21 A	_	
PR.210 D.	DAS Review VE Options Pricing	ڻ ن	0 16-Jun-21 A	20-Jun-21 A	DAS Review VE Options Pricing	
OWNER RE	RELOCATION					
A1390 Pr	Prepare Temporary Locations for Relocated Building Occupants	19	19 23-Jun-21	11-Jul-21	Prepare Temporary Locations for Relocated Building Occupants	
	Owner Vacate Work Areas	20		31-Jul-21*	Owner Vacate Work Areas	
A1875 Sa	Salvage / Removal of Owner Equipment (By Owner)	5	5 01-Aug-21	05-Aug-21	Salvage / Removal of Owner Equipment (By Owner)	
PROCUREMENT	MENT					
DEMOLITION		<u>.</u>		• •		
PROC.100 S.	PROC.100 Scope and Award Trade	O.	5 31-Jul-21	04-Aug-21	Scope and Award Trade	
PROC.110 S	PROC.110 Submittats & Samples	o o	5 05-Aug-21	09-Aug-21	Submittals & Samples	
700.120	DBOO 430 Estriction & Delicar	> 0	0 00 00 00	30 Aug 31	Total index 1 (Approved	
ABATEMENT	ABATEMENT	c	0 20-Aug-21	20-Aug-21	raprication o, Denvely	
PROC.140 S	PROC.140 Scope and Award Trade	ហ	5 31-Jul-21	04-Aug-21	Scope and Award Trade	
CONCRETE						
PROC 180 S.	PROC.180 Scope and Award Trade	O1	5 31-Jul-21	04-Aug-21	Scope and Award Trade	
PROC.190 S.	PROC.190 Submittals & Samples	10	10 05-Aug-21	14-Aug-21	Submittals & Samples	
PROC.15 S	PROC.15 Shop Drawings - Rebar	10	10 05-Aug-21	14-Aug-21	Shop Drawings - Rebar	
PROC.210 Fa	PROC.210 Fabrication & Delivery	14	14 25-Aug-21	07-Sep-21	Fabrication & Delivery	
MASONRY		1		2		
PROC.230 St	PROC.230 Submittals & Samples	10	10 10-Aug-21	19-Aug-21	Submittals & Samples	
PROC.240 St	PROC 240 Submittal Review & Approval	10	10 20-Aug-21	29-Aug-21	Submittal Review & Approval	
PROC.250 Fa	PROC.250 Fabrication & Delivery	20	20 30-Aug-21	18-Sep-21	Fabrication & Delivery	

Activity ID Activity Name	Orig Rem Start Dur Dur	Finish	Start Finish 2021 Iun Jul Aug Sep Oct Nov Dec Jan Feb Mar
STRUCTURAL STEEL			
PROC.260 Scope and Award Trade		04-Aug-21	Scope and Award Trade
PROC.270 Submittals & Samples	15 15 05-Aug-21	19-Aug-21	Submittals & Samples
PROC.290 Fabrication & Delivery		28-Sep-21	Fabrication & Delivery
MISC METALS		-	
PROC.300 Scope and Award Trade	5 5 31-Jul-21	04-Aug-21	Scope and Award Trade
PROC.310 Submittals & Samples	15 15 05-Aug-21	19-Aug-21	Submittals & Samples
PROC.320 Submittal Review & Approval		29-Aug-21	Submittal Review & Approval
PROC.330 Fabrication & Delivery	30 30 30-Aug-21	28-Sep-21	Fabrication & Delivery
MILLWORK			
PROC.340 Scope and Award Trade	5 5 10-Aug-21	14-Aug-21	Scope and Award Trade
PROC.350 Submittals & Samples		29-Aug-21	
PROC.360 Submittal Review & Approval		08-Sep-21	Submittal Review & Approval
PROC.370 Fabrication & Delivery		08-Oct-21	Fabrication & Delivery
WATERPROOFING			
PROC.380 Scope and Award Trade	5 5 05-Aug-21	09-Aug-21	■ Scope and Award Trade
PROC.390 Submittals & Samples		19-Aug-21	Submittals & Samples
PROC.400 Submittal Review & Approval	10 10 20-Aug-21	29-Aug-21	■ Submittal Review & Approval
PROC.410 Fabrication & Delivery		13-Sep-21	Fabrication & Delivery
PHENOLIC WALL PANELS			
PROC.420 Scope and Award Trade	5 5 10-Aug-21	14-Aug-21	Scope and Award Trade
PROC.430 Submittals & Samples	15 15 15-Aug-21	29-Aug-21	Submittals & Samples
PROC.440 Submittal Review & Approval	Т	08-Sep-21	Submittal Review & Approval
PROC.450 Fabrication & Delivery	30 30 09-Sep-21	08-Oct-21	Fabrication & Delivery
PROC.460 Scope and Award Trade	5 5 05-Aug-21	09-Aug-21	Scope and Award Trade
PROC.470 Submittals & Samples		19-Aug-21	Submittals & Samples
PROC 480 Submittal Review & Approval		29-Aug-21	Submittal Review & Approval
PROC.490 Fabrication & Delivery	20 20 30-Aug-21	18-Sep-21	Fabrication & Delivery
INTUMESCENT FIRE PROTECTION			
PROC.500 Scope and Award Trade	5 5 10-Aug-21	14-Aug-21	Scope and Award Trade
PROC.510 Submittals & Samples	10 10 15-Aug-21	24-Aug-21	Submittals &:Samples
PROC.520 Submittal Review & Approval	10 10 25-Aug-21	03-Sep-21	Submittal Review & Approval
PROC.530 Fabrication & Delivery	10 10 25-Aug-21	03-Sep-21	Fabrication & Delivery
DOORS / FRAMES /HARDWARE			
PROC.540 Scope and Award Trade	5 5 10-Aug-21	14-Aug-21	■ Scope and Award Trade
PROC.550 Submittals & Samples	10 10 15-Aug-21	24-Aug-21	Submittals & Samples
PROC.560 Submittal Review & Approval	10 10 25-Aug-21	03-Sep-21	Submittal Review & Approval
PROC.570 Fabrication & Delivery		03-Oct-21	Fabrication & Delivery
GLASS & GLAZING			
PROC.580 Scope and Award Trade		14-Aug-21	Scope and Award Trade
PROC.590 Submittals & Samples	15 15 15-Aug-21	29-Aug-21	Submittals & Samples
PROC.600 Shop Drawings	20 20 15-Aug-21	03-Sep-21	Shop Drawings
PROC.610 Submittal Review & Approval	10 10 04-Sep-21	13-Sep-21	Submittal Review & Approval
PROC.620 Fabrication & Delivery	50 50 14-Sep-21	02-Nov-21	Fabrication & Delivery
DRYWALL			
PROC.630 Scope and Award Trade		14-Aug-21	Scope and Award Trade
PROC.640 Submittals & Samples	10 10 15-Aug-21	24-Aug-21	, ji
PROC.650 Submittal Review & Approval	10 10 25-Aug-21	03-Sep-21	Submittal Review & Approval

Activity ID Activity Name	Orig Rem Start	Finish	al Activities
PROC.660 Fabrication & Delivery		13-Sep-21	Fabrication & Delivery
ACOUSTICAL CEILINGS			
PROC.670 Scope and Award Trade		14-Aug-21	Scope and Award Trade
PROC.680 Submittals & Samples		24-Aug-21	Submittals & Samples
PROC.690 Submittal Review & Approval		03-Sep-21	رم -
PROC.700 Fabrication & Delivery	10 10 04-Sep-21	13-Sep-21	Fabrication & Delivery
RESILIENT FLOOR			
PROC.7 Scope and Award Trade	5 5 05-Aug-21	09-Aug-21	Scope and Award Trade
PROC.7: Submittals & Samples		19-Aug-21	Submittals & Samples
-	10	29-Aug-21	Submittal Review & Approval
	30	28-Sep-21	Fabrication & Delivery
CARPETING			
PROC.7: Scope and Award Trade	5 5 05-Aug-21	09-Aug-21	Scope and Award Trade
PROC.7/ Submittals & Samples	10 10 10-Aug-21	19-Aug-21	Submittals & Samples
PROC.7 Submittal Review & Approval	10	29-Aug-21	Submittal Review & Approval
PROC.7: Fabrication & Delivery	30 30 30-Aug-21	28-Sep-21	Fabrication & Delivery
TERRAZZO			
PROC.1: Submittals & Samples	10 10 10-Aug-21	19-Aug-21	Submittals & Samples
PROC.1: Submittal Review & Approval	10	29-Aug-21	Submittal Review & Approval
PROC.1: Fabrication & Delivery	30 30 30-Aug-21	28-Sep-21	Fabrication & Delivery
WALL COVERING			
PROC./90 Submittal Review & Approval	20 20 Aug-21	08 Son 21	Submittal Review & Approval
PROC.810 Scope and Award Trade	5 5 09-Sep-21	13-Sep-21	Scope and Award Trade
PROC.820 Submittals & Samples	10 14-Sep-21	23-Sep-21	Submittals & Samples
PAIN ING PROC 830 Scope and Award Trade		44_A110=24	Coope and American
PROC.840 Submittals & Samples	10 10 15-Aug-21	24-Aug-21	Submittals & Samples
PROC.850 Submittal Review & Approval	10	03-Sep-21	Submittal Review & Approval
PROC.860 Fabrication & Delivery		13-Sep-21	■ Fabrication & Delivery
METAL LOCKERS			
PROC.870 Scope and Award Trade		19-Aug-21	Scope and Award Trade
PROC.880 Submittal Boxious & Approval	10 10 20-Aug-21	29-Aug-21	Submittals & Samples
PROC.900 Fabrication & Delivery	30 09-Sep-21	08-Oct-21	Fabrication & Delivery
FOOD SERVICE EQUIPMENT			
PROC.910 Scope and Award Trade	5 5 10-Aug-21	14-Aug-21	■ Scope and Award Trade
PROC.920 Submittals & Samples	15 15 15-Aug-21	29-Aug-21	Submittals & Samples
PROC.930 Submittal Review & Approval		08-Sep-21	Submittal Review & Approval
PROC.940 Fabrication & Delivery	40 40 09-Sep-21	18-Oct-21	Fabrication & Delivery
WINDOW TREAMENTS	h	14 4	
PROC.960 Submittals & Samples	10 10 15-Aug-21	24-Aug-21	Submittals & Samples
PROC.970 Submittal Review & Approval		03-Sep-21	Submittal Review & Approval
PROC.980 Fabrication & Delivery		08-Sep-21	■ Fabrication & Delivery
SIMULATED STONE	1	2	1
PROC 10 Submittals & Samples		24-Aug-21	Submittale & Samples
TACC. 10 Subilitias & Samples		24-MU9-21	saidilles o spillings

Activity ID Activity Name	Orig Rem Start Dur Dur	Finish	Start Finish 2021 Inn Jul Ayın Sen Oct Nov Dec Jan Feb Mar Apr May
PROC.10 Submittal Review & Approval	5 5 25-Aug-21	29-Aug-21	Submittal Review & Approval
PROC.10 Fabrication & Delivery	5 5 30-Aug-21	03-Sep-21	Fabrication & Delivery
SITE FURNISHINGS PROC.10 Scope and Award Trade	5 5 10-Aug-21	14-Aug-21	Scope and Award Trade
-	10	24-Aug-21	
PROC.10 Submittal Review & Approval		03-Sep-21	Submittal Review & Approval
-		13-Oct-21	Fabrication & Delivery
FIRE PROTECTION			
PROC.10 Scope and Award Trade	5 5 31-Jul-21	04-Aug-21	Scope and Award Trade
		14-Aug-21	Submittals & Samples
PROC.10 Shop Drawings	15	19-Aug-21	Shop Drawings
PROC.111 Submittal Review & Approval		29-Aug-21	Submittal Review & Approval
PROC.11: Fabrication & Delivery	20 20 30-Aug-21	18-Sep-21	Fabrication & Delivery
PROC.11: Scope and Award Trade	5 5 31-10-21	04-Aug-21	Scope and Award Trade
	10 10 05-Aug-21	14-Aug-21	Submittals & Samples
PROC.11. Shop Drawings		19-Aug-21	\$hop Drawings
PROC.11: Submittal Review & Approval		29-Aug-21	Submittal Review & Approval
_		18-Sep-21	Fabrication & Delivery
HVAC			
PROC.11 Scope and Award Trade		04-Aug-21	Scope and Award Trade
	10 10 05-Aug-21	14-Aug-21	Submit On VAV's, Duct & Piping
PROC.11: Shop Drawings	15 15 05-Aug-21	19-Aug-21	Shop Drawings
	10	24-Aug-21	Submital Review & Approval
PROC.12 Submital Review & Approval Of Snop Drawings	30 30 35-Aug-21	29-Aug-21	Eabricate & Delivery - Ductwork
	40	03-Oct-21	Fabricate & Delivery - VAV Boxes
ELECTRICAL			
PROC.12 Scope and Award Trade	5 5 31-Jul-21	04-Aug-21	Scope and Award Trade
PROC.1: Submittals & Shop Drawings	10 10 05-Aug-21	14-Aug-21	Submittals & Shop Drawings
PROC.1: Review & Approval	10 10 15-Aug-21	24-Aug-21	Review & Approval
PROC.1: Fabrication & Delivery		02-Nov-21	Fabrication & Delivery
		-	
PROC.1: Submittals & Samples	10 10 05-Aug-21	14-Aug-21	Submittals & Samples
PROC 1: Fabrication & Delivery	60 60 25-Aug-21	23-Oct-21	Review & Approval
LIGHTING CONTROLS			
PROC.1: Submittals & Samples	10 10 05-Aug-21	14-Aug-21	Submittals & Samples
PROC.1: Review & Approval		24-Aug-21	Review & Approval
PROC.1: Fabrication & Delivery	40 40 25-Aug-21	03-Oct-21	Fabrication & Delivery
FIRE ALARM		02_1,1_21	O. T.
PROC 1: Review & Annroval	10 10 0311-21	12-Jul-21	Review & Approval
PROC.1: Fabrication & Delivery	20 20 13-Jul-21	01-Aug-21	Fabrication & Delivery
LOW VOLTAGE			
		09-Aug-21	Scope and Award Trade
_		14-Aug-21	Submittals & Samples
	ט ת	19-Aug-21	Submittal Review & Approval
PROC.13 Fabrication & Delivery	5 5 20-Aug-21	24-Aug-21	Fabrication & Delivery

Section Sect	Install 6" Sampling Box SSWR MH-2 to Grease Intercentor	26 105 22	25 22	3	1
Cold	■ Install STMH #7, #6 & Associated Storm Plping	24-Jan-22	2 21-Jan-22	2	
Cold Section Section Section Section S	I Install 15" Storm From STMH-8 to C-L CB-9 & Install C-L CB-9	20-Jan-22		2	
Column C	■ Install 12" Storm From SWT #1 to C-LCB-4 & Install C-L CB-4	18-Jan-22		2	
Colt	I Install 12" Storm From STWH 8 to SWT #1 & Install SWT#1	13-Jan-22		ω	
	Install 15" Storm & STIVIH 8	10-Jan-22		4	
Cold	Excavate & install 4000 GAL Grease interceptors	04-Jan-22		. 0	1
Color	7	20-Dec-71		n N	
Cold Secretarian Cold-tray Cold	=	70 Dec 21		3 -	+
Marie Mari	IIIskillo Odlikaly Exist. (U SOWIX MIT-Z	27-Dec-21			1
Cold Section Schedule Trace	Form & Your Gas week Fad & Install polarior From Co.	37 Dec-21		à c	
Cold Section Section Section	ressure les Gas Service Point	10-Dec-21) N	1
	Install of das server by for hope made successed	10 Doc 21		s ē	
	Tressure less of rises 4 Joines to on Tresservoe	23-N0V-21		à o	
	The art of the state of the sta	23 No. 21		n -	
	Install III Demonstr Worter & 8" Fire Service	16-Nov-21	7 05-Nov-21	7	
	Norm initiation Storm System & Assoc. C.B.s., SMH, inping including BH to SG	26-061-21	2 07 0-1-01	1 8	
Unity	Excavate & Prep Construction Access	21-Oct-21	20 24-Sep-21	20	
	Jet Jean & video Inspection of Exist Sant. Sewer Lateral	23-Sep-21		8 .	
	Site Demo - Sidewalks, Pavement, Steps, Kneewalls & Trees	07-Oct-21	20 10-Sep-21	20	
	Site Utility Disconnects & Make Safe	21-Sep-21	13 02-Sep-21	13	
	Instal Sedimentation & Erosion Control (For Site Demo Work)	09-Sep-21	5 02-Sep-21	5	
					EWORK
Digitary Digitary Digitary Digitary Princip Digitary Princip Digitary Princip Digitary D	Water & Sewer Authority Notification / Coordination	04-Oct-21	20 07-Sep-21	20	
	Gas Company Notification / Coordination	04-Oct-21	20 07-Sep-21	20	
Death Deat	Install Barriers, Temporary Walkways, Temporary Signage	17-Sep-21	11 02-Sep-21	1	
Decition	Mobilize / Notifications for Abatement, Select Demo, Site Demo	12-Oct-21	31 30-Aug-21	31	
Durit Duri	Utilfy Markout - GPR and CBYD	01-Sep-21	3 30-Aug-21	S	
					SILIZATION / SITEWORK / ABATEMENT / DEMOLITION
Durity D					ISTRUCTION
Activity Name Approval Auto Samples Auto Samples Sam	MEPS Chordination - Upper Level Part A. B, C	12-Nov-21	30 14-Oct-21	30	
	MEP Coordination - Main Level Part A, B, C	13-Oct-21	30 14-Sep-21	30	
	UG / Crawl Space MEP Coordination - Including Kitchen	13-Sep-21	30 15-Aug-21	30	
					COORDINATION
URITY Activity Name Orig Nem Start Hmsh (Ling Ling Ling Ling Ling Ling Ling Ling	Fabrication & Delivery	23-Sep-21	20 04-Sep-21	20	
Dut	Submittal Review & Approval	03-Sep-21	10 25-Aug-21	10	-
Cart Funds	Submittals & Samples	24-Aug-21	10 15-Aug-21	10	
VACIONITY Name		14-Aug-21	5 10-Aug-21	5	
Vality Valime Valid Va				-	DSCAPING
Col. 13 Scope and Award Trade Col. 14 Submittal Review & Approval Col. 14 Submittal Review & Approval Col. 15 Submittal Review & Approval Col. 15 Submittal Review & Approval Col. 15 Submittal Review & Approval Col. 16 Submittal Review & Approval Col. 17 Submittal Review & Approval Col. 18 Submittal Review & Approval Col. 19 Col. 10	Fabrication & Delivery	13-Sep-21	20 25-Aug-21	20	
Activity Name City	Submittal Review & Approval	24-Aug-21	10 15-Aug-21	10	
Contrity Name	Submittals & Samples	14-Aug-21	10 05-Aug-21	10	
Control Cont	■ Scope and Award Trade	04-Aug-21	5 31-Jul-21	5	_
Activity Name				-	WORK
Activity Name	Fabrication & Delivery	18-Sep-21	20 30-Aug-21	20	
Activity Name	Submittal Review & Approval	29-Aug-21	10 20-Aug-21	10	
Activity Name Cong Rem Start Fmish 2021 2022	■ Submittals & Samples	19-Aug-21	10 10-Aug-21	10	_
Activity Name Orig Rem Start Finish 2021 Our Dur Um Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec	Scope and Award Trade	09-Aug-21	5 05-Aug-21	5	
Activity Name Orig Rem Start Finish 2027 Activity Name 2022 Activity Name Original Finish Con Original Fin	and the contract not need that the contract of the contract not need to	ľ	ŀ		URITY
	UZ1 2022	Finish	Rem Start Dur		ACTIVITY Name

■ Part A Demo Existing Mens Showers & Locker Rms	21-Dec-21	10 12-Dec-21	10	A1615 Part A Demo Existing Mens Showers & Locker Rms
Part A Demo Misc Rooms	11-Dec-21	5 07-Dec-21	O1	A1605 Part A Demo Misc Rooms
Part A Slab Demoltion in Auditorium	13-Dec-21		12	
Part A Demo Batting Cages / Auditorium Walls	06-Dec-21		10	-
Partia Existing MEP Demolitor (Pipes & Equipment)	01-Dec-21		: :	
Part Lemo Firess Room & Openings to Existing Countyard	26-Nov-21		5 0	_
Tart A Utility Disconnects & Make Varie	21-Nov-21	_	n O	\perp
Faith (Notifice South) Applement Flat Mat Nethoval	Z-NOV-Z-		1 20	\perp
Dort A (North & Couth) Abstraction (Light Mat Domona)	24-Nov-24	20 02-Nov-21	000	
Part C Interior Wal Demokron	09-Jan-22	20 21-Dec-21	20	A1565 Part C Interior Wall Demotion
Part C Demo Full Structure	20-Dec-21	20 01-Dec-21	20	_
Par Cuerio interior Cean o Suddure	30-N0V-Z1	20 21 DOV-21	8 5	_
Trait Craxising Met Denionion (ripes & equipment)	20-NOV-Z1	14 07-NOV-21	4 0	
Tail County Disconnects & Make Cane	00 NOV-21	10 20-OCE21	<u> </u>	
Part C (South to North) Abatement / Haz Mat Removal	01-Nov-21		20	
Exterior Demo- Storefronts, Windows, Fixtures	19-Jan-22	10 10-Jan-22	10	A1855 Exterior Demo- Storefronts, Windows, Fixtures
				ABATEMENT & DEMO
■ ;TurfEstablis/ment	22-Jul-22	7 14-Jul-22	7	A1547 Turf Establishment
Install Plant Material - South Plaza	22-Jul-22	21 23-Jun-22	21	A1585 Install Plant Material - South Plaza
Place & Grade Top Sol	13-Jul-22	14 23-Jun-22	14	A1546 Place & Grade Top Sol
■ Install Plant Material - SW Corner	22-Jun-22	7 14-Jun-22	7	A1555 Install Plant Material - SW Corner
install Plant Material - Loading Dock	13-Jun-22	7 03-Jun-22	7	A1545 Install Plant Material - Loading Dock
Concrete Pavers for Sidewalks and Plaza	01-Jun-22	15 11-May-22	15	A1562 Concrete Pavers for Sidewalks and Plaza
Final Pave	09-May-22	2 06-May-22	2	A1538 Final Pave
Install Irrigation Piping and Irrigation System	02-Jun-22	20 05-May-22	20	A1544 Install Irrigation Piping and Irrigation System
■ Prep/Form & Pour Concrete Equip. Pads South of Loading Dock	09-May-22	3 05-May-22	w	A1543 Prep/Form & Pour Concrete Equip. Pads South of Loading Dock
I Place BIT Pavement Binder Course	05-May-22	2 04-May-22	2	A1537 Place BIT Pavement Binder Course
■ Trench & Install UG MEP's For Freezer Cooker Condensor & Generator	04-May-22	5 28-Apr-22	5	A1541 Trench & Install UG MEP's For Freezer Cooler Condensor & Generator
Install Concrete Sidewalk	24-May-22	20 27-Apr-22	20	A1552 Install Concrete Sidewalk
Adjust All MH Frames & CB Tops to Prop. FG	03-May-22	5 27-Apr-22	5	A1534 Adjust AII MH Frames & CB Tops to Prop. FG
■ Form SG, Place Process, Grade For Paving	03-May-22	5 27-Apr-22	5	A1532 Form SG, Place Process, Grade For Paving
I: Backfill & Compact Around Forced Sewer Line	27-Apr-22		2	
Pressure Test 2" Forced Sewer	25-Apr-22	2 22-Apr-22	2	A1542 Pressure Test 2" Forced Sewer
Install Segmental Block Wall at Loading Dock	29-Apr-22	10 15-Apr-22	10	A1549 Install Segmental Block Wall at Loading Dock
Install Concrete Curbing	26-Apr-22	7 15-Apr-22	7	A1529 Install Concrete Curbing
Trench & Install 2" Forced; Sewer, Main	21-Apr-22	10 07-Apr-22	10	A1540 Trench & Install 2" Forced Sewer Main
■ Backfill & Compact Around Steam Vault	06-Apr-22	4 01-Apr-22	4	A1539 Backfill & Compact Around Steam Vault
■ Install Air Exhaust & Condensate Pump Vent Line	31-Mar-22	5 25-Mar-22	₅	A1536 Install Air Exhaust & Condensate Pump Vent Line
I Test 3" PC & 6" STM	24-Mar-22	3 22-Mar-22	ω	A1535 Test 3" PC & 6" STM
■ install 3" PC & 6" STM	21-Mar-22		O1	
■ Trench/Shore For 3" PC & 6" STM:	14-Mar-22		O1	
■ Install 6", 8" Storm Pipe, YD-20 & Tie Into Existing Storm Structure	10-Mar-22		رن ن	
■ Create New Access Hatches For Exist UG Steam Vault	07-Mar-22		O1	
I Install 12" Storm From STMH-10 to YD-34 & 41	03-Mar-22		ω	
Install 8" Storm and Yard Drains 43, 44, 45	28-Feb-22	2 25-Feb-22	2	A1526 Install 8" Storm and Yard Drains 43, 44, 45
■ Install 18" Storm From STMH-10 to STMH-33 & Install STMH-33	24-Feb-22		O1	
■ Perform Test Pt At STMH-33 Verify Elevation of Existing 18" Storm Line	16-Feb-22	2 15-Feb-22	2	A1524 Perform Test Pit At STMH-33 Verify Elevation of Existing 18" Storm Line
■ Install STMH-10 At Existing Storm Line	14-Feb-22		Oi	
Instal 6" Grease Waste Line Up To BLD.		2 27-Jan-22	2	A1522 Install 6" Grease Waste Line Up To BLD.
Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb	lun Jul	Dur	Dur	
		1000		i county i county

Install New Foundation North Side - Dining Area 1.8.2	06 Doc 21	10 10 77 Nov. 21	
			STRUCTURAL STEEL AND FOUNDATIONS
■ Instal Flooring	10-Aug-22	5 5 06-Aug-22	A2415 Install Flooring
Finish Paint	05-Aug-22	ω	
Install Exterior Entrance Doors	02-Aug-22	4	
Instal Vestibule Metal Panel	29-Jul-22	8 8 22-Jul-22	A2375 Install Vestibule Metal Panel
■ Install MEP Finishes	21-Jul-22	6	A2365 Install MEP Finishes
■ Ceramic Tle Wall	15-Jul-22	14 14 02-Jul-22	A2355 Ceramic Tile Wall
Install Suspended Wood Stat Ceiling	01-Jul-22	14 14 18-Jun-22	A2345 Install Suspended Wood Slat Ceiling
■ Prime and 1st Coat Wals, Finish Coat Celings	17-Jun-22	5 5 13-Jun-22	A2335 Prime and 1st Coat Walls, Finish Coat Celings
Sheetrook and Tape Wall	12-Jun-22	20 20 24-May-22	A2325 Sheetrock and Tape Wall
in Wallinspectors	23-May-22	3 3 21-May-22	A2315 In Wall inspections
Roughin Wall Mechanicals	20-May-22	10	
Frame Interior Partitions and Soffit	10-May-22		
Rough All Overhead Mechanicals	27-Apr-22		A2285 Rough All Overhead Mechanicals
Intumescent Paint and Fireproofing at New Structural Steel	12-Apr-22		A2275 Intumescent Paint and Fireproofing at New Structural Steel
Layout Wals	27-Feb-22		A2265 Layout Wals
			MAIN LEVEL
Instal New Electrical Switchgear, TX and Panels	30-Apr-22	20 20 11-Apr-22	A2255 Install New Electrical Switchgear, TX and Panels
Instal Sprinkler Piping	10-Apr-22	14 14 28-Mar-22	A2245 Install Sprinkler Piping
■ Instal Hydronic Pumps & Connect Piping	27-Mar-22	8 8 20-Mar-22	A2585 Install Hydronic Pumps & Connect Piping
■ Rebcate Air Commpressor & Air Dryer	24-Mar-22	5 5 20-Mar-22	A2595 Relocate Air Commpressor & Air Dryer
Install \$team Condensate Equipment & Connect Piping	19-Mar-22	17 17 03-Mar-22	A2235 Install Steam Condensate Equipment & Connect Piping
■ Seal Housèkeeping Pads	02-Mar-22	4 4 27-Feb-22	A2225 Seal Housekeeping Pads
Paint Walls and Ceiling	26-Feb-22	5 5 22-Feb-22	A2215 Paint Walls and Ceiling
■ Layout, Form and Place Housekeeping Pads	21-Feb-22	10 10 12-Feb-22	A2205 Layout, Form and Place Housekeeping Pads
■ Prep and Place Trench Infills	11-Feb-22	7 7 05-Feb-22	A2195 Prep and Place Trench Infills
Install and Inspect UG Plumbing	04-Feb-22	14 14 22-Jan-22	A2185 Install and Inspect UG Plumbing
Trench (3 ab	21-Jan-22	12 12 10-Jan-22	A2175 Trench Slab
			LOWER LEVEL MECHANICAL SPACE
install Metal Panel System	23-May-22	15 15 09-May-22	A2155 Install Metal Panel System
CW-1, 2, 3 Pressure Plate Caulk Trim & Finish	08-May-22	12	A2575 CW-1, 2, 3 Pressure Plate Caulk Trim & Finish
l; CW-3 Install Glazing	26-Apr-22	1 1 26-Apr-22	A2565 CW-3 Install Glazing
I : CW-2 Install Glazing	25-Apr-22	1 1 25-Apr-22	A2555 CW-2 Install Glazing
■ CW-1 Install Glazing	24-Apr-22	3 3 22-Apr-22	A2545 CW-1 Install Glazing
■ CW-3 Framing & Glazing Prep	21-Apr-22	3 3 19-Apr-22	A2535 CW-3 Framing & Glazing Prep
©W-2 Framing & Glazing Prep	18-Apr-22	3 3 16-Apr-22	A2525 CW-2 Framing & Glazing Prep
■ CW-1 Framing & Glazing Priep	15-Apr-22		A2515 CW-1 Framing & Glazing Prep
I CW Layout & Prep Work	10-Apr-22		A2165 CW Layout & Prep Work
■ Install Air Wapor Barrier	08-Apr-22	10 10 30-Mar-22	A2145 Install Air Vapor Barrier
Install Part C Canopy Membrane Roof	29-Mar-22		A2135 Install Part C Canopy Membrane Roof
Frame and Sheath Exterior Wals and Parapet	09-Mar-22	20	A2125 Frame and Sheath Exterior Wals and Parapet
Prep and Pour Level 1 Slab	17-Feb-22	10 10 08-Feb-22	A2115 Prep and Pour Level 1 Slab
Structural Steel and Roof Level Decking	07-Feb-22		A2105 Structural Steel and Roof Level Decking
Ancho Bolt Survey & Concrete Signoff	23-Jan-22	14 14 10-Jan-22	A2395 Anchor Bolt Survey & Concrete Signoff
■ βackfil and Instal New Structural Fill	19-Jan-22		A2095 Backfil and Install New Structural Fill
Excavate, Form and Pour New Foundation	09-Jan-22	20 20 21-Dec-21	A2085 Excavate, Form and Pour New Foundation
			STRUCTURE AND EXTERIOR
un Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar			ART C NEW SOLITA ADDITION
021 2022	Hinish	Orig Rem Start	ACTIVITY ID ACTIVITY Name
	!		

UG / Crawl Space Electrical and Drainage Rough In - Main Level Backfill and Compact UG Utilities - Main Level Prep and Pour Klitchen and Servery Slab - Klitchen & Servery Prep and Pour Freezer/Codler Depressed Slab - Klitchen & Servery Partition Layout - Klitchen & Servery MEPS Hangers - Klitchen & Servery Overthead Plumbing Mains - Klitchen & Servery	28-Feb-22 09-Mar-22	15 16-Feb-22	15	Cyclinad Fidinally Malls - Molal & Salvary
UG / Crawl Space Electrical and Drainage Rough In - Main Level Backfill and Compact UG Utillies - Main Level Backfill and Pour Kitchen and Servery Slab - Kitchen & Servery Prep and Pour Freezen/Cooler Depressed Slab - Kitchen & Servery Partition Layout - Kitchen & Servery MEPS Hangers - Kitchen & Servery	28-Feb-22	14 U8-Feb-22		A8014 Overhead Plumbing Mains - Kitchen & Servery
UG / Crawl Space Electrical and Drainage Rough In - Main Level Backfill and Compact UG Utilities - Main Level Backfill and Pour Klichen and Servery Slab - Klichen & Servery Prep and Pour Freezer/Cooler Depressed Slab - Klichen & Servery Partition Layout - Klichen & Servery		20 Top Top	14	A7994 MEPS Hangers - Kitchen & Servery
■ UG / Crawl Space Electrical and Drainage Rough In - Main Level ■ Backfill and Compact UG Utilities - Main Level ■ Prep and Pour Kitchen and Servery Slab - Kitchen & Servery ■ Prep and Pour Freezer/Cooler Depressed Slab - Kitchen & Servery	07-Feb-22	14 19-Jan-22	14	A8004 Partition Layout - Kitchen & Servery
■ UG / Crawl Space Electrical and Drainage Röugh In - Main Level ■ Backfill and Compact UG Utilities - Main Level ■ Prep and Pour Klichen and Servery Slab - Klichen & Servery	18-Jan-22	4 15-Jan-22	4	A8064 Prep and Pour Freezer/Cooler Depressed Slab - Kitchen & Servery
UG / Crawl Space Electrical and Drainage Rough In - Main Level Backfill and Compact UG Utilities - Main Level	14-Jan-22		7	
UG / Crawl Space Electrical and Dranage Rough In - Main Level Backfill and Compact UG Utilities - Main Level			- <u>-</u>	ż
UG / Crawl Space Electrical and Drainage Rough In - Main Level	07-Jan-22	10 29-Dec-21	10	A8074 Backfill and Compact UG Utilities - Main Level
	28-Dec-21	15 14-Dec-21	15	
			<u> </u>	ଦ୍ର
				MAIN LEVEL
Set & Connect New Rooftop Equipment	30-Apr-22	42 20-Mar-22	42	A1945 Set & Connect New Rooftop Equipment
■ Instell Roofing - Existing Building	19-Mar-22	10 10-Mar-22	10	A1975 Install Roofing - Existing Building
■ Install Roof Coping - Existing Building	05-Jan-22	5 01-Jan-22	5	A1935 Install Roof Coping - Existing Building
Insulation and Roof Membrane - Existing Building	26-Oct-21		10	A1915 Insulation and Roof Membrane - Existing Building
■ Demo Roof Openings and Install Curbs - Existing Building	16-Oct-21	8 09-Oct-21	00	A1905 Demo Roof Openings and Install Curbs - Existing Building
Strip Roof and Install Vapor Barrier (TEMP WATERTIGHT) - Existing Building	08-Oct-21	10 29-Sep-21	10	A1895 Strip Roof and Install Vapor Barrier (TEMP WATERTIGHT) - Existing Building
				ROOF
I Install Loading Dock Equipment	08-May-22	1 08-May-22	_	A3340 Install Loading Dock Equipment
■ Install Light Fixture & Accessories	07-May-22	5 03-May-22	5	A3430 Install Light Fixture & Accessories
■ Install Loading Dock Bumpers	02-May-22	5 28-Apr-22	5	A3420 Install Loading Dock Bumpers
l Paint CMU Walls & Celing	27-Apr-22	2 26-Apr-22	2	A3330 Paint CMU Wals & Celing
■ Install Loading Dock Ceiling System	25-Apr-22	5 21-Apr-22	5	A3320 Install Loading Dock Ceiling System
I Above Ceiling Inspection	20-Apr-22	1 20-Apr-22	1	A3310 Above Ceiling Inspection
I Install Fire Protection	19-Apr-22	2 18-Apr-22	2	A3300 Install Fire Protection
■ Pull Electrical Circuits For Loading Dock Equip/Lighting	17-Apr-22	3 15-Apr-22	3	A3290 Pull Electrical Circuits For Loading Dock Equip/Lighting
■ Instal Aluminum Panels & Roof Coping	14-Apr-22	7 08-Apr-22	7	A3410 Install Aluminum Panels & Roof Coping
■ Instal Loading Dock Roof System	11-Apr-22	4 08-Apr-22	4	A3280 Install Loading Dock Roof System
■ Instal Brick Veneer	07-Apr-22	4 04-Apr-22	4	A3270 Install Brick Veneer
I Air Vapor Barrier At CMU Walls	03-Apr-22	2 02-Apr-22	2	A3400 Air Vapor Barrier At CMU Walls
☐ CFMF & Sheath North Elevation Fascia	01-Apr-22	7 26-Mar-22	7	A3390 CFMF & Sheath North Elevation Fascia
I Instal Roof Membrane System & Flash Into Exist Structure	25-Mar-22	2 24-Mar-22	2	A3380 Install Roof Membrane System & Flash Into Exist Structure
■ Install Roof Structural Steel & Roof Decking	23-Mar-22	5 19-Mar-22	5	A3260 Install Roof Structural Steel & Roof Decking
I Instal \$tructural Steel Embeds	18-Mar-22	3 16-Mar-22	ω	A3370 Install Structural Steel Embeds
■ Build CMU Walts	15-Mar-22	5 11-Mar-22	5	
■ Install Vapor Barrier, Prep & Pour S.O.G	10-Mar-22	3 08-Mar-22	ω	A3240 Install Vapor Barrier, Prep & Pour S.O.G
I Place Processed Aggregate Base, Compact	07-Mar-22	1 07-Mar-22	_	A3230 Place Processed Aggregate Base, Compact
■ Prep, Form & Pour Trash Compactor & Dumpster Concrete Pad	09-Mar-22	5 05-Mar-22	5	A3360 Prep, Form & Pour Trash Compactor & Dumpster Concrete Pad
Install U.G. Conduit Pathway For Electrical	06-Mar-22		2	
I Backfill & Compact Around Loading Dock	04-Mar-22	2 03-Mar-22	2	4
Form Pres & Pour Loading Dock & Rame Walls	02-Mar-22		14	
Form, Prep & Pour Loading Dock & Ramp Footings	16-Feb-22		7	
Excavate For Loading Dock & Ramp Footings	09-Feb-22	2 08-Feb-22	2	A3180 Excavate For Loading Dock & Ramp Footings
I is all your care of a ca	20-JdII-22	5 ZI-JdI-ZZ		OADING DOCK
Install New Structural Steel - Uning Area 1 & 2	20-Jan-22	10 11-Jan-22	0.10	
install crining at East and west waits - Drining Area Lo. 2	10-Jan-22		5 6	_
Cod-romed wetal Framing at toot Level and skylights - uning Area 1 & z	31-Dec-21	/ 25-Dec-21	2	1
Build New CMU Parapet Wals on lop of Existing Wall - Uning Area 1 & 2	24-Dec-21		0.1	
Prep and Pour Slab - Dining Area 1 & 2	14-Dec-21	8 07-Dec-21		Prep and Pour Slab - Dining Area 1 & 2
un Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar		Dur		
Start Finish 2021 2022 2022	Finish	Rem Start		ctivity ID Activity Name

Wal Tile - Check In	15-Sep-22	20 18-Aug-22	20	A8690 Wal Tie - Check In
Install Linear Wood Slat Ceiling Framing Support/Su	08-Sep-22	15 18-Aug-22	15	A8680 Install Linear Wood Slat Ceiling Framing Support/Substrate - Check In
Hang Hoods & Connect Ductwork - Check In	31-Aug-22	10 18-Aug-22	10	A8670 Hang Hoods & Connect Ductwork - Check In
Prep & Install Terrazzo Flooring-Check In	01-Sep-22	21 04-Aug-22	21	A8650 Prep & Install Terrazzo Flooring- Check In
Finish Paint - Check In & Servery	17-Aug-22	10 04-Aug-22	10	A8660 Finish Paint - Check In & Servery
Instal MEP Wall pevices - Check in	03-Aug-22	5 28-Jul-22	5	A8640 Install MEP Wall Devices - Check In
Install MEP/FP Devices at Hard Cellings & Inspect - Chepk	02-Aug-22		10	A8600 Install MEP/FP Devices at Hard Ceilings & Inspect - Check In
■ Install Wooden Statwall Substrate	19-Jul-22		5	
Prime & First Coat Paint - Check In	27-Jul-22		10	
I Field Measure for Casework & Millwork	14-Jul-22	1 14-Jul-22	_	A8610 Field Measure for Casework & Millwork
Gyp & Tape Walts and Soffis - Chock In	13-Jul-22	15 22-Jun-22	15	A8580 Gyp & Tape Walls and Soffits - Check In
I in WallMEP inspections	21-Jun-22		2	
In WaltMEP Rough	19-Jun-22		10	_
Frame Drywall Partitions & Soffits - Check In	09-Jun-22		20	
MEP/FP - Overhead Inspections - Check in	11-May-22	2 10-May-22	2	
Sprinkler Mains & Branches - Check in	09-May-22		15	
Overhead Ductwork & HVAC Priping - Check In	15-Apr-22		20	
Overhead Electrical / Data Rough - Check In	08-Apr-22	15 21-Mar-22	15	A8530 Overhead Electrical / Data Rough - Check In
Overhead Plumbing Mains - Check In	29-Mar-22	15 09-Mar-22	15	A8520 Overhead Plumbing Mains - Check In
MEPS Hangers - Check In	18-Mar-22	14 01-Mar-22	14	A8510 MEPS Hangers - Check In
Partition Layout - Check in	28-Feb-22	14 08-Feb-22	14	A8500 Partition Layout - Check In
				CHECK IN
■ Final Health Department hisp	19-Dec-22	5 13-Dec-22	5	A8410 Final Health Department Inspection - Kitchen & Servery
Preliminary Health Department	12-Dec-22	14 22-Nov-22	14	A8400 Preliminary Health Department Inspection - Kitchen & Servery
Food Service Equipment Start Up	21-Nov-22	14 01-Nov-22	14	A8390 Food Service Equipment Start Up - Kitchen & Servery
Final "Inspection Cleaning", Stainless Ci	31-Oct-22	5 25-Oct-22	5	A8380 Final "Inspection Cleaning", Stainless Cleaning - Kitchen & Servery
Punchlist / Complete Punchlist Work - Kit	24-Oct-22	14 04-Oct-22	14	A8280 Punchlist / Complete Punchlist Work - Kitchen & Servery
■ Preliminary Clearling - Klichen & Servery	03-Oct-22	5 27-Sep-22	5	A8330 Preliminary Cleaning - Kitchen & Servery
 Accessories - Corner Guards, Soap & Paper 	26-Sep-22	5 20-Sep-22	5	A8090 Accessories - Corner Guards, Soap & Paper Towel Dispensers - Kitchen & Servery
Set & Connect Fodd Service Equipment - Kitch	26-Sep-22	15 06-Sep-22	15	A8310 Set & Connect Food Service Equipment - Kitchen & Servery
Hang Doors & Instal Hardware - Kitchen & Serv	19-Sep-22	10 06-Sep-22	10	A8320 Hang Doors & Install Hardware - Kitchen & Servery
Instal Acoustic Grid - Kitchen & Servery	19-Sep-22	10 06-Sep-22	10	A8250 Install Acoustic Grid - Kitchen & Servery
■ MEPS Devices at Acclustic Ceilings - Kitchen & Se	12-Sep-22		5	A8290 MEPS Devices at Acoustic Ceilings - Kitchen & Servery
■ Set Walk in Boxes & ¢onnect - Kitchen & Servery	12-Sep-22	5 06-Sep-22	O1	
Wal Tile - Kitchen & Servery	23-Sep-22	20 26-Aug-22	20	A8180 Wall Tile - Kitchen & Servery
install Wooden Stat Wall - PROTECT - Kitchen 8	16-Sep-22		15	
Hang Hoods & Connect Ductwork - Kitchen & Sen	09-Sep-22	10 26-Aug-22	10	A8100 Hang Hoods & Connect Ductwork - Kitchen & Servery
■ Finish Paint : Kitchen & Servery & Servery	25-Aug-22	10 12-Aug-22	10	A8370 Finish Paint - Kitchen & Servery & Servery
Prep & Install Tile Flooring (Protect) - Kitchen & Serv	02-Sep-22	21 05-Aug-22	21	A8070 Prep & Install Tile Flooring (Protect) - Kitchen & Servery
■ Install MEP Wall Devices - Klichen & Servery & Servery	11-Aug-22	5 05-Aug-22	5	A8270 Install MEP Wall Devices - Kitchen & Servery & Servery
Prime & First Coat Paint - Kitchen & Serverly	04-Aug-22	10 22-Jul-22	10	A8450 Prime & First Coat Paint - Kitchen & Servery
☐ Gyp & Tape Ceilings & Soffits - Kilchen & Servery	21-Jul-22	14 01-Jul-22	14	A8160 Gyp & Tape Ceilings & Soffits - Kitchen & Servery
In Wall MEPS Rough in . Inspection & insulation - Kitchen & Serv	11-Jul-22	15 20-Jun-22	15	A8340 In Wall MEPS Rough In, Inspection & Insulation - Kitchen & Servery
Install MEPS Devices at Hard Ceilings & Inspect - Kitchen & Serve	30-Jun-22		10	A8040 Install MEPS Devices at Hard Ceilings & Inspect - Kitchen & Servery
Frame Drywall Ceilings - Kitchen & Servery	16-Jun-22	15 26-May-22	15	A8150 Frame Drywall Ceilings - Kitchen & Servery
Gýp & Tápe Walls - Klíchen & Servéry	10-Jun-22	15 20-May-22	15	A8050 Gyp & Tape Walls - Kitchen & Servery
Frame Drywall Partitions & Soffits - Kitchen & Servery	19-May-22	20 22-Apr-22	20	A8030 Frame Drywall Partitions & Soffits - Kitchen & Servery
■ MEPS: Overhead Inspections - Kitchen & Servery	21-Apr-22	2 20-Apr-22	2	A8060 MEPS - Overhead Inspections - Kitchen & Servery
Sprinkler Mains & Branches - Kitchen & Servery	19-Apr-22	15 29-Mar-22	15	A8130 Sprinkler Mains & Branches - Kitchen & Servery
Overhead Ductwork & HVAC Piping - Kitchen & Servery	28-Mar-22	20 01-Mar-22	20	A8120 Overhead Ductwork & HVAC Piping - Kitchen & Servery
inn Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr		Dur	Dur	
	7	0		Activity ID Activity Natile

пантиру пред пиратиру п		1 00		ADM ADM TITLE TO THE TOTAL
Proliminary Health Department Inspection - Ware Washing	20-May-22	_		A9130 Preliminary Health Department Inspection - Ware Washing
Food Service Equipment Start Up - Ware Washing	02-May-22	14 14 12-Apr-22		A9120 Food Service Equipment Start Up - Ware Washing
Final "Inspection Cleaning", Stainless Cleaning - Ware Washing	11-Apr-22			A9110 Final "Inspection Cleaning", Stainless Cleaning - Ware Washing
Punchlist / Complete Punchlist Ware Washing	04-Apr-22	14 14 16-Mar-22		A9100 Punchlist / Complete Punchlist Work - Ware Washing
Preliminary Cleaning : Ware Washing	15-Mar-22			A9090 Preliminary Cleaning - Ware Washing
Accessories - Corner Guards, Soap & Paper Towel Dispenser's - Ware Washing	08-Mar-22	Ch		
Set & Connect Food Service Equipment - War e Washing	08-Mar-22			
Hang Doors & Install Hardware - Ware Washing	01-Mar-22			A9060 Hang Doors & Install Hardware - Ware Washing
Install Acoustic Grid - Ware Washing	01-Mar-22	10 10 15-Feb-22		A9050 Install Acoustic Grid - Ware Washing
■ MEPS Devices at Acoustic Cellings - Ware Washing	22-Feb-22	5 5 15-Feb-22		A9040 MEPS Devices at Acoustic Ceilings - Ware Washing
■ Set Walk h Boxes & Connect - Ware Washing	22-Feb-22	5 15-Feb-22		A9030 Set Walk In Boxes & Connect - Ware Washing
Wall Tile - Ware Washing	07-Mar-22	20 20 07-Feb-22		A9020 Wal Tile - Ware Washing
Install Wooden Slat Wall: PROTECT - Ware Washing	28-Feb-22	15 15 07-Feb-22		A9010 Install Wooden Slat Wall - PROTECT - Ware Washing
Hang Hoods & Connect Ductwork - Waire Washing	18-Feb-22			A9000 Hang Hoods & Connect Ductwork - Ware Washing
Finjsh Paint - Ware Washing & Servery	04-Feb-22	10		
Prep & Install Tile Flooring (Protect) - Ware Washing	14-Feb-22	21 21 14-Jan-22		A8980 Prep & Install Tile Flooring (Protect) - Ware Washing
■ Instal MEP Wall Devices - Ware Washing & Servery	21-Jan-22			A8970 Install MEP Wall Devices - Ware Washing & Servery
Prime & First Coat Paint - Ware Washing	13-Jan-22	10 10 30-Dec-21		A8960 Prime & First Coat Paint - Ware Washing
Gyp & Tapé Ceilings & Soffts - Ware Washing	29-Dec-21	14 14 09-Dec-21		A8950 Gyp & Tape Ceilings & Soffits - Ware Washing
in Wall MEPS Rough in Trispection & Insulation - Ware Washing	16-Dec-21			A8940 In Wall MEPS Rough In, Inspection & Insulation - Ware Washing
Install MEPS Devices at Hard Cellings & Inspect + Ware Washing	08-Dec-21	10 10 24-Nov-21		A8930 Install MEPS Devices at Hard Ceilings & Inspect - Ware Washing
Frame Drywell Ceilings - Ware Washing	23-Nov-21	15 02-Nov-21		A8920 Frame Drywall Ceilings - Ware Washing
Gyp & Tape Walls - Ware Washing	17-Nov-21	15 15 27-Oct-21		A8910 Gyp & Tape Walls - Ware Washing
Frame Drywell Partitions & Soffits - Ware Washing	26-Oct-21	20 29-Sep-21		A8900 Frame Drywall Partitions & Soffits - Ware Washing
I MEPS - Overhead Inspections - Ware Washing	28-Sep-21	2 27-Sep-21		A8890 MEPS - Overhead Inspections - Ware Washing
Sprinkler Mains & Branches - Ware Washing	24-Sep-21	15 15 03-Sep-21		A8880 Sprinkler Mains & Branches - Ware Washing
Overhead Ductwork & HVAC Piping : Ware Washing	02-Sep-21	20 20 06-Aug-21		A8870 Overhead Ductwork & HVAC Piping - Ware Washing
Overhead Electrical Rough - War e Washing	26-Aug-21	15 15 06-Aug-21		A8860 Overhead Electrical Rough - Ware Washing
Overhead Plumbing Mains - Ware Washing	16-Aug-21	15 15 27-Jul-21		A8850 Overhead Plumbing Mains - Ware Washing
MEPS Hangers - Ware Washing	05-Aug-21	14 14 19-Jul-21		A8840 MEPS Hangers - Ware Washing
Partition Layout - Wase Washing	16-Jul-21	14 14 28-Jun-21		A8830 Partition Layout - Ware Washing
Prep and Pour Kitchen and Servery Slab - Ware Washing	29-Jun-21	7 7 23-Jun-21		A8470 Prep and Pour Kitchen and Servery Slab - Ware Washing
Prep and Pour Freezer/Cooler Depressed Slab - Ware Washing	26-Jun-21	4 4 23-Jun-21		A8820 Prep and Pour Freezer/Cooler Depressed Slab - Ware Washing
				Ş.
■ Final Health Department Insp	16-Dec-22	5 5 12-Dec-22		A8810 Final Health Department Inspection - Check In
Preliminary Health Department	09-Dec-22			A8800 Preliminary Health Department Inspection - Check In
Food Service Equipment Start Up -	18-Nov-22	14 14 31-Oct-22		A8790 Food Service Equipment Start Up - Check In
■: Final,"Inspection Cleaning", Stainless Ck	28-Oct-22	Οī		
Punchlist / Complete Punchlist Work - Ch	21-Oct-22	14 14 03-Oct-22		A8770 Punchlist / Complete Punchlist Work - Check In
■ Install coupment & Technology at Casework &	01-Oct-22	51		A9520 Install Equipment & Technology at Casework & Milwork
Preliminary Cleaning - Check In	30-Sep-22	CI		_
■ Accessories - Corrier Guards, Soap & Paper To	23-Sep-22	51		
■ Instal Casework & Milwork	26-Sep-22			A9510 Install Casework & Milwork
■ MEPS Devices at Achustic Cellings - Check In	15-Sep-22			A8710 MEPS Devices at Acoustic Ceilings - Check In
Set & Connect Food Service Equipment - Check	23-Sep-22			A8740 Set & Connect Food Service Equipment - Check In
Hang Doors & Install Hardware - Check in	16-Sep-22			
install Acoustic Grid - Check In	16-Sep-22	10		_
	09-Sep-22	5 5 02-Sep-22		A8700 Set Walk In Boxes & Connect - Check In
lun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar		ur Dur	Dur	

Install New Ceiling Grid	18-May-22	7 7 12-May-22	Install New Colling Crid	12120
■ Install Shower Area Tile	11-May-22	14 14 28-Apr-22	Install Shower Area Tile	A3460
■ Install Floor & WallTile	27-Apr-22	14 14 14-Apr-22	Install Floor & Wal Tile	A3100
I Above Celling Inspection	13-Apr-22	1 1 13-Apr-22	Above Ceiling Inspection	A3090
■ Install Cridded Ceiling, Framing	12-Apr-22	7	Install Gridded Ceiling Framing	A3080
Above Ceiling MEP/FP Rough in	05-Apr-22	_	Above Ceiling MEP/FP Rough In	A3070
Tape & Finish Drywall	22-Mar-22		Tape & Finish Drywall	A3060
instal Diamond Board Drywall	15-Mar-22	14	Install Diamond Board Drywall	A3050
in Wallins pection	01-Mar-22	_	In Wall Inspection	A3040
Install Additional Blocking & Support Steel For Counters	28-Feb-22		Install Additional Blocking & Support Steel For Counters	A3030
Rough in Electrical	25-Feb-22	10	Rough in Electrical	A3020
Instal Carrier Systems	15-Feb-22		Install Carrier Systems	A3010
Craw Space Rough In	11-Feb-22	7	Crawl Space Rough In	A3450
Rough in Plumbing	04-Feb-22		Rough In Plumbing	A3000
■ MEP Layout	25-Jan-22		MEP Layout	A3440
			BATHROOMS RENOVATIONS (AREA - A)	ATHRO
■ Final Health Department Inspection - Dining & Training	27-May-22	5 5 23-May-22	Final Health Department Inspection - Dining & Training	A9470
Preliminary Health Department Inspection - Dining & Training	20-May-22	14 14 03-May-22	Preliminary Health Department Inspection - Dining & Training	A9460
Food Service Equipment Start Up - Dining & Training	02-May-22	14 14 12-Apr-22		A9450
Final "Inspection Cleaning", Stainless Cleaning - Dining & Training	11-Apr-22	5 5 05-Apr-22	Final "Inspection Cleaning", Stainless Cleaning - Dining & Training	A9440
Purichlist / Complete Punchlist Work - Dining & Training	04-Apr-22	14 14 16-Mar-22	Punchlist / Complete Punchlist Work - Dining & Training	A9430
■ Preliminary Cleaning : Dining & Training	15-Mar-22	5 5 09-Mar-22		A9420
Accessories - Corner Guards, Soap & Paper Towel Dispensers - Dining & Training	08-Mar-22	5 02-Mar-22		A9410
Set & Connect Food Service Equipment - Dining & Training	08-Mar-22	15	Set & Connect Food Service Equipment - Dining & Training	A9400
Hang Doors & Install Hardware - Dining & Training	01-Mar-22		Hang Doors & Install Hardware - Dining & Training	A9390
Install Acoulstic Grid - Dining & Training	01-Mar-22	10 10 15-Feb-22	Install Acoustic Grid - Dining & Training	A9380
■ MEPS Devices at Acoustic Cellings - Dining & Training	22-Feb-22	5 5 15-Feb-22		A9370
Set Walk h Boxes & Connect - Dhing & Training	22-Feb-22	رن ن		A9360
Wall Tile Dining & Training	07-Mar-22	20 20 07-Feb-22		A9350
Install Wooden Slat Wall - PROTECT - Dining & Training	28-Feb-22		_	A9340
Hang Hoods & Connect Ductwork - Dining & Training	18-Feb-22	10 10 07-Feb-22		A9330
■ Finish Paint - Diring & Training & Servery	04-Feb-22	10		A9320
Prep & Install Title Flooring (Protect) - Dining & Training	14-Feb-22	21 21 14-Jan-22		A9310
■ InstaIMEP Wall Devices - Dining & Training & Servery	21-Jan-22	5 5 14-Jan-22	Install MEP Wall Devices - Dining & Training & Servery	A9300
Prime & First Coat Paint - Dining & Training	13-Jan-22	10 10 30-Dec-21		A9290
Gyp & Tape Ceilings & Soffits - Dining & Training	29-Dec-21	14		A9280
in Wall MEPS Rough h, Inspector & Insulation - Dining & Training	16-Dec-21	15 15 26-Nov-21	In Wall MEPS Rough In, Inspection & Insulation - Dining & Training	A9270
Install MEPS Devices at Hard Cellings & Inspect - Dining & Training	08-Dec-21		Install MEPS Devices at Hard Ceilings & Inspect - Dining & Training	A9260
Frame Drywell Ceilings - Dining & Training	23-Nov-21	15 15 02-Nov-21		A9250
Gyp & Tape Walls - Dining & Training	17-Nov-21	15 15 27-Oct-21		A9240
Frame Drywall Partitions & Soffits - Dirling & Training	26-Oct-21	20 20 29-Sep-21	Frame Drywall Partitions & Soffits - Dining & Training	A9230
I MEPS - Overhead Inspections - Dining & Training	28-Sep-21	2 2 27-Sep-21	MEPS - Overhead Inspections - Dining & Training	A9220
Sprinkler Máins & Branches - Dining & Training	24-Sep-21	15 15 03-Sep-21	Sprinkler Mains & Branches - Dining & Training	A9210
Overhead Ductwork & HVAC Piping - Dining & Training	02-Sep-21			A9200
Overhead Electrical Rough - Dining & Training	26-Aug-21			A9190
Overhead Plumbing Mains - Dining & Training	16-Aug-21		Overhead Plumbing Mains - Dining & Training	A9180
MEPS Hangers - Dining & Training	05-Aug-21			A9170
Partition Layout - Dining & Training	16-Jul-21	14 14 28-Jun-21		A9160
Prep and Pour Kitchen and Servery Slab - Dining & Training	29-Jun-21		_	A8480
Prep and Pour Freezer/Cooler Depressed Slab - Dining & Training	26-Jun-21	4 4 23-Jun-21	Prep and Pour Freezer/Cooler Depressed Slab - Dining & Training	A9150
ער אין Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar יאס Jul Aug Sep Oct Nov Dec Jan Feb Mar	TIISII	Dur Dur	Acunity name	ACTIVITY ID
		3	LOWING MARKS	

A3110 Set Flex Duct/Diffusers Into Grid 4 4 9-May-22 22-May-22 22-May-22 3 26-May-22 3 3 26-May-22 28-May-22 28-May-22 3 3 26-May-22 28-May-22 3 3 26-May-22 28-May-22 28-May-22 3 3 26-May-22 28-May-22 3 3 26-May-22 28-May-22 3 3 26-May-22 28-May-22 3 3 26-May-22 28-May-22 3 3 3 26-May-22 28-May-22 3 3 3 26-May-22 28-May-22 3
Set Flex Duct/Diffusers Into Grid 4 4 19-May-22 Install Electrical Fixtures, Sprinkler Heads & Smokes 7 7 19-May-22 Install Ceiling Tiles 3 3 26-May-22
Install Ceiling Tiles 3 3 26-May-22
TO THE STATE OF TH
2 29-May-22
Install Mirrors 2 2 31-May-22
Install Lockers 5 5 02-Jun-22
Install New Bathroom Fixtures (Tollets/Sinks) 7 7 07-Jun-22
Install Tollet Partitions & Bathroom Accessories 7 7 14-Jun-22
BUILDING EXTERIOR
Brick Facade, Infills - Existing Building 5 5 5 26-Jan-22 30-Jan-22
10 10 31-Jan-22 09-Feb-22
Install Frames, Doors & Hardware - Existing Building 10 10 10-Feb-22 19-Feb-22
Install New Windows - Existing Building 43 43 20-Feb-22 03-Apr-22
- EXISTING BUILDING MEP RENOVATIONS
I Circuits 5
5 5 12-Nov-21
Install New Pathway For Emergency Lighting 10 10 17-Nov-21 26-Nov-21
Pull Emergency Lighting Circuits 5 5 27-Nov-21 01-Dec-21
Install Emergency Lighting Fixtures 5 5 02-Dec-21 06-Dec-21
5 5 07-Dec-21 11-Dec-21
A2485 Pull Cabling For WAP 3 3 12-Dec-21 14-Dec-21
Install WAP System 5 5 15-Dec-21 19-Dec-21
A2505 Install 3" RWLTo Roof 5 5 20-Dec-21 24-Dec-21 ■ Install'3" RWLTo Roof
PUNCHLIST & CLOSEOUT
A1460 Clean Up & Punchlist, Equipment Start Up & Testing 30 30 20-Dec-22 18-Jan-23
Commissioning 30 30 30-Dec-22
Life Safety Inspections / Issue TCO 20 09-Jan-23
A1485 CM & Subs - Final Clean Up, Punchlist & Off Gassing (30 Cal days) 30 29-Jan-23 27-Feb-23 27-Feb-23
90 90 29-Jan-23
t Up, User Tel/Data Equipment Install 29

EXHIBIT F - Alternate and Supplemental Bid Prices

Bid Package	Bid Package	Supplemental	Price
Number	Title	Bid Description	
BP-02A	Demolition	Generator	\$15,545
BP-03A	Concrete	Generator	\$9,300
BP-23A	HVAC	Generator	\$4,500
BP-26A	Electrical	Generator	\$279,000
BP-31A	Sitework	Generator	\$18,000
TOTAL			\$326,345

Supplemental bid was not accepted

EXHIBIT G – Schedule of Unit Pricing

Unit prices reflect all direct subcontractor costs for all equipment, tools, operators, fuel, maintenance, mobilization, demobilization, insurance. and permits. Unit prices do not include any applicable CM markup. The use of Unit Pricing for Changes in the Work is subject to the provisions in Article 13 of the General Conditions.

PAGE 4 OF 9

- f. Excavation For Tanks, Vaults, Manholes, Pits, Etc.: Will be measured as 2' 0" greater in both length and width or diameter than the actual exterior dimensions of the structures and this excavation is considered to be trench only if any measured horizontal dimensions is 13' or less.
- g. No allowance will be made for rock removed beyond the above limits.
- 2. Rock Excavation in Trenches Basis for Vertical Measurement:
 - a. To determine depth of trench, vertical measurements will be taken from original grade or rough grade, (whichever is applicable), to the bottom of required excavation. These measurements will define the maximum depths for payments.
 - b. To determine quantity of rock in trench, vertical measurements will be taken from the top of rock as encountered in the trench to 12" below the bottom of required rock excavation. Any over excavation below the required elevation shall be filled with concrete or other material as specified at no cost to the Owner.
 - c. No allowance will be made for rock removed beyond the above limits.
- 3. Earth Excavation in Trenches Basis of Measurement: (Horizontal & Vertical): The basis of measurements and allowance limit for earth excavation in trenches is identical to that indicated for rock excavation in trenches, except that there will be no allowance for 12" below the required elevation. In addition the following will prevail:
 - a. Maximum allowable widths for earth excavation in trenches without shoring:

Tre	nch Depth - Classification	Add To Nominal ID Of Pipe Or To Footing Width
	0 ft 6 ft.	3 ft.
Over	6 ft 10 ft.	5 ft.
Over	10 ft 15 ft.	7 ft.
Below 15	ft. deep the width of the trench sha	all be based on the individual case. The final depth of
trench wil	I determine the actual width for pa	yment.

- b. If shoring is required the measurement shall be taken between the exterior walls of the shoring not to exceed 4' plus the I.D. of the pipe (for all depths).
- **c.** To determine quantity of earth in trench, vertical measurements will be taken from the original or rough grade to actual bottom of earth excavation required.
- 4. Unit Prices Earth and Rock Excavation (Basis for Payment): Prices include backfill with excavated material if it is suitable. Prices also include all excavation and disposal of all surplus or unsuitable material. Where replacement with the excavated material is prohibited or a particular backfill material is specified, the cost of the delivered replacement material in a volume equal to the above excavation pay limits minus the volume of the items installed in the trench shall be paid for at a prior negotiated price. Prices do not include costs of shoring and de-watering but do include sloping for sides of excavation. Payment and credit amounts shall be determined in the following manner: Widths and depths of trench excavation as indicated. The total quantity of earth or rock excavation encountered in each depth payment category shall be paid for at its respective unit price as shown below. For example, in a 15' trench excavated by machine, the first 6' will be paid for at the 0' 6' price; the next 4' will be paid for at the over 6' 10' price and the next 5' will be paid for at the over 10' 15' price. Thus three different price brackets will prevail.

		1.5 Unit Price Schedule – Earth and Rock Excavation	n		
a.	EAR	TH EXCAVATION - HAND	UNIT	\$ ADD UNIT PRICE	\$ DEDUCT UNIT PRICE
1.0	In Tr	enches (0' - 6' deep)	CY	36.00	28.80
2.0	In Tr	enches (below 6' deep)	Prices Must Be Negotiated Before Work Is Started.		
b.	EAR	TH EXCAVATION - MACHINE	UNIT	\$ ADD	\$ DEDUCT
1.0	Oper	n Area (All Depths)	C.Y.	18.81	15.05
2.0	In Tr	enches:			
	2.1	In trenches (0' - 6' deep)	CY	14.27	11.40
	2.2	In trenches (6' - 10' deep)	CY	19.71	15.75
	2.3	In trenches (10' - 15' deep)	C.Y.	35.00	28.00
	2.4	In trenches (15' - 20' deep)	C.Y.	75.00	60.00

c.	ROC	K EXCAVATION	UNIT	\$ ADD	\$ DEDUCT
1.0	Oper	n Areas, Rock Removed By Ripping (Any Amount) – Net Rock	C.Y.	103.50	82.80
2.0	Oper	n Areas, With Explosives:			
	2.1	Net Rock (Total Quantity Up To 100)	C.Y.	126.00	100.80
	2.2	Net Rock (Total Quantity Up To 1,000)	C.Y.	60.00	48.00
	2.3	Net Rock (Total Quantity More Than 1,000)	C.Y.	28.00	22.40
3.0	In Tr	enches, Boulders, Remove By Machine	C.Y.	45.00	36.00
4.0	In Tr	enches, Ripping Of Rock By Machine	C.Y. 105.00 84.0		84.00
5.0	In Tr	enches, With Explosives:			
	5.1	Net Rock (0' - 4' Deep)	C.Y.	95.60	76.50
	5.2	Net Rock (4' - 10' Deep)	C.Y.	125.00	100.00
	5.3	Net Rock (10' - 15' Deep)	C.Y.	150.00	120.00
	5.4	Net Rock (15' - 20' Deep)	C.Y.	200.00	160.00
	5.5	Net Rock (Over 20' Deep)	Prices Mu Work Is S		tiated Before
6.0	Jack	Holes (For Hydraulic Lift/Elevators)	L.F.	95.00	76.00
7.0	Oper	n Or Mass Areas (If Explosives Are Prohibited): Net Rock	C.Y.	125.00	100.00
8.0		ch Excavation With Rock Splitters and Jack Hammer or Hoe Ram (If osives Are Prohibited): Net Rock	C.Y.	150.00	120.00

11.8 UNIT PRICE SCHEDULE - ENVIRONMENTAL REMEDIATION

This Section includes administrative and procedural requirements for the following unit prices and provisions that are to be included in and become part of this Contract to be used in evaluating additions to or deductions from the work called for in the specifications and/or plans.

- **A. Related Documents:** Drawings and general provisions of the Contract, including General and Supplementary Conditions, other Division 01 Specification Sections, and Technical Specifications apply to this Section.
- B. Unit Price Schedule Environmental Remediation:

		1.8 Unit Price Schedule – Environmental Rem	ediation		
Section Number &/or Drawing Number		Environmental Remediation Items	Base Bid Quantity (C.Y.)	Base Bid Quantity (TON) (C.Y. x 1.5)	\$ ADD/ DEDUCT UNIT PRICE PER 1 TON
	ER-01	Removal of Hazardous Soil/Fill Material: Excavate, Stockpile, Load Out, Transport, and Dispose		1	\$380
	ER-02	Removal of Contaminated Soil/Fill Material: Excavate, Stockpile, Load Out, Transport, and Dispose		1	\$120
	ER-03	Removal of Polluted Soil/Fill Material: Excavate, Stockpile, Load Out, Transport, and Dispose		1	\$60

- C. The Add/Deduct Unit Prices shown in the table above are a price per unit measurement for materials, services, or work added to or deducted from the Contract Sum by appropriate modification if the <u>Base Bid Quantities</u> of the Work listed in the above Schedule and described in the corresponding Section and/or Drawing are increased or decreased.
- **D.** The <u>Base Bid Quantities</u> for each type of Work listed in the above Schedule and described in the corresponding Section shall be included in the Contractor's **Lump Sum Base Bid.**
- **E.** Unit Prices shall be negotiated if there is a change in scope of work.

1.9 UNIT PRICE SCHEDULE – HAZARDOUS BUILDING MATERIALS ABATEMENT

This Section includes administrative and procedural requirements for the following unit prices and provisions that are to be included in and become part of this Contract to be used in evaluating additions to or deductions from the work called for in the specifications and/or plans.

A. Related Documents: Drawings and general provisions of the Contract, including General and Supplementary Conditions, other Division 01 Specification Sections, and Technical Specifications apply to this Section.

PROJECT NO.: CF-RD-303

PAGE 6 OF 9

B. Unit Price Schedules – Hazardous Building Materials Abatement:

ASBEST	OS ABATEMENT SCHEDULE	UNIT	\$ ADD/ DEDUCT
AR-001	CLEAN-UP OF ACM DEBRIS BY HEPA VACUUMING	SF	\$0.2
AR-002	REMOVAL OF PIPE INSULATION INCLUDING FITTINGS (FULL CONTAINMENT - < 6" DIA)	LF	\$1.6
AR-003	REMOVAL OF PIPE INSULATION INCLUDING FITTINGS(FULL CONTAINMENT - 6" - 12" DIA)	LF	\$2.6
AR-004	REMOVAL OF PIPE INSULATION INCLUDING FITTINGS(FULL CONTAINMENT - >12" DIA)	LF	\$3.6
AR-005	GLOVE BAG REMOVAL OF PIPE OR FITTING INSULATION (MINI- CONTAINMENT - FIRST 25)	EA	\$26.0
AR-006	GLOVE BAG REMOVAL OF PIPE OR FITTING INSULATION (MINI- CONTAINMENT - QUANTITY BETWEEN 25-50)	EA	\$20.5
AR-007	GLOVE BAG REMOVAL OF PIPE OR FITTING INSULATION (MINI- CONTAINMENT - QUANTITY IN EXCESS OF 50)	EA	\$18.3
AR-008	REMOVAL OF EQUIPMENT INSULATION	SF	\$3.8
AR-009	REMOVAL OF HVAC DUCT INSULATION	SF	\$3.8
AR-010	REMOVAL OF HVAC DUCT SYSTEM FLEXIBLE CONNECTOR	SF	\$2.7
AR-011	REMOVAL OF RESILIENT FLOORING INCLUDING MASTIC	SF	\$1.0
AR-012	REMOVAL OF RESILIENT FLOORING (NO MASTIC)	SF	\$0.6
AR-012 AR-013	REMOVAL OF RESILIENT FECONING (NO MASTIC) REMOVAL OF SPRAYED ON FIREPROOFING	SF	\$2.6
AR-013	REMOVAL OF SPRATED ON FIREPROOFING REMOVAL OF PLASTER CEILING SYSTEM (INCLUDING BLACK IRON AND METAL LATH)	SF	\$2.6
AR-015	REMOVAL OF ACOUSTIC OR METAL PAN CEILING SYSTEM (INCLUDING GRID)	SF	\$1.7
AR-016	REMOVAL OF ACOUSTIC CEILING PANELS (CLEAN GRID FOR REUSE)	SF	\$1.4
AR-017	REMOVAL OF ACOUSTIC PLASTER FINISH MATERIAL (SCRAPE)	SF	\$2.4
AR-018	PATCH AND/OR SEAL DAMAGED INSULATION	SF	\$1.0
AR-016 AR-019	REMOVAL OF CONTAMINATED SOIL (2" DEPTH)	SF	\$1.6
AR-020	REMOVAL OF TRANSITE MATERIAL	SF	\$0.9
AR-021	REMOVAL OF ROOFING OR ROOF FLASHING MATERIAL	SF	\$1.3
AR-022	REMOVAL OF UNDERGROUND PIPE OR PIPE INSULATION (INCLUDING HAND EXCAVATION)	LF	\$10.7
AR-023	REMOVAL OF CARPET OVER RESILIENT FLOORING	SF	\$0.8
AR-024	REMOVAL OF WALL BASE AND MASTIC	LF	\$0.9
AR-025	REMOVAL OF DRYWALL PARTITION (INCLUDING WALL FRAMING)	SF	\$0.9
AR-026	REMOVAL OF CMU WALL	SF	\$1.8
AR-027	PREP WORK AREA	SF	\$1.0
AR-028	SOLID BARRIERS OR ACCESS TUNNELS (2"x4"@16", 1/2" PLYWOOD)	SFSA	\$1.2
AR-029	SELECTIVE DEMOLITION TO ACCESS CONCEALED ACM	SF	\$1.1
AR-030	REMOVAL OF FLOOR LEVELING MATERIAL	SF	\$0.7
AR-031	SMALL CONTAINMENT PREPARATION TO ENCLOSE ASBESTOS ABATEMENT AREAS (>160 SF/260 LF)	CONTAIN MENT	\$1,500.0
AR-032	LARGE CONTAINMENT PREPARATION TO ENCLOSE	CONTAIN	\$3,500.0
AR-032	ASBESTOS ABATEMENT AREAS (>160 SF/260 LF)	MENT	φ3,500.0
AR-033	CEMENTITIOUS ROOF SHINGLES REMOVAL AND DISPOSAL AS ACM	SF	\$10.0
AR-034	ROOF DRAIN CAULKING REMOVAL AND DISPOSAL AS ACM	LF	\$20.0
AR-035	ROOFING DEBRIS REMOVAL AND DISPOSAL AS ACM	EA	\$25.0
AR-036	MUDDED PIPE FITTING INSULATION REMOVAL AND DISPOSAL AS ACM	EA	\$50.0
AR-037	FLOOR TILE AND ASSOCIATED MASITC REMOVAL AND DISPOSAL AS ACM	SF	\$7.0
AR-038	PLASTER REMOVAL AND DISPOSAL AS ACM	SF	\$7.0
AR-039	MIRROR GLUE REMOVAL AND DISPOSAL AS ACM	SF	\$10.0
AR-040	WINDOW CAULKING REMOVAL AND DISPOSAL AS ACM	LF	\$16.0
AR-041	EXPANSION JOINT CAULKING REMOVAL AND DISPOSAL AS ACM	LF	\$12.0
AR-042	DOOR CAULKING REMOVAL AND DISPOSAL AS ACM	LF	\$15.0
AR-042	CEMENTITIOUS SOFFIT PANELING REMOVAL AND DISPOSAL AS ACM	SF	\$15.0
AR-043	CAULKING ASSOCIATED WITH FASCIA REMOVAL AND DISPOSAL AS ACM ACM	LF	\$15.0
AR-044	ROOFING MATERIALS (BUILT-UP ROOF LAYERS, FLASHING, TARS) REMOVAL AND DISPOSAL AS ACM	SF	\$200.0
AR-045	FIRE DOOR REMOVAL AND DISPOSAL AS ACM	EA	\$1.4
/11\ - U4∪	THE DOOR NEIMOVAL AND DISPOSAL AS AGM	LA	4.1 ب

PROJECT NO.: CF-RD-303

PAGE 7 OF 9

AR-047	VAPOR BARRIER UNDER CONCRETE FLOOR REMOVAL AND DISPOSAL AS ACM	SF	\$35.00
--------	--	----	---------

1.9.2 LEAD-BA	SED PAINT ABATEMENT SCHEDULE	UNIT	\$ ADD/ DEDUCT
SP-001	REMOVE LOOSE PAINT FROM WALLS OR CEILINGS (WET SCRAPING OR BRUSHING)	SF	\$0.89
SP-002	STRIP PAINT FROM FLAT SURFACES	SF	\$2.93
SP-003	STRIP PAINT FROM COLUMNS AND STRUCTURAL FRAMING MEMBERS	SF	\$3.68
SP-004	STRIP PAINT FROM STAIR TREADS, RISERS AND STRINGERS	SF	\$5.08
SP-005	STRIP PAINT FROM TRIM	LF	\$2.82
SP-006	STRIP PAINT FROM DOORS (DOOR OPENING SIZE)	SF	\$4.54
SP-007	STRIP PAINT FROM WINDOW (WINDOW SIZE)	SF	\$7.08
SP-008	STRIP PAINT FROM RADIATOR	SF	\$8.75
SP-009	STRIP PAINT FROM HANDRAIL	LF	\$7.35
SP-010	STRIP PAINT FROM PIPING	SF	\$6.30
SP-011	CLEAN-UP OF MATERIALS CONTAINING LEAD (DIRT, BUILDING DEBRIS, ETC.)	CF	\$3.43
SP-012	HEPA VACUUMING AND WASHING SURFACE (SMOOTH SURFACE)	SF	\$0.63
SP-013	HEPA VACUUMING AND WASHING SURFACE (POROUS SURFACE)	SF	\$1.05
SP-014	REMOVE EXTERIOR SOIL (6" DEPTH)	SF	\$4.50

1.9.3 PCBS IN B	BUILDING MATERIAL ABATEMENT SCHEDULE	UNIT	\$ ADD/ DEDUCT
HM-001	REMOVE LOOSE PCB CONTAMINATED CAULK (WET SCRAPING OR BRUSHING)	LF	\$6.20
HM-002	REMOVE PCB CONTAMINATED CAULK AND 6 INCHES OF BUILDING MATERIALS	LF	\$28.00
HM-003	REMOVE PCB CONTAMINATED CAULK AND 12 INCHES OF BUILDING MATERIALS	LF	\$37.00
HM-004	REMOVE INTACT PCB CONTAMINATED CAULK WITH NO REMOVAL OF BUILDING MATERIALS	LF	\$8.50
HM-005	STRIP PAINT FROM FLAT SURFACES	SF	\$2.94
HM-006	HEPA VACUUMING AND WASHING SURFACE (SMOOTH SURFACE)	SF	\$0.60
HM-007	HEPA VACUUMING AND WASHING SURFACE (POROUS SURFACE)	SF	\$1.05
HM-008	REMOVE EXTERIOR SOIL (6" DEPTH)	SF	\$4.88
HM-009	EXCAVATE, TRANSPORT, AND DISPOSE OF PCB CONTAMINATED SOIL (1 TON)	TON	\$400

1.9.4 MOLD AB	1.9.4 MOLD ABATEMENT SCHEDULE		
IAQ-001	CLEANING AND HEPA VACUUMING OF CONTAMINATED COMPONENTS OR MATERIALS	SF	\$0.61
IAQ-002	REMOVAL OF CONTAMINATED PIPE INSULATION	LF	\$0.61
IAQ-003	REMOVAL OF CONTAMINATED BUILDING INSULATION	SF	\$0.61
IAQ-004	REMOVAL OF CONTAMINATED HVAC DUCT OR EQUIPMENT INSULATION	SF	\$0.61
IAQ-005	REMOVAL OF CONTAMINATED CARPET	SF	\$0.88
IAQ-006	REMOVAL OF CONTAMINATED DRYWALL PARTITION (INCLUDING WALL FRAMING)	SF	\$1.05
IAQ-007	REMOVAL OF CONTAMINATED PLASTER	SF	\$1.87
IAQ-008	REMOVAL OF CONTAMINATED SUSPENDED CEILING PANELS	SF	\$0.59
IAQ-009	PREP WORK AREA	SF	\$0.99
IAQ-010	SOLID BARRIERS OR ACCESS TUNNELS (2"x4"@16", 1/2" PLYWOOD)	SFSA	\$2.09
IAQ-011	SELECTIVE DEMOLITION TO ACCESS CONTAMINATED COMPONENTS OR MATERIALS	SF	\$1.15

1.9.5 REWORK	ITEMS DURING ABATEMENT ACTIVITIES SCHEDULE	UNIT	\$ ADD/ DEDUCT
RW-001	REINSULATE PIPE 1" THICK FIBERGLAS ASJ	SF	\$2.83
RW-002	REINSULATE PIPE 1 1/2" THICK FIBERGLAS ASJ	SF	\$3.62
RW-003	REINSULATE PIPE 2" THICK FIBERGLAS ASJ	SF	\$4.30
RW-004	REINSULATE PIPE FITTING 1" THICK FIBERGLAS ASJ	EA	\$4.37

SECTION 01 20 00 CONTRACT CONSIDERATIONS

PROJECT NO.: CF-RD-303

PAGE 8 OF 9

RW-005	REINSULATE PIPE FITTING 1 1/2" THICK FIBERGLAS ASJ	EA	\$5.34
RW-006	REINSULATE PIPE FITTING 2" THICK FIBERGLAS ASJ	EA	\$6.50
RW-007	REINSULATE MECHANICAL EQUIPMENT 3 PCF, 2" THICK	SF	\$3.50
RW-008	REINSULATE HVAC DUCT SYSTEM (FLEXIBLE DUCT WRAP) 0.75 PCF, 1 1/2" THICK	SF	\$2.25
RW-009	REINSULATE HVAC DUCT SYSTEM (RIGID BOARD) 3 PCF, 1 1/2" THICK	SF	\$6.00
RW-010	REPLACE HVAC DUCT SYSTEM FLEXIBLE CONNECTOR	SF	\$7.83
RW-011	REPLACE TRIM COMPONENT (WOOD CASING, JAMB, APRON, ETC.)	LF	\$1.26
RW-012	REPLACE INTERIOR DOOR (SOLID CORE FLUSH OR 6-PANEL PINE)	EA	\$207.50
RW-013	REPLACE WINDOW (SASH ONLY)	EA	\$207.50
RW-014	REPLACE WINDOW (COMPLETE UNIT INCLUDING FRAME)	EA	\$375.00
RW-015	PAINT FLAT SURFACES (PRIMER + FINISH COAT)	SF	\$0.27
RW-016	PAINT COLUMNS AND STRUCTURAL FRAMING MEMBERS (PRIMER + FINISH COAT)	SF	\$2.89
RW-017	PAINT STAIR TREADS, RISERS AND STRINGERS (PRIMER + FINISH COAT)	SF	\$2.89
RW-018	PAINT HANDRAIL (PRIMER + FINISH COAT)	LF	\$0.27
RW-019	PAINT TRIM COMPONENT (CASING, JAMB, APRON, ETC., PRIMER + FINISH COAT)	LF	\$0.83
RW-020	PAINT DOORS (DOOR OPENING SIZE - INCLUDES BOTH FACES PRIMER + FINISH COAT)	SF	\$1.67
RW-021	PAINT WINDOW (INCLUDES INTERIOR & EXTERIOR PRIMER + FINISH COAT)	SF	\$1.97
RW-022	PAINT RADIATOR (PRIMER + FINISH COAT)	SF	\$2.97
RW-023	PAINT PIPING (PRIMER + FINISH COAT)	LF	\$0.29
RW-024	REPLACE EXTERIOR SOIL (6" LOAM AND SEED)	SF	\$7.19
RW-025	ASPHALT PAVING	SF	\$3.43

1.9.6 MISCELL	ANEOUS ABATEMENT ITEMS SCHEDULE	UNIT	\$ ADD/ DEDUCT
MI-001	MOBILIZATION (1 PER WORK AREA)	EA	\$262.50
MI-002	WORKER DECON (1 PER WORK AREA)	EA	\$262.50
MI-003	CONTAINMENT BARRIERS TO SEPARATE THE WORK AREA (SOFT BARRIER)	SF	\$1.02
MI-004	CONTAINMENT BARRIERS TO SEPARATE THE WORK AREA (HARD BARRIER)	SF	\$2.55
MI-005	TEMP ELECTRICAL CONNECTION (LICENSED ELECTRICIAN)	EA	\$450.00
MI-006	TEMP ELECTRICAL GENERATOR	DY	\$375.00
MI-007	DISPOSAL OF ACM WASTE (INCLUDES TRANSPORTATION)	CY	\$60.00
MI-008	DISPOSAL OF HAZARDOUS WASTE MATERIAL (INCLUDES TRANSPORTATION)	TON	\$380.00
MI-009	DISPOSAL OF CONSTRUCTION DEBRIS (INCLUDES TRANSPORTATION)	TON	\$30.00
MI-010	ABATEMENT SUPERVISOR (LICENSED)	HR	\$81.00
MI-011	STAND-BY ABATEMENT PERSONNEL (EACH LICENSED WORKER)	HR	\$74.00
MI-012	ENCAPSULATION UTILIZING LIQUID COATING SYSTEM	SF	\$0.69
MI-013	ENCAPSULATION UTILIZING HEAVY BODIED REINFORCED COATING SYSTEM	SF	\$1.03
MI-014	FIXED SCAFFOLDING	SF	\$16.00
MI-015	EXCAVATION TO EXPOSE UNDERGROUND PIPE	CY	\$25.00
MI-016	PROJECT NOTIFICATION AND FEES	EA	\$0.00
MI-017	PROJECT BOND (3% OF CONTRACT)	EA	\$0.00

1.9.7 COMPONE	NT REPLACEMENT DURING ABATEMENT ACTIVITIES SCHEDULE	UNIT	\$ ADD/ DEDUCT
CR-001	REMOVE TRIM COMPONENT (CASING, BASE, APRON, ETC.)	LF	\$0.49
CR-002	REMOVE DOOR (DOOR ONLY)	SF	\$0.27
CR-003	REMOVE DOOR (INCLUDING JAMB, NO TRIM)	SF	\$0.61
CR-004	REMOVE WINDOW (SASH ONLY)	SF	\$0.40
CR-005	REMOVE WINDOW (COMPLETE UNIT INCLUDING FRAME)	SF	\$0.92
CR-006	REMOVE RADIATOR	SF	\$0.77
CR-007	REMOVE MISCELLANEOUS ITEM	CF	\$7.56

C. The \$ Add and \$ Deduct Unit Prices shown in the tables above are a price per unit measurement for materials, services, or work added to or deducted from the Contract Sum by appropriate modification if the <u>Base Bid Quantities</u> of the Work listed in the Contract Documents are increased or decreased.

PROJECT NO.: CF-RD-303

PAGE 9 OF 9

- **D.** The <u>Base Bid Quantities</u> for each type of Work listed in the above Schedule(s) and described in the Contract Documents <u>shall</u> be included in the Contractor's **Lump Sum Base Bid**.
- **E.** Unit Prices shall be negotiated if there is a change in scope of work.

PART 2 - PRODUCTS (Not Applicable)

PART 3 - EXECUTION (Not Applicable)

END OF SECTION 01 20 00

EXHIBIT H - Small Business Enterprise and Minority Business Enterprise Summary See Exhibit Attachment

Bid Package Number	Bid Package Title	Set Aside Status (Y/N)	Low Bid Amount	Low Bid Subcontractor	WBE Value	MBE Value	SBE Value	DAS Certified (Y/N)
BP 02A	Selective Demolition		\$ 796,900.00	Stamford Wrecking Company	\$	\$	\$ 796,900.00	
BP 03A	Concrete		\$ 613,000.00	Capasso Enterprises	\$	\$	\$	
BP 04A	Masonry		\$ 207,000.00	Connecticut Mason Contractors Inc.	\$ -	\$ -	\$ 207,000.00	
BP 05A	Structural Steel		\$ 532,073.00	Steeltech Building Products Inc.	\$	\$	\$ 532,073.00	
BP 05B	Miscellaneous Metals		\$ 183,700.00	Steeltech Building Products Inc.	\$ -	\$ -	\$ 183,700.00	
BP 06A	Finish Carpentry		\$ 419,395.00	Millwork One	\$ -	\$ -	\$ -	
BP 07A	Thermal Insulation		\$ 4,607.00		\$ -	\$ -	\$ -	
BP 07B	Waterproofing	Υ	\$ 47,000.00	The Trinity Construction Group	\$ 47,000.00	\$	\$ -	
BP 07C	Roofing	Υ	\$ 715,000.00	Offshore Construction Group	\$ 715,000.00	\$ -	\$ -	
BP 07D	Penetration Firestopping	Υ	\$ 55,980.00		\$ -	\$ -	\$ -	
BP 07E	Metal Panels		\$ 445,000.00	Steeltech Building Products Inc.	\$	\$	\$ 445,000.00	
BP 07F	Fluid Applied Air Barriers		\$ 49,750.00	Armani Restoration Inc.	\$ -	\$ -	\$ 49,750.00	
BP 08A	Openings		\$ 103,716.00	Kelley Brothers Hardware	\$	\$ -	\$	
BP 08B	Overhead Doors		\$ 40,300.00		\$	\$ -	\$ -	
BP 08C	Glass & Glazing		\$ 991,628.00	Cherry Hill Glass Co. Inc.	\$ -	\$ -	\$ -	
BP 09A	Drywall & General Trades		\$ 1,350,249.00	Professional Drywall Construction Inc.	\$ -	\$ -	\$ -	
BP 09B	Acoustical Panels		\$ 346,000.00	J & J Acoustics	\$ 346,000	\$	\$ -	
BP 09C	Painting	Υ	\$ 95,400.00	Mackenzie Painting Company	\$ 95,400.00	\$ -	\$ -	
BP 09D	Carpet & Tile	Υ	\$ 400,000.00	M Frank Higgins	\$ 400,000.00	\$ -	\$ -	
BP 09E	Terrazzo		\$ 571,890.00	Joseph Cohn & Son	\$ -	\$ -	\$ -	
BP 11A	Equipment		\$ 1,852,834.00	Trimark	\$ -	\$ -	\$ -	
BP 21A	Fire Protection	Υ	\$ 217,000.00	Blackwater Services Group	\$ 217,000.00	\$ -	\$ -	
BP 22A	Plumbing		\$ 998,000.00	Performance Plumbing & Heating LLC	\$ -	\$ -	\$ 998,000.00	
BP 23A	HVAC		\$ 2,430,000.00	Performance Plumbing & Heating LLC	\$ -	\$ -	\$ 2,430,000.00	
BP 26A	Electrical		\$ 2,767,000.00	Ferguson Electric Company Inc.	\$ -	\$ -	\$ -	
BP 31A	Earthwork		\$ 1,218,384.00	TD and Sons Inc.	\$ -	\$ -	\$ 1,218,384.00	
BP 32A	Exterior Improvements		\$ 300,000.00	TD and Sons Inc.	\$ -	\$ -	\$ 300,000.00	
			\$ -		\$ -	\$ -	\$ -	

	\$ -	\$ -	\$	\$	
	,	\$	\$	\$	
	\$ -	-	-	-	
		\$	\$	\$	
TOTALS	\$ 17,751,806.00	1,820,400.00	-	7,160,807.00	
Set-Aside					
Percentages		10.25%	0.0%	40.34%	

EXHIBIT I - Project Documents (Drawings and Specifications and Addenda)

SPECIFICATIONS

- o Volume 1 prepared by Tecton Architects, located at 34 Sequassen Street, Suite 200, Hartford, CT 06106
- o Volume 2 prepared by Tecton Architects, located at 34 Sequassen Street, Suite 200, Hartford, CT 06106
- o Volume 3 prepared by Tecton Architects, located at 34 Sequassen Street, Suite 200, Hartford, CT 06106
- o Volume 4 prepared by Tecton Architects, located at 34 Sequassen Street, Suite 200 Hartford, CT 06016

<u>ADDENDA</u>

- o Addendum 1 dated 04/14/2021
- o Addendum 2 dated 04/29/2021

DRAWINGS

 Volume 1 & 2, As prepared by Tecton Architects located at 34 Sequassen Street, Suite 200, Hartford, CT 06106, and their consultants

Drawing Number	Drawing Title	Original Date	Revision Date
G0.00	Cover Sheet	4/8/2021	n/a
G0.01	Drawing List	4/8/2021	4/29/2021
G0.11	Drawing List	4/8/2021	4/29/2021
G1.10	Lower-Level Egress Plan and Code Data	4/8/2021	n/a
G1.11	Main Level Floor Egress Plan and Code Data	4/8/2021	n/a
G1.12	Upper-Level Floor Egress Plan and Code Data	4/8/2021	n/a
G1.13	Code Modification	4/8/2021	n/a
VT-01	Topographic Survey	2/15/2019	n/a
CP-101	Site Demolition / Site Preparation Plan	4/8/2021	n/a
CE-101	Erosion & Sedimentation Control Plan	4/8/2021	n/a
CG-101	Site Drainage Plan	4/8/2021	n/a
CU-101	Civil Site Utility Plan	4/8/2021	n/a
CU-102	Irrigation Plan	4/8/2021	n/a
CT-101	Maintenance and Protection of Traffic	4/8/2021	n/a
CT-102	Maintenance and Protection of Traffic	4/8/2021	n/a
CE-501	Erosion & Sediment Control Details	4/8/2021	n/a
CD-501	Construction Details	4/8/2021	n/a
CD-502	Construction Details	4/8/2021	n/a
CD-503	Construction Details	4/8/2021	n/a
CD-504	Construction Details	4/8/2021	n/a
CD-505	Construction Details	4/8/2021	n/a
CD-506	Construction Details	4/8/2021	n/a
SU-000	Site Utility Abbreviations, Symbol Legend and General Notes	4/8/2021	n/a
SU-100	Site Utility Demolition Plan	4/8/2021	n/a
SU-200	Site Utility Plan	4/8/2021	n/a
SU-201	Site Utility Plan and Profile	4/8/2021	n/a
SU-300	Site Details	4/8/2021	n/a
SU-301	Existing Vault Part Plans	4/8/2021	n/a
L-001	Illustrative Site Plan	4/8/2021	n/a
L-100	Accessibility Plan	4/8/2021	4/29/2021
L-101	Layout Plan	4/8/2021	n/a
L-102	Materials Plan	4/8/2021	n/a
L-103	Grading Plan	4/8/2021	n/a
L-104	Planting Plan	4/8/2021	n/a

L-401	Courtyard and East Stair Layout & Material Enlargement	4/8/2021	n/a
L-402	Courtyard and East Stair Grading Enlargement	4/8/2021	n/a
L-501	Site Details	4/8/2021	n/a
L-502	Site Details	4/8/2021	n/a
L-503	Site Details	4/8/2021	n/a
L-504	Site Details	4/8/2021	n/a
L-505	Site Details	4/8/2021	n/a
S0.01	General Notes and Typical Details	4/8/2021	n/a
\$1.01	Foundation Plan – Part A	4/8/2021	n/a
\$1.01 \$1.02	Foundation Plan – Part B	4/8/2021	n/a
	Foundation Plan – Part B Foundation Plan – Part C		
S1.03		4/8/2021	n/a
S2.01	Main Floor Framing Plan – Part A	4/8/2021	n/a
S2.02	Main Floor Framing Plan – Part C	4/8/2021	n/a ,
S3.01	Second Floor Framing Plan – Part A	4/8/2021	n/a
S3.02	Second Floor Framing Plan – Part C	4/8/2021	n/a
S4.01	Roof Framing Plan – Part A	4/8/2021	n/a
S4.02	Roof Framing Plan – Part C	4/8/2021	n/a
S5.01	Foundation Sections	4/8/2021	n/a
S5.02	Foundation Sections	4/8/2021	n/a
S5.03	Foundation Sections & Column Schedule	4/8/2021	n/a
S5.10	Structural Sections	4/8/2021	n/a
S5.11	Structural Sections	4/8/2021	n/a
S5.12	Structural Sections	4/8/2021	n/a
A0.10	General Notes, Abbreviations, & Symbols	4/8/2021	n/a
A0.20	Partition Types	4/8/2021	n/a
A0.21	Partition Details	4/8/2021	n/a
A0.30	Typical Rated Assembly Details	4/8/2021	n/a
A0.31	Typical Rated Assembly Details	4/8/2021	n/a
A1.01	Demolition Lower-Level Floor Plan – Part C	4/8/2021	n/a
A1.02	Demolition Main Level Floor Plan – Part A	4/8/2021	n/a
A1.03	Demolition Main Level Floor Plan – Part B	4/8/2021	n/a
A1.04	Demolition Main Level Floor Plan – Part C	4/8/2021	n/a
A1.05	Demolition Upper-Level Floor Plan – Part A	4/8/2021	n/a
A1.06	Demolition Upper-Level Floor Plan – Part B	4/8/2021	n/a
A1.07	Demolition Upper-Level Floor Plan – Part C	4/8/2021	n/a
A1.08	Demolition Roof Plan – Part A	4/8/2021	n/a
A1.09	Demolition Roof Plan – Part B	4/8/2021	 n/a
A1.10	Demolition Roof Plan – Part C	4/8/2021	n/a
A1.11	Demolition Exterior Elevations	4/8/2021	n/a
A1.12	Demolition Exterior Elevations	4/8/2021	n/a
A1.13	Demolition Building Sections	4/8/2021	n/a
A1.14	Demolition Wall Sections	4/8/2021	n/a
A1.15	Demolition Wall Sections	4/8/2021	n/a
A2.01	Lower-Level Floor Plan – Overall	4/8/2021	n/a
A2.01	Lower-Level Floor Plan – Part C	4/8/2021	n/a
A2.02 A2.03	Main Level Floor Plan – Overall	4/8/2021	n/a
A2.04	Main Level Floor Plan – Overall	4/8/2021	n/a
A2.04	Main Level Floor Plan – Part B	4/8/2021	n/a
A2.06	Main Level Floor Plan – Part C		
A2.06 A2.07		4/8/2021	n/a
	Upper-Level Floor Plan – Overall	4/8/2021	n/a
A2.08	Upper-Level Floor Plan – Part A	4/8/2021	n/a
A2.09	Upper-Level Floor Plan – Part B	4/8/2021	n/a
A2.10	Upper-Level Floor Plan – Part C	4/8/2021	n/a
A2.11	Roof Floor Plan – Overall & Details	4/8/2021	n/a
A2.12	Roof Floor Plan – Part A	4/8/2021	n/a

	I	T	1 .
A2.13	Roof Floor Plan – Part B	4/8/2021	n/a
A2.14	Roof Floor Plan – Part C & Details	4/8/2021	n/a
A3.01	Lower-Level RCP – Part C	4/8/2021	n/a
A3.02	Main Level RCP – Part A	4/8/2021	n/a
A3.03	Main Level RCP – Part B	4/8/2021	n/a
A3.04	Main Level RCP – Part C	4/8/2021	n/a
A3.05	Upper-Level RCP – Part A	4/8/2021	4/29/2021
A3.06	Upper-Level RCP – Part B	4/8/2021	n/a
A3.07	Upper-Level RCP – Part C	4/8/2021	n/a
A3.10	Ceiling Details	4/8/2021	n/a
A3.20	Enlarged RCPs	4/8/2021	n/a
A3.30	Enlarged RCPs	4/8/2021	n/a
A4.00	Material List	4/8/2021	n/a
A4.01	Lower-Level Finish Plan – Part C	4/8/2021	n/a
A4.02	Main Level Finish Plan – Part A	4/8/2021	4/29/2021
A4.03	Main Level Finish Plan – Part B	4/8/2021	n/a
A4.04	Main Level Finish Plan – Part C	4/8/2021	n/a
A4.05	Upper-Level Finish Plan – Part A	4/8/2021	n/a
A4.06	Upper-Level Finish Plan – Part B	4/8/2021	n/a
A4.10	Lower-Level Finish Detail Plan – Part C	4/8/2021	n/a
A4.11	Main Level Finish Detail Plan – Part A	4/8/2021	n/a
A4.12	Main Level Finish Detail Plan – Part B	4/8/2021	n/a
A4.13	Main Level Finish Detail Plan – Part C	4/8/2021	n/a
A4.14	Main Level Furniture Plan – Part A	4/8/2021	n/a
A4.15	Main Level Furniture Plan – Part B	4/8/2021	n/a
A4.16	Main Level Furniture Plan – Part C	4/8/2021	n/a
A5.10 A5.11	Exterior Elevations	4/8/2021	n/a
A5.11 A5.20	Exterior Elevations	4/8/2021	n/a
A5.20 A5.21	Building Sections	4/8/2021	n/a
A5.21 A5.22	Building Sections Building Sections	4/8/2021 4/8/2021	n/a n/a
A5.22 A6.10	Wall Sections	4/8/2021	4/29/2021
A6.10 A6.11	Wall Sections at Servery/Dining	4/8/2021	n/a
A6.12	Wall Sections at Server y/ Diffing Wall Sections	4/8/2021	n/a
A6.13	Wall Sections	4/8/2021	n/a
A6.14	Wall Sections	4/8/2021	n/a
A6.20	Sectional Details	4/8/2021	4/29/2021
A6.21	Sectional Details	4/8/2021	n/a
A6.22	Sectional Details	4/8/2021	n/a
A6.23	Sectional Details	4/8/2021	4/29/2021
A6.30	Column and Plan Details	4/8/2021	4/29/2021
A6.31	Plan Details	4/8/2021	n/a
A7.10	Enlarged Toilet Plans & Elevations	4/8/2021	4/29/2021
A7.11	Vestibule & Stair Plans & Details	4/8/2021	4/29/2021
A7.20	Interior Elevations	4/8/2021	n/a
A7.21	Interior Elevations	4/8/2021	n/a
A7.22	Interior Elevations	4/8/2021	n/a
A7.23	Interior Elevations	4/8/2021	n/a
A7.30	Casework Elevations and Details	4/8/2021	4/29/2021
A9.10	Door Schedule	4/8/2021	n/a
A9.11	Door Details	4/8/2021	n/a
A9.12	Louver Elevations and Details	4/8/2021	n/a
A9.20	Aluminum Curtainwall Elevations and Details	4/8/2021	n/a
A9.21	Storefront Elevations and Details	4/8/2021	n/a
FS0.01	Foodservice Equipment Schedule	4/8/2021	n/a
FS0.02	Foodservice Equipment Schedule	4/8/2021	n/a

FS1.00	Foodservice Equipment Plan - Overall	4/8/2021	n/a
FS1.01	Foodservice Equipment Plan - Storage	4/8/2021	n/a
FS1.02	Foodservice Equipment Plan – Kitchen & Servery	4/8/2021	n/a
FS1.03	Foodservice Equipment Plan – Café and Warewashing	4/8/2021	n/a
FS2.01	Foodservice Equipment Rough-in Plan - Storage	4/8/2021	n/a
FS2.02	Foodservice Equipment Rough-in Plan – Kitchen and Servery	4/8/2021	n/a
FS2.03	Foodservice Equipment Rough-in Plan – Café and Warewashing	4/8/2021	n/a
FS3.02	Foodservice Equipment Ventilation Rough-in Plan – Kitchen and Servery	4/8/2021	n/a
FS3.03	Foodservice Equipment Ventilation Rough-in Plan – Café and Warewashing	4/8/2021	n/a
FS4.01	Foodservice Equipment Special Conditions Plan - Storage	4/8/2021	n/a
FS4.02	Foodservice Equipment Special Conditions Plan – Kitchen and Servery	4/8/2021	n/a
FS4.03	Foodservice Equipment Special Conditions Plan – Café and Warewashing	4/8/2021	n/a
FS5.01	Foodservice Equipment Elevations	4/8/2021	n/a
FS5.02	Foodservice Equipment Elevations	4/8/2021	n/a
FS5.03	Foodservice Equipment Elevations	4/8/2021	n/a
FS5.04	Foodservice Equipment Elevations	4/8/2021	n/a
FS6.01	Foodservice Equipment Details	4/8/2021	n/a
FS6.02	Foodservice Equipment Details	4/8/2021	n/a
FS7.01	Kitchen Utility Distribution Systems (Item B37)	4/8/2021	n/a
MEPTD1.01A	MEPTD Lower Level Demolition Floor Plan – Area A	4/8/2021	n/a
MEPTD1.01B	MEPTD Lower Level Demolition Floor Plan – Area B	4/8/2021	n/a
MEPTD1.01C	MEPTD Lower Level Demolition Floor Plan – Area C	4/8/2021	n/a
MEPTD1.02A	MEPTD Main Level Demolition Floor Plan – Area A	4/8/2021	n/a
MEPTD1.02B	MEPTD Main Level Demolition Floor Plan – Area B	4/8/2021	n/a
MEPTD1.02C	MEPTD Main Level Demolition Floor Plan – Area C	4/8/2021	n/a
MEPTD1.03A	MEPTD Upper Level Demolition Floor Plan – Area A	4/8/2021	n/a
MEPTD1.03B	MEPTD Upper Level Demolition Floor Plan – Area B	4/8/2021	n/a
MEPTD1.03C	MEPTD Upper Level Demolition Floor Plan – Area C	4/8/2021	n/a
MEPTD1.04A	MEPTD Roof Demolition Plan – Area A	4/8/2021	n/a
MEPTD1.04B	MEPTD Roof Demolition Plan – Area B	4/8/2021	n/a
MEPTD1.04C	MEPTD Roof Demolition Plan – Area C	4/8/2021	n/a
FP0.01	Fire Protection General Notes, Codes, Symbol List and Abbr.	4/8/2021	n/a
FP2.01AB	Fire Protection Lower Level Floor Plan – Area A & B	4/8/2021	n/a
FP2.01C	Fire Protection Lower Level Floor Plan – Area C	4/8/2021	n/a
FP2.02A	Fire Protection Main Level Floor Plan – Area A	4/8/2021	4/29/2021
FP2.02B	Fire Protection Main Level Floor Plan – Area B	4/8/2021	n/a
FP2.02C	Fire Protection Main Level Floor Plan – Area C	4/8/2021	4/29/2021
FP2.03A	Fire Protection Upper Level Floor Plan – Area A	4/8/2021	4/29/2021
FP2.03B	Fire Protection Upper Level Floor Plan – Area B	4/8/2021	n/a
FP2.03C	Fire Protection Upper Level Floor Plan – Area C	4/8/2021	4/29/2021
FP2.05	Fire Protection Zoning Plan	4/8/2021	n/a
FP2.06	Fire Protection Part Plans	4/8/2021	n/a
FP3.01	Fire Protection Riser Diagram	4/8/2021	n/a
FP4.01	Fire Protection Details	4/8/2021	n/a
FP4.02	Fire Protection Details	4/8/2021	n/a
P0.01	Plumbing General Notes, Codes and Abbreviations	4/8/2021	n/a
P0.02	Plumbing Schedules	4/8/2021	n/a

P2.01A	Plumbing Lower Level Floor Plan – Area A	4/8/2021	n/a
P2.01B	Plumbing Lower Level Floor Plan – Area B	4/8/2021	n/a
P2.01C	Floor Plan – Area C	4/8/2021	n/a
P2.02A	Plumbing Main Level Floor Plan – Area A	4/8/2021	n/a
P2.02B	Plumbing Main Level Floor Plan – Area B	4/8/2021	n/a
P2.02C	Plumbing Main Level Floor Plan – Area C	4/8/2021	n/a
P2.03A	Plumbing Upper Level Floor Plan – Area A	4/8/2021	n/a
P2.03B	Plumbing Upper Level Floor Plan – Area B	4/8/2021	n/a
P2.03C	Plumbing Upper Level Floor Plan – Area C	4/8/2021	n/a
P2.04A	Plumbing Roof Plan – Area A	4/8/2021	n/a
P2.04B	Plumbing Roof Plan – Area B	4/8/2021	n/a
P2.04C	Plumbing Roof Plan – Area C	4/8/2021	n/a
P2.05	Plumbing Parts Plan	4/8/2021	4/29/2021
P2.06	Plumbing Parts Plan	4/8/2021	n/a
P2.07	Plumbing – Food Service Part Plan 1	4/8/2021	n/a
P2.08	Plumbing – Food Service Part Plan 2	4/8/2021	n/a
P2.09	Plumbing – Food Service Part Plan 3	4/8/2021	n/a
P2.10	Plumbing – Food Service Part Plan 4	4/8/2021	n/a
			n/a
P3.01	Plumbing Risers	4/8/2021	
P4.01	Plumbing Details	4/8/2021	n/a
P4.02	Plumbing Details	4/8/2021	n/a
H0.01	HVAC General Notes, Codes and Abbreviations	4/8/2021	n/a
H0.02	HVAC Schedules	4/8/2021	n/a
H0.03	HVAC Schedules	4/8/2021	n/a
H2.01A	HVAC Lower Level Floor Plan – Area A	4/8/2021	n/a
H2.01B	HVAC Lower Level Floor Plan – Area B	4/8/2021	n/a
H2.01C	HVAC Lower Level Floor Plan – Area C	4/8/2021	n/a
H2.02A	HVAC Main Level Floor Plan – Area A	4/8/2021	n/a
H2.02B	HVAC Main Level Floor Plan – Area B	4/8/2021	n/a
H2.02C	HVAC Main Level Floor Plan – Area C	4/8/2021	n/a
H2.03A	HVAC Upper Level Floor Plan – Area A	4/8/2021	n/a
H2.03B	HVAC Upper Level Floor Plan – Area B	4/8/2021	n/a
H2.03C	HVAC Upper Level Floor Plan – Area C	4/8/2021	n/a
H2.04A	HVAC Roof Plan – Area A	4/8/2021	n/a
H2.04B	HVAC Roof Plan – Area B	4/8/2021	n/a
H2.04C	HVAC Roof Plan – Area C	4/8/2021	n/a
HP2.01A	Hydronic Piping Lower Level Floor Plan – Area A	4/8/2021	n/a
HP2.01B	Hydronic Piping Lower Level Floor Plan – Area B	4/8/2021	n/a
HP2.01C	Hydronic Piping Lower Level Floor Plan – Area C	4/8/2021	n/a
HP2.02A	Hydronic Piping Main Level Floor Plan – Area A	4/8/2021	4/29/2021
HP2.02B	Hydronic Piping Main Level Floor Plan – Area B	4/8/2021	n/a
HP2.02C	Hydronic Piping Main Level Floor Plan – Area C	4/8/2021	n/a
HP2.03A	Hydronic Piping Upper Level Floor Plan – Area A	4/8/2021	4/29/2021
HP2.03B	Hydronic Piping Upper Level Floor Plan – Area B	4/8/2021	n/a
HP2.03C	Hydronic Piping Upper Level Floor Plan – Area C	4/8/2021	n/a
HP2.04A	Hydronic Piping Roof Plan – Area A	4/8/2021	n/a
HP2.04C	Hydronic Piping Roof Plan – Area C	4/8/2021	n/a
H2.05	HVAC Part Plan	4/8/2021	4/29/2021
H2.06	HVAC Main Level Airflow	4/8/2021	n/a
H3.01	HVAC Air Riser Diagram	4/8/2021	n/a
H3.02	HVAC Steam and HW Riser Diagram	4/8/2021	n/a
H4.01	HVAC Details	4/8/2021	n/a
H4.02	HVAC Details	4/8/2021	n/a
	HVAC Details	4/8/2021	n/a
	I IVAL DEIGIIS	+/ O/ ZUZI	1 11/a
H4.03 H4.04	HVAC Details	4/8/2021	n/a

H4.06	HVAC Details	4/8/2021	n/a
H5.01	HVAC Controls	4/8/2021	n/a
H5.02	HVAC Controls	4/8/2021	n/a
H5.03	HVAC Controls	4/8/2021	n/a
H5.04	HVAC Controls	4/8/2021	n/a
H5.05	HVAC Controls	4/8/2021	n/a
H5.06	HVAC Controls	4/8/2021	n/a
E0.01	Electrical General Notes, Codes and Abbreviations	4/8/2021	n/a
E0.02	Electrical Schedules	4/8/2021	n/a
E0.03	Electrical Schedules	4/8/2021	n/a
E0.04	Electrical Schedules	4/8/2021	n/a
E0.05	Electrical Schedules	4/8/2021	n/a
E0.06	Electrical Schedules	4/8/2021	n/a
E0.07	Electrical Schedules	4/8/2021	n/a
E0.08	Electrical Schedules	4/8/2021	n/a
ESL1.00	Site Lighting Plan	4/8/2021	n/a
ESL4.01	Site Lighting Details	4/8/2021	n/a
E2.01A	Electrical Lower Level Floor Plan – Area A	4/8/2021	n/a
E2.01B	Electrical Lower Level Floor Plan – Area B	4/8/2021	n/a
EL2.01C	Electrical Lighting Lower Level Floor Plan – Area C	4/8/2021	n/a
EL2.02A	Electrical Lighting Main Level Floor Plan – Area A	4/8/2021	n/a
EL2.02B	Electrical Lighting Main Level Floor Plan – Area B	4/8/2021	n/a
EL2.02C	Electrical Lighting Main Level Floor Plan – Area C	4/8/2021	n/a
EL2.03A	Electrical Lighting Upper Level Floor Plan – Area A	4/8/2021	4/29/2021
EL2.03B	Electrical Lighting Upper Level Floor Plan – Area B	4/8/2021	n/a
EL2.03C	Electrical Lighting Upper Level Floor Plan – Area C	4/8/2021	n/a
EP2.01C	Electrical Power Lower Level Floor Plan – Area C	4/8/2021	n/a
EP2.02A	Electrical Power Main Level Floor Plan – Area A	4/8/2021	n/a
EP2.02B	Electrical Power Main Level Floor Plan – Area B	4/8/2021	n/a
EP2.02C	Electrical Power Main Level Floor Plan – Area C	4/8/2021	n/a
EP2.03A	Electrical Power Upper Level Floor Plan – Area A	4/8/2021	4/29/2021
EP2.03B	Electrical Power Upper Level Floor Plan – Area B	4/8/2021	n/a
EP2.03C	Electrical Power Upper Level Floor Plan – Area C	4/8/2021	n/a
ES2.01C	Electrical Special Systems Lower Level Floor Plan –	4/8/2021	n/a
FG2 02 A	Area C	1/0/2024	,
ES2.02A	Electrical Special Systems Main Level Floor Plan – Area A	4/8/2021	n/a
ES2.02B	Electrical Special Systems Main Level Floor Plan –	4/8/2021	n/a
	Area B		,
ES2.02C	Electrical Special Systems Main Level Floor Plan – Area C	4/8/2021	n/a
ES2.03A	Electrical Special Systems Upper Level Floor Plan – Area A	4/8/2021	n/a
ES2.03B	Electrical Special Systems Upper Level Floor Plan – Area B	4/8/2021	n/a
ES2.03C	Electrical Special Systems Upper Level Floor Plan –	4/8/2021	n/a
F2 04A	Area C	4/0/2021	n/-
E2.04A E2.04B	Electrical Roof Plan – Area A	4/8/2021	n/a
	Electrical Roof Plan – Area B	4/8/2021	n/a
E2.04C	Electrical Roof Plan – Area C	4/8/2021	n/a
E2.05	Electrical Parts Plan	4/8/2021	n/a
E2.06	Electrical Parts Plan	4/8/2021	n/a
E2.07	Food Service Equipment Power Schedule	4/8/2021	n/a
E2.08	Floot Service Equipment Power Schedule	4/8/2021	n/a
E2.09	Electrical Part Plan & Food Service Equipment Power Schedule	4/8/2021	n/a

E3.01			
LJ.UI	Electrical Rises	4/8/2021	n/a
E3.02	Fire Alarm Risers	4/8/2021	n/a
E3.03	Fire Alarm Risers	4/8/2021	n/a
E4.01	Electrical Details	4/8/2021	n/a
E4.02	Electrical Details	4/8/2021	n/a
E4.03	Electrical Details	4/8/2021	n/a
E4.04	Electrical Details	4/8/2021	n/a
E5.01	Electrical Controls	4/8/2021	n/a
T0.01	Technology General Notes, Codes and Abbreviations	4/8/2021	n/a
TC2.01C	Technology Communications Lower Level Plan – Area C	4/8/2021	n/a
TC2.02A	Technology Communications Main Level Plan – Area A	4/8/2021	n/a
TC2.02B	Technology Communications Main Level Plan – Area B	4/8/2021	n/a
TC2.02C	Technology Communications Main Level Plan – Area	4/8/2021	n/a
TC2.03A	Technology Communications Upper Level Plan – Area A	4/8/2021	n/a
TC2.03B	Technology Communications Upper Level Plan – Area B	4/8/2021	n/a
TC2.03C	Technology Communications Upper Level Plan – Area C	4/8/2021	n/a
TC2.04A	Technology Communications Roof Plan – Area A	4/8/2021	n/a
TC2.04B	Technology Communications Roof Plan – Area B	4/8/2021	n/a
TC2.04C	Technology Communications Roof Plan – Area C	4/8/2021	n/a
TC2.05	Technology Communications Partial Plan and Elevation	4/8/2021	n/a
TC3.01	Technology Communications Riser Diagrams	4/8/2021	4/29/2021
TC4.01	Technology Communications Details	4/8/2021	n/a
104.01			
			n/a
TC4.02	Technology Communications Details	4/8/2021	n/a n/a
TC4.02 TS2.01C	Technology Communications Details Technology Security Lower Level Plan – Area C	4/8/2021 4/8/2021	n/a
TC4.02 TS2.01C TS2.02A	Technology Communications Details Technology Security Lower Level Plan – Area C Technology Security Main Level Plan – Area A	4/8/2021 4/8/2021 4/8/2021	n/a n/a
TC4.02 TS2.01C TS2.02A TS2.02B	Technology Communications Details Technology Security Lower Level Plan – Area C Technology Security Main Level Plan – Area A Technology Security Main Level Plan – Area B	4/8/2021 4/8/2021 4/8/2021 4/8/2021	n/a n/a n/a
TC4.02 TS2.01C TS2.02A TS2.02B TS2.02C	Technology Communications Details Technology Security Lower Level Plan – Area C Technology Security Main Level Plan – Area A Technology Security Main Level Plan – Area B Technology Security Main Level Plan – Area C	4/8/2021 4/8/2021 4/8/2021 4/8/2021 4/8/2021	n/a n/a n/a n/a
TC4.02 TS2.01C TS2.02A TS2.02B TS2.02C TS2.03A	Technology Communications Details Technology Security Lower Level Plan – Area C Technology Security Main Level Plan – Area A Technology Security Main Level Plan – Area B Technology Security Main Level Plan – Area C Technology Security Upper Level Plan – Area A	4/8/2021 4/8/2021 4/8/2021 4/8/2021 4/8/2021 4/8/2021	n/a n/a n/a n/a n/a
TC4.02 TS2.01C TS2.02A TS2.02B TS2.02C	Technology Communications Details Technology Security Lower Level Plan – Area C Technology Security Main Level Plan – Area A Technology Security Main Level Plan – Area B Technology Security Main Level Plan – Area C Technology Security Upper Level Plan – Area A Technology Security Upper Level Plan – Area B	4/8/2021 4/8/2021 4/8/2021 4/8/2021 4/8/2021 4/8/2021 4/8/2021	n/a n/a n/a n/a n/a n/a
TC4.02 TS2.01C TS2.02A TS2.02B TS2.02C TS2.03A TS2.03B TS2.03C	Technology Communications Details Technology Security Lower Level Plan – Area C Technology Security Main Level Plan – Area A Technology Security Main Level Plan – Area B Technology Security Main Level Plan – Area C Technology Security Upper Level Plan – Area A Technology Security Upper Level Plan – Area B Technology Security Upper Level Plan – Area C	4/8/2021 4/8/2021 4/8/2021 4/8/2021 4/8/2021 4/8/2021 4/8/2021 4/8/2021	n/a n/a n/a n/a n/a n/a n/a
TC4.02 TS2.01C TS2.02A TS2.02B TS2.02C TS2.03A TS2.03B TS2.03C TS2.04A	Technology Communications Details Technology Security Lower Level Plan – Area C Technology Security Main Level Plan – Area A Technology Security Main Level Plan – Area B Technology Security Main Level Plan – Area C Technology Security Upper Level Plan – Area A Technology Security Upper Level Plan – Area B Technology Security Upper Level Plan – Area C Technology Security Upper Level Plan – Area C	4/8/2021 4/8/2021 4/8/2021 4/8/2021 4/8/2021 4/8/2021 4/8/2021 4/8/2021	n/a n/a n/a n/a n/a n/a n/a
TC4.02 TS2.01C TS2.02A TS2.02B TS2.02C TS2.03A TS2.03B TS2.03C TS2.04A TS2.04B	Technology Communications Details Technology Security Lower Level Plan – Area C Technology Security Main Level Plan – Area B Technology Security Main Level Plan – Area B Technology Security Main Level Plan – Area C Technology Security Upper Level Plan – Area A Technology Security Upper Level Plan – Area B Technology Security Upper Level Plan – Area C Technology Security Roof Level Plan – Area A Technology Security Roof Level Plan – Area B	4/8/2021 4/8/2021 4/8/2021 4/8/2021 4/8/2021 4/8/2021 4/8/2021 4/8/2021 4/8/2021	n/a
TC4.02 TS2.01C TS2.02A TS2.02B TS2.02C TS2.03A TS2.03B TS2.03C TS2.04A TS2.04B TS2.04C	Technology Communications Details Technology Security Lower Level Plan – Area C Technology Security Main Level Plan – Area A Technology Security Main Level Plan – Area B Technology Security Main Level Plan – Area C Technology Security Upper Level Plan – Area A Technology Security Upper Level Plan – Area B Technology Security Upper Level Plan – Area C Technology Security Roof Level Plan – Area A Technology Security Roof Level Plan – Area B Technology Security Roof Level Plan – Area B	4/8/2021 4/8/2021 4/8/2021 4/8/2021 4/8/2021 4/8/2021 4/8/2021 4/8/2021 4/8/2021 4/8/2021	n/a
TC4.02 TS2.01C TS2.02A TS2.02B TS2.02C TS2.03A TS2.03B TS2.03C TS2.04A TS2.04B TS2.04C TS4.01	Technology Communications Details Technology Security Lower Level Plan – Area C Technology Security Main Level Plan – Area A Technology Security Main Level Plan – Area B Technology Security Main Level Plan – Area C Technology Security Upper Level Plan – Area A Technology Security Upper Level Plan – Area B Technology Security Upper Level Plan – Area C Technology Security Upper Level Plan – Area C Technology Security Roof Level Plan – Area B Technology Security Roof Level Plan – Area B Technology Security Roof Level Plan – Area C Technology Security Roof Level Plan – Area C	4/8/2021 4/8/2021 4/8/2021 4/8/2021 4/8/2021 4/8/2021 4/8/2021 4/8/2021 4/8/2021 4/8/2021 4/8/2021 4/8/2021	n/a
TC4.02 TS2.01C TS2.02A TS2.02B TS2.02C TS2.03A TS2.03B TS2.03C TS2.04A TS2.04B TS2.04C TS4.01 AV0.01	Technology Communications Details Technology Security Lower Level Plan – Area C Technology Security Main Level Plan – Area A Technology Security Main Level Plan – Area B Technology Security Main Level Plan – Area C Technology Security Upper Level Plan – Area A Technology Security Upper Level Plan – Area B Technology Security Upper Level Plan – Area C Technology Security Roof Level Plan – Area A Technology Security Roof Level Plan – Area B Technology Security Roof Level Plan – Area B Technology Security Roof Level Plan – Area C	4/8/2021 4/8/2021 4/8/2021 4/8/2021 4/8/2021 4/8/2021 4/8/2021 4/8/2021 4/8/2021 4/8/2021 4/8/2021 4/8/2021 4/8/2021	n/a
TC4.02 TS2.01C TS2.02A TS2.02B TS2.02C TS2.03A TS2.03B TS2.03C TS2.04A TS2.04B TS2.04C TS4.01 AV0.01 AV0.10	Technology Communications Details Technology Security Lower Level Plan – Area C Technology Security Main Level Plan – Area A Technology Security Main Level Plan – Area B Technology Security Main Level Plan – Area C Technology Security Upper Level Plan – Area A Technology Security Upper Level Plan – Area B Technology Security Upper Level Plan – Area C Technology Security Roof Level Plan – Area C Technology Security Roof Level Plan – Area B Technology Security Roof Level Plan – Area B Technology Security Roof Level Plan – Area C Technology Security Roof Level Plan – Area C Area B Technology Security Roof Level Plan – Area C Technology Security Roof Level Plan – Area C Area B Audiovisual Electrical Notes & Legends Audiovisual Conduit Riser	4/8/2021 4/8/2021 4/8/2021 4/8/2021 4/8/2021 4/8/2021 4/8/2021 4/8/2021 4/8/2021 4/8/2021 4/8/2021 4/8/2021 4/8/2021 4/8/2021	n/a
TC4.02 TS2.01C TS2.02A TS2.02B TS2.02C TS2.03A TS2.03B TS2.03C TS2.04A TS2.04B TS2.04C TS4.01 AV0.01 AV0.10 AV1.00	Technology Communications Details Technology Security Lower Level Plan – Area C Technology Security Main Level Plan – Area A Technology Security Main Level Plan – Area B Technology Security Main Level Plan – Area C Technology Security Upper Level Plan – Area A Technology Security Upper Level Plan – Area B Technology Security Upper Level Plan – Area C Technology Security Roof Level Plan – Area C Technology Security Roof Level Plan – Area B Technology Security Roof Level Plan – Area B Technology Security Roof Level Plan – Area C Technology Security Roof Level Plan – Area C Audiovisual Electrical Notes & Legends Audiovisual Conduit Riser Audiovisual Key Plan – Main Level	4/8/2021 4/8/2021 4/8/2021 4/8/2021 4/8/2021 4/8/2021 4/8/2021 4/8/2021 4/8/2021 4/8/2021 4/8/2021 4/8/2021 4/8/2021 4/8/2021 4/8/2021	n/a
TC4.02 TS2.01C TS2.02A TS2.02B TS2.02C TS2.03A TS2.03B TS2.03C TS2.04A TS2.04B TS2.04C TS4.01 AV0.01 AV0.10 AV1.00 AV2.02	Technology Communications Details Technology Security Lower Level Plan – Area C Technology Security Main Level Plan – Area A Technology Security Main Level Plan – Area B Technology Security Main Level Plan – Area C Technology Security Upper Level Plan – Area A Technology Security Upper Level Plan – Area B Technology Security Upper Level Plan – Area C Technology Security Roof Level Plan – Area C Technology Security Roof Level Plan – Area B Technology Security Roof Level Plan – Area B Technology Security Roof Level Plan – Area C Technology Security Roof Level Plan – Area C Audiovisual Electrical Notes & Legends Audiovisual Electrical Notes & Legends Audiovisual Key Plan – Main Level Audiovisual Plan – Main Level Part A	4/8/2021 4/8/2021 4/8/2021 4/8/2021 4/8/2021 4/8/2021 4/8/2021 4/8/2021 4/8/2021 4/8/2021 4/8/2021 4/8/2021 4/8/2021 4/8/2021 4/8/2021 4/8/2021 4/8/2021 4/8/2021	n/a
TC4.02 TS2.01C TS2.02A TS2.02B TS2.02C TS2.03A TS2.03B TS2.03C TS2.04A TS2.04B TS2.04C TS4.01 AV0.01 AV0.10 AV1.00 AV2.02 AV2.04	Technology Communications Details Technology Security Lower Level Plan – Area C Technology Security Main Level Plan – Area A Technology Security Main Level Plan – Area B Technology Security Main Level Plan – Area C Technology Security Upper Level Plan – Area A Technology Security Upper Level Plan – Area B Technology Security Upper Level Plan – Area C Technology Security Roof Level Plan – Area A Technology Security Roof Level Plan – Area A Technology Security Roof Level Plan – Area B Technology Security Roof Level Plan – Area C Technology Security Roof Level Plan – Area C Audiovisual Electrical Notes & Legends Audiovisual Electrical Notes & Legends Audiovisual Conduit Riser Audiovisual Rey Plan – Main Level Audiovisual Plan – Main Level Part A Audiovisual Plan – Main Level Part C	4/8/2021 4/8/2021 4/8/2021 4/8/2021 4/8/2021 4/8/2021 4/8/2021 4/8/2021 4/8/2021 4/8/2021 4/8/2021 4/8/2021 4/8/2021 4/8/2021 4/8/2021 4/8/2021 4/8/2021 4/8/2021 4/8/2021 4/8/2021	n/a
TC4.02 TS2.01C TS2.02A TS2.02B TS2.02C TS2.03A TS2.03B TS2.03C TS2.04A TS2.04B TS2.04C TS4.01 AV0.01 AV0.10 AV1.00 AV2.02 AV2.04 AV3.02	Technology Communications Details Technology Security Lower Level Plan – Area C Technology Security Main Level Plan – Area A Technology Security Main Level Plan – Area B Technology Security Main Level Plan – Area C Technology Security Upper Level Plan – Area A Technology Security Upper Level Plan – Area B Technology Security Upper Level Plan – Area C Technology Security Upper Level Plan – Area C Technology Security Roof Level Plan – Area A Technology Security Roof Level Plan – Area B Technology Security Roof Level Plan – Area C Technology Security Roof Level Plan – Area C Audiovisual Electrical Notes & Legends Audiovisual Electrical Notes & Legends Audiovisual Key Plan – Main Level Audiovisual Plan – Main Level Part A Audiovisual Plan – Main Level Part C Audiovisual RCP – Main Level Part A	4/8/2021 4/8/2021	n/a
TC4.02 TS2.01C TS2.02A TS2.02B TS2.02C TS2.03A TS2.03B TS2.03C TS2.04A TS2.04B TS2.04C TS4.01 AV0.01 AV0.10 AV1.00 AV2.02 AV2.04 AV3.02 AV3.04	Technology Communications Details Technology Security Lower Level Plan – Area C Technology Security Main Level Plan – Area A Technology Security Main Level Plan – Area B Technology Security Main Level Plan – Area C Technology Security Upper Level Plan – Area A Technology Security Upper Level Plan – Area B Technology Security Upper Level Plan – Area C Technology Security Upper Level Plan – Area C Technology Security Roof Level Plan – Area A Technology Security Roof Level Plan – Area B Technology Security Roof Level Plan – Area C Technology Security Details Audiovisual Electrical Notes & Legends Audiovisual Conduit Riser Audiovisual Key Plan – Main Level Audiovisual Plan – Main Level Part A Audiovisual Plan – Main Level Part C Audiovisual RCP – Main Level Part C	4/8/2021 4/8/2021	n/a
TC4.02 TS2.01C TS2.02A TS2.02B TS2.02C TS2.03A TS2.03B TS2.03C TS2.04A TS2.04B TS2.04C TS4.01 AV0.01 AV0.10 AV1.00 AV2.02 AV2.04 AV3.02 AV3.04 AV3.04 AV4.01	Technology Communications Details Technology Security Lower Level Plan – Area C Technology Security Main Level Plan – Area A Technology Security Main Level Plan – Area B Technology Security Main Level Plan – Area C Technology Security Upper Level Plan – Area A Technology Security Upper Level Plan – Area B Technology Security Upper Level Plan – Area B Technology Security Roof Level Plan – Area C Technology Security Roof Level Plan – Area B Technology Security Roof Level Plan – Area B Technology Security Roof Level Plan – Area C Technology Security Roof Level Plan – Area C Addiovisual Electrical Notes & Legends Audiovisual Electrical Notes & Legends Audiovisual Key Plan – Main Level Audiovisual Plan – Main Level Part A Audiovisual Plan – Main Level Part C Audiovisual RCP – Main Level Part C Audiovisual Systems – Main Level Part C	4/8/2021 4/8/2021	n/a
TC4.02 TS2.01C TS2.02A TS2.02B TS2.02C TS2.03A TS2.03B TS2.03C TS2.04A TS2.04B TS2.04C TS4.01 AV0.01 AV0.10 AV1.00 AV2.02 AV2.02 AV2.04 AV3.02 AV3.04 AV4.01 AV5.01	Technology Communications Details Technology Security Lower Level Plan – Area C Technology Security Main Level Plan – Area A Technology Security Main Level Plan – Area B Technology Security Main Level Plan – Area C Technology Security Upper Level Plan – Area A Technology Security Upper Level Plan – Area B Technology Security Upper Level Plan – Area C Technology Security Roof Level Plan – Area C Technology Security Roof Level Plan – Area B Technology Security Roof Level Plan – Area B Technology Security Roof Level Plan – Area C Technology Security Roof Level Plan – Area C Technology Security Roof Level Plan – Area C Audiovisual Electrical Notes & Legends Audiovisual Electrical Notes & Legends Audiovisual Key Plan – Main Level Audiovisual Plan – Main Level Part A Audiovisual Plan – Main Level Part C Audiovisual RCP – Main Level Part C Audiovisual Systems – Main Level Part A Audiovisual Functional Diagram – Dining Area	4/8/2021 4/8/2021	n/a
TC4.02 TS2.01C TS2.02A TS2.02B TS2.02C TS2.03A TS2.03B TS2.03C TS2.04A TS2.04B TS2.04C TS4.01 AV0.01 AV0.10 AV1.00 AV2.02 AV2.04 AV3.02 AV3.04 AV4.01	Technology Communications Details Technology Security Lower Level Plan – Area C Technology Security Main Level Plan – Area A Technology Security Main Level Plan – Area B Technology Security Main Level Plan – Area C Technology Security Upper Level Plan – Area A Technology Security Upper Level Plan – Area B Technology Security Upper Level Plan – Area B Technology Security Roof Level Plan – Area C Technology Security Roof Level Plan – Area B Technology Security Roof Level Plan – Area B Technology Security Roof Level Plan – Area C Technology Security Roof Level Plan – Area C Addiovisual Electrical Notes & Legends Audiovisual Electrical Notes & Legends Audiovisual Key Plan – Main Level Audiovisual Plan – Main Level Part A Audiovisual Plan – Main Level Part C Audiovisual RCP – Main Level Part C Audiovisual Systems – Main Level Part C	4/8/2021 4/8/2021	n/a

END OF DOCUMENT

EXHIBIT J - Bid Results with Explanation

See Exhibit Attachment

The list below indicates CMR Name's recommendation for award per bid package. This list includes the bid value as well as Payment and Performance Bonds per individual Bid Package.

Bid Package Number	Bid Package Title	Subcontractor Name	Bid Amoun	it E	Bond Amount	Explanation
BP 02A	Selective Demolition	Stamford Wrecking Company	\$ 796,900.0	0 \$	15,545.00	Complete bid
BP 03A	Concrete	Capasso Enterprises	\$ 613,000.0	0 \$	6,200.00	Complete bid
BP 04A	Masonry	Connecticut Mason Contractors Inc.	\$ 207,000.0	0 \$	3,050.00	Complete bid
BP 05A	Structural Steel	Steeltech Building Products Inc.	\$ 532,073.0	0 \$	8,000.00	Complete bid
BP 05B	Miscellaneous Metals	Steeltech Building Products Inc.	\$ 183,700.0	0 \$	2,650.00	Complete bid
BP 06A	Finish Carpentry	Millwork One	\$ 419,395.0	0 \$	6,584.00	Complete bid
BP 07A	Thermal Insulation		\$ 4,607.0	0 \$	-	No bids
BP 07B	Waterproofing	The Trinity Construction Group	\$ 47,000.0		-	Complete bid
BP 07C	Roofing	Offshore Construction Group	\$ 715,000.0	0 \$	6,800.00	Complete bid
BP 07D	Penetration Firestopping		\$ 55,980.0	0 \$	-	No bids
BP 07E	Metal Panels	Steeltech Building Products Inc.	\$ 445,000.0	0 \$	8,450.00	Complete bid
BP 07F	Fluid Applied Air Barriers	Armani Restoration Inc.	\$ 49,750.0	0 \$	705.00	Complete bid
BP 08A	Openings	Kelley Brothers Hardware	\$ 103,716.0	0 \$	1,000.00	Complete bid
BP 08B	Overhead Doors		\$ 40,300.0	0 \$	-	No bids
BP 08C	Glass & Glazing	Cherry Hill Glass Co. Inc.	\$ 991,628.0	0 \$	14,655.00	Complete bid
BP 09A	Drywall & General Trades	Professional Drywall Construction Inc.	\$ 1,350,249.00) \$	24,000.00	Not Complete bid
BP 09B	Acoustical Panels	J & J Acoustics	\$ 346,000.0	0 \$	5,000.00	Complete bid
BP 09C	Painting	Mackenzie Painting Company	\$ 95,400.0	0 \$	1,908.00	Complete bid
BP 09D	Carpet & Tile	M Frank Higgins	\$ 400,000.0	0 \$	4,787.00	Complete bid
BP 09E	Terrazzo	Joseph Cohn & Son	\$ 571,890.0	0 \$	13,948.00	Complete bid
BP 11A	Equipment	Trimark	\$ 1,852,834.00	\$	11,117.00	Complete bid
BP 21A	Fire Protection	Blackwater Services Group	\$ 217,000.0	0 \$	4,340.00	Complete bid
BP 22A	Plumbing	Performance Plumbing & Heating LLC	\$ 998,000.0	0 \$	12,000.00	Complete bid
BP 23A	HVAC	Performance Plumbing & Heating LLC	\$ 2,430,000.00	5 \$	25,000.00	Complete bid
BP 26A	Electrical	Ferguson Electric Company Inc.	\$ 2,767,000.00	5 \$	27,000.00	Complete bid Not Complete
BP 31A	 Earthwork	TD and Sons Inc.	\$ 1,218,384.00	5 \$	35,652.00	bid
BP 32A	Exterior Improvements	TD and Sons Inc.	\$ 300,000.0		9,000.00	Complete bid
TOTALS			\$ 17,751,806.0		247,391.00	

Explanation:

- 1. BPO3A (1) bid received, complete bid which came in under the budget.
- 2. BPO4A (2) bids received, low bidder has a complete scope, due to timing and market conditions rebidding would lead to project delays and escalated pricing.
- 3. BP05A (1) bid received, low bidder has complete scope, due to timing and market conditions rebidding would lead to project delays and escalated pricing.
- 4. BP05B (1) bid received, low bidder has complete scope, due to timing and market conditions rebidding would lead to project delays and escalated pricing.
- 5. BP06A (1) bid received from Millwork One which included the wood ceilings. Value include above and carried in GMP has been adjusted to deduct the wood ceilings which is included in BP-09B.
- 6. BP07A No bids received, GMP allowance being carried and the scope will be assigned to the concrete trade BP03A.
- 7. BP07B (1) bid received, low bidder has complete scope, due to timing and market conditions rebidding would lead to project delays and escalated pricing.
- 8. BP07C (2) bids received, low bidder has a complete scope and is under the budget estimate.
- 9. BPO7D No bids received, value carried in GMP will be assigned to FP and MEP Trade subs.
- 10. BP07F (1) bid received, low bidder has a complete scope and is below the budget estimate.
- 11. BP08B No bids received, GMP allowance being carried. Package will be rebid.
- 12. BP09A (3) bids received, bids adjusted through descope meetings to include general trade items that were not included in original.
- 13. BP09C (2) bids received, bid carried in GMP is complete. 2nd Bid did not include all of the scope outlined in the project documents.
- 14. BPO9D (1) bid received, bid carried is complete.
- 15. BP09E (2) bids received, both bids exceeded the 100% CD budget. Value included in the GMP is the low bidder and a complete scope.
- 16. BP011A Package was rebid on July 12, 2021. It will be descoped on July 26, 2021 and the value of the bid package is $$1,852,834.^{00}$
- 17. BP31A (3) bids received, bids adjusted through descope meeting to include site fence which was excluded by the (3) bidders.
- 18. Under the terms of the contract 2.1.6.3 the CMR did not receive (3) bids in all divisions. The primary reason for this is due to volume of work being bid in the market and the capacity of the trades and their need to be selective when bidding. Bids were analyzed, and it was determined that the only package that needed to be rebid was the BP11A Equipment Package because the bid was incomplete.

END OF DOCUMENT

EXHIBIT K - Prevailing Wage Rates and Wage Certification Forms See Exhibit Attachment

CT Department of Labor Prevailing Wage Rates for the City/Town where the project is located.

END OF DOCUMENT

CONTRACTORS WAGE CERTIFICATION FORM

I. Ra	y E Ross	of	Stamford	Wrecking Co	ompany
Officer, Owner,	Authorized Rep.		Company	Name	
		Cha fa d	Was skin n C		
do hereby certify that	the		Wrecking C	ompany	
		Comp 30	any Name Nutmeg Dr	ive	
		Street Trur	mbull CT 06	511	
		City			
and all of its subcontr	actors will pay all w	orkers on the			
WCSU Berkshi	re Hall Addition and	d Renovation	CT State Pr	oject No. CF	-RD-303
1	Project Name	and Number			
	181 White S	treet, Danbui	ry, CT 0681	0	
	Street and (City			 -
the wages as listed in attached hereto).	the schedule of prev	ailing rates re	quired for su	y E Oc	copy of which is
				Signed	
Subscribed and sworn	to before me this _	23rd	lay of	July	
Wage 200 Fe	ecticut Department o & Workplace Stand olly Brook Blvd. ersfield, CT 06109		(F)	née Lott	of Connecticut
Rate Schedule Issue	d (Date): March	31, 2021			

CONTRACTORS WAGE CERTIFICATION FORM

Construction Manager at Risk/General Contractor/Prime Contractor

I.	Danny Stanley	of	Capasso Enterprises Inc
Officer,	Owner, Authorized Rep.		Company Name
do hereby cer	tify that the	Capa	asso Enterprises Inc
		Con	mpany Name 251 Middle Steet
		Stre	eet Middletown CT
		City	
and all of its s	subcontractors will pay all w	orkers on th	he
	WCS	U Berkshir	re Hall
	Project Name	and Number	per
	181 White	St, Danbur	ıry, CT 06810
	Street and C	City	
attached here	[] 3 기능 - 1 - 1 - 1 - 1 - 1 - 1 - 1 - 1 - 1 -	ailing rates	s required for such project (a copy of which i
Subscribed an	nd sworn to before me this _	26th	day of,
		Rax	Notary Public
Return to:			The state of the s
	Connecticut Department o Wage & Workplace Stand 200 Folly Brook Blvd. Wethersfield, CT 06109		ROSE C MINERI Notary Public Connecticut My Commission Expires May 31, 2025

Rate Schedule Issued (Date): _

CONTRACTORS WAGE CERTIFICATION FORM

I, John Civiti	llo	connecti	cut Mason Con	tractors Inc
Officer, Owner, Author	rized Rep.	The second secon	pany Name	eractors inc.
do hereby certify that the	Connec	cticut Mason C	ontractors Inc.	
- 40° 6.	77	Company Nam 75 Bysiewic	e z Drive	
	ĥ	Street Middletown, C	Г. 06457	
	Ci	ty		
and all of its subcontractors w	vill pay all workers o	n the		
WCSU Berk	shire Hall Addition	and Renovatio	n CF-RD-303	
	roject Name and Nu			
	181 White Street	Danbury, CT		
	Street and City			
the wages as listed in the sche attached hereto).	dule of prevailing rat		P such project (a	Civitillo
			Signed	
Subscribed and sworn to before	e me this26	day of	July	, 21
		Lonces	reflects	lme
Return to:		Notai	ry Public 2/	28/25
Connecticut De Wage & Work 200 Folly Broo Wethersfield, C		sion		
Rate Schedule Issued (Data)				

Project: Renovation and Addition to Berkshire Hall at Western Connecticut State University (Danbury)

Minimum Rates and Classifications for Building Construction

ID#: 21-21258

Connecticut Department of Labor Wage and Workplace Standards Division

By virtue of the authority vested in the Labor Commissioner under provisions of Section 31-53 of the General Statutes of Connecticut, as amended, the following are declared to be the prevailing rates and welfare payments and will apply only where the contract is advertised for bid within 20 days of the date on which the rates are established. Any contractor or subcontractor not obligated by agreement to pay to the welfare and pension fund shall pay this amount to each employee as part of his/her hourly wages.

Project Number: WCSU-Danbury

Project Town: Danbury

State#: WCSU-Danbury

FAP#: Danbury

Project: Renovation and Addition to Berkshire Hall at Western Connecticut State University

CLASSIFICATION	Hourly Rate	Benefits
1b) Asbestos/Toxic Waste Removal Laborers: Asbestos removal and encapsulation (except its removal from mechanical systems which are not to be scrapped), toxic waste removers, blasters.**See Laborers Group 7**		
1c) Asbestos Worker/Heat and Frost Insulator	42.07	30.99
2) Boilermaker	38.34	26.01
3a) Bricklayer, Cement Mason, Concrete Finisher (including caulking), Stone Masons	36.18	34.59 + a
3b) Tile Setter	34.9	25.87
3c) Terrazzo Mechanics and Marble Setters	31.69	22.35
3d) Tile, Marble & Terrazzo Finishers	26.7	21.75
Be) Plasterer	33.48	32.06
LABORERS		
f) Group 1: Laborers (common or general), acetylene burners, concrete specialists, wrecking laborers, fire watchers.	31.0	22.15
la) Group 2: Mortar mixers, plaster tender, power buggy operators, powdermen, fireproofer/mixer/nozzleman (Person running mixer and praying fireproof only).	31.25	22.15

versity (Danbury)	
31.5	22.1
32.0	22.15
31.75	22.15
34.0	22.15
32.0	22.15
29.28	22.15
28.74	22.15
18.0	22.15
34.53	25.64
35.64	26.49
39.92	28.75+3% of gross wage
55.12	34.765+a+b
26.5	6.5% + 9.00
48.19	6.5% + 22.00
39.18	22.55 + a
	32.0 31.75 34.0 32.0 29.28 28.74 18.0 34.53 35.64 39.92 55.12 26.5 48.19

OPERATORS		
Group 1: Crane handling or erecting structural steel or stone, hoisting engineer 2 drums or over, front end loader (7 cubic yards or over), work boat 26 ft. and over and Tunnel Boring Machines. (Trade License Required)	42.45	25.30 + a
Group 2: Cranes (100 ton rate capacity and over); Excavator over 2 cubic yards; Piledriver (\$3.00 premium when operator controls hammer); Bauer Drill/Caisson. (Trade License Required)	42.11	25.30 + a
Group 3: Excavator; Backhoe/Excavator under 2 cubic yards; Cranes (under 100 ton rated capacity), Grader/Blade; Master Mechanic; Hoisting Engineer (all types of equipment where a drum and cable are used to hoist or drag material regardless of motive power of operation), Rubber Tire Excavator (Drott-1085 or similar); Grader Operator; Bulldozer Fine Grade. (slopes, shaping, laser or GPS, etc.). (Trade License Required)	41.32	25.30 + a
Group 4: Trenching Machines; Lighter Derrick; Concrete Finishing Machine; CMI Machine or Similar; Koehring Loader (Skooper).	40.91	25.30 + a
Group 5: Specialty Railroad Equipment; Asphalt Paver; Asphalt Reclaiming Machine; Line Grinder; Concrete Pumps; Drills with Self Contained Power Units; Boring Machine; Post Hole Digger; Auger; Pounder; Well Digger; Milling Machine (over 24	40.28	25.30 + a
Contained Power Units: Boring Machine: Post Hole Digger: August	40.28	25.30 + a 25.30 + a
Containing Machine; Line Grinder; Concrete Pumps; Drills with Self Contained Power Units; Boring Machine; Post Hole Digger; Auger; Pounder; Well Digger; Milling Machine (over 24 Group 5 continued: Side Boom; Combination Hoe and Loader;		
Containing Machine; Line Grinder; Concrete Pumps; Drills with Self Contained Power Units; Boring Machine; Post Hole Digger; Auger; Pounder; Well Digger; Milling Machine (over 24 Group 5 continued: Side Boom; Combination Hoe and Loader; Directional Driller; Pile Testing Machine. Group 6: Front End Loader (3 up to 7 cubic yards): Bulldozer (rough	40.28	25.30 + a
Containing Machine; Line Grinder; Concrete Pumps; Drills with Self Contained Power Units; Boring Machine; Post Hole Digger; Auger; Pounder; Well Digger; Milling Machine (over 24) Group 5 continued: Side Boom; Combination Hoe and Loader; Directional Driller; Pile Testing Machine. Group 6: Front End Loader (3 up to 7 cubic yards); Bulldozer (rough grade dozer). Group 7: Asphalt roller, concrete saws and cutters (ride on types), Vermeer concrete cutter, Stump Grinder; Scraper; Spooner; Skiddor;	40.28 39.95	25.30 + a 25.30 + a
Containing Machine; Line Grinder; Concrete Pumps; Drills with Self Contained Power Units; Boring Machine; Post Hole Digger; Auger; Pounder; Well Digger; Milling Machine (over 24) Group 5 continued: Side Boom; Combination Hoe and Loader; Directional Driller; Pile Testing Machine. Group 6: Front End Loader (3 up to 7 cubic yards); Bulldozer (rough grade dozer). Group 7: Asphalt roller, concrete saws and cutters (ride on types), Vermeer concrete cutter, Stump Grinder; Scraper; Snooper; Skidder; Willing Machine (24) Group 8: Mechanic, grease truck operator, hydroblaster; barrier nover; power stone spreader; welding; work boat under 26 ft	40.28 39.95 39.59	25.30 + a 25.30 + a 25.30 + a
Contained Power Units; Boring Machine; Post Hole Digger; Auger; Pounder; Well Digger; Milling Machine (over 24 Group 5 continued: Side Boom; Combination Hoe and Loader; Directional Driller; Pile Testing Machine. Group 6: Front End Loader (3 up to 7 cubic yards); Bulldozer (rough grade dozer). Group 7: Asphalt roller, concrete saws and cutters (ride on types), vermeer concrete cutter, Stump Grinder; Scraper; Snooper; Skidder; Milling Machine (24 Group 8: Mechanic, grease truck operator, hydroblaster; barrier nover; power stone spreader; welding; work boat under 26 ft.; ransfer machine. Group 9: Front end loader (under 3 cubic yards), skid steer loader egardless of attachments, (Bobcat or Similar): forklift, power	40.28 39.95 39.59 39.17	25.30 + a 25.30 + a 25.30 + a 25.30 + a

Group 12: Wellpoint operator.	36.48	25.30 + a
Group 13: Compressor battery operator.	35.86	25.30 + a
Group 14: Elevator operator; tow motor operator (solid tire no rough terrain).	34.66	25.30 + a
Group 15: Generator Operator; Compressor Operator; Pump Operator; Welding Machine Operator; Heater Operator.	34.23	25.30 + a
Group 16: Maintenance Engineer/Oiler.	33.54	25.30 + a
Group 17: Portable asphalt plant operator; portable crusher plant operator; portable concrete plant operator.	38.11	25.30 + a
Group 18: Power safety boat; vacuum truck; zim mixer; sweeper; (Minimum for any job requiring a CDL license).	35.53	25.30 + a
PAINTERS (Including Drywall Finishing)		
10a) Brush and Roller	35.62	22.55
10b) Taping Only/Drywall Finishing	36.37	22.55
10c) Paperhanger and Red Label	36.12	22.55
10e) Blast and Spray	38.62	22.55
11) Plumber (excluding HVAC pipe installation) (Trade License required: P-1,2,6,7,8,9 J-1,2,3,4 SP-1,2)	44.63	32.95
12) Well Digger, Pile Testing Machine	37.26	24.05 + a
Roofer: Cole Tar Pitch	42.0	19.55 + a
Roofer: Slate, Tile, Composition, Shingles, Singly Ply and Damp/Waterproofing	40.5	19.55 + a
5) Sheetmetal Worker (Trade License required for HVAC and Ouctwork: SM-1,SM-2,SM-3,SM-4,SM-5,SM-6)	46.92	42.80
6) Pipefitter (Including HVAC work) Trade License required: S-1,2,3,4,5,6,7,8 B-1,2,3,4 D-1,2,3,4, G-1, G-2, G-8 & G-9)	44.63	32.95

Project: Renovation and Addition to Berkshire Hall at Western Connecticut State University (Danbury) -----TRUCK DRIVERS-----

17a) 2 Axle	29.86	25.79 + 8
17b) 3 Axle, 2 Axle Ready Mix	29.97	25.79 + a
17c) 3 Axle Ready Mix	30.03	25.79 + a
17d) 4 Axle, Heavy Duty Trailer up to 40 tons	30.08	25.79 + a
17e) 4 Axle Ready Mix	30.13	25.79 + a
17f) Heavy Duty Trailer (40 Tons and Over)	30.35	25.79 + a
17g) Specialized Earth Moving Equipment (Other Than Conventional Type on-the-Road Trucks and Semi-Trailers, Including Euclids)	30.13	25.79 + a
18) Sprinkler Fitter (Trade License required: F-1,2,3,4)	45.92	26.08 + a
9) Theatrical Stage Journeyman	25.76	7.34

Project: Renovation and Addition to Berkshire Hall at Western Connecticut State University (Danbury)

Welders: Rate for craft to which welding is incidental.

*Note: Hazardous waste removal work receives additional \$1.25 per hour for truck drivers.

**Note: Hazardous waste premium \$3.00 per hour over classified rate

ALL Cranes: When crane operator is operating equipment that requires a fully licensed crane operator to operate he receives an extra \$4.00 premium in addition to the hourly wage rate and benefit contributions:

- 1) Crane handling or erecting structural steel or stone; hoisting engineer (2 drums or over)
- 2) Cranes (100 ton rate capacity and over) Bauer Drill/Caisson
- 3) Cranes (under 100 ton rated capacity)

Crane with 150 ft. boom (including jib) - \$1.50 extra

Crane with 200 ft. boom (including jib) - \$2.50 extra

Crane with 250 ft. boom (including jib) - \$5.00 extra

Crane with 300 ft. boom (including jib) - \$7.00 extra

Crane with 400 ft. boom (including jib) - \$10.00 extra

All classifications that indicate a percentage of the fringe benefits must be calculated at the percentage rate times the "base hourly rate".

Apprentices duly registered under the Commissioner of Labor's regulations on "Work Training Standards for Apprenticeship and Training Programs" Section 31-51-d-1 to 12, are allowed to be paid the appropriate percentage of the prevailing journeymen hourly base and the full fringe benefit rate, providing the work site ratio shall not be less than one full-time journeyperson instructing and supervising the work of each apprentice in a specific trade.

The Prevailing wage rates applicable to this project are subject to annual adjustments each July 1st for the duration of the project.

Each contractor shall pay the annual adjusted prevailing wage rate that is in effect each July 1st, as posted by the Department of Labor.

It is the contractor's responsibility to obtain the annual adjusted prevailing wage rate increases directly from the Department of Labor's website.

The annual adjustments will be posted on the Department of Labor's Web page: www.ct.gov/dol. For those without internet access, please contact the division listed below.

The Department of Labor will continue to issue the initial prevailing wage rate schedule to the Contracting Agency for the project.

All subsequent annual adjustments will be posted on our Web Site for contractor access.

Contracting Agencies are under no obligation pursuant to State labor law to pay any increase due to the annual adjustment provision.

Effective October 1, 2005 - Public Act 05-50: any person performing the work of any mechanic, laborer, or worker shall be paid prevailing wage

All Person who perform work ON SITE must be paid prevailing wage for the appropriate mechanic, laborer, or worker classification.

All certified payrolls must list the hours worked and wages paid to All Persons who perform work ON SITE regardless of their ownership i.e.: (Owners, Corporate Officers, LLC Members, Independent Contractors, et. al)

Reporting and payment of wages is required regardless of any contractual relationship alleged to exist between the contractor and such person.

Project: Renovation and Addition to Berkshire Hall at Western Connecticut State University (Danbury)

~~Unlisted classifications needed for work not included within the scope of the classifications listed may be added after award only as provided in the labor standards contract clause (29 CFR 5.5 (a) (1) (ii)).

Please direct any questions which you may have pertaining to classification of work and payment of prevailing wages to the Wage and Workplace Standards Division, telephone (860)263-6790.

CONTRACTORS WAGE CERTIFICATION FORM

Construction Manager at Risk/General Contractor/Prime Contractor

I, William E Cohane of Steetle Officer, Owner, Authorized Rep. Compan	ch Building Address y Name
do hereby certify that the SteeHech Building Company Name Company Name Street South Windsor Company City	Aroducts, Inc. North 06074
and all of its subcontractors will pay all workers on the	
Project Name and Number	
Street and City	
the wages as listed in the schedule of prevailing rates required for sattached hereto).	such project (a copy of which is Signed
Subscribed and sworn to before me this day of	Uly ,2021
Christine	Manched Public
Return to:	
Connecticut Department of Labor Wage & Workplace Standards Division 200 Folly Brook Blvd.	CHRISTINE M. HARSCHEID NOTARY PUBLIC MY COMMISSION EXPIRES JAN. 31, 2023

200 Folly Brook Blvd. Wethersfield, CT 06109

Rate Schedule Issued (Date): _3/31/21 _

CONTRACTORS WAGE CERTIFICATION FORM

I, John D. Fish of Millwork One, Inc.
Officer, Owner, Authorized Rep. Company Name
do hereby certify that the Millwork One, Inc. Company Name
40 Kenney Drive
Company Name LO Kenney Drive Street Cranston, R1 02920
City
and all of its subcontractors will pay all workers on the
wcsu Berkshire Hall
Project Name and Number
181 White St, Danbury, CT
Street and City
the wages as listed in the schedule of prevailing rates required for such project (a copy of which is attached hereto). Signed
Subscribed and sworn to before me this 23rd day of July ,202.1 Notary Public
Return to: Return to: Connecticut Department of Labor Wage & Workplace Standards Division 200 Folly Brook Blvd. Wethersfield, CT 06109 Rate Schedule Issued (Date): 3 31 21

CONTRACTORS WAGE CERTIFICATION FORM

Construction Manager at Risk/General Contractor/Prime Contractor

I, Cynthia A Hame	of The Trinity Construction Group, LLC
Officer, Owner, Authorized	
do hereby certify that the	The Trinity Construction Group, LLC
	Company Name 14 Peterson Road
	Street Pomfret Center, CT 06259
	City
and all of its subcontractors will	pay all workers on the
WCSU	J-WESTERN CT STATE UNIVERSITY
Proj	ect Name and Number
	181 WHITE ST. DANBURY, CT
Str	reet and City
the wages as listed in the schedu attached hereto). Subscribed and sworn to before	le of prevailing rates required for such project (a copy of which is signed and day of July , 200)
Return to: Connecticut Departure Wage & Workpla	ace Standards Division My Commission Expires My Commission Expires

Wethersfield, CT 06109

Rate Schedule Issued (Date): March 31, 2021

CONTRACTORS WAGE CERTIFICATION FORM

I, Ashley Greenbac	ker, President	of	Offsho	re Construct	ion, Inc.
Officer, Owner, Aut	horized Rep.		Compa	ny Name	
do hereby certify that the		Offsho	re Construc	tion, Inc.	
do hereby certify that the		Con	npany Name 280 Hartford	l Bq	
	-	Stre			
-		City	Mancheste		
and all of its subcontractor	rs will pay all w	orkers on th	ne		
	Berkshire Ha			on	
	Project Name	and Numb	er		
	181 Wh	nite St, Dar	nbury, CT		
	Street and C	City			
the wages as listed in the sattached hereto).	schedule of prev	ailing rates	required for	such project Signed	(a copy of which is
Subscribed and sworn to b	pefore me this _	23rd	_ day of	July	
Wage & W 200 Folly I	ut Department o Vorkplace Stand Brook Blvd. eld, CT 06109	My comm of Labor lards Divisio	ames Notar hission expires		OTAR LOUBLIC

CONTRACTORS WAGE CERTIFICATION FORM

I,FABRIZIO (OSSINO	of	ARMAN	II RESTORATION	INC.
Officer, Owner, Autl	norized Rep.		Compa	ny Name	MANAGE AND
do hereby certify that the _		ARMANI	RESTORA ⁻	TION INC.	
, , <u>-</u>		Comp 95 B	any Name YSIEWICZ	DRIVE	
		Street MIDDL	ETOWN C	Г 06457	
_		City		A CANADA STREET	
and all of its subcontractor	s will pay all wor	kers on the			
Pro	oject # CF-RD-30	03 WCSU E	BERKSHIRI	E HALL	
	Project Name a	nd Number			,
	DA	ANBURY CT	-		
	Street and Cit	У			
the wages as listed in the so attached hereto).	chedule of prevail	ling rates re	equired for	(\$	opy of which is
Subscribed and sworn to be	efore me this	26 (day of	JULY	,
Wage & Wethersfiel	d, CT 06109	ds Division	Ty Cor	y Public (tvery ymcap 2/28/22	
Rate Schedule Issued (De	ite): Illand	31,20	59-1		

CONTRACTORS WAGE CERTIFICATION FORM

I. Kevin O'Neill	(of	Cherry Hill Glass Co., INC.
Officer, Owner, Auth	orized Rep.		Company Name
do hereby certify that the _		1 Septemborio de 1861 - Portos	Il Glass Co., INC.
		Compar 20	ny Name Elm Street
		Street Branfo	ord CT 06405
		City	
and all of its subcontractors	will pay all work	cers on the	
Western CT s	tate University E	Berkshire Ha	all Addition & Renovation
	Project Name ar	nd Number	
	181 White S	Street, Dank	oury CT
	Street and City	y	
the wages as listed in the so attached hereto). Subscribed and sworn to be	2		Signed Signed A Solution Signed Si
Return to:			Notary Public
	Department of I	Labor	B. M. PEARCE
Wage & We	orkplace Standard		NOTARY PUBLIC STATE OF CONNECTICUT
200 Folly B Wethersfiel	rook Blvd. d, CT 06109		LIC#134606 MY COMMISSION EXPIRES MARCH 31 202
Rate Schedule Issued (De	ato). 3/31/21		The second of the second

CONTRACTORS WAGE CERTIFICATION FORM

I. Nicholas S	Shaink	of Profe	essional Drywall Construction 1	Inc.
Officer, Owner, Auth	norized Rep.		Company Name	
	Duefees	sional Day	well Construction Inc	
do hereby certify that the	Profess		wall Construction Inc.	
		Company 189 Br	y Name ookdale Drive	
		Street Spri	ngfield MA	
=		City		
and all of its subcontractor	s will pay all workers	on the		
Western Connection	cut State University	Berkshire	Hall Renovation #CF-RD-303	
	Project Name and N	Number		
	181 White Str	eet Dandı	ury,CT	
	Street and City			
the wages as listed in the seattached hereto).	chedule of prevailing	rates requ	ired for such project (a copy of	which is
		8	Signed	
Subscribed and sworn to b	efore me this26t	th <u>+</u> day	of July 21	<u>-</u>
	_	CA	Notary Public	
Return to:				
Wage & W 200 Folly B	nt Department of Labo Yorkplace Standards I Brook Blvd. ld, CT 06109		Notary Public, Commonwealth My Commission Expires Jan	of Massachusetts
Rate Schedule Issued (D	3/31/2021 (ate):			

CONTRACTORS WAGE CERTIFICATION FORM

I Denise Vernale of J and J Acoustics
Officer, Owner, Authorized Rep. Company Name
do hereby certify that the J and J Acoustics
Company Name 23 Ledge brook LN
Street Middle-town
City
City
and all of its subcontractors will pay all workers on the
wcsy - Berkshie Hall
Project Name and Number
5.2
181 white st, Danbury, CT
Street and City
the wages as listed in the schedule of prevailing rates required for such project (a copy of which attached hereto). Signed
Subscribed and sworn to before me this day of
Solo a for
Notary Public
Return to: Connecticut Department of Labor
Wage & Workplace Standards Division
200 Folly Brook Blvd.
Wethersfield, CT 06109
JODIE B. LEMERIS
Rate Schedule Issued (Date): MY COMMISSION EXPIRES
17/arch 31st 2021 APRIL 30, 2021

CONTRACTORS WAGE CERTIFICATION FORM

I, Margaret M. Cumin Officer, Owner, Authorized		Company Name
do hereby certify that the	Compact Street	any Name treet
and all of its subcontractors will	bay all workers on the	
	2SW Berkshire ect Name and Number	e Hall
Str	81 White St, eet and City	Danbury, CT
the wages as listed in the schedul attached hereto).	e of prevailing rates re	August H. Current
Subscribed and sworn to before	me this0	day of July , 2021.
		Notary Public
	06109	EXPIRES 03/31/2024 OUBLIC: OVNECTION OUBLINIAN OUNTER OUBLINIAN OUBLINI

CONTRACTORS WAGE CERTIFICATION FORM

Construction Manager at Risk/General Contractor/Prime Contractor

I,	Stephen Cloud		of	M. Frank Higgins & Co., Inc
- /-	Owner, Authorized	l Rep.		Company Name
do hereby certi	ify that the			iggins & Co., Inc.
			Compar 199 W	ny Name hite Oak Drive
			Street Berli	n, CT 06037
	1		City	
and all of its su	bcontractors will p	oay all work	ers on the	
		WCSU	Berkshire Ha	all
	Proje	ect Name an	d Number	
		Dr Roach	Ave, Danbu	ry CT
£	Str	eet and City	/	
the wages as li attached hereto		e of prevaili	ing rates requ	aired for such project (a copy of which is
				A400
				Signed
Subscribed and	l sworn to before r	me this	27 da	y of July , 2021 .
				2 Klen
				Notary Public
Return to:	AND ADDRESS OF WORKS			LINDA KAY ICE
	Connecticut Depa Wage & Workpla 200 Folly Brook	ce Standard		Notary Public, State of Connecticut My Commission Expires Jan. 31, 2024 Acct # 153438
	Wethersfield, CT	06109		23.919

Rate Schedule Issued (Date): 3/31/2021

CONTRACTORS WAGE CERTIFICATION FORM

I,	Richard Mo	nico of	Joseph Cohn	& Son Tile & Terrazzo LLC
Officer,	Owner, Autho		Compan	y Name
do hereby cert	ify that the		ohn & Son Tile 8	
			Company Name 50 Devine Str	reet
		5	Street North Have	n -
	-	Ci	ty	
and all of its si	ubcontractors	will pay all workers o	n the	
		WCSU Berks	shire Hall	
	I	Project Name and Nu	mber	
		Danbury	Conn	
		Street and City		ADITAZZ.
the wages as li attached herete		edule of prevailing ra	tes required for s	uch project (a copy of which is
				Signed P
Subscribed and	d sworn to befo	ore me this24	day of	July 21)
Return to:		rkplace Standards Divook Blvd.	Y COMMUSION	Public Perpus 10/3/20
Rate Schedul	e Issued (Dat	e): 3/3/21		


CONTRACTORS WAGE CERTIFICATION FORM

Construction Manager at Risk/General Contractor/Prime Contractor

Ι,	Walter J. Gould	of	Tril	Mark United Ea	st IIC
Office	r, Owner, Authorized Rep.	01		pany Name	
do hereby ce	ertify that the	TriMa	rk United	East, LLC	
		Com 5	npany Nam 05 Collins	e Street	
		Stree South	t Attleboro,	MA 02703	
		City			
and all of its	subcontractors will pay all we	orkers on the	е		
	WCS	U Berkshire	Hall		
	Project Name	and Number	r		
	181 Wh	ite St, Dani	bury CT		
	Street and C			Material Control	
the wages as attached here	listed in the schedule of prevato).	uiling rates re	equired for	such project (a	a copy of which is
			leff fac		_
			/	Signed)
Subscribed ar	nd sworn to before me this	27	day of	July	2021
Return to:			Nota	ry Public	
3	Connecticut Department of Wage & Workplace Standar 200 Folly Brook Blvd.	Labor rds Division	,	MARI 138 Comment	ENE BRISTOL GIRV

Wethersfield, CT 06109

Rate Schedule Issued (Date): AMCH 31, 2021



CONTRACTORS WAGE CERTIFICATION FORM

I, Lori U	szakiewicz Owner	of	Blackwater services Group LLC
Officer, Own	ner, Authorized Rep.		Company Name
do hereby certify t	hat the		Services Group LLC
		Compa 117	any Name Great Hill Road
		Street N	augatuck,CT
		City	
and all of its subco	ntractors will pay all wo	rkers on the	
	WCSU Berksh	ire Hall CT	CF-RD-303
	Project Name a	and Number	
1	181 Whi	ite Street Da	anbury
	Street and Ci	ity	
the wages as listed attached hereto).	in the schedule of preva	iling rates re	quired for such project (a copy of which is
Subscribed and sw	orn to before me this	d	ay of
		Ont	Bail Antica Bailey Notary Public
Return to:	nnecticut Department of	My /	omnission Expires on 08/31/2025
Wa 200	ge & Workplace Standar Folly Brook Blvd. ethersfield, CT 06109		
Rate Schedule Iss	rued (Date): <u>3-31</u>	-2021	

CONTRACTORS WAGE CERTIFICATION FORM

Construction Manager at Risk/General Contractor/Prime Contractor

I, Joseph Yan	avich	of Performance Plumbin	g & Heating, LLC
	Owner, Authorized Rep.	Company Nam	e
do hereby certi	fy that thePerforma	ance Plumbing & Heating, LL	<u>C.</u>
		Company Name 400 Riverside Ave	
	7	Street Forrington, CT 06790	
		City	
and all of its su	bcontractors will pay all wor	rkers on the	
WCSU-Be	rkshire Hall Addition & Rer		
	Project Name a	and Number	
181 White	St, Danbury, CT		
	Street and Ci	ty	CONTRACTOR STATE
the wages as li attached hereto	-	iling rates required for such pr	roject (a copy of which is ned
Subscribed and	l sworn to before me this	26th day of July	, 2021
Return to:	Connecticut Department of Wage & Workplace Standa 200 Folly Brook Blvd. Wethersfield, CT 06109		SAMANTHA PERRY NOTARY PUBLIC OF CONNECTICUT My Commission Expires 10/31/2024

Rate Schedule Issued (Date): 03/31/2021



State Prevaling Wage Rates

					General																	
					Liability &	,,			š	/orkmen's	FICA &	ø										
					Property				٠	Comp.	Medicare	are	Ś	tate U.C.	Fed	ederal U.C.						
Time	Classification Hourly Rate	Hourly Rate	_	Benefits	Insurance	_	_	PTO	ٺ	4.80%)	(2.65%)	(%		(%8.9)		(%9)	Š	Sub Total	Ove	Overhead	_	Total
Straight Time	Pipefitter	\$ 45.83	Ş	33.50 \$	\$ 4.7	. 2	ζ.	2.12	\$	2.20	\$	3.51	ş	3.12	\$	0.27	\$	95.27	\$	22.38	10.	117.65
Time & 1/2 F	Pipefitter	\$ 68.75	ş	33.50 \$	3.7.	. 6(-√-	3.17	↔	3.30	\$	5.26	s	4.67	ş	0.41	s	126.15	❖	22.38	τΛ.	148.53
Double Time Pipefitter	Pipefitter	\$ 91.66	÷	33.50 \$	\$ 9.45		٠,	4.23	ς.	4.40	\$	7.01	٠Ş-	6.23	s	0.55	S	157.03	ş	22.38 \$		179.41

				_	7	2
			Total	125.9	161.01	196.0
				Ş	ş	s
			Overhead	22.38	22.38	22.38 \$
			0	\$	ş	s
			Sub Total	103.59	138.63	173.67
			σ,	Ş	ş	٠ -
		ederal U.C.	(%9)	3.00	4.50	9.00
		Ē		\$	↔	Ş
		state U.C.	(8.9)	3.40	5.10	9.80
		σ,		Ş	٠	s
	FICA &	Medicare	(2.65%)	3.83	5.74	7.65
		_		Ş	ş	s
	/orkmen's	Comp.	(4.80%)	2.40	3.60	4.80
	>			Ş	٠	s
			PTO	2.31	3.46	4.62
				Ş	ş	s
General	iability &	Property	nsurance	5.15	7.73	10.31
	_	_	-	Ş	s	s
			Benefits	33.50	33.50	33.50
				\$	ۍ -	ς.
			ourly Rate	20.00	75.00	100.00
			Ι	Ş	s	s
			Classification Hourly Rate	Foreman	Foreman	Foreman
			Time	Straight Time Fc	Time & 1/2 F	Double Time Foreman

CONTRACTORS WAGE CERTIFICATION FORM

I,Ryan L. Fe	erguson, Presiden	of	Ferguson Electric Company, Inc.
Officer, Owner	, Authorized Rep.	0 200000	Company Name
do hereby certify tha	t the	Ferguson E	Electric Company, Inc.
The second secon		Comp 112	any Name Northwest Drive
		Street	Plainville
		City	
and all of its subcont	ractors will pay all wo	rkers on the	
W.C.S.U.	Berkshire Hall Addition	on & Renova	ation Project No.: CF-RD-303
	Project Name a	and Number	
	181 Whit	te Street, D	anbury
	Street and Ci	ty	
the wages as listed in attached hereto).	the schedule of preva	iling rates re	quired for such project (a copy of which i
			Signed
Subscribed and sworn	n to before me this	23rd (lay of July ,2021.
		- A	- Com
Return to:		ſ	Notary Public
Conne Wage 200 F	ecticut Department of & Workplace Standar olly Brook Blvd. ersfield, CT 06109		Notary Public. State of Connecticut My Commission Expires 04-30-2026
Rate Schedule Issue	ed (Date):3/31/20	021	





Connecticut State Department of Administrative Services Western Connecticut State University Berkshire Hall Addition and Renovation CT State Project No. CF-RD-303

PREVAILING WAGE RATES

DOCUMENT IS SHOWN ON THE FOLLOWING PAGE(S)

Project: Renovation and Addition to Berkshire Hall at Western Connecticut State University (Danbury)

Minimum Rates and Classifications for Building Construction

ID#: 21-21258

Connecticut Department of Labor Wage and Workplace Standards Division

By virtue of the authority vested in the Labor Commissioner under provisions of Section 31-53 of the General Statutes of Connecticut, as amended, the following are declared to be the prevailing rates and welfare payments and will apply only where the contract is advertised for bid within 20 days of the date on which the rates are established. Any contractor or subcontractor not obligated by agreement to pay to the welfare and pension fund shall pay this amount to each employee as part of his/her hourly wages.

Project Number: WCSU-Danbury

Project Town: Danbury

State#: WCSU-Danbury

FAP#: Danbury

Project: Renovation and Addition to Berkshire Hall at Western Connecticut State University

CLASSIFICATION	Hourly Rate	Benefits
1b) Asbestos/Toxic Waste Removal Laborers: Asbestos removal and encapsulation (except its removal from mechanical systems which are not to be scrapped), toxic waste removers, blasters.**See Laborers Group 7**		
1c) Asbestos Worker/Heat and Frost Insulator	42.07	30.99
2) Boilermaker	38.34	26.01
3a) Bricklayer, Cement Mason, Concrete Finisher (including caulking), Stone Masons	36.18	34.59 + a
3b) Tile Setter	34.9	25.87
3c) Terrazzo Mechanics and Marble Setters	31.69	22.35
3d) Tile, Marble & Terrazzo Finishers	26.7	21.75
3e) Plasterer	33.48	32.06
LABORERS		
4) Group 1: Laborers (common or general), acetylene burners, concrete specialists, wrecking laborers, fire watchers.	31.0	22.15
4a) Group 2: Mortar mixers, plaster tender, power buggy operators, powdermen, fireproofer/mixer/nozzleman (Person running mixer and spraying fireproof only).	31.25	22.15

Project: Renovation and Addition to Berkshire Hall at Western Connecticut State Univ	ersity (Danbury)	
4b) Group 3: Jackhammer operators/pavement breaker, mason tender (brick), mason tender (cement/concrete), forklift operators and forklift operators (masonry).	31.5	22.1
4c) **Group 4: Pipelayers (Installation of water, storm drainage or sewage lines outside of the building line with P6, P7 license) (the pipelayer rate shall apply only to one or two employees of the total crew who primary task is to actually perform the mating of pipe sections) P6 and P7 rate is \$26.80.	32.0	22.1
4d) Group 5: Air track operator, sand blaster and hydraulic drills.	31.75	22.1
4e) Group 6: Blasters, nuclear and toxic waste removal.	34.0	22.1
4f) Group 7: Asbestos/lead removal and encapsulation (except it's removal from mechanical systems which are not to be scrapped).	32.0	22.1
4g) Group 8: Bottom men on open air caisson, cylindrical work and boring crew.	29.28	22.1
4h) Group 9: Top men on open air caisson, cylindrical work and boring crew.	28.74	22.15
4i) Group 10: Traffic Control Signalman	18.0	22.15
5) Carpenter, Acoustical Ceiling Installation, Soft Floor/Carpet Laying, Metal Stud Installation, Form Work and Scaffold Building, Drywall Hanging, Modular-Furniture Systems Installers, Lathers, Piledrivers, Resilient Floor Layers.	34.53	25.64
5a) Millwrights	35.64	26.49
6) Electrical Worker (including low voltage wiring) (Trade License required: E1,2 L-5,6 C-5,6 T-1,2 L-1,2 V-1,2,7,8,9)	39.92	28.75+3% of gross wage
7a) Elevator Mechanic (Trade License required: R-1,2,5,6)	55.12	34.765+a+b
LINE CONSTRUCTION	The Control of the Co	
Groundman	26.5	6.5% + 9.00
inemen/Cable Splicer	48.19	6.5% + 22.00
) Glazier (Trade License required: FG-1,2)	39.18	22.55 + a

Project: Renovation and Addition to Berkshire Hall at Western Connecticut State Universal Pronworker, Ornamental, Reinforcing, Structural, and Precast	36.67	37.62 + a
Concrete Erection		
OPERATORS	*	
Group 1: Crane handling or erecting structural steel or stone, hoisting engineer 2 drums or over, front end loader (7 cubic yards or over), work boat 26 ft. and over and Tunnel Boring Machines. (Trade License Required)	42.45	25.30 + a
Group 2: Cranes (100 ton rate capacity and over); Excavator over 2 cubic yards; Piledriver (\$3.00 premium when operator controls hammer); Bauer Drill/Caisson. (Trade License Required)	42.11	25.30 + a
Group 3: Excavator; Backhoe/Excavator under 2 cubic yards; Cranes (under 100 ton rated capacity), Grader/Blade; Master Mechanic; Hoisting Engineer (all types of equipment where a drum and cable are used to hoist or drag material regardless of motive power of operation), Rubber Tire Excavator (Drott-1085 or similar); Grader Operator; Bulldozer Fine Grade. (slopes, shaping, laser or GPS, etc.). (Trade License Required)	41.32	25.30 + a
Group 4: Trenching Machines; Lighter Derrick; Concrete Finishing Machine; CMI Machine or Similar; Koehring Loader (Skooper).	40.91	25.30 + a
Group 5: Specialty Railroad Equipment; Asphalt Paver; Asphalt Reclaiming Machine; Line Grinder; Concrete Pumps; Drills with Self Contained Power Units; Boring Machine; Post Hole Digger; Auger; Pounder; Well Digger; Milling Machine (over 24	40.28	25.30 + a
Group 5 continued: Side Boom; Combination Hoe and Loader; Directional Driller; Pile Testing Machine.	40.28	25.30 + a
Group 6: Front End Loader (3 up to 7 cubic yards); Bulldozer (rough grade dozer).	39.95	25.30 + a
Group 7: Asphalt roller, concrete saws and cutters (ride on types), vermeer concrete cutter, Stump Grinder; Scraper; Snooper; Skidder; Milling Machine (24	39.59	25.30 + a
Group 8: Mechanic, grease truck operator, hydroblaster; barrier mover; power stone spreader; welding; work boat under 26 ft.; transfer machine.	39.17	25.30 + a
Group 9: Front end loader (under 3 cubic yards), skid steer loader egardless of attachments, (Bobcat or Similar): forklift, power chipper; landscape equipment (including Hydroseeder).	38.71	25.30 + a
Group 10: Vibratory hammer; ice machine; diesel and air, hammer, etc.	36.54	25.30 + a
Group 11: Conveyor, earth roller, power pavement breaker whiphammer), robot demolition equipment.	36.54	25.30 + a

Project: Renovation and Addition to Berkshire Hall at Western Connecticut State University	ersity (Danbury)	
Group 12: Wellpoint operator.	36.48	25.30 + a
Group 13: Compressor battery operator.	35.86	25.30 + a
Group 14: Elevator operator; tow motor operator (solid tire no rough terrain).	34.66	25.30 + a
Group 15: Generator Operator; Compressor Operator; Pump Operator; Welding Machine Operator; Heater Operator.	34.23	25.30 + a
Group 16: Maintenance Engineer/Oiler.	33.54	25.30 + a
Group 17: Portable asphalt plant operator; portable crusher plant operator; portable concrete plant operator.	38.11	25.30 + a
Group 18: Power safety boat; vacuum truck; zim mixer; sweeper; (Minimum for any job requiring a CDL license).	35.53	25.30 + a
PAINTERS (Including Drywall Finishing)		
10a) Brush and Roller	35.62	22.55
10b) Taping Only/Drywall Finishing	36.37	22.55
10c) Paperhanger and Red Label	36.12	22.55
10e) Blast and Spray	38.62	22.55
11) Plumber (excluding HVAC pipe installation) (Trade License required: P-1,2,6,7,8,9 J-1,2,3,4 SP-1,2)	44.63	32.95
12) Well Digger, Pile Testing Machine	37.26	24.05 + a
Roofer: Cole Tar Pitch	42.0	19.55 + a
Roofer: Slate, Tile, Composition, Shingles, Singly Ply and Damp/Waterproofing	40.5	19.55 + a
15) Sheetmetal Worker (Trade License required for HVAC and Ductwork: SM-1,SM-2,SM-3,SM-4,SM-5,SM-6)	46.92	42.80
16) Pipefitter (Including HVAC work) (Trade License required: S-1,2,3,4,5,6,7,8 B-1,2,3,4 D-1,2,3,4, G-1, G-2, G-8 & G-9)	44.63	32.95

Project: Renovation and Addition to Berkshire Hall at Western Connecticut State University (Danbury) -----TRUCK DRIVERS-----

17a) 2 Axle	29.86	25.79 + a
17b) 3 Axle, 2 Axle Ready Mix	29.97	25.79 + a
17c) 3 Axle Ready Mix	30.03	25.79 + a
17d) 4 Axle, Heavy Duty Trailer up to 40 tons	30.08	25.79 + a
17e) 4 Axle Ready Mix	30.13	25.79 + a
17f) Heavy Duty Trailer (40 Tons and Over)	30.35	25.79 + a
17g) Specialized Earth Moving Equipment (Other Than Conventional Type on-the-Road Trucks and Semi-Trailers, Including Euclids)	30.13	25.79 + a
18) Sprinkler Fitter (Trade License required: F-1,2,3,4)	45.92	26.08 + a
19) Theatrical Stage Journeyman	25.76	7.34

Project: Renovation and Addition to Berkshire Hall at Western Connecticut State University (Danbury)

Welders: Rate for craft to which welding is incidental.

*Note: Hazardous waste removal work receives additional \$1.25 per hour for truck drivers.

**Note: Hazardous waste premium \$3.00 per hour over classified rate

ALL Cranes: When crane operator is operating equipment that requires a fully licensed crane operator to operate he receives an extra \$4.00 premium in addition to the hourly wage rate and benefit contributions:

- 1) Crane handling or erecting structural steel or stone; hoisting engineer (2 drums or over)
- 2) Cranes (100 ton rate capacity and over) Bauer Drill/Caisson
- 3) Cranes (under 100 ton rated capacity)

Crane with 150 ft. boom (including jib) - \$1.50 extra

Crane with 200 ft. boom (including jib) - \$2.50 extra

Crane with 250 ft. boom (including jib) - \$5.00 extra

Crane with 300 ft. boom (including jib) - \$7.00 extra

Crane with 400 ft. boom (including jib) - \$10.00 extra

All classifications that indicate a percentage of the fringe benefits must be calculated at the percentage rate times the "base hourly rate".

Apprentices duly registered under the Commissioner of Labor's regulations on "Work Training Standards for Apprenticeship and Training Programs" Section 31-51-d-1 to 12, are allowed to be paid the appropriate percentage of the prevailing journeymen hourly base and the full fringe benefit rate, providing the work site ratio shall not be less than one full-time journeyperson instructing and supervising the work of each apprentice in a specific trade.

The Prevailing wage rates applicable to this project are subject to annual adjustments each July 1st for the duration of the project.

Each contractor shall pay the annual adjusted prevailing wage rate that is in effect each July 1st, as posted by the Department of Labor.

It is the contractor's responsibility to obtain the annual adjusted prevailing wage rate increases directly from the Department of Labor's website.

The annual adjustments will be posted on the Department of Labor's Web page: www.ct.gov/dol. For those without internet access, please contact the division listed below.

The Department of Labor will continue to issue the initial prevailing wage rate schedule to the Contracting Agency for the project.

All subsequent annual adjustments will be posted on our Web Site for contractor access.

Contracting Agencies are under no obligation pursuant to State labor law to pay any increase due to the annual adjustment provision.

Effective October 1, 2005 - Public Act 05-50: any person performing the work of any mechanic, laborer, or worker shall be paid prevailing wage

All Person who perform work ON SITE must be paid prevailing wage for the appropriate mechanic, laborer, or worker classification.

All certified payrolls must list the hours worked and wages paid to All Persons who perform work ON SITE regardless of their ownership i.e.: (Owners, Corporate Officers, LLC Members, Independent Contractors, et. al)

Reporting and payment of wages is required regardless of any contractual relationship alleged to exist between the contractor and such person.

Project: Renovation and Addition to Berkshire Hall at Western Connecticut State University (Danbury)

--Unlisted classifications needed for work not included within the scope of the classifications listed may be added after award only as provided in the labor standards contract clause (29 CFR 5.5 (a) (1) (ii)).

Please direct any questions which you may have pertaining to classification of work and payment of prevailing wages to the Wage and Workplace Standards Division, telephone (860)263-6790.

CONNECTICUT DEPARTMENT OF LABOR WAGE AND WORKPLACE STANDARDS DIVISION

CONTRACTORS WAGE CERTIFICATION FORM

Construction Manager at Risk/General Contractor/Prime Contractor

I, OFFICER	of	TDand S	Total INC
Officer, Owner, Auth	orized Rep.		any Name
do hereby certify that the _	<i>t</i> () c	nd Sons	lhic
		ompany Name	
-		inset Hill	
		treet	4/5
_	City	d CT	0680
and all of its subcontractors	will pay all workers on	the	
WCSU-Berkshine t	Project Name and Num	Menovation ober	# CF-R0303
181 white street	Danbury CT Street and City	06510	
the wages as listed in the sci attached hereto).	hedule of prevailing rate	es required for	such project (a copy of which is
		Mohal	Pagla-
Subscribed and sworn to be	fore me this _	day of	Signed D
		Nota	N. Public
Return to:		Nota	iviy Commission Expires
	Department of Labor	•	July 31, 2026
wage & wo 200 Folly Br	rkplace Standards Divis	ion	
Wethersfield			
Rate Schedule Issued (Da	te): March 315+ 2	2021	

CONNECTICUT DEPARTMENT OF LABOR WAGE AND WORKPLACE STANDARDS DIVISION

CONTRACTORS WAGE CERTIFICATION FORM

Construction Manager at Risk/General Contractor/Prime Contractor

I, Josh Sylv	rester of	Consigli Construc	tion Co., Inc.
Officer, Owner, Auth	- House	Company Name	
do hereby certify that the _	Consi	gli Construction Co., Inc	С.
	C	ompany Name 100 Allyn Street	
	S	treet Hartford, CT 06103	
_	Cit	у	
and all of its subcontractor	s will pay all workers or	the .	
Western CT Sta	te University-	Berkshire Hall J	ob #2014
	Project Name and Nur	nber	
Dr. James Roach	Avenue, Danbury	, CT 06810	
	Street and City		
the wages as listed in the seattached hereto).	chedule of prevailing rat	es required for such projection Signer	
Subscribed and sworn to b	efore me this21	day of July	2021
Return to:	Bu	FE OFFE Notary Public	
Connecticu Wage & W 200 Folly B		ision	Bryant E Ostrander Notary Public-Connecticu My Commission Expires September 30, 2025
Rate Schedule Issued (D	ld, CT 06109 ate): 7/2021		77.77.13.13.13.13.13.13.13.13.13.13.13.13.13.

County	Town	Classification	Hourly Rate	Hourly Benef
Fairfield	Danbury	1b) Asbestos/Toxic Waste Removal Laborers: Asbestos removal and		
		be scrapped), toxic waste removers, blasters.**See Laborers Group 7**		
Fairfield	Danbury	1c) Asbestos Worker/Heat and Frost Insulator	\$43.72	30.99
Fairfield	Danbury	2) Boilermaker	\$38.34	26.01
Fairfield	Danbury	3a) Bricklayer, Cement Mason, Concrete Finisher (including caulking), Stone Masons	\$36.18	34.59 + a
Fairfield	Danbury	3b) Tile Setter	\$34.90	25.87
Fairfield	Danbury	3c) Terrazzo Mechanics and Marble Setters	\$31.69	22.35
Fairfield	Danbury	3d) Tile, Marble & Terrazzo Finishers	\$26.70	21.75
sc Fairfield	Danbury	3e) Plasterer	\$33.48	32.06
Pairfield	Danbury	LABORERS		
os-۲A Arfield	Danbury	4) Group 1: Laborers (common or general), acetylene burners, concrete specialists, wrecking laborers, fire watchers.	\$31.50	23.25
Fairfield	Danbury	4a) Group 2: Mortar mixers, plaster tender, power buggy operators, powdermen, fireproofer/mixer/nozzleman (Person running mixer and spraving fireproof only).	\$31.75	23.25
DB5-2A09 Fairfie <mark>ld</mark>	Danbury	4b) Group 3: Jackhammer operators/pavement breaker, mason tender (brick), mason tender (cement/concrete), forklift operators and forklift operators (masonry).	\$32.00	23.25
invelope ID: 61F3E	Danbury	4c) **Group 4: Pipelayers (Installation of water, storm drainage or sewage lines outside of the building line with P6, P7 license) (the pipelayer rate shall apply only to one or two employees of the total crew who primary task is to actually perform the mating of pipe sections) P6 and P7 rate is \$26.80.	\$32.50	23.25
∃ ngi≳uɔo₫			As	As of: July 1, 2021

County	Town	Classification	Hourly Rate	Hourly Benefit
Fairfield	Danbury	4d) Group 5: Air track operator, sand blaster and hydraulic drills.	\$32.25	23.25
Fairfield	Danbury	4e) Group 6: Blasters, nuclear and toxic waste removal.	\$34.50	23.25
Fairfield	Danbury	4f) Group 7: Asbestos/lead removal and encapsulation (except it's removal	\$32.50	23.25
Fairfield	Danbury	4g) Group 8: Bottom men on open air caisson, cylindrical work and boring	\$29.78	23.25
Fairfield	Danbury	orew. 4h) Group 9: Top men on open air caisson, cylindrical work and boring	\$29.24	23.25
Fairfield	Danbury	4i) Group 10: Traffic Control Signalman	\$18.00	23.25
Fairfield	Danbury	5) Carpenter, Acoustical Ceiling Installation, Soft Floor/Carpet Laying, Metal Stud Installation, Form Work and Scaffold Building, Drywall Hanging, Modular-Furniture Systems Installers, Lathers, Piledrivers, Resilient Floor	\$35.57	25.65
Fairfield	Danbury	5a) Millwrights	\$35.64	26.49
Fairfield	Danbury	6) Electrical Worker (including low voltage wiring) (Trade License required:	\$40.40	30.07+3% of gross
Fairfield	Danbury	L1,2 E-3,9 C-3,9 I-1,2 E-1,2 V-1,2,7,9,9) 7a) Elevator Mechanic (Trade License required: R-1,2,5,6)	\$56.96	waye 35.825+a+b
Fairfield	Danbury	LINE CONSTRUCTION		
50xci Fairfield	Danbury	Groundman	\$26.50	6.5% + 9.00
Sozz48	Danbury	Linemen/Cable Splicer	\$48.19	6.5% + 22.00
۲۸۲۶ Fairfield	Danbury	8) Glazier (Trade License required: FG-1,2)	\$39.98	22.90 + a
E Fairfield	Danbury	9) Ironworker, Ornamental, Reinforcing, Structural, and Precast Concrete	\$38.17	38.02 + a
که کې دې تارېخ	Danbury	OPERATORS		
Eairfield D∶ 61F3EDB	Danbury	Group 1: Crane handling or erecting structural steel or stone, hoisting engineer 2 drums or over, front end loader (7 cubic yards or over), work boat 26 ft. and over and Tunnel Boring Machines. (Trade License Required)	\$43.88	25.80 + a
Envelope Fairfield	Danbury	Group 2: Cranes (100 ton rate capacity and over); Excavator over 2 cubic yards; Piledriver (\$3.00 premium when operator controls hammer); Bauer Drill/Caisson. (Trade License Required)	\$43.53	25.80 + a
DocuSig			As of	As of: July 1, 2021

Hourly Rate Hourly Benefit		Group 4: Trenching Machines; Lighter Derrick; Concrete Finishing Machine; \$42.30	Group Machine of Similar, Noething Loader (Shooper). Group 5: Specialty Railroad Equipment; Asphalt Paver; Asphalt Reclaiming \$41.65 Machine; Line Grinder; Concrete Pumps; Drills with Self Contained Power Units; Boring Machine; Post Hole Digger; Auger; Pounder; Well Digger;	Side Boom; Combination Hoe and Loader; Directional \$41.65 25.80 + a	d Loader (3 up to 7 cubic yards); Bulldozer (rough grade \$41.31	Group 7: Asphalt roller, concrete saws and cutters (ride on types), vermeer \$40.94 25.80 + a concrete cutter, Stump Grinder; Scraper; Snooper; Skidder; Milling Machine	(z4) Group 8: Mechanic, grease truck operator, hydroblaster; barrier mover; \$40.51 power stone spreader; welding; work boat under 26 ft.; transfer machine.	Group 9: Front end loader (under 3 cubic yards), skid steer loader \$40.04 \$25.80 + a regardless of attachments, (Bobcat or Similar): forklift, power chipper;	Group 10: Vibratory hammer; ice machine; diesel and air, hammer, etc. \$37.81	Group 11: Conveyor, earth roller, power pavement breaker (whiphammer), \$37.81	\$37.74 25.80 + a	operator. \$37.11 25.80 + a	operator; tow motor operator (solid tire no rough terrain). \$35.87	Group 15: Generator Operator; Compressor Operator; Pump Operator; \$35.43 \$25.80 + a	ance Engineer/Oiler. \$34.72 \$25.80 + a	As of: July 1, 2021
Classification	Group 3: Excavate (under 100 ton rate Engineer (all types or drag material reg Excavator (Drott-10 (slopes, shaping, la			Group 5 continued: Oriller: Pile Testing 1	Group 6: Front En	Group 7: concrete c					Group 12: Wellpoint operator.	y Group 13: Compressor battery operator.	Group 14: Elevator			
untv Town		eld Danbury	eld Danbury	eld Danbury	eld Danbury	eld Danbury	eld Danbury	eld Danbury	eld Danbury	eld Danbury	eld Danbury	eld Danbury	eld Danbury	eld Danbury	eld Danbury	
County	Fairfield	Fairfield	Fairfield	Fairfield	Fairfield	Fairfield	Fairfield	DSCD0 Fairfield	SZ4B5 Fairfié	7A7-50 Fairfí	EE2-8 Fairfié	2405-4 SAos Sairfield	ن © Fairfield <u>س</u>	o: 61F3 : 61F3	nvelope II Fairfi	∃ ngi≳uɔc

County	Town	Classification	Hourly Rate	Hourly Benefit
Fairtield	Danbury	Group 17: Portable aspnalt plant operator; portable crusner plant operator; bortable concrete plant operator.	\$39.42	25.80 + a
Fairfield	Danbury	Group 18: Power safety boat; vacuum truck; zim mixer; sweeper; (Minimum for any joh requiring a CDL license)	\$36.77	25.80 + a
Fairfield	Danbury	PAINTERS (Including Drywall Finishing)		
Fairfield	Danbury	10a) Brush and Roller	\$36.42	22.90
Fairfield	Danbury	10b) Taping Only/Drywall Finishing	\$37.17	22.90
Fairfield	Danbury	10c) Paperhanger and Red Label	\$36.92	22.90
Fairfield	Danbury	10e) Blast and Spray	\$39.42	22.90
Fairfield	Danbury	11) Plumber (excluding HVAC pipe installation) (Trade License required: P-	\$45.83	33.50
Fairfield	Danbury	12) Well Digger, Pile Testing Machine	\$37.26	24.05 + a
Fairfield	Danbury	Roofer: Cole Tar Pitch	\$43.00	20.05 + a
Fairfield	Danbury	Roofer: Slate, Tile, Composition, Shingles, Singly Ply and	\$41.50	20.05 + a
e Fairfield	Danbury	Dailp/Waterplouing 15) Sheetmetal Worker (Trade License required for HVAC and Ductwork:	\$47.52	44.20
74B5D2C Fairfield	Danbury	16) Pipefitter (Including HVAC work) License required: S-1,2,3,4,5,6,7,8 B-1,2,3,4 D-1,2,3,4, G-1, G-2, G-8 & G-	\$45.83	33.50
502 77-502 Fairfield	Danbury	9) TRUCK DRIVERS		
874 Eairfield	Danbury	17a) 2 Axle	\$30.16	27.16 + a
465-4⊟ 705-4⊟ Fairfield	Danbury	17b) 3 Axle, 2 Axle Ready Mix	\$30.27	27.16 + a
SS-SP DBS-SP Pairfield	Danbury	17c) 3 Axle Ready Mix	\$30.33	27.16 + a
때 대 Sairfield	Danbury	17d) 4 Axle, Heavy Duty Trailer up to 40 tons	\$30.39	27.16 + a
D: pe Fairfield	Danbury	17e) 4 Axle Ready Mix	\$30.44	27.16 + a
Envelo Entrield	Danbury	17f) Heavy Duty Trailer (40 Tons and Over)	\$30.66	27.16 + a
npi&uɔod			Aso	As of: July 1, 2021

Hourly Benefit	27.16 + a	26.60 + a	7.34
Hourly Rate	\$30.44	\$47.55	\$25.76
Classification	17g) Specialized Earth Moving Equipment (Other Than Conventional Type \$30.44 on-the-Road Trucks and Semi-Trailers, Including Euclids)	18) Sprinkler Fitter (Trade License required: F-1,2,3,4)	19) Theatrical Stage Journeyman
Town	Danbury	Danbury	Danbury
County	Fairfield	Fairfield	Fairfield

County	Town	Classification	Hourly Rate	Hourly Benef
Fairfield	Danbury	1b) Asbestos/Toxic Waste Removal Laborers: Asbestos removal and		
		be scrapped), toxic waste removers, blasters.**See Laborers Group 7**		
Fairfield	Danbury	1c) Asbestos Worker/Heat and Frost Insulator	\$43.72	30.99
Fairfield	Danbury	2) Boilermaker	\$38.34	26.01
Fairfield	Danbury	3a) Bricklayer, Cement Mason, Concrete Finisher (including caulking), Stone Masons	\$36.18	34.59 + a
Fairfield	Danbury	3b) Tile Setter	\$34.90	25.87
Fairfield	Danbury	3c) Terrazzo Mechanics and Marble Setters	\$31.69	22.35
Fairfield	Danbury	3d) Tile, Marble & Terrazzo Finishers	\$26.70	21.75
sc Fairfield	Danbury	3e) Plasterer	\$33.48	32.06
Pairfield	Danbury	LABORERS		
os-۲A Arfield	Danbury	4) Group 1: Laborers (common or general), acetylene burners, concrete specialists, wrecking laborers, fire watchers.	\$31.50	23.25
Fairfield	Danbury	4a) Group 2: Mortar mixers, plaster tender, power buggy operators, powdermen, fireproofer/mixer/nozzleman (Person running mixer and spraving fireproof only).	\$31.75	23.25
DB5-2A09 Fairfie <mark>ld</mark>	Danbury	4b) Group 3: Jackhammer operators/pavement breaker, mason tender (brick), mason tender (cement/concrete), forklift operators and forklift operators (masonry).	\$32.00	23.25
invelope ID: 61F3E	Danbury	4c) **Group 4: Pipelayers (Installation of water, storm drainage or sewage lines outside of the building line with P6, P7 license) (the pipelayer rate shall apply only to one or two employees of the total crew who primary task is to actually perform the mating of pipe sections) P6 and P7 rate is \$26.80.	\$32.50	23.25
∃ ngi≳uɔo₫			As	As of: July 1, 2021

County	Town	Classification	Hourly Rate	Hourly Benefit
Fairfield	Danbury	4d) Group 5: Air track operator, sand blaster and hydraulic drills.	\$32.25	23.25
Fairfield	Danbury	4e) Group 6: Blasters, nuclear and toxic waste removal.	\$34.50	23.25
Fairfield	Danbury	4f) Group 7: Asbestos/lead removal and encapsulation (except it's removal	\$32.50	23.25
Fairfield	Danbury	4g) Group 8: Bottom men on open air caisson, cylindrical work and boring	\$29.78	23.25
Fairfield	Danbury	orew. 4h) Group 9: Top men on open air caisson, cylindrical work and boring	\$29.24	23.25
Fairfield	Danbury	4i) Group 10: Traffic Control Signalman	\$18.00	23.25
Fairfield	Danbury	5) Carpenter, Acoustical Ceiling Installation, Soft Floor/Carpet Laying, Metal Stud Installation, Form Work and Scaffold Building, Drywall Hanging, Modular-Furniture Systems Installers, Lathers, Piledrivers, Resilient Floor	\$35.57	25.65
Fairfield	Danbury	5a) Millwrights	\$35.64	26.49
Fairfield	Danbury	6) Electrical Worker (including low voltage wiring) (Trade License required:	\$40.40	30.07+3% of gross
Fairfield	Danbury	L1,2 E-3,9 C-3,9 I-1,2 E-1,2 V-1,2,7,9,9) 7a) Elevator Mechanic (Trade License required: R-1,2,5,6)	\$56.96	waye 35.825+a+b
Fairfield	Danbury	LINE CONSTRUCTION		
50xci Fairfield	Danbury	Groundman	\$26.50	6.5% + 9.00
Sozz48	Danbury	Linemen/Cable Splicer	\$48.19	6.5% + 22.00
۲۸۲۶ Fairfield	Danbury	8) Glazier (Trade License required: FG-1,2)	\$39.98	22.90 + a
E Fairfield	Danbury	9) Ironworker, Ornamental, Reinforcing, Structural, and Precast Concrete	\$38.17	38.02 + a
که کې دې تاریخ	Danbury	OPERATORS		
Eairfield D∶ 61F3EDB	Danbury	Group 1: Crane handling or erecting structural steel or stone, hoisting engineer 2 drums or over, front end loader (7 cubic yards or over), work boat 26 ft. and over and Tunnel Boring Machines. (Trade License Required)	\$43.88	25.80 + a
Envelope Fairfield	Danbury	Group 2: Cranes (100 ton rate capacity and over); Excavator over 2 cubic yards; Piledriver (\$3.00 premium when operator controls hammer); Bauer Drill/Caisson. (Trade License Required)	\$43.53	25.80 + a
DocuSig			As of	As of: July 1, 2021

Hourly Rate Hourly Benefit		Group 4: Trenching Machines; Lighter Derrick; Concrete Finishing Machine; \$42.30	Group Machine of Similar, Noething Loader (Shooper). Group 5: Specialty Railroad Equipment; Asphalt Paver; Asphalt Reclaiming \$41.65 Machine; Line Grinder; Concrete Pumps; Drills with Self Contained Power Units; Boring Machine; Post Hole Digger; Auger; Pounder; Well Digger;	Side Boom; Combination Hoe and Loader; Directional \$41.65 25.80 + a	d Loader (3 up to 7 cubic yards); Bulldozer (rough grade \$41.31	Group 7: Asphalt roller, concrete saws and cutters (ride on types), vermeer \$40.94 25.80 + a concrete cutter, Stump Grinder; Scraper; Snooper; Skidder; Milling Machine	(z4) Group 8: Mechanic, grease truck operator, hydroblaster; barrier mover; \$40.51 power stone spreader; welding; work boat under 26 ft.; transfer machine.	Group 9: Front end loader (under 3 cubic yards), skid steer loader \$40.04 \$25.80 + a regardless of attachments, (Bobcat or Similar): forklift, power chipper;	Group 10: Vibratory hammer; ice machine; diesel and air, hammer, etc. \$37.81	Group 11: Conveyor, earth roller, power pavement breaker (whiphammer), \$37.81	\$37.74 25.80 + a	operator. \$37.11 25.80 + a	operator; tow motor operator (solid tire no rough terrain). \$35.87	Group 15: Generator Operator; Compressor Operator; Pump Operator; \$35.43 \$25.80 + a	ance Engineer/Oiler. \$34.72 \$25.80 + a	As of: July 1, 2021
Classification	Group 3: Excavate (under 100 ton rate Engineer (all types or drag material reg Excavator (Drott-10 (slopes, shaping, la			Group 5 continued: Oriller: Pile Testing 1	Group 6: Front En	Group 7: concrete c					Group 12: Wellpoint operator.	y Group 13: Compressor battery operator.	Group 14: Elevator			
untv Town		eld Danbury	eld Danbury	eld Danbury	eld Danbury	eld Danbury	eld Danbury	eld Danbury	eld Danbury	eld Danbury	eld Danbury	eld Danbury	eld Danbury	eld Danbury	eld Danbury	
County	Fairfield	Fairfield	Fairfield	Fairfield	Fairfield	Fairfield	Fairfield	DSCD0 Fairfield	SZ4B5 Fairfié	7A7-50 Fairfí	EE2-8 Fairfié	2405-4 SAos Sairfield	ن © Fairfield <u>س</u>	o: 61F3 : 61F3	nvelope II Fairfi	∃ ngi≳uɔc

County	Town	Classification	Hourly Rate	Hourly Benefit
Fairtield	Danbury	Group 17: Portable aspnalt plant operator; portable crusner plant operator; bortable concrete plant operator.	\$39.42	25.80 + a
Fairfield	Danbury	Group 18: Power safety boat; vacuum truck; zim mixer; sweeper; (Minimum for any joh requiring a CDL license)	\$36.77	25.80 + a
Fairfield	Danbury	PAINTERS (Including Drywall Finishing)		
Fairfield	Danbury	10a) Brush and Roller	\$36.42	22.90
Fairfield	Danbury	10b) Taping Only/Drywall Finishing	\$37.17	22.90
Fairfield	Danbury	10c) Paperhanger and Red Label	\$36.92	22.90
Fairfield	Danbury	10e) Blast and Spray	\$39.42	22.90
Fairfield	Danbury	11) Plumber (excluding HVAC pipe installation) (Trade License required: P-	\$45.83	33.50
Fairfield	Danbury	12) Well Digger, Pile Testing Machine	\$37.26	24.05 + a
Fairfield	Danbury	Roofer: Cole Tar Pitch	\$43.00	20.05 + a
Fairfield	Danbury	Roofer: Slate, Tile, Composition, Shingles, Singly Ply and	\$41.50	20.05 + a
e Fairfield	Danbury	Dailp/Waterplouing 15) Sheetmetal Worker (Trade License required for HVAC and Ductwork:	\$47.52	44.20
74B5D2C Fairfield	Danbury	16) Pipefitter (Including HVAC work) License required: S-1,2,3,4,5,6,7,8 B-1,2,3,4 D-1,2,3,4, G-1, G-2, G-8 & G-	\$45.83	33.50
502 77-502 Fairfield	Danbury	9) TRUCK DRIVERS		
874 Eairfield	Danbury	17a) 2 Axle	\$30.16	27.16 + a
465-4⊟ 705-4⊟ Fairfield	Danbury	17b) 3 Axle, 2 Axle Ready Mix	\$30.27	27.16 + a
SS-SP DBS-SP Pairfield	Danbury	17c) 3 Axle Ready Mix	\$30.33	27.16 + a
때 대 Sairfield	Danbury	17d) 4 Axle, Heavy Duty Trailer up to 40 tons	\$30.39	27.16 + a
D: pe Fairfield	Danbury	17e) 4 Axle Ready Mix	\$30.44	27.16 + a
Envelo Entrield	Danbury	17f) Heavy Duty Trailer (40 Tons and Over)	\$30.66	27.16 + a
npi&uɔod			Aso	As of: July 1, 2021

Hourly Benefit	27.16 + a	26.60 + a	7.34
Hourly Rate	\$30.44	\$47.55	\$25.76
Classification	17g) Specialized Earth Moving Equipment (Other Than Conventional Type \$30.44 on-the-Road Trucks and Semi-Trailers, Including Euclids)	18) Sprinkler Fitter (Trade License required: F-1,2,3,4)	19) Theatrical Stage Journeyman
Town	Danbury	Danbury	Danbury
County	Fairfield	Fairfield	Fairfield

EXHIBIT L – Key Staff

Project Executive – Sean Ditto, P.E.
Project Manager – Marc Gagnon
General Superintendent – Edward Oloff
Project Superintendent – Justin Kirschner
Project Engineer – Kenneth Callahan
Project Scheduler – Debra Medwar
Project Accountant – Bryant Ostrander
Project Admin – Martine Williams

END OF DOCUMENT

Page 1 of 9

Section 00 52 23.6

APPENDIX I

Administrative and Statutory Requirements

For

Berkshire Hall Conversion to Student Center – Phase I Western Connecticut State University Danbury, CT

CF-RD-303-CMR

Prepared by: CT Department of Administrative Services Construction Services Office of Legal Affairs, Policy and Procurement 450 Columbus Boulevard, Suite 1307 Hartford, CT 06103

Page 2 of 9

APPENDIX I

Administrative and Statutory Requirements

For the purposes of this Appendix I, the word "contractor" is substituted for and has the same meaning and effect as if it read, Construction Manager at Risk ("CMR"). References to "contract" shall mean this CMR Agreement.

1. Nondiscrimination and Affirmative Action Provisions:

Nondiscrimination.

- (a) For purposes of this section, the following terms are defined as follows:
 - i. "Commission" means the Commission on Human Rights and Opportunities;
 - ii. "Contract" and "contract" include any extension or modification of the Contract or contract;
 - iii. "Contractor" and "contractor" include any successors or assigns of the Contractor or contractor;
 - iv. "Gender identity or expression" means a person's gender-related identity, appearance or behavior, whether or not that gender-related identity, appearance or behavior is different from that traditionally associated with the person's physiology or assigned sex at birth, which gender-related identity can be shown by providing evidence including, but not limited to, medical history, care or treatment of the gender-related identity, consistent and uniform assertion of the gender-related identity or any other evidence that the gender-related identity is sincerely held, part of a person's core identity or not being asserted for an improper purpose.
 - v. "good faith" means that degree of diligence which a reasonable person would exercise in the performance of legal duties and obligations;
- vi. "good faith efforts" shall include, but not be limited to, those reasonable initial efforts necessary to comply with statutory or regulatory requirements and additional or substituted efforts when it is determined that such initial efforts will not be sufficient to comply with such requirements;
- vii. "marital status" means being single, married as recognized by the State of Connecticut, widowed, separated or divorced;
- viii. "mental disability" means one or more mental disorders, as defined in the most recent edition of the American Psychiatric Association's "Diagnostic and Statistical Manual of Mental Disorders", or a record of or regarding a person as having one or more such disorders;
- ix. "minority business enterprise" means any small contractor or supplier of materials fifty-one percent or more of the capital stock, if any, or assets of which is owned by a person or persons: (1) who are active in the daily affairs of the enterprise, (2) who have the power to direct the management and policies of the enterprise, and (3) who are members of a minority, as such term is defined in subsection (a) of Connecticut General Statutes §32-9n; and
- x. "public works contract" means any agreement between any individual, firm or corporation and the State or any political subdivision of the State other than a municipality for construction, rehabilitation, conversion, extension, demolition or repair of a public building, highway or other changes or improvements in real property, or which is financed in whole or in part by the State, including, but not limited to, matching expenditures, grants, loans, insurance or guarantees.

For purposes of this Section, the terms "Contract" and "contract" do not include a contract where each contractor is (1) a political subdivision of the state, including, but not limited to, a municipality, unless the contract is a municipal public works contract or quasi-public agency project contract, (2) any other state, including but not limited to any federally recognized Indian tribal governments, as defined in C.G.S. §1-267, (3) the federal government, (4) a foreign government, or (5) an agency of a subdivision, state or government described in the immediately preceding enumerated items (1), (2), (3), or (4).

(b) (1) The Contractor agrees and warrants that in the performance of the Contract such Contractor will not discriminate or permit discrimination against any person or group of persons on the grounds of race, color, religious creed, age, marital status, national origin, ancestry, sex, gender identity or expression, status as a veteran, intellectual disability, mental disability or physical disability, including, but not limited to, blindness, unless it is shown by such Contractor that such disability prevents performance of the work involved, in any manner prohibited by the laws of the United States or of the State of Connecticut; and the Contractor further agrees to take affirmative action to ensure that applicants with job-related qualifications are employed and

Page 3 of 9

that employees are treated when employed without regard to their race, color, religious creed, age, marital status, national origin, ancestry, sex, gender identity or expression, status as a veteran, intellectual disability, mental disability or physical disability, including, but not limited to, blindness, unless it is shown by the Contractor that such disability prevents performance of the work involved; (2) the Contractor agrees, in all solicitations or advertisements for employees placed by or on behalf of the Contractor, to state that it is an "affirmative action-equal opportunity employer" in accordance with regulations adopted by the Commission; (3) the Contractor agrees to provide each labor union or representative of workers with which the Contractor has a collective bargaining agreement or other contract or understanding and each vendor with which the Contractor has a contract or understanding, a notice to be provided by the Commission, advising the labor union or workers' representative of the Contractor's commitments under this section and to post copies of the notice in conspicuous places available to employees and applicants for employment; (4) the Contractor agrees to comply with each provision of this Section and Connecticut General Statutes §§46a-68e and 46a-68f and with each regulation or relevant order issued by said Commission pursuant to Connecticut General Statutes §§46a-56, 46a-68e and 46a-68f; and (5) the Contractor agrees to provide the Commission on Human Rights and Opportunities with such information requested by the Commission, and permit access to pertinent books, records and accounts, concerning the employment practices and procedures of the Contractor as relate to the provisions of this Section and Connecticut General Statutes §46a-56. If the contract is a public works contract, the Contractor agrees and warrants that he will make good faith efforts to employ minority business enterprises as subcontractors and suppliers of materials on such public works projects.

- (c) Determination of the Contractor's good faith efforts shall include, but shall not be limited to, the following factors: The Contractor's employment and subcontracting policies, patterns and practices; affirmative advertising, recruitment and training; technical assistance activities and such other reasonable activities or efforts as the Commission may prescribe that are designed to ensure the participation of minority business enterprises in public works projects.
- (d) The Contractor shall develop and maintain adequate documentation, in a manner prescribed by the Commission, of its good faith efforts.
- (e) The Contractor shall include the provisions of subsection (b) of this section in every subcontract or purchase order entered into in order to fulfill any obligation of a contract with the State and such provisions shall be binding on a subcontractor, vendor or manufacturer unless exempted by regulations or orders of the Commission. The Contractor shall take such action with respect to any such subcontract or purchase order as the Commission may direct as a means of enforcing such provisions including sanctions for noncompliance in accordance with Connecticut General Statutes §46a-56; provided if such Contractor becomes involved in, or is threatened with, litigation with a subcontractor or vendor as a result of such direction by the Commission, the Contractor may request the State of Connecticut to enter into any such litigation or negotiation prior thereto to protect the interests of the State and the State may so enter.
- (f) The Contractor agrees to comply with the regulations referred to in this section as they exist on the date of this Contract and as they may be adopted or amended from time to time during the term of this Contract and any amendments thereto.
- (g) (1) The Contractor agrees and warrants that in the performance of the Contract such Contractor will not discriminate or permit discrimination against any person or group of persons on the grounds of sexual orientation, in any manner prohibited by the laws of the United States or the State of Connecticut, and that employees are treated when employed without regard to their sexual orientation; (2) the Contractor agrees to provide each labor union or representative of workers with which such Contractor has a collective bargaining Agreement or other contract or understanding and each vendor with which such Contractor has a contract or understanding, a notice to be provided by the Commission on Human Rights and Opportunities advising the labor union or workers' representative of the Contractor's commitments under this section, and to post copies of the notice in conspicuous places available to employees and applicants for employment; (3) the Contractor agrees to comply with each provision of this section and with each regulation or relevant order issued by said Commission pursuant to Connecticut General Statutes §46a-56; and (4) the Contractor agrees to provide the Commission on Human Rights and Opportunities with such information requested by the Commission, and permit access to pertinent books, records and accounts, concerning the employment practices and procedures of the Contractor which relate to the provisions of this section and Connecticut General Statutes §46a-56.

Page 4 of 9

- (h) The Contractor shall include the provisions of the foregoing paragraph in every subcontract or purchase order entered into in order to fulfill any obligation of a contract with the State and such provisions shall be binding on a subcontractor, vendor or manufacturer unless exempted by regulations or orders of the Commission. The Contractor shall take such action with respect to any such subcontract or purchase order as the Commission may direct as a means of enforcing such provisions including sanctions for noncompliance in accordance with Connecticut General Statutes §46a-56; provided, if such Contractor becomes involved in, or is threatened with, litigation with a subcontractor or vendor as a result of such direction by the Commission, the Contractor may request the State of Connecticut to enter into any such litigation or negotiation prior thereto to protect the interests of the State and the State may so enter.
- (i) Pursuant to Subsection (c) of Section 4a-60 and Subsection (b) of Section 4a-60a of the Connecticut General Statutes, the Contractor, for itself and its authorized signatory of this Contract, affirms that it understands the obligations of this section and that it will maintain a policy for the duration of the Contract to assure that the Contract will be performed in compliance with the nondiscrimination requirements of such Sections. The Contractor and its authorized signatory of this Contract demonstrate their understanding of this obligation by either (A) having provided an affirmative response in the required online bid or response to a proposal question which asks if the contractor understands its obligations under such Sections, or (B) initialing this nondiscrimination affirmation in the following box:

2. Executive Orders:

This Contract is subject to the provisions of Executive Order No. Three of Governor Thomas J. Meskill, promulgated June 16, 1971, concerning labor employment practices, Executive Order No. Seventeen of Governor Thomas J. Meskill, promulgated February 15, 1973, concerning the listing of employment openings and Executive Order No. Sixteen of Governor John G. Rowland promulgated August 4, 1999, concerning violence in the workplace, all of which are incorporated into and are made a part of the Contract as if they had been fully set forth in it. The Contract may also be subject to Executive Order No. 14 of Governor M. Jodi Rell, promulgated April 17, 2006, concerning procurement of cleaning products and services. If Executive Order 14 is applicable, it is deemed to be incorporated into and made a part of the Contract as if it had been fully set forth in it. At the Contractor's request, the Client Agency or DAS shall provide a copy of these orders to the Contractor.

3. Large State Contract Representation for Contractor:

Pursuant to Section 4-252 of the Connecticut General Statutes and Acting Governor Susan Bysiewicz' Executive Order No, 21-2, promulgated July 1, 2021, the Contractor, for itself and on behalf of all of its principals or key personnel who submitted a bid or proposal, represents:

- (1) That no gifts were made by (A) the Contractor, (B) any principals and key personnel of the Contractor, who participate substantially in preparing bids, proposals or negotiating State contracts, or (C) any agent of the Contractor or principals and key personnel, who participates substantially in preparing bids, proposals or negotiating State contracts, to (i) any public official or State employee of the State agency or quasi-public agency soliciting bids or proposals for State contracts, who participates substantially in the preparation of bid solicitations or requests for proposals for State contracts or the negotiation or award of State contracts, or (ii) any public official or State employee of any other State agency, who has supervisory or appointing authority over such State agency or quasi-public agency;
- (2) That no such principals and key personnel of the Contractor, or agent of the Contractor or of such principals and key personnel, knows of any action by the Contractor to circumvent such prohibition on gifts by providing for any other principals and key personnel, official, employee or agent of the Contractor to provide a gift to any such public official or State employee; and
- (3) That the Contractor is submitting bids or proposals without fraud or collusion with any person.

Page 5 of 9

4. Large State Contract Representation for Official or Employee of State Agency:

Pursuant to Section 4-252 of the Connecticut General Statutes and Acting Governor Susan Bysiewicz' Executive Order No. 21-2, promulgated July 1, 2021, the State agency official or employee represents that the selection of the most qualified or highest ranked person, firm or corporation was not the result of collusion, the giving of a gift or the promise of a gift, compensation, fraud or inappropriate influence from any person.

5. Anti-Harassment and Discrimination:

This contract is subject to the provisions of the Department of Administrative Services' Anti-Harassment and Discrimination Policy ("Policy") and, as such, the contract may be cancelled, terminated, or suspended by the State in the event that the contractor, its employees, contractors, subcontractors, consultants, subconsultants, or vendors engage in behavior prohibited by the provisions of the Policy (a copy of the Policy is available on the DAS website). The contractor agrees to include a copy of the Policy, and the requirement to prevent behavior as defined in such Policy, in all contracts with its contractors, subcontractors, consultants, subconsultants, and vendors.

6. Summary of State Ethics Laws:

Pursuant to the requirements of Section 1-101qq of the Connecticut General Statutes (a) the State has provided to the Contractor the summary of State ethics laws developed by the State Ethics Commission pursuant to Section 1-81b of the Connecticut General Statutes, which summary is incorporated by reference into and made a part of this Contract as if the summary had been fully set forth in this Contract; (b) the Contractor represents that the chief executive officer or authorized signatory of the Contract and all key employees of such officer or signatory have read and understood the summary and agree to comply with the provisions of State ethics law; (c) prior to entering into a contract with any subcontractors or consultants, the Contractor shall provide the summary to all subcontractors and consultants and each such contract entered into with a subcontractor or consultant on or after July 1, 2021, shall include a representation that each subcontractor or consultant and the key employees of such subcontractor or consultant have read and understood the summary and agree to comply with the provisions of State ethics law; (d) failure to include such representations in such contracts with subcontractors or consultants shall be cause for termination of the Contract; and (e) each contract with such contractor, subcontractor or consultant shall incorporate such summary by reference as a part of the contract terms.

7. Iran Energy Investment Certification:

- (a) Pursuant to Section 4-252a of the Connecticut General Statutes, the Contractor certifies that it has not made a direct investment of twenty million dollars or more in the energy sector of Iran on or after October 1, 2013, as described in Section 202 of the Comprehensive Iran Sanctions, Accountability and Divestment Act of 2010, and has not increased or renewed such investment on or after said date.
- (b) If the Contractor makes a good faith effort to determine whether it has made an investment described in subsection (a) of this section, the Contractor shall not be subject to the penalties of false statement pursuant to Section 4-252a of the Connecticut General Statutes. A "good faith effort" for purposes of this subsection includes a determination that the Contractor is not on the list of persons who engage in certain investment activities in Iran created by the Department of General Services of the State of California pursuant to Division 2, Chapter 2.7 of the California Public Contract Code. Nothing in this subsection shall be construed to impair the ability of the State agency or quasi-public agency to pursue a breach of contract action for any violation of the provisions of the Contract.

8. Consulting Agreements Representation:

Pursuant to Section 4a-81 of the Connecticut General Statutes, the Contractor represents that it has not entered into any consulting agreements in connection with this Contract, except for the agreements listed below. "Consulting Agreement" means any written or oral agreement to retain the services, for a fee, of a consultant for the purposes of (A) providing counsel to a contractor, vendor, consultant or other entity seeking to conduct, or conducting, business with the State, (B) contacting, whether in writing or orally, any executive, judicial, or

Standard Form of Agreement Between Owner and
Construction Manager-At-Risk (CMR)
For Guaranteed Maximum Price (GMP)
100

Page 6 of 9

administrative office of the State, including any department, institution, bureau, board, commission, authority, official or employee for the purpose of solicitation, dispute resolution, introduction, requests for information, or (C) any other similar activity related to such contracts. "Consulting Agreement" does not include any agreements entered into with a consultant who is registered under the provisions of Chapter 10 of the Connecticut General Statutes as of the date such contract is executed in accordance with the provisions of Section 4a-81 of the Connecticut General Statutes.

Consultant's Name and Title	Name of Fir	Name of Firm (if applicable)	
Start Date	End Date	Cost	
The basic terms of the consult	ng agreement are:		
Description of Services Provide	ed:		
Is the consultant a former Stat	e employee or former public official?	YES	□ NO
If YES:Name of Former State	Agency	Termination [Date of Employment

9. Whistleblowing:

This contract may be subject to the provisions of Section 4-61dd of the Connecticut General Statutes. In accordance with this statute, if an officer, employee or appointing authority of the CMR takes or threatens to take any personnel action against any employee of the CMR in retaliation for such employee's disclosure of information to any employee of the contracting state or quasi-public agency or the Auditors of Public Accounts or the Attorney General under the provisions of subsection (a) of such statute, the CMR shall be liable for a civil penalty of not more than five thousand dollars for each offense, up to a maximum of twenty per cent of the value of this contract. Each violation shall be a separate and distinct offense and in the case of a continuing violation, each calendar day's continuance of the violation shall be deemed to be a separate and distinct offense. The State may request that the Attorney General bring a civil action in the Superior Court for the Judicial District of Hartford to seek imposition and recovery of such civil penalty. In accordance with subsection (f) of such statute, each large state contractor, as defined in the statute, shall post a notice of the provisions of the statute relating to large state contractors in a conspicuous place which is readily available for viewing by the employees of the CMR.

10. Set-Aside Program:

CMR shall award not less than 25% of the cost of construction to Subcontractors who are certified and eligible to participate under the State of Connecticut Set Aside Program for small, minority and women owned business enterprises including 6.25% that must be awarded to certified and eligible minority/women owned enterprises, in accordance with Connecticut General Statutes Section 4a-60g through 4a-60j. This requirement must be met even if CMR is certified and eligible to participate in the Small Business Set-Aside Program. CMR shall draft and submit for approval an affirmative action plan in accordance with the rules and regulations of the Connecticut Human Rights and Opportunities Commission ("CHRO"). The affirmative action plan must be approved by the CHRO as a condition precedent to approval of the Guaranteed Maximum Price and the GMP Amendment to this Agreement.

Page 7 of 9

11. Confidentiality of Documents:

The CMR agrees on behalf of the CMR and the CMR's principals, employees, agents, heirs, successors and assigns that they shall only utilize drawings, specifications, maps, reports, records, or other documents to the extent necessary for the performance of the CMR's work and duties under this Agreement. This limitation on use applies to those items produced by the CMR, as well as to those items received by the CMR from the Owner or others in connection with the CMR's work and duties under this Agreement.

The CMR further agrees that said drawings, specifications, maps, reports, records, and other documents may not be released to any other entity or person except for the sole purpose of the Work described in this Agreement. No other disclosure shall be permitted without the prior written consent of the Owner.

The CMR further agrees that each of its subcontracts and any relevant sub-subcontracts, as appropriate shall contain the following provision:

Any and all drawings, specifications, maps, reports, records or other documents associated with the contract Work shall only be utilized to the extent necessary for the performance of the Work and duties under this contract. Said drawings, specifications, maps, reports, records and other documents may not be released to any other entity or person except for the sole purpose of the Work described in this contract. No other disclosure shall be permitted without the prior written consent of the State of Connecticut Department of Administrative Services, Division of Construction Services (Owner). When any such drawings, specifications, maps, reports, records or other documents are no longer needed, they shall be destroyed.

12. Annual Certification:

If the aggregate value of this contract is \$50,000.00 or more, including all amendments and/or commission letters, then the CMR shall annually submit electronically, on or within two (2) weeks of the anniversary date of the execution of this contract, a completed Gift and Campaign Contribution Certification and notify the DCS Legal Unit that it has been uploaded. Said certification shall be uploaded on the Department of Administrative Services website. For the purposes of this article, the execution date of the contract shall be the date the Commissioner of DAS signs the contract.

13. Campaign Contribution Restriction:

For all State contracts, defined in Section 9-612 of the Connecticut General Statutes as having a value in a calendar year of \$50,000 or more, or a combination or series of such agreements or contracts having a value of \$100,000 or more, the authorized signatory to this Contract represents that they have received the State Elections Enforcement Commission's notice advising State contractors of State campaign contribution and solicitation prohibitions, and will inform its principals of the contents of the notice.

14. Construction Safety and Health Course:

Pursuant to the requirements of Section 31-53b of the Connecticut General Statutes, as revised, the CMR shall furnish proof to the Labor Commissioner at such time as the weekly certified payroll form is completed for the first week each person begins work on such project, that any such person performing manual labor on the Project, pursuant to this Agreement, has completed a course of at least ten (10) hours in duration in construction safety and health approved by the federal Occupational Safety and Health Administration or, in the case of telecommunications employees, have completed at least ten (10) hours of training in accordance with 29 CFR 1910-268. Any person required to complete such course or program shall be subject to removal from the worksite if the person does not provide documentation of having completed such course or program by the fifteenth day after the date the person is found to be in noncompliance. The Labor Commissioner shall enforce this provision.

15. Freedom of Information Act:

The Owner is a "public agency" for purposes of the Connecticut Freedom of Information Act, Sections 1-200 to 1-241 of the General Statutes, as amended (the "FOIA"). Information relating to the CMR, its Subcontractors and their affairs received or maintained by the Owner may constitute "public records or files" for purposes of the FOIA subject to public access and disclosure in the manner provided in the FOIA, unless a specific exemption from the public access and disclosure requirements of the FOIA is available in connection with particular records or files.

Page 8 of 9

Accordingly, the Owner is relieved from any confidentiality obligations under this Agreement that would be in conflict with its obligations under the FOIA.

16. State's Rights of Inspection, Audit and Collection; Maintenance of Records:

- (a) All services performed by and material supplied by the Contractor under this contract shall be subject to the inspection and approval of the State at all times, and Contractor shall furnish all information concerning such material and services as may be requested by the State.
- (b) The Contractor shall maintain, and shall require each of its subcontractors hereunder to maintain, accurate and complete records, books of account and other documents that delineate the nature and extent of the State's, Contractor's, and, in the case of each subcontract, the applicable subcontractor's, performance hereunder. The Contractor shall maintain all such documentation and any and all other of its records (whether stored in electronic or other form) that in any way pertain or relate to this contract and/or the actual or alleged performance and/or lack of performance by any party hereunder (individually and collectively, "Records") at the Contractor's address provided on the first page of this contract or such other location as is approved in writing in advance by the State.
- (c) The Contractor agrees to make all of its Records available for inspection and/or examination, and copying, by the State's authorized representatives during reasonable hours. The State and its representatives also shall have the right, at reasonable hours, to inspect and examine all of the part(s) of the Contractor's and its subcontractors' plant(s) and/or place(s) of the businesses which, in any way, are related to, or involved in, the performance of this contract and/or any subcontract to ensure compliance with the same. Except in the case of suspected fraud or other abuse or in the event of an emergency, the State will give the Contractor at least twenty-four (24) hours notice of any intended inspections or examinations.
- (d) At the State's request, the Contractor shall provide the State with hard copies of or electronic media containing any data or information in the possession or control of the Contractor which pertains to the State's business or this contract.
- (e) The Contractor agrees that it will keep and preserve or cause to be kept and preserved all of its Records until three (3) years after the latter of (i) final payment under this contract, or (ii) the expiration or earlier termination of this contract, as the same may be extended or renewed, and any holdover period.
- (f) The Contractor also agrees that it will require each subcontractor under this contract to maintain all of its Records until three (3) years after the expiration or earlier termination of said subcontract or other agreement, as the same may be renewed or extended.
- (g) If any litigation, claim or audit is started before the expiration of said three (3) year periods, such records shall be (and shall be required to be) retained until all litigation, claims or audit findings have been resolved.
- (h) The Contractor shall incorporate the provisions of this section, including this subsection (h), verbatim into any contract or other agreement it enters into with any subcontractor under this contract.

17. Disclosure of Records:

This Agreement may be subject to the provisions of Section 1-218 of the Connecticut General Statutes, as revised. In accordance with this statute, each contract in excess of Two Million Five Hundred Thousand Dollars between a public agency and an entity or person for the performance of a governmental function shall (a) provide that the public agency is entitled to receive a copy of records and files related to the performance of the governmental function, and (b) indicate that such records and files are subject to the Freedom of Information Act and may be disclosed by the public agency pursuant to the Freedom of Information Act. No request to inspect or copy such records of files shall be valid unless the request is made to the public agency in accordance with the Freedom of Information Act. Any complaint by a person who is denied the right to inspect or copy such records or files shall be brought to the Freedom of Information Commission in accordance with the provisions of Sections 1-205 and 1-206 of the Connecticut General Statutes as revised.

18. Access to Contract and State Data:

The Contractor shall provide to the Client Agency access to any data, as defined in Conn. Gen. Stat. Sec. 4e-1, concerning the Contract and the Client Agency that are in the possession or control of the Contractor upon

Page 9 of 9

demand and shall provide the data to the Client Agency in a format prescribed by the Client Agency and the State Auditors of Public Accounts at no additional cost.

19. Forum and Choice of Law:

The Parties deem the Contract to have been made in the City of Hartford, State of Connecticut. Both parties agree that it is fair and reasonable for the validity and construction of the Contract to be, and it shall be, governed by the laws and court decisions of the State of Connecticut, without giving effect to its principles of conflicts of laws. To the extent that any immunities provided by Federal law or the laws of the State of Connecticut do not bar an action against the State, and to the extent that these courts are courts of competent jurisdiction, for the purpose of venue, the complaint shall be made returnable to the Judicial District of Hartford only or shall be brought in the United States District Court for the District of Connecticut only, and shall not be transferred to any other court, provided, however, that nothing here constitutes a waiver or compromise of the sovereign immunity of the State of Connecticut. The contractor waives any objection which it may now have or will have to the laying of venue of any Claims in any forum and further irrevocably submits to such jurisdiction in any suit, action or proceeding.

20. Sovereign Immunity:

The parties acknowledge and agree that nothing in the Solicitation or the Contract shall be construed as a modification, compromise or waiver by the State of any rights or defenses of any immunities provided by Federal law or the laws of the State of Connecticut to the State or any of its officers and employees, which they may have had, now have or will have with respect to all matters arising out of the Contract. To the extent that this section conflicts with any other section, this section shall govern.

21. Indemnification:

The CMR shall indemnify and hold harmless the State and its officers, representatives, agents, servants, employees, successors and assigns from and against any and all (1) Claims arising directly or indirectly in connection with the contract, concerning the negligent acts of commission or omission (collectively, the "Acts") of the CMR or CMR Parties, and (2) liabilities, damages, losses, costs and expenses, including but not limited to attorneys' and other professionals' fees, arising directly or indirectly in connection with Claims, Acts or the contract, to the extent of the CMR's or CMR Parties' negligence. The CMR's obligations under this section to indemnify and hold harmless against Claims includes Claims concerning confidentiality of any part of or all of the CMR's bid, proposal or any Records, any intellectual property rights, other proprietary rights of any person or entity, copyrighted or uncopyrighted compositions, secret processes, patented or unpatented inventions, articles or appliances furnished or used in the performance.

For purposes of this section, the term "Claim" is defined as follows: "All actions, suits, claims, demands, investigations and proceedings of any kind, open, pending or threatened, whether mature, unmatured, contingent, known or unknown, at law or in equity, in any forum."

22. Antitrust:

Contractor (CMR) hereby irrevocably assigns to the State of Connecticut all rights, title and interest in and to all Claims associated with this Contract that Contractor now has or may or will have and that arise under the antitrust laws of the United States, 15 USC Section 1, et seq. and the antitrust laws of the State of Connecticut, Connecticut General Statutes §35-24, et seq., including but not limited to any and all Claims for overcharges. This assignment shall become valid and effective immediately upon the accrual of a Claim without any further action or acknowledgment by the parties.

For purposes of this section, the term "Claim" is defined as follows: "All actions, suits, claims, demands, investigation and proceedings of any kind, open, pending or threatened, whether mature, unmatured, contingent, known or unknown, at law or in equity, in any forum.