
 

   

JANUARY 10, 2020 

STRUCTURAL MONITORING SYSEM PEARL HARBOR MEMORIAL BRIDGE 

FEDERAL AID PROJECT NO. 0951(374) 

STATE PROJECT NO. 0092-0676 

CITY OF NEW HAVEN 

 

ADDENDUM NO. 3 

This Addendum addresses the following questions and answers contained on the “CT DOT 

QUESTIONS AND ANSWERS WEBSITE FOR ADVERTISED CONSTRUCTION 

PROJECTS”: 

Question and Answer No. 43 

 

SPECIAL PROVISION 

REVISED SPECIAL PROVISION 

The following Special Provision is hereby deleted in its entirety and replaced with the attached 

like-named Special Provision: 

 

 CONTRACT TIME AND LIQUIDATED DAMAGES 

 

 

  

 The Bid Proposal Form and Detailed Estimate Sheets are not affected by these changes. 

 

 The number of calendar days has been revised in this Addendum. 

 

 The foregoing is hereby made a part of the contract. 
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Rev. Date 8/2/18 
 

           

                         GENERAL 

 

CONTRACT TIME AND LIQUIDATED DAMAGES 

 
In order to minimize the hazard, cost and inconvenience to the traveling public, pollution of the 

environment and the detriment to the business area, it is necessary to limit the time of system 

installation which interferes with traffic as specified in Article 1.08.04 of the Special Provisions. 

 

A total of one thousand seventy-eight (1,078) calendar days will be allowed for completion of all work 

on this Contract.   

 

There will be assessments for liquidated damages that will be addressed in the following manner: 

 

Phase 1 – SMS Installation and Acceptance 

 Two hundred twenty-three (223) calendar days will be allowed for completion of the Phase 1 

work on this Contract and the liquidated damages charge to apply will be One-thousand Five Hundred 

Dollars ($1,500) per calendar day. 

 

 

 

Phase 2 – Monitoring Data Collection and Delivery 

 Seven hundred ninety (790) calendar days will be allowed for completion of the Phase 2 work 

on this Contract and the liquidated damages charge to apply will be One-thousand Dollars ($1,000) 

per calendar day. 

 

Phase 3 – SMS Removal and Project Completion 

 Sixty-five (65) calendar days will be allowed for completion of the Phase 3 work on this 

Contract and the liquidated damages charge to apply will be One-thousand Five Hundred Dollars 

($1,500) per calendar day. 
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Rev. Date 8/2/18 
 

           

                         GENERAL 

LIQUIDATED DAMAGES PER HOUR 

Project No. 0092-0676 

 

Route I-95 Northbound 

Western Limit to On-Ramp from I-91 Southbound 3 Lane Section 

If Working Periods 

Extends Into 

A.M. 

1 Lane 

Closure 

A.M. 

2 Lane 

Closure 

1st Hour of 
Restrictive Period 

$ 500 $ 500 

2nd Hour of 

Restrictive Period 

$ 500 $ 25,000 

3rd Hour or any 

Subsequent Hour of 
Restrictive Period 

 

$ 1,000 

 

$ 70,000 

 

Route I-95 Northbound 

On-Ramp from I-91 Southbound to Eastern Limit 3 Lane Section 

If Working Periods 

Extends Into 

A.M. 

1 Lane 

Closure 

A.M. 

2 Lane 

Closure 

1st Hour of 
Restrictive Period 

$ 500 $ 6,000 

2nd Hour of 

Restrictive Period 

$ 500 $ 25,000 

3rd Hour or any 

Subsequent Hour of 
Restrictive Period 

 

$ 500 

 

$ 50,000 

 

The above liquidated damages apply to those hours shown on the Limitation of Operations charts 

designated with a “3” or “E”. 

For those hours on the Limitation of Operations charts designated with a "2", the liquidated 

damages shown above for "1 Lane Closure" shall apply when only one lane is open to traffic. 

For each hour shown on the Limitation of Operations charts designated with an “E”, liquidated 

damages of $500 shall apply for each hour, or part thereof, if all available shoulder widths are 

not available to traffic. 

 

Liquidated damages in the amount of $500 shall apply for each hour, or part thereof, that the 

Contractor interferes with existing traffic operations on any ramps or turning roadways during 

the non-allowable hours. 
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Rev. Date 04-30-2019 

 

  GENERAL 

LIQUIDATED DAMAGES PER HOUR 

Project No. 0092-676 

 

Route I-95 Southbound 

Western Limit to On-Ramp from Woodward Ave. 3 Lane Section 

If Working Periods 

Extends Into 

A.M. 

1 Lane 

Closure 

A.M. 

2 Lane 

Closure 

1st Hour of 
Restrictive Period $ 10,000 $ 50,000 

2nd Hour of 

Restrictive Period $ 45,000 $ 100,000 

3rd Hour or any 

Subsequent Hour of 
Restrictive Period 

$ 50,000 $ 100,000 

 

Route I-95 Southbound 

On-Ramp from Woodward Ave. to Eastern Limit 3 Lane Section 

If Working Periods 

Extends Into 

A.M. 

1 Lane 

Closure 

A.M. 

2 Lane 

Closure 

1st Hour of 
Restrictive Period $ 500 $ 15,000 

2nd Hour of 

Restrictive Period $ 3,000 $ 60,000 

3rd Hour or any 

Subsequent Hour of 
Restrictive Period 

$ 1,000 $ 90,000 

 

The above liquidated damages apply to those hours shown on the Limitation of Operations 

charts designated with a “3” or “E”. 

For those hours on the Limitation of Operations charts designated with a "2", the liquidated 

damages shown above for "1 Lane Closure" shall apply when only one lane is open to traffic. 

For each hour shown on the Limitation of Operations charts designated with an “E”, liquidated 

damages of $500 shall apply for each hour, or part thereof, if all available shoulder widths are 

not available to traffic. 

Liquidated damages in the amount of $500 shall apply for each hour, or part thereof, that the 

Contractor interferes with existing traffic operations on any ramps or turning roadways during 

the non-allowable hours. 
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