

ADDENDUM NO.: 12
 DATE OF CMR ADDENDUM: 2/19/13

**Notice of Construction Manager-at-Risk (CMR)
 Addendum
 on behalf of the
 CT Department of Construction Services (CT DCS)**

Project Name:	JM Wright Tech High School
Project Location:	Stamford CT
Project Description:	Additions & Renovations
Project Construction Budget:	50,000,000.00
CT DCS Project Number:	BI-RT-842-CMR

The Construction Manager-at-Risk (CMR) is issuing a **Notice of CMR Addendum** for this State of CT Department of Construction Services (CT DCS) Project. Specific Addendum Information is available as noted below. If you have any questions, please contact the CMR as noted below.

CMR Information:

CMR Firm:	KBE Building Corp
Address:	30 Batterson Park Rd
Contact Name:	Ryan Bentz
Contact Phone Number:	Office: 860-284-7467 Cell: 860-250-1552
Contact Email Address:	rbentz@comcast.net

Addendum Information is available as follows:

CMR Website and/or FTP Site:	Address: ftp.kbebuilding.com User: JMWrightHS Pass: 6w6dwi
Printing Company:	BL Graphics 203-630-2671

Note to CMR Firm: This Form must be completed and emailed to the DCS personnel listed below. DCS will post the form to the State Contracting Portal as "Addendum No. #". **Delete this "Note" prior to emailing the document to DCS.**

- Copies: DCS Project Manager ([insert email address](#)) DCS Process Management (randy.daigle@ct.gov)
 DCS Process Management (peter.babey@ct.gov) DCS Website Management (rebecca.cutler@ct.gov)



**JM Wright Technical High School
Stamford, CT
State Project # BI-RT-842-CMR**

**ADDENDUM #12
February 19, 2013**

Contents of Addendum #12

- 1) As an update to Addendum #11, the following bid package will be re-bid on 2/27/13.

4.3 Structural Steel

*All other documents issued by Addendum # 11 shall remain the same.

End of Addendum 12