



Addendum No.: 3

Date Of Addendum: September 13, 2017

CT DAS • Construction Services • Process Management and Procurement Unit

Fire Alarm & Sprinkler Project
Veterans' Home – 287 West Street
Rocky Hill, CT
BI – C – 285 / FAI CT 09-016

Original Bid Due Date / Time:

10/4/2017

1:00 pm

Previous Addendums: Addendum #2 dated September 6, 2017, Addendum #1 dated August 18, 2017

TO: Prospective Bid Proposers:

This Addendum forms part of the "Contract Documents" and modifies or clarifies the original "Contract Documents" for this Project dated July 18, 2017. Prospective Bid Proposers shall acknowledge receipt of the total number the Addenda issued for this Project on the space provided on Section 00 41 00 Bid Proposal Form.

Failure to acknowledge receipt of the total number the Addenda issued for this Project on the space provided on Section 00 41 00 Bid Proposal Form shall subject Bid Proposers to disqualification.

The following clarifications are applicable to drawings and specifications for the project referenced above.

Item 1:

SIEMENS is approved as an equivalent manufacturer for the specified fire alarm devices and equipment.

Item 2:

In Section 01 12 16, Paragraph C

DELETE: Paragraph C

SUBSTITUTE:

C. The entire Project shall be constructed in 1 Phase(s). Work of these Phase(s) shall be substantially complete, ready for occupancy within 365 Calendar Days of commencement of the Work (the "Contract Time").

1. Phase 1 shall include the following portions of work, including all labor and material, shown on the drawings and/or as specified hereinafter. Work of this Phase shall be substantially complete, ready for occupancy within 365 Calendar Days of commencement of the Work. The intent of this Phase is to *provide new fire alarm system(s) and sprinkler protection* and includes but is not limited to the following:

1.1 *All work shown*

Item 3:

Question: "Subject: Contract Time Allowed In consideration of the time to produce submittals along with the review and approval process needed by the engineer, and the addition of the procurement and delivery of equipment, we feel that 270 days is not a sufficient amount of time to complete this job. The complexity of this project consisting of 32 buildings along with the possibility of encountering hazardous material road blocks we feel this project should be allotted 365 calendar days."

Answer: See Addendum No. 3, Item 2. Where applicable in the "Project Manual" and "Drawings", work shall be substantially complete and ready for occupancy within 365 Calendar Days of commencement of the Work.



Addendum No.: 3

Date Of Addendum: September 13, 2017

All questions must be in writing (not phone or e-mail) and must be forwarded to the consulting Architect/Engineer (Fuss & O'Neill, Inc / Allen L. Pigeon, LC, LEED AP – Fax Number (860) 533-5143) with copies sent to the DAS Project Manager (Sarah Tierney – Fax Number (860) 622-2965).

End of Addendum 3

A handwritten signature in cursive script that reads "Mellanee Walton".

Mellanee Walton, Associate Fiscal Administrative Officer
State of Connecticut
Department of Administrative Services
Construction Services
Office of Legal Affairs, Policy & Procurement