

ATTACHMENT F SYSTEMS INTEGRATOR FOR CT METS

	2018		2019				2020				2021				2022				2023				2024				2025				2026		
	FFY 2018		FFY 2019		FFY 2020		FFY 2021		FFY 2022		FFY 2023		FFY 2024		FFY 2025		FFY 2026																
	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3			
CT METS Phase 1	Program Mgmt	Execution												Execution																			
	IV&V	Procurement						Execution						Execution																			
	OCM	Procurement						Phase 1						Phase 2																			
	SI	Procurement						Phase 1						Phase 2												Certification							
CT METS Phase 2	Program Management													Execution																			
	IV&V													Execution																			
	OCM													Phase 2																			
	SI Phase 2 - Infrastructure and Integration													Phase 2												Certification							
	Testing Vendor	Procurement						Tools & Plan		Execution																							
	EDW/DSS	Procurement						DDI						Certification																			
	Care Management	Procurement						DDI						Certification																			
	Provider Management	Procurement						DDI						Certification																			
	Claims Processing	Procurement						DDI						Certification																			
	Pharmacy Benefits Management	Procurement						DDI						Certification																			
	Third Party Liability	Procurement						DDI						Certification																			
	Program Integrity	Procurement						DDI						Certification																			
	Financial / Contract Management	Procurement						DDI						Certification																			

Estimated Project Timeline