
STATE OF CONNECTICUT 
DEPARTMENT OF ADMINISTRATIVE SERVICES 

DIVISION OF CONSTRUCTION SERVICES 

STANDARD FIXED-FEE ARCHITECT'S CONTRACT 

PROJECT NUMBER: Bl-2B-381 
CONTRACT NUMBER: BI-2B-381-ARC 

This contract for professional services herein designated in connection with the project entitled 

State Office Building Renovations and New Parking Garage 

165 Capitol Avenue 

Hartford, Connecticut 

is entered into this 30.\i--.dayof Ot:toh.e,R , 2015, by and between the State of Connecticut, hereinafter called 
the State, acting herein by its Connuissioner 

1
of the Department of Administrative Services (DAS), Division of 

Construction Services (DCS), under the provisions of Sections 4-8, 4b-J, 4b-J b, 4a- J, 4a- la, 4a-2, and 4b-3 of the 
Connecticut General Statutes, as revised and/or amended, and 

hereinafter called the Architect; 

Amenta/Emma Architects, P.C. 

242 Trumbull Street 

Hartford, Connecticut 06103 

WITNESSETH, that the State and the Architect, in consideration of the mutual covenants, terms and conditions 
herein contained, do hereby agree as follows: 

1. The Architect shall provide professional services for the project in accordance with Exhibit A, which is attached 
hereto and made a part hereof, and the "Terms and Conditions of Contract between State and Architect," 
Department of Administrative Services, Division of Construction Services, Form CS-3A dated Februaty 3, 1998, 
and last revised August 27, 2013, which document is attached hereto as Attachment 1 and made a patt hereof 

2. The Architect's total fee of Two Million Fifty Seven Thousand Seven Hundred Fifty Dollars ($2,057,750.00) 
shall be paid as indicated below, and such other work as described in Section II of Exhibit A, which exhibit is 
attached hereto and made a part hereof, for the completion of the work specified when previously authorized in 
writing: 

A. Programming/Schematic Design Phase: Two Million Dollars ($2,000,000.00); 

B. Design Development Phase: NIA Dollars ($0.00); 

C. Contract Documents Phase: NIA Dollars ($0.00); 

D. The Architect shall be paid a sum of NIA Dollars ($0.00) after the documents to be provided in the contract 
documents phase are bid by the Department of Administrative Services, Division of Construction Services, 
and the Architect's duties for the bidding phase have been completed to the Department of Administrative 
Services, Division of Construction Services' -satisfaction, or when the State1s construction contract with the 
general contractor is signed. If neither occurs, this amonnt will not be earned and paid. 

E. In the event the State approves and allocates funds for construction, a sum of NIA Dollars ($0.00) shall be paid 
to the Architect for construction administration services, if such administration is requested by the Department 
of Administrative Services, Division of Construction Services. This sum includes the costs of services of any 
clerical and/or teclmical assistants working in the Architect's office or in the field. Said sum, less the amount 
stated in subsection E. 1 below, shall be paid in equal monthly installments, based upon the construction 
contract time, nntil payment reaches 90% of the construction administration sum, less the amount stated in 
subsection E.1 below. An additional 5% of the construction administration sum, less the amount stated in 

201 Standacd Fixed-Fee Architect Contract CORE CT# IS J>f}S 3 {)~L/ tt/:J 
PAGE l OF 17 F030515 

Contract No. BI~2B-38l-ARC 



subsection E. 1 below, shall be payable upon (1) completing project close out as required by the General 
Conditions and the General Requirements of the Contract for Construction and (2) the receipt of record 
drawings. The balance of the construction administration sum, less the amount stated in subsection E.1. 
below, shall be payable upon Certification of the Final Application for Payment. 

The duties of the Architect for said constrnction administration are as indicated in Article VII of the "Terms 
and Conditions of Contract between State and Architect." 

In the event the Conunissioner of the Department of Administrative Services, Division of Construction 
Services, hereinafter called the "Commissioner," determines that the Architect has not performed its services 
as required by this contract, then the equal monthly instalhnents shall be adjusted to a percentage 
commensurate with the level of the actual performance of the ccinstrnction administration services. The equal 
monthly installment payments can be readjusted to a percentage commensurate with the level of the 
Architect's actual improvement of performance of construction administration services. The issue of the 
Architect's perfonnance of services shall be determined by the Commissioner. 

All payment installments, as adjusted, shall remain in effect until the payments reach 90% of the construction 
administration sum, less the amount stated in subsection E. 1 below. An additional 5% of the construction 
administration sum, less the amount stated in subsection E. 1 below, shall be payable upon (1) completing 
project close out as required by the General Conditions and the General Requirements of the Contract for 
Construction and (2) the receipt of record drawings. The balance of the construction administration sum, less 
the amount stated in subsection E. 1 below, shall be payable upon Certification of the Final Application for 
Payment. 

Nothing contained herein shall limit the State's right to terminate or suspend this contract pursuant to Articles 
VIII and IX of the Terms and Conditions of the contract. 

E. 1. The Architect shall be paid a sum of NIA Dollars ($0.00) after (i) satisfactory completion of the 
commissioning process (which is defrned as the submission of the Post Occupancy Commissioning 
Repmt as described in the DAS Capital Projects High Performance Buildings Guidelines) and (ii) 
receipt by the DCS of one (!) copy of the submitted LEED certification packet (if pursuing LEED 
ce1iification) sent to the U.S. Green Building Council. 

It is understood that the Architect's total fee hereinbefore mentioned in paragraph 2 shall be reduced by the sum 
hereinbefore mentioned in subparagraph 2E if construction administration is not requested, and, conversely, shall be 
increased by any payments that the State shall be obligated to make pursuant to the provisions of Article V and 
Section C of Article VII of the "Terms and Conditions of Contract between State and Architect." Said total fee 
shall also be subject to reduction pursuant to the provisions of the third paragraph of Section D of Article V of the 
"Terms and Conditions of Contract between State and Architect." It is also understood that a reasonable adjustment 
in said total fee shall be made by the Conunissioner ofDCS, hereinafter called the "Commissioner," in the event of 
termination or suspension, as provided in Articles VIII and IX of the "Terms and Conditions of Contract between 
State and Architect." 

3. The Architect shall provide the work pursuant to the following phases within the time periods specified below or, 
at the option of the Department of Administrative Services, Division of Construction Services, within extended 
periods to be determined by the Department if the Depaitment is of the opinion that such extensions are 
wananted and if the Department evidences its consent to such extensions in writing. The Architect shall not 
commence any phase work under the contract until the Architect receives written authorization to proceed from 
the DCS Project Manager. 

A. Programming Phase: 45 calendar days after receipt of written notice to proceed; 

B. Schematic Design Phase: 120 calendar days after receipt of written notice to proceed; 

C. Design Development Phase: NIA calendar days after receipt of written notice to proceed; 

D. Contract Documents Phase: NIA calendar days after receipt of written notice to proceed. 

' 4. The Architect's design shall be based on a total construction budget of One Hundred Forty Six Million Six 
Hundred Twenty Five Thousand Dollai·s ($146,625,000.00). 

5. The scope of professional services to be provided by the Architect under this contract is set forth in Exhibit A. 
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6. The Architect shall submit the following materials for review and approval: 

A. Progrannning Phase: :[ copies of the programming document. 

B. Schematic Design Phase: :!. sets of full-size drawings, :[ sets of half-size drawings; ll_ sets of specifications; and 
.§. sets of detailed cost estimates; 

C. Design Development Phase: NIA sets of full-size drawings, NIA sets of half-size drawings; NIA sets of 
specifications; and NIA sets of detailed cost estimates; 

D. Contract Documents Phase: NIA·sets of full-size drawings, NIA sets of half-size drawings; NIA sets of 
specifications; and NIA sets of detailed cost estimates. 

7. The Architect shall develop drawings for this project using computer aided drafting software fully compatible 
with an AutoCAD version as approved in writing by the Department of Administrative Services, Division of 
Conshuction Services. After the documents to be provided are approved by the Department of Administrative 
Services, Division of Construction Services, and at a time specified by the Department of Administrative 
Services, Division of Construction Services, the Architect shall submit an electronic copy of all drawings in a 
fmmat approved by DCS. Upon completion of conshuction of the project, the Architect shall submit a revised 
electronic copy utilizing the most recently recognized format of the National CAD Standard basic format to 
reflect as-built conditions. All AutoCAD documentation related to a project shall be of a single media type. All 
the work called for in this paragraph shall be provided by the Architect at no additional cost to the State. 

8. The following provisions modify the "Terms and Conditions of Contract between State and Architect": NIA. 

9. Entire Agreement. No prior stipulation, agreement or understanding, verbal or otherwise, of the parties hereto, 
their agents or legal representatives shall be valid or enforceable unless embodied in the provisions of this 
contract. 

10. FORUM AND CHOICE OF LAW. The parties deem the contract to have been made in the City of Hartford, 
State of Connecticut. Both parties agree that it is fair and reasonable for the validity and construction of the 
contract to be, and it shall be, governed by the laws and court decisions of the State of Connecticut, without 
giving effect to its principles of conflicts of laws. To the extent that any inununities provided by Federal law or 
the laws of the State of Connecticut do not bar an action against the State, and to the extent that these courts are 
courts of competent jurisdiction, for the purpose of venue, the complaint shall be made returnable to the Judicial 
District of Hartford only or shall be brought in the United States District Court for the District of Connecticut 
only, and shall not be transferred to any other court, provided, however, that nothing here constitutes a waiver or 
compromise of the sovereign inununity of the State of Connecticut. The Architect waives any objection which it 
may now have or will have to the laying of venue of any Claims in any forum and further irrevocably submits to 
such jurisdiction in any suit, action or proceeding .. 

11. APPROVAL OF STATE PROPERTIES REVIEW BOARD. As provided in Connecticut General Statutes 
Section 4b-23(i), it is essential for the Architect contracting with the Department of Administrative Services, 
Division of Construction Services, to understand that the approval of the State Properties Review Board must be 
granted before the Architect's contract can begin. By providing service without a properly executed contract, the 
Architect accepts the risk that payment will not be made by the State of Connecticut. 

12. APPROVAL OF THE ATTORNEY GENERAL'S OFFICE. This contract shall take effect when it is 
approved as to form by the Atrorney General of the State of Connecticut, the Deputy Attorney General of the 
State of Connecticut, or an Associate Attorney General of the State of Connecticut. 
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IN WITNESS WHEREOF, the State, acting herein by its Commissioner of the Department of Adnlinistrative 
Services, Division of Construction Services, and the Architect have executed this contract. 

Witness­

Print name: JJ}u \CL\_ 

Attested by: 

State of Connecticut 

:lad~ J.C,V1::1 
Coilllnissioner 
Department of Administt·ative Services 
Division of Construction Services 

Date signed: _,,_f_"--+/-'3o<-o~f1-t'-';i ______ _ 
I 

EJJTA--
' Duly Authorized 

Approved as to form: 

Date signed: ___ 1,_/_/~~_,_/_i_)~------
/ I 
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EXHIBIT A 

State Office Buildiug Renovations and New Parking Garage 
165 Capitol Avenue, Hartford, Counecticut 

Project number: Bl-2B-381 
Contract number: BI-2B-381-ARC 

Section I 

The scope of professional services to be provided by the Architect uuder this contract consists of 
providing the services called for in the contract in connection with the following constrnction work: 

201 

As defmed following the comprehensive Pre Design Study which includes a Facilities Conditions 
Assessment Report and Program Document, the scope of work for the Project will include the 
complete interior renovation of the existing 321,000 gsf State Office Building (SOB) at 165 
Capitol Avenue in Hartford, restoration and renovation of the building exterior, renovation of the 
central exterior courtyard and reconfiguration of existing building entrances. Site work includes the 
creation of a civic landscaped plaza located to the immediate east of the existing building, 
restoration and/or removal of existing site walls around the property, redevelopment of all existing 
perimeter streetscape and redevelopment of the existing surface parking on the eastern section of 
the site. The overall project also includes the demolition of the existing 450 car parking structure 
(and fueling station) located at the comer of Washington and Buckingham Streets, the development 
of a new 1,000 parking structure on this site and related site improvements. 

As detennined by the State of Com1ecticut, three primary Agencies: The Attorney General, The 
Office of the State Comptroller and The Office of the State Treasurer will occupy the renovated 
State Office Building. Office of Policy Management (OPM) approved Request For Space (RFS) 
documents for each of these agencies is being provided to Amenta/Emma Architects. The 
progranrming phase will include: conducting interviews with representatives to review the RFS 
program requirements, determine internal and external departmental relationships, workflow 
patterns, growth accommodations and other pertinent information affecting configurations; review 
space standards for typical spaces (offices, workstations, etc.); make recommendations, and 
detennine final configurations for these elements; create a Program of Spaces listing each type of 
space, the number of each type required, the size of each type of space, indication of closed, or 
open enviromnent, .and any special structural, electrical telephone/data, audio/visual (AV), 
mechanical and storage requirements; and indicate primary and secondaiy adjacency 
requirements. Calculations for circulation spaces will be performed and added to the summary to 
calculate an estimate of total square footage required. The Program of Spaces will be presented to 
DCS for review. If revisions are required, they will be incorporated into a final Program of Spaces. 

Built in 1931, the limestone clad State Office Building contains two partial basement levels, a 
ground floor and five upper levels. Primary existing entrances to the building are at the ground 
levels from the east side parking Jot and at the first floor from exterior monumental stairs along 
Capitol Avenue opposite the Bushnell Theater. Conceptual Stacking of the building program was 
developed during the comprehensive Pre-Design Study phase of the project. The scope of the 
project meets the essential program elements defined under Concept I of the Program Document 
developed by Amenta Emma dated March 26, 2015. The new multi-level 1000 car precast parking 
structure is proposed to have six levels above grade and three below on the Washington Street side. 
Due to the slope of the site to the east along Buckingham Street, the parking structure will be eight 
levels above grade at the proposed entrance comer along Buckingham Street. A retail liner space 
will be located along Washington Street. Based on the conceptual plan developed under Concept 1 
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of the comprehensive Pre-Design Study, the remaining green space at the comer of Washington 
and Buckingham Streets will be a landscaped park-like element. 

Consistent with the recommendations developed and approved in the comprehensive Pre-Design 
Study, the renovation of the State Office Building (SOB) should create a code compliant, 
environmentally healthy, efficient and functional working enviromnent. To attain these 
fundamental goals, virtually all interior systems and interior construction will need to be replaced. 
Key exceptions include the interior masonry corridor walls on the basement level, elevators, 
monumental north stairwell and the historic grand hall on the building's first floor. Finished 
interior spaces will be developed to a Class A office standard. Based on initial prograllllning data, 
office areas are assumed to be 80% open office space and 20% enclosed offices, conference rooms 
and associated support spaces. While all new mechanical, electrical and plumbing (MEP) systems 
will be installed as part of the gut renovation of the SOB, the primary heating (high temperature 
hot water) and cooling (chilled water) source will be from an off-site utility plant. The scope of 
design work includes site utility engineering connections from Washington Street to the building 
entrance with pipe distribution to Air Handling Units located in new mechanical rooms on each 
floor. A fully code complaint fire protection system including an addressable Americans with 
Disabilities Act (ADA) compliant fire alarm system and sprinkler system will be installed. 
Building renovations include removal and replacement of all supply and waste water plumbing 
systems in combination with the installation of code compliant water saving plumbing fixtures at 
all toilet rooms and drinking fountains. New hoods, exhaust systems, grease trap service and 
related piping will be provided for the proposed new kitchen, setveiy, cafe and dining area. New 
electrical service, teleconnnunication, data, security and audio-visual systems will be installed. For 
all work involving telecommunication, data, security and audio-visual systems. The state's IT 
agency BEST shall be consulted and included in all correspondence. 

All materials containing hazardous concentrations above regulated levels will be handled and in 
accordance with EPA regulations and guidelines and performed by a licensed Abatement 
Contractor. Final investigation, documentation (and related demolition administration) of this work 
is not included under this proposal. 

In addition to the exterior improvements related to surface parking, creation of a public plaza, 
sidewalk and streetscape improvements, exterior related work includes several key repair, 
restoration, renovation and accessibility scope items to the exterior of the building. The lists 
includes: restoration of the limestone wall panels, replacement of the exterior steel windows, 

· reconfiguration of existing entrance elements (new stairs and ramp systems), roof replacement, 
redevelopment of the courtyard exterior walls and renovation of the existing courtyard to create 
usable exterior space. As a building located within an Historic District, proposed changes will be 
reviewed with the State Historic Preservation Office with the purpose of obtaining their approval. 

The total base construction budget for the project is $146,625,000. Included in this budget figure 
are the following costs: hard construction costs, fixed equipment, site work, landscaping, and 
infrastructure for telephone/data, security and audio-visual systems. Construction of the project 
will be delivered by a Construction Manager at Risk (CMR). The CMR is anticipated to be under 
contract by DCS for preconstruction services along with a project Construction Administrator I 
Owner's Representative. 

The project will follow the overall requirements outlined in the current DAS Consultants 
Procedure Manual and will also specifically address requirements related to working with a CMR. 

This project shall comply with the High Performance Building Regulations (Regulations of 
Connecticut State Agencies 16a-38k-l through 9), "the Regulations". The Architect shall take all 
measures, and shall meet professional standards of care to provide all design and other services 
necessary to achieve compliance with the Regulations and compliance with LEED Silver 
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Ce1tification for the project. The Architect's scope of services shall include all services outlined in 
the DCS Capital Projects High Perfonnance Buildings Guidelines, including, but not limited to, the 
Design Professional's role in commissioning as defined in ASHRAE Guideline 0-2005. Nothing 
contained herein shall be construed to limit the Architect's responsibility to provide drawings, 
specifications or other documents or services necessary to meet the requirements of the 
Regulations and to meet the requirements of LEED Silver Ce1tification, or to pe1form any other of 
its contract responsibilities during any phase described in this contract. The Architect shall provide 
the services of a LEED Accredited Professional for the project. All subconsultant fees are included 
iu the Architect's total fee stated in paragraph 2 of this contract. Although the project will not be 
pursuing LEED Certification, it is to meet LEED Silver standards. 

The A/E shall provide a File Transfer Protocol (FTP) Site for use during the duration of the 
project. 

During the design phase, the Architect shall detennine the need for any easements, including, but 
not limited to, easements in connection with utility services required for the project. If easements 
are necessary, the Architect shall provide three (3) copies of an easement map, a legal description 
and a recordable mylar. 

PM Web Project Management Software 

DAS/DCS projects utilize "PMWeb" project management software as their project management 
and recording system. PMWeb Project Management Requirements for the Architect/Engineer 
(A/E) are as follows: 

l.DAS/DCS is using PMWeb, 300 Tradecenter Suite 3690, Woburn, MA 01801, as the project 
management software tool for this project. 

2.The A/E is required to utilize PMWeb's Consultant Payment Application form for the 
submission of their billings. The Consultant Payment Application shall be consistent with the 
services outlined in the A/E contract. The NE may also attach a copy of their office invoice to this 
Consultant Payment Application. 

3.The A/Eis required to utilize PMWeb for the duration of this project and shall provide project 
document infonnation via this program. This includes, but is not limited to, Project Design 
Snbmission, Design Estimates, Periodic A/E Consultant Payment Applications, Meeting Minutes, 
Responses to Requests for Information, Submittal Reviews, Proposal Requests, Supplemental 
Instruction, Construction Change Directives, Bi-monthly Observation-based Construction Progress 
R~ports, Non-conformance Notices, Change Order Letter of Review, Punch List, Project Plans, 
Project Specifications, Progress Photos, Project Correspondence, Issues (action items), Project 
Transmittals, Closeout Log, etc. All documents not created in PMW eh, shall be scanned, uploaded 
and maintained by the A/E in the PMW eb Document Management System for this project and 

_linked to the correspondii:ig record in PMWeb. 

4.DCS has established a project specific email "file" address for this project. The A/E shall 
include this address on all project related emails. 

5.The above listed requirements itemized above apply to all of the A/E's sub-consultants. Sub­
consultants should attend the PMWeb training as a part of the A/E Team. Sub-consultants will be 
issued "Guest" Licenses to allow for their participation in PMW eh on this project. 

Building Information Modeling (BIM) 

The Architect shall provide Contract Documents to a BIM Level of Development (LOD) 300. 
The LOD specification utilizes the basic LOD definitions developed by the AIA for the AIA 
G202-2013 Building Information Modeling Protocol Form! and is organized by CSI Uniformat 
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20102. It defines and illustrates characteristics of model elements of different building systems at 
different Levels of Development. 

Redicheck 

Per the terms of DCS Consultants Manual, a quality control review of drawings and specifications 
by Redi-check near the conclusion of the Construction Document Pha.se. 

Section II 

The Architect shall provide the following additional services. The Architect shall be compensated for 
said services in the amount(s) specified below, which amounts are included in the Architect's_total fee 
stated in Paragraph 2 of the contract. Said amounts include all sub-consultants fees and the Architect's 
overhead and profit. · 

A. Geotechnical Services 

201 

The Architect shall provide the following geotechnical services. The Architect is authorized to 
engage the services of Dr. Clarence Welti, P.E., P.C. 227 Williams Street, P.O. Box 397, 
Glastonbury, CT 06033 for the services set forth in this subsection. 

A. l Subsurface Investigation, Geotechnical Engineering Report: 

• Completion of supplemental borings in the existing garage location with geotechnical 
recommendations in a final report (including 3 soil/rock profiles). The field exploration 
(supplemental borings) will include at least 4 additional borings within the footprint of the 
demolished existing garage. Provide consultation with the design team for design and 
specifications criteria aud confirm compliance with recommendations. 

A.2 Contract Document Phase (CD): 

• Provide specifications for Earthwork, Worker, Safety & Protection and Drilled Piers. 
• Provide design details for earth retention where required at streets and adjacent properties. 
• Provide periodic consultation with the DCS project manager during the design phase of the 

subject project. 
• Review of construction documents relating to foundation and earthwork construction for 

conformance with recommendations provided in the above report. 

A.3 Construction Administration (CA): 
• Provide engineering services during construction including on-site representation during pier 

placement and for selected foundations and earthwork. 
• Provide periodic site visits as required to evaluate existing soil conditions as requested by 

DCS Project Manager during the construction phase to view and repo1t on issues relating to 
the foundation and eaithwork aspects of the project construction, as well as required 
input/responses to requests for information, including attendance at project meetings when 
required. 
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For the services provided by the sub-consultant authorized above, the Architect shall be .compensated for 

said services in the amount of Fifty Seven Thousand Seven Hnndred Fifty Dollars ($57,750.00). Said 
fee includes all sub-consultant fees, including the boring contractor, laboratory costs, and the Architect's 
overhead and profit. Said fee shall be paid as indicated below upon completion and acceptance of each 
stage as determined by DCS: 
A.I Subsurface Investigation, Geotechnical Engineering Repmt: $22,000.00 

$16,500.00 
$19,250.00 

A.2 Contract Document Phase: 
A.3 Construction Administration: 

B. Architect's CMR Preconstrnction Scope of Services: 

1 Architect's CMR Preconstruction Scope of Services- General: 

For this Project the Architect shall perform the Basic Services described in this Section B. - Architect's 
CMR Preconstruction Scope of Services, as described herein, which by this reference are incorporated 
herein and made part of this Contract. Perfonnance of the services for Section B. subsections 4.1 through 
4. 1 .5 below are included in the "Basic Services Fee" payable by State to the Architect, which are included 
in the Architect's total fee stated in Paragraph 2 of this Contract. The fee for services in subsections 4.2 
through 4.6 below will be set forth in an amendment to this Contract. 

The Construction Manager at Risk (CMR) shall be responsible for providing cost estimates; value 
engineering and life cycle reports. The Architect/Engineer of Record (A/E) shall collaborate with the CMR 
to develop designs and construction docmnents that are responsive to the Project Budget. 

2 . riefiliitioils: 

201 

2.1 Bidding Documents: Collectively, the Bidding Requirements and the proposed Contract 
Documents, including any addenda issued prior to receipt of Bids, relevant to competitive bidding 
for Subcontracts for designated portions of the Work. 

2.2 Conformed Set of Bid Documents: The A/E's "Construction Docmnents" that incorporate all 
"Addendum" changes made to the "Construction Documents" during the official "Bid Period)) that 
are generated as a result of bidder's questions. All changed documents shall be signed, sealed, and 
dated by the A/E. 

2.3 Contract Documents: Mean the CMR Agreement between Owner and CMR, Conditions of the 
Contract (General Conditions, General Requirements and other Conditions), Drawings, 
Specifications, and Addenda issued prior to execution of the Contract, other documents listed in 
the Agreement, and modifications thereto issued after execution of the Contract, all of which shall 
constitute the Contract. 

2.4 Construction Docnments: Mean the signed and sealed A/E drawings, specifications that have 
received a Building Permit or CTDCS equivalent and are developed to set forth in detail the 
requirements for the construction of the project. 

2.5 Construction Manager At Risk (CMR): Means a sole proprietor, partnership, finn or 
corporation, nuder a construction manager at risk agreement with CTDCS. The CMR is the 
Contractor who is selected to review and participate in the production of the Contract Documents 
and who agrees upon a Guaranteed Maximum Price (GMP) to perfonn the Work identified in the 
Contract Docmnents. The CMR shall solicit Subcontract Bids from Subcontractors on a 
competitive basis and enter into contracts with these Subcontractors to perform their subcontract 
work. 

2.6 Project Elements: Means the permanent structures, site improvements and other permanent 
developments at the site specifically defined and specified in the Contract Documents requiring 
construction and services, which construction and services may constitute the whole or part of the 
Project. 

The A/E shall provide a File Transfer Protocol (FTP) Site for the CMR Request For Proposals (RFP) for 
use dnring the Best Value Selection of the CMR Finn. This will include establishing the site and populating 
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the site with the agreed-upon project documents. The AfE will provide to the Project Manager (PM) a 
Table of Contents, in MS Word Format, to be placed in the CMR Request For Proposals (RFP) that exactly 
matches the contents of the NE's FTP Site. 

The posted documents may be either: 
3 .1 the Approved Programming Documents, or 
3 .2 the. Schematic Design Documents, or 
3.3 other documents including the present CMR General Conditions, CMR General Requirements, the 

existing conditions information and other material as agreed by the DCS PM. 

The AfE will provide the site access instructions and password to the DCS PM. The site will be maintained 
for the duration of the project. 

4 Specific D~cuments To Be Furnished By The Architect When Authorized: 

201 

Upon the receipt of written authorization from the DC:S PM the AfE shall provide the following deliverables 
as a supplement to the submittal requirements of Article VI of the Terms and Conditions -Attachment I of 
this Contract and the submittal requirements of Section 2.5, Project Phases of the Consultants Procedure 
Manual: 

For the 100% Schematic Design Phase submittal the AfE shall furnish the following deliverables as 
a Supplement to the SD submittal requirements of Article VI of the Terms and Conditions -
Attachment 1 of this Contract and the submittal requirements of Section 2.5.2, Schematic Design 
Phase Checklist of the Consultants Procedure Manual: 
4.1.1 100% Schematic Design Phase Drawings: Four (4) copies. 

4.1.2 .Electronic Files of the 100% SD Phase Presentation on CD-ROM: Two (2) copies. 

4.1.3 Schematic Design Color Perspective: One(!) 11" x 17" copy. 

4.1.4 SD Design Narrative Report: Four (4) copies. 
Upon 100% completion of SD Phase the AfE shall submit a "Design Narrative Report" 
that provides a brief summary of their intent of their design. The Design Nan-ative shall 
be submitted to the DCS PM and include but not be limited to the following: 

.1 General: 
Provide a summary description of the project. 
Example: Provide a summmy description for the overall scope and intent of the · 

.project; i.e. Project Exceeds Threshold Limitations, Gross SF, Number of 
Stories, etc . 

. 2 Design Basis: 
Identify and briefly describe supporting documents (i.e., programming, 
feasibility, technical and other studies) that the AfE utilized in developing the 
design for the project. 
Example: JdentifY key elements of program . 

. 3 Major Group Elements: 
Provide summary descriptions of the building elements and related site 
work. Utilize the "Major Group Elements" - Level I of ASTM 
Uniformat II (www.uniformat.com) and include, but not be limited to, 
the following: 

A Substructure; 
B Shell: 
C Interiors; 
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D Services; 

.4 Phasing: 
State whether the project will or will not be phased. Describe phasing 

requirements. 
Example: The project will or will not be phased. The scape of the project will or 
will not encon1pass the entire building. The exact lilnits of construction and the 
sequencing shall be determined as part of the initial design efforts . 

. 5 Existing Site Conditions: 
Describe site conditions. Identify extent of demolition, excavation, etc. Describe 
features to be preserved I relocated . 

. 6 Existing Conditions Investigation Reports: 
Identify any supporting documents (i.e., geotechnical reports, topographical 
surveys, existing conditions or other studies) that the AIE has relied upon in 
developing the design for the project. 

.7 Landscape Design: 
Describe scope and extent. 
Example: Landscape design of hard.scape, sofiscape, water features and site 
lighting are a part of this work. Project extent shall include front poi·tico ·and 
central hardscape approach extending to front curb and exterior perin1eter 
landscape areas as 1nay be affected by construction activities . 

. 8 Sustainability Goals: 
Describe any particular Sustainabilily Goals. 
Example: CT High Pe1formance Building Standards, LEED Silve1~ 

Co1nmissioning, Integrated Design, etc . 
. 9 Furnishing and Equipment: 

Describe scope and extent. 
Example: The AIE shall develop a fi1rniture and equipment plan, however the 
specific design, selection, purchasing, installation and coordination of the 
moveable furnishings and equipment (i.e., desk.,, tables and chairs) generally 
depicted therein is or is not a part of basic services . 

. 10 Environmental Issues: 
Describe scope and extent. 

.11 Hazardous Materials Abatement: 
Describe scope and extent. 

.12 Other: This report shall also include room summary schedules, and life cycle 
cost analysis of key elements and code/permit summary requirements. 

4.1.5 Cost of the Work Estimate: Four (4) copies. 
Upon 100% completion of the Schematic Design Phase the A/E shall provide an 
estimate of the total "Cost of the Work" of the project. The cost estimates shall 
be submitted to the DCS PM and shall utilize the "Major Group Elements" -
Level I of ASTM Unifonnat II (www.uniformat.com), and shall include, but 
not be limited to, the following: 

I· ./ < X•• MiliC>J:·c:roU.11Eiements ,'..Leveri·<ASTMUniforiniltrn• •.•.•.••••... ··•·••·•••··•···.· 
A Substructure; E Eouinment & Fumishin['S; 
B Shell; F Snecial Construction & Demolition; 
c Interiors; G Buildinl! Sitework. 
D Services; 

.1 Inflation Values: Adjust repmted cost estimates to reflect inflation values. DO 
NOT present costs to the estimated start of construction, mid-point of 
construction or to present day values. Questions regarding the calculation of 
inflation values should be reviewed with the DCS Project Manager, Owner's 
Representative, and CMR. 

Standard Fixed-Fee Architect Contract 
PAGE 11OF17 F 030515 

G:\ContractAdmin\Public\Documents\Documents 2015\Teams\GG TEArv1\BI-2B-38 l-ARC\(201) Architect's Contract 9-24-15.doc 

Contract No. BI-2B-381-ARC 



201 

.2 Cost of the Work Estimate Reconciliation: When the CMR has been 
contracted by DCS to provide Schematic Design Phase Services then, upon 
100% completion of Schematic Design Phase, the A/E's Cost of the Work 
Estimate shall be required to be reconciled with the CMR's Cost of the Work 
Estimate. In conjunction with the DCS PM, Owner's Representative and CMR, 
the A/E, as directed by the Owner, shall take the appropriate action to correct 
and/or avoid potential cost overruns and make adjushnents to their SD Phase 
Cost of the Work Estimate. 

4.2 Design Development (DD) Phase:·•. 

The Design Development (DD) Phase Documents shall develop the design of the project in greater 
detail confmning or adjusting the design and details as directed by the Owner as a result of Owner 
Reviews and Constructability Reviews provided by CMR at the end of 100% SD Phase. The A/E 
shall incorporate all of the Owner required changes for all aspects of the Design Development 
Phase drawings and specification to fu1ther define the size, character and quality of the entire 
project as to structural, mechanical, and electrical systems and materials. The exterior envelope 
systems, type of structural system, HV AC systems, electrical systems, etc. shall be further 
delineated and defined in the Design Development Phase drawings and specifications. For the 
100% Design Development Phase submittal the A/E shall furnish the following deliverables as a 
supplement to the DD submittal requirements of Article VI of the Terms and Conditions -
Attachment 1 of this Contract and the submittal requirements of Section 2.5.3, Design 
Development Phase Checklist of the Consultants Procedure Manual: 
4.2.1 Design Development Phase Submittal: Four (4) copies. 

Upon 100% completion of the DD Phase the A/E's.DD Submittal shall provide all of the 
deliverables requirements of Section 2.5.3, Design Development Phase Checklist of the 
DPW Consultant Procedure Manual. 

4.2.2 Electronic Files of the 100% DD Phase Design Drawings and Specifications CD­
ROM: Two (2) copies. 

4.2.3 Design Narrative Report Update: Four (4) copies. 
Upon 100% completion of the DD Phase the NE shall submit an update of the "Major 
Group Elements" portion of the SD Phase "Design Narrative" and provide summary 
descriptions of the building elements and related sitework. Utilize the "Major Group 
Elements" - Level II of ASTM Uniformat II (www.uniforrnat.com) and include, but not 
be limited to, the following: 

. . •· < •· ·G'rouoElemerits-.LeveUHASTMUlliforll1atm .· •..•• 
' .... 

AlO Foundations D40 Fire Protection 
A20 Basen1ent Construction DSO Electrical 

mo Sunerstructure ElO Eouinment 
B20 Exterior Enclosure E20 Plumbing 

B30 Roofing FlO Snecial Construction 

ClO Interior Construction F20 Selective Demolition 

C20 Stairs GlO Site Prenaration 

C30 Interior Finishes G20 Site imnrovement 

DlO Convevinl! G30 Site Mechanical Utilities 
D20 Plun1bine: G40 Site Electrical Utilities 
D30 !WAC G90 Other Site Construction 

4.2.4 Cost of the Work Estimate: Four (4) copies. 
Upon 100% completion of Design Development Phase the NE shall provide an estimate 
of the total "Cost of the Work" of the project. The cost estimates shall be submitted to 
the DCS PM and shall utilize the "Major Group Elements" - Level II of ASTM 
Uniforrnat II (www.uniforrnat.com), and shall include, but not be limited to, the 
following: 
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.. · Group Elements - Level II (ASTM Uniformat Tn 
AJO Foundations D40 Fire Protection 
A20 Basement Construction DSO Electrical 

BIO Superstructure EJO Equipment 
B20 Exterior Enclosure E20 Plumbing 

B30 Roofing FIO Special Construction 

CJO Interior Construction F20 Selective De1nolition 

C20 Stairs GIO Site Preparation 
C30 Interior Finishes G20 Site in1provement 

DJO Conveying G30 Site Mechanical Utilities 
D20 Plumbin!! G40 Site Electrical Utilities 
D30 HVAC G90 Other Site Construction 

.1 Inflation Values: Adjust repmted cost estimates to reflect inflation values. DO 
NOT present costs to the estimated start of conshuction, mid-point of 
conshUction or to present day values. Questions regarding the calculation of 
inflation values should be reviewed with the DCS Project Manager, Owner's 
Representative, and CMR . 

. 2 Cost of the Work Estimate Reconciliation: Upon 100% completion of Design 
Development Phase the A/E's Cost of the Work Estimate shall be required to be 
reconciled with the CMR's Cost of the Work Estimate. In conjunction with the 
DCS PM, Owner's Representative, and CMR, the A/E, as directed by the Owner, 
shall take the appropriate action to correct and/or avoid potential cost oven-uns 
and make adjushnents to their DD Phase Cost of the Work Estimate. 

4.3 · collstruction Document (CD) Phase: ·. · 

The Conshuction Document (CD) Phase Documents shall develop the design of the project in 
greater detail confirming or adjusting the design and details as directed by the Owner as a result of 
Owner Reviews and Constructability Reviews provided by CMR at the end of 50% and 90% CD 
Phase. The A/E shall incorporate all Owner required changes for all aspects of the CD Phase 
Drawings and Specifications to further define the size, character and quality of the entire project as 
to shUctural, HV AC, electrical systems, and materials, etc. The exterior design systems, type of 
ShUctural system, mechanical system and electrical system shall be further delineated and defined 
in the ConshUction Document Phase drawings and specifications. For the 50% and 90% CD Phase 
submittals the A/E shall furnish the following deliverables as a supplement to requirements of 
Article VI of the Terms and Conditions - Attachment 1 of this Contract and Section 2. 5.4, 
Contract Document Phase Checklist of the Consultants Procedure Manual: 
4.3.1 Construction Document Phase Submittals: Four (4) copies. 

Upon 50% and 90% completion of the CD Phase the A/E shall include all of the 
following deliverables as a supplement to the requirements of Section 2.5.4, Contract 
Docrunent Phase Checklist of the DPW Consultant Procedure Manual. 

4.3.2 Electronic Files of the 50% and 90% CD Phase Design Drawings and Specifications 
CD-ROM: Two (2) copies. 

4.3.3 Cost of the Work Estimate: Four (4) copies. 
Upon completion of 50% and 90% Construction Document Phase the A/E shall provide 
an estimate of the total "Cost of the Work" of the project. The written cost estimate shall 
be submitted to the DCS PM and shall utilize the "Major Group Elements" - Level III of 
ASTM Uniformat II (www.uniformat.com), and shall include, but not be limited to, the 
following: 
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.. · 

···Individual Elemeuts -Level III (ASTM Uniformat m 
AlO!O Foundations D2010 Plumbin~ Fixtures 
AJ020 Basement Construction D2020 Doincstic Water Distribution 
Al030 Slab on Grade D2030 Sanitary Waste 

A2010 Basement Excavation D2040 Rain Water Drainage 

A2020 Basement Walls D2090 Other Plumbing Systems 

BlO!O Floor Construction D3010 Ener.-.-.' Su'"'iv 

B1020 Roof Constn1ction D3020 Heat Generating Systems 

B2010 Exterior Walls D3030 Coolin!! Generatini::>: Svste1ns 
B2020 Exterior Windows D3040 Distribution Svstems 
B2030 Exterior Doors D3050 Terminal & Package Units 

B3010 Roof Covering D3060 Controls & Instrun1entation 
B3020 Roof Openings D3070 Systems Testing & Balancing 

C!OlO Partitions D3090 Other HV AC Systen1s & 

C1020 Interior Doors Equipment 

C1030 Fittings D4010 Snrfnklers 
C2010 Stair Construction D4020 Standnines 

C2020 Stair Finishes D4030 Fire Protection Snecialties 
C3010 Wall Finishes D4090 Other Fire Protection Systems 

C3020 Floor Finishes D2010 Plumbin!! Fixtures 
C3030 Ceiling Finishes D2020 Domestic Water Distribution 

D!OlO Elevators & Lifts D2030 Sanitarv Waste 

D1020 Escalators & Moving Walks D2040 Rain Water Drainao-e 

D1090 Other Conveying Systems D2090 Other Plwnbing Systems 

D3010 Energy Supply F2010 Building Elements Den1olition 

D3020 Heat Generating Systems F2020 Hazardous Co1nponents 

D3030 Cooling Generating Systems Abatement 

D3040 Distribution Svsten1s G2010 Roadwavs 
D3050 Tem1inal & Package Units G2020 Parkin!! Lots 
D3060 Controls & Instrumentation G2030 Pedestrian· Paving 

D3070 Systems Testing & Balancing G2040 Site Development 

D3090 Other HV AC Systems & G2050 Landscaping 

Equipment GJOlO Water Supolv 

D4010 Sprinklers G3020 Heat generating equipment 

D4020 Standnines G3030 Storm Se\ver 
D4030 Fire Protection Specialties G3040 Heating Distribution 

D4090 Other Fire Protection Systems G3050 Cooling Distribution 

DSOIO Electrical Service & Distribution G3060 Fuel Distribution 

D5020 Lighting and Branch Wiring G3090 Other Site Mechanical Utilities 

D5030 Conununications & Securitv G4010 Electrical Distribution 
D5090 Other Electrical Systems G4020 Site Lighting 

E1010 Commercial Eauinment G4030 Site Comnnmications & Securitv 

El020 Institutional Equioment G4090 Other Site Electrical Utilities 

E1030 Vehicular Eauimnent G9010 Service and Pedestrian Tunnels 
E1090 Other Equipment G9090 Other Site Systeins & Equipment 

E2010 Fixed Fumishinf!s 
E2020 Movable Furnishings 

FlOIO Snecial Structures 
F1020 Intee:rated Construction 
F1030 Special Construction Systems 

F1040 Special Facilities 

FlOSO Special Controls & 

Instrumentation 

.1 Inflation Values: Adjust reported cost estimates to reflect inflation values. Do 
NOT present costs to the estimated start of construction, mid-point of 
construction or to present day values. Questions regarding the calculation of 
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inflation values should be reviewed with the DCS Project Manager, Owner's 
Representative, and C:MR . 

. 2 Cost of the Work Estimate Reconciliation: Upon 50% and 90% completion of 
Construction Document Phase the A/E's Cost of the Work Estimate shall be 
required to be reconciled with the CMR's Cost of the Work Estimate. Jn 
conjunction with the DCS PM, Owner's Representative, and C:MR, the AIE, as 
directed by the Owner, shall take the appropriate action to correct and/or avoid 
potential cost overruns and make adjustments to their CD Phase Cost of the 
Work Estimate. 

4.3.4 CMR Conversion of the Architect's Construction Documents into Bidding 
Documents Packages: 
Upon completion of the "Construction Documents" (See Section 2, Defmitions) and at 
the direction of DCS PM, the A/E shall provide the CMR with a complete set of 
Construction Documents. The CMR shall then convert the Construction Documents into 
logical, co1npetitive, seamless, and distinct Subcontractor "Bidding Documents" (See 
Section 2, Definitions) Packages. 

4.3.5 CMR Subcontractor Bidding Packages: 
The CMR shall develop logical, competitive, unified and distinct Subcontractor Bid 
Packages with all scopes of work included in the packages. 

:4.4 Bidding Phase: 

As a supplement to the requirements of Article VI of the Terms and Conditions - Attachment I of 
this Contract and Section 2.5.5, Bidding Phase of the Consultants Procedure Manual the A/E shall 

· be required to participate in the Bidding Phase as follows: 
4.4.1 CMR Subcontractor Pre Bid Conferences: 

The A/E and their appropriate Consultants shall be required to attend and paiticipate in all 
CMR Subcontractor Pre Bid Conferences. 

4.4.2 Subcontractor Bid Addenda: 
During the Bidding Phase for each and every CMR Subcontractor Bid, the A/E shall 
prepare all addenda and clarification documents, interpret the Construction Documents, 
provide an evaluation of equals and substitution and shall cooperate with the CMR and 
assist Owner' as requested, in architectural determinations and procedures required duTing 
the bidding phase. 

4.4.3 Subcontractor Bid Scope Review Meetings: 
Upon determination of the Lowest Responsible Bidder for each Subcontractor Bid and 
prior to CMR's submittal of their Guaranteed Maximum Price (GMP) to the Owner the 
A/E shall attend Subcontractor Bid Review Meetings with CMR and the low bid trade 
contractor. For some ·of the trade bids, say 33% of the trades, additional scope review 
meetings will occur with the second low bidder. The meetings will include a verification 
that all major and important aspects of the design have been included in the low bid. This 
review will be hosted by the CMR and attended by DCS PM, the OR/CA and the design 
firm plus subconsultants as appropriate . 
. 1 The State of CT is not allowed to negotiate as part of its CMR Lowest 

Responsible Bidder contracting process. Therefore, all and any discrepancies 
discovered during the Subcontractor Bid Scope Review Meetings must be 
performed within the Subcontractors low bid price as accepted by the State . 

. 2 If provisions discovered by this Scope Review create a problem for the 
Subcontractor, that legal entity can withdraw their bid and choose to not sign the 
contract. 

4.4.4 GMP Proposal Review 
When the CMR submits the GMP Proposal to the Owner, the A/E and their appropriate 
Consultants shall review the GMP Proposal and the related "Assumptions and 
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Conditions" and shall provide their comments and/or recommendations to the Owner for 
the Owner's consideration . 

. 4.5 Post Bid Phase - Conformed Set of Bid Documents: • 

Upon conclusion of the Bidding Phase and prior to the start of construction the AIE shall create a 
complete set of Conformed Set of Bid Documents (See Section 2, Definitions). The AIE shall sign, 
seal, and date their Conformed Set of Bid Documents. The Confo1med Set of Bid Documents shall 
comply with the following requirements: 
4.5.1 Changes to Electronic Files: 

The AIE shall maintain up-to-date electronic drawing and specification files throughout 
the Bidding Phase. Specifically, the AIE shall be responsible for incorporating the 
following changes into the master electronic drawing and specification files: 
.1 All Addendum Items issued during the official Bid Period after DCS's receipt of 

the A/E's "Construction Documents" (See Section 6.2, Definitions) and prior to 
the Owner's award of the CMR's GMP Amendment, for the purpose of 
correcting or clarifying the A/E's "Conshuction Docu1nents." 

4.5.2 Conformed Set of Bid Documents: 
The c'Construction Documents" that contain all pre-award "Addenda" changes are known 
as the "Conformed Set of Bid Documents." The Conformed Set of Bid Documents must 
incorporate all changes exactly as indicated on the pre-award Addendum and shall NOT 
:include any changes, revisions, and/or deletions that were not part of a pre-award 
Addendum. If there are any changes, revisions, and/or deletions needed that were Not 
part of a pre-award Addendum, the AIE shall notify the DCS PM in writing and submit 
"Proposal Request" as a separate document for a post-award construction modification. 
The AIE shall prepare the "Conformed Set of Bid Documents" documents as follows: 
.1 Drawings: 

Annotated with revision symbols to identify changes made by all "Addenda" 
changes; shall contain the words "CONFORMED BID DRAWING." To avoid 
replotting unchanged sheets, "CONFORMED BID DRAWING" may be 
stamped on a paper copy of the unchanged original "Final Bid Drawings." Add 
"CONFORMED" Bid Drawings in large letters on the Cover Sheet, which shall 
be signed, sealed, and dated by the A/E. All changed drawings shall be 
replotted, signed, sealed, and dated by the A/E. 

.2 Specifications: 
Add "CONFORMED BID SPECIFICATION" and the date in the footer at the 
bottom of all Specification pages and in large letters on all of the Specification 
Cover Sheets that are signed, sealed, and dated by the A/E. 

4.5.3 Submission of Conformed Set of Bid Documents: 
Prior to the start of Construction the AIE shall provide DCS with a copy of the 
Conformed Set of Bid Documents on a CD ROM for use by the CMR and their 
Subcontractors for use in preparing shop drawings, coordinating work, etc. When notified 
by DCS PM, the AIE shall provide the following: 
.1 Submissions to Owner and CMR: Within 14 Calendar days of the notice to 

proceed (NTP) to the CMR submit two (2) sets Conformed Bid Documents 
(Drawings) on CD ROMs and two (2) sets of Confo1med Bid Documents 
(Specifications) on CD RO Ms. Two (2) sets of hard copy, full size set 
Conformed Bid Documents (Drawings) and two (2) sets of hard copy 
Conformed Bid Documents (Specifications) with pages annotated as described 
above. All hard copy submittals shall be signed, sealed and dated by the A/E . 

. 2 Submissions to Department of Administrative Services, Division of 
Construction Services, (OSBI & OSFM) or DCS Code Unit: Within 14 
Calendar days of the NTP to the CMR submit two (2) sets of hard copy, full 
size set Conf01med Bid Documents (Drawings) and two (2) sets of hard copy 
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Confo1mcd Bid Documents (Specifications) with pages annotated as described 
above. All hard copy submittals shall be signed, sealed and dated by the A/E. 

4.6 Principals Meetings: 

The A/E is advised that there will be principals meetings during the project duration. The 
Principal Meetings will be attended by the normal Project Management staff and the Principals of 
the primary firms involved in this capital project; i.e., the design fum, the CMR Firm, the C.A. 
fum, the User Agency and the DCS. There will be two (2) meetings during Design, assume one at 
the start of Design Development, and one at the turnover of the Contract Documents. During 
active constrnction, there will be principals' meetings every four (4) months. 
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I. GENERAL 

ATTACHMENT I 
(12 pages) 

STATE OF CONNECTICUT 
DEPARTMENT OF ADMINISTRATIVE SERVICES 

DIVISION OF CONSTRUCTION SERVICES 

FORMCS-3A 
February 3, 1998 

Last Revision August 27, 2013 

TERMS AND CONDITIONS OF CONTRACT 
BETWEEN STATE AND ARCHITECT 

The amount of the total construction budget noted in Paragraph 4 oftbis contract is to include all construction work 
and the connecting up of all existing utilities and related services; it is to include any other costs directly chargeable 
to the proper functioning of the building with the exception of the furnishing of equipment other than that which is 
usually built in as a component part of the building. Tbis amount is not to be exceeded except by prior and express 
written permission from the State. 

II. ARCHITECT'S SERVICES 

A. T11e Architect agrees to prepare and furnish documents as set forth in Article VI. 

B. The Arcbitect agrees to become familiar with and follow the Department of Administrative Services (DAS), 
Division of Construction Services (DCS), provisions set forth in the "CONNECTICUT DEPARTMENT OF 
ADMINISTRATIVE SERVICES/DIVISION OF CONSTRUCTION SERVICES CONSULTANTS 
PROCEDURE MANUAL," wbich may be amended and/or supplemented current with the date of !bis 
contract. These guidelines and provisions are incorporated herein by reference and shall be as binding upon 
the parties to !bis contract as though fully set forth herein. 

C. The Architect shall consult with the DCS Project Manager to ascertain requirements of the project and consult 
with proper State authorities and inform bimself as to specific institutional conditions that might affect bis 
contemplated work or the hours or season of its execution, such as type of patients, use of adjacent areas, 
interruptions of institutional routine, etc. The drawings and specifications submitted by the Arcbitect for 
review and approval by the State shall reflect consideration of those conditions requiring safeguards and 
precautionary measures in excess of usual practice. 

D. Should the Arcbitect require the ser¥ices ofregistered consultants at any time dnring the term of this contract, 
their names and qualifications shall be submitted to the State for approval. Such consultants shall provide 
evidence oftheir competence by affixing their seals on any drawiugs or specifications prepared by them or 
under their supervision. The Arcbitect shall pay such approved registered consultants in proportion to 
payments received by the Arcbitect as set forth in Article IV, and shall submit evidence of such payments 
upon request by the State. 

E. The Architect covenants and agrees that he shall perform his services under this contract in accordance with 
the standards and practices of bis profession. 

F. Indemnification. 

The Architect shall indenmify and hold harmless the State and its officers, representatives, agents, servauts, 
employees, successors and assigns from and against any and all(!) Claims arising directly or indirectly in 
connection with the contract, concerning the negligent acts of commission or omission (collectively, the 
"Acts") of the Arcbitect or Architect Parties, and (2) liabilities, damages, losses, costs and expenses, 
including but not limited to attorneys' and other professionals' fees, arising directly or indirectly in 
connection with Claims, Acts or the contract, to the extent of the Architect's or Architect Parties' negligence. 
The Architect's obligations under tbis section to indemnify and hold harmless against Claims includes 
Claims concerning confidentiality of any part of or all of the Arcbitect's hid, proposal or any Records, any 
intellectual property rights, other proprietary rights of any person or entity, copyrighted or uncopyrighted 

202 Terms and Conditions Architect PAGE 1 OF 12 
G:\ContractAdmin\Public\Documents\Documents 2015\Teams\GG 1EAM\BI-2B-381-ARC\(202) Terms and Conditions Architect 12.9.13.doc 

F 082713 
Contract No. Bl-2B-381-ARC 



compositions, secret processes, patented or unpatented inventions, articles or appliances furnished or used in 
the performance. 

III. INSURANCE 

The Architect for the duration. of this contract, including any extension of the original contract term, must carry 
insurance to protect the interests of the State. The Architect must obtain statutory workers' compensation and 
employers' liability insurance, comprehensive automobile liability insurance, commercial general liability insurance 
and professional services liability insurance to not less than the minirnwn limits as required in this article, all at no 
cost to the State. 

A. Statutory Workers' Compensation and Employers' Liability: 

1. Workers' Compensation: Statutory limits 
2. Employers' Liability: 

Bodily injury by accident: 
Bodily injury by illness: 

B. Commercial General Liability: 

Combined single limit: 

C. Comprehensive Automobile Liability · 
(to include owned, non-owned and hired vehicles): 
Combined single limit: 

$100,000 each accident 
$100,000 each employee 
$500,000 policy limit 

$1,000,000 each occurrence 
$2,000,000 annual aggregate 

$1,000,000 each occnTI'ence 
$1,000,000 annual aggregate 

D. Professional Services Liability Insurance: The Architect shall furnish evidence by way of a certificate of 
insurance that it has obtained a professional services liability insurance policy with $2,000,000.00 each 
occurrence and per aggregate minimum coverage for negligence and errors and omissions. If any claims are 
paid against its professional services liability insurance policy, the Architect agrees to purchase additional 
insurance in order to maintain the minimum coverage of $2,000,000.00 each occurrence and per aggregate. 
The insurance shall remain in effect during the entire duration of the contract and for eight years after 
substantial completion of the project. For policies written on a "Claims Made" basis, the Architect agrees to 
maintain a retroactive date prior to or equal to the effective date of the contract. The Architect shall 
contractually require any structural engineering firm it hires to maintain professional liability insurance in the 
same amount and with the same provisions indicated above. The Architect's policy shall provide that it shall 
indemllify and save harmless the State and its officers, agents and employees from claims, suits, actions, 
damages and costs of every name and description resulting from negligence and errors and omissions in the 
workperformed by the Architect under the terms of the contract. 

Each of the policies for such kinds of insurance mentioned above shall be issued by an insurance company or 
companies satisfactory to the DCS and shall contain a provision that coverages will not be changed, canceled, or 
non-renewed until at least sixty (60) calendar days' prior written notice has been given to the DCS .. Each insurance 
policy shall siate that the insurance company agrees to investigate and defend the insured against all claims for 
damages to the extent that all alleged damages might be covered by insurance. Such insurance policies shall name 
the State as an additional insured, except that the State shall not be named as an additional insured with respect to the 
coverage for the statutory workers' compensation, automobile liability, and employer's liability insurance and to the 
coverage for professional liability insurance. Certificates of insurance showing such coverages as· fequired in this 
article shall be filed with the DCS prior to the time this contract is executed on behalf of the State. 

IV. PAYMENT OF ARCHITECT'S FEE 

A. The State agrees to pay the Architect for the servic~s herein described the total fee set forth in Paragraph 2 of 
this contract. It is understood that no changes or adjustments shall be made in said fee unless the scope of the 
work perfonned or to be performed by the Architect has substantially changed as detennined by the 
Commissioner of the Department of Administrative Services, Division of Construction Services, hereinafter 
referred to as the Commissioner. 
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B. Said fee includes all costs of living, transportation aod connnunication, whether within or without the State of 
Connecticut, connected with the discharge of the Architect's duties under this contract unless express written 
notification to the contrary is received from the State. 

C. No payments shall be made until the materials submitted have been reviewed and approved by the Department 
of Administ.r.ative Services, Division of Construction Services. 

V. SPECIAL SERVICES 

A. Should it be necessary for the Architect to engage the services of a licensed land surveyor, geotechnical 
engineer or test boring firm for the purposes of this contract, the State shall reimburse the Architect for the 
cost of such services and in addition shall also pay the Architect ten percent (10%) of such cost, or such other 
percentage deemed reasonable by the Commissioner, for overhead aod profit. The Architect's selection of the 
consultant retained in connection therewith is to be submitted for approval. 

B. If, in the opinion of the State, any special technical service is required which is not usually furnished in 
· architectural practice and which is not included in this contract, either expressed or implied by the nature of 

the work, then the State shall, in writing, authorize the service and the related cost. The Architect1s selection 
of the consultant retained in connection therewith is to be submitted for approval. The State shall reimburse 
the Architect for the cost of any such services and in addition shall also pay the Architect ten percent (I 0%) of 
such cost, or such other percentage deemed reasonable by the Conunissioner, for overhead and profit. 

C. Should the Architect itself wish to perform special services as described in Sections A aod B ofthis article, 
the Architect shall submit to the State a written quotation of the cost of its performing such services. The 
quotation shall not include, nor shall the Architect be paid for, an additional percentage of the cost for 
overhead aod profit. The State shall decide whether to allow the Architect to perform the work with its own 
forces based on its quotation, and shall notify the Architect accordingly. 

D. If at any time during the term of this contract the State should require the Architect to make any substantial 
change in the size or scope of the work or require any substantial change in plan, design or_ specification 
which shall necessitate the preparation by the Architect of additional sketches, drawings or other documents, 
or the making of substantial changes in any other document already approved, or upon which substantial work 
had been done pursuaot to instruction to proceed, then, and in such event, the Architect shall prepare the 
additional docUIIlents aod make changes as required and shall be entitled to reasonable compensation therefor. 
The Connnissioner shall determine the amount of such compensation and the manner of payment thereof. If 
the State should require aoy such substaotial changes and if these should result in a change in the amount of 
the total construction budget noted in Paragraph 4 of this contract, said amount shall be considered changed to 
an amount determined by the Connnissioner. 

The above notwithstaoding, should it be necessary for the Architect to prepare any such additional docUIIlents 
or make chaoges in the same for purposes of meeting the budget requirements of the project, aod where an 
increase in the cost of labor and/or materials is not the governing factor, he shall perform such duties without 
receiving additional compensation. 

In addition, if at any time during the term of this contract the State should request the Architect to reduce the . 
scope of services originally agreed upon under this contract, the Architect shall then reduce said scope of 
services, as requested, and his fee shall be reduced by a fair and equitable amount determined by the 
Commissioner. 

E. For reuse by the State of the drawings and specifications prepared by the Architect under this contract, the 
Architect shall be paid a reasonable fee for such reuse plus a reasonable fee for making necessary changes to 
such drawings and specifications as may be required by. job conditions. The Commissioner shall determine 
the amounts of such fees. 

VI. SPECIFIC DOCUMENTS TO BE FURNISHED BY THE ARCIDTECT WHEN AUTHORIZED 

A: Schematic Design Phase . 

Pursuant to conferences with the State, designs shall be prepared by the Architect to encompass the general 
program of the project. These designs shall consist of small scale drawings, elevations, sections and outline 
specifications. All specifications shall be prepared in accordance with the CS! (Construction Specifications 
Institute) format. At this time the Architect shall make sufficiently accurate estimates to dete1mine the 
feasibility of constructing the project within the funds available. At the beginning of the schematic design 
phase, the Architect shall engage his consultaots as set forth in Section D of Article II. The Architect shall 
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submit for review and approval the number of sets of drawings, specifications and detailed cost estimates as 
indicated in Paragraph 6 of this contract. 

While preparing such drawings, specifications and detailed cost estimates, the Architect shall investigate any 
factors that may conflict with the use of the site as proposed, such as neighboring building lines, zoning 
regulations, sanitary codes, health and fire laws, local ordinances, etc., and shall repm1 his frndings thereon to 
the State when submitting schematic design phase drawings, outline specifications and detailed cost estimates. 

If'the estimate agreed to by the State and Architect exceeds the total construction budget noted in Paragraph 4 
of this contract, or if the State and Architect cannot agree upon an estimate of the probable construction cost 
and the probable cost of construction. as determined by the State exceeds both the Architect's estimate and the 
total construction budget noted in Paragraph 4 of this contract, then the Architect shall make appropriate 
recommendations to the State for adjustments to the documents in regards to the project's scope, quality, or 
budget. At that time, the State shall have the right to require the Architect to modify the documents as the 
State deems necessary to bring the cost within the amount of the total construction budget noted in Paragraph 
4 of this contract. The revisions shall be made without additional compensation to the Architect. 

B. Design Development Phase 

The Architect must receive written notice from the State to proceed with the design development phase before 
commencing the phase. The design development phase drawings shall show the extent of the site, location of 
the project on the site and the general disposition of the principal features and equipment embodied in the 
project, and shall be sufficiently developed so as to fix and illustrate the size and character of the project in all 
of its essential basic particulars as to kinds of materials, types of structure, and mechanical and electrical 
systems. All specifications shall be prepared in accordance with the CS! (Construction Specifications 
Institute) format. The Architect shall submit for review and approval the number of sets of drawings, 
specifications and detailed cost estimates as indicated in Paragraph 6 of this contract. 

Submitted with the design development phase drawings and specifications shall be an estimate of the cost of 
construction predicated on the same, and broken down into the major sub-trades for the construction of the 
building, with separate figures for special· items such as equipment, site work, and utility lines. Basic 
engineering and other drawings and specifications shall also be provided at this time by the engineers and 
other consultants working under the direction of the Architect. 

·If the estiniate agreed to by the State and Architect exceeds the total construction budget noted in Paragraph 4 
of this contract, or if the State and Architect cannot agree upon an estimate of the probable construction cost 
and the probable cost of construction as determined by the State exceeds both the Architect's estimate and the 
total construction bndget noted in Paragraph 4 of this contract, then the Architect shall make appropriate 
recommendations to the State for adjustments to the documents in regards to the project's scope, quality, or 
budget. At that time, the State shall have the right to require the Architect to modify the documents as the 
State deems necessary to bring the cost within the amount of the total construction budget noted in Paragraph 
4 of this contract. The revisions shall be made without additional compensation to the Architect. 

At this phase, a rendered colored and framed perspective drawing shall be submitted together with three (3) 8" 
. x 10" black and white photographs thereof. 

As the drawings submitted during this phase are to form the basis of the whole concept of the project, they 
shall be reviewed by the State for conformance to functional and technical requirements of the project and . 
approved by the State before the Architect proceeds to the next phase. It is understood, however, that such 
review and approval does not relieve the Architect from any responsibility arising out of the State's reliance 
on his professional skill and ability to discharge his services as required by this contract. 

C. Contract Documents Phase 

The Architect must receive written notice from the State to proceed with the contract documents phase before 
commencing the phase. The documents to be provided in this phase are a part of the construction contract 
and as such must explain in substantial detail the full scope of the work included in, and performed under, the 
construction contract. A final detailed estimate of the cost of construction, including unit prices, quantities, 
labor and materials, predicated on the contract documents phase drawings and detailed specifications, shall be 
included as a part of this phase. All specifications shall be prepared in accordance with the CS! (Construction 
Specifications Institute) format and in accordance with Part II of Chapter 60 of the Connecticut General 
Statutes, as revised., when applicable. The Architect shall submit for review and approval the number of sets 
of drawings, specifications and detailed cost estimates as indicated in Paragraph 6 of this contract. Such 
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review and approval by the State does not relieve the Architect of responsibility arising out of the State's 
reliance on his professional skill and ability to discharge his services as required by the contract. 

If the estimate agreed to by the State and Architect exceeds the total construction budget noted in Paragraph 4 
of this contract, or if the State and Architect cannot agree upon an estimate of the probable constrnction cost 
and the probable cost of construction as determined by the State exceeds both the Architect's estimate and the 
total construction budget noted in Paragraph 4 of this contract, then the Architect shall make appropriate 
recommendations to the State for adjustments to the documents in regards to the project's scope, quality, or 
budget. At that time, the State shall have the right to require the Architect to modify the documents as the 
State deems necessary to bring the cost within the amount of the total construction budget noted in Paragraph 
4. of this contract. The revisions shall be made without additional compensation to the Architect. 

If the project involves either new construction and/or additions to an existing facility, the Architect will 
consult with the client agency and develop the first year estimated operating cost for the project's 
utilities including, but not limited to, heating, cooling, \Vater and sewer. 

All original final tracings shall, together with the specifications typed in letter quality print on one side of 8 
1/2" x 11" white bond paper, be submitted by the Architect prior to the State's going to bid. 

When the Architect has incorporated all comments and the documents are ready for bidding, the Architect will 
submit the tracings, master specifications, and a CD ROM disk of both to DCS. This submission will 
conclude the contract documents phase of the contract. 

D. Bidding Process 

In the event the Department of Administrative Services, Division of Construction Services, bids the contract 
drawings and specifications, the Architect shall, as part of the design services to be rendered for his 
established fee, include as much of his professional services as the State deems necessary for the well-being of 
the project and the efficient prosecution of the bidding process. 

VII. ARCHITECT'S DUTIES DURING CONSTRUCTION 

A. If the Architect's services during construction are requested as set forth in Subparagraph 2E of fhis contract, 
the Architect shall, as part of the services to be rendered for his established fee, include as much of his 
professional services and the services of his consultants as the State deems necessary for the well-being of the 
project and efficient prosecution of the construction work. The Architect shall not, however, be required to 
undertake continuous on-site observation of the work. If the Architect fails to perform such duties in a 
conscientious and reasonable 1:1lanner, the State may exercise its right to terminate this contract as hereinafter 
provided in Article VI!!. 

B. Additionally, it is understood and agreed to by the Architect and the State that, should the Architect's services 
during construction be requested, such services shall include, but not be limited to, the following: 

I. observe the progress of construction in order to determine whether there appear to be any defects or 
deficiencies in tp_e construction work or deviations from the drawings and specifications, including 
variations from the materials specified and the methods of construction authorized. The Architect shall not 
be required to guarantee the performance of the general contractor or his subcontractors; 

The Architect is obligated to immediately notify the DCS project manager, in writing, whenever any work 
is unsatisfuctory, faulty or defective, or does not conform to the contract documents. 

2. attend job meetings as required, at which the Architect shall, on the basis of his visitations to the site and 
observations thereon, report on the progress of the work and make recommendations concerning the same; 
participate in monthly meetings with the general contractor to obtain information necessary to be able to 
update the as-built drawings. 

3. submit to the Department of Administrative Services, Division of Constrnction Services, on the fifteenth 
and last days of each month, in such form as directed by the State, observation-based reports regarding the 
progress of the work; 

4. examine submittals and furnish recommendations to the State concerning material and equipment; and 
review and report on the general contractor's propOsals in connection with ~hanges in the construction 
contract. These services are to be performed within five (5) calendar days of receipt of such proposals so 
as not to delay the work; 
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5. review and return partial payment requisitions submitted by the general contractor within three (3) working 
days of the receipt of such submittals; 

6. review and cominent on shop drawings submitted to him for review. This service is to be performed 
within five (5) working days of the receipt of such submittals unless the Department of Administrative 
Services, Division of Construction Services, assents to written notification of why this cannot be 
accomplished; 

7. within thirty (30) calendar days after receipt, record on the original final tracings and CAD disks returned 
to him after the construction contract award all changes made during the period· of construction as 
furnished and recorded by the general contractor, and, at his expense, provide reproducible mylars. and 
updated CAD disks to the State which reflect such changes. The mylars and CAD disks shall become the 
property of the State; 

8. fully cooperate with the Department of Administrative Services, Division of Construction Services, during 
the progress of the work. 

C. In the event that the time period of the const:rnction contract is exceeded by more than 10% due to no fanlt of 
the Architect, the Architect may be paid for any additional services required beyond the I 0% construction 
contract time overrun a reasonable fee to be determined by the Connnissioner. The question of fault or no 
fault on the part of the Architect shall be determined by the Connnissioner. 

VIII. TERMINATION OF CONTRACT 

A. Notwithstanding any provisions or language in this contract to the contrary, the Commissioner may terminate 
the contract whenever he determines in his sole discretion that such termination is in the best interest of the 
State. Any such termination shall be effected by delivery to the Architect of a written notice of termination. 
The notice of termination shall be sent by registered or certified mail to the Architect's address as furnished to 
the State for purposes of correspondence, or by hand delivery. Upon receipt of such notice, the Architect 
shall both inunediately discontinue all services affected (unless the notice directs otherwise) and deliver to the 
State all data, drawings, specifications, reports, estimates, summaries, and such other information and 
materials as may have been accumulated by the Architect in performing his duties under this contr·act, whether 
completed or in progress. All such documents, information and materials shall become the property of the 
State. 

B. If the termination is for the convenience of the State, the Architect shall be entitled to receive reasonable 
compensation for services already satisfactorily performed and accepted, but no amount shall be allowed for 
anticipated profit on unperformed services. The Commissioner shall determine the amount of such 
compensation. 

C. I\ the termination is for reason of failure of the Architect to fulfill his contract obligations, the State may take 
over the Work and prosecute the same to completion ~y contract or otherwise. In such event, the Architect 
shall be liable to the State for any additional costs occasioned to the State thereby. 

D. If after notice of termination for failure of the Architect to fulfill his contract obligations it is determined that 
the Architect had not so failed, the termination shall be deemed to have been effected for the convenience of 
the State. In such event, the Architect shall be entitled to reasonable compensation as provided in Section B 
of this article. 

E. If the Architect is a sole proprietor and the Architect should die during the term of this contract, this contract 
shall be considered terminated. In the event of such termination, the Architect's estate shall be entitled to a 
reasonable payment for any uncompensated work performed to the date of death, and the State shall have title 
to, and shall have the right to inunediate use and possession of, all finished and unfinished documents 
prepared under this contract. The Connnissioner shall determine the amount of such payment. 

F. The rights and remedies of the parties provided in this article are in addition to any other rights and remedies 
provided by law or under this contract. 

IX. SUSPENSION OF THE WORK 

202 

A. The State, at any time, may suspend all or any part of the services of the Architect. In such event, the 
Architect shall be given three (3) days' notice of such suspension in writing by registered or certified mail to 
the Architect's address as given for correspondence purposes. The mailing of such notice shall preclude any 
claim on the part of the Architect as to failure to receive notice of such suspension. 

Terms and Conditions Architect PAGE 6 OF 12 
G:\ContractAdmin\Public\Documents\Documents 2015\Teams\GG TEAM\BI-2B-381-ARC\(202) Tenns and Conditions Architect 12.9.13.doc 

F 082713 
Contract No. BI-2B-381-ARC 



B. In the event of suspension by the State as noted above, the Architect shall be entitled t.o such compensation as 
the Commissioner shall deem reasonable. 

C. Should the State reactivate any assigned work covered by this contract, in whole or in part, within one year 
from the time the work was suspended, any fees paid to the Architect pursuant to this contract shall be applied 
as payment on the fees for the work as set forth in this contract at the time of reactivation. Should reactivation 
occur after a period of suspension exceeding one (1) year, the Architect and the State may renegotiate the fees 
for the work based on current conditions or either may unilaterally elect to terminate the remaining work 

D. In the event the State decides to suspend any work under this contract, the State shall become entitled, after 
payment of outstanding fees, to all finished and unfinished documents prepared pursuant to this contract. 

E. If the Architect should be unwilling or unable to perform the services required by tliis contract at the time the 
State desires to reactivate the work after a period of suspension, then all finished or unfinished documents 
prepared pursuant to this contract shall b.ecome the property of the State and the State shall have the right to 
immediate possession and use thereof. · 

X. CONFIDENTIALITY OF DOCUMENTS 

A. The Architect agrees on behalf of tbe Architect and the Architect's principals, employees, agents, heirs, 
successors and assigns that they shall only utilize drawings, specifications, maps, reports, records or other 
documents to the extent necessary for the performance of the Architect's work and duties under this 
contract. This limitation on use applies to those items produced by the Architect, as well as to those items 

. received by the Architect from the Department of Administrative Services, Division of Construction 
Services, or others in connection with the Architect's work and duties under this contract. 

B. The Architect further agrees that said drawings, specifications, maps, reports, records and other documents 
may not be released to any other entity or person except for the sole purpose of the work described in this 
contract. No other disclosure shall be permitted without the prior written consent of the Department of 
Administrative Services, Division of Constiuction Services. 

C. The Architect further· agrees that the following provision will be included in its contracts with sub­
consultants: 

Any and all drawings, specifications, maps, reports, records or other documents 
associated with the contract work shall only be utilized to the extent necessary for the 
performance of the work and duties under this contract. Said drawings, 
specjfications, maps, reports, records and other documents may not be released to 
any other entity or person except for the sole purpose of the work described in this 
contract. No other disclosure shall be permitted without the prior written consent of 
the Department of Administrative Services, Division of Construction Services. V/hen 
any such drawings, specifications, maps, reports, records or other documents are no 
longer needed, they shall be destroyed. 

XI. NONDISCRIMINATION AND AFFIRMATIVE ACTION PROVISIONS, NONDISCRIMINATION 
PROVISIONS REGARDING SEXUAL ORIENTATION, EXECUTIVE ORDERS, ANTI­
HARASSMENT POLICY, SUMMARY OF STATE ETIDCS LAWS AND CAMPAIGN FINANCE 
LAWS 

For the purposes of this article, the word "contractor" is substituted for and has the same meaning and effect as if 
it read "Architect" and references to "contract11 shall mean this Contract. 

A. Non-discrimination. 

(a) For purposes of this Section, the following ter:rlls are defined as follows: 

i. 11 Cornmission11 means the Commission on Human Rights and Opportunities; 
ii,. 11 Contract11 and "contract" include any extension or modification of the Contract or contr8.ct; 

111. 
11 Contractor11 arid "contractor" include any successors or assigns of the Contractor or 1 

contractor; 
iv. 11 Gender identity or expression" means a person1s gender-related identity,_ appearance or 

behavior, whether or not that gender-related identity, appearance or behavior is different from 
that traditionally associated with the person's physiology or assigned sex at birth, which 
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gender-related identity can be shown by providing evidence including, but not limited to, 
medical history, care or treatment of the gender-related identity, consistent and unifmm 
assertion of the gender-related identity or any other evidence that the gender-related identity is 
sincerely held, part of a person1s core identity or not being asserted for an improper purpose. 

v. "good faithu means that degree of diligence which a reasonable person would exercise in the 
perfmmance oflegal duties and obligations; 

vi. "good faith efforts" shall include, but not be limited to, those reasonable initial efforts 
necessary to comply with statutory or regulatory requirements and additional or substituted 
efforts when it is determined that such initial efforts will not be sufficient to comply with such 
requirements; 

vii. 11marital status 11 means being single, married as recognized by'the State of Connecticut, 
widowed, separated or divorced; 

viii. "mental disability" means one or more mental disorders, as defined in the inost recent edition 
of the American Psychiatric Association's "Diagnostic and Statistical Manual of Mental 
Disordersu, _or a record of or regarding a person as having one or more such disorders; 

ix. 11minority business enterprise 11 means any small contractor or supplier of materials fifty-one 
percent or more of the capital stock, if any, or assets of which is owned by a person or 
persons: (1) who are active in the daily affairs of the enterprise, (2) who have the power to 
direct the management and policies of the enterprise, and (3) who are members of a minority, 
as such term is defined in subsection (a) of Connecticut General Statutes § 32-9n; and 

x. 11public works contract" means any agreement between any individual, finn or corporation and 
the State or any political subdivision of the State other than a municipality for construction, 
rehabilitation, conversion, extension, demolition or repair of a public building, highway or 
other changes or improvements in real property, or which is financed in whole or in part by the 
State, including, but not limited to, matching expenditures, grants, loans, insurance or 
guarantees. 

For purposes of this Section, the terms "Contract11 and "contract" do not include a contract where each 
contractor is (1) a political subdivision of the state, including, but not limited to, a municipality, (2) a quasi­
public agency, as defmed in Conn. Gen. Stat. Section 1-120, (3) any other state, including but not limited to 
any federally recognized Indian tribal governments, as defined in Conn. Gen. Stat. Section 1-267, (4) the 
federal government, (5) a foreign government, or (6) an agency of a subdivision, agency, state or 
government described in the immediately preceding ennrnerated items(!), (2), (3), (4) or (5). 

(b) (1) The Contractor agrees and warrants that in the performance of the Contract such Contractor will not 
discriminate or permit discrimination against any person or group of persons on the grounds of race, color, 
religious creed, age, marital status, national origin, ancestry, sex, gender identity or expressioll, mental 
retardation, mental disability or physical disability, including, but not limited to, blindness, unless it is 
shown by such Contractor that such disability prevents performauce of the work involved, in any manner 
prohibited by the Jaws of the United States or of the State of Connecticut; and the Contractor further agrees 
to take affirmative action to insure that applicants with job-related qualifications are employed and that 
employees are treated when employed without regard to their race, color, religious creed, age, marital 
status, national origin, ancestry, sex, gender identity or expression, mental retardation, mental disability or 
physical disability, including, but not limited to, blindness, unless it is shown by the Contractor that such 
disability prevents performance of the work involved; (2) the Contractor agrees, in all solicitations or 
advertisements for employees placed by or on behalf of the Contractor, to state that it is an "affumative 
action-equal opportunity employer" in accordance with regulations adopted by the Commission; (3) the 
Contractor agrees to provide each labor union or representative of workers with which the Contractor has a 
collective. bargaining Agreement or other contract or understanding and each vendor with which the 
Contractor has a contract or understanding, a notice to be provided by the Commission, advising the labor 
union or workers' representative of the Contractor's commitments under this section and to po~t copies of 
the notice in conspicuous places available to employees and applicants for employment; (4) the Contractor 
agrees to comply with each provision of this Section and Connecticut General Statutes §§ 46a-68e and 46a-
68f and with each regulation or relevant order issued by said Commission pursuant to Connecticut General 
Statutes §§ 46a-56, 46a-68e and 46a-68f; and (5) the Contractor agrees to provide the Commission on 
Human Rights and Opportunities with such information requested by the Commission, and permit access to 
pertinent books, records and accounts, concerning the employment practices and procedures of the 
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Contractor as relate to the provisions of this Section and Connecticut General Statutes§ 46a-56. If the 
contract is a public works contract, the Contractor agrees and warrants that he will make good faith efforts 
to employ minority business enterprises as subcontractors and suppliers of materials on such public works 
projects. 

( c) Determination of the Contractor's good faith efforts shall include, but shall not be limited to, the 
following factors: The Contractor's employment and subcontracting policies, patterns and practices; 
af(mnative advertising, recruitment and training; technical assistance activities and such other reasonable 
activities or efforts as the Commission may prescribe that are designed to ensme the participation of 
minority business enterprise~ in public works projects. 

, . 
( d) The Contractor shall develop and maintain adequate documentation, in a manner prescribed by the 
Commission, of its good faith efforts. 

(e) The Contractor shall include the provisions of subsection (b) of this Section in every subcontract,or 
purchase order entered into in order to fulfill any obligation of a contract with the State and such provisions 
shall be binding on a subcontractor, vendor or manufacturer unless exempted by regulations or orders of the 
Commission. The Contractor shall take such action with respect to any such subcontract or purchase order 
as the Commission may direct as a means of enforcing such provisions including sanctions for 
noncompliance in accordance with Connecticut General Statutes § 46a-56; provided if such Contractor 
becomes involved in, or is threatened with, litigation with a subcontractor or vendor as a result of such 
direction by the Commission, the Contractor may request the State of Connecticut to enter into any such 
litigation or negotiation prior thereto to protect the interests of the State and the State may so enter. 

(f) The Contractor agrees to comply with the regulations refe1Ted to in this Section as they exist on the date 
of this Contract and as they may be adopted or amended from time to time during the term of this Contract 
and any amendments thereto. . ·· 

(g) (1) The Contractor agrees and warrants that in the performance of the Contract such Contractor will 
not discriminate or permit discrimination against any person or group of persons on the grounds of sexual 
orientation, in any manner prohibited by the laws of the United States or the State of Connecticut, and that 
employees are treated when employed without regard to their sexual orientation; (2) the Contractor agrees 
to provide each labor union or representative .of workers with which such Contractor has a collectiv:e 
bargaining Agreement or other contract or understanding and each vendor with which such Contractor has a 
contract or understanding, a notice to be provided by the Commission on Human Rights and Opportunities 
advising the labor union or workers' representative of the Contractor's commitments under this section, and 
to post copies of the notice in conspicuous places available to employees and applicants for employment; 
(3) the Contractor agrees to comply with each provision of this section and with each regulation or relevant 
order issued by said Commission pursuant to Connecticut General Statutes § 46a-56; and (4) the Contractor 
agrees to provide the Commission on Human Rights and Opportunities with such information requested by 
the Commission, and permit access to pertinent books, records and accounts, concerning the employment 
practices and procedures of the Contractor which relate to the provisions of this Section and Connecticut 
General Statutes § 46a-56. -

(h) The Contractor shall include the provisions of the foregoing paragraph in every subcontract or 
purchase order entered into in order to fulfill any obligation of a contract with the State and such provisions 
shall be binding on a subcontractor, vendor or manufacturer unless exempted by regulations or orders of the 
Commission. The Contractor shall take such action with respect to any such subcontract or purchase order 
as the Commission may d.irect as a means of enforcing such provisions including sanctions for 
noncompliance in accordance with Connecticut General Statutes §· 46a-56; provided, if such Contractor 
becomes involved in, or is threatened with, litigation with a subcontractor or vendor as a result of such 
direction by the Commission, the Contractor may request the State of Connecticut to enter into any such 
litigation or negotiation prior thereto to protect the interests of the State and the State may so enter. 

B. Executive Orders. This contract is subject to the provisions of Executive Order No. Three of Governor 
Thomas J. Meskill, promulgated June 16, 1971, concerning labor employment practices, Executive Order 
No. Seventeen of Governor Thomas J. Meskill, promulgated February 15, 1973, concerning the listing of 
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employment openings and Executive Order No. Sixteen of Governor John G. Rowland promulgated August 
4, 1999, concerning violence in the workplace, all of which are incorporated into and are made a part of the 
contract as if they had been fully set forth in it. The contract may also be subject to the applicable paits of 
Executive Order No. 7C of Governor M. Jodi Rell, promulgated July 13, 2006, concerning contracting 
reforms and Executive Order No. 14 of Governor M. Jodi Rell, promulgated April 17, 2006, concerning 
procurement of cleaning products and services, in accordance with their respective terms and conditions. If 
Executive Orders 7C and 14 are applicable, they ai·e deemed to be incorporated into and are made a part of 
the contract as if they had been fully set forth in it. At the contractor's request, the Department shall 
provide a copy of these orders to the contractor. 

1. The contractor agrees to abide by such Executive Orders. 

2. The State Contracting Standards Board may review this contract and recommend termination of the 
contract for a violation of the State Ethics Code (Chapter 10 of the general statutes) or section 4a-100 
of the general statutes, or wanton or reckless disregard of any state contracting and procurement 
process by any person substantially involved in snch contract or state contracting agency. 

3. This contract may be cancelled, terminated or suspended by DCS or the State Labor Commissioner for 
violation of or noncompliance with Executive Orders No. Three or Seventeen or any State or federal 
law concerning nondiscrimination, notwithstanding that the State Labor Commissioner is not party to 
this contract. The State Labor Commissioner shall have continuing jurisdiction regarding contract 
performance concerning nondiscrimination and listing all employment openings with the Connecticut 
State Employment Service until the contract is completed or until the contract is terminated prior to 
completion. 

4. The contractor agrees, as pait consideration hereof, that this contract is subject to the Guidelines and 
Rules issued by the State Labor Commissioner to implement Executive Order No. Tluee, and that the 
contractor will not discriminate in its employment practices or policies, will file all reports as required, 
and will fully cooperate with the State of Connecticut and the State Labor Commissioner. 

5. This contract may be cancelled, terminated, or suspended by DCS or the State for violation of or 
noncompliance with Executive Order Sixteen. In addition, the contractor agrees to include a ·copy of 
Executive Order Sixteen, and the requirement to comply with said order, in all contracts with its 
contractors, subcontractors, consultants, subconsultants and vendors. 

C. Anti-Harassment Policy. This contract is subject to the provisions of the Department of Administrative 
Services' Anti-Harassment Policy ("Policy')) and, as such, the contract may be cancelled, terminated, or 
suspended by the State in the event that the contractor, its employees, contractors, subcontractors, consultants, 
subconsultants, or vendors engage in behavior prohibited by the provisions of the Policy (a copy of the Policy 
is available on the DAS website). The contractor agrees to include a copy of the Policy, and the requirement 
to prevent behavior as defined in such Policy, in a1l contracts with its contractors, subcontractors, cons-ultants, 
subconsultants, and vendors. 

D. Summary of State Ethics Laws. Pursuant to the requirements of section 1-101 qq of the Connecticut General 
Statutes, the summary of State ethics laws developed by the State Ethics Commission pursuant to section 1-
81 b of the Connecticut General Statutes is incorporated by reference into and made a part of the contract as if 
the summary had been fully set forth in the contract 

E. CAMPAIGN CONTRIBUTION RESTRICTION 

For all State contracts, defined in Conn. Gen. Stat. §·9-612(g)(l) as having a value in a calendar year of 
$50,000 or more, or a combination or series of such agreements or contracts having a value of$100,000 or 
more, the authorized signatory to this contract expressly acknowledges receipt of the State Elections 
Enforcement Commission's notice advising state contractors of state campaign contribution and solicitation 
prohibitions, and will inform its principals of the contents of the notice, as set forth in "Notice to Executive 
Branch State Contractors and Prospective State Contractors of Campaign Contribution and Solicitation 
Limitations," attached as 11Attacbment. 11 
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XII. WHISTLEBLOWING 

This contract may be subject to the provisions of Section 4-6ldd of the Connecticut General Statutes. In 
accordance with this statute, if an officer, employee or appointing authority of the Architect takes or threatens to 
take any personnel action against any employee of the Architect in retaliation for such employee's disclosure of 
information to any employee of the contracting state or quasi-public agency or the Auditors of Public Accounts 
or the Attorney General under the provisions of subsection (a) of such statute, the Architect shall be liable for a 
civil penalty of not more than five thousand dollars for each offense, up to a maximum of twenty per cent of the 
value of this contract. Each violation shall be a separate and distinct offense and in the case of a continuing 
violation, each calendar day's continuance of the violation shall be deemed to be a separate and distinct offense. 
The State may request that the Attorney General bring a civil action in the Superior Court for the Judicial 
District of Hartford to seek imposition and recovery of such civil penalty. In accordance with subsection (f) of 
such statute, each large state contractor, as defined in the statute, shall post a notice of the provisions of the 
statute relating to large state contractors in a conspicuous place which is readily available for viewing by the 
employees of the Architect. 

XIII. ANNUAL CERTIFICATION 

If the aggregate value ofthis contract is $50,000.00 or more, including all amendments and/or commission 
letters, then the Architect shall annually submit electronically, on or within two (2) weeks of the anniversary date 
of the execution of this contract, a completed Gift and Campaign Contribution Certilication and notify the DCS 
Legal Unit that it has been uploaded. Said certilication shall be uploaded on the Department of Administrative 
Services website. For the purposes of this article, the execution date of the contract shall be the date the 
Commissioner of DAS signs the contract. 

XIV. SOVEREIGN IMMUNITY 

The parties acknowledge and agree that nothing in the Solicitation or the contract shall be construed as a 
modification, compromise or waiver by the State of any rights or defenses of any immunities provided by Federal 
law or tbe laws of the State of Connecticut to the State or any of its officers and employees, which they may have 
bad, now have or will have with respect to all matters arising out of the contract. To the extent that this section 
conflicts with any other section, this section shall govern. 

XV.STATE'S RIGHTS OF INSPECTION, AUDIT AND COLLECTION; MAINTENANCE OF RECORDS 

(a) All services performed by and material supplied by the Architect under this contract shall be subject to the 
inspection and approval of the State at all times, and the Architect shall furnish all information concerning 
such material and services as may be requested by the State. 

202 

(b) The Architect shall maintain, and shall require each of its subcontractors hereunder to maintain, accurate and 
complete records, books of account and other documents that delineate the nature and extent of the State's, 
Architect's, and, in the case of each subcontract, the applicable subcontractor's, performance hereunder. 
The Architect shall maintain all such documentation and any and all other of its records (whether stored in 
electronic or other form) that in any way pertain or relate to this contract and/or the actual or alleged 
performance and/or lack of performance by any party hereunder (individually and collectively, "Records") 
at the Architect's address provided on the first page ofthis contract or such other location as is approved in 
writing in advance by the State. 

(c) The Architect agrees to make all of its Records available for inspection and/or examination, and copying, 
by the State's authorized representatives during reasonable hours. The State and its representatives also 
shall have the right, at reasonable hours, to inspect and examine all of the part(s) of the Architect's and its 
subcontractors' plant(s) and/or place(s) of the businesses which, in any way, are related to, or involved in, 
the performance of this contract and/or any subcontract to ensure compliance with the same. Except in the 
case of suspected fraud or other abuse or in the event of an emergency, the State will give the Architect at 
least twenty-four (24) hours notice of any intended inspections or examinations. 

( d) At the State's request, the Architect shall provide the State with hard copies of or electronic media 
containing any data or information ill the po.ssession or control of the Architect which pertains to the State's 
business or this contract. 

Terms and Conditions Architect PAGE II OF 12 
G:\ContractAdmin\Public\Documents\Documents 2015\Teams\GG TEAM\BI-2B-381-ARC\(202) Tenns and Conditions Architect 12.9.13.doc 

F 082713 
Contract No. BI-28-381-ARC 



( e) 111e Architect agrees that it will keep and preserve or cause to be kept and preserved all of its Records until 
three (3) years after the latter of (i) fmal payment under this contnrct, or (ii) the expiration or earlier 
termination of this contract, as the same may be extended or renewed, and any holdover period. 

(f) The Architect also agrees that it will require each subcontractor under this contract to maintain all of its 
Records until three (3) years after the expiration or earlier termination of said suhcontract or other agreement, 
as the same may be renewed or extended. 

(g) If any litigation, claim or audit is started before the expiration of said three (3) year periods, such records 
shall be (and shall be required to be) retained until all litigation, claims or audit findings have been 
resolved. 

(h) The Architect shall incorporate the provisions of this article, including this section (h), verbatim into any 
contract or other agreement it enters into with any subcontractor under this contract. 

XVI. DISCLOSURE OF RECORDS 

This contract may be subject to the provisions of section 1-218 of the Connecticut General Statutes. In 
accordance with this statute, each contract in excess of two million five hundred thousand dollars between a 
public agency and a person or entity for the performance of a govermnental function shall (a) provide that the 
public agency is entitled to receive a copy of records and files related to the performance of the govermnental 
function, and (b) indicate that such records and files are subject to FOIA and may be disclosed by the public 
agency pursuant to FOIA. No request to inspect or copy such records or files shall be valid unless the request is 
made to the public agency in accordance with FOIA. Any complaint by a person who is denied the right to 
inspect or copy such records or files shall be brought to the Freedom of Information Commission in accordance 
with the provisions of sections 1-205 and 1-206 of the Connecticut General Statutes. 
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ATTACHMENT 

CONNECTICUT STATE ELECTIONS ENFORCEMENT CO:Mlv.IISSION 
Rev. 1111 
Page 1 of2 

This notice is provided under tlie authority of Connecticut General Statutes ·§9-612(g)(2), as amended by P.A. 10-1, and is for 
the purpose ·of informing state contractors and prosp~ctive state contractors of the following law (italicized words are defined on 
the reverse side of this page). · · · · 

No state contractor, prospective state contractor, principal of a state contractor or principal of a prospective state cont}'actor, with regatd 
to a state contract or state contract solicitation with or froin a state agency in the exee:utive branch or a quasi-public agency or a holder, or 
principal of a holder of a valid prequalification.certificate, sp.all make a contribution to (i) an explora~ory committee or candidate committee 
established by a candidate for nomination or election to the office of Governor, Lieutenant Governor, Attorney General, State Comptroller, 
Secretary of the State or State Treasurer, (ii) a political committee authorized to make contributions or expenditures to or for the benefit of 
sue~ candidates, or (iii) a party committee (which includes tovm committees). · 

In addition) no holder or principal of a holder of a valid prequalification certificate, shall make a.contribution to (i) an exploratory 
committee or candidate_ committee ·established by a candidate for nomination or election to the office of State senator or State 
representative, (ii) a· political committee authorized to make contributions oI expenditures to or for the benefit of such candidates_, or (iii) a 
party committee. · 

On .and after Janu~ 1, iOll, no state contract~r, prospective state contract~r, principal of a state contraCtor or principal"of a prospective 
state contractor, with regard t_o a state contract or state·contra.c~ ~elicitation with or from a state agency in the executive branch or a 
quasi-public agency or a holder, or principal of a holder of a vaµd prequalification certi:ficate, shall knowingly solici( contributions from 
the state contractoris or prospective state contractor's empl~yees or from a sµbcontractor Or principals of the subcontractor on behalf of (i) 

· an exploratory committee or candidate coIIlIDittee established by a ·candidate for nomination or election to the .office of Governor, 
Lieuten<:mt GOvemor, Attorney General, State Comptroller, Secretary of the State or State Treasurer, (ii) a political" committee authorj_zed to 
make contributions or expenditures to or for the benefit of such candidates, or (iii) a party committee. · 

State, contractors ari~ prosPective state contractors_ 8.re required to inform their principals of the above prolµbitions, as applicable) and the 
possible penalties and other consequences of any violation thereof. 

Contributions or Solicitations of contributions made in violation ~f the above prohibitions may result in· the follo"Wing civil and criminal 
·penalties: 

Civil penalties-Up to $2,000 or_ twice the amount of the prohibited contribution) whichever is greater, against a principal or a cOntractor. 
Any state contractor· a~ prospective state contractor which fails to make reasonable efforts to comply with the provisions requiring notice to 
its principals of.these prohibitions and the possible consequences of their violations may also be subject to civil penalties of up to $2)000 or 
twice the amount of the prohibited. contributions made by their principals. . 

Criminal penalties-Any knowing ·and willful violation of the prohibition is a Class D felony, which may subject the violator to 
imprisonment of not more than 5.years, or not more than $5,000 in fines, or both. - · 

¥1~~~~~~~1§~1f~A~§l••~~i[~~®:~~~Q~i*~1~t~fll~f~~~w~~~~~i~1~§f 
In the case· of ; state co~tiactor: c~ntnbutions. made or solicited in vicilation of the above prohlDitions may, result· in the contract being 
voided. -

In the case of a pr~spective state contractor, cOntributions made or solicited ID violation of the iliove prohibitions shall result in the coritract 
described in the state contrapt solicitation not being awarded to the prospective state· contractor, unless the State Elt.:ctions Enforcement 
Commission determines that mitigating c~cumstances .exist concerning such violation. 

The. State shall not ~ward any other state con:tr:act to any~ne folllld in violation of the above prOhiDitions for a period of one year· after the 
election for which such. contribution is made or solicited, unless·the State Elections Enforcement Commission deterto.ines that.mitigating 
circumstances exist_ concerning such violation. 

Additional infoi:matiou may be fotind on the website of the State Elections Enforcement Cormnlssi~u, www.ct.gov/seec. Click on fue link 
to "Lobbyist/Contractor Limitations." 



cbNN"EtTICUT STATE ELECTIONS ENFORCEMENT C0l\1MISSION 
Rev. 1/11 
Page 2 of2 

'.'State ,contractor'' means a person., business entity or nonprofit_9rganization that enters into a state contract Such person, business entity or nonprofit 
organization shall be deemed to be a state contractor until December thirty-first of the year in which such contract terminates. "State contractor" does not 
include a municipality or any other political subdivision of the state, including any·entities or associations duly created by the municipality or political 
subdivision exclusively amongst themselves to further any purpose authorized by statute or charter, or an employee in the executive or legislative branch of 
state government or a quasi-public agency, whether in the classified or.unclassified service and full or part-time, and only in such persOn's capacity as a state 
or quasi-public agency emploY:ee. 

"Prospective state.contractor" means a person, business entity or nonprofit organization that (i) submits a response to a state contract solicitation by the state, 
a state agency or a quasi-public agency, or a proposal in resporise to a request for proposals by the state, a state agency. or a quasi-public agency~ until the 
contract has been entered into, or (ii) holds a valid prequali:fication certificate issued by the Com.missioner Qf Administrative Services under section 4a-100. 
''"Prospective State contractor'' does not include a muru"cipality or any other political subdivision of the state, including any entities or associations duly 
createG. by the municipality or political subdivision exclusively amongst themselves to further any pmpose authorized by statute or charter, or an employee 
in the executive or legislative branch of state government or a quasi-public agency, whether in the classified or unclassified service and full or part-time, and 
only in such persop.'s capacity as a state or quasi-public agency employee. 

''Principal of a state contractor or prospective state contractor" means (i) any indi;idual who is a member of the board of directors of, or has ~ownership 
interest of .five per cent or more in, a state contractor or prospective state contractor, which is a business entity, except for an individual who is a member of 
the board of directors of a nonprofit organization, (ii) an individual who is employed by a state contractor or prospective state contractor, which is a business 
entity, as president, treasurer or executive vice president, (iii) an individual who is the r;:hief execD:tiVe officer of a state contractor or prospective state 
contractor, which is not a business entity, or if a state contractor or prospective state contractor hii.s no such officer, then the officer who duly possesses 
comparable powers and duties, (iv) an officer or an employee of any state Contractor or prospective state contraCtor who has managerial or discretionary 
responsibilities with respect to a state contract, (v) the spouse or a dependent child who is eighteen years of age or older of an individual described in this 
subparagraph, or (vi) a political committee established or controlled by an individual described in this subparagraph or the business entify or nonprOfit 
organization that :iS the state contractor or prospective state contractor. -

"State contract'' means an agreement or contract with the state or any state agency or any quasi-public agency, let through a procurement process or 
otherwise, having a value of fifty thousand dollars or more, or a cOmbination or series of such agreements or contracts having a value of one hundred 
thousand dollars or more in a. calendar year, for (i) the rendition of services, (ii) the furnishing of any goods, material, supplies, equipment or any items of 
any kind, (iii) the construction, alteration or repair of any public.building or public work, (iv) the acquisition, sale or lease of any land or building, (v) a 
licensing arrangement, or (vi) a grant, loan or loan guarantee. "State contract'' does not include any agreement or contract with the state, any state agency or 
any quasi-public agency that is exclusively federally :funded, an. education loan, a loan to an individual for other than commercial pmposes or any agreement 
or contract between the state or any state agency and the United States Department of the Navy or the United States-Department of Defense. 

"State contract solicitation" means a request by a state agency or quasi-public agency, in whatever form issued, including, but not limited to, an invitation to 
bid, request for proposals, request for information or request for quotes,·inviti,ng bids, quotes or other types of submittils, through a competitive" procurement 
process or another process authorized by law waiving competitive procurement 

"Managerial or discretionary responsibilities -with respeCt t~ a state contract'' means having direct, extellsive and substantive responsibilities with respect to 
the negotiation of the state contract and not peripheral, clerical or'ministerialresponsibilities.· 

"Dependent child" means a child residing in an indiyidual's househoid who may legally be claimed as a depe~dent on the federal income tax of such 
individual. . 

"Solicit'' means (A) requesting that a contrjbution be made, (B) participating in any fund-raising activities for a candidate committee, exploratory 
committee, political committee or party committee, including, but not limited to, forwarding tickets to potential contributors, receiving contributions for 
transmission to any such committee or bundling contnbutions, ( C) serving as chairperson, treasurer or deputy treasurer Of any such committee, or (D) 
establishing a political committee for the sole pmpose of soliciting or receiving contributions for ally committee. Solicit does not include: (i) making a 
contribution that is othe:rw.i.se permitted by Chapter 155 of the Connecticut General Statutes; (ii) informing any person of a position taken by a candidate for 
public office or a public official, (iii) notifying the person of any activities of, or contact information for, any candidate for public office; _or (iv) serving as a 
member in any party committee or as an officer of such committee t:4at is no~ otb.e~se prohibited in t;ms section. . · 

"Subcontractor" means any person, business entity or nonprofit organization that contracts to perform part or all of the obligations Gf a state contractor's 
st8.te contract.Such person, business· entity or nonprofit organization shall be deemed to be a subcontractor until December thirty first of the year in which 
the subcontract terminates. "SubContractor'' does not include (i) a municipality or any other political subdivision· pf th.e state, including any entities or 
associations duly created by the mw:llcipality or political subdivision exclusively amongstthemselves to further..._ any purpose authorized by statute or charter, 
or (ii) an employee in the executive or 1-t:gislative branch of state government or a quasi-public agency, whether in the classified or unclassified service and 
full or part-tjme, and only in such p·e~on's capacity. as a state or quasi-publi~ agency employee.· . 

''"Principal of a subcontractor'' means (i) any individual who is a member of the board of directors of, or has an o~ership interest of five per cent or more in, 
a subcontractor, which is a business entity, except for an individual who is a member of the board. of directors of a nonprofit organization, (ii) an iildividual 
who is employed by a subcontractor, which.is a .business.entity, as president, treasurer or· executive vice president, (iii) an individual who is the chief 
executive officer of a subcontra_ctor, which is not a business entity, or if a subcontractor has no such officer, then the officer who duly possesses comparable 
powers and duties, (iv) an officer or an employee. of any subcontractor who has. managerial or discretionary responsibilities with respect to a subcontract 
with a state· contractor, (v) the spouse or a dependent child who is eighteen years of age oi older of an individWtl described in this subparagraph, or {vi) a 
political committee established or. controlled by an. individual des en bed in this subparagraph 9r the business entity or nonprofit organization that is the 
subcontractor. ~ 


