STATE OF CONNECTICUT
DEPARTMENT OF CONSTRUCTION SERVICES

STANDARD FIXED-FEE ARCHITECT'S CONTRACT

PROJECT NUMBER: BI-CTC-455
CONTRACT NUMBER: BI—CTC-ASS-ARC

This contract for professional services herein designated in connection with the project entitled

Master Plan Phase 11 - Renovation & New Additions to Lafayette Hall
Housatonic Community College
Bridgeport, CT

F. gt : .
is entered into this Y day of V% (e’ 2013, by and between the State of Connecticut, hereinafter
called the State, acting herein by its Commissioner of the Department of Construction Services (DCS), under the’
provisions of Sections 4-8 and 4b-1 of the Connecticut General Statutes, as revised and/or amended, and

Amenta/Emma Architects, P.C.
201 Ann Uccello Sireet
Hartford, CT 06103

hereinafter called the Architect;

WITNESSETH, that the State and the Architect, in consideration of the mutual covenants, terms and conditions
herein contained, do hereby agree as follows:

1. The Architect shall provide professional services for the project in accordance with Exhibit A, which is attached
hereto and made a part hereof, and the "Terms and Conditions of Contract between State and Architect,”
Department of Construction Services Form CS-3A dated February 3, 1998, and last revised November 5, 2012,
which document is attached hereto as Attachment 1 and made a part hereof,

201

The Architect's total fee of Three Million Two Hundred Ninety-five Thousand Three Hundred Dollars .-

($3,295,300.00) shall be paid as indicated below, and such other work as described in Section II of Exhibit A,
which exhibit is attached hereto and made a part hereof, for the completion of the work specified when previously
authorized in writing: '

A,

B.
. Contract Documents Phase: Eight Hundred Sixty-three Thousand Seven Hundred Dollars ($863,700.00);

P

Schematic Design Phase: Four Hundred Thirty-one Thousand Eight Hundred Fifty Dollars
($431,850.00);

Design Development Phase: Five Hundred Seventy-five Thousand Eight Hundred Dollars ($575,800.00);

. The Architect shall be paid a sum of One Hundred Forty-three Thousand Nine Hundred Fifty Dollars

($143,950.00) after the documents to be provided in the contract documents phase are bid by the Department
of Construction Services and the Architect’s duties for the bidding phase have been completed to the
Department of Construction Services’ satisfaction, or when the State's construction contract with the general
contractor is signed. If neither occurs, this amount will not be earned and paid.

. In the event the State approves and allocates finds for construction, a sum of Eight Hundred Sixty-three

Thousand Seven Hundred Dollars ($863,700.00) shall be paid to the Architect for construction
administration services, if such administration is requested by the Department of Construction Services. This
sum includes the costs of services of any clerical and/or technical assistants working in the Architect's office
or in the field. Said sum, less the amount stated in subsection E. I below, shall be paid in equat monthly
installments, based upon the construction contract time, until payment reaches 90% of the construction
administration sum, less the amount stated in subsection E.1 below. An additional 5% of the construction
administration sum, less the amount stated in subsection E. 1 below, shall be payable upon (1) completing
project close out as required by the General Conditions and the General Requirements of the Contract for
Construction and (2) the receipt of record drawings. The balance of the construction administration sum, less
ihe amount stated in subsection E.1. below, shall be payable upon Certification of the Final Application for

Payment. _ ] )
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The duties of the Architect for said construction administration are as indicated in Article VII of the "Terms
and Conditions of Contract between State and Architect.”

In the event the Commissioner of the Department of Construction Services, hereinafter called the
“Commissioner,” determines that the Architect has not performed its services as required by this contract, then
the equal monthly installments shall be adjusted to a percentage commensurate with the level of the actual
performance of the construction administration services. The equal monthly installment payments can be
readjusted to a percentage commensurate with the level of the Architect’s actual improvement of performance
of construction administration services. The issue of the Architect’s performance of services shall be
determined by the Commissioner. ‘

All payment installments, as adjusted, shall remain in effect until the payments reach 90% of the construction
administration sum, less the amount siated in subsection E. 1 below. An additional 5% of the construction
administration sum, less the amount stated in subsection E. 1 below, shall be payable upon {1) completing
project close out as required by the General Conditions and the General Requirements of the Contract for
Construction and (2) the receipt of record drawings. The balance of the construction administration sum, less
the amount stated in subsection E. 1 below, shall be payable upon Certification of the Final Application for
Payment. ’

Nothing contained herein shall limit the State’s right to terminate or suspend this contract pursuant to Articles
VIII and IX of the Terms and Conditions of the contract.

E. 1. The Architect shall be paid a sum of Twenty-five Thousand Dollars ($25,000.00) after (i} satisfactory
completion of the commissioning process (which is defined as the submission of the Post Occupancy
Commissioning Report as described in the DPW Capital Projects High Performance Buildings
Guidelines) and (ii) receipt by the DCS of one (1) copy of the submitted LEED éertification packet sent
to the U.S. Green Building Council. If both of these do not occur, this amount will not be earned.

Tt is understood that the Architect's total fee hereinbefore mentioned in paragraph 2 shall be reduced by the sum
hereinbefore mentioned in subparagraph 2E if construction administration is not requested, and, conversely, shall be
increased by any payments that the State shall be obligated to make pursuant to the provisions of Article V and
Section C of Article VII of the "Terms and Conditions of Contract between State and Architect.” Said total fee
shall also be subject to reduction pursuant to the provisions of the third paragraph of Section D of Article V of the
"T'erms and Conditions of Contract between State and Architect." It is also understood that a reasonable adjustment
in said total fee shall be made by the Commissioner of DCS, hereinafter called the "Commissioner,” in the event of
termination or suspension, as provided in Articles VIII and IX of the "Terms and Conditions of Contract between
State and Architect."

3. The Architect shail provide the work pursuarit to the following phases within the time periods specified below or,
at the option of the Department of Construction Services, within extended periods to be determined by the
Department if the Department is of the opinion that such extensions are warranted and if the Department
evidences its consent to such extensions in writing. The Architect shall not commence any phase work under the
contract until the Architect receives written authorization to proceed from the DCS Project Manager.

A. Schematic Design Phase: 110 calendar days after receipt of written notice to proceed;
B. Design Development Phase: 180 calendar days after receipt of written notice to proceed,
C. Contract Documents Phase: 150 calendar days after receipt of written notice to proceed.

4, The Architect's design shall be based on a total construction budge't of Twenty-nine Million Eight Hundred |
Thirty-eight Thousand Seven Hurdred Seventy-two Dollars ($29,838,772.00).

5. The scope of professional services to be provided by the Architect under this contract is set forth in Exhibit A.
6. The Architect shall submit the following materials for review and approval:

A. Schematic Design Phase: 5 sets of full-size drawings, N/A sets of half-size drawings; 5 sets of specifications;
and 5 sets of detailed cost estimates; o

B. Design Development Phase: 5 sets of full-size drawings, N/A sets of half-size drawings; 5 sets of
specifications; and 5 sets of detailed cost estimates; '
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10,

11.

12.

C. Contract Documnents Phase: § sets of full-size drawings, 3 sets of half-size drawings; 5 sets of specifications;
and 5 sets of detailed cost estimates,

The Architect shall develop drawings for this project using computer aided drafting software fully compatible
with an AutoCAD version as approved in writing by the Department of Construction Services. After the
documents to be provided are approved by the Department of Construction Services, and at a time specified by
the Department of Construction Services, the Architect shall submit an electronic copy of all drawings in a
format approved by DCS. Upon completion of construction of the project, the Architect shall submit a revised
electronic copy utilizing the most recently recognized format of the National CAD Standard basic format to
reflect as-built conditions. All AutoCAD documentation related to a project shall be of a single media type. All
the work called for in this paragraph shall be provided by the Architect at no additional cost to the State.

The following provisions modify the "Terms and Conditions of Contract between State and Architect”; N/A

Entire Agreement No prior stipulation, agreement or understanding, verbal or otherwise, of the parties hereto,
their agents or legal representatives shall be valid or enforceable unless embodted in the provisions of this

contract.

Forum and Choice of Law The parties deem the contract to have been made in the City of Hartford, State of
Connecticut. Both parties agree that it is fair and reasonable for the validity and construction of the contract to
be, and it shall be, governed by the laws and court decisions of the State of Connecticut, without giving effect to
its principles of conflicts of laws. To the extent that any immunities provided by Federal law or the laws of the
State of Connecticut do not bar an action against the State, and to the extent that these courts are courts of
competent jurisdiction, for the purpose of venue, the complaint shall be made returnable to the Judicial District
of Hartford only or shall be brought in the United States District Court for the District of Connecticut only, and
shall not be transferred to any other court, provided, however, that nothing here constitutes a waiver or
compromise of the sovereign immunity of the State of Connecticut. The Architect waives any objection which it
may now have or will have-to the laying of venue of any Claims in any forum anci further irrevocably submits to
such jurisdiction in any suit, action or proceeding..

Approval of State Properties Review Board As provided in Connecticut General Statutes Section 4b-23(i), it is
essential for the Architect contracting with the Department of Construction Services to understand that the’
approval of the State Properties Review Board must be granted before the Architect's contract can begin. By
providing service without a properly executed contract, the Architect accepts the risk that payment will not be
made by the State of Connecticut.

Approval of the Attorney General's Office This contract shall take effect when it is approved as to form by the
Attorney General.of the State of Connecticut, the Deputy Attorney General of the State of Connecticut, or an
Associate Attorney General of the State of Connecticut, .
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IN WITNESS WHERECQF, the State, acting herein by its Commissioner of the Department of Construction Services,

and the Architect have executed this contract.

Attested by:

-Q\m‘w@z TASULA

’Lﬁ//(--"—’i%/ )ét’//i’_,m >

Witness ff(:‘/],q ery ! Bemrt.

Attested by:

Wﬂfneszé\ W—/
C P\ Lo

Witness Chﬂ?)‘ﬂ“ﬂ\ M . F.)\P\keWWfQ,

State of Connecticut
Pas uale T
Its eputy mn:ussm er

of the Department of Construction Services

=B, 20,1

Date signed:

, Duly Authorized

DélfB sigmd:“*%zi”t Zalg

Attorney General
HL; iy
L/ 2/ |
Date signed: ~ s / 27 // 3
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EXHIBIT A

Master Plan Phase Il — Renovation & New Adgitions to Lafayette Hall
Housatonic Community College, Bridgeport, CT

Project No. BI-CTC-455

Contract No. BI-CTC-455-ARC

Section 1

The scope of professional services to be provided by the Architect under this contract consists of
providing the services called for in the contract in connection with the following construction work:

Renovation of existing space in Lafayette Hall and the construction of new additions of approximately
55,000 gross square feet (gsf) to support the increased enrollment and related academic, student life and
" administrative needs and priorities of Housatonic Community College (HCC). A full campus space
utilization and physical Master Plan was last completed on campus in 2002.-

The existing 183,000 gsf Lafayette Hall is home to a broad mix of campus functions including:
administrative space; the library; main cafeteria; mechanical central plant; student enrollment services; a
daycare center/preschool; a new Manufacturing Center; the Math, Science, Visual and Performing Arts
Departments; Developmental Studies/student support spaces, plus the college’s renowned art gallery. In
general, the entire facility serves as public museum for the college’s extensive collection.

While a space program for the Master Plan Phase II project implementation needs to be defined, the
scope shall include new (and renovated) science rooms, computer and general classrooms, plus
expansion of the cafeteria and library spaces. Additional project requirements include the need for new
chillers, new boilers, and a new generator. :

The Architect shall provide food service consultation to design and document the scope of the expanded
main cafeteria. Scope will include an analysis of existing conditions and the food delivery system and
review of recommendations to be implemented. Drawings and specifications of all new changes and
equipment will be provided. '

The Architect will also provide design guidance and specification data for all areas related to security in
the building. This will include hardware and security system options. The entire program will be
evaluated and the design team will work as needed with the College’s existing systems,

The College reported, given the capacity of the existing parking structure, no additional parking is
required on campus. A pre-design study/phase will be conducted to establish the final project scope and
* will inchude hard construction costs, fixed equipment, site work, landscaping, complete wired and
wireless telecommunication/data systems, AV systems, moveable equipment that includes, but is not
limited to, the purchase and installation of audiovisual systems and all new “loose” furnishings for the
facility. The project will be a multi-phase project. Construction of the project will be delivered by a
Construction Manager at Risk (CMR).

The project will follow the requirements outlined in the current DCS Consultants Procedure Manual and
will also specifically address requirements related to working with a CMR. Additional work includes,
but is not limited to, review and responses to CMR generated constructability reports, potential
packaging of documents, attendance and participation in subcontractor scoping meetings, review and
coordination of BIM (building information modeling) files, review and response to an Exterior Enclosure

consultant, completion of a conformance set and additional project meetings.
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The project is required to-achieve a LEED - Silver rating and meet State of CT High Performance
Building Standards. All work shall be reviewed by the Offices of the State- Building Inspector and State
Fire Marshall. The project will also require full review by Redi-check near the conclusion of the
Construction Document Phase.

Hich Performance Building Standard Re',qulations and LEED Certiﬂoation

This project shall comply with the High Performance Building Regulations (Regulations of
Connecticut State Agencies 16a-38k-1 through 9), “the Regulations”, and obtain Silver Certification
under the Leadership in Energy and Environmental Design (LEED) certification program.

The Architect shall take all measures and shall meet professional standards of care to provide all design
and other services necessary to achieve compliance with the Regulations and to obtain LEED Silver
Certification for the project. The Architect’s scope of services shall include all services outlined in the
DCS Capital Projects High Performance Buildings Guidelines, including, but not limited to, the Design
Professional’s role in commissioning as defined in ASHRAE Guideline 0-2005.

Nothing contained herein shall be construed to Hmit the Architect's responsibility to provide drawmgs
specifications or other documents or services necessary to meet the requirements of the Regulations or to
obtain LEED Silver Certification, or to perform any other of its contract responsibilities during any phase
described in this contract, The Architect shall provide the services of a LEED Accredited Professional
for the project. All subconsultant fees and all fees payable to the U.S. Green Building Council ate
included in the Architect's total fee stated in paragraph 2 of this confract.

During the design phase the Archlteot shall determine the need for any casements, including, but not
limited to, casements in connection with utility services required for the project. If easements are
necessary, the Architect shall provide three (3) copies of an easement map, a legal description and a
recotdable mylar. The Architect shall also provide the first draft of an easement document by electronic

.transmlssmn (emall)

The Architect will establish and maintain a FTP (File Transfer Protocol) throughout the design and
construction phases of the project. This will include not only estabhshmg the site, but populating the site
with the- agreed—upon project documents. _

The Architect shall also provide the following preconstruction services as part of its basic services:

A. Architect’s CMR Preconstruction Scope of Services - General:

1. For this Project the Architect shall perform the Basic Services described in this Section A —
Architect’s CMR. Preconstruction Scope of Services, as described herein, which by this reference
are incorporated herein and made part of this Contract. Performance of the services are included
in the “Basic Services Fee” payable by State to the Architect, which are included in the
Architect’s total fee stated in Paragraph 2 of this Contract.

The CMR shall be responsible for providing cost estimates, value engineering, and life cycle
reports. The Architect of Record (Arohlteot) shall collaborate with the CMR to develop demgus
and construction documents that are resPonswe to the Project Budget

2. "Definitions:
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Bidding Documents: Collectively, the Bidding Requirements and the proposed
Contract Documents, including any addenda issued prior to receipt of Bids, relevant to
competitive bidding for Subcontracts for designated portions of the Work. '
Conformed Set of Bid Documents: The Architect’s “Construction Documents” that
incorporate all “Addendum” changes made to the “Construction Documents” during the
official “Bid Period” that are. generated as a result of bidder’s questions. All changed
documents shall be signed, sealed, and dated by the Architect.

Contract Documents: Mean the CMR Agreement between Owner and CMR,
Conditions of the Contract (General Conditions, General Requirements and other
Conditions), Drawings, Specifications, and Addenda issued prior to execution of the
Contract, other documents listed in the Agreement, and modifications thereto issued after
execution of the Contract, all of which shall constitute the Confract. . _

Construction Documents: Mean the signed and sealed Architect drawings,
specifications that have received a Building Permit or CTDCS equivalent and are
developed to set forth in detail the requirements for the construction of the project.
Construction Manager At Risk (CMR): Means a sole proprietor, partnership, firm or
corporation, under a construction manager at risk agreement with CTDCS. The CMR is '

- the Confractor who is selected to review and participate in the production of the Contract

Documents and who agrees upon a Guaranteed Maximum Price, (GMP) to perform the-
Work identified in the Contract Documents. The CMR shall solicit Subcontract Bids

from Subcontractors on a competitive basis and enter into coniracts with these

Subcontractors to perform their subcontract work.

Project Elements: Means the pormanent structures, site improvements and. other

permanent developments at the site specifically defined and specified in the Contract
Documents requiring construction and services, which construction and servicés may
constitute the whole or part of the Project.

3. FTP Site
The Architect shall provide a FTP Site for use during the Best Value Selection of the CMR Firm.
This will include establishing the site and populating the site with the agreed-upon project
documents. The Architect will provide a Table of Contents that exactly matches the site confents
to the DCS Project Manager (PM). The Table of Contents shall be a MS WORD document.

The posted documents may be:
e the Approved Programming Documents, or
s the Schematic Design Documents, or | . :
o other documents including the present CMR General Conditions, CMR General

Requirements, the existing conditions information and other material as agreed by the DCS

PM.

The Axchitect will provide the site access instructions and password to the DCS PM. The site
will be maintained throughout the project.

4. Specific Documents To Be Furnished By The Architect When Authorized:
Upon the receipt of written authorization from the DCS PM the Architéct shall provide the
following deliverables as a supplement to the submittal requirements of Article VI of the Terms
and Conditions — Attachment 1 of this Contract and the submittal requirements of Section 2.5,
Project Phases of the Consultants Procedure Manual: ' :

a.

201
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For the 100% Schematic Design Phase submittal the Architect shall furnish the following
deliverables as a Supplement to the SD submittal requirements of Article VI of the
Terms and Conditions — Attachment 1 of this Contract and the submittal requirements of
Section 2.5.2, Schematic Design Phase Checklist of the Consultants Procedure Manual:

s 100% Schematic Design Phase Documents: Five (5) copies.

o Electronic Files of the 100% SD Phase Presentation on CD-ROM: Two 2)
copies. - ' :

o  Schematic Design Color Perspective: One (1) 117 x 177 copy.

o  SD Design Narrative Report: Five (5) copies.
Upon 100% completion of SD Phase the Architect shall submit a “Design Natrative
Report” that provides a brief summary of their intent of their design. The Design
Narrative shall be submitted to the DCS PM and include but not be limited to the
following: ' .
d General: .
Provide a sumnmary description of the project. 7
Example: Provide a summary description for the overall scope and
intent of the project; i.e. Project Exceeds Threshold Limitations, Gross -
SF, Number of Stories, elc. '
2 . Design Basis: o _ o . ,
Identify and briefly describe supporting documents (i.e., programming,
feasibility, technical and other studies) that the Architect utilized in
developing the design for the project. . '
Example: Identify key elements of program.
3 Major Group Elements: :
Provide summary descriptions of the building elements and related
sitework. Utilize the “Major Group Elements” — Level I.of ASTM
Uniformat I (www.nniformat.com) and include, but not be limited to,
the following: - :

A Substructure; E Equipment & Furnishings;
B Shell; ¥ Specm% (‘Zonstmctlon &
, Demolition;
C Interjors; G Building Sitework.
D Services; '
4 Phasing:
State whether the project will or will not be phased. Describe phasing’
requirements. ' '

Example: The project will or will not be phased. The scope of the
project will or will not encompass the entive building. The exact limits of
construction and the sequencing shall be determined as part of the,
initial design efforts. -

S Existing Site Conditions: :
Describe site conditions. Identify extent of demolition, excavation, etc,
Describe features to be preserved / relocated.
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6 Existing Conditions Investigation Reports:
Identify any supporting documents (i.e., geotechnical reports,
topographical surveys, existing conditions or other studies) that the -
Architect has relied upon in developing the design for the project.

g Landscape Design:

' Describe scope and extent,

Example: Landscape design of hardscape, sofiscape, water features and
site lighting are a part of this work. Project extent shall include front
portico and central hardscape approach extending to front curb and
exterior perimeter landscape areas as may be affected by construction
activities.

8 Sustainability Goals:
Describe any particular Sustainability Goals.
Example: CT High Performance Building Standards, LEED Silver,
Commissioning, Integrated Design, efc.

9 Furnishing and Equipment:
Describe scope and extent.
Example: The Architect shall develop a furniture and equipment plan,
however the specific design, selection, purchasing, installation and
coordination of the moveable furnishings and equipment (i.e., desks,
tables and chairs) generally depicted therein is or is-not a part of basic
services.

10 Environmental Issues:
Describe scope and extent. :

A1 Hazardous Materials Abatement:
Describe scope and extent.

12 Other: This report shall also include room surnmary schedules, and life
cycle cost analysis of key elements and code/permit summary
requirements .

b. Cost of the Work Estimate: Five (5) copies.
Upon 100% completion of the Schematic Design Phase the Architect shall
provide an estimate of the total “Cost of the Work” of the project. The cost
estimates shall be submitted to the DES PM and shall utilize the “Major Group
. Elements” — Level I of ASTM Uniformat 11 (www.uniformat.com), and shall
include, but pot be limited to, the following:

Substructure; : E | Equipment & Furnishings;

Shell; F Spemai' Qonstructzon & B
Demolition;

Interjors; ' G | Building Sitework.

Services;

o |

~-Hle!

N | Inflation Values: Adjust reported cost estimates to reflect inflation
values. DO NOT present costs to the estimated start of construction,
mid-point of construction or to present day values. Questions regarding
the calculation of inflation values should be reviewed with the DCS
Project Manager, Construction Administrator,’and CMR. )
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2 Cost of the Work Estimate Reconciliation: When the CMR has been
contracted by DCS to provide Schematic Design Phase Services then,
upon 100% completion of Schematic Design Phase, the Architect’s Cost
of the Work Estimate shall be required to be reconciled with the CMR’s
Cost of the Work Estimate. In conjunction with the DCS PM, CA, and
CMR, the Architect, as directed by the Owner, shall take the appropriate
action to correct and/or avoid potential cost overruns and make
adjustments to their SD Phase Cost of the Work Estimate. '

c. Design Development (DD) Phase: .

The Design Development (DD) Phase Documents shall develop the design of the project
in greater detail confirming or adjusting the design and details as directed by the Owner
as a tesult of Owner Reviews and Constructability Reviews provided by CMR at the end
of 100% SD Phase. The Architect shall incorporate all of the Owner required changes for
all aspects of the Design Development Phase drawings and specification to further define
the size, character and quality of the entire project as to structural, mechanical, and
electrical systems and materials. The exterior envelope systems, type of structural
system, HVAC systems, electrical systems, etc. shall be further delineated and defined in
the Design Development Phase drawings and specifications. For the 100% Design
Development Phase submittal the Architect shall furnish the following deliverables as a
supplémeént to the DD submittal requirements of Article V1 of the Terms and Conditions
_ Attachment 1 of this Contract and the submittal requirements of Section 2.5.3, Design
Development Phase Checklist of the Consultants Procedure Manual:

= Design Development Phase Submittal: Five (5) copies.

Upon 100% completion of the DD Phase the Architect’s DD Submittal shail
provide all of the deliverables requirements of Section 2.5.3, Design
Development Phase Checklist of the DCS Consultants Procedure Manual. _

»  Electronic Files of the 1060% DD Phase Design Drawings and Specifications

, CD-ROM: Two (2) copies. « :
= Design Narrative Report Update: Five (5) copies.
Upon 100% completion of the DD Phase the Architect shall submit an update of
the “Major Group Elements” portion of the SD Phase “Design Narrative” and
provide summary descriptions of the building elements and related sitework.
Utilize the “Major Group Elements” - Level I of ASTM Uniformat II
(www.uniformat.com) and include, but not be limited to, the following: ' '

A10 | Foundations . _ D40 | Firc Protection
| A20 | Basement Construction D59 | Electrical

B10 | Superstructure E10 | Equipment

B20 | Exterior Enclosure ' E20 | Plumbing

B30 | Roofing ' F10 | Special Construction
C10 | Interior Construction ' F20 | Selective Demolition
C20 | Stairs G10 | Site Preparation

C30 | Interior Finishes G20 | Site improvement

D10 | Conveying G30 | Site Mechanical Utilities
‘D20 | Plumbing G40 | Site Electrical Utilities
D30 | HVAC G90 | Other Site Construction
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d. Cost of the Work Estimate: Five (5) copies.
Upon 100% completion of Design Development Phase the Architect shall provide an
estimate of the total “Cost of the Work” of the project. The cost estimates shall be
submitted to the DCS PM and shall utilize the “Major Group Elements™ — Level 11 of
ASTM Uniformat I (www.uniformai.com), and shall include, but not be limited to, the
following:

Group Elements— Level T (ASTM Uniformat )
AlQ | Foundations D40 | Fire Protection
A20 ; Basement Constiuction D50 | Electrical
B10 | Superstructure : E10 | Equipment
B20 | Exterior Enclosure E20 | Plumbing
{ B30 | Roofing F10 | Special Construction
C10 | Interior Construction : F20 | Selective Demolition
C20 | Stairs . G10 | Site Preparation
C30 | Interior Finishes . G20 | Site improvement
D10 | Conveying G30 | Site Mechanical Utilities
D20 | Plumbing G40 | Site Electrical Utilities
D30 | HVAC ' G99 | Other Site Construction
1 Inflation Values: Adjust reported costestimatés to reflect inflation

values. DO NOT present costs to the estimated start of construction,
mid-point of construction or to present day values. Questions regarding
the calculation of inflation values should be reviewed with the DCS
Project Manager, CA, and CMR.

2 . Cost of the Work Estimate Reconclhatlon Upon 100% completion of
Design Development Phase the Architect’s Cost of the Work Estimate
shall be required to be reconciled with the CMR’s Cost of the Work
Estimate. In conjunction with the DCS PM, CA, and CMR, the
Axchitect, as directed by the Owner, shall take the appropriate action to
correct and/or avoid potential cost overruns and make adjustments to
their DD Phase Cost of the Work Estimate,

e. Constraoction Document (CD) Phase: .
The Construction Document {(CD) Phase Documents shall develop the design of the
project in greater detail confirming or adjusting the design and details as directed by the
Owner as a result of Owner Reviews and Constructability Reviews provided by CMR at
the end of 50% and 90% CD Phase. The Architect shall incorporate all Owner required
changes for all aspects of the CD Phase Drawings and Specifications to further define the
size, character and quality of the entire project as to structural, HVAC, electrical
systems, and materials, etc. The exferior design systems, type of structural system,
mechanical system and electrical system shall be further delineated and defined in the
Construction Document Phase drawings and specifications. For the 50% and 90% CD
Phase submittals the Architect shall furnish the following deliverables as a supplement to
requirements of Article VI of the Terms and Conditions — Attachment 1 of this Contract
and Section 2.5.4, Contract Document Phase Checklist of the Consultants Procedure
Magualk:
»  Construction Document Phase Submittals: Iive (5) copies.
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s Upon 50% and 90% completion of the CDD Phase the Architect shall include all
of the following deliverables as a supplement to the requirements of Section
2.5.4, Contract Document Phase Checklist of the DCS Consultants Procedure

Manual.

s Electronic Files of the 50% and 90% CD Phase Design Drawings and

Specifications CD-ROM: Two (2) copies.

= Cost of the Work Estimate: Five (5) copies.
Upon completion of 50% and 90% Construction Document Phase the Architect
shall provide an estimate of the total “Cost of the Work” of the project. The
written cost estimate shall be submitted to the DCS PM and shall utilize the
M of ASTM Uniformat I

(w'ww.‘uniformat.cogg), and shall include, but not be limited to, the following:

“Major

Group Elements” -

Level

A1010 | Foundations D2010 | Plumbing Fixtures
A1020 | Basement Construction D2020 | Domestic Water Distribution
A103¢ | Slab on Grade D2030 | Sanitary Waste
A2010 | Basement Excavation D204¢ | Rain Water Drainage
A2020 | Basement Walls = D209¢ | Other Plumbing Systems
B1010 | Floor Construction D3016 | Energy Supply
B1020 | Roof Construction D3024 | Heat Generating Systems
B2010 | Exterior Walls D3430 | Cooling Generating Systems
B2020 | Exterior Windows "I 'D3040 | Distribution Systems-
B2030 | Exterior Doors D3050 | Terminal & Package Units
B3016¢ | Roof Covering D3060 | Controls & Instrumentation
B3020 | Roof Openings 03070 | Systems Testing & Balancing
C1010 | Partitions D3090 | Other HVAC Systems &
(1020 | Iaterior Doors , Equipment
C1030 | Fittings D4010 | Sprinklers
C2010 | Stair Construction D4020 | Standpipes A
(2026 | Stair Finishes D4030 | Fire Protection Specialties
C30610 |- Wall Finishes D4090 | Other Fire Protection Systems
C3029 | Floor Finishes D2010 | Plumbing Fixtures

1 C3030 | Ceiling Finishes D2020 | Domestic Water Distribution
D1010 | Elevators & Lifts D2030 | Sanitary Waste
D1020 | Escalators & Moving Walks D2040 | Rain Water Drainage
D1090 | Other Conveying Systems D2090 | Other Plumbing Systems
D3010 | Energy Supply ¥2010 | Building Elements Demolition
D3020 | Heat Generating Systems ¥2020 | Hazardous Components
D3030 | Cooling Generating Systems Abatement
D3040 | Distribution Systems - (2010 | Roadways
D3050 | Terminal & Package Units - (2020 | Parking Lots
D3060 | Controls & Instrumentation (2030 | Pedestrian Paving
D3070 | Systems Testing & Balancing G2040 | Site Development
D3090 | Other HVAC Systems & - G2050 | Landscaping

Equipment (3010 | Water Supply
| D4010 | Sprinklers (3020 | Heat generating equipment
‘| D4020 | Standpipes - (33030 | Storm Sewer
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Fire Protection Specialties (3040 | Heating Distribution

D4030
D4090 | Other Fire Protection G3OSQ Cooling Distribution
‘ Systems
D5010 El.ect.ncﬂ Service & G3060 Fuel Distribution
Distribution - :
Ds020 | .., .. .. 3090 | Other Site Mechanical
Lighting and Branch Wiring Utilities
D5030 | Communications & Security 4010 | Electrical Distribution
D500 | Other Electrical Systems G4020 | Site Lighting
1010 . . (4030 ; Site Communications &
Commercial Equipment e
Security
E1020 | Institutional Equipment G4090 | Other Site Electrical Utilities
E1030 . . G90610 | Service and Pedestr}an
Vehicular Equipment
Tunnels
E1090 Other Equipment 9090 Othc?r Site Systems &
Equipment
F2010 | Fixed Furnishings
E2020 | Movable Fumishings
‘| F1010 | Special Structures
F1020 | Integrated Construction
F1030 | Special Construction Systems
F1040 | special Facilities
F1050 | Special Controls &
Instrumeritation
g Infiation Values: Adjust reported cost estimates to reflect inflation

values. Do NOT present costs to the estimated start of construction, mid-
point of construction or to present day values. Questions regarding the

calculation of inflation values should be reviewed with the DCS Project .

Manager, CA, and CMR.

Cost of the Work Estimate Reconciliation: Upon 50% and 90%
completion of Construction Document Phase the Architect’s Cost of the
Work Estimate shall be required to be reconciled with the CMR’s Cost
of the Work Estimate. In conjunction with the DCS PM, CA, and CMR,
the Architect, as directed by the Owner, shall take the appropriate action
to correct and/or avoid potential cost overruns and make adjustments to

_ their CD Phase Cost of the Work Estimate.

f. CMR Conversion -of the Architect’s Construction Documents into Bidding
Documents Packages:
Upon completion of the “Construction Documents” (See Sectmn A 2 Definitions) and
at the direction of DCS PM, the Architect shall provide the CMR with a complete set of
Construction Documents. The CMR shall then convert the Coastruction Documents into

logical, competitive, seamless, and distinct Subcontractor “Blddlng Documents” (See .

Section A.2, Definitions) Packages.

g. CMR Subcontractor Bidding Packages:

1201
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The CMR shall develop logical, competitive, unified and distinct Subcontractor Bid
Packages with all scopes of work included in the packages.

Baddmg Phase:
As a supplement to the requirements of Article VI of the Terms and Conditions —

Attachment 1 of this Contract and Section 2.5.5, Bidding Phase of the Consultanis
Procedure Manual, the Architect shall be required to participate in the Bidding Phase as
follows:
1 CMR Subcontractor Pre Bid Conferences:
The Architect and its appropriate Consultants shall be requlred to attend and
participate in all CMR. Subcontractor Pre Bid Conferences.

.2 . Subcontractor Bid Addenda:
During the Bidding Phase for each and every CMR Subcontractor Bid, the Architect
shall prepare all addenda and clarification documents, interpret the Construction
Documents, provide an evaluation of equals and substitution and shall cooperate
with the CMR and assist Owner, as requested, in architectural determinations and
procedures required during the blddmg phase.

3 Subcontractor Bid Scope Review Meetmgs
Upon determination of the Lowest Responsible Bidder for each Subcontractor Bid
and prior to CMR’s submittal of their Guaranteed Maximum Price (GMP) to the
Owner the Architect shall attend Subcontractor Bid Review Meetings with CMR and
the low bid trade contractor. For some of the trade bids, say 33% of the trades,
additional scope review meetings will occur with the second low bidder. The
meetings will include a verification that all major and important aspects of the design
have been included in the low bid. This review will be hosted by the CMR and
attended by DCS PM, the CA, and the design firm plus subconsuitants as
appropriate.
e The State of CT is not allowed to negotiate as part of its CMR Lowest
) Responsible Bidder contracting process. Therefore, all and any discrepancies
discovered during the Subcontractor Bid Scope Review Meetings must be
performed within the Subcontractors low bid price as accepted by the Siate.
o If provisions discovered by this Scope Review create a problem for the
Subcontractor, that legal entity can withdraw their bid and choose to not sign
the contract. '

4 GMP Proposal Review
When the CMR. submits the GMP Proposal to the Owner, the Architect and its
appropriate Consultants shall review the GMP Proposal and the related
“Assumptions and ~Conditions” and shall provide their comments andfor
recommendations to the Owner for the Owner’s cons;deratlon

Post Bid Phase - Conformed Set of Bid Documents:

Upon conclusion of the Bidding Phase and prior to the start of construction the Architect
shall create a complete set of Conformed Set of Bid Documents (See Section A.2,
Definitions). The Architect shall sign, seal, and date its Conformed Set of Bid
Documents. The Conformed Set of Bid Documents shall comply with the following
requirements:

N Changes To Electronic Files:
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The Architect shall maintain up-to-date electronic drawing and specification files
throughout the Bidding Phase. Specifically, the Architect shall be responsible for
incorporating the following changes into the wnaster clecironic drawing and
specification files:

e All Addendum Items issued during the official Bid Peried after DCS’s
receipt of the Architect’s “Construction Documents” (See Section A.2,
Definitions) and prior to the Owner’s award of the CMR’s GMP
Amendment, for the purpose of correcting or clarifying the Architect’s
“Construction Documents.” '

Conformed Set of Bid Docements:
The “Construction Documents” that contain all pre-award “Addenda” changes
are known as the “Conformed Set of Bid Documents.” The Conformed Set of
Bid Documents must incorporate all changes exactly as indicated on the pre-
award Addendum and shall NOT include any changes, revisions, and/or
deletions that were not part of a pre-award Addendum. If there are any changes,
revisions, and/or deletions needed that were Not part of a pre-award Addendum,
the Architect shall notify the DCS PM in writing and submit “Proposal Request”
as a separate document for & post-award construction modification. The
Architect shall prepare the “Conformed Set of Bid Documents” documents as
follows:
e Drawmgs

Annotated with revision symbols to identify changes made by all

“Addenda” changes; shall contain the words "CONFORMED BID

DRAWING." To avoid replotting unchanged sheets, "CONFORMED

BID DRAWING" may be stamped on a paper copy of the unchanged

original “Final Bid Drawings.” Add “CONFORMED” Bid Drawings in

large letters on the Cover Sheet, which shall be signed, sealed, and dated

by the Architect. All changed drawings shall be replotied, s1gned

sealed, and dated by the Architect. _

s Specifications:

Add "CONFORMED BID SPECIFICATION” and the date in the footer

at the bottom of all Specification pages and in large letters on all of the

Specification Cover Sheets that are 51gned sealed, and dated by the

Architect :

Submlssion of Conformed Set of Bid Documents:

Prior to the start of Construction, the Architect shall provide DCS with a copy of
the Conformed Set of Bid Documents on a CD ROM for use by the CMR. and
their Subcontractors for use in preparing shop drawings, coordinating work, ete.
‘When notified by DCS PM, the Architect shall provide the following:

e Submissions to Owner and CMR: Within 14 Calendar days of the
notice to proceed (NTP) submit two (2) sets Conformed Bid Documents
(Drawings) on CD ROMs and two (2) sets of Conformed Bid Documents
(Specifications) on CD) ROMs. Two (2) sets of hard copy, full size set
Conformed Bid Documents (Drawings) and two (2) sets of hard copy
Conformed Bid Documents (Specifications) with pages annotated as
described above. All hard copy submittals shall be signed, sealed and
dated by the Architect.
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© Submissions to Department of Construction Services (OSBI. &
OSFM) or DCS Code Unit: Within 14 Calendar days of the NTP,
submit two (2) sets of hard copy, full size set Conformed Bid Documents
(Drawings) and two (2) sets of hard copy Conformed Bid Documents
(Specifications) with pages annotated as described above, All hard copy
submittals shall be signed, sealed and dated by the Architect.

5. PRINCIPALS MEETINGS :
The Architect is advised that there will be principals meetings during the project duration. The
Principal Meetings will be attended by the normal Project Management staff and the Principals
of the primary firms involved in this capital project; i.e., the Design Firm, the CMR Firm, the
- Construction Administrator Firm, the User Agency and the DCS. There will be two (2) meetings

during Design, assume one at the start of Design Development, and one at the turnover of the
Contract Documents. During active construction, there will be principals’ meetings every four
(4) months. -

For the services provided above, the Architect’s compensation is included in its fee for basic services.
This fee will be paid out over the course of the design and bidding phases and is included in the
breakdown of fees under subparagraphs 2A through 2D of the contract.

Section IT

The Architect shall provide the foilowing additional services. The Architect shall be coinpensated for
said services in the amounts specified below, which amounts are included in the Architect’s total fee
stated in Paragraph 2 of the contract. Said amounts include all sub-consultants fees and the Architect’s

overhead and profit. :
A. Pre-design Study

The Architect is authorized to conduct a pre-design study. The Architect is authorized to engage the
services of Rickes Associates, Inc., 10 Jewel Avenue, Attleboro, MA to assist in providing the

- services set forth in this subsection. Before directly commencing with schematic design for the
project, a predesign phase is required in order to define a program of spaces, determine the location
of the proposed addition, verify existing engineering and building conditions, and confirm the
program and the budget align. Based on the presumed program area and the requirements for the
project, the Architect will determine a conceptual footprint, connections to the existing campus
system and conceptual stacking diagram for the new addition. The programming effort in pre-design
will involve: ' ;

®  Meetings with Administration and the Departments housed in Lafayette Hall to review
strategic drivers, needs and priorities relative to both the space program and placement of
the new addition.

e Instructional Space Analysis _

¢ Review of Data Sets: Enrollment, Personnel Counts, Space Inventory, Academic and

Strategic Campus Reports '
°  Identify assignable square footage requirements of individual spaces and groups of related
' spaces. ' ' _ '
Determine how the various spaces relate to each other from a functional and programmatic
 perspective ' : ' - '
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o  Identify any unique characteristics, features or programmatic issues that would have an
impact on the facility.

In general, collection and review of data will be directly through a series of both group and
individual meetings and discussions with HCC Adminisiration, Deans, Department Chairs and key
staff. The Architect will also create data sheets for each programmed space. -

Investigation and analysis for locating the building and confirming existing System requirements wilt
be conducted in concert with the programming effort. The scope will include:

o  On-site review by Design Team with HCC facilities and administrative staff to review
existing conditions. ' ' _'

o  Analysis of the campus site relative to existing conditions, opportunities and constraints
including architectural, engineering and site issues.

o Development of alternative site and vertical blocking diagrams { with related analysis
(including budget) ' : '

e Presentation and review of all materials for final selection by Building Comumittee (and

- DCS). : : '

The Architect shall provide 5 copies of an Executive Summary Report on program findings and
recommendations, in addition to: 5 copies of a tabular report including space tabulations by
assignable square footages; 5 copies of data sheets for cach assignable space including key
information for all furniture, fixtures, equipment (including, but not limited to, andio visual), HVAC,
plumbing and electrical requirements; 5 copies of alternative site diagrams illustrating new addition
and dreas of major renovation; 5 copies of blocking and stacking diagrams; 5 copies of conceptual
cost data on preliminary options. All of the above shall be provided to the DCS Project Manager no
Jater than 120 calendar days after receipt of this approved contract. o

For the services provided by both the subconsultant and the Architect, the Axrchitect shall be
compensated for said services in the amount of One Hundred Forty-Seven Thousand Dollars
($147,000.00). ‘

Land Survey

The Architect shall provide the following survey services. The Architect is authorized to engage the
services of Alfred Benesch & Company, 90 National Drive, Glastonbury, CT 06033, for the services
set forth in this subsection. o

1. Map all utilities visible on the surface of the ground. Record top of frame elevations
and inverts, flow lines and approximate storm and sanitary piping, compile
underground utility information from available mapping and records.

_ 2. Perform an aerial based topographic survey with one foot contours.and depicting all
built site features. ' -

3. -Plot approximate boundary lines and existing R.O.W. (right of way) from existing
land records. :

4. Develop and provide a Test Boring Plan (including location and top of hole elevations
for borings). ' :

5, Survey and Mapping Standards: T-2/ A-2 _
Provide a legal description of property (metes and bounds)
7. Provide any monumentation that is needed

=
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‘8. Provide identification of any wetlands

The Architect shall provide five (5) hard copies of maps produced as result of the Land Surveys o
the DCS Project Manager no later than 60 calendar days after receipt of this approved contract.

The above surveys and their accompanying documentation shall be provided in accordance with the
State of Counecticut Regulations of the Department of Consumer Protection, Articles T and I,
Sections 20-300b-1 to 20-300b-20, inclusive, and the “Standards for Surveys and Maps i the State
of Comnecticut” adopted by the Connecticut Association of Land Surveyors, Inc. on September 26,
1996, and shall be certified to the State.

For the services provided by the sub-consultant authorized above, the Architect shall be compgnsated
for said services in the amount of Thirty Thousand Fight Hundred Dollars ($30,800.00).

Geotechnical Servicés

The Architect shall provide the following geotechnical and environmental services. The Architect is 7

authorized to engage the services of Haley & Aldrich, Inc., 100 Corporate Place #105, Rocky Hill,
CT 06067-1803, for the services set forth in this subsection The services to be plowded include, but
are not necessarily hmzted to, the following: -

1. Gather and review existing subsurface data

Prepare, monitor and inspect a geotechnical subsurface exploration program. During

predesign, the program includes 4 borings (2 at 2 different locations on campus which may

be considered). Two total observation wells will be installed.

A preliminary analysis report with recommendations will be produced.

4. During schematic design, additional geotechnical investigation and analysis will occur thh
up to 4 new borings and observation wells which will be monitored. A complete
environmental and soil investigation during Design Development will also be provided and
will include up to 6 test borings up to 10 feet deep. :

5. “Provide a final geotechnical report with foundations, surface slab, pavement sections and
seismic recommendations.

6. Review all plans and specifications to confirm comphance with geotechnical
recommendations.

7. Review submittals and evaluate during construction site materials and borrow material
certifications to ensure fill, borrow, gravel and structural fill mest specifications.

8. Periodic consultation with the DCS project manager during the design phase of the subject
project.

9. Review of construction documents relating to foundation and earthwork construction for

' conformance with recommendations provided in the above report.

10. Respond to any request for information from CMR during construction and prov1de field

visits as needed. :

Lo

The geotechnical consultant shall provide five (5) hard copies and one electronic copy of the report
to the DCS Project Manager no later than 60 calendar days after receipt of this approved contract by

the Architect.

Yor the services prov1ded by the sub-consuliant authorized above, the Architéct shall be compensated
for said services in the amount of Sixty Thousand Five Hundred Dollars ($60,500.00), which
includes the services of a subsurface exploration contractor and a testing 1 ab01 atory.
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Furniture, Fixtures, & Equipment (FF&E)
The Architect shall provide the following FF&E services set forth in this subsection.

Provide design and management services for the selection and specification of “loose” furniture,
fixtures, and equipment (including, but not limited to, andio visual) to support the programmed
spaces and design requirements of the new facility. The scope of work will include programming all
spaces with the College, taking an inventory of all existing impacted furniture and equipment
scheduled for relocation, furniture selection, furniture and equipment Spemﬁcanons and ultimately
coordination during bidding and installation.

For the FF&E services provided, the Architect shall be compensated for said services in the amount
of One Hundred Forty-Eight Thousand Dollars ($148,000.00).

The Architect shall provide five (5) hard copies of the Furniture, Fixtures, & Equipment Plan to the
DCS Project Manager no later than 120 days calendar days after receipt of written notice to proceed.

Miscellaneous Design Issues

In order to ensure timely resolution of design issues, additional Architectural; Structural;

Mechanical, Electrical, Plumbing (MEP) and Landscape Architecture design services may be
authorized by the DCS project manager in order to supplement the design effort with regard to
additional issues the pre-design study may determine, miscellaneous structural isstes and MEP issues
that arise due to renovating and adding to an existing structure, and landscape issues due to the
sensitivity and contract obligations of existing art work and damage from storm activities.

For the Miscellaneous Design Issues category, an allowance not to exceed Thirty Thousand
Dollars ($30,000.00) shall be provided allowing the Architect to address in a timely marmer certain
unknown conditions that may be discovered and to keep the project on its critical path. This
allowance shall be used at the discretion of and with prior written approval of the DCS Project
Manager for additional design issues not covered by basic services. Such written approval shall also
be provided to the State Properties Review BO'dld (SPRB).

The requests for payment shall be submitted on properly prepared invoice forms with attachments
showing actual hours worked and the rates for the classifications of staff. The Architect shall certify
that each amount invoiced is both accurate and commensurate with the work performed for the State
under the contract. The State shall have the right to audit records associated with this contract at any
reasonable time.
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Exhibit B
SEXUAL HARASSMENT POLICY STATEMENT

All personnet of the Department of Public Works have the responsibitity for maintaining high standards of honesty, integrity, impartiality and
conduct to assure proper performance and maintenance of public trust. Sexual harassment violates these standards, especially with regards to
principles of equal opportunity, and specific acts of such misconduct wilk resuit irt the severest of disciplinary action that can be taken.

Acts of sexual harassment arc illegal and prohibited by the Civil Rights Act, Title VII as amended ahd Connecticut General Statutes 462-60 as a
discriminatory practice.

As the Commissioner of the Department of Public Wotks, [ will under no circumstances tolerate any incidents of this type of behavior.
Specifically, any supervisors, who use implicit or explicit sexual behavior to control, influence, or affect the career, pay or job of an employee is

engaging in sexial harassment. Similarly, any employee who makes deliberate or repeated offensive verbal comments, gestures, or physical
contact of a sexual nature in the work environment is also engaging in sexual harassment.

Sexual harassment can include verbal abuse such as sexual insults, lewd or suggestive comments, or unwelcome jokes of a sexual nature,
Sexually suggestive objects or sexuaily explicit posters, calendars, photographs, cartoons, drawings or other explicit materials are inappropriate
in a state workplace and can contribute to creating a hostile or offensive work eovironment.

Individuals who are sexually harassed by supervisors, co-workers, or peers should make it clear that such behavior is offensive. Individuals can
file a sexual harassment complaint to the appropriaté source(s) for investigation of the matter, so that action can be taken to ensure a work
environment fee of sexual harassment,

Sexual harassment is totally unacceptable conduct; it undermines the integrity of the employment refationship, debilitates morale, and interferes
with the work productivity of the organization. ‘

I shall expect every manager and supervisor to ensure that any instance of sexual harassment is dealt with swiftly, fairly, and effectively. All
substantiated compleints will result in the strongest disciplinary action available io the Department.

SEXUAL HARASSMENT NARRATIVE

Sexuai harassment is a particular type of sex discrimination. Like ali sexual discrimination, it is illegal, I violates high standards of honesty,
integrity, impartiality and conduct required of all sections of the Department of Public Works, It also interferes with and impedes work
productivity.

Sexual harassment is defined as "any unwelcomte sexual advances or requests for sexual favors or any conduct of a sexual nature when:
1. Submission to such conduct is made either explicitly or implicitly a term or condition of an individual's employment;
2. Submission to or rejection of such conduct by any individual is used as.the basis for employment decisions affecting such individual; or

3. Such conduct has the purpose or effect of substantially interfering with an individual's work performance or creating an intimidating,
hostile or offensive working environment."

You may file a complaint with your supervisor, the Human Resources Office at (860) 7135304 or Johnette Tolliver, the agency’s designated
Equal Employment Opportunity Specialist at (860) 713-5394.

Signed by Commissioner Racanne V. Curtis on May 30, 2008,
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ATTACHMENT 1
(12 pages)

STATE OF CONNECTICUT
DEPARTMENT OF CONSTRUCTION SERVICES

FORM CS-3A
February 3, 1998
Last Revision November 5, 2012

TERMS AND CONDITIONS OF CONTRACT
BETWEEN STATE AND ARCHITECT

1. GENERAL

The amount of the total construction budget noted in Paragraph 4 of this contract is to include all construction work
and the connecting up of all existing utilities and related services; it is to include any other costs directly chargeable
to the proper functioning of the building with the exception of the furnishing of equipment other than that which is
usually built in as a component part of the building. This amount is not to be exceeded except by prior and express
written. permission from the State.

1L
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ARCHITECT'S SERVICES
A. The Architect agrees to prepare and furnish documents as set forth in Article VL

B.

The Architect agrees to become familiar with and follow the Department of Construction Services (DCS)
provisions set forth in the “DEPARTMENT OF PUBLIC WORKS CONSULTANTS PROCEDURE
MANUAI,” which may be amended and/or supplemented current with the date of this contract. These
guidelines and provisions are incorporated herein by reference and shall be as binding upon the parties to this
contract as though fully set forth herein.

. The Architect shall consult with the DCS Project Maﬁager to ascertain requirements of the project and consult

with proper State authorities and inform himself as to specific institutional conditions that might affect his
contermnplated work or the hours or season of its execution, such as type of patients, use of adjacent areas,
interruptions of institutional routine, etc. The drawings and specifications submitted by the Architect for
review and approval by the State shall reflect consideration of those conditions requiring safeguards and
precautionary measures in excess of usual practice.

. Should the Architect require the services of registered consultants at any time during the term of this contract,

their names and qualifications shall be submitted to the State for approval. Such consultants shall provide
evidence of their competence by affixing their seals on any drawings or specifications prepared by them or
under their supervision. The Architect shall pay such approved registered consultants in proportion to
payments received by the Architect as set forth in Article IV, and shall submit evidence of such payments
upon request by the State.

The Architect covenants and agrees that he shall perform his services under this contract in accordance with
the standards and practices of his profession.

~Indemnification. .

The Architect shall indemnify and hold harmless the State and its officers, representatives, agents, servants,
employees, successors and assigns from and against any and all (1) Claims arising directly or indirectly in
connection with the contract, concerning the negligent acts of commission or omission {collectively, the
“Acts”) of the Architect or Architect Parties, and (2} liabilities, damages, losses, costs and expenses,
including but not limited to attorneys’ and other professionals’ fees, arising directly or indirectly in
connection with Claims, Acts or the contract, to the extent of the Architect’s or Architect Parties’ negligence.
The Architect’s obligations under this section to indemnify and hold harmless against Claims includes
Claims concerning confidentiality of any part of or all of the Architect’s bid, proposal or any Records, any
intellectual property rights, other proprietary rights of any person or entity, copyrighted or uncopyrighted
compositions, secret processes, patented or unpatented inventions, articles or appliances furnished or used in
the performance.
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1T, INSURANCE

The Architect for the duration of this comtract, including any extension of the original contract term, must carry
insurance to protect the interests of the State. The Archifect must obtain statutory workers' compensation and
employers' liability insurance, comprehensive automobile lability insurance, commercial general lability insurance
and professional services liability insurance to not less than the minimum limits as required in this article, all at no
cost to the State. :

A. Statutory Workers' Compensation and Employers' Liability:

1. Workers' Cormpensation: Statutory limits

2. Employers' Liability:
Bodily injury by accident: $100,000 each accident
Bodily, injury by illness: $100,000 each employee

$500,000 policy limit
B. Commercial General Liability: '

Combined single lirit: | $1,000,000 each occwrrence
$2,000,000 annual aggregate

C. Comprehensive Automobile Liability
(to include owned, non-owned and hired vehicles):
Combined single limif: $1,000,000 each occurrence
' $1,000,000 annual aggregate

D. Professional Services Liability Insurance: The Architect shall furnish evidence by way of a certificate of
insurance that it has obtained a professional services liability insurance policy with $2,000,000.00 each
occurrence and per aggregate minimum coverage for negligence and errors and omissions. If any claims are
paid against its professional services lability insurance policy, the Architect agrees to purchase additional
insurance in order to maintain the minimum coverage of $2,000,000.00 each occurrence and per aggregate.
The insurance shall remain in effect during the entire duration of the contract and for eight years after
substantial completion of the project. For policies written on a “Claims Made” basis, the Architect agrees to
maintain a retroactive date prior to or equal to the effective date of the contract. The Architect shall

. contractually require any structural engineering firm it hires to maintain professional liability insurance in the
same amount and with the same provisions indicated above. The Architect’s policy shall provide that it shall
indemnify and save harmiless the State and its officers, agents and employees from claims, suits, actions,
damages and costs of every name and description resulting from negligence and errors and omissions in the
work performed by the Architect under the terms of the contract.

Each of the policies for such kinds of insurance mentioned above shall be issued by an insurance company or
companies satisfactory to the DCS and shall contain a provision that coverages will not be changed, canceled, or
non-renewed until at least sixty (60) calendar days' prior written notice has been given to the DCS. Each insurance
policy shall state that the insurance company agrees to investigate and defend the insured against all claims for
damages to the extent that all alleged damages might be covered by insurance. Such insurance policies shall name
the State as an additional insured, except that the State shall not be named as an additional insured with respect to the
coverage for the statutory workers' compensation, automobile liability, and employer's liability insurance and to the
coverage for professional lability insurance. Certificates of insurance showing such coverages as required in this
article shall be filed with the DCS prior to the time this contract is executed on behalf of the State.

IV. PAYMENT OF ARCHITECT'S FEE
A. The State agrees to pay the Architect for the services herein described the total fee set forth in Paragraph 2 of
this contract. It is understood that no changes or adjustments shall be made in said fee unless the scope of the
work performed or to be performed by the Architect has substantially changed as determined by the
Commissioner of the Department of Construction Services, hereinafter referred to as the Commissioner.

B. Said fee includes all costs of living, transportation and communication, whether within or without the State of
Connecticut, connected with the discharge of the Architect's duties under this contract unless express written
netification to the contrary is received from the State. '

C. No payments shall be made until the materials submitted have been reviewed and approved by the Department
of Construction Services. ’
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V. SPECIAL SERVYICES

A. Should it be necessary for the Architect to engage the services of a licensed land surveyor, geotechnical

engineer or test boring firm for the purposes of this contract, the State shall reimburse the Architect for the
cost of such services and in addition shall also pay the Architect ten percent {10%) of such cost, or such other
percentage deemed reasonable by the Commissioner, for overhead and profit. The Architect’s selection of the
consultant retained in connection therewith is to be submitted for approval.

. If, in the opinion of the State, any special technical service is required which is not usually furnished in

architectural practice and which is not included in this contract, either expressed or implied by the nature of
the work, then the State shall, in writing, authorize the service and the related cost. The Architect's selection
of the consultant retained in connection therewith is to be submitted for approval. The State shall reimburse
the Architect for the cost of any such services and in addition shall also pay the Architect ten percent (10%) of
such cost, or such other percentage deemed reasonable by the Commissioner, for overhead and profit,

. Should the Architect itself wish to perform special services as described in Sections A and'B of this article,

the Architect shall submit to the State a written quotation of the cost of its performing such services. The
quotation shall not include, nor shall the Architect be paid for, an additional percentage of the cost for
overhead and profit. The State shall decide whether to allow the Architect to perform the work with its own
forces based on its quotation, and shall notify the Architect accordingly.

. If at any time during the term of this contract the State should require the Architect to make any substantial

change in the size or scope of the work or require any substantial change in plan, design or specification
which shall necessitate the preparation by the Architect of additional sketches, drawings or other documents,
or the making of substantial changes in any other document already approved, or upon which substantial work
had been done pursuant to instruction to proceed, then, and in such event, the Architect shall prepare the
additional documents and make changes as required and shall be entitled to reasonable compensation therefor.
The Commissioner shall determine the amount of such compensation and the manner of payment thereof. If
the State should require any such substantial changes and if these should result in a change in the amont of
the total construction budget noted in Paragraph 4 of this contract, said amount shall be considered changed to

an amount determined by the Commissioner.

The above notwithstanding, should it be necessary for the Architect to prepare any such additional documents
or make changes in the same for purposes of meeting the budget requirements of the project, and where an
increase in the cost of labor and/or materials is not the governing factor, he shall perform such duties without
receiving additional compensation.

In addition, if at any time during the term of this contract the State should request the Architect to reduce the
scope of services originally agreed upon under this contract, the Architect shall then reduce said scope of
services, as requested, and his fee shall be reduced by a fair and equitable amount determined by the
Commissioner.

. For reuse by the State of the drawings and specifications prepared by the Architect under this contract, the

Architect shafl be paid a reasonable fee for such reuse plus a reasonable fee for making necessary changes to
such drawings and specifications as may be required by job conditions. The Commissioner shall determine
the amounts of such fees.

VI. SPECIFIC DOCUMENTS TO BE FURNISHED BY THE ARCHOTECT WHEN AUTHORIZED

202

A. Schematic Design Phase

Pursuant to conferences with the State, designs shall be prepared by the Architect to encompass the general
program of the project. These designs shall consist of small scale drawings, elevations, sections and outline
specifications. All specifications shall be prepared in accordance with the CSI (Construction Specifications
Institute) format. At this time the Architect shall make sufficiently accurate estimates to determine the
feasibility of constructing the project within the funds available. At the beginning of the schematic design
phase, the Architect shall engage his consultants as set forth in Section D of Article II. The Architect shall
submit for review and approval the number of sets of drawings, specifications and detailed cost estimates as
indicated in Paragraph 6 of this confract.

While preparing such drawings, specifications and detailed cost estimates, the Architect shall investigate any
factors that may conflict with the use of the site as proposed, such as neighboring building lines, zoning
regulations, sanitary codes, health and fire laws, local ordinances, etc., and shail report his findings thereon to
the State when submitting schematic design phase drawings, outline specifications and detailed cost estimates.
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If the estimate agreed to by the State and Architect exceeds the total construction budget noted in Paragraph 4
of this contract, or if the State and Architect cannot agree upon an estimate of the probable construction cost
and the probable cost of construction as determined by the State exceeds both the Architect's estimate and the
total construction budget noted in Paragraph 4 of this contract, then the Architect shall make appropriate
recommendations to the State for adjustments to the documents in regards to the project’s scope, quality, or
budget. At that time, the State shall have the right to require the Architect to modify the documents as the
State deems necessary to bring the cost within the amount of the total construction budget noted in Paragraph
4 of this contract. The revisions shall be made without additional compensation to the Architect.

. Design Development Phase

The Architect must receive written notice from the State to proceed with the design development phase before
commencing the phase. The design development phase drawings shall show the extent of the site, location of
the project on the site and the general disposition of the principal features and equipment embodied in the
project, and shall be sufficiently developed so as to fix and illustrate the size and character of the project in all
of its essential basic particulars as to kinds of materials, types of structure, and mechanical and electrical
systems. All specifications shall be prepared in accordance with the CSI (Construétion Specifications
Institute) format. The Architect shall submit for review and approval the number of sets of drawings,
specifications and detailed cost estimates as indicated in Paragraph 6 of this contract.

Submitted with the design development phase drawings and specifications shall be an estimate of the cost of
construction predicated on the same, and broken down into the major sub-trades for the construction of the
building, with separate figwres for special items such as equipment, site work, and utility lines. Basic
engineering and other drawings and specifications shall also be provided at this time by the engineers and
other consultants working under the direction of the Architect.

If the estimate agreed to by the State and Architect exceeds the total construction budget noted in Paragraph 4
of this contract, or if the State and Architect cannot agree upon an estimate of the probable construction cost
and the probable cost of construction as determined by the State exceeds both the Architect's estimate and the
total construction budget noted in Paragraph 4 of this contract, then the Architect shall make appropriate
recommendations to the State for adjustments to the documents in regards to the project’s scope, quality, or
budget. At that time, the State shall have the right to require the Architect to modify the documents as the
State deems necessary to bring the cost within the amount of the total construction budget noted in Paragraph
4 of this contract. The revisions shall be made without additional compensation to the Architect,

At this phase, a rendered colored and framed perspective drawing shall be submitted together with three (3) 8"
% 10" black and white photographs thereof.

As the drawings submitted during this phase are to form the basis of the whole concept of the project, they
shall be reviewed by the State for conformance to functional and technical requirements of the project and
approved by the State before the Architect proceeds to the next phase. It is understood, however, that such
review and approval does not relieve the Architect from any responsibility arising out of the State's reliance
on his professional skill and ability to discharge his services as required by this contract.

. Contract Documents Phase

The Architect must receive written notice from the State to proceed with the confract documents phase before
commencing the phase. The documents to be provided in this phase are a part of the construction contract
and as such must explain in substantial detail the full scope of the work included in, and performed under, the
construction confract. A final detailed estitmate of the cost of construction, including unit prices, quantities,
fabor and materials, predicated on the contract documents phase drawings and detailed specifications, shall be
included as a part of this phase. All specifications shall be prepared in accordance with the CSI (Construction
Specifications Institute) format and in accordance with Part II of Chapter 60 of the Connecticut General
Statutes, as revised, when applicable. The Architect shall submit for review and approval the number of sets
of drawings, specifications and detailed cost estimates as indicated in Paragraph 6 of this contract. Such
review and approval by the State does not relieve the Architect of responsibility arising out of the State's
reliance on his professional skill and ability to discharge his services as required by the contract,

If the estimate agreed to by the State and Architect exceeds the total construction budget noted in. Paragraph 4
of this contract, or if the State and Architect cannot agree upon an estimate of the probable construction cost
and the probable cost of construction as determined by the State exceeds. both the Architect's estimate and the
total construction budget noted in Paragraph 4 of this contract, then the Architect shall make appropriate
recommendations to the State for adjustments to the documents in regards to the project’s scope, quality, or
budget, At that time, the State shall have the right to require the Architect to modify the documents as the
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State deems necessary to bring the cost within the amount of the total construction budget noted in Paragraph
4 of this contract. The revisions shall be made without additional compensation to the Architect.

If the project involves either new construction and/or additions to an existing facility, the Architect will
consult with the client agency and develop the first year estimated operating cost for the project’s

'utilitics including, but not limited to, heating, cooling, water and sewer.

All original final tracings shall, together with the specifications typed in letter quality print on one side of §
1/2" x 11" white bond paper, be submitted by the Architect prior to the State's going to bid.

When the Architect has incorporated all comments and the documents are ready for bidding, the Architect will
submit the tracings, master specifications, and a CD ROM disk of both to DCS. This submission will
conclude the contract documents phase of the contract. '

. Bidding Process

In the event the Department of Construction Services bids the contract drawings and specifications, the
Architect shall, as part of the design services to be rendered for his established fee, include as much of his
professional services as the State deems necessary for the well-being of the project and the efficient

prosecution of the bidding process.

VII. ARCHITECT'S DUTIES DURING CONSTRUCTION

202

A. If the Architect's services during construction are requested as set forth in Subparagraph 2E of this contract,

the Architect shall, as part of the services to be rendered for his established fee, include as much of his
professional services and the services of his consultants as the State deems necessary for the well-being of the
project and efficient prosecution of the construction work. The Architect shall not, however, be required to
undertake continuous on-site observation of the work. If the Architect fails to perform such duties in a
conscientious and reasonable manner, the State may exercise its right to terminate this contract as hereinafter

provided in Article VIIL

. Additionally, it is understood and agreed to by the Architect and the State that, should the Architect's services

during construction be requested, such services shall include, but not be Timited to, the following:

1. observe the progress of construction in order to determine whether there appear to be any defects or
deficiencics in the construction work or deviations from the drawings and speciﬁcatibns, including
variations from the materials specified and the methods of construction authorized. The Architect shall not
be required to guarantee the performance of the general contractor or his subcontractors;

The Architect is obligated to immediately notify the DCS project manager, in writing, whenever any work
is unsatisfactory, faulty or defective, or does not conform to the contract documents.

2. attend job meetings as required, at which the Architect shall, on the basis of his visitations to the site and
obscrvations thereon, report on the progress of the work and make recommendations concerning the same;
participate in monthly meetings with the general contractor to obtain information necessary to be able to
update the as-built drawings.

3. submit to the Department of Construction Services on the fifteenth and last days of each month, in sach
form as directed by the State, observation-based reports regarding the progress of the work;

4. examine submittals and firnish recommendations to the State concerning material and equipment, and
review and report on the general contractor’s proposals in connection with changes in the cohstruction

* contract. These services are to be performed within five (5) calendar days of receipt of such proposals so
as not to delay the worl; '

5. review and return partial payment requisitions submitted by the general contractor within three (3) working
days of the receipt of such submittals;

6. review and comment on shop drawings submitted to him for review. This service is to be performed
within five (5) working days of the receipt of such submittals unless the Department of Construction
Services assents to written notification of why this cannof be accomplished;

7. within thirty (30) calendar days after receipt, record on the origiﬁal final tracings and CAD disks returned
to him after the construction contract award all changes made during the period of construction as

furnished and recorded by the general contractor, and, at his expense, provide reproducible mylars and -
updated CAD disks to the State which reflect such changes. The mylars and CAD disks shall become the

property of the State;
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8. fully cooperate with the Department of Construction Services during the progress of the work.

C. In the event that the time period of the construction contract is exceeded by more than 10% due to no fault of

the Architect, the Architect may be paid for any additional services required beyond the 10% construction
contract time overrun a reasonable fee to be determined by the Commissioner. The question of fault or no
fault on the part of the Architect shall be determined by the Commissioner.

VIII. TERMINATION OF CONTRACT

A. Notwithstanding any provisions or language in this contract to the contrary, the Commissioner may terminate

the contract whenever he determines in his sole discretion that such termination is in the best interest of the
State. Any such termination shall be effected by delivery to the Architect of a written notice of termination.
‘The notice of termination shall be sent by registered or certified mail to the Architect's address as furnished to
the State for purposes of correspondence, or by hand delivery. Upon receipt of such notice, the Architect
shall both immediately discontinue all services affected (unless the notice directs otherwise) and deliver to the
State all data, drawings, specifications, reports, estimates, summaries, and such other information and
materials as may have been accumulated by the Architect in performing his duties under this contract, whether
completed or in progress. All such documents, information and materials shall become the property of the

State.

" If the termination is for the convenience of the State, the Architect shall be entitled to receive reasomable

compensation for services already satisfactorily performed and accepted, but no amount shall be allowed for
anticipated profit on unperformed services. The Commissioner shall determine the amount of such

compensation.

_ If the termination is for reason of failure of the Architect to fulfill his contract obligations, the State may take

over the work and prosecute the same to completion by contract or otherwise. In such event, the Architect
shall be liable to the State for any additional costs occasioned to the State thereby. -

_If after notice of termination for failure of the Architect to fulfill his contract obligations it is determined that '
- the Architect had not so failed, the termination shall be deemed to have been effected for the convenience of

the State. In such event, the Architect shall be entitled to reasonable compensation as provided in Section B
of this article.

. If the Architect is a sole proprietor and the Architect should die during the term of this contract, this contract

shall be considered terminated. In the event of such termination, the Architect's estate shall be entitled to 2
reasonable payment for any uncompensated work performed to the date of death, and the State shall have title
to, and shall have the right to immediate use and possession of, all finished and unfinished documents
prepared under this contract. The Commissioner shall determine the amount of such payment.

. The rights and remedies of the parties provided in this article are in addition to any other rights and remedies

provided by law or under this contract.

IX. SUSPENSION OF THE WORK

202

A. The State, at any time, may suspend all or any part of the services of the Architect. In such event, the

Architect shall be given three (3) days' notice of such suspension in writing by registered or certified mail to
the Architect's address as given for correspondence purposes. The mailing of such notice shall preclude any
claim on the part of the Architect as to failure to receive notice of such suspension.

. Tn the event of suspension by the State as noted above, the Architect shall be entitled to such compensation as

the Commissioner shall deem reasonable.

_ Should the State reactivate any assigned work covered by this contract, in whole or in part, within one yéar

from the time the work was suspended, any fees paid to the Architect pursuant to this contract shall be applied
as payment on the fees for the work as set Forth in this contract at the time of reactivation. Should reactivation
occur after a period of suspension exceeding one (1) year, the Architect and the State may rencgotiate the fees
for the work based on current conditions or either may unilaterally elect to terminate the remaining work.

In the event the State decides to suspend any work under this contract, the State shall become entitled, after

payment of outstanding fees, to all finished and unfinished documents prepared pursuant to this contract.

. If the Architect should be unwilling or unable to perform the services required by this contract at the time the

State desires to reactivate the work after a period of suspension, then all finished or unfinished documents
prepared pursuant to this contract shall become the property of the State and the State shall have the right to

immediate possession and use thereof.
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X. CONFIDENTIALITY OF DOCUMENTS

A. The Architect agrees on behalf of the Architect and the Architect's principals, employees, agents, heirs,
successors and assigns that they shall only utilize drawings, specifications, maps, reports, records or other
documents to the extent necessary for the performance of the Architect's work and duties under this
contract. This limitation on use applies to those items produced by the Architect, as well as to those items
received by the Architect from the Department of Construction Services or others in connection with the
Architect's work and duties under this contract.

B. The Architect further agrees that said drawings, specifications, maps, reports, records and other documents
may not be released to any other entity or person except for the sole purpose of the work described in this .
condract. No other disclosure shall be permitted without the prior written consent of the Department of
Construction Services.

C. The Architect further agrees that the following provision will be included in its contracts with sub-

consubtants:

Any and all drawings, specifications, maps, reports, records or other documents
associated with the contract work shall only be utilized to the extent necessary for the
performance of the work and duties under this contract. Said drawings,
specifications, maps, reports, records and other documents may not be released to
any other entity or person except for the sole purpose of the work described in this
contract. No other disclosure shalil be permitted without the prior written consent of
the Department of Construction Services. When any such drawings, specifications,
maps, reports, records or other documents are no longer needed, they shall be
destroyed.

XI. NONDISCRIMINATION AND AFFIRMATIVE ACTION PROVISIONS, NONDISCRIMINATION
PROVISIONS REGARDING SEXUAL ORIENTATION, EXECUTIVE ORDERS, SEXUAL
HARASSMENT POLICY, SUMMARY OF STATE ETHICS LAWS AND CAMPAIGN FINANCE

LAWS

For the purposes of this article, the word "contractor” ig substituted for and has the same meaning and effect as if
it read "Architect” and references to "contract" shall mean this Contract.

A. Non-discrimination.

{a) For purposes of this Section, the following terms are defined as follows:

L
il.
ifi.

iv.

vi,

- vil.

viii.

202

"Commission" means the Commission on Human Rights and Opportunities;
"Contract" and “contract” include any extension or modification of the Confract or contract;
"Contractor" and “contractor” include any successors or assigns of the Contractor or
countractor; :
“Gender identity or expression” means a person's gender-related identity, appearance or
behavior, whether or not that gender-related identity, appearance or behavior is different from
that fraditionally associated with the person's physiology or assigned sex at birth, which
gender-related identity can be shown by providing evidence including, but not limited to,
medical history, care or treatment of the gender-related identity, consistent and uniform
assertion of the gender-related identity or any other evidence that the gender-related identity is
sincerely held, part of a person's core identity or not being asserted for an improper purpose.
“good faith" means that degree of diligence which a reasonable person would exercise in the
performance of legal duties and obligations;
"gzood faith efforts" shall include, but not be limited to, those reasonable initial efforts
necessary to comply with statutory or regulatory requirements and additional or substituted
efforts when it is determained that such initial efforts will not be sufficient to comply with such
requlrements

"marital status" means being single, married as recognized by the State of Connecticut,
widowed, separated or divorced;
"mental disability" means one or more mental disorders, as defined in the most recent editjon
of the American Psychiatric Association's "Diagnostic and Statistical Manual of Mental
Disorders", or a record of or regarding a person as having one or more such disorders:
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ix.  "minority business enterprise” means any small contractor or supplier of materials fifty-one
percent or more of the capital stock, if any, or assets of which is owned by a person or
persons: (1) who are active in the daily affairs of the enterprise, (2) who have the power to
direct the management and policies of the enterprise, and (3) who are members of a minority,
as such term is defined in subsection (a) of Connecticut General Statutes § 32-9n; and

x.  “public works contract” means any agreement between any individual, firm or corporation and
the State or any political subdivision of the State other than a municipality for construction,
rehabilitation, conversion, extension, demolition or repair of a public building, highway or

other changes or improvements in real property, or which is financed in whole or in part by the
State, including, but not limiteéd to, matching expenditures, grants, loans, insurance or
guarantees.

For purposes of this Section, the terms "Contract” and “contract” do not include a contract where each
contractor is (1) a political subdivision of the state, including, but not limited to, a municipality, (2) a quasi-
public agency, as defined in Conn. Gen. Stat. Section 1-120, (3) any other state, including but not limited to
any federally recognized Indian tribal governments, as defined in Conn. Gen, Stat. Section 1-267, (4) the
federal government, (5) a foreign government, or (6) an agency of a subdivision, agency, state or
government described in the immediately preceding enumerated items (1), (2), (3), (4) or (5).

(b) (1) The Contractor agrees and warrants that in the performance of the Contract such Contractor will not
discriminate or permit discrimination against any person or group of persons on the groimds of race, color,
religious creed, age, marital status, national origin, ancestry, sex, gender identity or expression, mental
retardation, mental disability or physical disability, including, but not limited to, blindness, unless it is
shown by such Contractor that such disability prevents performance of,the work involved, in any manner
prohibited by the laws of the United States or of the State of Connecticut; and the Contractor further agrees
to take affirmative action to insure that applicants with job-related qualifications are employed and that

_employees are treated when employed without regard to their race, color, religious creed, age, marital

status, national origin, ancestry, sex, gender identity or expression, mental retardation, mental disability or
physical disability, including, but not limited to, blindness, unless it is shown by the Contractor that such
disability prevents performance of the work involved; (2) the Contractor agrees, in all solicitations or
advertisements for employees placed by or on behalf of the Contractor, to state that it is an “affirmative
action-equal opportunity employer” in accordance with regulations adopted by the Commission; (3) the
Contractor agrees to provide each labor union or representative of workers with which the Contractor has a
collective bargaining Agreement or other contract or understanding and each vendor with which the
Contractor has a contract or understanding, a notice to be provided by the Commission, advising the labor
union or workers’ representative of the Contractor's commitments under this section and to post copies of
the notice in conspicuous places available to employees and applicants for employment; (4} the Contractor
agrees to comply with each provision of this Section and Connecticut General Statutes §§ 46a-68¢ and 46a-
68f and with each regulation or relevant order issued by said Commission pursuant to Connecticut General
Statutes §§ 46a-56, 46a-68¢ and 46a-63f; and (5) the Contractor agrees to provide the Commission on
Human Rights and Opportunities with such information requested by the Commission, and permit access to

© pertinent books, records and accounts, concerning the employment practices and procedures of the

Contractor as relate to the provisions of this Section and Connecticut General Statuies § 46a-56. Ifthe
contract is a public works contract, the Contractor agrees and warrants that he will make good faith efforts
to employ minority business enterprises as subcontractors and suppliers of materials on such public works

projects.

(¢} Determination of the Contractor's good faith efforts shall include, but shall not be }imited to, the
following factors: The Contractor's employment and subcontracting policies, patterns and practices;
affirmative advertising, recruitment and training; technical assistance activities and such other reasonable
activities or efforts as the Commission may prescribe that are designed to ensure the participation of
minority business enterprises in public works projects.

(d) The Contractor shall develop and maintain adequate documentation, in a manner prescribed by the
Commission, of its good faith efforts. ' '

(e} The Contractor shall include the provisions of subsection (b) of this Section in every subcontract or
purchase order entered into in order to fulfill any obligation of a contract with the State and such provisions
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shall be binding on & subcontractor, vendor or manufacturer unless exempted by regulations or orders of the
Commission. The Contractor shall take such action with respect to any such subcontract or purchase order
as the Commission may direct as a means of enforcing such provisions including sanctions for
noncompliance in accordance with Connecticut General Statutes § 46a-56; provided if such Contractor
becomes involved in, or is threatened with, litigation with a subcontractor or vendor as a result of sach
direction by the Commission, the Contractor may request the State of Connecticut to enter into any such
litigation or negotiation prior thereto to protect the interests of the State and the State may so enter.

(f) The Contractor agrees to comply with the regulations referred to in this Section as they exist on the date
of this Contract and as they may be adopted or amended from time to time during the term of this Contract
and any amendments thereto.

(2) (1) The Contractor agrees and warrants that in the performance of the Contract such Contractor will
not discriminate or permit discrimination against any person or group of persons on the grounds of sexual
orientation, in any manner prohibited by the laws of the United States or the State of Connecticut, and that
employees are treated when employed without regard to their sexual orientation; (2) the Contractor agrees
to provide each labor union or representative of workers with which such Contractor has a collective
bargaining Agreement or other contract or understanding and each vendor with which such Contractor has a
contract or understanding, a notice to be provided by the Commission on Human Rights and Opportunities
advising the labor union or workers' representative of the Contractor's commitments under this section, and
to post copies of the notice in conspicuous places available to employees and applicants for employment;
(3) the Contractor agrees to comply with each provision of this section and with each regulation or relevant
order issued by said Commission pursuant to Connecticut General Statutes § 46a-56; and (4) the Contractor
agrees to provide the Commission on Human Rights and Opportunities with such information requested by
the Commission, and permit access to pertinent books, records and accounts, concerning the employment
practices and procedures of the Contractor which relate to the provisions of this Section and Connecticut
General Statutes § 46a-56.

(k) The Contractor shall include the provisions of the foregoing paragraph in every subcontract or
purchase order entered into in order to fulfill any obligation of a contract with the State and such provisions
shall be binding on a subcontractor, vendor or manufacturer unless exempted by regulations or orders of the
Commission. The Coniractor shall take such action with respect to any such subcontract or purchase order
as the Commission may direct as a means of enforcing such provisions including sanctions for
noncompliance in accordance with Connecticut General Statutes § 46a-56; provided, if such Contractor
becomes involved in, or is threatened with, litigation with a subcontractor or vendor as a result of such
direction by the Commission, the Contractor may request the State of Connecticut to enter into any such
litigation or negotiation prior thereto to protect the interests of the State and the State may so enter.

B. Executive Orders. This contract is subject to the provisions of Executive Order No. Three of Governor
Thomas J. Meskill, promulgated June 16, 1971, concerning labor employment practices, Executive Order
No. Seventeen of Governor Thomas J. Meskill, promulgated February 15, 1973, concerning the listing of
employment openings and Executive Order No. Sixteen of Governor John G. Rowland promulgated August
4, 1999, concerning violence in the workplace, atl of which are incorporated into and are made a part of the
contract as if they had been fully set forth in it. The contract may also be subject to the applicable parts of
Execuiive Order No. 7C of Governor M. Jodi Rell, promulgated July 13, 2006, concerning contracting

" reforms and Executive Order No. 14 of Governor M. Jodi Rell, promulgated April 17, 2006, concemning
procurement of cleaning products and services, in accordance with their respective terms and conditions. I
Exccutive Orders 7C and 14 are applicable, they are deemed to be incorporated into and are made a part of
the contract as if they had been fully set forth o it. At the contractor’s request, the Department shall
provide a.copy of these orders to the confractor.

1. The contractor agrees to abide by such Executive Orders.

2. The State Contracting Standards Board may review this contract and recommend termination of the
contract for a violation of the State Ethics Code (Chapter 10 of the general statutes) or section 4a-100
of the general statutes, or wanton or reckless disregard of any state contracting and procurement
process by any person substantially involved in such contract or state contracting agency.
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3. This contract may be cancelled, terminated or suspended by DCS or the State Labor Commissioner for
violation of or noncompliance with Executive Orders No. Three or Seventeen or any State or federal
law concerning nondiscrimination, notwithstanding that the State Labor Commissioner is not party to

.this contract. The State Labor Commissioner shall have continuing jurisdiction regarding contract
performance concerning nondiscrimination and listing all employment openings with the Connecticut
State Employment Service until the contract is completed or until the contract is terminated prior to
completion.

4. The contractor agrees, as part consideration hereof, that this contract is subject to the Guidelines and
Rules issued by the State Labor Commissioner to implement Executive Order No. Three, and that the
contractor will not discriminate in its employment practices or policies, will file all reports as required,
and will fully cooperate with the State of Connecticut and the State Labor Commissioner.

5. This contract may be cancelled, terminated, or suspended by DCS or the State for violation of or
noncompliance with Executive Order Sixteen, In addition, the contractor agrees to include a copy of
Executive Order Sixteen, and the requirement to comply with said order, in all contracts with its
condractors, subcontractors, consultants, subconsultants and vendors.

C. This coniract is subject to the provisions of the Department of Public Works Sexual Harassment Policy
(“Policy”) and, as such, the contract may be cancelled, terminated, or suspended by the State in the event that
the contractor, its employees, contractors, subcontractors, consultants, subconsultants, or vendors engage in
behavior prohibited by the provisions of the Policy (a copy of the Policy is attached to this contract as Exhibit
B). The contractor agrees to include a copy of the Policy, and the requirement to prevent behavior as defined
in such Policy, in all contracts with its contractors, subcontractors, consultants, subconsultants, and vendors.

D. Summary of State Ethics Laws. Pursuant to the requirements of section 1-101qq of the Connecticut General
Statutes, the summary of State ethics laws developed by the State Ethics Commission pursuant to section [-
31b of the Connecticut General Statutes is incorporated by reference into and made a part of the contract as if
the summary had been fully set forth in the contract

E. CAMPAiGN CONTRIBUTION RESTRICTION PROVISION

For all State contracts, defined in Conn. Gen. Stat. §9-612(g)(1) as having a value in a calendar year of
$50,000 or more, or a combination or series of such agreements or contracts having a value of $100,000 or
more, the authorized signatory to this contract expressly acknowledges receipt of the State Elections
Enforcement Commission’s notice advising state contractors of state campaign contribution and solicitation
prohibitions, and will inform its principals of the contents of the notice, as set forth in "Notice to Executive
Branch State Contractors and Prospective State Contractors of Campaign Contribution and Solicitation
Limitations,” attached as "Attachment.”

XIL. WHISTLEBLOWING

This contract may be subject to the provisions of Section 4-61dd of the Comnecticut General Statules, In
accordance with this statute, if an officer, employee or appointing authority of the Architect takes or threatens to
take any personnel action against any employee of the Architect in retaliation for such employee's disclosure of
information to any employee of the contracting state or quasi-public agency or the Auditors of Public Accounts
or the Attorney General under the provisions of subsection (a) of such statute, the Architect shall be liable for a
civil penalty of not more than five thousand dollars for cach offense, up to a maximum of twenty per cent of the
value of this confract. Each violation shall be a separate and distinct offense and in the case of a continuing
violation, each calendar day's continuance of the violation shall be deemed to be a separate and distinct offense.
The State may request that the Attorney General bring a civil action in the Superior Court for the Judicial
District of Hartford to seek imposition and recovery of such civil penalty. In accordance with subsection (f) of
such statute, each large state contractor, as defined in the statute, shall post a notice of the prowsmns of the
statute relating to large state contractors in a conspicuous place which is readﬂy available for viewing by the
employees of the Architect.

X3 ANNUAL CERTIFICATION

If the aggregate value of this contract is $50,000.00 or more, including all amendments and/or commission
letters, then the Architect shall annually submit electronically, on or within two (2) weeks of the anniversary date
of the execution of this contract, a completed Gift and Campaign Contribution Certification and notify the DCS
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Legal Unit that it has been uploaded. Said certification shall be uploaded on the Department of Administrative
Services website. For the purposes of this article, the execution date of the contract shall be the date the
Commissioner of DCS signs the contract.

. X1V. SOVEREIGN IMMUNITY

The parties acknowledge and agree that nothing in the Solicitation or the contract shall be construed as a
modification, compromise or waiver by the State of any rights or defenses of any immunities provided by Federal
faw or the laws of the State of Connecticut to the State or any of its officers and employees, which they may have
had, now have or will have with respect to all matters arising out of the contract. To the extent that this section
conflicts with any other section, this section shall govern. ‘

XV.STATE’S RIGHTS OF INSPECTION, AUDIT AND COLLECTION; MAINTENANCE OF RECORDS

(a) All services performed by and material supplied by the Architect under this contract shall be subject to the
inspection and approval of the State at all times, and the Architect shall furnish all information concerning
such material and services as may be requested by the State.

(b) The Architect shall maintain, and shall require each of its subcontractors hereunder to maintain, accurate and
complete records, books of account and other documents that delineate the nature and extent of the State’s,
Architect’s, and, in the case of each subcontract, the applicable subcontractor’s, performance hereunder,
The Architect shall maintain all such documentation and any and all other of its records {(whether stored in
electronic or other form) that in any way pertain or relate to this contract and/or the actual or alleged
performance and/or lack of performance by any party hereunder (individually and collectively, “Records™)
at the Architect’s address provided on the first page of this contract or such other location as is approved in
writing in advance by the State.

() The Architect agrees to make all of its Records available for inspection and/or examination, and copying,
by the State's authorized representatives during reasonable hours. The State and its representatives also
shall have the right, at reasonable hours, to inspect and examine all of the part(s) of the Architect’s and its
subcontractors’ plant(s) and/or place(s) of the businesses which, in any way, are related to, or invelved in,
the performance of this contract and/or any subcontract to ensure compliance with the same. Except in the
case of suspected fraud or other abuse or in the event of an emergency, the State will give the Architect at
least twenty-four (24) hours notice of any intended inspections or examinations. :

(d) At the State's request, the Architect shall provide the State with hard copies of or electronic media
containing any data or information in the possession or control of the Architect which pertains to the State's
business or this confract.

(e) The Architect agrees that it will keep and preserve or cause to be kept and preserved all of its Records until
three (3) years after the latter of (i) final payment under this contract, or (ii) the expiration or earlier
‘ termination of this contract, as the same may be extended or renewed, and any holdover period.

(f) The Architect also agrees that it will require each subcontractor under this contract to maintain all of its
Records until three (3) years after the expiration or earlier termination of said subcontract or other agresment,
as the same may be renewed or extended.

(g) If any litigation, claim or audit is started before the expiration of said three (3) year periods, such records
shall be (and shail be required to be) retained until all litigation, claims or audit findings have been
resolved.

(h) The Architect shall incorporate the provisions of this article, including this section (h), verbatim into any
contract or other agreement it enters into with any subconiractor under this contract.

XVI. DISCLOSURE OF RECORDS

This contract may be subject to the provisions of section 1-218 of the Connecticut General Statutes. In
accordance with this statute, each confract in excess of two million five hundred thousand dollars between a
public agency and a person or entity for the performance of a governmental function shall (a) provide that the
public agency is entitled to receive a copy of records and files related to the performance of the governmental
function, and (b) indicate that such records and files are subject to FOIA and may be disclosed by the public
agency pursuant to FOIA. No request to inspect or copy such records or files shall be valid unless the request is
made to the public agency in accordance with FOIA. Any complaint by a person who is denied the right to
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nspect or copy such records or files shall be brought to the Freedom of Information Commission in accordance
with the provisions of sections 1-205 and 1-206 of the Connecticut General Statutes.
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ATTACHMENT

CONNECTICUT STATE ELECTIONS ENFORCEMENT COMMISSION
Rev, 1/11
Page 1 of 2

This notice is provided under the au"thority of Connecticut General Statutes §9-612(g)(2), as amended by P.A. 10-1, and is for
the purpose of informing state contractors and prospective state contractors of the following law (italicized words are defined on
the reverse side of this page).

CAMPATGN CONTRIBUTION AND SOLICITATION LIVITATIONS

No state contractor, prospeciive stale contractor, principal of a state contracior or principal of a prospective state confractfor, with regard
to a stare conirac or state contract solicktation with or from a state agency in the executive branch or a quasi-public agency or a holder, or
principal of a liolder of a valid prequalification certificate, shall make a contribution to (i) an exploratory committee or candidate committee
established by a candidate for nomination or efection to the office of Governor, Licutenant Governor, Attorney General, State Comptroller,
Secretary of the State or State Treasurer, (i) a political committee authorized to make contributions or expenditures to or for the benefit of
such candidates, or (iii) a parly committee (which includes town committees).

In addition, no holder or principal of a holder of a valid prequalification certificate, shall make a contribution to (i) an exploratory
committee or candidate committee established by a candidate for nomination or election to the office of State senator or State
representative, (if) a political committee authorized to make contributions or expenditures to or for the beneﬁt of such candidates, or (lif) a
party comumitiee,

On and after January 1, 2011, no state contractor, prospective state contractor, principal of a state contractor or principal of a prospective
state contractor, with regard to a state contract or state coniract solicitation with or from a state agency in the executive branch or a
quasi-public agency or a holder, or principal of a holder of a valid prequalification certiicate, shall knowingly solicif contributions from
the state contractor's or prospective state contractor's employees or from a subcontractor ot principals of the subcontractor on behalf of ()
an exploratory committee or candidate commitiee established by a candidate for nomination or election to the office of Governor,
Lieutenant Governor, Aftorney General, State Comptroller, Secretary of the State or State Treasurer, (ii) a political commitice authorized to
make contributions or expenditures to or for the benefit of such candidates, or (iii) a party commitiee,

YUTY-TO INFORM .

State contractors and prospective state contractors are required to inform thelr principals of the above prohibitions, as applicable, and the
posslble penalnes and other ccnsequences of any violation thereof,

“PENALTIES FOR VIOLATIONS

Coniributions or solicitations of contributions made in viclation of the above prohibitions iay result in the following civil and eriminal
penaities: :

Civil penalties—Up to $2,000 or twice the amount of the prohibited coniribution, whichever is grenler, against a principal or a contractor,
Any state contraclor or prospective state contractor which fails to make reasonable efforts to comply with the provisions requiring notice to
fis principals of these prohibitions and the possible consequences of their viotations may also be subject to civil penalties of up to $2,000 or
twice the amount of the prohibited contributions made by their principals.

Criminal penalties-—-Any knowing and willful viclation of the prohibition is a Class D felony, which may subject the violator to
imprisonment of not more than 5 years, or not more than $5,000 in fines, or both,

CONTRACT:CONSEQUENCES

In the case of a stale contractor, contributions made or solicited in violation of the above prohibitions may result in the coniract being
voided,

In the case of a prospective state contractor, contributions made or solicited in violation of the above prohibitions shall result in the contract
described in the stale contract solicitation not being awarded to the prospective state contractor, unless the State Elections Enforcement
Commission determines that mitigating circumstances exist concerning such violation,

The State shall not award any other state contract to atiyone found In violation of the above prohibitions for a period of one year after the
election for which such contribution is made or solicited, unless the State Elections Enforcement Commission determines that mitigating
circumstances exist concerning such violation. .

Additional information may be found on the website of the State Electmns Enfarcement Comunission, www.ct.pov/seec. Click on the lmk
to “Lobbyist/Contractor Limitations.”




CONNECTICUT STATE ELECTIONS ENFORCEMENT CONMISSION
Rev. /11
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't bid, request for proposals, request for information or request for quotes, inviting bids, quotes or other types of submittals, through a competitive procurement

“State contractor” means a person, business entity or onprofit organization that entets into a state coniract, Such person, business entity or nonprofit
organization shall be deemed to be a state coniractor until December thirty-first of the year in which such contract {erminates. “State contractor” does not
include a municipality or any other political subdivision of the state, including any entities or associations duly created by the municipality or palitical
subdivision exclusively amongst themselves to further any purpose authorized by statute or charter, or an employee in the executive or tegistative branch of
staie government or a quasi-public agency, whether in the classified or unclassified service and full or part-time, and only in such person's capacity as a state
or quasi-public agency employee. : '

“Prospective state contractor” means a person, business entity or nonprofit organization that (i) submis # response to a state contract solicitation by the state,
a state agency or a quasi-public agency, or a proposal In respense 1o a request for proposals by the state, a stade agency or a quasi-public agency, uniil the
contract has been entered into, or (if) holds a valid prequalification certificate issued by the Commissioner of Adminisirative Services under section da-100.
“Prospective state contractor” does not Include a municipality or any other political subdivision of the state, including any entities or associations duly
created by the municipality or political subdivision exclusively amongst themselves (o further any pucpose authorized by statute or charter, or an employee
In the executive or legislative branch of state government or a quasi-public agency, whetler in the classified or unclassified service and full or part-time, and
only In such person's capaoity as a state or quasi-public agency employee. . '

“Principal of a state conlractor or prospective state contractor” means (i) any individual who is & member of the board of ditectors of, or has an ownership
interest of five per cent or more in, a stale contractor or prospective state contractor, which is a business entity, except for an individual who is a member of
the board of directors of a nonprofit organization, (if) an individual who is employed by a state contractor or prospective state contractor, which is a business
enlily, as president, Ireasurer or executive vice president, (ifi) an individual who is the chief exccutive officer of a state coniractor or prospective state
contractor, which is not a business entity, or if a state contractor or prospective staie contractor has no such offices, then the officer who duly possesses
comparable powers and duties, {iv) an officer or an employee of any stafe contractor or prospeciive state coniractor who has managerial or discretionary
responsibilities with respect to a state contract, (v} the spouse or a dependent hifd who is eighteen years of age or older of an individual deseribed i this
subparagraph, or (vi) a political committee established or controlled by an individual described in this subparagraph or the business entity or nonprofit
organization that is the state coniractor or prospective state contractor.

“State contract” means an agreement or confract with the state or any stafe agency or any quasi-public agency, let through a procurement process or
otherwise, having a valye of fifly thousand doliars or more, or a combination or serles of such agreements or contracts having a value of ong hundred
thousand dotlars or mote in a calendar year, for (i) the rendition of services, {ii) the furnishing of any goods, materiai, supplies, equipment or any items of
any kind, (iii) the construction, alteration or repair of any public building or public work, (iv) the acquisition, sale or lease of any land or building, (v) a
licensing arrangement, or {vi) n grang, loan or loan guaraniee, “State contract” does not includa any agreement or contract with the state, any sfate agency of
any quasi-public agency that is exclusively tederally funded, an education loan, a loan to an individual for other than commercial purposes or any agreement
or contract belween the state or any state agency and the United States Department of the Navy or the United States Department of Defense,

“State contract solicitation” means a request by a state agency or quasi-public agency, in whatever form issued, including, but not lmited to, an invitation to

process or another process authorized by law waiving competitive procurement.

“Managerial or discretionary responsibilitios with respect to a slate contract” nieans having direct, extensive and substantive responsibilities with respect to
The negotiation of the state coniract and not peripheral, clerdeal or ministerial responsibilities.

“Dependent child” means a child residing in an individual’s household who may legally be claiined as a dependent on the federal inconse fax of such
individual. ' :

“Solicit™ means (A) requesting that a contribution be made, (B) participating in any fund-raising activities for a candidate committee, exploratory
commitiee, political committee or party committee, including, but not limited to, forwarding tickets to pofential contributors, receiving conteibutions for
transmission to any such committee or bundling contributions, (C} serving as chafrperson, treasurer or deputy treasurer of any such commitiee, or (D)
establishing a political committee for the sole purpose of soliciting or receiving confributions for any committee. Solfeit does not include: () making a
contribution that is otherwise permitted by Chapter 155 of the Connecticut General Statules; (if) informing any person of a posifion taken by a candidate for
public office or a public official, (iib) nofifying the person of any activities of, or contact information for, any candidate for public office; or (iv) servingas a
member in any party commiftee or as an officer of such commitiee that is not olherwise prohibited in this section,

“Subconiractor” menns any person, business entity or nonprofit organization that contracts to perform part or all of the abligations of a state coniractor's
state coniract. Such person, business entity or nonprofit organization shall be desmed to be a subconteactor until December thirty first of the year in which
the subcontract terminates. “Subcontractor” does not include (1) 2 municipality or any ofher political subdivision of the statc, including any entities or
assoeiations duly created by the municipality or political subdivision exclisively amongst themselves to further any purpose authorized by statute or charler,
or {if) an employee In the exeeufive or legislative branch of state govermment or a quasi-public agency, whether In the classified or unclassified service and
full or part-time, and only in such person's capacity as a state or quasi-public agency employee,

“Principal of a subcontractor” means (i) any individual who is a member of the board of directors of, or has an ownership interest of five per cent or more in,
& subcontractor, which s a business entity, except for an individual who is 8 member of the board of directors of a nonprofit organizatton, (il) an Individual
who is employed by a subcontractor, which is a business entity, as president, treasurer or executive vice president, (i) an individual who is the chief
executive officer of a subcontractor, which fs not a business entity, or if a subcontractor has no such officer, then the officer who duly possesses compatable
powers and duties, (iv) an officer or an employee of any subcontractor who has managerial or discretionary responsibilitios with respect to a subcontract
with a state contractor, () the spouse or a dependent child who is cighteen years of age or older of an individuat deseribed in this subpacagraph, or (vi) a
political committee established or controlied by an individual described In this subparagrapl or the business entity or nonprofit organization that is the
subcontractor.




