STATE OF CONNECTICUT
DEPARTMENT OF ADMINISTRATIVE SERVICES
DIVISION OF CONSTRUCTION SERVICES

STANDARD FIXED-FEE ARCHITECT'S CONTRACT

PROJECT NUMBER: BI-RC-390
CONTRACT NUMBER: BI-RC-390-ARC

This contract for professional services herein designated in connection with the project entitled

Renovation and Expansion of Willard and DiLoreto Halls
Central Connecticut State University
New Britain, Connecticut

is entered into this -+~ ~ day of - it e , -7, by and between the State of Connecticut,
hereinafter called the State, acting herein by its Commissioner of the Department of Administrative Services (DAS),
Division of Construction Services (DCS), under the provisions of Sections 4-8, 4b-1, 4b-1b, 4a-1, 4a-1a, 4a-2, and
4b-3 of the Connecticut General Statutes, as revised and/or amended, and ’

Tai Soo Kim Partners, LLC
One Hartford Square West
146 Wyllys Street, Suite 1-203
Hartford, CT 06106

hereinafter called the Architect;

WITNESSETH, that the State and the Architect, in consideration of the mutual covenants, terms and conditions
herein contained, do hereby agree as follows:

1. The Architect shall provide professional services for the project in accordance with Exhibit A, which is attached
hereto and made a part hereof, and the "Terms and Conditions of Contract between State and Acchitect,”
Department of Administrative Services, Division of Construction Services, Form CS-3A dated February 3, 1998,
and last revised August 27, 2013, which document is attached hereto as Attachment 1 and made a part hereof.

2. The Architect's total fee of Four Million Two Hundred Sixty Thousand Eight Hundred Twenty-seven
Dollars ($4,260,827.00) shall be paid as indicated below, and such other work as described in Section IT of
Exhibit A, which exhibit is attached hereto and made a part hereof, for the completion of the work specified when
previously authorized in writing:

A. Schematic Design Phase: Five Hundred Ninety-three Thousand Seven Hundred Eighty-four Dollars
{$593,784.00);

B. Design Development Phase: Seven Hundred Eighty-two Thousand Seven Hundred Twelve Dollars
($782,712.00); .

C. Contract Documents Phase: One Million One Hundred Seventy-seven Thousand Five Hundred Sixty-
nine Thousand Dollars ($1,177,569.00);

D. The Architect shall be paid a sum of One Hundred Ninety-four Thousand Four Hundred Twenty-eight
Dollars ($194,428.00) after the documents to be provided in the contract documents phase are bid by the
Department of Administrative Services, Division of Construction Services, and the Architect’s duties for the
bidding phase have been completed to the Department of Administrative Services, Division of Construction
Services,’ satisfaction, or when the State's construction contract with the general contractor is signed. If
neither occurs, this amount will not be earned and paid.

E. In the event the State approves and allocates funds for construction, a sum of One Million One Hundred
Seventy-one Thousand Five Hundred Sixty-nine Dollars ($1,171,569.00) shall be paid to the Architect for
construction administration services, if such administration is requested by the Department of Administrative
Services, Division of Construction Services. This sum inctudes the costs of services of any clerical and/or
technical assistants working in the Architect's office or in the field. Said sum, less the amount stated in
subscction E. 1 below, shall be paid in equal monthly instaliments, based upon the construction contract time,
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until payment reaches 90% of the construction administration sum, less the amount stated in subsection E.1
below. An additional 5% of the construction administration sum, less the amount stated in subsection E, 1
helow, shall be payable upon (1) completing project close out as required by the General Conditions and the
General Requirements of the Contract for Construction and (2) the receipt of record drawings. The balance of
the construction administration sum, less the amount stated in subsection E.1. below, shall be payable upon
Certification of the Final Application for Payment.

The duties of the Architect for said construction administration are as indicated in Article VII of the "Terms
and Conditions of Contract between State and Architect.”

In the event the Commissioner of the Department of Administrative Services, Division of Construction
Services, hereinafter called the “Commissioner,” determines that the Architect has not performed its services
as required by this contract, then the equal monthly installments shall be adjusted to a percentage
commensurate with the level of the actual performance of the construction administration services. The equal
monthly installment payments can be readjusted to a percentage commensurate with the level of the
Architect’s actual improvement of performance of construction administration services. The issue of the
Architect’s performance of services shall be determined by the Commissioner.

All payment installments, as adjusted, shall remain in effect until the payments reach 90% of the construction
administration sum, less the amount stated in subsection E. 1 below. An additional 5% of the construction
administration sum, less the amount stated in subsection E. 1 below, shall be payable upon (1) completing
project close out as required by the General Conditions and the General Requirements of the Contract for
Construction and (2) the receipt of record drawings, The balance of the construction administration sum, less
the amount stated in subsection E. 1 below, shall be payable upon Certification of the Final Application for
Payment.

Nothing contained herein shall limit the State’s right to terminate or suspend this contract pursuant to Articles
VI and EX of the Terms and Conditions of the contract.

£, 1. The Architect shall be paid a sum of Thirty Thousand Dollars ($30,000.00) afier (i) satisfactory
completion of the commissioning process (which is defined as the submission of the Post Occupancy
Commissioning Report as described in the DPW Capital Projects High Performance Buildings
Guidelines) and (ii) receipt by the DCS of one (1) copy of the submitted LEED certification packet sent
to the U.S. Green Building Council. If both of these do not oceur, this amount will not be earned.

it is understood that the Architect's total fee hereinbefore mentioned in paragraph 2 shall be reduced by the sum
hereinbefore mentioned in subparagraph 2E if construction administration is not requested, and, conversely, shall be
increased by any payments that the State shall be obligated to make pursvant to the provisions of Article V and
Section C of Article VII of the "Terms and Conditions of Contract between State and Architect." Said total fee
shall also be subject to reduction pursuant to the pravisions of the third paragraph of Section D of Article V of the
"Terms and Conditions of Contract between State and Architect.” It is also understood that a reasonable adjustment
in said total fee shall be made by the Commissioner of DCS, hereinafter called the "Commissioner," in the event of
termination or suspension, as provided in Articles VII and IX of the "Terms and Conditions of Contract between
State and Architect."

3. The Axchitect shall provide the work pursuant to the following phases within the time periods specified below or,
at the option of the Department of Administrative Services, Division of Construction Services, within extended
periods to be determined by the Department if the Department is of the opinion that such extensions are
warranted and if the Department evidences its consent to such extensions in writing. The Architect shall not
commence any phase work under the contract until the Architect receives written authorization to proceed from
the DCS Project Manager.

A. Schematic Design Phase: 100 calendar days after receipt of written notice to proceed;
B. Design Development Phase: 100 calendar days after receipt of written notice to proceed;
C. Contract Documents Phase: 112 calendar days after receipt of written notice to proceed.

4. The Architect's design shail be based on a total construction budget of Forty-two Million Four Hundred
Thirteen Thousand Five Hundred Dollars ($42,413,500.00).

5. The scope of professional services to be provided by the Architect under this contract is set forth in Exhibit A.
201 Standard Fixed-Fee Architect Contract
PAGE2 OF 19 F 091013
G\ContractAdmin\Public\Decuments\Documents 20133\ Teams\CSU Team\BI-RC-390-ARCBI-RC-390-ARC
contract.dec
Centract No, BI-RC-390-ARC — 9/30/13




8.

9.

10.

1.

12.
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The Acchitect shall submit the following materials for review and approval;

A. Schematic Design Phase: 9 sets of full-size drawings, 3 sets of half-size drawings; 8 sets of specifications; and
5 sets of detailed cost estimates; 2 electronic copies on CD’s of the 100% Schematic Design Phase
drawings (AufoCad and PDF) and specification (Word Format and PDF);

B. Design Development Phase: 9 sets of full-size drawings, 3 sets of half-size drawings; 8 sets of specifications;
and 5 sets of detailed cost estimates; 2 electronic copies on CD’s of the 100% Design Development Phase
drawings (AutoCad and PDF) and specifications (Word Format and PDF);

C. Contract Documents Phase: 10 sets of full-size drawings, 3 sets of half-size drawings; 9 sets of specifications;
and 5 sets of detailed cost estimates; 2 electronic copies on CD’s of the 100% Contract Document Phase
drawings (AuteCad and PDF) and specifications (Word Format and PDI).

The Architect shall develop drawings for this project using computer aided drafting software fully compatible
with an AutoCAD version as approved in writing by the Departiment of Administrative Services, Division of
Construction Services. After the documents to be provided are approved by the Department of Administrative
Services, Division of Construction Services, and at a time specified by the Department of Administrative
Services, Division of Construction Services, the Architect shall submit an electronic copy of all drawings in a
format approved by DCS. Upon completion of construction of the project, the Architect shall submit a revised
electronic copy utilizing the most recently recognized format of the National CAD Standard basic format to
reflect as-built conditions. All AutoCAD documentation related to a project shall be of a single media type. All
the work called for in this paragraph shall be provided by the Architect at no additional cost to the State.

The following provisions modify the "Terms and Conditions of Contract between State and Architect":

A. Sections A, B, and C of Article VI are hereby amended to additionally require the Architect to
submit, at times determined by the Division of Construction Services, two sets of progress drawings
and specifications completed to a stage satisfactory to the Division of Construction Services.

B. Section C of Article IV is amended as follows: Each of the amounts in Subparagraphs 2A, 2B, and 2C
of the contract shall be paid in three equal installments. The first and second installments shall be
paid after the submission and acceptance of the refated aforementioned sets of progress drawings
and specifications. Each final installment shall be paid after the Architect has submitted all of the
related phase work and such phase work has been accepted by the Division of Construction Services,

Entire Agreement No prior stipulation, agreement or understanding, verbal or otherwise, of the parties hereto,
their agents or legal representatives shall be valid or enforceable unless embedied in the provisions of this
contract.

Forum and Choice of Law The parties deem the contract to have been made in the City of Hartford, State of
Connecticut, Both parties agree that it is fair and reasonable for the validity and construction of the contract to
be, and it shall be, governed by the laws and court decisions of the State of Connecticut, without giving effect to
its principles of conflicts of laws. To the extent that any immunities provided by Federal law or the laws of the
State of Connecticut do not bar an action against the State, and to the extent that these courts are courts of
competent jurisdiction, for the purpose of venue, the complaint shall be made returnable to the Judicial District
of Hartford only or shall be brought in the United States District Court for the District of Connecticut only, and
shall not be transferred to any other court, provided, however, that nothing here constitutes a waiver or
comprormise of the sovereign immunity of the State of Connecticut. The Architect waives any objection which it
may now have or will have to the laying of venue of any Claims in any forum and further irrevocably submits to
such jurisdiction in any suif, action or proceeding..

Approval of State Properties Review Board As provided in Connecticut General Statutes Section 4b-23(i), it is
essential for the Architect contracting with the Department of Administrative Services, Division of Construction
Services, to understand that the approval of the State Properties Review Board must be granted before the
Architect's contract can begin, By providing service without a properly executed contract, the Architect accepts
the risk that payment will not be made by the State of Connecticut.

Approval of the Attorney General's Office This contract shall take effect when it is approved as to form by the
Attorney General of the State of Connecticut, the Deputy Attorney General of the State of Connecticuf, or an
Associate Attorney General of the State of Connecticut.
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IN WITNESS WHEREOF, the State, acting herein by its Commissioner of the Department of Administrative
Services, Division of Construction Services, and the Architect have executed this contract.

Attested by: ' State of Connecticut

Witness . 7 Joseph V. Cassidy
Director of Project Management
Department of Administrative Services

Division of Construction Services

Date signed: _ 2. {01 /¢

Attested by: Tai SOQ_KH}} Partners, L.L.C ,f

g 27 ® f ;
.e:/?"&/a.,%@%% Aoolie By £ T e
Witness j i ilrd L5/t S o2 DER Print name: :"’/gj e ?_/@Wﬁiéﬂféiﬁ?ﬂ

Its ,{/f @«,5,;::}, A g B , Duly Authorized
&’" Eirn ] 4. ,f;éi—a G Date signed: &r2o - ff‘:f’
Witness o
L//’ Tean O " Sergan
Approved _zis to fori_’in:

Attorney General

3

Date signed.:
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EXHIBIT A

Renovation and Expansion of Willard and DiLoreto Halls
Central Connecticut State University

New Britain, Connecticut

Project No. BI-RC-390

Contract No. BI-RC-3%20-ARC

Section I

The séope of professional services to be provided by the Architect under this contract consists of
providing the services called for in the contract in connection with the following construction work
performed by a Construction Manager at Risk (CMR):

This project is the design and construction of the comprehensive renovation and expansion of
Willard Hall (approx. 60,100 gross square feet of space on four levels, including basement)
and DiL.oreto Hall (approx. 45,500 gross square feet of space on four levels, including
basement) at Central Connecticut State University (CCSU) in New Britain, Connecticut.
Expansion will take place through the construction of a 35,300 gross square foot “in-fill”
structure connecting the two buildings. The “in-fill” will provide additional space to meet
programmatic needs of the university. This work includes sitework (parking lot, site lighting,
drainage and landscaping) and site utility work confined to the immediate surroundings of
Willard & DiLoreto Halls (Manafort Drive, Stanley Street, Sidewalk south of Davidson Hall
and the parking lot on the east side of Carroll Hall), as well as all building components for a fully
functional and operational building.

The departments and activities to be considered for relocation to the renovated and expanded
facilities include but are not limited to: Admissions, Financial Aid, Registrar, English
Department, Modern Languages, Enrollment Center/Continuing Education Offices, Prevention
and Counseling Services, Career Services and Cooperative Education, Pre-Collegiate Access
Services/The Learning Center, the Advising Center, Veterans’ Center, Student Conduct, Health
Services, and other University departments. Relocation activities associated with this project
will be phased prior to construction in order to minimize disruption to activities and
departments housed in Willard and DiLoreto Halls. The Architect will work with the
relocation specialists to assist the university in implementation strategies.

The project includes substantial building and life safety code upgrades, complete
renovation/replacement of the building systems, including, but not limited to, the heating,
ventilation and air conditioning (HVAC) systems, connections to the Energy Center steam and
chilled water systems, INVENSYS Energy Management Systems, total electrical upgrade, new
elevators, telecommunications, new addressable fire alarm and sprinkler system and emergency
lighting. The renovations will include exterior masonry modifications/repairs, substantial
building envelope improvements, new windows, new sloped roofs and new reconfiguration of
interiors to provide additional classrooms and offices, new interior and exterior security access
hardware, security camera systems and audio-visual for Smart Classrooms.

The Architect and Engineering consulting team will provide services in accordance with the project
description above in accordance with the standard processes and requirements contained in the DCS

Consultants Procedure Manual.The following tasks shall be required for this project and conducted from
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within the Architect’s consultant team including, but not limited to, the following types of services: civil
engineering, site survey, site borings, geotechnical engineering, traffic consultant to assist with the Office
of the State Traffic Administration application, BIM Modeling of the existing buildings, structural
engineering, mechanical/electrical/plumbing engineering (including fire suppression/protection systems),
acoustical design for sound control between spaces and noise and vibration control of major mechanical
systems is included, building security, cost estimates, complete project schedule, constructability reviews
at each phase, interior design and space planning, telecommunications / information technology, and
furnishings, fixtures & equipment selection. The new construction shall comply with all pertinent
building, fire safety codes and meet American Disabilities Act (ADA) accessibility requirements. The
Architect, construction administrator, and CMR shall work in conjunction with each other to establish a
construction phasing plan (if needed) and participate in budget reconciliation and value engineering as
needed at each design phase.

This project shall comply with the High Performance Building Regulations (Regulations of
Connecticut State Agencies 16a-38k-1 through 9), “the Regulations”. The Architect’s scope of services
shall include all services outlined in the DCS Capital Projects High Performance Buildings Guidelines,
including, but not limited to, the Design Professional’s role in commissioning as defined in ASHRAE
Guideline 0-2005. The Architect shall provide the services of a LEED Accredited Professional for the
project. All subconsultant fees and all fees payable to the U.S. Green Building Council are included in
the Architects total fee stated in paragraph 2 of this contract. Although the project will not be pursuing
LEED Certification, it is to meet LEED Silver standards.

The A/E shali provide a File Transfer Protocol (F'TP) Site for use during the preconstruction phases and
construction phase of the project.

DPuring the design phase, the Architect shall determine the need for any easements, including, but not
limited to, easements in connection with utility services required for the project. If easements are
necessary, the Architect shall provide three (3) copies of an easement map, a legal description and a
recordable mylar. The Architect shall also provide the first draft of an easement document by electronic
transmission (email).

Section IT

The Architect shall provide the following additional services. The Architect shall be compensated for
said services in the amounts specified below, which amounts are included in the Architect’s total fee
stated in Paragraph 2 of the contract. Said amounts include all sub-consultants fees and the Architect’s
overhead and profit.

A. Pre-design Study

The Architect is authorized to conduct a pre-design study which will include the services of an
Educational Planner, The Architect is authorized to engage the services of Rickes Associates, Inc.,10
Jewel Avenue, Attleboro, MA ,for the services set forth in this subsection. The Educational Planner
will provide a space program for CCSU’s Willard Hall, Dil.oreto Hall and the associated infill of
35,300 gst. The departments and areas under consideration for Willard and DiLoreto Halls and the
associated infill are noted above. The Educational Planner will provide all of the necessary
professional services including, but not limited to, the following:

The pre-design services for this project will include a review of all available program information
from the University, and extensive detailed interviews with key departmental and administration

personnel by both the design team and the Educational Planner (Rickes Associates), These interviews
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will confirm data and functions, to establish needs and adjacencies. The resulting program will be
utilized by the design team to determine the function, quantities, security issues and other room
requirements for the proposed additions and renovations.

Using the program information, the team will develop a series of alternate blocking and stacking
diagrams iliustrating possible arrangement and adjacencies for program elements within the available
existing and new space. - Conceptual cost estimates will be prepared for the concept options. These
will provide the means to determine the most favorable solution and best use for the existing
buildings and new addition. Based on the preferred planning option, the Architect will prepare a
conceptual logistics and construction phasing plan in consultation with the construction administrator
and client agency.

The findings of this pre-design phase will be presented to the University, Board of Regents, and DCS
for review. Once approved, these findings will become the foundation that defines the scope and
direction of the project through subsequent design and construction phases.

The Architect will review applicabie codes and regulatory agency requirements, and make
observations regarding whether the existing facility conforms to applicable codes including
compliance with the Americans with Disabilities Act (ADA). Determine if code violations exist and
define possible corrections. Conduct a site evaluation and assess existing site utilities and services.

The Architect will coordinate with DCS to schedule meetings, and will record, prepare and distribute
minutes of all meetings.

The Architect shall provide Ten (10) paper copies and two (2) electronic copies on CD-Rom of the
Pre-Design Study and conceptual cost estimate to DCS within sixty (60) calendar days after receipt
this approved contract.

For the services provided, the Architect shall be compensated for said services in the amount of One
Hundred Forty-Four Thousand Six Hundred Thirty Dollars ($144,630.00) to be paid in two
equal installments. The first installment will be paid based upon submission of a 50%
completion report of the above stated deliverables. The final installment will be based upon
submission and acceptance of the 100% final report,

B. Land Survey
The Architect shall provide the following survey services. The Architect is authorized to engage the
services of Milone & MacBroom, Inc., 99 Realty Drive, Cheshire, CT 06410 for the services set forth
in this subsection.
1. Provide survey services to record the following in the scope of Work Area:

a. Survey to conform to Topographic Accuracy Class “T-2” and “A-2” Survey and
Mapping Standards.

b. Map all utilities visible on the surface of the ground. Record top of frame elevations and
invert, flow lines and approximate storm and sanitary piping, compile underground
utility information from available mapping and records.

c. Test Boring Plan, including field survey the location and top of hole elevations for
borings.

2. Prepare an Improvement Location Survey (as-built} in the scope of Work Area.
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The Architect shall provide ten (10) paper prints, and two (2) electronic copies of the survey to the
Division of Construction Services within 30 calendar days after receipt of this approved contract.

The above surveys and their accompanying documentation shall be provided in accordance with the
State of Connecticut Regulations of the Department of Consumer Protection, Articles I and I,
Sections 20-300b-1 to 20-300b-20, inclusive, and the “Standards for Surveys and Maps in the State
of Connecticut” adopted by the Connecticut Association of Land Surveyors, Inc. on September 26,
1996, and shall be certified to the State.

The Architect shall provide ten {10) paper prints, and two (2) electronic copies of the survey to the
Division of Construction Services within 30 calendar days after receipt of this approved contract.

For the services provided by the sub-consultant authorized above, the Architect shall be compensated
for said services in the amount of Seven Thousand Four Hundred Twenty-Six Dollars
(87,426.00). Said fee shall be paid as indicated below upon completion of each stage as determined
by DCS:
B.l Survey Services: : $4,802.00
B.2 Improvement Logcation Survey
including test boring plan (as-builts): $2,624.00

Geotechnical Services

The Architect shall provide the following geotechnical services. The Architect is authorized to
engage the services of GZA GeoEnvironmental, Inc., 655 Winding Brook Drive, Suite 402,
Glastonbury, CT 06033 for the services set forth in this subsection.

C.1 Subswiface Investigation, Geotechnical Engineering Report:
¢ A total of four (4) test borings - two (2) test borings located to the west of the existing

buildings (estimated depth of 20 to 25 feet below grade); two (2) test borings located within
the area between the two existing buildings (estimated depth of 20 to 25 feet below grade);
drilling in locations directed by the Architect and coordinated with the DCS Project
Manager;

e Test borings will be drilled either to the target depths, or to drilling refusal, whichever is
shallower. Split-spoon sampling and Standard Penetration Testing (SPT) will be performed
in general accordance with the American Society for Testing and Materials (ASTM) D-1586.
Samples will be obtained continuously through existing fill (if encountered ) and at 5-foot
intervals, thereafler;

» All borings will be backfilled with excavated materials, borings performed in asphalt or
concrete will be repaired with asphalt cold patch; excess drilling spoils to be left on site in an
area designated by the university;

¢ Three (3) grain size analyses will be performed on representative soil samples to confirm
field classifications and evaluate the engineering properties of the soils;

» Analysis of the results of the borings, formulate recommendations into a standard
Geotechnical and Geologic Seismic Investigation Report suitable for providing design
criteria for foundation support and earthwork construction of the subject property. Provide
recommendations for sub-grade preparation and groundwater control/subsurface drainage
below slab-on-grade and adjacent to foundation walls (if required).

¢ Excavation of two (2) test pits to a depth of 10 feet in locations as directed by the Architect
and coordinated with the DCS project manager,
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¢ Periodic consultation with the DCS project manager during the design phase of the subject
project.

¢ Provide periodic site visits as required to evaluate existing soil conditions as requested by
DCS project manager during the construction phase to view and report on issues relating to
the foundation and earthwork aspects of the project construction, as well as required
input/responses to requests for information, including attendance at project meetings when
required.

C.2 Contract Document Phase (CD):

» Preparation of geotechnical Earthwork project specifications;

s Clarify/interpret recommendations of the geotechnical report as needed or required,;

» Review contract documents for conformance with geotechnical design recommendations.

C.3 Construction Administration (CA): _

* Review of shop drawings, geotechnical design computations, and other submittals containing
geotechnical information for general compliance with the intent and requirement of the
contract documents;

» Respond to questions, issue clarifications and make design modifications as required based
on actual subsurface conditions encountered during construction.

The geotechnical consultant shall provide six (6) hard copies and two (2) electronic copies of the
Geotechnical Engineering Report to DCS at the completion of the schematic phase of design.

For the services provided by the sub-consultant anthorized above, the Architect shall be compensated
for said services in the amount of Fourteen Thousand Nine Dollars (814,009.00). Said fee includes
all sub-consultant fees, including the boring contractor, laboratory costs, and the Architect’s
overhead and profit. Said fee shall be paid as indicated below upon completion of each stage as

determined by DCS:
C.1 Subsurface Investigation, Geotechnical Engineering Report: $7,959.00
C.2 Contract Document Phase: $2,750.00
C.3 Construction Administration: $3,300.00

D, Office of the State Traffic Administration (OSTA) Administrative Review (AD)

The Architect shall provide the following traffic engineering services. The Architect is authorized to
engage the services of Traffic Engineering Solutions, P.C., 193 Lexington Road, Glastonbury, CT
06033 for the services set forth in this subsection.

D.1 Traffic Engineering Sewices — Summary Letter
» Review the Office of State Traffic Administration (OSTA) files to determine the total

building area and number of parking spaces CCSU or the (OSTA) have certified.

e Prepare a letter summarizing the expansion program and the assumption that no new trips
will be added to the roadway system due to the proposed expansion. The letter will also
summarize the existing certified building area, number of parking spaces, and the new build
area and parking areas to be certified by the Administrative Decision being requested.

D.2 Traffic Engineering Services — OSTA Application for Administrative Decision (AD)

s Complete the Application form and checklist for submission to the OSTA. For the purpose
of this agreement, it is assumed that no offsite improvements will be required. The following
will be submitted to the OSTA:

o Five copies of the Administrative Decision Request Application form;
o Five copies of the Administrative Decision Checklist; '
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Five copies of the overall site plan showing the entire OSTA certifiable area;

Five copies of the site plan for the proposed expansion;

Five copies of the site location map;

Five copies of the drainage computations prepared in accordance with the
appropriate sections of the Drainage Requirements presented in the Administrative
Decision Checklist;

o Five copies of the Local Approval Letter;

o Five copies of the Local Traffic Authority Concurrence;

o One CD with a .pdf file of all material submitted for review.

c O 0 C

The Architect shall complete Sections D. 1, Traftic Engineering Services — Summary Letter, and
Section D.2 Traffic Engineering - OSTA Application for Administrative Decision within thirty-five
(35) calendar days after receipt of written notice to proceed to the schematic design phase.

For the services provided by the sub-consultant authorized above, the Architect shall be compensated
for said services in the amount of Two Thousand Dollars ($2,000.00). Said fee includes all sub-
consultant fees. Said fee shall be paid as indicated below upon completion of each stage as

determined by DCS:
D.1 Summary Letter: $1,000.00
D.2 OSTA Application for Administrative Decision $1,000.00

Furniture Fixtures and Equipment (FF&E)

The Architect shall provide the following furniture, fixtures, and equipment (FF&E) system design
services to support the programmed space and design requirements for the new/renovated facility.
The building will be equipped with furniture, fixtures and equipment systems as required by the
building’s program requirements and that meet the standards of the Board of Regents (BOR) and
Central Connecticut State University (CCSU) for this planned facility. The Architect shall provide
the FF&E design and coordination as part of the integrated building systems and as part of the
building’s various design document phases. The scope includes, but is not limited, to the following;

E.1 Programming Phase:
» Develop preliminary room furniture kst along with budgetary projections and
recommendations; |
* Meet with BOR, CCSU and DCS to review and gather additional program data;
¢ Gather furniture ideas and samples as required to review with the BOR, CCSU and DCS.
E.2 Schematic Design / Design Development Phase:
e Based on Programming Phase review, revise room lists to comply with the BOR, CCSU and
DCS requirements and budgetary projections.
e Meet with the BOR, CCSU and DCS as necessary to review updated budgets and discuss
quality levels, style and image, function and color of furniture package;
* Research Furniture types and styles based on BOR, CCSU and DCS requirements of
durability, safety, maintenance, budget, etc;
¢ Meet with the BOR, CCSU and DCS to review and evaluate the Furniture selections;
¢ Refine cost estimates. Itemize cost estimates by room and department;
¢ Develop plans for Furniture location, plans for finish selections and coordination with
building finishes;
e Select all Furniture finishes and prepare presentation board(s) of key items;
¢ Meet with the BOR, CCSU and DCS to present Furniture package;
E.3 Contract Document Phase:
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 Prepare Final Specifications for all Furniture items selected;

¢ Finalize Furniture location plans;

¢ Coordinate furniture layout with locations of building systems (i.e.: electrical, IT, AV, etc.)

o Confirm with DCS delivery and bidding requirements, conditions of the contract and
contract forms;

» Assemble Furniture bid package.

E.4 Bidding Phase:

s Assist the BOR, CCSU and DCS in bidding, coordination and procurement of furniture,
fixture and equipment contracts. Finalize the furniture plan with location of all selected
pieces;

e Consult with designated representative in selection of awarding bids and reviewing of
alternatives if required for value engineering;

* Assist DCS in award of contracts.

E.5 Procurement Phase:
s Prepare breakdown of items to be purchased for attachment to DSC issued Purchase Orders,
E.6 Delivery and Installation Phase:

¢ Assist the DCS and Construction Manager at Risk with coordination of Furniture delivery
and installation schedule. Two phases of furniture delivery are anticipated;

¢ Provide site visits at each phase to observe installations. Provide on-site representation to
acknowledge receipt and accept delivery at each phase;

¢ Prepare punch lists of each area after each installation is complete for distribution to
furniture vendors, and provide final follow-up inspection;

¢ Review Furniture invoices prior to submission to DCS for payment.

FFE Design Schedule/Deliverables: The submission phases and deliverables are as stated in
paragraphs 3 and 6 of this contract.

Procurement Schedule: The Architect will begin procurement services upon receipt of written
notification from the DCS project manager.

For the services provided by the sub-consultant authorized above, the Architect shall be compensated
for said services in the amount of One Hundred Seventy-Two Thousand Five Hundred Dollars
($172,500.80). Said fee shall be paid as indicated below upon completion and acceptance of each
stage as determined by DCS:

E.1 Programming Phase: $28,875.00
E.2 Schematic Design / Design Development Phase $33,500.00
E.3 Contract Document Phase: $50,750.00
E.4 Bidding Phase: $8,625.00
E.5 Procurement: $33,500.00
E.6 Delivery and Installation Coordination: $17,250.00

F. Architect’s CMR Scope of Services:

For this Project the Architect shall perform the Basic Services described in this Section F — Architect’s
CMR Preconstruction Scope Of Services, as described herein, which by this reference are incorporated
herein and made part of this Contract. Performance of the services are included in the “Basic Services Fee”
payable by State fo the Architect, which are included in the Architect’s total fee stated in Paragraph 2 of this

Contract.
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The Construction Manager at Risk (CMR) shatl be responsible for providing cost estimates; value -
engineering and life cycle reports. The Architect/Engineer of Record (A/E) shall collaborate with the CMR
to develop designs and construction documents that are responsive to the Project Budget.

2.1 Bidding Documents: Collectively, the, Bidding Requirements and the proposed Contract
Documents, including any addenda issued prior to receipt of Bids, relevant to competitive bidding
for Subcontracts for designated portions of the Work.

2.2 Conformed Set of Bid Documents: The A/E’s “Construction Documents” that incorporate all
“Addendum” changes made to the “Construction Documents” during the official “Bid Period” that
are penerated as a result of bidder’s questions. All changed documents shall be signed, sealed, and
dated by the A/E.

23 Contraet Documents: Mean the CMR Agreement between the Department of Administrative
Services (Owner) and CMR, Conditions of the Contract (General Conditions, General
Requirements and other Conditions), Drawings, Specifications, and Addenda issued prior to
execution of the Contract, other docuiments listed in the Agreement, and modifications thereto
issued after execution of the Contract, all of which shall constitute the Contract. :

2.4 Construction Documents: Mean the signed and sealed A/E drawings, specifications that have
received a Building Permit or CTDCS equivalent and are developed to set forth in detail the
requirements for the construction of the project.

2.5 Construction Manager At Risk (CMR): Means a sole proprietor, partnership, firm or
corporation, under a construction manager at risk agreement with CTDCS. The CMR is the
Contractor who is selected to review and participate in the production of the Contract Documents
and who agrees upon a Guaranteed Maximum Price (GMP) to perform the Work identified in the
Contract Documents. The CMR shall solicit Subcontract Bids from Subcontractors on a
competitive basis and enter into contracts with these Subcontractors to perform their subcontract
work,

2.6 Project Elements: Means the permanent structures, site improvements and other permanent
developments at the site specifically defined and specified in the Contract Documents requiring
construction and services, which construction and services may constitute the whole or patt of the
Project.

The A/E shall provide a File Transfer Protocol (FTP) Site for the CMR Request For Proposals (RFP) for
use during the Best Value Selection of the CMR Firm. This will include establishing the site and populating
the site with the agreed-upon project documents. The A/E will provide to the Project Manager (PM) a
Table of Contents, in MS Word Format, to be placed in the CMR Request For Proposals {(RFP) that exactly
maiches the contents of the A/E’s FTP Site.

The posted documents may be cither:

3.1 the Approved Programming Documents, or
32 the Schematic Design Documents, or
3.3 other documents including the present CMR General Conditions, CMR General Requirements, the

existing conditions information and other material as agreed by the DCS PM.

The A/E will provide the site access instructions and password to the DCS PM. The site will be maintained
for six (6) months.

;

Upon the receipt of written authorization from the DCS PM the A/E shall provide the following deliverables
as a supplement to the submittal requirements of Article VI of the Terms and Conditions — Aftachment 1 of
this Contract and the submittal requirements of Section 2.5, Project Phases of the Consultants Procedure
Manual: '
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_?Desxgn (SD) Phase:
For the 100% Schematic Design Phase submittal the A/E shall furnish the following deliverables as
a Supplement to the SD submittal requirements of Article VI of the Terms and Conditions —
Attachment 1 of this Contract and the submittal requirements of Section 2.5.2, Schematic Design
Phase Checklist of the Consultants Procedure Manual;

4,1,1  100% Schematic Design Phase Drawings: Four (4) copies.

4.1.2  Electronic Files of the 100% SD Phase Presentation on CD-ROM: Two (2) copies.
4.1.3  Schematic Design Color Perspective: One {1) 117 x 17" copy.

4,1.4  SD Design Narrative Report: Four (4) copies.
Upon 100% completion of SD Phase the A/E shall submit a “Design Narrative Report”
that provides a brief summary of their intent of their design. The Design Narrative shall’
be submitted to the DCS PM and include but not be limited to the following:

Jd General:
Provide a summary description of the project.
Example: Provide a summary description for the overall scope and intent of the
project; Le Project Exceeds Threshold Limitations, Gross SF, Number of
Stories, efc.

2 Design Basis:
Identify and briefly describe supportmg documents (i.e., programming,
feasibility, technical and other studies) that the A/E utilized in developing the
design for the project.
Example: Identifv key elements of program.

3 Major Group Elements:
Provide summary descriptions of the building elements and related
sitework. Utilize the “Major Group Elements” — Level I of ASTM
Uniformat I (www.uniformat.com) and include, but not be limited to,
the following:

- Major.Group Elements — Level 1 (ASTM.
A Substructure; E Equ;pment&Fum;shmgs,
B Shell; F  Special Construction & Demolition;
¢ Interiors; G Building Sitework.
D Services;
4 Phasing:
State whether the project will or will not be phased. Describe phasing
requirements.

Example: The project will or will not be phased. The scope of the profect will or
will not encompass the entive building. The exact limits of construction and the
sequencing shall be determined as part of the initial design efforis.

5 Existing Site Conditions:
Describe site conditions. Identify extent of demolition, excavation, etc. Describe
features to be preserved / relocated.

.6 Existing Conditions Investigation Reports:
Identify any supporting documents (ie., geotechnical reports, topographical
surveys, existing conditions or other studies) that the A/E has relied upon in
developing the design for the project.

) Landscape Design:
Describe scope and extent,
Example: Landscape design of hardscape, sofiscape, water features and site
lighting are a part of this work. Project extent shail include front portico and
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A0

A1

J2

ceniral hardscape approach extending to front curb and exterior perimeter
landscape areas as may be gffected by construction activities.

Sustainability Goals:

Describe any particular Sustainability Goals.

Example: CT  High Peformance Building Standards, LEED Silver,
Commissioning, Integrated Design, etc.

Furnishing and Equipment:

Describe scope and extent.

Example: The A/E shall develop a furniture and equipment plan, however the
specific design, selection, purchasing, installation and coordination of the
moveabie furnishings and equipment (i.e., desks, tables and chairs) generally
depicted therein is or is not a part of basic services.

Environmental Issues:

Describe scope and extent.

Hazardous Materials Abatement;

Describe scope and extent.

Other: This report shall also include room summary schedules, and life cycle
cost analysis of key elements and code/permit summary requirements.

4.1.5  Cost of the Work Estimate: Four (4) copies.
Upon 100% completion of the Schematic Design Phase the A/E shall provide an
estimate of the total “Cost of the Work” of the project. The cost estimates shall
be submitted to the DCS PM and shall utilize the “Major Group Elements” —
Level I of ASTM Uniformat II (www.uniformat.com), and shall include, but
not be limited to, the following: )

- Level 1 (ASTM Us

‘Major Group Elements

Substrcture;

E

Equipment & Furmshmgs

Shell;

F

Special Construction & Demolition;

Interiors;

G

Building Sitework.

=1

Services;

et

Design Developmeii{ (DD) B

Inflation Values: Adjust reported cost estimates to reflect inflation values. DO
NOT present costs to the estimated start of construction, mid-point of
construction or to present day values. Questions regarding the calculation of
inflation values should be reviewed with the DCS Project Manager, Owner’s
Representative, and CMR.

Cost of the Work Estimate Reconciliation: When the CMR has been
confracted by DCS to provide Schematic Design Phase Services then, upon
100% completion of Schematic Design Phase, the A/E’s Cost of the Work
Estimate shall be required to be reconciled with the CMR’s Cost of the Work
Estimate. In conjunction with the DCS PM, Construction Administrator and
CMR, the A/E, as directed by the Owner, shall take the appropriate action to
correct and/or avoid potential cost overruns and make adjustments to their SD
Phase Cost of the Work Estimate,

The Design Development (DD) Phase Documents shall develop the design of the project in greater
detail confirming or adjusting the design and details as directed by the Owner as a result of Owner
Reviews and Constructability Reviews provided by CMR at the end of 100% SD Phase. The A/E
shall incorporate all of the Owner required changes for all aspects of the Design Development
Phase drawings and specification to further define the size, character and quality of the entire
project as to structural, mechanical, and electrical systems and materials. The exterior envelope
systems, type of structural system, HVAC systems, electrical systems, etc. shall be further
delineated and defined in the Design Development Phase drawings and specifications. For the
100% Design Development Phase submittal the A/E shall furnish the following deliverables as a
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supplement to the DD submittal requirements of Article VI of the Terms and Conditions —

Attachment 1 of this Contract and the submittal requirements of Section 2.5.3, Design

Development Phase Checklist of the Consultants Procedure Manual:

4.2.1  Design Development Phase Submittal: Four (4) copies.
Upon 100% completion of the DD Phase the A/E’s DD Submittal shail provide all of the
deliverables requirements of Section 2.5.3, Design Development Phase Checklist of the
DPW Consultant Procedure Manual. :

4,22  Electronic Files of the 100% DD Phase Design Drawings and Specifications CD-
ROM: Two (2) copies.

4.2.3  Design Narrative Report Update: Four (4) copies,
Upon 100% completion of the DD Phase the A/E shall submit an update of the “Major
Group Elements” portion of the SD Phase “Design Narrative” and provide summary
descriptions of the building elements and related sitework. Utilize the “Major Group
Etements” — Level Il of ASTM Uniformat II (www.uniformat.com) and include, but not
be limited to, the following:

| ~Group Elements = Level IL(ASTM Uniformat 1)
Al0 | Foundations D40 | Fire Protection
A20 | Basement Construction D50 | Electrical
B10 | Superstructure E10 | Equipment
B20 | Exterior Enclosure E20 | Plumbing
B30 | Roofing F10 | Special Construction
C10 | Interior Consiruction F20 | Selective Demolition
C20 | Stairs G110 | Site Preparation
(30 | Interior Finishes G20 | Site improvement
D10 | Conveying G30 | Site Mechanical Utilities
D20 | Plumbing G40 | Site Electrical Utilities
D30 | HVAC (90 | Other Site Construction

4.2.4  Cost of the Work Estimate: Four (4) copics.
Upon 100% completion of Design Development Phase the A/E shall provide an
estimate of the total “Cost of the Work™ of the project. The cost estimates shall
be submitted to the DCS PM and shall utilize the “Major Group Elements” —
Level II of ASTM Uniformat II (www.uniformat.com), and shall include, but
not be limited to, the following:

S Group Elemenis — Level 11 (ASTM Uniforma
Al0 | Foundations D40 Fire Protection
A20 | Basement Construction D50 Electrical
B10 | Superstructure E10 Equipment
B20 | Exterior Enclosure | E20 Plumbing
Bi) | Roofing F10 Special Construction
C10 | Interior Construction F20 Selective Demolition
C20 | Stairs G10 Site Preparation
C30 | Interior Finishes G20 | Site improvement
D10 | Conveying G30 Site Mechanical Utilities
D20 | Plumbing : G40 | Site Electrical Utilities
D30 | HVAC G90 | Other Site Construction

N Inflation Values: Adjust reported cost estimates to reflect inflation values. DO

NOT present costs to the estimated start of construction, mid-point of
construction or to present day values. Questions regarding the calculation of
inflation values should be reviewed with the DCS Project Manager, Owner’s
Representative, and CMR,
2 Cost of the Work Estimate Reconciliation: Upon [00% completion of Design
Development Phase the A/E’s Cost of the Work Estimate shall be required to be
reconciled with the CMR’s Cost of the Work Estimate. In conjunction with the
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DCS PM, Owner’s Representafive, and CMR, the A/E, as directed by the Owner,
shall take the appropriate action to correct and/or avoid potential cost overruns
and make adjustments to their DD Phase Cost of the Work Estimate.

: Construction ] nt (CD) P :
The Construction Document (CD) Phase Documents shall develop the design of the project in
greater detail confirming or adjusting the design and details as directed by the Owner as a result of
Owner Reviews and Constructability Reviews provided by CMR at the end of 50% and 90% CD
Phase. The A/E shall incorporate all Owner required changes for all aspects of the CD Phase
Drawings and Specifications to further define the size, character and quality of the entire project as
to structural, HIVAC, electrical systems, and materials, etc. The exterior design systems, type of
structural system, mechanical system and electrical system shall be further delineated and defined
in the Construction Document Phase drawings and specifications. For the 50% and 90% CD Phase
submittals the A/E shall furnish the following deliverables as a supplement to requirements of
Article VI of the Terms and Conditions — Attachment 1 of this Contract and Section 2.5.4,
Contract Document Phase Checklist of the Consultants Procedure Manual:
4.3.1  Construction Document Phase Submittals: Four (4) copies.
Upon 50% and 90% completion of the CD Fhase the A/E shall include all of the
following deliverables as a supplement o the requirements of Section 2.5.4, Contract
Document Phase Checklist of the DPW Consultant Procedure Manual.
4.3.2  Electronic Files of the 50% and 20% CD Phase Design Drawings and Specifications
CD-ROM: Two (2) copies.
4.3.3  Cost of the Work Estimate: Four {4) copies.
Upon completion of 50% and 90% Construction Document Phase the A/E shall
provide an estimate of the total “Cost of the Work” of the project. The written
cost estimate shall be submitted to the DCS PM and shall utilize the “Major
Group Elements” — Level Il of ASTM Uniformat IT (www.uniformat.com), and
shall include, but not be limited to, the following;:

rmatlh.
AT010 Foundations D2010 Plumbing Fixtures
A1020 | Basement Construction D2020 Domestic Water Distribution
AL030 Slab on Grade D2030 Sanitary Waste
A2010 Basement Excavation D2040 Rain Water Drainage
A2020 Basement Walls D2090 Other Plumbing Systems
B1010 . | Floor Construction D3010 | Energy Supply
B1020 Roof Construction D3020 Heat Generating Systems
B2010 Exterior Walls ) D3030 Cooling Generating Systems
B2020 Exterior Windows D3040 Distribution Systems
B2030 Extertor Doors D3050 Tetminal & Package Units
B3O Roeof Covering D3060 Controls & Instrumentation
B3020 Roof Openings D3I070 Systems Testing & Balancing
C1010 | Partitions D3090 Other HYAC Systems &
C1020 | Interior Doors Equipment
C1030 | Fittings D4010 Sprinkiers
C2010 [ Stair Construction D4020 | Standpipes
C2020 Stair Finishes D4030 Fire Protection Specialties
C3010 | Wall Finishes D4090 Other Fire Protection Systeins
C3020 | Floor Finishes D2010 | Plumbing Fixtures
C3030 | Ceiling Finishes D2020 Domestic Water Distribution
D11} Elevators & Lifts D2030 Sanitary Waste
D1020 | Escalators & Moving Walks D2040 Rain Water Drainage
D1090 | Other Conveying Systems D2090 Other Plumbing Systems
D301¢ | Energy Supply F2010 Building Elements Demotition
D3020 | Heat Generating Systems F2020 Hazardous Components
D3030 | Cooling Generating Systems Abatement
D3040 Distribution Systems G2010 Roadways
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D3050 | Terminal & Package Units G2020 [ Parking Lots

D3060 Controls & Instrumentation G2030 Pedestrian Paving

D3070 | Systems Testing & Balancing G2040 [ Site Development

D3090 | Other HVAC Systems & G2050 | Landscaping

Equipment G3010 | Water Supply

D4010 Sprinklers G3020 Heat generating equipment

D4020 Standpipes G3030 Storm Sewer

D4030 | Fire Protection Specialtics G3040 | Heating Distribution

D4030 Other Fire Protection Systems G3050 | Cooling Distribution

Ds010 Electrical Service & Distribution G3060 Fuel Distribution

D5020 Lighting and Branch Wiring G3050 | Other Site Mechanical Utilities

D5030 Communications & Security G4010 | Electrical Distribution

D5090 Other Electrical Systems G4020 | Site Lighting

E1010 Commercial Equipment G4030 | Site Communications & Security

F1020 | Instittional Equipment G4090 | Other Site Electrical Utilities

E1030 Vehicular Equipment G9010 | Service and Pedestrian Tunnels

E1090 Other Equipment G9090 | Other Sife Systems & Equipment

E2010 Fixed Fumnishings

E2020 Movable Fumnishings

F1016 Special Structures

F1020 Integrated Construction

F103¢ Special Construction Systems

F1040 Special Facilities

F1050 Special Controls &

Instrumentation
d Inflation Values: Adjust reported cost estimates to reflect inflation values. Do
NOT present costs to the estimated start of construction, mid-point of
construction or to present day values, Questions regarding the caleulation of
inflation values should be reviewed with the DCS Project Manager, Owner’s
Representative, and CMR.
2 Cost of the Work Esfimate Reconciliation: Upon 50% and 90% completion of

4.3.4

CMR Conversion of the Architect’s Construction Documents

Construction Document Phase the A/E’s Cost of the Work Estimate shall be
required to be reconciled with the CMR’s Cost of the Work Estimate. In
conjunction with the DCS PM, Owner’s Representative, and CMR, the A/E, as
directed by the Owner, shall take the appropriate action to correct and/or avoid
potential cost overruns and make adjustments 1o their CD Phase Cost of the
Work Estimate.

into Bidding

Documents Packages:

Upon completion of the “Construction Documents” (See Subsection F.2, Definitions)
and at the direction of DCS PM, the A/E shall provide the CMR with a complete set of
Construction Documents, The CMR shall then convert the Construction Documents into
logical, competitive, seamless, and distinct Subcontractor “Bidding Documents” (See
Subsection F.2, Definitions} Packages.

4.3.5

CMR Subcontractor Bidding Packages:

The CMR shall develop logical, competitive, unified and distinct Subcontractor Bid
Packages with all scopes of work included in the packages.

I as

12

Asa su{aplement to the requirements of Article VI of the Terms and Conditions — Attachment 1 of

this Contract and Section 2.5.5, Bidding Phase of the Consultants Procedure Manual the A/E shail
be required to participate in the Bidding Phase as follows:

44.1

CMR Subcontractor Pre Bid Conferences:

The A/E and their appropriate Consultants shall be required to attend and participate in all
CMR Subcontractor Pre Bid Conferences.
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4.4.2

4.4.3

4.4.4

Subcontractor Bid Addenda:

During the Bidding Phase for gach and every CMR Subcontractor Bid, the A/E shall
prepare all addenda and clarification documents, interpret the Construction Documents,
provide an evaluation of equals and substitution and shall cooperate with the CMR and
assist Owner, as requested, in architectural determinations and procedures required during
the bidding phase.

Subcontractor Bid Scope Review Meetings:
Upon determination of the Lowest Responsible Bidder for each Subcontractor Bid and
prior to CMR’s submittal of their Guaranteed Maximum Price (GMP) to the Owner the
A/E shall attend Subcontractor Bid Review Meetings with CMR and the low bid trade
contractor. For some of the trade bids, say 33% of the trades, additional scope review
meetings will oceur with the second low bidder, The meetings will include a verification
that all major and important aspects of the design have been included in the low bid. This
review will be hosted by the CMR and attended by DCS PM, the OR/CA and the design
firm plus subconsultants as appropriate.

1 The State of CT is not allowed to negotiate as part of its CMR Lowest
Responsible Bidder contracting process. Therefore, all and any discrepancies
discovered during the Subcontractor Bid Scope Review Meetings must be
performed within the Subcontractors low bid price as accepted by the State.

2 If provisions discovered by this Scope Review create a problem for the
Subcontractor, that legal entity can withdras their bid and choose to not sign the
contract.

GMP Proposal Review

When the CMR submits the GMP Proposal to the Owner, the A/E and their appropriate
Consultants shall review the GMP Proposal and the related “Assumptions and
Conditions” and shall provide their comments and/or recommendations to the Owner for
the Owner’s consideration.

201
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| Upon conclusion of the Bidding Phase and prior to the start of construction the A/E shall create a

complete set of Conformed Set of Bid Documents (See Subsection F.2, Definitions). The A/E shall
sign, seal, and date their Conformed Set of Bid Documents. The Conformed Set of Bid Documents
shall comply with the following requirements:

4.5.1

4.5.2

Changes To Electronic Files:

The A/E shall maintain up-to-date electronic drawing and specification files throughout

the Bidding Phase. Specifically, the A/E shall be responsible for incorporating the

following changes into the master electronic drawing and specification files:

A All Addendum Items issued during the official Bid Period after DCS’s receipt of
the A/E’s “Construction Documents” (See Subsection F.2, Definitions} and prior
to the Owner’s award of the CMR’s GMP Amendment, for the purpose of
correcting or clarifying the A/E’s “Construction Documents.”

Conformed Set of Bid Documents:

The “Construction Documents™ that contain all pre-award “Addenda” changes are known
as the “Conformed Set of Bid Documents.” The Conformed Set of Bid Documents must
incorporate all changes exactly as indicated on the pre-award Addendum and shall NOT
include any changes, revisions, and/or deletions that were not part of a pre-award
Addendum. If there are any changes, revisions, and/or deletions needed that were Not
part of a pre-award Addendum, the A/E shall notify the DCS PM in writing and submit
“Proposal Request” as a separate document for a post-award construction medification.
The A/E shall prepare the “Conformed Set of Bid Documents” documents as follows:

d Drawings:
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Annotated with revision symbols to identify changes made by all “Addenda”
changes; shall contain the words "CONFORMED BID DRAWING." To avoid
replotting unchanged sheets, "CONFORMED BID DRAWING" may be
stamped on a paper copy of the unchanged original “Final Bid Drawings.” Add
“CONFORMED” Bid Drawings in large letters on the Cover Sheet, which shall
be signed, sealed, and dated by the A/E. All changed drawings shall be
replotied, signed, scaled, and dated by the A/E.

Specifications:

Add "CONFORMED BID SPECIFICATION” and the date in the footer at the
bottom of all Specification pages and in large letters on all of the Specification
Cover Sheets that are signed, sealed, and dated by the A/E.

453  Submission of Conformed Set of Bid Documents:
Prior to the start of Construction the A/E shall provide DCS with a copy of the
Conformed Set of Bid Documents on a2 CD ROM for use by the CMR and their
Subcontractors for use in preparing shop drawings, coordinating work, etc. When notified
by DCS PM, the A/E shall provide the following:

1

Submissions to Owner and CMR: Within 14 Calendar days of the notice fo
proceed (NTP) to the CMR submit two (2) sets Conformed Bid Documents
(Drawings) on CD ROMs and two (2) sets of Conformed Bid Documents
(Specifications) on CD ROMs. Two (2) sets of hard copy, full size set
Conformed Bid Documents (Drawings) and two (2) sets of hard copy
Conformed Bid Documents (Specifications) with pages annotated as described
above. All hard copy submittals shall be signed, sealed and dated by the A/E,

Submissions to Department of Administrative Services Division of
Construction Services (OSBI & OSFM) or DCS Code Unit: Within 14
Calendar days of the NTP to the CMR submit two (2) sets-of hard copy, fuil
size set Conformed Bid Documents (Drawings) and two (2) sets of hard copy
Conformed Bid Documents {Specifications) with pages annotated as described
above. All hard copy submittals shall be signed, sealed and dated by the A/E.

The A/E is advised that there will be principals meetings during the project duration. The Principal
Meetings will be attended by the normal Project Management staff and the Principals of the primary firms
involved in this capital project; i.e., the Design Firm, the CMR Firm, the CA Firm, the User Agency and the
DCS. There will be two (2} meetings during Design, assume one at the start of Design Developiment, and
one at the turnover of the Contract Documents. During active construction, there will be principals’
meetings every four (4) months.

201
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ATTACHMENT 1
(12 pages)

STATE OF CONNECTICUT
DEPARTMENT OF ADMINISTRATIVE SERVICES
DIVISION OF CONSTRUCTION SERVICES

FORM CS-3A
February 3, 1998
Last Revision August 27, 2013

TERMS AND CONDITIONS OF CONTRACT
BETWEEN STATE AND ARCHITECT

1. GENERAL

The amount of the total construction budget noted in Paragraph 4 of this contract is to include all construction work and
the connecting up of all existing utilities and related services; it is to include any other costs directly chargeable to the
proper functioning of the building with the exception of the furnishing of equipment other than that which is usnally
built in as a component part of the building, This amount is not to be exceeded except by prior and express written
permission from the State.

11. ARCHITECT'S SERVICES

202

A. The Architect agrees to prepare and furnish documents as set forth in Article VL

B.

The Architect agrees to become familiar with and follow the Department of Administrative Services (DAS),
Division of Construction Services (DCS), provisions set forth in the “DEPARTMENT OF PUBLIC WORKS
CONSULTANTS PROCEDURE MANUAL,” which may be amended and/or supplemented current with the
date of this contract. These puidelines and provisions are incorporated herein by reference and shall be as
binding upon the pacties to this contract as though fully set forth herein,

. The Architect shall consult with the DCS Project Manager to ascertain requirements of the project and consult

with proper State authorities and inform himself as to specific institutional conditions that might affect his
contemplated work or the hours or season of its execution, such as type of patients, use of adjacent areas,
interruptions of institutional routine, etc. The drawings and specifications submitted by the Architect for review
and approval by the State shall reflect consideration of those conditions requiring safeguards and precautionary
measures in excess of usual practice.

. Should the Architect require the services of registered consultants at any time during the term of this contract,

their names and qualifications shall be submitted to the State for approval. Such consultants shall provide
evidence of their competence by affixing their seals on any drawings or specifications prepared by them or under
their -supervision. The Architect shall pay such approved registered consultants in proportion to payments
received by the Archifect as set forth in Article IV, and shall submit evidence of such payments upon request by
the State.

'The Architect covenants and agrees that he shall perform his services under this contract in accordance with the
standards and practices of his profession.

Indemnification.

The Architect shall indemnify and hold harmless the State and its officers, representatives, agents, servants,
employees, successors and assigns from and against any and all (1) Claims arising directly or indirectly in
connection with the contract, concerning the negligent acts of commission or omission (collectively, the “Acts™)
of the Architect or Architect Parties, and (2) labilities, damages, losses, costs and expenses, including but not
limited to attorneys’ and other professionals’ fees, arising directly or indirectly in connection with Claims, Acts
or the contract, to the extent of the Architect’s or Architect Parties’ negligence. The Architect’s obligations
under this section to indemaify and hold harmless against Claims includes Claims concerning confidentiality of
any part of or all of the Architect’s bid, proposal or any Records, any inteflectual property rights, other
proprietary rights of any person or entity, copyrighted or uncopyrighted compositions, secret processes,
patented or unpatented inventions, articles or appliances furnished or used in the performance.
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HI. INSURANCE

The Architect for the duration of this contract, including any extension of the original contract term, must carry
insurance to protect the interests of the State. The Architect must obtain statutory workers' compensation and
employers' liability insurance, comprehensive automobile liability insurance, commercial general liability insurance and
professional services lability insurance to not less than the minimum limits as required in this article, all at no cost to
the State. '

A, Statutory Workers' Compensation and Employers' Ligbility:

1. Workers' Compensation: Statutory limits
2. Employers' Liability:
Bodily injury by accident: ' $100,000 each accident
Bodily injury by illness: $100,000 each employee
‘ $500,000 policy limit

B. Commercial General Liability:

Combined single limit: $1,000,000 each occurrence
$2,000,000 annual aggregate

C. Comprehensive Automobile Liability
(to include owned, non-owned and hired vehicles):
Combined single limit; $1,000,000 cach occurrence
$1,000,000 annual aggregate

D. Professional Services Liability Insurance: The Architect shall furnish -evidence by way of a certificate of
insurance that it has obtained a professional services liability insurance policy with $2,000,000.00 each
oceurrence and per aggregate minimum coverage for negligence and errors and omissions, Ifany claims are paid
against its professional services liability insurance policy, the Architect agrees to purchase additional insurance
in order to maintain the minimum coverage of $2,000,000.00 each occurrence and per aggregate. The insurance
shall remain in effect during the entire duration of the contract and for eight years after substantial completion of
the project. For policies written on a “Claims Made” basis, the Architect agrees fo maintain a refroactive date
prior to or equal to the effective date of the contract. The Architect shall contractually require any structural
engineering firm it hires to maintain professional liability insurance in the same amount and with the same
provisions indicated above. The Architect’s policy shall provide that it shall indemnify and save harmless the
State and its officers, agenis and employees from claims, suits, actions, damages and costs of every name and
description resulting from negligence and errors and omissions in the work performed by the Architect under the
terms of the contract.

Each of the policies for such kinds of insurance mentioned above shall be issued by an insurance company or
companies satisfactory to the DCS and shall contain a provision that coverages will not be changed, canceled, or non-
renewed until at least sixty (60) calendar days' prior wriften notice has been given to the DCS. Each insurance policy
shall state that the insurance company agrees {o investigate and defend the insured against ali claims for damages to the
extent that all alleged damages might be covered by insurance. Such insurance policies shalt name the State as an
additional insured, except that the State shall not be named as an additional insured with respect to the coverage for the
statutory workers' compensation, automobile liability, and employer's liability insurance and to the coverage for
professional liability insurance. Certificates of insurance showing such coverages as required in this article shail be
filed with the DCS prior to the time this contract is executed on behalf of the State.

IV, PAYMENT OF ARCHITECT'S FEE

A. The State agrees to pay the Architect for the services herein described the total fee set forth in Paragraph 2 of this
contract. It is understood that no changes or adjustments shall be made in said fee unless the scope of the work
performed or to be performed by the Architect has substantiafly changed as determined by the Commissioner of
the Depariment of Administrative Services, Division of Construction Services, hereinafter referred to as the
Commissioner.

B. Said fee includes all costs of living, transportation and communication, whether within or. without the State of
Connecticut, connected with the discharge of the Architect's duties under this contract unless express written
notification to the contrary is received from the State.

C. No payments shall be made until the materials submitted have been reviewed and approved by the Department of
Administrative Services, Division of Construction Services.
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V. SPECIAL SERVICES

A. Should it be necessary for the Architect to engage the services of a licensed land surveyor, geotechnical engineer

or test boring firin for the purposes of this contract, the State shall reimburse the Architect for the cost of such
services and in addition shall also pay the Architect ten percent (10%) of such cost, or such other percentage
deemed reasonable by the Commissioner, for overhead and profit. The Architect’s selection of the consultant
retained in connection therewith is to be submitted for approval.

. If, in the opinion of the State; any special technical service is required which is not usually furnished in

architectural practice and which is not included in this contract, either expressed or implied by the nature of the
work, then the State shall, in writing, authorize the service and the related cost. The Architect's selection of the

_ consultant retained in connection therewith is to be submitted for approval. The State shall reimburse the

Architect for the cost of any such services and in addition shall also pay the Architect ten percent (10%) of such
cost, or such other percentage deemed reasonable by the Cominissioner, for overhead and profit.

. Should the Architect itself wish to perform special services as-described in Sections A and B of this article, the

Architect shall submit {o the State a written quotation of the cost of its performing such services. The quotation
shall not include, nor shall the Architect be paid for, an additional percentage of the cost for overhead and profit.
The State shall decide whether to allow the Architect to perform the work with its own forces based on its
quotation, and shall notify the Architect accordingly.

), If at any time during the term of this contract the State should require the Architect to make any substantial

change in the size or scope of the work or require any substantial change in plan, design or specification which
shall necessitate the preparation by the Architect of additional sketches, drawings or other documents, or the
making of substantial changes in any other document already approved, or upon which substantial work had been
done pursuant to instruction to proceed, then, and in such event, the Architect shall prepare the additional
documents and make changes as required and shall be entitled to reasonable compensation therefor. The
Commissioner shall determine the amount of such compensation and the manner of payment thereof. If the State
should require any such substantial changes and if these should result in a change in the amount of the total
construction budget noted in Paragraph 4 of this contract, said amount shall be considered changed to an amount
determined by the Commissioner.

The above notwithstanding, should it be necessary for the Architect to prepare any such additional documents or
make changes in the same for purposes of meeting the budget requiretnents of the project, and where an increase
in the cost of labor and/or materials is not the governing factor, he shall perform such duties without receiving
additional compensation. w

In addition, if at any time during the term of this contract the State should request the Architect to reduce the
scope of services originally agreed upon under this contract, the Architect shall then reduce said scope of
services, as requested, and his fee shall be reduced by a fair and equitable amount determined by the
Commissioner. '

. For reuse by the State of the drawings and specifications prepared by the Architect under this contract, the

Architect shall be paid a reasonable fee for such reuse plus a reasonable fee for making necessary changes to
such drawings and specifications as may be required by job conditions. The Commissioner shall determine the
amounts of such fees. ‘

VI. SPECIFIC DOCUMENTS TO BE FURNISHED BY THE ARCHITECT WHEN AUTHORIZED

202

A, Schematic Design Phase

Pursuant to conferences with the State, designs shall be prepared by the Architect to encompass the general
program of the project. These designs shall consist of small scale drawings, elevations, sections and outline
specifications. All specifications shall be prepared in accordance with the CSI (Consiruction Specifications
Institute) format. At this time the Architect shall make sufficiently accurate estimates to determine the feasibility
of constructing the project within the funds available, At the beginning of the schematic design phase, the
Architect shall engage his consultants as set forth in Section D of Article II. The Architect shail submit for
review and approval the number of sets of drawings, specifications and detailed cost estimates as indicated in
Paragraph 6 of this confract.

While preparing such drawings, specifications and detailed cost estimates, the Architect shall investigate any
factors- that may conflict with the use of the site as proposed, such as neighboring building lines, zoning
regulations, sanitary codes, health and fire laws, local ordinances, etc., and shall report his findings thereon to the
State when submitting schematic design phase drawings, outline specifications and detailed cost estimates.
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If the estimate agreed to by the State and Architect exceeds the total construction budget noted in Paragraph 4 of
this contract, or if the State and Architect cannot agree upon an estimate of the probable construction cost and the
probable cost of construction as determined by the State exceeds both the Architect's estimate and the total
construction budget noted in Paragraph 4 of this contract, then the Architect shall make appropriate
recommendations to the State for adjustments to the documents in regards to the project’s scope, quality, or
budget. At that time, the State shall have the right to require the Architect to modify the documents as the State
deems necessary-to bring the cost within the amount of the fotal construction budget noted in Paragraph 4 of this
contract. The revisions shall be made without additional compensation to the Architect.

. Design Development Phase

The Architect must receive written notice from the State to proceed with the design development phase before
commeneing the phase. The design development phase drawings shall show the extent of the site, location of the
project on the site and the general disposition of the principal features and equipment embodied in the project,
and shall be sufficiently developed so as to fix and illustrate the size and character of the project in all of its
essential basic particulars as to kinds of materials, types of structure, and mechanical and electrical systems, All
specifications shall be prepared in accordance with the CSI (Construction Specifications Institute) format. The
Architect shall submit for review and approval the number of sets of drawings, specifications and detailed cost
estimates as indicated in Paragraph 6 of this contract.

Submitted with the design development phase drawings and specifications shall be an estimate of the cost of
construction predicated on the same, and broken down into the major sub-trades for the construction of the
building, with separate figures for special items such as equipment, site work, and utility lines. Basic engineering
and other drawings and specifications shall also be provided at this time by the engineers and other consu!tants
working under the direction of the Architect,

If the estimate agreed to by the State and Architect exceeds the total consiruction budget noted in Paragraph 4 of
this contract, or if the State and Architect cannot agree upon an estimate of the probable construction cost and the
probable cost of construction as determined by the State exceeds both the Architect's estimate and the total
construction budget noted in Paragraph 4 of this contract, then the Architect shall make appropriate
recommendations to the State for adjustments to the documents in regards to the project’s scope, quality, or
budget. At that time, the State shall have the right {o require the Architect to modify the documents as the State
deens necessary to bring the cost within the amount of the total construction budget noted in Paragraph 4 of this
contract. The revisions shall be made without additional compensation to the Architect.

At this phase, a rendered colored and framed perspective drawing shail be submitted together with three (3) 8" x
10" black and white photographs thereof.

As the drawings submitted during this phase are to form the basis of the whole concept of the project, they shall
be reviewed by the State for conformance to functional and technical requirements of the project and approved
by the State before the Architect proceeds to the next phase. It is understood, however, that such review and
approval does not relieve the Architect from any responsibility arising out of the State's reliance on his
professional skill and ability to discharge his services as required by this contract.

. Contract Documents Phase

The Architect must receive written notice from the State to proceed with the contract documents phase before
commencing the phase. The documents to be provided in this phase are a part of the construction contract and as
such must explain in substantial detail the full scope of the work included in, and performed under, the
construction contract. A final detailed estimate of the cost of construction, including.unit prices, quantities,
labor and materials, predicated on the contract documents phase drawings and detailed specifications, shall be
included as a part of this phase. All specifications shall be prepared in accordance with the CSI (Construction
Specifications Instifute) format and in accordance with Part H of Chapter 60 of the Connecticut General Statutes,
as revised, when applicable. The Architect shall submit for review and approval the number of sets of drawings,
specifications and detailed cost estimates as indicated in Paragraph 6 of this contract. Such review and approval
by the State does not relieve the Architect of responsibility arising out of the State's reliance on his professional
skill and ability to discharge his services as required by the coniract.

If the estimate agreed to by the State and Architect exceeds the total construction budget noted in Paragraph 4 of
this contract, or if the State and Architect cannot agree upon an estimate of the probable construction cost and the
probable cost of construction as determined by the State exceeds both the Architect's estimate and the total
construction budget noted in Paragraph 4 of this contract, then the Architect shall make appropriate
recommendations to the State for adjustments to the documents i regards to the project’s scope, quality, or
budget. At that time, the State shall have the right fo require the Architect to modify the documents as the State
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State deems necessary to bring the cost within the amount of the total construction budget noted in Paragraph 4
of this contract. The revisions shall be made without additional coimnpensation to the Architect.

If the project involves either new construction and/or additions to an existing facility, the Architect will
consult with the client agency and develop the first year estimated operating cost for the project’s utilities
including, but not limited to, heating, cooling, water and sewer.

All original final tracings shall, together with the specifications typed in letter quality print on one side of 8 1/2"
x 11" white bond paper, be submitted by the Architect prior to the State's going to bid.

‘When the Architect has incorporated all comments and the documents are ready for bidding, the Architect will
submit the tracings, master specifications, and a CD ROM disk of both to DCS. This submission will conclude
the contract documents phase of the contract.

Bidding Process

In the event the Department of Administrative Services, Division of Construction Services, bids the contract
drawings and specifications, the Architect shall, as part of the design services to be rendered for his established
fee, include as much of his professional services as the State deems necessary for the well-being of the project
and the efficient prosecution of the bidding process.

VII. ARCHITECT'S DUTIES DURING CONSTRUCTION

202

A. Tf the Architect's services during construction are requested as set forth in Subparagraph 2E of this contract, the

Architect shall, as part of the services to be rendered for his established fee, include as much of his professional
services and the services of his consultants as the State deems necessary for the well-being of the project and
efficient prosecution of the construction work. The Architect shall not, however, be required to undertake
continuous on-site observation of the work. If the Architect fails to perform such duties in a conscientious and
reasonable manner, the State may exercise its right to terminate this contract as hereinafter provided in Article
VI,

. Additionally, it is understood and agreed to by the Architect and the State that, should the Architect's services

during construction be requested, such services shall include, but not be limited to, the following;

1. observe the progress of construction in order to determine whether there appear to be any defects or
" deficiencies in the construction work or deviations from the drawings and specifications, including variations
from the materials specified and the methods of construction anthorized. The Architect shall not be required

to guarantee the performance of the general contractor or his subcontractors;

The Architect is obligated to immediately notify the DCS project manager, in writing, whenever any work is
unsatisfactory, faulty or defective, or does not conform to the contract documents.

2. attend job meetings as required, at which the Architect shall, on the basis of his visitations to the site and
observations thereon, report on the progress of the work and make recommendations concerning the same;
participate in monthly meetings with the general contractor to obtain information necessary to be able to
update the as-built drawings.

3. submit to the Department of Administrative Services, Division of Construction Services, on the fifteenth and
last days of each month, in such forin as directed by the State, observation-based reports regarding the
progress of the work;

4. examine submittals and furnish recommendations to the State concerning material and equipment, and review
and report on the general contractor's proposals in connection with changes in the construction contract.
These services are to be performed within five (5) calendar days of receipt of such proposals so as not to
delay the work;

5. review and return partial payment requisitions submitted by the general contractor within three (3) working
days of the receipt of such submittals;

6. review and comment on shop drawings submitted to him for review. This service is to be performed within
five (5) working days of the receipt of such submittals unless the Department of Administrative Services,
Division of Construction Services, assents to written notification of why this cannot be accomplished;

7. within thirty (30) calendar days after receipt, record on the original final tracings and CAD disks returned to
him after the construction coniract award all changes made during the period of construction as furnished and
recorded by the general contractor, and, at his expense, provide reproducible mylars and updated CAD disks
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updated CAD disks to the State which reflect such changes. The mylars and CAD disks shall become the
property of the State;

8. fully cooperate with the Department of Administrative Serv1ces Division of Construction Services, during the
progress of the work,

C. In the event that the time period of the construction contract is exceeded by more than 10% due to no fault of the

Architect, the Architect may be paid for any additional services required beyond the 10% construction contract
time oveirun a reasonable fee to be determined by the Commissioner. The question of fault or no fault on the
part of the Architect shall be determined by the Commissioner.

YIIL. TERMINATION OF CONTRACT

A. Notwithstanding any provisions or language in this contract to the contrary, the Commissioner may terminate the

contract whenever he determines in his sole discretion that such termination is in the best interest of the State.
Any such termination shall be effected by delivery to the Architect of a written notice of termination. The notice
of termination shall be sent by registered or certified mail to the Architect's address as furnished to the State for
purposes of correspondence, or by hand delivery, Upon receipt of such notice, the Architect shall both
immediately discontinue all services affected {unless the notice directs otherwise) and deliver to the State all
data, drawings, specifications, reports, estimates, summaries, and such other information and materials as may
have been accumulated by the Architect in performing his duties under this contract, whether completed or in
progress. All such documents, information and materials shall become the property of the State.

. If the termination is for the convenience of the State, the Architect shall be entitled to receive reasonable

compensation for services already satisfactorily performed and accepted, but no amount shall be allowed for
anticipated profit on unperformed services. The Commissioner shall determine the amount of such
compensation.

. If the termination is for reason of failure of the Architect to fulfill his contract obligations, the State may take

over the work and prosecute the same to completion by contract or otherwise. In such event, the Architect shall
be liable to the State for any additional costs occasioned to the State thereby.

. If after notice of termination for failure of the Architect to fuifill his contract obligations it is determined that the

Architect had not so failed, the termination shall be deemed to have been effected for the convenience of the
State. In such event, the Architect shall be entitled to reasonable compensation as provided in Section B of this
article,

. If the Architect is a soie proprietor and the Architect shonld die during the term of this contract, this contract

shall be considered terminated. In the event of such termination, the Architect's estate shall be entitled to a
reasonable payment for any uncompensated work performed to the date of death, and the State shall have title to,
and shall have the right to immediate use and possession of, all finished and unfinished documents prepared
under this contract. The Commissioner shail determine the amount of such payment.

. The rights and remedies of the parties provided in this article are in addition to any other rights and remedies

provided by law or under this contract.

IX. SUSPENSION OF THE WORK

202

A. The State, at any time, may suspend all or any part of the services of the Architect. In such event, the Architect |

shall be given three (3) days' notice of such suspension in writing by registered or certified mail to the Architect's
address as given for corr espondence purposes. The mailing of such notice shall preclude any claim on the part of
the Architect as to failure to receive notice of such suspension.

. In the event of suspension by the State as noted above, the Architect shall be entitled to such compensation as the

Commissioner shall deem reasonable.

. Should the State reactivate any assigned work covered by this contract, in whole or in part, within one year from

the time the work was suspended, any fees paid fo the Architect pursuant to this contract shall be applied as
payment on the fees for the work as set forth in this contract at the time of reactivation. Should reactivation
occur after a period of suspension exceeding one (1) year, the Architect and the State may renegotiate the fees
for the work based on current conditions or either may unilaterally elect to terminate the remaining work.

. In the event the State decides to suspend any work under this contract, the State shall become entitled, after

payment of outstanding fees, to all finished and unfinished documents prepared pursuant to this contract.
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E. If the Architect should be unwilling or unable to perform the services required by this contract at the time the
State desires to reactivate the work after a period of suspension, then all finished or unfinished documents
prepared pursuant to this contract shall become the property of the State and the State shall have the right to
immediate possession and use thereof.

X. CONFIDENTITALITY OF DOCUMENTS

A, The Architect agrees on behalf of the Architect and the Architect’'s principals, employees, agents, heirs,
successors and assigns that they shall only utilize drawings, specifications, maps, reports, records or other
documents to the extent necessary for the performance of the Architect's work and duties under this coniract.
This limitation on use applies to those items produced by the Architect, as well as to those items received by
the Architect from the Department of Administrative Services, Division of Construction Services, or others in
connection with the Architect's work and duties under this contract.

B. The Architect further agrees that said drawings, specifications, maps, reports, records and other documenits
may not be released to any other entity or person except for the sole purpose of the work described in this
contract. No other disclosure shall be permitted without the prior written consent of the Depariment of
Administrative Services, Division of Construction Services.

C. The Architect further agrees that the following provision will be included in its contracts with sub-consultants;

Any and all drawings, specifications, maps, reports, records or other documents
associated with the contract work shall only be utilized to the extent necessary for the
performance of the work and duties under this contract. Said drawings, specifications,
maps, reports, records and other documents may not be released to any other entity or
person except for the sole purpose of the work described in this contract. No other
disclosure shall be permitted without the prior written consent of the Department of
Administrative Services, Division of Construction Services. When any such drawings,
specifications, maps, reports, records or other documents are no longer needed, they
shall be destroyed.

XI. NONDISCRIMINATION AND AFFIRMATIVE ACTION PROVISIONS, NONDISCRIMINATION
PROVISIONS REGARDING SEXUAL ORIENTATION, EXECUTIVE ORDERS, ANTI-HARASSMENT
POLICY, SUMMARY OF STATE ETHICS LAWS AND CAMPAIGN FINANCE LAWS

For the purposes of this atticle, the word "contractor” is substituted for and has the same meaning and effect as if it
read "Architect" and references to “contract"” shall mean this Contract.

A. Non-discrimination.

(a) For purposes of this Section, the following terms are defined as follows:

i.
il
it

iv.

Vi,

202

"Commission" means the Commission on Human Rights and Opportunities;
"Contract" and “contract” include any extension or modification of the Contract or contract;
*Contractor" and “contractor” include any successors or assigns of the Contractor or contractor;

"Gender identity or expression” means a person's gender-related identity, appearance or behavior,
whether or not that gender-related identity, appearance or behavior is different from that
traditionally associated with the person’s physiology or assigned sex at birth, which gender-
related identity can be shown by providing evidence including, but not limited to, medical
history, care or treatment of the gender-related identity, consistent and uniform assertion of the
gender-related identity or any other evidence that the gender-related identity is sincerely held,
part of a person's core identify or not being asserted for an improper purpose.

“good faith" means that degree of diligence which a reasonable person would exercise in the
performance of legal duties and obligations; .

"good faith efforts" shall include, but not be limited to, those reasonable initial efforts necessary
to comply with statutory or regulatory requirements and additional or substituted efforts when it
is determined that such initial efforts will not be sufficient to comply with such requirements;
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vii.  "marital status" means being single, married as recognized by the State of Connecticut, widowed,
separated or divorced;

viii.  "mental disability" means one or more mental disorders, as defined in the most recent edition of
the American Psychiatric Association's "Diagnostic and Statistical Manual of Mental Disorders",
or a record of or regarding a person as having one or more such disorders;

ix.  "minority business enterprise” means any small contractor or supplier of materials fifty-one
percent or more of the capital stock, if any, or assets of which is owned by a person or persons:
(1) who are active in the daily affairs of the enterprise, (2) who have the power to direct the
management and policies of the enterprise, and (3) who are members of a minority, as such term
is defined in subsection (&) of Connecticut General Statutes § 32-9n; and

x.  "public works contract” means any agreement between any individual, firm or corporation and
the State or any political subdivision of the State other than a municipality for construction,
rehabilitation, conversion, extension, demolition or repair of a public building, highway or other
changes or improvements in real property, or which is financed in whole or in part by the State,
including, but not limited to, matching expenditures, grants, loans, insurance or guarantees.

For purposes of this Section, the terms "Confract" and “contract” do nof include a confract where each
confractor is (1) a political subdivision of the state, including, but not limited to, a muaicipality, (2) a quasi-
public agency, as defined in Conn. Gen. Stat. Section 1-120, (3) any other state, including but not limited to
any federally recognized Indian tribal governments, as defined in Conn, Gen, Stat. Section 1-267, (4) the
federal government, (5) a foreign government, or (6) an agency of a subdivision, agency, state or government -
described in the immediately preceding enumerated items (1), {2), (3), (4) or (5).

(b) (1) The Coniractor agrees and warrants that in the performance of the Contract such Contractor will not
discriminate or permit discrimination against any person or group of persons on the grounds of race, calor,
religious creed, age, marital status, national origin, ancestry, sex, gender identity or expression, mental ‘
retardation, mental disability or physical disability, including, but not limited to, blindness, unless it is shown
by such Contractor that such disabilify prevents performance of the work involved, in any manner prohibited
by the laws of the United States or of the State of Connecticut; and the Contractor further agrees to take
affirmative action to insure that applicants with job-related qualifications are employed and that employees are
treated when employed without regard to their race, color, religious creed, age, marital status, national origin,
ancestry, sex, gender identity or expression, mental retardation, mental disability or physical disability,
including, but not limited to, blindness, unless it is shown by the Contractor that such disability prevents
performance of the work involved; (2) the Contractor agrees, in all solicitations or advertisements for
employees placed by or on behalf of the Contractor, to state that it is an "affirmative action-equal opportunity
employer” in accordance with regulations adopted by the Commission; (3) the Contractor agrees to provide
each labor union or representative of workers with which the Contractor has a collective bargaining Agreement
or other contract or understanding and each vendor with which the Contractor has a contract or understanding,
a notice to be provided by the Commission, advising the labor union or wotkers’ representative of the
Contractor's commiiments under this section and to post copies of the notice in conspicuous places available to
employees and applicants for employment; (4) the Contractor agrees to comply with each provision of this
Section and Connecticut General Statutes §§ 46a-68¢ and 46a-68f and with each regulation or relevant order
issued by said Commission pursuant to Connecticut General Statutes §§ 46a-56, 46a-68e and 46a-68f; and (5)
the Contractor agrees to provide the Commission on Human Rights and Opportunities with such information
requested by the Commission, and permit access to perfinent books, records and accounts, concerning the
employment practices and procedures of the Contractor as relate to the provisions of this Section and
Connecticut General Statutes § 46a-56. If the contract is a public works contract, the Contractor agrees and
warrants that he will make good faith efforts to employ minority business enterprises as subcontractors and
suppliers of materials on such public works projects.

(c) Determination of the Contractor's good faith efforts shall include, but shall not be limited to, the
following factors: The Contractor's employment and subcontracting policies, patferns and practices;
affirmative advertising, recruitment and training; technical assistance activities and such other reasonabie
activities or efforts as the Commission may prescribe that are designed to ensure the participation of minority
business enterprises in public works projects.
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(¢} The Contractor shall develop and maintain adequate documentation, in a manner prescribed by the
Commission, of its good faith efforts.

(¢) The Contractor shall include the provisions of subsection (b) of this Section in every subcontract or
purchase order entered into in order to fulfill any obligation of a contract with the State and such provisions
shall be binding on a subcontractor, vendor or manufactarer unless exempted by regulations or orders of the
Commission. The Contractor shall take such action with respect to any such subcontract or purchase order as
the Commission may direct as a means of enforcing such provisions including sanctions for noncompliance in
accordance with Connecticut General Statutes § 46a-56; provided if such Contractor becomes involved in, or
is threatened with, litigation with a subcontractor or vendor as a result of such direction by the Commission,
the Contractor may request the State of Connecticut to enter into any such litigation or negotiation prior thereto
to protect the interests of the State and the State may so enter.

() The Contractor agrees to comply with the regulations referred to in this Section as they exist on the date of
this Contract and as they may be adopted or amended from time to time during the term of this Contract and
any amendments thereto.

(g) (1) The Contractor agrees and warrants that in the performance of the Contract such Contractor will not
discriminate or permit discrimination against any person or group of persons on the grounds of sexual
orientation, in any manner prohibited by the laws of the United States or the State of Connecticut, and that
cimployees are treated when employed without regard to their sexual orientation; (2) the Contractor agrees to
provide each labor union or representative of workers with which such Contractor has a collective bargaining
Agreement or other contract or understancing and each vendor with which such Contractor has a contract or
understanding, a notice to be provided by the Commission on Human Rights and Opportunities advising the
labor nnion or workers' representative of the Contractor's coinmitinents under this section, and to post copies
of the notice in conspicuous places available to employees and applicants for employment; (3) the Confractor
agrees to comply with each provision of this section and with each regulation or relevant order issued by said
Commission pursuant to Connecticut General Statutes § 46a-56; and (4) the Contractor agrees to provide the
Commission on Human Rights and Opportunities with such information requested by the Commission, and
pernit access to pertinent books, records and accounts, concerning the employment practices and procedures
of the Contractor which relate to the provisions of this Section and Connecticut General Statutes § 46a-56.

(h) The Contractor shall include the provisions of the foregoing paragraph in every subcontract or purchase
order enfered into in order to fulfill any obligation of a contract with the State and such provisions shall be
binding on a subcontractor, vendor or manufacturer unless exempted by regulations or orders of the
Commission. The Contractor shall take such action with respect to any such subcontract or purchase order as
the Commission may direct as a means of enforcing such provisions including sanctions for noncompliance in
accordance with Connecticut General Statutes § 46a-36; provided, if such Contractor becomes involved in, or
is threatened with, litigation with a subcontractor or vendor as a result of such direction by the Commission,
the Contractor may request the State of Connecticut fo enter into any such litigation or negotiation prior thereto
to protect the interests of the State and the State may so enter.

B. Executive Orders. This contract is subject to the provisions of Executive Order No. Three of Governor
Thomas J. Meskill, promulgated June 16, 1971, concerning labor employment practices, Executive Order No.
Seventeen of Governor Thomas J. Meskill, promulgated February 15, 1973, concerning the listing of
employment openings and Executive Order No. Sixteen of Governor John G. Rowland promulgated August 4,
1999, concerning violence in the workplace, all of which are incorporated into and are made a part of the
contract as if they had been fully set forth in it. The contract may also be subject to the applicable parts of
Executive Order No. 7C of Governor M. Jodi Rell, promuigated July 13, 2006, concerning contracting reforms
and Executive Order No. 14 of Governor M. Jodi Rell, promuigated April 17, 2006, concerning procurement
of cleaning products and services, in accordance with their respective terms and conditions. If Executive
Orders 7C and 14 are applicable, they are deemed to be incorporated into and are made a part of the contract
as if they had been fully set forth in it. At the contractor’s request, the Department shall provide a copy of
these orders to the contractor.

1. The contractor agrees to abide by such Executive Qrders.
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2. The State Contracting Standards Board may review this contract and recommend termination of the
contract for a violation of the State Ethics Code (Chapter 10 of the general statutes) or section 4a-100 of
the general statutes, or wanton or reckless disregard of any state contracting and procurement process by
any person substantially involved in such contract or state contracting agency.

3. This contract may be cancelled, terminated or suspended by DCS or the State Labor Commissioner for
violation of or noncompliance with Executive Orders No. Three or Seventeen or any State or federal law
concerning nondiscrimination, notwithstanding that the State Labor Commissioner is not party to this
contract. The State Labor Commissioner shall have continuing jurisdiction regarding contract
performance concerning nondiscrimination and listing all employment openings with the Connecticut
State Employment Service until the contract is completed or until the contract is terminated prior to
completion.

4. The contractor agrees, as part consideration hereof, that this contract is subject to the Guidelines and
Rules issued by the State Labor Commissioner to implement Executive Order No. Three, and that the
contractor will not discriminate in its employment practices or policies, will file all reports as required,
and will fully cooperate with the State of Connecticut and the State Labor Commissioner,

5. This contract may be cancelled, terminated, or suspended by DCS or the State for violation of or
noncompliance with Executive Order Sixteen. In addition, the contractor agrees to include a copy of
Executive Order Sixteen, and the requirement to comply with said order, in all contracts with its
contractors, subcontractors, consultants, subconsultants and vendors.

C. This contract is subject to the provisions of the Department of Administrative Services” Anti-Harassment Policy
(*Policy”) and, as such, the contract may be cancelled, terminated, or suspended by the State in the event that the
contractor, its employees, contractors, subcontractors, consultants, subconsultants, or vendors engage in behavior
prohibited by the provisions of the Policy {(a copy of the Policy is available on the DAS website). The confractor
agrees to include a copy of the Policy, and the requirement to prevent behavior as defined in such Policy, in all
contracts with its contractors, subcontractors, consultants, subconsultants, and vendors.

D. Summary of State Ethics Laws., Pursuant to the requirements of section 1-101qq of the Connecticut General
Statutes, the summary of State ethics laws developed by the State Ethics Commission pursuant to section 1-81b
of the Connecticut General Statutes is incorporated by reference into and made a part of the contract as if the
summary had been fully set forth in the contract

E. CAMPAIGN CONTRIBUTION RESTRICTION

For all State contracts, defined in Conn. Gen. Stat. §9-612{g)(1) as having a value in a calendar year of $50,000
or more, or a combination or series of such agreements or contracts having a value of $100,000 or more, the
authorized signatory to this confract expressly acknowledges receipt of the State Elections Enforcement
Cominission’s notice advising state contractors of state campaign contribution and solicitation prohibitions, and
will inform its principals of the contents of the notice, as set forth in "Notice to Executive Branch State
Contractors and Prospective State Contractors of Campaign Contribution and Solicitation Limitations,” attached
as "Aftachment."

XILWHISTLEBLOWING

This contract may be subject to the provisions of Section 4-61dd of the Conntecticut General Statutes. In
accordance with this statute, if an officer, employee or appointing authority of the Architect takes or threatens to
take any personnel action against any employee of the Architect in retaliation for such employee's disclosure of
information to any employee of the contracting state or quasi-public agency or the Auditors of Public Accounts or
the Attorney General under the provisions of subsection (a) of such statute, the Architect shall be liable for a civil
penalty of not more than five thousand dollars for each offense, up to a maximum of twenty per cenf of the value of
this contract. Each violation shall be a separate and distinct offense and in the case of a continuing violation, each
calendar day's continvance of the violation shall be deemed to be a separate and distinct offense. The State may
request that the Attorney General bring a civil action in the Superior Court for the Judicial District of Hartford to
seck imposition and recovery of such ¢ivil penalty. In accordance with subsection (f) of such statute, each large
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such statute, each large state contractor, as defined in the statute, shall post a notice of the provisions of the statute
relating to large state contractors in a conspicuous place which is readily available for viewing by the employees of
the Architect.

XHL ANNUAL CERTIFICATION

If the aggregate value of this contract is $50,000.00 or more, including all amendments and/or commission letters,
then the Architect shall annually submit elecironically, on or within two (2) weeks of the anniversary date of the

_execution of this contract, a completed Gift and Campaign Contribution Certification and notify the DCS Legal Unit
that it has been uploaded. Said certification shall be uploaded on the Department of Administrative Services
website. For the purposes of this article, the execution date of the contract shall be the date the Commnissioner of
DCS signs the contract.

XIV. SOYEREIGN IMMUNITY

The parties acknowledge and agree that nothing in the Solicitation or the contract shall be construed as a
modification, compromise or waiver by the State of any rights or defenses of any immunities provided by Federal
law or the laws of the State of Connecticut to the State or any of its officers and employees, which they may have
had, now have or will have with respect to all matters arising out of the contract. To the extent that this section
conflicts with any other section, this section shall govern.

XV.STATE’S RIGHTS OF INSPECTION, AUDIT AND COLLECTION; MAINTENANCE OF RECORDS

{a) Allservices performed by and material supplied by the Architect under this contract shall be subject to the
inspection and approval of the State at all times, and the Architect shall furnish all information concerning such
material and services as may be requested by the State.

{b) The Architect shall maintain, and shall require each of its subcontractors hereunder te maintain, accurate and
complete records, books of account and other documents that delineate the nature and extent of the State’s,
Architect’s, and, in the case of each subcontract, the applicable subcontractor’s, performance hereunder. The
Architect shall maintain all such documentation and any and all other of its records (whether stored in
electronic or other form) that in any way pertain or relate to this contract and/or the actual or alleged
performance and/or lack of performance by any party hereunder (individually and collectively, “Records™) at
the Architect’s address provided on the first page of this contract or such other location as is approved in
writing in advance by the State.

(c) The Architect agrees to make all of its Records available for inspection and/or examination, and copying, by
the State's authorized representatives during reasonable hours. The State and its representatives also shall have
the right, at reasonable hours, to inspect and examine all of the part(s) of the Architect’s and its subcontractors’
plant(s) and/or place(s) of the businesses which, in any way, are related to, or involved in, the performance of
this confract and/or any subcontract to ensure compliance with the same. Except in the case of suspected fraud
or other abuse or in the event of an emergency, the State will give the Architect at least twenty-four (24) hours
notice of any intended inspections or examinations,

{d) At the State's request, the Architect shall provide the State with hard copies of or electronic media containing
any data or information in the possession or control of the Architect which pertains to the State's business or
this contract.

(e) The Architect agrees that it will keep and preserve or cause to be kept and preserved all of its Records until
three (3) years after the latter of (i) final payment under this contract, or (ii) the expiration or earlier
terinination of this confract, as the same may be extended or renewed, and any holdover period.

() The Architect also agrees that it will require each subcontractor under this contract to maintain all of its Records
until three (3) years after the expiration or earlier termination of said subcontract or other agreement, as the same
may be renewed or extended.

(g) If any litigation, claim or audit is started before the expiration of said three (3) year periods, such records shall
be (and shall be required to be) retained until all litigation, claims or audit findings have been resolved.

(h) The Architect shall incorporate the pm\'fisions of this article, including this section (h), verbatim into any
contract or other agreement it enters into with any subcontractor under this contract.
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XVL DISCLOSURE OF RECORDS

This contract may be subject to the provisions of section 1-218 of the Connecticut General Statutes. In accordance
with this statute, each contract in excess of two million five hundred thousand dollars between a public agency and 4
person or entity for the performance of a governmental function shall (a) provide that the public agency is entitled to
receive a copy of records and files related to the performance of the governmental function, and (b) indicate that
such records and files are subject to FOIA and may be disclosed by the public agency pursuant to FOIA, No request
to inspect or copy such records or files shall be valid unless the request is made to the public agency in accordance
with FOTA. Any complaint by a person who is denied the right to inspect or copy such records or files shall be
brought to the Freedom of Information Commission in accordance with the provisions of sections 1-205 and 1-206
of the Connecticut General Statutes. '
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ATTACHMENT

CONNECTICUT STATE ELECTIONS ENFORCEMENT COMNMISSION
Rev. 11
Page 1 0f2

the reverse side of this page).

SRR YCAMPAIGN'CONTRIBUTION AND SOLICTTATION LIMITATIONS
No stafe coniracfor, prospeclive stale contraclor, privelpal of « stale contracior or principal of a prospective siate confractor, with regard
to 2 state coniract or state contract solicitation with or from a stafe agency in the exeentive branch or a quasi-pubtic agency or a holder, or
principal of a holder of a valid prequalification certificate, shail make a contribution to (i) an exploratory commitiee or candidaie commities
established by a candidate for nomination or election to the office of Governor, Lieutenant Governor, Atforney General, State Complroller,
Secrefary of the State or State Treasurer, (i) a political committee authorized to make contelbuilons or expenditures to or for the benefit of
such candidaies, or (li) 2 party committee (which includes fown committees),

In addition, no hoider or principal of a holder of a vafid prequalification certificate, shall make a contribution to (i) an exploratory
committee or candidate committee established by a candidate for nominatlon or election to the office of State senator or State
representative, (ii) a political committee authorized to make contributions or expenditures to or for the benefit of such candidates, or {iif) a
parly committee, : '

On and afier January 1, 2011, no state contractar, prospective state contractor, prineipal of a sfate contractor or principal of a prospective
state conlraclor, with regard to a state contract or state contract solicifation with or from a state agency in the executive branch or a
quasi-public agency or a holder, or principal of a holder of a valid prequalification certificate, shall knowingly solici contcibutions from
the state coniractor's or prospective state contractor's employees or from a subcontractor or principals of the subconfracior on behalf of )
an exploratory commities or candidate commifiee” established by z candidate for nominatlon or election to the office of Governor,
Lieutenant Governor, Attorney General, State Comptroller, Secretary of the State or State Treasurer, (i) a political commitice authorized to
make confributions or expenditures to or for the benefit of such candidates, or (jii) a party committes,

DPUTY-TO INFORM
State contraclors and prospective state confractors are required to Inform thelr principals of the above prohibitions, as applieable, and the
possible penalties and other consequences of any viofation thereof,

ENALTIES HOR VIOLATIONS
Contributions or solicitations of conteibutions made in violation of the above prohibitions may result in the following civit and criminal
penaliies: :

Civil penaltles—Up to $2,000 or twice the antount of the prohibited contribution, wlichever is greater, against a principal or a confractor.
Any state coniractor or prospective state contractor which fails fo make reasonable efforts to comply with the provisions requiring notice to
its principals of these prohibitions and the possible consequences of their violations may also be subject to civil penalties of up fo $2,000 or
twice the amount of the prohibited coniributions made by their principals,

Crimina] penalties—Any knowing and willful violation of the prohibition is a Class D felony, which may subject the vielator to
imprisonmeit of nof more than 5 years, ar nof more than $3,000 in fines, or both,

:CONTRACT:.CONSEQUENCES -
In the case of a state contractor, contributlons made or soficited in violation of the above prohibiﬁons may result in the conteact being
voided.

Iin the case of a prospective state contracior, contributions made or solicited in violation of the above prohibitions shall result in the conteact
desoribed in the state contract solicitation nof being awarded to the prospective state contractor, unless the State Blections Enforcement
Comunission determines that mitlgating circumsiances exist concerning such violation, )

The State shall not award any other state conirct fo anyone found in violation of the above prohibitions for a period of one vear after the
election for which such contribution Is made or solicited, _uuless the Sfate Elections Enforcement Commission determines that mitigating

cireumstances exist concerning such violation.

Additional information may be found on the websife of the Siaie Elections Enforcement Commission, www.ct.gov/seec, Click on the link
to “Lobbyist/Contractor Limitations,” ;




CONNECTICUT STATE ELECTIONS ENFORCEMENT COMMISSION
Rev, UIL
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DERINIFONS

“State coniracior” means a person, business entily or nonprofit organization that enters into a state contract, Such person, business entity or nonprofit
organization shall be desmed fo be a state contractor unfil Decemtber thirty-first of the year in which such contmet {emminates. *State contractor” does not
include & municipality or any othef political subdivision of the state, including any entities or associations duly created by he municipality or palitleal
subdivision exclusively amongst themselves te furlher any pucpose authorized by statute or charter, or an employee in the executive or legislative branch of
state government or a quasl-public ageney, whether in the classiffed or unclassified service aud full or part-time, and only in such psrson's capacity 15 a state
of quasi-public agency employee. ‘ )

“Prospeotive state contractor” means a person, business entity or nonprofit organization that (i} submits a response {6 & stale contract solleitation by the state,
a state agency or a quasi-publio agency, or a proposal in response 1o a request for proposals.by the stafo, a state sgency or a quasi-public agenoy, wnlil the
confract has been entered into, or (it} holds a valid prequalification certificate issued by the Commissioner of Adminisirative Servicss under section 4a-100.
“Prospective stale contractor” does not include a municipality or any other political subdivision of the state, including any entilies or associations duly
created by the municipality or political subdivislon exclusively amongst themselves lo-further any purpose authorized by statute or charter, or an employee
In the executlve or legistative branch of state government or a quasi-public agency, whethier in the classified or unclassified service and fulf or part-time, and
only in such person's capacity as a state or quasi-public agency employee. )

“Principal of a state contracior or prospective stafe contractor” means (i) any individual who s & member of the board of directors of, or has an ownarship
interest of five per cent or more in, a stale confracior or prospective slate contractar, which is a business entlly, except for an individual who is a momber of
the board of dircctors of a nonprofit organization, (i) an individual who is employed by & state conteactor or prospective stafe contractor, which is a business
enlily, as president, treasurer or executive vice president, (i) an individual who is the chief execulive officer of a state contractor or prospective state
conteacior, which Is not a business entity, or If a sate contractor or prospective state contractor has no such officer, then the officer who duly possesses
comparable powers and dutlss, (iv} an officer or an employes of any state contractor or prospective state contractor who has managerial or discreflonary
responsibllities with respect to a stafe coniract, (¥) the spouse ot a dependent chifd who is eighteen years of age or older of an individual described in this
stbparagraph, or {vi) a political committes established or controlled by an individual descrlbed in this subparmgraph or the business entity or nenprofit
organization that is the state contractor or prospective state confracior,

“State contract” means an agreement or confract with the state or any' state agency or any quasl-public sgeney, fet ihrough a procurement process or
otferwise, having s value of fifty thousand dollass or more, or a combination or serfes of such agreemenis or contracts having a value of one hundred
thousand dolars or more in a calendar yenr, for {!) the rendition of services, (ii) the funishing of any goods, matedal, supplies, equipment or any jtems of
any kind, (ifi} the consinuction, alteration or repair of any public butlding or public work, (iv) the acquisition, sale or teasc of any Jand or building, (v) a
liconsing arrangement, or (vi} a grant, loan or loan guaraniee, “State confract” does ot include any agreement or cantract wilh the siate, any state agency or
any quasi-public ageney that is exclusively federally funded, an cducation loan, 2 loan to an individual for other than commercial PUrposes or any agreemient
or contract befween the state or any state agency and the United States Departinent of the Navy or the United States Department of Defense,

“State contract sollcitation” means & request-by a state agency or quasi-public ageney, fn whatever form kssued, incinding, but not fimited {o, an invitation to
bid, request For proposals, request for information or request for quotes, inviting bids, quotes or ofher types of submitials, (hrongh a competifive procirement
process or another process authorized by law waiving competitive procurement, '

“Managerial or discrotionary respohsib]ltties with respect fo a state conteact™ means having direct, extensive and substantive responsibilities with respsel to
the negotiation of the state contract and not peripheral, elericat or minlsterfal respansibilities.

“Dependent child” means a child residing in an individual’s household who may legally be claimed as & dependent on the federal Income fax of such
individual, ' ’

“Solicit” means (A) requesting that a contribution be made, (B) participating in any fund-maising activities for a candidate commitice, cxploratary
committes, polifical committee or party committee, including, but not limited to, forwarding fickets to potential contributors, receiving contributions for
transmission to any such committes or bundling contributions, (C) serving as chairpersen, treastirer or deputy treasurer of any such commities, or (D)
establishing a political commiitee for the sole purose of soliciting or receiving contributions for any committee. Soliclt docs nat inclnde; (7) making a
contribution thai Is otherwise permitted by Chapler 155 of the Conngeticut Oeneral Statules; {if) informing any person of a position teken by a candidats for
public office or a public official, {iii) notifying the person of any activities of, or contact informafion for, any candidate for publlc office; or (Iv) serving as a
member in any party committes or as an officer of such committee that is not otherwise prohibited In this seciion, -

“Subconiractor” means any person, business entity or nonprofil vrganization that contracts to perform part oz all of the oblgatlons of a state contractor's
state contract, Such person, business entity or nenprofit organization shall be deerned o ba a subcontractor until December thirty first of the year in which
the subcontract terminates. “Subcontractor” does nof includs (i) a municipality or any 6ther political subdivision of the state, inciuding any enfities or
assoolations duly created by the municipality or political subdivision exclusively amongsf themselves (o further any purpose aufitorized by statute or charter,
or {fi) an employee In the executive or legislative branch of state govemment or a quasi-public agency, whether In the elassified or unclassified service and
full or part-time, and only in such person's capacily as a state or quasi-public agency employes.

“Principal of a subcontracior” means (i} any individuat who is a member of the board of direciors of, or has an ownership interest of five per cent or more in,
& subcontractor, which is a business entity, except for an individual whe Is 8 mermber of the board of directors of a nonprofit ozganization, (i) an Individual
who is employed by a subcontractor, which is a business entity, as president, ireasurer or execulive vice president, (i) an individunl whe is the chief
executive officer of a subconiractor, which is not a business entity, or if a subcontractor has no such officer, then the officer whe duly possesses comparable
powers and duties, (iv) an officer or an employee of any subcontracior wha has managetial or discretionary responsibifities with respect i a subconteact
with a stale contracior, (v} the spouse or a dependent child who s elgliteen years of age or older of an individual described in this subparageaph, or (vij a
political committes esiablished or controlled by an individual deseribed in ths subparagraph or the business enfity or nonprofit organization that is Lhe
subcontractor. ’ ' :




