DEPARTMENT OF ADMINISTRATIVE SERVICES
165 Capitol Avenue, Hartford, CT 06106-1658

April 7,2016 , New Engineering Building
Central Connecticut State University
New Britain, Connecticut
Project Number: BI-RC-395
- Contract Number: BI-RC-395-ARC

Mr. Aanthony J. Amenta, President
Amenta/Emma Architects, P.C.
242 Trumbull Street

Hartford, CT 06103

Dear Mr. Amenta:

Your Standard Fixed IFee Architect’s Contract dated March 29, 2014, for professional services for the
subject project, has been fully executed and approved by all concerned parties. We are forwarding
herewith a copy of this contract. Do not proceed with the contract work until you receive written notice
to proceed from the Department of Administrative Services (IDAS), Division of Construction Services
(*DCS”) project manager assigned to this project. :

Attached is Department of Revenue Services CERT-134, This certificate should be referenced when
indicating that the Connecticut Sales and Use Tax does NOT apply to the subject project.

All invoices must be directed to the DCS Project Manager who is assigned to the project. Please submit
invoices on your letterhead that include the following information: '

¢ Vendor's name and remittance address, Vendor's FEIN or SSN
¢ Invoice date, Contract/Project name and number
¢ Section(s) of the contract to which the bill relates and the amount billed

If you should have any questions in regard to the above, please contact the DCS project manager, Peter
Simmons, assigned to this ploject at (860) 713-5636. P
Sincerely,” -

Jackie O"Donovan;™
_ : Legal Services Unit
Enclosures: Contract No. BI-RC-395-ARC
CERT-134
ce:  State Properties Review Board w/contlact
-Glenn Knapsack, DAS Project Accounting, w/contract
DCS Legal Services Unit w/ contract
Michael Milne, DCS Project Manager, w/original contract
Randy Daigle, DCS Process Management, w/contract
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STATE OF CONNECTICUT
DEPARTMENT OF ADMINISTRATIVE SERVICES
DIVISION OF CONSTRUCTION SERVICES

STANDARD FIXED-FEE ARCHITECT'S CONTRACT

PROJECT NUMBER: BI-RC-395
CONTRACT NUMBER: BE-RC-395-ARC

* This contract for professional services herein designated in connection with the project entitled
- New Engineering Building

Centfral Connecticut State University

New Britain, Connecticut

is entered into this Qﬂ%ay of N\N\c&/\ , 2016 , by and between the State of Connecticut, hereinafter called the
State, acting herein by its Commissioner of the Department of Adminisirative Services (DAS), Division of
Construction Services (DCS), under the provisions of Sections 4-8, 4b- 1 ,4b-1b, 4a-1, 4a-1a, 4a:2, and 4b-3 of the
Connecticut General Statutes, as rev1sed and/or amended, and

Amenta/Emma Architects, P.C,
242 Trumbull Street
Hartford, CT 06103

hefeinafter called the Architect;

WITNESSETH, that the State and the Avxchitect, in consideration of the mmitual covenants, terms and conditions
herein contained, do hereby agree as follows: :

1. The Architect shall provide professional services for the project in accordance with Exhibit A, which is attached
hereto and made a part hereof, and the "Terms and Conditions of Contract between State and Architect,”.
Department of Administrative Services, Division of Construction Services, Form CS-3A dated February 3, 1998,
and last revised August 27, 2013, which document is attached hereto as Attachment 1 and made a part hereof.

2. The Architect's total fee of Four Million Two Hundred Forty Six Thousand Nine Hundred Thirty Seven

- Dollars {$4,246,937.00) shall be paid as indicated below, and such other work as described in Section II of
Exhibit A, which exhibit is attached hereto and made a part hereof, for the completion of the work specified when
previously authorized in writing: :

A. Schematic Demgn Phase: Six Huudl ed Three Thousand Nine Hundred Dnllars ($6{]3 900.00);
B. Design Development Phase: Eight Hundred Five Thousand Two Hundred Dollars (SSUS 200.00);

C. Contract Documents, Phase: One Million Tvwo Hundred Seven Thousand Eight Hundred Doll_ar_s
($1,207,800.00);

- . D. The Architect shall be paid a sum of Two Hundred One Thousand Three Hundred Dollars ($201,300.00)
S after the documents to be provided in the contract documents phase are bid by the Department of
* Administrative Services, Division of Construction Services, and the Architect’s duties for the bidding phase
have been completed to the Department of Administrative Services, Division of Consfruction Services’
satisfaction, or when the State's construction contract with the general confractor is signed. If neither oceurs, -
this amount will not be eamed and paid. : :

E. In the event the State approves and allocates funds for construction, a sum of One Million Two Hundred
Seven Thousand Eight Hundred Dollars ($1,207,800.00) shalfl be paid to the Architect for construction
administration services, if such administration is requested by the Department of Administrative Services,

- Division of Construction Services. This sum includes the costs of services of any clerical and/or technical
assmtants working in the Architect's office or in the field. Said sum, 'Iess the amount stated in subsection E.
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1 below, shall be paid in equal- monihly installments, based upon the construction contract time, until payment
reaches 90% of the construction administration sum, less the amount stated in subsection E.1 below.. An
additional 5% of the construction administration sum, less the amount stafed iir subsection I. 1 below, shall
be' payable upon (1) completing project close out as required by the General Conditions and the General
Requirements of the Contract for Construction and (2) the receipt of record drawings. The balance of the
construction administration sum, less the amount sfated in subsection E.1. below, shall be payable upon
Certificaiion of the Final Application for Payment.

The duties of the Architect for said construction adzmmstrahon are as mdlcated n Article VII of the."Terms
and Conditions of Coniract between State and Architect.”

" In the event the Commissioner of the Department of Administrative, _Services, Division of Construction
_ Services, hereinafier called the “Commissioner,” determines that the Architect has not.performed its services

as required by, this contract, then the equal monthly installments shall be adjusted to a percentage
commensurate with the level of the actual performance of the construction administration services. The equal
monthly instaliment payments can be readjusted to a percentage commensurate with the level of the
Architect’s actual improvement of performance of construction administration services. The issue of the
Architect’s performance of services shall be determmed by the Commissioner.

All payment installments, as adjusted, shall remain in effect until the payments reach 90% of the constructwn
adiministration sum, less the amount stated in subsection E. 1 below. An additional 5% of the construction

"administration sum, less the amount stated in subsection E. 1 below, shall be payable upon (1) completng
- project close out as required by the General Conditions and the General Requirements of the Contract for -

Construction and (2) the receipt of record drawings. The balance of the construction administration sum, less
the amount stated in subsection ]3 1 below shall be payable upon Cer‘nﬁcatlon of the Final Application for

Payment.

Nothing contained herein shall limit the State’s right to terminate or suspend this contract pu:suant to Atticles
VIII and IX of the Termis and Conditions of the contract. ’

E. 1. The Arcin'tect shall be paid a sum of Ten Thousand Dollars ($10,000.00) after (i) satisfactory
completion of the commissioning process {which iz defined as the submissjon of the Post Occupancy
Commissioning Report as described in the DPW Capital Projects High Performance Buildings
Guideﬁnes) and (ii) receipt by the DCS of one (1) copy of the submitted LEED certification packet (if
pursumg LEED certification) sent to the U.S. Green Building Council. '

. It is understaod that the Architect's total fee hereinbefore mentioned in paragraph 2 shall be reduced by the sum

hereinbefore mentioned in subparagraph 2E if construction administration is not requested, and, conversely, shall be
increased by any payments that the State shall be obligated to make pursuant to the provisions of Article V and
Section C of Article VII of the "Terms and Conditions of Contract between State and’ Architect.”" Said total fee
shall also be subject to reduction pursuant to the provisions of the third paragraph of Section D of Article V of the
_ "Terms and Conditions of Contract between State and Architect.” It is also understood that a reasonable adjustment
in said total fee shall be made by the Commissioner of DCS, hereinafter called the "Commissioner," in the event of
termination or suspension, as provided in Articles VIII and IX of the "Terms and Cond1t10ns of Contract between

State and Architect.”

201

"3 The Architect shall provide the work pursuant to the fo]lowjng phases within the time periods speciﬁed below or,
at the option of the Department of Administrative Services, Division of Construction Services, within extended
periods to be determined by the Department if the. Deparfment is of the opinion that such extensions are
warranted and if the Department evidences its consent to such extersions in writing,- The Architect shall not
commence any phase work under the contract until the Architect receives written authorization to proceed from
the DCS Project Manager. .

A. Schematic Design Phase: 90 calendar days after receipt of written notice to proceed;
B Design Development Phase: 120 calendar days after receipt of written notice to proceed;
C. Contract Documents Phase: 105 calendar days after rece1pt of written notice to proceed

. The Arc]mect’s design shall be based on a total construction budget of Fort3 Four Mllhon Elght Hundred F]fty
Two Thousand Five Hundred Dollars ($44,852,500.00).

Standard Fixed-Fee Architect Contract
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5. The scope of professmna! serwces to be provided by the Architect under this contract is set forth in Exhibit A.

6. The Architect shall submit the following materials for review and approval:

A. 50% Schematic Design Phase: Electronic Files of the 50% SD Phase Design Drawings and Spemﬁcatlons.
CD-ROM: Two (2} copies; .

B. 100%. Schematic Design Phase: 8 'sets of full-size drawmos 2 sets of half-size drawings; 8 sets of
specifications; and 5 sefs of detailed cost estimates;

C. 50% Design Development Phase: 4 .sets of full-size drawmgs 2 sets of half-size drawimgs; 4 sefs of
specifications;

D. 100% De51gn Davelopment Phase: 8 sets of full-size drawings, 2 sets of half-size drawmgs, 8 sets of
specifications; and 5 sets of detailed cost estlmates

E. 50% Confract Documents Phase: 8 se’fs of full-size drawings, 2 sets of half-size drawmgs 4 sets of
specifications; and 5 sets of defailed cost estimates.

. 90% Contract Documents Phase: 8 sefs of full-size drawings, 2 sets of half-size drav.’mgs 8 sets of
specifications; and 5 sets of detailed cost estimates.

!

.‘ G. For each phase the Architect shall submit two (2) electronic formatied coples of aﬂ documents. ‘The
electronic format shall be determmed by DAS . ’

7. The Architect shall develop drawings for this préject using computer aided drafting software fully companble

with an AutoCAD version as approved in writing by the Department of Administrative Services, Division of

~ Construction Services. After the documents to be provided are approved by the Department of Administrative

Services, Division .of Construction Services, and at a time specified by the Department of Administrative

Services, Division of Construction Services, the Architect shall submit an electronic copy of all drawings in a

format approved by DCS. Upon completion of construction of the project, the Architect shall submit a revised

electronic copy utilizing the most recently recognized format of the National CAD Standard basic format to
reflect as-built conditions. All AutoCAD documentation refated to a project shall be of a single media type. All

the work called for in this paragraph shall be provided by the Architect at nd additional cost to the State. ‘

8. The following provisions modify the "Terms and Conditions of Contract between State and Architect™:

‘Section C of Article IV is amended as follows:

A. The amount in Subparagraph 2A of the contract shall be paid in two equal installments. The first
instaltment shall be paid after the submission and acceptance of the related set of electronic progress
drawings. The final installment shall be paid after the Architect has submtted all of the related phase work
and such phase work has been accepted by DAS. .

B, The amount in Subparagraph 2B of the confract shall be paid in two equal installments. The first
installment shall be paid after the submission and acceptance of the related set of progress drawings. The
final installment shall be paid aﬁer the Arctutect has submitted all of the related phase work and, such phase
work has been accepted by DAS.

C. The amount in Subparagraph 2C of the coniract shall be paid in two equal mstal]ments The first
installment shall be paid after the submission and acceptance of the related set of progress drawings: The -
final installment shall be paid after the Architect has submitted all of the related phase work and such phase .
work has been accepted by DAS. :

9. Entire Agzeement No prior stlpulatlon agreement or understandmg, Verbai or OﬂlSI'WISG of the partlcs hereto
their agents or legal representatives shall be valid or enforceable unless embodied in the provisions of this

contract.

.10. Forum and Choice of Law: The parnes deem the contract to have been made in the City of Hartford, State of
Comlectlcut Both parties agree that it is fair and reasonable for the validity and construction of the confract 0
be, and it shall be, govemed by the laws and court decisions of the State of Connecticut, without giving effect to
its principles of conflicts of laws. To the extent that any immunities provided by Federal law or the laws of the

" State of Connecticut do not bar an action against the State, and to the extent that these courts are courts of

competent jurisdiction, for the purpose of venue, the complaint shall be made returnable to the Tudicial District
201 . Standard Fixed-Fee Architect Contract .
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of Hartford only or shall be brought in the United States District Court for the District of Connécticut only, and
shall not be transferred to any: other court, provided, however, that nothing here constitutes a waiver or
comprorise of the sovereipn immunity of the State of Comnecticut. The Architect waives any objection which it
may now have or will have to the laying of venue of any Claims in any forum and farther irrevocably submits to
such jurisdiction in any suit, action or proceeding..

11. Approval of State Properiies Review Board: As provided in Connecticut General Statutes Section 4b-23(i), it 1s
essential for the Architect contracting with the Department of Administrative Services, Division of Construction
Services, o understand that the approval of the State Properties Review Board must be granted before the
Architect's confract-can begin. By providing service without a properly executed contract, the Architect accepts .
the risk that payment will not be made by the State of Connecticut.

12. Approval of the Attorney General's Office; This contract shall take effect when it is approved as to form by the '
Attorney General of the State of Connecticut, the Deputy Attorney General of the State of Connecticut, or an
Associate Aftormey General of the State of Connecticut,

N WITNESS WHEREOF, the State, acting herein by its Commissioner of the Department of Administrative

Services, Division of Construétion Services, and the Architect have executed this contract.

Attested by: ' State of Connecticut

%/ lo | M G/M
) -
o 4 %@D - By Al
Witness . Melody A
Print nane: 7] f f/) (‘ L }9{{ / 7(’; COI]lIruSSLOneI

" Department of AdeJJJS’[ratIVC Services
Division of Construction Services

@\MR ik,u,:;bv/ ' Da-te signed:” 3[2. ?’/1(4 7

Witness ﬁ w - e
Print name:< 4\ ,,t_,kg_\ i ‘Q!WI(KJ/L'E\.

Attested by: -

Witness ) )

Print name: -DAUtb _E)f)‘ﬂfiﬂ'-{ M~ Printname:fsi\\]méﬂ\{ S AR

L Its@Ee-\DENT _ Duly Authorized
(QEL{QJW - -rli)a—te\siéned: 03/9-4/‘201& a

Witmess
Print name:_ CATHN €, UL LOS

201

Approved as to form:

I ]
flobest ‘f\)\ C(U k= ,’(s;-;ﬁttorney General

:'Date sigﬁed' L/ / L/ / ! é
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EXHIBIT A

New Enginecring Building

Ceniral Connecticut State University
New Britain, CT

. Project No. BI.RC-395
Contract No. BI-RC-395-ARC

Section I

The scope of professional services to be provided by the Architect under this contract con51sts of prowdmg the
services called for in the confract in connection with the following construction work: -

Construction of a new 100,000 gross square foot engmeermg buﬁdmcr located on the main campus between the
Student Center Parking Garage and the Burritt Library. The new engineering building will meet the current and
future needs of the newly created School of Engineering, Science, and Technology and will provide & space for 2
collaborative environment that will enhance learning and instruction, enable research, and support public service.
The building will include, but is not limited to, the following areas: classrooms, space for learning technologies,
faculty and staff offices, collaborative work areas, a small high-performance computing infrastructure, state of the
- art laboratory spaces, and auditorium. The design of the new engineering building will accommodate a future
connection to the adjacent library building,

In following with the sustainability vafues of Central Connecticut State University (“CCSU?), this facility will be
designed to meet the State of Connecticut High Performance, Sustainable Building Standards. The project may be
required to be LEED Silver Certified. A certrﬁcatmn decision will be made by DAS prtor to the end of the
Programming Phase. .

All construction will meet ADA standards and comply with CCSU facility standards.

- The Architect shall become familiar with and follow the Depart_mexit of Administrative Services (DAS), vaision of
Construction Services (DCS) provisions set forth in the “BIM Guidelines” as amended and revised current with the

. date of this contract. The provisions of the “BIM Guidelines” are incorporated by reference herein and.shall be as )
binding upon the parties to this contract as though fully set forth herein.

PM Web Project V_[anagement Software

_ DAS/D_CS projects utjlize “PMWeb” project management (PMWEB.com) software as their project management and

recording system. PMWeb Project Management Requirements for the Architect/Engineer (A/E) are as follows:

1. The A/E will be provided with a licerise or licenses to access the software and for use by their sub-cousultants.
The A/E is required to uﬁhze PMWeb for project specific documentation as, directed by the DAS Project
Manager,

2. All documents not created in PMWeb shall be scanned, uploaded and maintained by the A/E in the PMWeb
Documént Management System for this project and linked to the corresponding record in PMWeb.

3. The above listed requirements apply to all of the A/E’s sub-consultants. Sub-consultants shouid attend the

- PMWeb training as a part of the A/E Team.

4

» Hjnh Performance Building Standard Regulatlons and LEED Silver Certification

This projeet shall comply with the ngh Performance Building Regu]atmns (Regulatlons of
Connectlcut State Agencies 162-38k-1 through 9), “the ReguIatlons” .

The Architect shaIl take all measures, and shall meet professmnal standards of care fo prov1de all design and other
services necessary to achlewa compliance with the Regulatlons The Architect’s scope of services shall include a]l
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v

services outlined in the DFW Capital Projects High Performance Buildings Guiﬁeﬁues, including, but not limited to,
the Design Professional’s role in commissioning as defined in ASHRAE Guideline (-2005.

The CT High Performanice Building Guidelines require the Design of a State Facility to meet both the twelve (12)
Mandatory Requirements and twenty-six {26} of the sixty (60) Building Standard Optional Strategies.

Aliernately, DAS may elect to require the Design to meet both the twelve (12) Mandatory Requirements and to
receive a Leadership in Energy and Environmental Design (LEED) Silver level certification from the United States
Green Building Council .

Nothmg contained herein shall be constrzed to hmlt the Architect's responmblhty to provide drawmgs specﬁicanons
or other documents or services necessary to meet the requirements of the Regulations.

t

Easements

During the design phase, the Architeci shall determine the need for any gaseménts, including, but not limited to,
easements in connection with utility services required for the project. Ifease_ments are necessary, the Architect shall
provide three (3) copies of an easement map, a legal description and a recordable Mylar.

Red1 check
A Redi-Check constructabﬂlty review w111 be conducted at the 90% completion of the Coniract Document Phase.

Section I

The Architect shall provide the following additional services. The Architect shail be compensated for said services
in the amounts specified below, which amounts are included in the Architect’s total fee stated in Paragvaph 2 of the
confract. - Said amounts include all sub-consultants fees and the Architect’s overhead and profit.

A, Pre-design Study
The Architect 1s authorized to conduct a pre-design study.

Programming: Starting with the work developed to date by CCSU, the Design Team will conduct a full
programming phase with. the University to define the list of program spaces;-the square foot area
requirements and key characteristics of each space (i.e. major mechanical, electrical, plumbing (MEP)
components; telecommmication's reqmrements furnishings, fixtures, and equipment (FF&E) height;
acoushcs finishes and adjacencies). The programming effort will involve:

1. Meetings with CCSU admmlstra‘unn and academic departments to confirm, needs vision, goals
and required assignable spaces. . :
2. Review of emstmg program areas mtended for relocanon to new bmldmg (including
) equipment).
~ 3. Benchmarking of peer institutions / schools of engmeenng to review standards and academic
' trends related to programuing of space. .
4. Confirmation of space relationships and adjacency conditions from a functional and
programmatic perspective (in list form, not diagrammed). '
'5. Surveying of existing areas by Design Team of elements and equipment planned for relocation.
6.. Review of University planning standards which impact program of spaces and charactensncs of
_space.
' 7. Conceptual test of program against construction budget based on asmgnmg sf costs for major
© program categories. '
8. Presentation of program, dafa and cost information to stakeholders as defined by DAS and
' CCSU. Update program based on comments and Agency review.
" 9. Final Deliverable: A tabular report by assignable square footages, data sheets for all major .
spaces identify key characteristics of space and conceptual cost data on progra.m scope. A
concepmalfﬂoor plate layout plan shall be prowded

201 - L Standard Fixed-Fee Architect Contract . :
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The Architect shall provide six (6) copies of the Programming Report to DAS/DCS within 60 calendar days
after recsipt of written notice to proceed. . .

For the services provided, the Architect shall be compensated for said services in the amount of Eighty MNine -
Thousand Six Hundred Dollars ($89,600.00). The fee shall be paid after the compleuon of thé work and
acceptance by DAS.

Land Survey

The Architect shall provide the following survey services. The Architect is authorized to engage the services of
Langan CT, Inc: 555 Long Wharf Drive; New Faven, CT 06511 for the services set forth in this
subsection.

-Provide a one-foot contour topographic survey plus all above-ground features. Sur‘vey' will be published in a

horizontal datam of CT NAD 83, a vertical datum of NAVD 88 and to the accuracy of Connecticut A-2, V-2
and T-2 standards, and will meet the specifications in the RFP and the DAS Consultants Procedure Manual.

All accessible abové-'ground utilities inside the project area including manholes, catch basins, inlets and/or-

valve locations will be shown. Storm and sanitary invert information, pipe sizes and materials will be field
measured where accessible and shown on the survey. Underground utilities will be marked in the field by-a’
utility locating contractor and information added to the base mapping. Geotech boring and investigative
Tocations will be also added to the map. All easements will be surveyed and plotted on the map.

A complete a;s,-built survey of the project area using a combination of ground surveying and supplied utility
information from provided contractor as-builts will be submitted as a CAD file and map to the University.

The Architect shall provide three (3) hard copies and one (1) electronically-formatted copy of the boundary and
topographic survey to the DAS/DCS Project Mauager within forty five (45) calendar days af’tcr rccelpt of .

. written notice to proceed

All surveys shall meet DAS/DCS Consuliant Procedure Manual requirements. The above surveys and their
accompanying documentation shall be provided in accordance with the State of Connecticut Regulations of
the Department of Consumer Protection, Articles-T and I, Sections 20-300b-1 to 20-300b-20, inclusive, and
the “Standards for Surveys and Maps in the State of Connecticut” adopted by the Connecticut Association of

. Land Surveyors, Inc. on September 26, 1996, and shall be certified to the State.

201

For the services provided by the sub-consultant authorized above, the Architect shall be compensated for said
services in the amount of Eighteen Thousand Three Bundred Seventy Dollars (518,370. 00) "The fee shall be
paid after the completion of the work and acceptance by DAS. .

Geotechnical and Environmental Services

The Architect shall provide the following geotechnical services. Theé Architect is authorized to engage the
services of GZA Geoenvironmental, Inc.: 655 Winding Brook Drive-Suite 402; Glastonbury, CT 06033
for the services set forth in this subsection, o : '

Scope of work shall include, but is not limited to:
: ey

I. Review of existing subsurface data B

"Condnuct a Phase 1 Enyironmental Site Assessment, which shall meet the gmdelmes of ASTM E1527-13.

Standard Practice for Envuonmental Site Assessments: Phase 1 Environmental Site Assessment Process.

" Prepare Environmental Letter Report based on the ﬁndmgs of the Phase 1 Environmental Site Assessment

(%]

‘4. Conduct Subsurface Exploration, including:

“a.  atleast four test borings with four hole infiltrometer tests, one boring that will penetrate or extend
at least 20" into the glacial till to bedrock to meet CT Buﬂdmg Code sejsmic requirements, obtam
related rock core,; and
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b.  aminimum of four to five borings within the building footprmt (minimum depths of 20 to 35 feet
. below grade).
5.  Conduct Geotechnical and Environmental Laboratory Testmg, mcludmg but not limited to:
a. Grain size analysis on at least three (3) represeu‘[a’twe soil samples to confum classification and
engineering properties.
b. Laboratory analytical testing on at least four (4) soil samples to analyze soils for;
1. Volatile Organic Compounds (VOCs) ~
ii.  Semi-Volatile Organic Compounds (SVOCs)
iii. Exiractable Total Petroleum Hydrocarbons (ETPH)
iv. Polychlorinated Biphenyls (PCBs)
- v. Total Metals
vi. Leachable Metals ]
vii. Select Waste Characterization Parameters, including corrosivity, flashpoint, reacﬁvity and
] conductivity:

6. Prepare Soil Infiltration Report to include test results and recommended infiltration rates for the project
stormwater system. Report and findings will comply with CT Department of Energy and Environmental
Protection (“TYEEP”) 2004 Stormwater Quality Manual and the General Permit for Discharge of Stormwater
and Dewatering Wastewaters from Construction Activities. Report will be prepared and sealed by 2
Connecticut licensed Professional Engineer.

9. Prepare Geotechnical Report that will interpret subsurface exploration data and laboratory test results,
provide geotechnical recommendations for all related work activities associated with new construction
including, but not limited to, appropriate foundation type and design criteria; if applicable, deep foundation
type and design criferia; Seismic Site Class per CT Building Code; protection of adjacent structurés, _
sarthwork and slope protection, undergwund u‘nhhes stounwater ranagerment and roadway and parking
pavement,

8. DPrepare geotechnical Constmchon Documents (specification sections) and review of proj ect plans and
specifications for conformance with geotechnical and environmental recommendations.

9. Provide periodic site visits as required fo evaluate existing soil conditions as requested by DCS Project
Manager during the construction phase to view and report on issues relating to the foundation and
earthwork aspects of the project construction, as well as required input/responses to Tequests for
information, including attendance at project meetings when required. : :

The geotechnical consultant shall pfovidc three (3) hard copies and one electronically formatted copy of all
reports to the DAS/DCS Praj ect Manager no later than the end of the Schematic Design Phase of the project. :

For the services provided by the sub-consultant authorized above, the Axchitect shall be compensated for said -
services in the total amount of Fifty Two Thousand One Hundred Eighty Seven Dollars ($52,187.00), and
paid as follows: for geotechnical services, an amount of Forty Eight Thousand Sixty Tswo Dollars
($48,062.00) and for environmental services, an amount of Four Thousand One Hundred Twenty Five
Dollars ($4,125.00). The fee shall be paid after the completion of the work and acceptance by DAS.

D. Traffic Engineering

The Architect shall provide the following traffic engineering services. The Architect is authorized to engage the
services of Milone & MacBroom, Inc: 99 Realfy Drive; Cheshire, CT 06410 for the services set forth in
this subsection.

Traffic: Scope includes preparation of letter and associated application documents required for filing for an
Office of the State Traffic Administration (OSTA} Administrative Decision (“AD™).

1. Review e}usimg OSTA campus certification information. Prepare letter summarizing scope and
intent that project will not impact roadway system. Letter will summarize existing certified buﬂdmg

. area, number of parking spaces and area covered under Administrative Decision.

2, Complete OSTA application form and checklist information for submission. Scope of work under
proposal is based.on no anticipated off sife lmprovements All quulred OSTA matenals for the AD

201 - - Standard Fixed-Fee Architect Contract . -
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E.

~will be completed and submitted to OSTA on behalf of DAS prior to the close of the Design
Developiment Phase. -
Scope excludes: Traffic cotnt data collection, engineering design or traffic analysis.
4. The traffic consultant shall provide three (3} hard copies and one electronically formatted copy of AD
to the DAS/DCS Project Manager for review and approval prior to subimission to OSTA.

(98]

For the services provided by the sub-consultant authorized above, the Architect shall be compensated for said
services in the amount of Five Thousand Two Hundred Eighty Dollars ($5,280. 00) The fee shall be paid
aﬂer the completion of the work and acceptance by DAS.

_ LEED Services:

The fee for LEED Silver Certification, if required, is Fifty Five Thousand Five Hundred Dollars
($55,500.00). This includes, but is not limited to, registering the project with the United States Green Building
Councit (USGBC), completing adminisirative documentation during design and submitting the project to
USGBC for design review plus completing administration documentation and filing with USGBC for fial
certification approval. The Architect shall provide the services of a LEED Silver Accredited Professional for
the project. All subconsultant fees and all fees payable to the U.S. Green Building Council are included in the
Architect's total fee stated in paragraph 2 of this contract. The decision for LEED Silver certification of the
project shall be made by DAS prior-fo the end of the Programming phase. The Architect shall not commence
work for LEED Silver Certification until the Architect receives prior written authorization from the DCS Project
Manager. The fee shall be paid after the completion of the work, acceptance by DAS, and receipt of the LEED
Silver Certification.

Architect’s CMR Precons{ruction Scope Of Services

-S-CMR Preconstruc’ﬁon Scope- OfServmes ‘General

¥.1.1 For t]:us Project the Architect shall perform the Basic Servmes described in this Section F— Architect’s CMR.

Precenstruction Scope Of Services, as described herein, which by this reference are incorporated herein E_ind'
made part of this Contract. Performance of the services are included in the “Basic Services Fee” payable by
State to the Architect, which are included in the Architect’s total fee stated in Paragraph 2 of this Contract.

F.1.2 The Construction Mana;ger at Risk (CMR) shall be responsible for providing cost estimates; value

engineering and life cycle reports. The Architect/Engineer of Record (A/E) shalt collaborate with the CMR
to develop designs and construction documents that are-fesponsive to the Project Budget.

F.?..l Bidding Documents: Collectively, the Bidding Requirements and the proposed Contract Documents,
* including any addenda issued prior to receipt of Bids, relevant to compehnve bidding for Subcontracts for
des;gnated portions of the Work, C '

F.2.2 Conformed Set of Bid Documents: The A/E’s “Construction Doéuments” that incorporate all

“Addendum” changes made to the “Consiruction Documents” during the official “Bid Period” that are
- generated as a result of bidder’s questions. All changed documents shall be signed, sealed, and dated by the

¥.2.3 " Contract Documents: Mean the CMR Agresment between Owner and CMR, Conditions of the Contract

(General Conditions, General Requirements and other Conditions), Drawings, Specifications, and Addenda
issued prior to execution of the Contract, other documents listed in the Agreemert, and modifications
thereto issued afler execulion of the Contract, all of which shall constitute the Coniract.

k2.4  Construction Documents: Mean the signed and sealed A/E drawings, 'speciﬁcati{)ns that have received a

201

Building Permit or CTDCS equivalent and are developed to set forth in detail the reqmrements for the
cons‘rruchon of the project. ‘ .

Standard Fixed-Fee Architect Contract
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E.2.5

F.2.6

Construction Manager At Risk (CMR): Means a sole proprietor, parinership, firm or corporation, under
a consttuction manager at risk agreement with CTDCS. The CMR is the Contractor who is selected to
review aud participate in the production of the Contract Documents and who agrees upon a Guaranteed
Maximum Price (GMP) to perform the Work identified in the Contract Documents. The CMR shall solicit
Subcontract Bids from Subconiractors on a competitive basis and enter mto contracts with these
Subconiractors to perform their subcontract work.

Project Elements: Means the permanent structures, site improvements and other permanent developments

. at the site specifically defined and specified in the Contract Docurments requiring construction and services,

which construction and services may constitiite the whole or part of the Project.

F3.1

¥.3.2

‘3.3

The A/B shall provide a File Transfer Protocol (FTP) Site for the CIVIR Request For Proposals (RFP) for
use during the Best Value Selection of the CMR Firm. This will include establishing the site and populating
the site with the agreed«upon project documents. The A/E will provide to the Project Manager (PM) a
Table of Contents, in MS Word Format, to be placed in the CMR Request For Proposals (REP) that exactly
matches the conents of the A/E’s FTP Site.

The posted documents may be either:
the Approved Programming Documents, or
the Schematic Design Documents, or

other documents including the present CMR General Conditions, CMR General Requirements, the
existing conditions information and other material as agreed by the DCS PM, :

The A/E will provide the site access instructions and password to the DCS PM. The site will be maintained

for the duration of the project.

B Specxﬁc Documents Tn Be Fm‘ I lsh >

\ Z[‘he Axclntect When Authm ,- 4]

Upon the receipt of written authonzatlon from the DCS PM the A/E shall provide the following deliverables
as a supplement to the submiltal requirements of Article VI of the Terms and Conditions -- Attachment 1 of
this Contract and the submittal requirements of Section 2.5, Project Phases of the Consultants Procedure
Manual:

201

Contract No. BLRC-395-ARC’

For the 50%-and 100% Schematlc Design Phase submittal the A/E shaﬂ furnish the fol lowing
deliverables as a Supplement to-the SD submittal requirements of Article VI of the Terms and
Condifions — Attachment 1 of this Contfract and the submittal requirements of Section 2.5.2,
Schematic Design Phase Checklist.of the Consultants Procedure Manual: .

F.4.1.1 50% Schematic Design Phase: Electronic Files of the 50% SD Phase Design Drawings
and Specifications CD-ROM: Two (2) copies; :

"F4.12 100% Schemahc Design Phase Drawings: Eight (8) full size copies and two (2) hatf
size copies.

F.4.1.3 Electronic Files of the 100% SD Phase Presentation on CD-ROM: Two (2)_'(‘:opies.

\

F.4.1.4 .Sc]lemati_c Design Color Perspective:’ One (1) 117 x 17" copy.
F.4.1.5 SD Design Narrative Report: Five (5) coples.
Standard Fixed-Fee Architect Contract
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Upon 100% completion of SD Phase the 'AJE shall submit a “Design Narrative Report”
. that provides a bricf suramary of their intent of their design. The Design Narrative shall
be submitted to the DCS PM and include but not be limited to the following:

Nt General: )
Provide a summary description of the project.
Example: Provide a summary description for the overall scope and inient of the
project; ie. Project Exceeds Threshold Limitations, Gross SF, Number of
Stories, efc.
2 Design Basis: -
' Identify and briefly describe supportmg documents’ (i.e., programming,
feasibility, technical and other studies) that the A/E utilized in developing the
design for the project.
_ Example: Identify key elements of prograim.
3 Major Group Elements:
Provide summary descriptions of the building elements and related site
work. Ulilize the “Major Group Elements” — Level 1 of ASTM

Uniformat 11 (www.uniformat. com) and include, but not be limited to,

- the following:

Tajor G1 oup. Elementsf Level 1 (AS’I"MIUmeImaf]D

A Subsincture; E Eqmpmcnt&l’*‘umlshmgs

B~ Shell; ) ) F  S8pecial Construction & Demolition;

C  Intedors; - | G Building Sitework.

D Services;

A Phasing:

State whether the project will or will not be phased. Describe phasing

requirements. '

Example: The project will or will not be phased. The scope of the project will or
will not encompass the entire building: The exact limits of construction and the
sequencing shall be determined as part of the initial design efforts.
.5 - Existing Site Conditions:
Describe site conditions. Identify extent of demolition, excavation, ete. Describe
features to be preserved / relocated.
6 Existing Conditions Investigation Reports:
Identify any supporting documents (ie., geotechnical reports, topographlcal
surveys, existing condifions or other studles) that the A/E has relied upon in
developing the design for the project. : )
J Landscape Design:
Drescribe scope and exfent.
Example: Landscape design of hardscape, sofiscape, waler features and site
lighting are a part of this work. Project extent shall include front portico and
central ‘hardscape approach extending .to front curb and exterior perimeter
. landscape areas as may be affected by construction activities.
.8 Sustainability Goals:
Describe any particnlar Sustainability Goals.
Example: CT High Performance Building Sz‘andards LEED Silver,
Commissioning, Integrated Deszgn, efe. . -
9 . Furnishing and Equipment:
Describe scops and extent.
" Example: The A/E shall develop a furniture and eqz:q:ment plan, however the

. specific design, selection, purchasing, installation and coordination of the
. v .
201 : ' Standasd Fixed-Fee Archifect Coniract -
PAGE 11 OF 17 F 030515

G \ContractAdmm\Publlc\Documents\Docmnents 2016\Teams\CSU TEAM\BI- RC-395 ARO.(ZOI} Architect’s Contract 02-24-16.de¢c -

Contract No, BI-RC-395-ARC




moveable firnishings and equipment (i.e., desks, tables and chairs) genérally
depicted therein is or is not a part of basie services. ) :

A0 Environmental Issues:
Describe scope and extent.
a1 Hazardous Materials Abatement:
Describe scope and extent.
12 Other: This report shall also include room summary schedules, and life cycle

" cost analysis of key elements and code/permit summary requirements.

F.4.1.5 Cost of the Work Estimate: Five (5) coples
Upon 100% completion of the Schematic Design Phase the A/E shall provide an estimate
of the total “Cost of the Work” of the project. The cost estimates shall be submitied to
the DCS PM and shall utilize the “Major Group Elements” — Level [ of ASTM Uniformat
I (www.untformat.com), and shall include, but not be limited to, the following; .

LT ’Ia]ol GI6 eup Flemenis = Level: 1T (ASTM Uniformat 1)
A Substmcture . E | Equipment & Fumishings;
B | Shel; ) ¥ | Special Construction & Demolition;
C | Interiors; . G | Building Sitework.
D | Services;
a1 Infiation Values: Adjust reported cost estimates to reflect inflation values. DO-

NOT present costs to the estimated start of conostruction, mid-peint of
construction or to present day values. Questions regarding the calculation. of
iflation values should be reviewed with the DCS Project Manager Owner’s
Representative, and CMR.

2 Cost of the Work Estimate Reconciliation: When the CMR has been .
contracted by DCS to provide Schematic Design Phase Services then, upon
100% completion of Schematic Design Phase, the A/B’s Cost of the Wark
Estimate shall be required to be reconciled with the CMR’s Cost of the Work
Fstimate. In conjunction with the DCS PM, Owner’s Representative and CMR,
the A/E, as directed by the Owner, shall take the appropriate action to ‘correct.
and/or avoid potential cost overruns and rmake adjustments to their SD Phase
Cost of the Work Estimate.

The De51gn Development (DD) Phase Documents shall develop the de,s1gn of the plO_]eCl' in greatér
detail confuming or adjusting the design and details as directed by the Owner as a result of Owner.
Reviews and Constructability Reviews provided by CMR at the end of 100% SD Phase. The A/E |
" shall incorporate all of the Owner reguired changes for all aspecis of the Design Development
Phase drawings and specification fo further define the size, character and quality of the entire
project as to structural, mechanical, and electrical systems and materfals. - The exterior envelope
systems, type of structural “system, HVAC systems, electrical systems, etc. shall be further
delineated and defined in the Design Development Phase drawings and specifications. For the
Design. Development Phase submittal the A/E shall furnish the following deliverables as a
supplement to the DD submittal requirements of Atticle VI of the Terms and Conditions —
. Attachment 1 of this. Confract and the submittal requirements of Section 2.5.3, Design
t -~ Development Phase Checklist of the Consultants Procedure Manual:

F4.2.1 50% DeSIgn Development Phase Submittal: Four (4) full size copies and two (2) half
size copies. Upon 50% completion of the DD Phase the A/E’s DD Submittal shall
provide all of the deliverables requirements of Section 2.5.3 De51g;n Development Phase
Checklist of the DPW Consultant Procedure Manual. ;
F.42.2 FElectronic Files of the 50% DD Phase Desngn Drawings and Spee;f catmns CD-
ROM Two (2) copies.

201 . B * Standard Fixed-Fee Architect Contract
PAGEI120QF17 - T FO30515
G '\ContractAdmm\Publ1c\Documents\Documen!s 2016\ Teams\CSU TEAM\BLRC-395 ARC‘\(ZGI) Architect’s Contract 02-24-16.doc

. Contract No. BIRC-395-ARC




F.4.2.3

Fd.2.4

F.4.2.5

Fdle6-

201

100% Design Development Phase Submittal: Eight (8} full size copies and two (2} half
size copies. Upon 100% completion of the DD Phase the A/E’s DD Submittal shall
provide all of the deliverables requirerments of Section 2.5.3, Design Development Phase
Checlkdist of the DPW Consultant Procedure Mamual,

Electronic Files of the 100% DD Phase Demgn Drawings and Specaﬂcaﬁons Cb-
ROM: Two (2) copies.

Design Narrative Report Update: Five (5) copies.

Upon 100% completion of the DD Phase the A/E shall submit an update of the “Major

 Group Elements” portion of the SD Phase “Design Narrative” and provide summary

descriptions of the building elements and related sitework. Utilize the “Major Group
Elements’f —YLevel I of ASTM Uniformat 11 (www.uniformat.com) and include, but not
be limited to, the following:

Group Elements = Level 1 (ASTM Uniforimat ).

ALl

Foundaticns - D40 | Fire Protection
A20 | Basement Construction DS0 | Electrical
B10 | Superstructure ) E10 | Equipment
B28 | Exterior Enclosure E20 | Plumbing
B30 | Roofing ' F10 | Special Construction
C10 | Interior Construction 120 ' | Setective Demolition
C20 | Stairg G10 | Site Preparation
C30 | Interior Finishes G20 | Site improvement
D16 | Conveying G30 | Site Mechanical Utilities
D20 | Plumbing G40 -| Site Electrical Utilities
DI | HVAC G90 | Other Site Construction

Cost of the Work Estimate: Five (5) copies.

Upon 100% completion of Design Development Phase the A/E shall provide an estimate
of the total “Cost of the Work” of the project. The cost estimates shall be submitted to
the DCS PM and shall uiilize the “Major Group Elements” - Level II. of ASTM
Uniformat II (www.uniformat, com) ‘and shall include, but not be limited to, the
following:

(ASTM:Uniforinat II);

Group Elements
Foundations .

AlD Fire Protection
A20 | Basement Construction Blectrical
1 810 Superstructure Equipment
B20 | Exterior Enclosure Plumbing
B30 | Roofing Special Construction
C10 | Interior Construction Selective Demolition
C20 | Stairs Site Preparation
C30 | Iniedor Finishes Site improvement
D10 | Conveying - 30 | Site Mechanical Utilities
D20 | Plumbing G40 Site Electrical Utilities
D30 | HVAC 90 j Other Site Construction
Nt Inflation Values: Adjust reported cost estimates to reflect inflation values. DO

NOT present costs to the estimated start of construction, mid-point of
construction or to present day values. Questions regarding the cal¢ulation of
inflation values should be reviewed with the DCS Project Manager "Owner’s
. Representative, and CMR.

2 - Cost of the Work Estimate Reconciliation: Upon 100% completion of Design’
- Development Phase the A/E’s Cost of the Work Estimate shall be required to be

- . reconciled with the CMR’s Cost of the Work Estimate. In conjunction with the

" DCS PM, Owner’s Representative, arid CMR, the A/E, as directed by the Otwner,

shall take the appropriate action to correct and/or avoid potential cost overruns

and make ad_]ustments to their DD Phase Cost of the Work Estlmate

Sfanidard Fixed-Fee Architect Cont'lact
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Fd43.70 Constluchon Document (CD) Phasé:: ‘ ok Sl Bonat
The Construction Document {CD) Phase Documents sha]l develop the des1g11 of the prOJect in
greater detail confirming or adjusting the design and details as directed by the Owner as a result of
Owner Reviews and Constructability Reviews provided by CMR at the end of 100% DD Phase.
The A/E shall incorporate all Owner required changes for all aspects of the CD Phase Drawings
and Specifications to further define the size, character and quality of the entire project as to
structural, HVAC, electrical systems, and materials, etc. The exierior design systems, type of
structural system, mechanieal system and electrical system shall be further delineated and defined
in the Construction Docunent Phase drawings and specifications. For the 50% and 90% CD
'Phase submittals the A/E shall firmish the following deliverables as a supplement to requirements
of Article VI of the Terms and Conditions -~ Attachment 1 of this Contract and Section 2.5.4,
Coniract Document Phase Checklist of the Consultants Procedure Manual:

F4.3.1 Construction Document Phase Submittals: Eight (8) copies (full size).
Upon 50% and 90% completion of the CD Phase the A/E shall include all of the
following deliverables as a supplement to the requiréments of Section 2.5.4, Contract
Document Phase Checklist of the DPW Consultant Procedure Manual. '

F.4.3.2 Electronic Files of the 50% and 90% CD Phase Demgn Drawmgs and Specifications
© CD-ROM: Two (2) copies.
- F.4.3.3 "Cost of the Work Estimate: Five (5) copies.
Upon completion of 50% and 84% Construction Docnmeut Phase the A/E shall
provide an estimate of the total “Cost of the Work” of the project. The written cost
estimate shall be submitted to the DCS PM and shalt utilize the “Major Group Elemenfs”
— Level IIT of ASTM Uniformat II (www.uniformat.com), and shall mclude, but not be
limited to, the following: -

, i e Tidivid enients = LevebITE(ASTM: Uniformat 10
Al010 Foundatlons ; . D2010 Plumbing Fixtures
A1620 | Basement Construction D2020 Domestic Water Distribution
A1030 | Slab on Grade . D2030 | Sanitary Waste
A2010 | Basement Fxcavation . D2040 Rain Water Drainage .
A2020 | Basement Walls D2090 | Other Plumnbing Systems
B1010 Floor Construction D3010 Energy Supply
B1020 | Roof Construction . D3020 Heat Generating Systems
B2010 | Exierior Walls D3030 Cooling Generating Systems
B2020 Exterior Windows D3040 Distribution Systems
B2030 Exterior Doors ] D3050 Terminal & Package Units
B3018 [ Roof Covering -1 D30s8 Controls & Instrumentation
B3020 Roof Openings ) D3070 Systems Testing & Balancing
C1010 | Partitions : 03090 Other HYAC Systems &
C1020 | Interior Doors X Equipment
C103¢ | Pittings D4010 | Sprinkers
C2010 |- Stair Construction D4020 | Standpipes
C2020 | Stair Finighiés 14030 | Fire Protection Specialtics
C3010 | Wall Finishes - 14090 Other Fire Protection Systems
- 3028 | Floor Finishes [ D2010 | Plumbing Fixtures
) 3030 | Ceiling Finishes N D2020 Domestic Water Distribution
- - D1010 Elevators & Lifts D2430 Sanitary Waste
"D1026 | Escalators & Moving Walks . D2040 [ Rain Water Drainage
‘B1090 Other Conveying Systems - D2090 Other Plumbing Systems
- | D3010 | Energy Supply ' ¥2018 | Building Elements Demolition
D3020 | Heat Generating Sysiems ‘ F2020. | Hazardous Components
) D3030 | Cooling Generating Systems - I Abatement
t D3040 | Distribution Systems G2010 | Roadways
} .~ | D305 | Terminal & Package Units (2020 ° | ParkingPots
201 - "~ Standad Rixed-Fee Architect Contract A :
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D3060 Controls & Instrumentation G2030 | Pedestrian Paving

D3070 | Systems Testing & Balancing G2040 | Site Development

D30%0 | Other HVAC Systems & G2050 | Landscaping

Equipment - G3010 | Water Supply

D4010 | Sprinklers N G3020 | Heat generating equlpment

D4020 | Standpipes G3030 [ Storm Sewer

D4030 | Fire Protection Specialties G3040 | Heating Distribution -

D4090 | Other Fire Protection Systems G3050 | Cooling Distribution

D5019 Etectrical Service & Distribution . G3060 Fuel Distribution

D5020 Lighting and Branch Wiring G3090 Other Site Mechanical Utitities

D5030 Communications & Security | G4010 Electrical Distribution

D309 Other Electrical Systems G4020 Site Lighting

E1010 | Commercial Equipment G4930 | Site Communications & Security

E1620 | Institutional Equipment G4090 - | Other Site Elecirical Utilities

E1030 | Vehicular Equipment ’ G3010 | Service and Pedestrian Tunnels

E1020 Other Equipment 9080 Other Site Systems & Equipment

E2010 Fixed Fumishings ) :

E2020 Movable Fumnishings

F1610 Speoial Structures

¥1020 Integrated Construction . ~

F1030 | Special Construction Systems : -

FI040 | special Pacilities

F1050 | Special Controls &

Tostrumentation
d Inflation Values: Adjust reported cost estimates to reflect inflation values. Do
NOT present costs to the estimated start of construction, mid-point of
construction or to present day values. Questions regarding the calculation of
inflation values should be reviewed with the DCS Project Manager, Owner's
Representative, and CMR.
2 Cost of the Work Estimate Reconciliation: Upon 50% and 90% completion

of Construction Document Phase the A/E’s Cost of the Work Estimate shall be
required- to be reconciled with the CMR’s Cost of the Work Estimate. In
conjunction with the DCS PM, Owner’s Representative, and CMR, the A/E, as
directed by the Owner, shall take the appropriate action to correct and/or avoid
potential cost avermuns and make adjusnnents to their CD Phase Cost of the
Work Estimate.

F. 4 3.4 CMR Conversion of the Archlteet’s Construction Documents into Blddmg
Docuwinents Packages.

Upogn.completion of the “Construction Documents” (See Section 2, Deﬁmhons) and at
the direction of DCS PM, the A/E shall provide the CMR with a complete set of
Construction Documents. The CMR shall then convert the Construction Documents into
logical, competitive, seamless, and distinct Subcontractor “Bidding Documents” (See
Section 2, Definitions) Packages.

F.4.3.5

CMR Subcontractor Bidding Packages:
The CMR shall develop logical, competitive, unified and distinct Subcontractor Bid

Packages with all scopes of work mcluded in the packages

As a supplement to the requirements of Article VI of the Terms and Conditions — Attachment 1 of
this Contract and Section 2.5.5, Bidding Phase of the Consnltants Procedure Manual the AJE shall
be required to participate in the Bidding Phase as follows:

201
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F.d4.1

F.4.4.2

FA4.43

CMR Subcoritractor Pre Bid Conferences: .
The A/E and their appropriate Consultants shall be required to attend and participate in all
CMR Subcontractor Pre Bid Conferences. .

Subcontractor Bid Addenda:

" During_the Bidding Phase for each and every CMR Subcontractor Bid, the A/E. shall
prepare all addenda and clarification documents, interpret the Construction Documents,
provide an evaluation of equals and substitution and shall cooperate with the CMR: and
assist Owner, as requested, in architectural determinations and procedures required during
the bidding phass.

Subcontractor Bid Scope Review Meetings:

Upon determination of the Lowest Responsible Bidder for each Subcontractor Bid and
prior to CMR’s submittal of their Guaranteed Maximum Price (GMP) to the Ovmer the
AJE shall attend Subcontractor B1d Review Meetings with CMR and the low bid trade
contractor. For some of the tradé bids, say 33% of the {rades, additional scope review

" . meetings will occur with the second lov bidder. The meetings will include a verification

that all major and important aspects of the design have been included in the Jow bid. This

. review will be hosted by the CMR and attended by DCS PM, the OR/CA and the design

F.4.4.4

firm plus subconsultants as appropriate.

d The State of CT is not allowed to negotiate as part of its CMR Lowest
Responsible Bidder contracting process. Therefore, all and any discrepancies
discovered during the Subcontractor Bid Scope Review Nieefings must be-
performed within the Subcontractors low bid price as accepted by the State.

2 If provisions discovered by this Scope Review create a problem for the
Subconiractor, that legal entity can withdraw their bid and choose to not sign the
contract,

GMP Pr oposal Review

When the CMR submits the GMP Proposal to the Ownsr the A/E and their appropriate
Consnltants shall review the GMP Proposal and the related “Assumptions and

_ Conditions” and shall prowde itheir comments and/or Iecommendatlons to the Owner for

the Owner’s consideration.

Upon conciusn)n of the B1ddmg Phase and prior to the start of construction the A/E shall create a
complete set of Conformed Set of Bid Documents (See Section 2, Definitions). The A/E shall sign,
seal, and date their Conformed Set of Bid Documents. The Confoied Set of Bid Documaents shall
comply with the fo]low'mg requirements: :

1"451

F.452

201

Changes to Electronic Files:

The A/E shall maintain up-to-date electronic drawing and specification files throughout

the Bidding Phase. Specifically, the A/E shall be responsible for incorporating the

following changes into the master electronic drawing and specification files:

-1 All Addendum Items issued during the official Bid Period afier DCS’s receipt of

 the A/BE’s “Constraction Documents” (See Section 6.2, Deﬁmtmns) and prior to

the Ownmer's award of the CMR’s GMP Amendment,” for ‘the purpose of
correcting or clarifying the A/E’s “Construction Documents.”

Conformed Set of Bid Documents: BT

The “Construction Docwments” that contain all pre-award “Addenda” changes are known .
as the “Conformed Set of Bid Dacuments.” The Conformed Set of Bid Documents must
incorporate all changes exactly as indicated on the pre- -award Addendum and shall NOT
include any changes, revisions, and/or ‘deletions that, were not part of a pre-award

Standard Fixed-Fee Architect Contmct
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F.4.53

Addendum. If there are any changes, revisions, and/or deletions needed that were Not
part of a pre-award Addendum, the A/E shall notify the DCS PM in writing and submit
“Proposal Request” as a separate document for a post-award construction modification.
The A/E shall prepare the “Conformed Set of Bid Documents” documents as follows:

q

2

Drawings:

Annotated with revision symbols to identify changes made by all “Addenda”
changes; shall contain the words "CONFORMED BID DRAWING." To avoid
replotting unchanged sheets, "CONFORMED BID DRAWING" may be
starnped on a paper copy of the unchanged original “Final Bid Drawings.” Add
“CONFORMED” Bid Drawings in large letters on the Cover Sheet, which shall
be signed, sealed, and dated by the A/E. All changed drawings shali be
replotted, signed, sealed, and dated by the A/E.

Specifications:

Add "CONFORMED BID SPECIFICATION” and the date in the footer at the

‘bottom of all Specification pages and in large letters on all of the Spec1ﬁcatton

Cover Sheets that are signed, sca]pd and dated by the A/E.

Submission of Conformed Set of Bid Documents: :
Prior to the start of Construction the A/E shall provide DCS with a copy of the
Conformed Set of Bid Documents on a CD ROM for use by the CMR and their
Subcontractors for use in preparing shop drawings, coordinating work, etc. When notified
by DCS PM, the A/E shall provide the following:

d

Submissions to Owner and CMR: Within 14 Calendar days of the notice to
proceed (NTP) to the CMR submit two (2) sets Conformed Bid Documents
(Drawings) on CD ROMs and two (2) sets of Conformed Bid Documents
(Specifications) on CD ROMs. Two (2) sets of hard copy, full size set
Conformed Bid Documents (Drawings) and two - (2). sets of hard copy
Conformed Bid Documents {Specifications) with pages annotated as described
above. All hard copy submittals shall be signed, sealed and dated by the A/E. -

Submissions to Departinent of Administrative Serviees, Division of
Construction Services, (OSBI & OSEM) or DCS Code Unit: Within 14
Calendar days of the NTP to the CMR. submit two (2) sets of hard copy, full
size set Conformed Bid Documents (Drawings) and two (2) sets of hard copy
Conformed Bid Documents (Specifications) with pages -annotated as described
above.-All hard copy submittals shall be signed, sealed and dated by the A/E.

F5, PRINCIPALS MEETINGS
The A/E is advised that there will be principals meetings during the project duration. The Pnnclpal
Meetings will be attended by the pormal Project Management staff and the Prinéipals of the primary firms
- involved in this capital project; i.c., the design firm, the CMR Firm, the C.A. fum, the User Agency and thie
DCS. There will be two (2) meetings during Design, assume one at the start of Design Development, and
one at the tmover of the Contract Documents. During active construction, there will be prmc:1pals
meetings every four (4) months.
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ATTACHMENT 1
(12 pages)

STATE OF CONNECTICUT
DEPARTMENT OF ADMINISTRATIVE SERVICES
DIVISION OF CONSTRUCTION SERVICES

FORM CS-3A
February 3, 1998
Last Revision August 27, 2013

TERMS  AND CONDITIONS OF CONTRACT
BETWEEN STATE AND ARCHITECT

I. GENERAL . _

The amount of the total construction budget noted in Paragraph 4 of this contract is to include all construction work
and the connecting up of all existing utilities and related services; if is to include any other costs directly chargeable
to'the proper functioning of the building with the exception of the firnishing of equipment other than that which is
usually built in as a component part of the bulldmg This amount is not to be exceeded except by prior and express
written permission from the State. .

II. ARCHITECT'S SERVICES
A. The Architect agrees to prepare and furnish documents as set forth in Article VI.

B. The Architect agrees to become familiar with and follow the Department of Admmlsrrahve Services (DAS)
Division of Constiuction Services (DCS), provisions set forth in the “CONNECTICUT DEPARTMENT OF
ADMINISTRATIVE: SERVICES/DIVISION OF CONSTRUCTION SERVICES CONSULTANTS
PROCEDURE MANUAL,” which may be amended and/or supplemented current with the date of this
contract. These guidelines and provisions are incorporated herein by reference and shall be as binding upon
the parties to this contract as though fully set forth herein,

C. The Axchitect shall consult with the DCS Project Manager to ascertain requirements of the project and consult
with proper Stafe authorities and inform himself as to specific institutional conditions that might affect his
contemplated work or the"howrs or season of ifs execution, such as type of patients, use of adjacent areas,
interruptions of institutional routine, etc. The drawings and specifications submitted by the Architect for
review and approval by the State shall reflect consideration of those conditions requiring safeguards and
precautionary measures in excess of usual practice.

D. Should the Architect require the services of registered consultants at any time during the term of this confract,

their names and qualifications shall be submitted to the State for approval. Such consultants shall provide

- evidence of their competence by affixing their seals on any drawings of specifications prepared by them or

under their supervision. The Architect shall pay such approved registered consultants in proportion to

payments received by the Architect as set forth in Article IV, and shall subrmt evidence of snch payments
upon request by the State. -

E. The Architect.covenants and agrees that he shall perform his servrces under this con‘rract in accordance with -
the standards and practrces of his profession. - -

F. Indemmﬁcatron.

The Arc}jitect_ shall indemnify and hold harmless the State and its officers, representatives, agents, servants,
employees, successors and assigns from and against any and all (1) Claims arising directly or indirectly in-
comnection with theé contract, concerning the negligent acts of commission or omission {collectively, the
“Acts”) of' the Architect or Architect Parties, and (2) labilities, damages, losses, costs and expenses,
including but not limited to attorneys’ and other professionals’ fees, atising directly or indirectly in "
connection with Claims, Acts or the contract, to the extent of the Architect’s or'Architect Parties’ negligence.
~ The Architect’s obligations under this section to indemnify and hold harmless against Claims. inchudes '
* Cldims concerning confadentiality of any part of or all of the Architect’s bid, proposal or any Records, any
intellectual property ights, other proprietary rights of any person or entity, copyrighted or uncopyngh’ted
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comp051t10ns secret processes, patented or unpatented inventions, articles or apphances furnished or used in
the performance.

I INSURANCE

The Architect for the duration of this cortract, including any exiension of the original contraci term, must camry
insurance ‘to protect the interests of the State. . The Architect must obtain statutory workers' compensation and
employers' Hability insurance, comprehensive automobile Hability insurance, commercial. general liability insurance
and professional services liability insurance to not less than the minimum limits as requured in this article, all af no
cost to the State.

A, Statutory Workers' Compensation and Employers' Liability:

1. Workers' Compensation: - . Statutory limits
2. Employers' Liability: o
Bodily injury by accident: $100,000 each accident
Bodily injury by illness: $100,000 each employee
' $500,000 policy Hmit

B. Commercial General Liability:
Combined single limit: ) $1,000,000 each occurrence
: o $2,000,000 annnal aggregate

C. Comprehensive Automobile Liability
(to include gwned, non-owned and hired vehicles): _ ,
Combined single limit; $1,000,000 each occurrence
' $1,000,000 annual aggregate

D. Professional Services Liability Insurance: The Architect shall furnish evidence by way of a cértificate-of
insurance that it has obtained a professional services liability insurance policy with '$2,000,000 each
occurrence and per aggregate minimum coverage for negligence and errors and omissions. If any claims are
paid against its professional services liability insiurance policy, the Architect agrees fo purchase additiopal
insurance in order to maintain the minimum coverage of $2,000,000 each occurence and per aggregate. The
“insurance shall remain in effect during the entire duration of the contract and for eight years after substantial

- completion of the project. For policies written on a “Claims Made” basis, the Architect agrees to maintain a
retroactive date prior to or equal to the effective date of the contract. The Architect shall contractually require
-any structural engineering firm it hires to maintain professional liability insurance in the same amount™and
with the same provisions indicated above. The Architect’s policy shall provide that it shall indenmify and
save harmless the State and its officers, agents and employees from claims, suits, actions, damages and costs
of every name and description resulting from negligence and errors and omissions in the work performed by
“the Architect under the terms of the contract.

Each of the policies for such kinds of iusurance mentioned above shall bs issued by an insurance company or
companies satisfactory to the DCS and shall contain a provision that coverages will not be changed, canceled, or
non-renewed until at least sixty (60} calendar days' prior viritten notice has been given to the DCS. Fach insurance
policy shall state fhat the insurance company agrees to investigate and defend the insured against all claims for
damages_to the extent that all alleged damages might be covered by insurance. Such insurance policies shall name
. the State as an additional insured, except that the State shall not be named as ari additional insured with respect to the
coverage for the statutory workers' compensation, automobile liability, and employer's liability insurance and to the
coverage for professional liability ingurance. Certificates of insurance showing such coverages as required in this -
arti(_:le shall be filed with the DCS prior to the time this contract is executed on behalf of the State. :

IV. PAYMENT OF ARCHITECT'S FEE | o

- A, The State agrees to pay the Architect for the services herein described the total fee set forth in Paragraph 2 of
this contract. It is understood that no changes or adjustments shall be made in said fee unless the scope of'the
work performéd or-to be performed by the Architect has substantially changed as determined- by the
Commissioner of the Department of Administrative Services, Division of Construction Services, heremafter :
referred to as the Commissioner. :
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B. Said fee includes all costs of living, iransportation and communication, whether within or without the State of

Connecticut, connected with the discharge of the Architect's duties under this contract unless express written
notification io the conirary is received from the State.

C. No payments shall be made until the materials submitted have been reviewed and approved by the Depariment

of Administrative Services, Division of Construction Services.

- V. SPECIAL SERVICES

A. Should it be necessary for the Architect to engage the services of a licensed land surveyor, geotechnicat

engineer or fest boring firm for the purposes of this contract, the State shall reimburse the Architect for the
cost of such services and in addition shall also pay the Architect ten percent (10%) of such cost, or such other
percentage deemed reasonable by the Commissioner, for overhead and profit. The Architect’s selection of the
consultant retained in connection therewith is to be submitted for approval.

. If, in the opinion of the State, any special technical service is required which is not usvally furnished in

architectural practice and which is not included in this contract, €ither expressed or implied by the nature of
the work, then the State shall, in writing, authorize the service and fhe related cost. The Architect's selection
of the consultant retained in connection therewith is to be submitted for approval. The State shall reimburse
the Architect for the cost of any such services and in addition shall also pay the Architect ten percent (10%) of
such cost, or'such other percentage deemed reasonable by the Commissioner, for overhead and profit.

- Should the Architect itself wish fo perform special services as described in Sections A and B of this arhcle
* the Architect shall submit to the State a written quotation -of the cost of its perforn:ung such services. The

quotation shall not include, nor shall the Architect be paid for, an additional percentage of the cost for
overhéad and profit. The State shall decide whether to allow the Architect to perform the work with its owa
forces based on its quotation, and shall notify the Architect accordingly. -

. If at any time during the term of this contract the State should require the Architect to make any substantial

change in the size or scope of the work or require any substantial change in plan, :design or specification
which shall necessitate the preparation by the Architect of additional sketches, drawings or other documents,
or the making of substantial changes in any other document already approved, or upon which substantial work

had been done pursuant to instruction to proceed, then, and in such event, the Architect shall prepare the

additional documents and make changes as required and shall be entitled to reasonable compensation therefor.
The Commissioner shall determine the amount of such compensation and the manner of payment thereof. If
the State should require any such substantial changes and if these should result in a change in the amount of
the total construction budget nofed in Paragraph 4 of this contract; said amount shail be considered changed to
an amount determined by the Commissioner. .

The above notwithstanding, should it be necessary for the Architect to prepare any such additional documents

“or make changes in the same for purposes of meeting the budget requirements of the project, and where an

increase in the cost of labor and/or materjals is not the govermng factor, he shall perform such duties Wlth(}ut
receiving additional compensation. -

In addition, if at any time during the term of this contract the State should request the Architect to reduce the
scope- of services originally agreed upon under this contract, the Architect shall then reduce said scope of
services, as requested, and his fee shall be. reduced by a faur and eqmtable amount detenmned by the

Coznmissioner.

. For reuse by the State of the drawings and specifications prepared by the Architect under this contract, the

Architect shall be paid a reasonable fee for such reuse phis a reasonable fee for making necessary changes to
such drawings and specifications.as may be required by job conditions. “The Commissioner shall determine

the amounts of such fees.

VI. SPECIFIC DOCUMENTS TO BE FURNISHED BY THE ARCHITECT WHEN AUTHORIZED

202
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A. Schematic Des;gn Phase

Pursuant to conferences with the State deSIgns shall be prepared by the Architect to encompass the general
program of the project. These designs shall consist of small scale drawings, elevations, sections and outline

* specifications. All specifications shall be prepared in accordance with the CSI {Construction Specifications

Institute) format. At this time the Architect shall make sufficiently accurate estimates fo determine the
feasibilify of constiucting the project within the funds available. Af the beginning of the schematic design

. phase, the Architect shall engage his consultants as set forth in Section D of Article 1. The Architect shall
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submit for review and approval the number of sets of drawmgs specifications and detailed cost estimates as
indicated in Paragraph 6 of this contract.

While preparing such drawings, speCLﬁcatwns and detailed cost estimates, the Architect shall investigate any
factors that may conflict with the use of the site as proposed, such as neighboring building lines, zoning
regulations; sanitary codes, health and fire laws, local ordinances, etc., and shall report his findings thereon to
the State when submitting schematic design phase drawings, outline specifications and detailed cost estimates,

If the estimate agreed to by the State and Architect exceeds the total constrrction budget noted in Paragraph 4
of this contract, or if the State and Architect cannot agree upor an estimate of the probable construction cost
and the probable cost of construction as determined by the State exceeds both the Architect's estimate and the
total construction budget noted in Paragraph 4 of this contract, then the Architect shall make appropriate.

. 1ecommendations to the State for adjustments to the documents in regards to the project’s scope, quality, or

budget. At that time, the State shall have the right to require the Architect to modify the documents as the

~ Stafe deems necessary to bring the cost within the amount of the total construction budget noted in Paragraph

4 of this contract. The revisions shall be made without additional compensation to the Architect.

. Design Development Phase

The Architect must receive written notice from the State to proceed with the design developinent phase before
commencing the phase. The design development phase drawings shall show the extent of the site, location of
the project on the site and the general disposition of the principal features and equipment embodied in the
project, and shall be sufficiently developed so as to fix and illustrate the size and character of the project in all

-of its essential basic particulars as to kinds of materials, types of structure, and mechanical and electrical

systems. All specifications shall be prepared in accordance with the CSI (Construction Specifications
Institute) format. The Architect shall submit for review and approval the number of sets of drawings,
specifications and detailed cost estimates as indicated in Paragraph 6 of this contract,

Subraitted with the design development }Shase drawings and specifications shall be an estimate of the cost of
construction predicated on the same, and broken down into the major sub-trades for the construction of the
building; with separate figures for special items such as equipment, site work, and utilily lines. Basic

-engineering and other drawings and specifications shall also be provided at this time by the engineers and

other consultants working under the direction of the Architect.

If the estimate agreed to by the State and Architect exceeds the total construction budget noted in Pazagraph 4
of this contract, or if the State and Architect cannot agree upon an estimate of the probable construction cost -
and the probable cost of construction as determined by the State exceeds both the Architect’s estimate and the

 total construction budget noted in Paragraph 4 of this contract, then the Architect shall make appropriate

recommendations to the State for adjustments to the docunients in regards to the project’s scope, quality, or
budget. At-that time, the State shall have the right to require the Architect to modify the documents as the -
State deems necessary to bring the cost within the amount of the total construction budget noted in Paragraph
4 of this contract. The revisions shall be made without additional compensation to the Architect.

At this phase, a rendered colored and framed perspective drawing shall be submltted together with three (3) 8"
x 10" black and white photographs thereof.

As the drawings submitted during this phase are to form the basis of the whole concept of the project, they
shall be reviewed by the State for conformance to functional and technical requirements of the project and
approved by the State before the Architect proceeds to the next phase, It is understood, however, that such
review and approval does not relieve the Architect from any responsibility arising out of the State’s reliance
on his professional skill and ability to discharge his services as required by this contract,. ’

. Contract Documents Phase

The Architect must receive written notice from the State to proceed with the contract documents phase before
cominencing the phase. The documents to be provided in this phase are a part of the construction contract
and as such must explain in substantial detail the full scope of the work included in, and performed under, the -
construction contract. A final detailed estimate of the cost of construction, fncluding unit prices, quantities,

labor and materials, predicated on the contract documents phase drawings and detailed specifications, shall be
included as a part of this phase. All specifications- shall be prepared in accordance with the CSI (Construction
Specifications Institate) format and in accordance with Part IT of Chapter 60 of the Connecticut General
Statutes, as revised, when-applicable. The Architect shall submit for review and approval the number of sets

of dramngs spemﬁcatmns and detalled cost estimates as mdlcated in Paragraph 6 of this contract. Such
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review and approval by the State does not relieve the Architect of responsibility arising out of the State's

reliance on his professional skill and ability to discharge his services as required by the contract.

If the estimate agreed to by the State and Architect exceeds the total construction budget noted in Paragraph 4
of this contract, or if the State and Architect cannot agree upon an estimate of the probable construction cost
and the prabable cost of censfruction as determined by the State exceeds both the Architect's estimate and the .
total construction budget noted in Paragraph 4 of this coniraci, then the Architect shall make appropriate
recommendations to the State for adjustments to the documents in regards to the project’s scope, quality, or
budget. At that time, the Stafe shall have the right to require the Architect to modify the documents as the
State deems necessary to bring the cost within the amount of the total construction budget noted in Paragraph
4 of this contract. The revisions shall be made without additional compensation to the Architect,

It the project involves either new construction and/or additions to an existing facility, the Architect will
consult with the client agency and develop the first year estimated operating cost for the project’s
utlhtles including, but not limited to, heating, cooling, water and sewer.

All ongmal final tracings shall, together with the specifications typed in letter ciuality print on one side of 8 -
1/2" x 11" white bond paper, be submitted by the Architect prior to the State's going to bid.

‘When the Architect has incorporated all comments and the documents are ready for bidding, the Architect will
subraii the fracings, master specifications, and a CD ROM disk of both to DCS. This submission wiil
conclude the contract documents phase of the contract. .

. Bidding Process

In the event the Department of Administrative Services, Division of Construction. Services, bids the contract
drawings and specifications, the Architect shall, as part of the design services to be rendered for his

. established fee, include as much of his professional services as the State deems necessary for the well-being of

the project and the efficient prosecution of the bidding process.

VII. ARCHITECT'S DUTTES. DURING CONSTRUCTION

202

A. Tf the-Architect's services during construction are requested as set forth in Subparagraph ZE'of this contract,

the Architect shall, as part of the services to be rendered for his established fee, include as much of his

professicnal services and the services of his consultants as the State deems necessary for the well-being of the

project and efficient prosecution of the construction work. The Architect shall not, however, be required to
undertake continuous on-site observation of the work. If the Architect fails to perform such duties in a
conscientious and reasonable manner, the State may exercise its right to termmate this contract as hereinafter
provided in Article VIIL

. Additionally, it is understood and agreed to by the Architect and the State that, should the Architect's services

during construction be requested, such services shall include, but not be limited to, the followina:

1. observe the progress of construction in order to determine whether there appear to be any defects or
deficiencies in the construction work or deviations from the drawings and specifications, including
variations from the materials specified and the methods of construction authorized. The Architect shall not
be required to guarantee the performance of the general contractor or his subcontractors; :

The Architect is obligated to Jmmedlateiy notify the DCS project manager, in writing, whenever any work
is unsatisfactory, faulty or defective, or does not conform to the contract documents. :

2. attend job meetings as required, at which the Architect shall, on the basis of his visitations fo the site and

. observations thereon, report on the progress T the work and make redommendations concerning the same; _

participate in-monthly meetings with the general contractor to obtain mformatlon necessary to be able to
update the as-built drawings: - .

3. submit to the Department of Administrative Services, Division of Constructlon Services, on  the ﬁfteenth
and last days of each month, in such form as directed by-the State, observanon-based reports regarding the
progress of the work;

_4. examine submittals and ﬁumsh recommendations to the State conceming material and equlpment and

review and report on the general contractor's proposals in connection with changes in the construction
" contract. These services are to be performed within five (5) calendar days of receipt-of such proposals so
as not to delay the work;
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5. review and retum partial payment requisitions sub;mtted by the general contractor within tlufee (3) working
. days of the receipt of such submittals;

6. review and comment on shop drawings submitted to him for. review. This service is to be performed
within five (5) working days of the receipt of such submittals voless the Department of Administrative
Services, Division of Constructmﬂ Services, assents to written notfification of why this camnot be
accomplished; ' :

7. within thirty (30) calendar days after receipi, record on the original final tracings and CAD disks returned
to him after the consfruction contract award all changes made during the period of construction as
furnished and recorded by the general contractor, and, at his expense, provide reproducible mylars and
updated CAD disks to the State which reﬂect such changes. The mylars and CAD disks shall become the
property of the State;

8. fully cooperate with the Departmenti of Administrative Services, Division of Coustmcnon Services, dunng :
the progress of the work.

. Tn the event that the time period of the construction contract is exceeded by more than 10% due to no fault of L

the Architect, the Archifect may be paid for any additional services required beyoend the 10% construction
coniract time overrun a teasonable fee to be determined by the Commissioner. The question of fault or no
fault on the part of the Architect shall be deferinined by the Cormissioner.

VI TERI\f[NAT_ION OF CONTRACT
A. Notwithstanding any provisions or language in this contract to the conirary, the Commissioner may terminate

the contract whenever he determines in his sole discretion that such termination is in the best interest of the

State. Any such-termination shall be effected by delivery to the Architect of a written notice of termination.

The notice of termination shall be sent by registered or certified mail to the Architect's address as furnished to
the State for puiposes of correspondence, or by hand delivery. Upon receipt of such notice, the Architect
shall both immediately discontinue all services affected {unless the notice directs otherwise) and deliver to the
State all data, drawings, specifications, reports, estimates, summaries, and such other information and
materials as may have been accurnulated by the Architect in performing his duties under this contract, whether
completed or in progress All such documents, information and materials shall become the property of the

State.

. Tf the.termination is-for the convenience of the State, the Architect shall be entitled to receive reasonable

compensation for services already satisfactorily performed and aceepted, but no amount shal? be allowed for
anticipated profit on unperformed services. . The Commissioner shall determine the amount of such

compensation.

. Ifthe tennmahon is for reason of failure of the Archltect to fulfill his coniract obhganons the State may take

over the work and prosecute the same to completion by contract or otherwise. In such event, the Architect
shall be liable to the State for any additional costs occasioned to the State thereby.

. If after notice of termination for failure of the Architect to fulfill his contract obligations it is determined that

the Architect had not so failed, the termination shall bé deemed to have been effected for the convenience of
the State. In such event, the Arc}:utect shall be entitled to reasonable compensation as prov1ded in Section B
of this article. .

. If the Architectis a sole proprietor and the Architect should die dunng the term of this contract, this contract

shall be considered terminated. In the event of such termination, the Architect's estate shall be entitled to a

* reasonable payment for any uncompensated work performed to the date of death, and the State shall have title

to, and shall have the right fo immediate use and possession of, all finished and unfinished documents
prepared under this confract. The Commissioner shall determme the amount of such payment.

The rights and remedies of the parties provided in this article are in addition to any other rights and remedies
provided by law or under this conizact.

IX. SUSPENSION OF THE WORK :
" A. The State, at any time, may suspend all or any part of the services of the AIChl'[GGt In such event, the

202

Architect-shall be given three (3) days' notice of such snspension in writing by registered or certified mail to
the Architect's address as given for correspondence purposes. The mailing of such notice shall preclude any
claim on the part of the Architect as to failure to receive notlce of such suspensmn .
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B. In the event of suspension by the State as noted above, the Architect shall be enfitled to such compensation as
the Commissioner shall deem reasonable. :

C. Should the State reactivate any assigned work covered by this contract, in whole or In part, within one year
from the time the work was suspended, any fees paid to the Architect pursuant to this contract shall be applied
as payment on the fees for the work as set forth in this contract at the time of reactivation. Shouldreactivation

" oceur after a period of suspension exceeding one (1} Year, the Architect and the State may renegotiaie the fees
for the work based on current conditions or either may unilaterally elect to terminate the remaining work.

D. In the event the State decides to suspend any work vader this contract, the State shall become entitled, afier
payment of outstanding fees, to all finished and unfinished documents prepared pursnant to this contract.

E. If the Architect should be wnwilling or unable to perform the services required by this contract at the time the
State desires to reactivate the work after a peried of suspension, then all finished or unfinished documents
prepared pursuant to this coniract shall become the property of the State and the State shall have the nght to
immediate possession and use thereof. !

X. CONFIDENTIALITY OF DOCUMENTS

A. The Architect agrees on behalf of the Architect and the Architect's principals, employees, agents, heurs
_ successors and assigns that they shall only utilize drawings, specifications, maps, reports, records or other
documents to the extent necessary for the performance of the Axchitect's work and duties under this
contract. This limitation on use applies to those items produced by the Architect, as well as to those items
received by the Architect from the Department of Administrative Services, Division of Construction
Services, or others in connection with the Architect’s woik and dufies under this contract.

B. The Architect further agrees that said drawings, specifications, maps, reports, records and other documents
may hot be.released to any other entity or person except for the sole purpose of the work described in this
confract. No other disclosure shall be permitted without the prior written consent of the Department of
Administrative Services, Division of Construction Services. -

C. The Architect firther agrees that the following prowsmn wﬂi be included in its contracts with sub-
consultants: .

Any and all drawings, specifications, maps, reports, records or other docurnents

associated with the contract work shall only be utilized to the extent necessary for the

performance of the work and duties under this contract. Said drawings,

specifications, maps, reports, records and other documents may not be released to

any other entity or person except for the sole purpose of the work described in this

. contract. No other disclosure shall be permitted without the prior written consent of

- the Department of Administrative Services, Division of Construction Servicss. When

- any such drawings, specifications, maps, reports, records or other documents are no
longer needed, they shall be destroyed.

XI. NONDISCRMNATION AND AFFIRMATIVE ACTION PROVISIONS, NONDISCRIMINATION
PROVISIONS REGARDING SEXUAL ORIENTATION, EXECUTIVE ORDERS, ANTI-
HARASSMENT POLICY, SUMMARY OF STATE ETHICS LAWS AND CAMPAIGN FINANCE

LAWS

For the purpoees of this article, the word "contractor” is substitﬁted for and has the same meaning and effect as if
it read "Architect” and references to "contract” shall mean this Contract.

A, Non-discrimination.

(a) For purposes of this Sect‘ien the following terms are defined as follows

i, "Commission” means'the Commission on Human Rights and Oppertumhes
if. "Contract” and “contract” include any extension or modification of the Contract or contract;
iii. . "Contractor" and “contracto_f’ include any sucecessors or assigns of the Contractor or
contractor;
‘iv.  "Gender identity or expressmn“ means a person's gender-related 1dem1ty, appearance or

behavior, whether or not that gender-related identity, appearance or behavior is different from
* that traditionally associated with the person's physiology o1 ass] gned sex at birth, which
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pender-related identity can be shown by providing evidence including, but not limited to,
medical history, care or freatment of the gender-related idenfity, consistent and uniform
assertion of the gender-related identity or any other evidence that the pender-related identity is.
sincerely held, part of a person's core identfity or not being asserted for an improper purpose.

v.  “good faith" means that degree of diligence which a reasonable person would exercise in the
. performance of legal duties and obligations; -
vi. "good faith efforts" shall include, but not be limited to, those reasonable initial efforts

necessary to comply with statutory or regulatory requirements and additional or substituted
. efforts when it is determined that such mitial efforts will not be sufficient to comply with such

Tequirements;, :

Vii. "marital status" means being single, married as recognized by the State of Connecticut,
widowed, separated or divorced,

Vviii.  “mental disability" means one or more mental disorders, as defined in the most recent edmon

of the American Psychiatric Association's "Diagnostic and Statistical Manual of Mental
Disorders", or a record of or regarding a person as having one or more such disorders;

ix. "minority business enterprise” means any small contractor or supplier of maferials fifty-one
percent or more of the capital stock, if any, or asseis of which is owned by a person or
persons: (1) who are active in the daily affairs of the enterprise, (2) who have the power to
direct the management and policies of the enterprise, and (3) who are members of a minority, .

~ as such term is defined in subsection (a) of Connecticut General Statutes § 32-9n; and

X "public works coniract” means any agreement between any individual, firm or corporation and
the State or any political subdivision of the State other than a municipality for construction,
rehabilitation, conversion, extension, demolition or repair of a public building, highway or
other changes or improvements in real property, or which is financed in whole or in part by the
State, including, but not limited to, matching expenditures, grants, loans, insurance or
guarantees.

For purposes of this Section, the terms "Contract” and “contract” do not include a contract where each
contractor is (1} a political subdivision of the state, inchiding, buf not limfted to, a municipality, (2) a quasi-
public agency, as defined in Conn. Gen. Stat. Section 1-120, (3) any other state, including but not limited to
any federally recognized Indian tribal governments, as defined in Conn. Gen. Stat. Section 1-267, (4) the
federal government, (5} a foreign government, or {6) an agency of a subdivision, agency, state or
government described in the immediately preceding enumerated items (1), (2), (3), (4) or (5). .

{b} (1) The Contractor agrees and warrants that in the performance of the Contract such Contractor will not
discriminate or permit discrimination against any person or group of persons on the grounds of race, color,
religious creed, age; marital status, national origin, ancestry, sex, gender identity or expression, mental
retardation, mental disability or physical disability, including, but not limited to, blindness, unless it is
shown by such Contractor that such disability prevents performance of the work involved, in any manner
prohibited by the laws of the United States or of the State of Connecticut; and the Contractar further agrees
to take affirmative action to insure that applicants with job-related qualifications are employed and that
employees are treated when employed without regard to their race, color, religious creed, age, marital
status, national origin, ancestry, sex, gender identity or expression, mental retardatlon menfal disability or
physical disability, including, but not limited to, blindness, unless it is shown by the Contractor that such
disability prevents performance of the work invelved; (2) the Contractor agrees, in all solicitations or
advertisements for employees placed by or on behalf of the Contractor, to state that it is an "affirmative
action-equal opportunity employer” in accordance with regulations adopted by the Commission; (3) the
Contractor agrees to provide each labor union or representative of workers with which the Contractor has a .
collective bargaining Agreement or other contract or understanding and each vendor with which the
Contractor has a contract or understanding, a notice to be provided by the Commission, advising the labor
union or workers’ representative of the Contractor's commitments nnder this section and fo post copies of

the notice in conspicuous places available to employees and applicants for employment; (4} the Contractor

agrees-to comply with each provision of this Section and Connecticut General Statutes §§ 46a-68e and 46a-
68f and with each regulation or relevant order issued by said Commission pursuant to Connecticut General
Statutes §§ 46a-56, 46a-68¢ and 464-68f; and (5) the Contractor agrees to provide the Commission on

- . Human Rights and Opporﬁmiﬁes with such information requested by the Commission, and permit access to

pertinent books, records and accounts, concerning the employment practices and procedures of the-

Terms and Conditions - Architect : PAGE 8 QF 12

G \CcntractAdmm\Pubhc.\Documents\Documénts 2016\Teams\CSU TEAM\BI RC-395 ARC\(ZOZ) Terms & Conditions 02-24-16.doc

F 082713

Contract No. BE RC 395-ARC 02 -24-16




Coniractor as relate to the provisions of this Section and Connecticut General Statutes § 46a-36. Ifthe

contract is a public works confract, the Contractor agrees and warranis that he will make good faith efforts
to employ minority business enferprises as subconiractors and supphers of materials on such public works
projects. :

(c) Determination of the Confractor's good faith efforts shall include, but shall not be limited to, the
following factors: The Contractor’s employment and subcontracting policies, patterns and practices; .
affirmative advertising, recrultment and training; technical assistance activities and such other reasonable
activities or efforts as the Commission may prescribe that ave designed to ensure the participation of
minority business enterprises in public works projects.

. {d) The Contractor shall develop and maintain adequate dociumentation, in a manner prescribed by the
Commission, of its good faith efforts.

(e) The Confractor shall include the provisiens of subsection (b) of this Section in every subcontract or
purchase order entered into in order to fulfill any obligation of a contract with the State and such provisions
shall be binding on a subcontractor, vendor or manufacturer unless exempted by regulations or orders of the -
Commission. The Contractor shall take such action with respect to'any such subcontract or purchase order
as the Cormmission may direct as a means of enforcing such provisions including sanctions for
noncompliance in accordance with Connecticut General Statutes § 46a-56; provided if such Contractor
becomes involved in, or is threatened with, litigation with a subcontractor or vendor as a resuit of such
direction by the Commission, the Contractor may request the State of Connecticut to enter info any such
litigation or negotiation prior thereto to protect the interests of the State and the State may so enter.

(f) The Contractor agrees to comply with the regulations referred to in this Section as they exist on the date
A of this Contract and as they may be adopted or amended from time fo time during the term of this Contract
" and any amendments thereto.

(g) (1) The Contractor agrees and warrants that in the performance of the Contract such Coniractor will
not discriminate or permit discrimination against any person or group of persons on the-grounds of sexual
orientation, in any manner prohibited by the laws of the United States or the State of Connecticut, and that
employees are treated when employed without regard to their sexual orientation; (2) the Contractor agrees
to provide each labor union or representative of worlcers with which such Contractor has a collective
bargaining Agreement or: other contract or understanding and each vendor with which such Confractor has a
contract or understanding, a notice to be provided by the Commission on Human Rights and Opportunities
advising the labor union or workers' representative of the Contractor's commitments under this section, and .
to post copies of the notice in conspicuous places available to employees and applicants for employment;
(3) the Contractor agrees to comply with each provision of this section and with each regulation or relevant
order issued by said Commission pursuant to Connecticut General Statutes § 46a-56; and (4) the Contractor
agrees to provide the Commission on Human Rights and Opportumnes with such information requested by
the Commission, and permit access to pertinent books, records and accounts, concerning the employment
practices and procedures of the Contractor which relate to the provisions of this Section and Connecticut
General Statutes § 46a-56. ' .

(h) The Coniractor shall include the provisions of the foregoing paragraph in every subcontract or
purchase order entered into in order te fulfill any obligation of a contract with the State and such provisions
shall be binding on a subcontractor, vendor or manufacturer unless exempted by regulations or orders of the
Commission. The Contractor shall take such action with respect to any such subcontract or purchase order
as the Commission may direct as a means of enforcing such provisions including sanctions for
noncompliance in accordance with Connecticut General Statutes § 46a-56; provided, if such Contractor
becomes involved in, or is threatened with, litigation with a subcontractor or vendor as a result of such
direction by the Commission, the Coniractor may request the State of Connecticut to enter-into any such
Litigation or negotiation prior therefo to protect the interests of the State and the State may so enter.
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B. EXECUTIVE ORDERS

This confract is subject to the provisions of Executive Order No. Three of Governor Thomas J. Meskli,
promulgated June 16, 1971, concerning labor employment practices, Executive Order No. Seventeen of
Governer Thomas . Meskill, promulgated Febrary 15, 1973, concerning the listing of employment
openings and Executive Order No. Sixteen of Governor John G. Rowland promulgated August 4, 1999,
concerning violence in the workplace, all of which are incorporated into and are made a part of the contract
as if they had been fully set forth in it. The contract may also be subject to the applicable parts of Executive
Order No. 7C of Governor M. Jodi Rell, promulgated July 13, 2006, concerning contracting reforms and
Executive Order No. 14 of Governor M. Jodi Rell, promulgated April 17, 2006, concemning procurement of
cleaning products and services, in accordance with their respective terms and conditions. If Executive
Orders 7C and 14 are applicable, they are deemed to be incorporated into and are made a part of the
confract as if they had been fully set forth in it. At the contractor s request, the Department shall provxde a
copy of these orders to the contractor.

1. The contractor agrees to abide by such Executive Orders.

2. The State Contracting Standards Board may review this confract and recommend termination of the
- contract for a violation of the State Ethics Code (Chapter 10 of the general statutes) or section 4a-100
of the general statutes, or wanton or reckless disregard of any state coniracting and procurement
process by any person substantially involved in such contract or state contracting agency.

3. This confract may be cancelled, terminated or suspended by DCS or the State Labor Commissioner for
violation of or noncompliance with Executive Orders Ne. Three or Seventeen or any State or federal
law concerning nondiscrimination, notwithstanding that the State Labor Commissioner is not party to
this contract.  The State Labor Commissjoner shall have continuing jurisdiction regarding coniract
performance conceming nondiscrimination and listing all employment openings with the Connecticut
State Employment Service until the contract is completed or until the contract is terminated prior to
completion.

4. The coniractor agrees, as part consideration hereof, that this contract is subject to the Guidelines and
Rules issued by the State Labor Commissioner to implement Executive Order No. Three, and that the
contractor will not discriminate in its employment practices or policies, will file all reports as required,
and will fully cooperate with the State of Connecticut and the State T.abor Commissioner.

5. ‘This contract may be cancelled, terminated, or suspended by DCS or the State for violation of or
noncompliance with Executive Order Sixteer:. - In addition, the contractor agrees to include 2 copy of
Executive Order Sixteen, and the requirement to comply with said order, in all contracts with its
contractors, subcontractors, consultants, subconsultants and vendors.

C. ANTI-HARASSMENT POLICY

This coniract is subject to the provisions of the Depatiment of Administrative Services® Anti-Harassment
Policy (“Policy”) and; as such, the confract may be cancelled, terminated, or suspended by the State in the
. event that the confractor, its employees, contractors, subcontractors, consultants, subconsultants, or vendors
. engage in behavior prohibited by the provisions of the Policy (a copy of the Policy is available on-the DAS
website). The contractor agrees to include a copy of the Policy, and the requirement fo prevent behavior as
defined in such Policy, in all c()ntracts with its contractors, subcontractors consultants subconsultants, and
vendors.

-

D.  SUMMARY OF STATE ETHICS LAWS

1

Pursuant to the requirements of section 1-101qq of the Connecticut General Statutes, the summary of State

. ethics laws developed by the State Ethics Commission pursuant to section 1-81b of the Connecticut General
Statutes is incorporated by reference into and made-a part of the contract as if the summary had been fu]ly set
forth in the contract
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E. CAMPAIGN CONTRIBUTION RESTRICTION

For all State contracts, defined in Conn. Gen. Stat. §9-612(g)(1) as having a value in a calendar year of
$50,000 or more, or a combination or series of such agreements or contracts having a value of $100,000 or
more, the authorized signatory to this contract expressly acknowledges receipt of the State Elections
Enforcement Commission’s notice advising staie contractors of state campaign contribution and solicitation
prohibitions, and will inform its principals of the contents of the notice, as set forth in "Notice to Executive
Branch State Confractors and Prospective State Confractors of Campaign Contributicn and Selicitation
Limitations,” attached as "Attachment." ‘

XIL WHISTLEBLOWING

"This coniract may be subject to the provisions of Section 4-61dd of the Connecticut General Statutes. In
accordance with this statute, if an officer, employee or appointing authority of the Architect takes or threatens to
take any personnel action against any employee of the Architect in retaliation for such employee's disclosure of

- information to any employee of the contracting state or quasi-public agency or the Auditors of Public Accounts
or the Aftorney General under the provisions of subsection (a) of such statute, the Architect shall be liable for a
civil penalty of not more than five thousand dollars for each offense, up to a maximum of twenty per cent of the
value of this contract. Bach violation shall be a separate and distinct offense and in the case of a continuing
violation, each calendar day's continvance of the violation shall be deemed to be a separate and distinct offense.
The State may request that the Attorney General bring a civil action in the Superior Court for the Tudicial

District of Hartford to seek imposition and recovery of such civil penalty. In accordance with subsection (f) of
such statute, each large state contractor, as defined in the statute, shall post a notice of the provisions of the
statute relating to large state contractors in a conspicuous place which is readily available for viewing by the
employees of the Architect.

XTI, ANNU AL CERTIFICATION

If the aggregate value of this contract is $50,000.00 or more, including all amendments and/or commission

letters, then the Architect shall annually submit electronically, on or within two (2) weeks of the anniversary date -
of the exscution of this contract, a completed Gift and Campaign Contribution Certification and notify the DCS
Legal Unit that it has been uploaded. Said certification shall be uploaded on the Departiment of Administrative
Services website. For the purposes of this article, the execution date of the contract shall be the date the
Commissioner of DAS signs the contract.

XIV. SOVEREIGN IMMUNITY

The parties acknowledge and agree that nothing in the Solicitation or the contract shall be construed as a
modification, compromise or waiver by the State of any rights or defenses of any immunities provided by Federal
law or the laws of the State of Connecticut to the State or any of its officers and employees, which they may have
had, now have or will have with respect to all mattérs arising out of the contract. Fo the extent that this section
conflicts Wlth any other section; this section shall govern.

XV. STATE’S RIGHTS OF INSPECTION, AUDIT AND COLLECTION; MAINTENAN CE OF RECORDS

(a) Al services performed by and material supplied ‘o}' the Architect under this contract shall be subject to the
inspection and approval of the State at all times, and the Architect shall farnish all mformatlon concerning
such material and serv1oes as may be requested by the State.

. (b) The Architect shall mamtam, and sha]l require each of its subcontractors hereunder to maintain, accurate and
complete records, books of account and other documents that delineate the nature and extent of the State’s,
Architect’s, and, in the case of each subcontract, the applicable subcontractor’s, performance hereunder.
The Architect shall maintain all such documentation and any and all other of its records (whether stored in
clectronic or other form) that in any way pertain or relate to this contract and/or the actual or alleged
performance andfor lack of performance by any party hereunder (individually and collectively, “Records™)
at the Architect’s address provided on fhe ﬁrst page of this contract or such other location as is approved in
wrltmg in advance ‘by the State.

202 ’ Terms and Conditions - Architect ‘ PAGE L10F12

G: \ContractAdmm\Publ1c\Documents\Donuments 201 6\Teams\CSU TEAMBI-RC-395-. ARC\(ZOZ) Terms & Conditions 02-24-16.doc
F 082713

Conh‘act No. BI-RC-395-ARC 02-24-16




(c) The Architect agrees to make all of its Records available for inspection and/or examination, and copying,
by the State's authorized representatives during reasonable hours. The State and its representatives also
shall have the right, at reasonable hours, to inspect and examine all of the part(s) of the Architect’s and its
subconiractors’ plant(s) and/or place(s) of the businesses which, in any way, are related to, or involved in,
the performance of this contract and/or any subconiract to ensure compliance with the same. Except in the
case of suspected fraud or other abuse or in the event of an emergency, the State will give the Architect at
least twenty-four (24) hours notice of any intended inspections or examinations.

(d) At the State's request, the Architect shall provide the State with hard copies of or electronic media
containing any data or information in the possession or confrol of the Architect which pertains to the State's
- business or this contract. '

(e) The Architect agrees that it will keep and preserve or cause to be kept and preserved all of its Records until
three (3) years after the latter of (i} final payment under this contract, or (ii) the expiration or carlier
termination of this contract, as the same may be extended or renewed, and any holdover period.

{f) The Architect also agrees that it will require each subcontractor under this contract to maintain all of its
Records until three (3) years after the expiration or earlier termination of said subcontract or other agreement,
as the same may be renewed or extended. )

(g If_ any litigation, claim or audit is started before the expiration of said three (3) year pericds, such records
" shall be (and shall be required to be) retaimed until all litipation, ¢laims or audit findings have been

resolved. i

{(h) The Architect shall incorporate the provisions of this article, including this section (h), verbatim into any
confract or other agreement it enters info with any Subcon‘[ra(_:tor under this contract.

XVI. DISCLOSURE OF RECORDS - .

This contract may be subject to the provisions of section 1-218 of the Conmecticut General Statutes. Tn .
accordance with this statute, each contract in excess of two mitlion five hundred thousand dollars between a
public agency and a person or entity for the performance of a governmental function shall (a} provide that the
‘public agency is entitled to receive a copy of records and files related to the performance of the governmental
. function, and (b) indicate that such records and files are subject to FOTA and may be disclosed by the public

agency pursuant to FOIA. No request to inspect or copy such records or files shall be valid unless the request is
made to the public agency in accordance with FOIA. Any complaint by a person whe is denied the right to

inspect or copy such records or files shall be brought to the Freedom of Information Commission in accordance
with the provisions of sections 1-205 and 1-206 6f the Connecticut General Statutes.

7
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ATTACHMENT

CONNECTICUT STATE ELECTIONS ENFORCEMENT C OMMISSION
Rev, /11
Pagelof 2

This notice is provided under-the au"tﬁority of Connecticut General Stafutes §9-612(g)(2), as amended by P.A. 10-1; and is for
the purpose of informing state centractors and prospective state contractors of the following law (nahc;zed words are def’ ned on
the reverse side of this page).

CA_MZ?AI GN CONTRIBD’I‘ION AND SOLICITATION, IMLATIOHS

No state contracior, prospective siale coniracior, principal of a sim'e confracior or principal of a praspecfhve stafe confractor, with regard
to a sfafe conliact o1 stale conract solicitation with or from a state agency in the executive branch or a quasi-public agency or a holder, or
principal of a holder of a valid prequalification certificate, shall make a confribution te (i) an exploratory committes or candidate commnittes
established By 2 candidate for nemination or election to the office of Govemor, Lieutenant Governor, Atforney Genezal, State Compiroller,
Sectetary of the State or State Treasurer, (if} a political committes authorized to make confeibutions or expendituces to or for the benefit of
such candidates, or ({ii) & party committes (which includes town committees).

In .addiﬁon, no holder or principal of a holder of a valid prequalification certificate, shall make a contribution to (i) av exploratory
commilies or candidate commitfer established by a candidate for nomination or election io the office of State senalor or State
representative, (ii} a political committes authorlzed to make contributions or expeud1tures o or for the beneﬁt of such candidates, or (iii} a

parfy commlttee

On and afier January 1, 2017, no'state confractor, prospectlve state contractor, prlnc;pal of a state contractor or prmmpal of a prospectlve
state confractor, with regard fo a state contract or state contract solicitation with or from a state agency in the executive branch or a
quasi-public agency or a halder, or principal of a holder of a valid prequatification certificate, shall knowingly sofieir contributions from
fhe state ceniractor's or prospective state contractor's employees or from a subcontractor or principals of the subcontracior on behalf of (i}
an exploratory commitiea or candidate committes esiablished by a candidate for nomination or electian to the office of Governor,
Lieunlenant Governor, Aftornsy General, State Comptroller, Secretary of the State or State Treasurer, (if) a pohhcal cominiles authortzed o
‘make contributions or EXpsnd tures to of for the benefit of such candidates, or (iii) a party commiltes,

SEPUTYSTO INRORM 25

State contractors and prospective sfate contractors are required fo, Inform their principals of the above prohlbmons as applicable, and the
possible penalties and other consequences of any violation thereof, .

ENALTIES FOR VIQLATIONS *

+

Confributions or soltc[tatlons of contnbunons made in violation of the above pmhlbltlons may result in the following civil and cnmma[
pena]ﬁes - - ] .

Civil penalﬁcs—Up to $2,000 or twice ihe amount of the prohibited contributlon, whichever is greater, against a principal or 2 confractor,
Any state coniractor or prospective state contractor which Tails to make reasonable efforts to comply with the provisions requlring notics to
ifs principals of these prohibiticns and thé possible consequences of their violafions may also be subject to civil penaltiss of up to §2,000 ot
twice the amount of the prohiblted confributions made by their principals,

‘Criminal penaltleséAny knowing and willful violation ofthé prohlbmon isa ClassD zelony, Wthh may subject the vloiator o
mensonment of not more than 5 years, or not more than $5,000 in fines, or boil. .

;CONIRACIECONSEQUENCES

In the case of a state contractor, contrlblmans made of solicited fn vialation of the above prohlbmons may tesult in the contract-being |
voided, .

In the case of & prospectwe state contractdr, contributions made or solicited in vig lation of the above prohibitions shall result in the confract
described in the staie contract solicitation not being-awarded to ‘the prospective stafe confractor, unless the State Elections Enforcement
Commission determines tha’r mitigating mrcumslances exist concemmg such violaHon,

e

The State shall not award arty -other state contizet bo anyone found in violation of the above prohlbltlons fora pBl’lOd of one year aﬂer the
election for which such contubutlon is hade ‘or sohmted un!es; the State Electmns Enforcement Com:mssmn determines that mifigating .

cmcums‘rancas exist concerning such vmlatron . . . -

Addlilonal mfou'natlon may be found on thc website of the Statc Blechons Enforcemant Cormmssmn WY, ct govlseec Chck on the lmk
to“Lobbyist/Contractor Limitations,”




CONNECTICUT 8TATE ELECTIONS ENFORCEMENT COMMNISSION
Rev, 11 ’
PageZof2

“State coniractor” means a person, business entily or nonprofit aiganization that enfecs into a state contract. Such person, business entity or nonprofit
organization shall be deemed to be a slele contractor uniil December tirty-first of the year in which such coniract lerminates. “State conteactor” does not
include a municipality or any othe political subdivision of thie state, including any entities or assoeiations duly ¢reated by (he municipality or political
subdivision exclusively amongst themselves fo furlher any purpose authorized by statute or charter, or 2n employee in the executive or legislalive branch of
slale government ot a quasi-public egeney, whether in the classified or unclassified service and fisll or part-time, and onty in such pesson's capacity as a staie
or quasi-public ageucy smployee, : B : ' ) ' ) -

“Prospecfive stale-conlractor” means a pezson, business eatity or nonprofit organization that (i) submits a response to a state contract solicitation by the state,
a stafe agency or a quasi-public agency, or a proposal i response (o 4 request for proposals by the statc, a state agency or a quasi-peblic agency, vntil the
contsact has been entered into, or (ii) holds a valid prequalification certificate issngd by the Commissioner of Administrative Services under section Ja- 100,
“Peospectlve slale contracior” does not include a municipalily or any other political subdivision of the stale, including any entilies or associations duly

ereated by the municipality or political subdivision exclusively amongst themselves to-further any purpose authorized by statute or charter, or an employee
I the executive or legislative branch of stats government or a quasi-public agency, whether in the classified or wnclassifiad service and full or part-time, and
only in such person's capacity as a slale or quasi-public agenay emplayee. ’ i Coa-

“Principal of & stats contractor or prospactive state cantcactor” means (f) eny individual who is & member of the board of directors of] or has an ownership
interest af fve per cent or more in, a stale contractor or prospective state contractor, which is a business entily, excepk for an individual who is a member of
ths boacd of directors of a noaprofit organization, (ii) an individual who is employed by a state coniractor or prospsctive state contractor, which is a business
enlity, as president, treasucer or executive vice president, (1) an indlvidual who is the chief executive officer of a State contractor or prospective state
contractor, which is not a business entity, or [Fa state contractor or prospective stats contractor has ng such officer, then the officar who duly possesses
comparable powers and duties, (iv) an oFicer or an employes of any stats costaclor or prospective state confractor who has maiagerial or discrefionary
respensibilities with respect to a stale confract, (v) llie spouse or a dependen child who Is ciphteen years of age or older of an.individual described in this
subparagrzph, or (vi) a political committee sstablished ar controlled by an fndividual deseribed in this subparagraph or the business entity or nonprofit

organization that is the state conlractor or prospective state confractor.

“State contract” means an sgreement or confract with the state or any state agency or any quasi-pubiic agency, let through a procurement process or
otherwise, having a vatue of fifty thousand dollars or more, or a combination oz serles of such agreements or contracts having a valie of one hundred ]
thousrnd dollars ot more in a cafendar year, for (i) the rendition of services, (i) the furnishing of any goods, matcrial, suppliss, equipment or g0y items of |,
any kind, (fif} the constmetion, rlteration or repair of any public bullding or publie wark, (iv) the eqaisition, sale or fease of any fand ar building, {v) a
licensing errangement, or (vi} a grant, loan or loan guarantes. “State contract” does not includs any agreement or confract with the state, any state agency or | -
any quasi-public agency that is exclusively federalty funded, an education loan, & loan to an individuatl for other than commercial PUrposes or any agreeanent
or contract between the state or any state egéney and the United States Dapartment of e Navy or the United States Dapartment of Defense.

“State contract solicifation” means a request by a stats agenay or quasi-public agency, in whatever form issued, including, but not limited to, an invitation to
bid, request for proposals, request for information or requast for quates, inviting bids, quotes or other types of submiitals, through a competitive procurement

process or another pracess authorized by law waiving competitive procarement,

“Managerial or discretionary responsibilities with raspect to a stale contracl”’ nreans having d ii‘ect, extensive and substantive responsibilities with zespact fo
the nsgotiation of the state contréct and not peripheral, clerical or minlsterfal responsibilities,

“Dependént child® means a child residing inan individual’s househéld who may legally be claimed as a dependsnt on the federal incone tax of such
individual, T : o

1 “Solicit” means (A) requasting that & confribufion bs made, (B) parii cipating in any fund-raising activities for a candidate connnities, exploratory

- committee, political commitice or party commiltes, including, but not limited to, forwarding tickets to pofential contribulors, mceliving contributions for
frapseaission to any such committee or hundling contributions, (C) serving as chairporson, treasurer or deputy freasurer of zny such committes, or (D} ]
establishing a political committee for the sole purpose of soliciting or receiving contributions for any commitiee. Salicit doss ol inclide: (i) making a
confribution that is othervise peimitied by Chapter 155 of the Connectient General Statutes; (i) informing any person of & position taken by a candidate for
public office or a public offisial, {iii) notifying the person of any activitiss of, or confact information for, eny candidate for public office; or (iv) serving as a
mentber in any party committee or as an officer of such committée that is hot ofherwise prohiblted in this section, o .

“Subcontractor” méans any porson, business entify or nonprofit arganization that contracts ta perform part or all of the obligations of a state contractor's
state contract. Such person, busiaess entity ar nonprofit organization shall be deemed to be a subcontractor until Decensber thirty first of the year iz which
fhe subcontract terminates, “Subcontractor” does not includs (i) 2 municipality or any other politlcal subdivision of the stafe, inclnding any entiiesor *
assooiations duly created by the municipality or palitical subdlvlsion exclusively ambngst themselves to further any purpose authorized by statute or charier,
or {ii) an emplayes in the executive or legislative branch of state government or a quasl-public agency, whether in the classified or imclassified seryis and
full or pari-time; and enly in sach person's capacity as a state or quasi-public agency employee, )

“Principal of a subcontractor” means (I) any indlvidual who is a meniber of the board of: directors of; or bas an owaership interest of five per cent or more in,
a subconfractor, which is a business enfity, except for an individual who is & member.of tie board of dicectors of a nouprofit organization, (il) an individual
veho is employed by asubcoitractor, Which is 4 business entity, as president, treasurer or execulive vice president, (i) an individual who is the chief -
exepative officer of a subconiractor, which Is nof a business snfity, or i a subcontractor has no such officer, then the officer who duly passesses comparable
povwers and duties, (iv) an officer or an employee of any subconfracter who has managerial or discretionary responsibilities with respect to 2 subcontrac]
with a state contractor, (v) the.spouse or a dependent child wha is eighfeen years of age or older of an individval described in this subparagraph, or (vi) a
political commitfee established or controlled by ax individual described in this subpasagraph or the business entity or nonprofit organization thet is the
subconteacior, - . S S . B




