STATE OF CONNECTICUT
DEPARTMENT OF ADMINISTRATIVE SERVICES
DIVISION OF CONSTRUCTION SERVICES

STANDARD FIXED-FEE ARCHITECT'S CONTRACT

PROJECT NUMBER: BI-RD-290
CONTRACT NUMBER: BI-RD-290-ARC
- This contract for professional services herein designated in connection with the project entitled
Major Renogvations to
Higgins Hall and Higgins Annex
Western Connecticut State University,
Danbury, Connecticut

is entered into this V% ¥e day of ftug st 464 , by and between the State of Connecticut, hereinafter called
the State, acting herein by its Commissioner of the Department of Administrative Services (DAS), Division of
Construction Services (DCS), under the provisions of Sections 4-8, 4b-1, 4b-1b, 4a-1, 4a-1a, 4a-2, and 4b-3 of the
Connecticut General Statutes, as revised and/or amended, and

Tai Soo Kim Partners, LLC
146 Wyllys Street, Suite 1-203
Hartford, CT 06106
hereinafter called the Architect;

WITNESSETH, that the State and the Architect, in consideration of the mutual covenants, terms and: conditions
herein contained, do hereby agree as foltows:

1. The Architect shall provide professional services for the project in accordance with Exhibit A, which is attached
hereto and made a part hereof, and the "Terms and Conditions of Contract between State and Architect,"
Department of Administrative Services, Division of Construction Services, Form CS-3A dated February 3, 1998,
and last revised Angust 27, 2013, which document is attached hereto as Attachment 1 and made a part hereof.

2. The Architect's total fee of Two Million Two Hundred Fifty-two Thousand Three Hundred Fifty-three
Dollars ($2,252,353.00) shall be paid as indicated below, and such other work as described in Section II of
Exhibit A, which exhibit is attached hereto and made a part hereof, for the completion of the work specified when
previousty authorized in writing:

A. Programming Phase: One Hundred Thousand Six Hundred Seventy-three Dollars (8100,673.00);
B. Schematic Design Phase: Three Hundred Thirty-six Thousand One Hundred Dollars ($336,100.00);

C. Design Development Phase: Four Hundred Forty-seven Thousand Five Hundred Fifty Dollars
(8$447,550.00);

D. Contract Documents Phase: Six Hundred Sixty-four Thousand Eight Hundred Forty Dollars
(3664,840.00);

E. The Architect shall be paid a sum of One Hundred One Thousand One Hundred Fifty Dollars
($101,150,00) after the documents to be provided in the contract documents phase are bid by the Department
of Administrative Services, Division of Construction Services, and the Architect’s duties for the bidding phase

have been completed to the Department of Administrative Services, Division of Construction Services’-

satisfaction, or when the State's construction contract with the general contractor is signed. If neither occurs,

this amount will not be earned and paid.
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F. In the event the State approves and allocates funds for construction, a sum of Six Hundred Two Thousand

Forty Dollars ($602,040.00) shall be paid to the Architect for construction administration services, if such
administration is requested by the Department of Administrative Services, Division of Construction Services.
This sum includes the costs of services of any clerical and/or technical assistants working in the Architect's
office or in the field. Said sum, less the amount stated in subsection E. 1 below, shall be paid in equal
monthly installments, based upon the construction contract time, until payment reaches 90% of the
construction administration sum, less the amount stated in subsection E.1 below. An additional 5% of the
construction administration sum, less the amount stated in subsection E. 1 below, shall be payable upon (1)
completing project close out as required by the General Conditions and the General Requirements of the
Contract for Construction and (2) the receipt of record drawings. The balance of the construction
administration surn, less the amount stated in subsection E.1. below, shall be payable upon Certification of
the Final Application for Payment,

The duties of the Architect for said construction administration are as indicated in Article VII of the "Terms
and Conditions of Contract between State and Architect.”

In the event the Commissioner of the Department of Administrative Services, Division of Construction
Services, hereinafler called the “Commissioner,” determines that the Architect has not performed its services
as required by this contract, then the equal monthly installments shall be adjusted to a percentage
commensurate with the level of the actual performance of the construction administration services. The equal
monthly installment payments can be readjusted to a percentage comumensurate with the level of the
Architect’s actual improvement of performance of construction administration services. The issue of the
Architect’s performance of services shall be determined by the Commissioner.

All payment installments, as adjusted, shall remain in effect until the payments reach 90% of the consfruction
administration sum, less the amount stated in subsection E, 1 below. An additional 5% of the construction
administration sum, less the amount stated in subsection E. 1 below, shall be payable upon (1) completing
project close out as required by the General Conditions and the General Requirements of the Contract for
Construction and (2) the receipt of record drawings. The balance of the construction administration sum, less

© the amount stated in subsection E. 1 below, shall be payable upon Certification of the Final Application for

Payment.

Nothing contained herein shall limit the State’s right to terminate or suspend this contract pursuant to Articles
VIII and IX of the Terms and Conditions of the contract.

E. 1. The Architect shall be paid a summ of Ten Thousand Dollars ($10,000.00) after (i) satisfactory
completion of the commissioning process (which is defined as the submission of the Post Occupancy
Commissicning Report as described in the DPW Capital Projects High Performance Buildings
Guidelines) and (ii) receipt by the DCS of one (1) copy of the submitted LEED certification packet (if
pursuing LEED certification) sent to the U.S. Green Building Council.

It is understood that the Architect's total fee hereinbefore mentioned in paragraph 2 shall be reduced by the sum
hereinbefore mentioned in subparagraph 2E if construction administration is not requested, and, conversely, shall be
increased by any payments that the State shall be obligated to make pursuant to the provisions of Article V and
Section C of Article VII of the "Terms and Conditions of Contract between State and Architect." Said total fee
shall also be subject to reduction pursuant to the provisions of the third paragraph of Section D of Asticle V of the
"Terms and Conditions of Centract between State and Architect.” It is also understood that a reasonable adjustment
in said total fee shall be made by the Commissioner of DCS, hereinafter called the "Cominissioner,” in the event of
termination or suspension, as provided in Articles VIIT and TX of the "Terms and Conditions of Contract between
State and Architect.”

3. The Architect shall provide the work pursuant to the following phases within the time periods specified below or,

at the option of the Department of Administrative Services, Division of Construction Services, within extended
periods to be determined by the Department if the Department is of the opinion that such extensions are
warranted and if the Department evidences its consent to such extensions in writing. The Architect shall not
commence any phase work under the contract until the Architect receives written authorization to proceed from

the DCS Project Manager. 7
A. Schematic Design Phase: 45 calendar days after receipt of written notice to proceed;

B. Design Development Phase: 60 calendar days after receipt of written notice to proceed;
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C. Contract Documents Phase: 90 calendar days after receipt of written notice to proceed,

The Architect's design shall be based on a total construction budget of Twenty-two Million Four Hundred
Eighty-four Thousand One Hundred Eighty-six Dollars ($22,484,186.00).

The scope of professional services to be provided by the Architect under this contract is set forth in Exhibit A.

The Architect shall submit the following materials for review and approval:

'A. Schematic Design Phase: 13 sets of full-size drawings, 3 sets of half-size drawmgs 12 sets of specifications;

8.
9.

and 9 sets of detailed cost estimates;

B. Design Development Phase: 13 sets of full-size drawings, 3 sets of haif-size drawings; 12 sets of
specifications; and 9 sets of detailed cost estimates;

C-1. 50% Contract Documents Phase: 4 sets of full-size drawings, 0 sets of half-size drawings; 4 sets of
specifications; and 0 sets of detailed cost estimates,

C-2. 100% Contract Docuiments Phase: 14 sets of full-size drawings, 3 sets of half-size drawings; 13 sets of
specifications; and 9 sets of detailed cost estimates.

D. For each phase the Architect shall subinit two (2) electronic formatted copies of all documents, The
electronic format shall be determined by DAS.

The Architect shall develop drawings for this project using computer aided drafiing software fully compatible
with an AutoCAD version as approved in writing by the Department of Administrative Services, Division of
Construction Services. Afler the docuiments to be provided are approved by the Department of Administrative
Services, Division of Construction Services, and at a time specified by the Department of Administrative
Services, Division of Construction Services, the Architect shall submit an electronic copy of all drawings in a
format approved by DCS. Upon completion of construction of the project, the Architect shall submit a revised
electronic copy utilizing the most recently recognized format of the National CAD Standard basic format to
reflect as-built conditions. All AutoCAD documentation related to a project shall be of a single media type. All
the work called for in this paragraph shall be provided by the Architect at no additional cost to the State.

The following provisions modify the "Terms and Conditions of Contract between State and Architect”: N/A.

Entire Agreement: No prior stipulation, agreement or understanding, verbal or otherwise, of the parties hereto,
their agents or legal representatives shall be valid or enforceable vmless embodied in the provisions of this

* contract,

10.

11.

12,

201

Forum and Cheice of Law: The parties deem the confract to have been made in the City of Hartford, State of
Connecticut. Both parties agree that it is fair and reasonable for the validity and consiruction of the contract to
be, and it shall be, governed by the laws and court decisions of the State of Connecticut, without giving effect to
its principles of conflicts of laws. To the extent that any immunities provided by Federal law or the laws of the
State of Connecticut do not bar an action against the State, and to the extent that these cowrts are courts of
competent jurisdiction, for the purpose of venue, the complaint shall be made returnable to the Judicial District
of Hartford anly or shall be brought in the United States District Court for the District of Connecticut only, and
shall not be transferred to any other court, provided, however, that nothing here constitutes a waiver or
compromise of the sovereign immunity of the State of Connecticut. The Architect waives any objection which it
may now have or will have to the laying of venue of any Claims in any forum and further irrevocably submits to
such jurisdiction in any suit, action or proceeding..

Approval of State Properfies Review Board: As provided in Connecticut General Statutes Section 4b-23(1),
it is essential for the Architect coniracting with the Department of Administrative Services, Division of
Construction Services, to understand that the approval of the State Properties Review Board must be granted
before the Architect’s contract can begin. By providing service without a properly executed contract, the
Architect accepts the risk that payment will not be made by the State of Connecticut,

Approval of the Attorney General's Office: This contract shall take effect when it is approved as to form by
the Attorney General of the State of Connecticut, the Deputy Attorney General of the State of Connecticut, or an
Associate Attorney General of the State of Connecticut.
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IN WITNESS WHEREOF, the State, acting herein by its Commissioner of the Departent of Administrative
Services, Division of Construction Services, and the Architect have executed this contract.

Attested by: State of Connecticut
., ) R N} / : i‘} -
R P
Ji Lo LA
’ b By ./ /o
W,’iﬁress D T Melody A. Curréy”
Print name:__\oS5haa  Scollls (: Commissioner

Department’of Administrative Services
Division of Construction Services

Date signed: {{fz"? o
Atiested by: _ Tai Soo Kim Partners, LLC

A

K

G nk &W o /9\*‘7 </

[f/rntname .., whice O Yesrevscn DPrint name: f LI T e M8 Cﬁ@&é?}’{éﬂﬁ?]

3‘.“/’
f &%, Duly Authorized
SEN ’ A A Date signed: %5 = /¢ - 2.0/ &
Witness '

Print name: ATy LN E 2]

U { Joga/) A 3 L’Attomey General
Date signed: f‘; / "Lal// C‘-’
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EXHIBIT A

Major Renovafions to
Higgins Hall and Higgins Annex
Western Connecticut State University
Danbury, CT
Project No. BI-RD-290
Contract No. BI-RD-290-ARC
Section I

The scope of professional services to be provided by the Architect under this contract consists of providing the
services called for in the contract in connection with the following construction work:

The project is for comprehensive renovations to the Higgins Hall and Higgins Hall Annex classroom buildings, a
total of 85,674 gross square feet (“GSF”), resulting from a complete re-programming of the space usage. The work
will include renovating classrooms and faculty offices, toilet rooms and support spaces. A small addition may be
included to identify and consolidate major building entry in cohesion with the campus master plan and the re-
programmed layout of spaces.

Higgins Hall and the Annex is a three story, brick building. The original, circa 1949, Higgins Hall is 44,954 GSF,
and the circa 1971 annex is 40,720 GSF. The building is located in the wrban the Midtown Campus. Higgins Hall is
not on the state Historic Register and pursnit of that designation is not included in this scope of work,

All building systems will be replaced including but not limited to, Heating, Ventilation and Air Conditioning
(“HVAC”) systems and controls, plumbing, electrical, lighting, audio and visual (*A/V”) systems and confrols,
building security and access controls and telecom infrastructure, elevators, fire suppression and control systems.
Where identified by the contract documents interior doors and exterior fenestration and entryways will be replaced.

Site work and site utility work will be confined to the immediate surroundings of Higgins and Higgins Annex
(less than one acre disturbance if possible). Existing campus utilities are assumed to remain with primary
services provided to existing locations at each building,

WCSU has determined that the renovations to Higgins Hall and Higgins Annex will be done together in a single
phase.

WCSU plans to maintain occupancy of the TV studio (1,962 SF), Math Emporium (3,700 SF), and two stepped
lecture rooms (2,700 SF) on the east side of the Annex. These areas were recently renovated and will not require
major work as part of this project, other than sprinklers and integration of HVAC systems with new building
controls.

Structural analysis of Higgins Hall and Higgins Annex for wind and seismic loads is required.

The contract documents will document, coordinate and design of conduits, raceways, telecommunication rooms,
etc. required for IT and security systems pursuant to the Board of Regents and WCSU teleconunuaication
standards and the DAS Consultant Procedures Manual.

Acoustical Design is required for sound control between spaces, and noise and vibration control of major
mechanical systems.

AV System Design is required for basic presentation systemns in lecture halls, classroems, conference rooms,
digital signage/event displays (2 locations), and computer labs.

The scope of the project includes design guidance and specification data for all areas related to security in the
buitding, including hardware and security system options. The entire program will be evaluated and the desngn team
will work as needed with the University’s existing systems.
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The design phases shali establish the final project scope of construction and will include hard construction costs,
fixed equipment, site work, landscaping, complete wired and wireless telecommunication/data systems, AV systems,
moveable equipment that includes, but is not limited to, the purchase and installation of audiovisual systems and all
new “loose” furnishings for the facility.

Hazardous materials are assumed. DAS will conduct a hazardous materials study to identify their extent and degree.
Commissioning of the building systems and the building envelope is a requirement.

The project shall comply with all pertinent building, fire safety and health codes, and meet Americans with
Disabilities Act (“ADA”) accessibility requirements. All improvements will comply with WCSU facility standards.

The design must conform to FM Global standards and is subject to FM Global review.

This project will require coordination of art integration and installation in accordance with the Connecticut
Commission for the Arts 1% for Art Program.

The Architect shail provide a File Transfer Protocol (FTP) Site for use during the preconstruction phases and
construction phase of the project.

The project will follow the requirements outlined in the current DAS/DCS Consultants Procedure Manual and will
also specifically address requirements related to working with a CMR. Additional work includes, but is not limited
to, review and responses to CMR generated constructability repoits; potential packaging of documents; and
attendance and participation in subcontractor scoping meetings, as well as additional project meetings.

The Architect shall become familiar with and follow the Departinent of Administrative Services (DAS), Division
of Construction Services (DCS) provisions set forth in the “BIM Guidelines” as amended and revised current
with the date of this contract. The provisions of the “BIM Guidelines” are incorporated by reference herein and
shall be as binding upon the parties o this contract as though fully set forth herein.

The construction budget is $22,484,186.00.
PM Web Project Management Software

DAS/DCS projects utilize “PMWeb” project management software as their project management and recording

system. PMWeb Project Management Requirements for the Architect/Engineer (A/E) are as follows:

1. DAS/DCS is using PMWeb, 300 Tradecenter Suite 3690, Woburn, MA 01801, as the project management
software tool for this project.

2. The A/E is required to utilize PMWeb’s Consuitant Payment Application form for the submission of their
billings. The Consultant Payment Application shall be consistent with the services outlined in the A/E contract.
The A/E may also attach a copy of their office invoice to this Consultant Payment Application.

3. The A/E is required to utilize PMWeb for the duration of this project and shall provide project document
information via this program. This includes, but is not limited to, Project Design Submission, Design Estimates,
Periodic A/E Consultant Payment Applications, Meeting Minutes, Responses to Requests for Information,
Submittal Reviews, Proposal Requests, Supplemental Instruction, Construction Change Directives, Bi-monthly
Observation-based Construction Progress Reports, Non-conformance Notices, Change Order Letter of Review,
Punch List, Project Plans, Project Specifications, Progress Photos, Project Correspondence, Issues (action
items), Project Transmittals, Closeout Log, etc. All documents not created in PMWeb, shall be scanned,
uploaded and maintained by the A/E in the PMWeb Document Management System for this project and linked
to the corresponding record in PMWeb,

4. DCS has established a project specific email “file” address for this project. The A/E shall include this address
on all project related emails.

5. The above listed requirements itemized above apply to all of the A/E’s sub-consultants. Sub-consultants should
attend the PMWeb training as a part of the A/E Team. Sub-consultants will be issued “Guest” Licenses to allow
for their participation in PMWeb on this project.
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High Performance Building Standard Regulations and LEED Certification

This project shall comply with the High Performance Building Repgulations (Regulations of Connecticut State
Agencies 16a-38k-1 through 9), “the Regulations”,

The Architect shall take all measures, and shall meet professional standards of care to provide all design and other
services necessary to achieve compliance with the Regulations. The Architect’s scope of services shall include all
services outlined in the DPW Capital Projects High Performance Buildings Guidelines, including, but not limited to,
the Design Professional’s role in commissioning as defined in ASHRAE Guideline (-2005.

CT High Performance Building Guidelines require the Design of a State Facility to meet both the twelve (12)
Mandatory Requirements and the twenty-six (26) of the sixty (60) Building Standard Optional Strategies.

Nothing confained herein shall be construed to limit the Avchitect's responsibility to provide drawings, specifications
or other documents or services necessary to meet the requirements of the Regulations.

During the design phase, the Architect shall determine the need for any casements, including, but not limited to,
easements in connection with utility services required for the project. If easeinents are necessary, the Architect shall
provide three (3) copies of an easement map, a legal description and a recordable Mylar. The Architect shall also
provide the first draft of an easement document by electronic transmission {(email).

Section IT

The Architect shall provide the following additional services. The Architect shall be compensated for said services
in the amounts specified below, which amouats are included in the Architect’s total fee stated in Paragraph 2 of the
contract. Said amounts inciude ali sub-consultants fees and the Architect’s overhead and profit.

A, Pre-design Study
The Architect is authorized to conduct a pre-design study.

Programming: Starting with the work developed to date by WCSU, the Design Team will conduct a full
programming phase with the University to define the list of program spaces; their square foot area
requirements and key characteristics of each space (i.e. major mechanical, electrical, plumbing (MEP)
components; furnishings, fixtures, and equipment (FF&E); height; acoustics; finishes and adjacencies).
The programming effort will involve:

I.  Review of all available program information from WCSU, and extensive detailed interviews
with key departmental and Administration personnel by the Design Team. These interviews
will confirm data and functions, to establish needs and adjacencies. The resulting Program will
be utilized by the Design Team fo determine the function, quantities, security issues and other
room requirements for the proposed renovations.

2. Using the program information, the team will develop a series of alternate blocking and
stacking diagrams illustrating possible arrangement and adjacencies for program elements
within the available space. These will provide the means to determine the most favorable
solution and best use for the existing building,

3. The findings of this programming phase will be presented to DAS/DCS and the Agency for
review. Once approved, these findings will become the foundation that defines the scope and
direction of the project through subsequent desigr and construction phases.

4. Review applicable codes and reguiatory agency requirements, and make observations regarding

whether the existing facility conforms to applicable codes including ADA. Determine if code

violations exist and define possible corrections.

Conduct a site evaluation and assess existing site utilities and services.

6. Based on the preferred planning option, prepare a conceptual construction phasing plan, in
consultation with construction administrator and Client Agency.,

7. During the Pre-Design Phase, the AE team will coordinate with the DAS/DCS PM to schedule
meetings, and will record, prepare and distribute minutes from all meetings,
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Educational Consultant Services: the fee for Educational Consultant Services, if required, is Twenty Seven
Thousand Five Hundred Dollars ($27,500.00). The scope of work for this specialty service will be
determined by DAS, in consultation with the Architect and WCSU during the Pre-Design Phase.

The Architect shall provide ten {10) copies of the Programming Repoit to DAS/DCS within 60 calendar days
after receipt of written notice to proceed.

For the services provided, the Architect shall be compensated for said services in the amount of Eighty-seven
Thousand Five Hundred Dollars ($87,500.00). The fee shall be paid after the completion of the work and
acceptance by DAS.

B. Furnishings, Fixtures, and Equipment (IF & E)

The Architect is authorized to provide the FF & E scope of work

Schematic Design Phase (8 weeks) 25% Payment

i.
2.

9.
10,
11.

Develop Preliminary room Furniture list along with budgetary projections and recommendations.
Meet with Owner to review and gather additional program data. Owner to provide special
instructions or Furniture manufacturers as applicable.

Based on Programming Phase review, revise room lists to comply with Owner requirements and
budgetary projections.

Meet with Owner to review updated budgets and discuss quality levels, style and image, function,
and color of Furniture package.

Research Furniture types and styles based on Owner’s requirements of durability, safety,
maintenance, budget, etc.

Meet with Owner to review and evaluate the Furniture selections.

Refine cost estimates. Tfemize cost estimates by room.

Develop plans for Furniture location plans for finish selections and coordination with building
finishes. ‘

Select all Furniture finishes and prepare presentation board(s) of key items.

Meet with Owner to present Furniture package.

NOTE: All new furniture is assumed. Inventory of existing furniture and equipment is not
included (this is available as optional additional service).

Specification Phase (8 weeks) 50% Payment

=

Prepare Final Specifications for all Furniture items selected.

Finalize Furniture location plans.

Coordinate furniture layout with locations of building systems (electrical, 1T, AV, etc.)
Confirm Owner delivery and bidding requirements (State Contract, etc.), conditions of contract
and contract forms. 1t is assumed that all furniture will be from selections available on the State
Contract. :

Assemble Furniture bid package.

Bidding Phase (4 weeks) 5% Payment

S

Review Owner “Invitation to Bid”

Assist Owner in Distribution of Bidding Documenis
Evaluate bids and make recommendations to Owner
Assist in Owner award of contracts

Procurement Phase (4 weelks) 10% Payment

i.
201

Prepare breakdown of items to be purchased for attachment to Owner issued Purchase Orders.
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Delivery and Installation Phase (7 weeks) 10% Payment

1. Assist Owner and CM with coordination of Furniture delivery and installation schedule, Two
phases of furniture delivery are anticipated.

2. Provide 1-2 site visits per phase to observe installation. Note: on-site representation to
acknowledge receipt and accept deliveries of two phases is included.

3. Prepare punch lists of all Furniture deficiencies and distribute for repair or replacement (2 visits).

4. Review Furniture invoices prior to submission to Owner for payment.

For the services provided, the Architect shall be compensated for said services in the amount of One Hundred
Four Thousand Doliars ($104,000.00). The fee shall be paid after the completion of the work and acceptance i
by DAS.

C. Land Survey

The Architect shall provide the following survey services. The Architect is authorized to engage the services of
Milone & MacBroom: 99 Realty Drive; Cheshire, CT 06410 for the services set forth in this subsection.

Provide a one-foot contour topographic survey plus all above-ground features. Survey will be published in a
horizontal datumn of CT NAD 83, a vertical datum of NAVD 88 and will conforim to Connecticut A-2, V-2
and T-2 standards.

Al accessible above-ground utilities inside the project area including manholes, catch basins, inlets and/or
valve locations will be shown. Storm and sanitary invert information, pipe sizes and materials will be field
measured where accessible. Underground utilities will be marked in the filed by a utility locating contractor
and information added to the base mapping. Geotech boring and investigative locations will be also added to
the map.

A complete as-built survey of the project area using a combination of ground surveying and supplied utility
information from provided contractor as-builts will be submitted as a CAD file and map to the University.

The Architect shall provide ten (10} hard copies and one (1) electronically-formatted (AutoCAD and pdf) copy
of the topographic survey to the DAS/DCS Project Manager within forty five (45) calendar days after receipt of
written notice to proceed.

Update the campus wide base map with the survey area based upon as-built survey information supplied by the
Contractor. In one field appearance, perform checks on the visible and accessible constructed improvemenis for
the purpose of verifying the as-built information furnished by the Contractor.

All surveys shall meet DAS/DCS Consultant Procedure Manual requirements. The above survey(s) and its
{their) accompanying documentation shall be provided in accordance with the State of Connecticut
Regulations of the Departiment of Consumer Protection, Articles 1 and 11, Sections 20-300b-1 to 20-
300b-20, inclusive, and the “Standards for Surveys and Maps in the State of Connecticut” adopted by
the Connecticut Association of Land Surveyors, Inc. on September 26, 1996, and shall be certified to the
State.

For the services provided by the sub-consultant authorized above, the Architect shall be compensated for said
services in the amount of Fifteen Thousand Three Hundred Seventy-three Dollars ($15,373.00). The fee
shall be paid afier the completion of the work and acceptance by DAS.

D. Geotechnical Services
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F.

The Architect shall provide the following geotechnical services. The Architect is authorized to engage the
services of Dr. Clarence Welti, P.E,, P.C.: 227 Williams Street, P.O. Box; Glastonbury, CT 06033-0397
for the services set forth in this subsection.

Scope of work shall include, but is not limited to:

1. - Take three borings at the subject site. The borings shall be drilled to a depth of 15 feet below grade or to
auger refusal, if above 15 feet.

2. Prepare Environmental Site Assessment, which shall meet the guidelines of ASTM E1527-13. Standard

Practice for Environmental Site Assessments: Phase 1 Environmental Site Assessment Process.

Place water observation wells in two of the borings and perform two percolation tests.

Perform one grain size gradation test on a soil sample from the borings.

Prepare Geotechnical Report with recommendations on foundation types and foundation design parameters,

Prepare Construction Documents {preparation of specification sections, review of drawings and

specifications for conformance with recorumendations)

7. Provide Construction Administration (up to 30 hours during CD/CA phases), including attendance at
meetings related to geotechnical issues, submittal review, RFI responses, site visits during foundation
construction and other geotechnical-related work, and preparation of field reports.

o e

The geotechnical consultant shall provide three (3) hard copies and one clectronically formatted copy of all
reports to the DAS/DCS Project Manager no later than the end of the Schematic Design Phase of the project.

For the services provided by the sub-consultant authorized above, the Architect shall be compensated for said
services in the amount of Ten Thousand Two Hundred Thirty Dollars ($10,230.00). The fee shall be paid
after the completion of the work and acceptance by DAS.

Traffic Engineering

The Architect shall provide the following traffic engineering services. The Architect is authorized to engage the
services of I' A Hesketh and Associates: 6 Creamery Book; East Granhy, CT 06026 for the services set
forth in this subsection.

Complete the Office of the State Traftic Authority (“OSTA™) Application form and checklist,

Contact the Town of Danbury Engineer and ConnDOT District Drainage Engineer.

Coordinate with the Local Traffic Authority as required.

Prepare and OSTA Master Plan based on Aerial Photography, supplemented by and AutoCAD plan -
showing the proposed expansion and any modifications to the parking lot. The existing OSTA Master
Plan will be used if available.

5. The OSTA application shall be submitted within two weeks of receipt of the AutoCAD plan showing the
proposed project, but not before an application has been submitted to the Town and DAS/DCS.

BN

For the services provided by the sub-consultant authorized above, the Architect shall be compensated for said
services in the amount of Two Thousand Seven Hundred ¥ifty Dollars (82,750.00). The fee shall be paid
after the completion of the work and acceptance by DAS.

Architect’s CMR Preconstruction Scope of Services

'__1 chltect’s CMR Preconstr uct:on Scopc of Ser \’ICBS Ge

F.1.1  For this Project the Architect shall perform the Basic Services described in this Section F— Arclntect 8 CMR

Preconstruction Scope of Services, as described herein, which by this reference are incorporated herein and
made part of this Contract. Performance of the services are included in the “Basic Services Fee” payable by
State to the Architect, which are included in the Architect’s total fee stated in Paragraph 2 of this Contract.

F.1.2  The Construction Manager at Risk (CMR) shall be responsible for providing cost estimates; value

201

© engineering and life cycle reports. The Architect/Engineer of Record (A/E) shall collaborate with the CMR
to develop designs and construction documents that are responsive to the Project Budget.
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F.2.1 Bidding Documents: Collectively, the Bidding Requirements and the proposed Contract Documents,
including any addenda issued prior to receipt of Bids, relevant to competitive bidding for Subcontracts for
designated portions of the Work.

F.2.2 Conformed Sct of Bid Documents: The A/E’s “Construction Documents” that incorporate all
“Addendum” changes made to the “Construction Documents” during the official “Bid Period” that are
generated as a result of bidder’s questions, All changed documents shall be signed, sealed, and dated by the
AJE.

¥.23  Contract Documents: Mean the CMR Agreement between Owner and CMR, Conditions of the Contract
{General Conditions, General Requirements and other Conditions), Drawings, Specifications, and Addenda
issued prior to execution of the Contract, other documents listed in the Agreement, and modifications
thereto issued afler execution of the Coniract, all of which shall constitute the Contract,

F.2.4  Construction Documents: Mean the signed and sealed A/E drawings, specifications that have received a
Building Permit or CTDCS equivalent and are developed to set forth in detail the requirements for the
" construction of the project.

F.2.,5 Construction Manager At Risk (CMR): Means a sole proprietor, partnership, firm or corporation, under
a construction manager at risk agreement with CTDCS. The CMR is the Contractor who is selected to
review and participate in the production of the Contract Documents and who agrees upon a Guaranteed
Maximum Price (GMP) to perform the Work identified in the Contract Documents. The CMR shall solicit
Subcontract Bids from Subcontractors on a competitive basis and enter into contracts with these
Subcontractors to perform their subcontract work,

F.2.6 Project Elements: Means the permanent structures, site improvements and other permanent developments
at the site specifically defined and specified in the Contract Docinments requiring construction and services,
which construction and services may constitute the whole or part of the Project.

The A/E shall provide a File Tr ansfer Plotocol (FT P) Slte f01 the CMR Request For Ptoposa]s (RFP) fm
use during the Best Value Selection of the CMR Firm. This will include establishing the site and populating
the site with the agreed-upon project documents. The A/E will provide to the Project Manager (PM) a
Table of Contents, in MS Word Format, to be placed in the CMR Request For Proposals (RFP) that exactly
matches the contents of the A/E’s FTP Site. The posted documents may be either:

3.1 the Approved Programming Documents, or
F.3.2  the Schematic Design Docurnents, or

F.3.3  other documents including the present CMR General Cenditions, CMR General Requuements the existing
conditions information and oﬂler material as agreed by the DCS PM.

The A/E will provide the site access instructions and password to the DCS PM. The site will be maintained
for six (6) months.

Specific: Documents To Be Ku B ect When Authorized: L S
Upon the receipt of written authouzation from the DCS PM lhe A/E shall provide the followmg dehverables
as a supplement to the submittal requirements of Article VI of the Terms and Conditions — Attachment 1 of
this Conifract and the submittal requirements of Section 2.5, Project Phases of the Consultants Procedure
Manual:

F 4.1 Schemaflc Des;gn (SD) Plinse

For the 100% Schematic Design Phase submittal the A/E shall furnish the followmg dehvelables as
a Supplement to the SD submittal requirements of Article VI of the Terms and Conditions —
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Attachment 1 of this Contract and the submittal requirements of Section 2.5.2, Schematic Design
Phase Checklist of the Consultants Procedure Manual:

F.4.1.1 100% Schematic Design Phase Drawings: Thirteen (13) full size and three (3) half size
copies, and twelve (12) sets of specifications,

F.4.1,2 Electronic Files of the 10(% SD Phase Preseatation on CD-ROM: Two (2) copies.

F.4.1.3 Schematic Design Color Perspective: One (1) 11" x 17” copy.

F.4.1.4 SD Design Narrative Report: Twelve (12) copies.

Upon 100% completion of SD Phase the A/E shall submit a “Design Narrative Report”
that provides a brief summary of their intent of their design. The Design Narrative shall
be submitted to the DCS PM and include but not be limited to the following;

201

d

General:

Provide a summary description of the project.

Example: Provide a summary description for the overall scope and intent of the
project; ie Project Exceeds Threshold Limitations, Gross SF, Number of
Stories, efc.

Design Basis:

Identify and briefly describe supporting documents (1 €., programming,
feasibility, technical and other studies) that the A/E utilized in developing the
design for the project.

Example: Identify key elements of program.

Major Group Elements:

Provide summary descriptions of the building elements and related site
work. Utilize the “Major Group Elements” — Level I of ASTM
Uniformat I (www.uniformat.com) and include, but not be limited to,
the following;

Majﬂl . RORER; ASTMU]]lfOrmatII)

A Substructure, E Equipment & Fumishings;

B Shell T Special Consiruction & Demolition;

C  Interiors; G Building Sitework.

D Services;

Phasing:

State whether the project will or will not be phased. Describe phasing
requirements.

Example: The project will or will not be phased. The scope of the project will or
will not encompass the entire building. The exact limits of consiruction and the
sequencing shall be determined as part of the initial design efforts. )
Existing Site Conditions:

Describe site conditions. Identify extent of demolition, excavation, etc. Describe
features to be preserved / relocated. .
Existing Conditions Investigation Reporfs;

Identify any supporting documents (i.e., geotechnical reports, topographical
surveys, existing conditions or other studies} that the A/E has relied upon in
developing the design for the project.

Landscape Design:

Describe scope and extent,

Example: Landscape design of hardscape, sofiscape, water features and site
lighting are a part of this work, Project extent shall include front portico and
ceniral hardscape approach extending to front curb and exterior perimefer
landscape areas as may be affected by construction activities.
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8 Sustainability Goals:
Describe any particular Sustainability Goals.
Example: CT High Performance Building Standards, LEED Silver,
Connnissioning, Integrated Design, efc.

9 Furnishing and Equipment:
Describe scope and extent.
Exwmple: The A/E shall develop a furniture and equipment plan, however the
specific design, selection, purchasing, installation and coordination of the
moveable furnishings and equipment (i.e., desks, tables and chairs) generally
depicted therein is or is not a part of basic services.

10 Environmental Issues:
Describe scope and extent.
A1 Hazardous Materials Abatement:
Describe scope and extent,
A2 Other: This report shall also include room summary schedules, and life cycle

cost analysis of key clements and code/permit summary requirements.

F.4.1.5 Cost of the Work Estimate: Nine (9) Eopies.

Upon 100% completion of the Schematic Design Phase the A/E shall provide an estimate
of the total “Cost of the Work” of the project. The cost estimates shall be submitted to
the DCS PM and shall utilize the “Major Group Elements” — Level 1 of ASTM Uniformat
IT (www.uniformat.com), and shall include, but not be limited to, the following:

o 2 Major Group Elements = Level L (ASTM Uniformat I1)-
A | Substructure; E | Equipment & Furnishings;
B | Shell; F | Special Construction & Demolition;
C | Interiors; G | Building Sitework.
D | Services;
1 Inflation Values: Adjust reported cost estimates to reflect inflation values. DO

NOT present costs to the estimated start of construction, mid-point of
construction or to present day values. Questions regarding the calculation of
inflation values should be reviewed with the DCS Project Manager, Owner’s
Representative, and CMR,

2 Cost of the Work Estimate Reconciliation: When the CMR has been
contracted by DCS to provide Schematic Design Phase Services then, upon
100% completion of Schematic Design Phase, the A/E’s Cost of the Work
Estimate shall be required to be reconciled with the CMR’s Cost of the Work
Estimate. In conjunction with the DCS PM, Owner’s Representative and CMR,
the A/E, as directed by the Owner, shall take

the appropriate action to correct and/or avoid potential cost overruns and make
adjustments to their SD Phase Cost of the Work Estimate.

IF.4.2  Design Developiment (DD) Pha
The Design Development (DD) Phase Documents shall develop the design of the project in greater
detail confirming or adjusting the design and details as directed by the Owner as a result of Owner
Reviews and Consiructability Reviews provided by CMR at the end of 100% SD Phase. The A/E
shall incorporate all of the Owner required changes for all aspects of the Design Development
Phase drawings and specification to further define the size, character and quality of the entire
project as to structural, mechanical, and electrical systems and materials. The exterior envelope
systems, {ype of structural system, HVAC systems, clectrical systems, etc. shall be further
delineated and defined in the Design Development Phase drawings and specifications. For the
100% Design Development Phase submittal the A/E shall furnish the following deliverables as a
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suppicment to the DD submittal requirements of Article VI of the Terms and Conditions —

Attachiment 1 of this Contract and the submittal requirements of Section 2.5.3, Design

Development Phase Checklist of the Consultants Procedure Manual:

F.4.2.1 Design Development Phase Submittal: Eight (13} full-size and (3) half-size copies, and
twelve (12) sets of specifications.
Upon 100% completlon of the DD Phase the A/E’s DD Submittal shall provide all of the
deliverables requirements of Section 2.5.3, Design Development Phase Checklist of the
DPW Consultant Procedure Manual.

F.4.2.2 Electronic Files of the 100% DD Phase Design Drawings and Specifications CD-
ROM: Two (2) copies.

F.4.2.3 Design Narrative Report Update: Twelve (12) copies,
Upon 100% completion of the DD Phase the A/E shall submit an update of the “Major
Group Elements” portion of the SD Phase “Design Natrative” and provide summary
descriptions of the building elements and related sitework, Utilize the “Major Group
Elements” — Level I1 of ASTM Uniformat 1I (www.uniformat.com) and include, but not
be limited to, the following:

--Group Elements = Level IL(ASTM Uniformat 1D =~ = = =
Al10 { Foundations D40 | Fire Protection
A20 | Basement Construction D50 | Electrical
B10 | Superstructure FE10 | Equipment
B20 | Exterior Enclosure E20 | Plumbing
B30 [ Roofing F10 | Special Construction
C10 | Interior Consfruction F20 | Selective Demolition
C20 | Stairs G10 | Site Preparation
C30 | Interior Finishes G20 | Site improvement
DI0 | Conveying G30 | Site Mechanical Utilities
D20 | Plumbing G40 | Site Electrical Utilities
D30 { HVAC (90 | Other Site Construction

F.4.2.4 Cost of the Work Estimate: Nine (9) copies.
Upon 100% completion of Design Development Phase the A/E shall provide an estimate
of the total “Cost of the Work™ of the project. The cost estimates shall be submitted to
the DCS PM and .shall utilize the “Major Group Elements” — Level Il of ASTM
Uniformat II {(www.uniformat.com), and shall include, but not be limifed to, the

following:
" Group Elements - Level 11 (ASTM Uniformat 11)
AllD Foundations D40 | Fire Protection
A20 | Basement Construction D50 | Electrical
B10 | Superstructure E10 | Equipment
B20 | Exterior Enclosure . E20 | Plumbing
B30 | Roofing F10 | Special Consfruction
C10 | Interior Construction F20 | Selective Demolition
C20 | Stairs G10 § Site Preparation
C30 | Interior Finishes G20 | Site improvement
D10 {: Conveying G30 | Site Mechanical Utilities
D20 | Plumbing G40 | Site Electrical Utilities
D30 | HVAC G90 | Other Site Construction
A Inflation Values: Adjust reported cost estimates to reflect inflation values. DO

NOT present costs to the estimated start of construction, mid-point of
construction or to present day values. Questions regarding the calculation of
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inflation values should be reviewed with the DCS Project Manager, Owner’s
Representative, and CMR.

2 Cost of the Work Estimate Reconciliation: Upon 100% completion of Design
Development Phase the A/E’s Cost of the Work Estimate shall be required to be
reconciled with the CMR’s Cost of the Work Estimate. In conjunction with the
DCS PM, Owner’s Representative, and CMR, the A/E, as directed by the Owner,
shall take the appropriate action to correct and/or avoid potential cost overruns
and make adjustiments to their DD Phase Cost of the Work Estimate.

it (CD) ] ShEme g
The Construction Document {CD) Phase Documents shall develop the design of the project in
greater detail confirming or adjusting the design and details as directed by the Owner as a resuit of
Owner Reviews and Constructability Reviews provided by CMR at the end of 50% and 90% CD
Phase. The A/E shall incorporate all Owner required changes for all aspects of the CD Phase
Drawings and Specifications to further define the size, character and quality of the entire project as
to structural, HVAC, electrical systems, and materials, etc. The exterior design systems, type of
structural system, mechanical system and electrical system shall be further delineated and defined
in the Construction Document Phase drawings and specifications. For the 50% and 90% CD Phase
submittals the A/E shall furnish the following deliverables as a supplement to requirements of
Atticle VI of the Terms and Conditions — Attachment 1 of this Contract and Section 2.5.4,
Contract Document Phase Checklist of the Consultants Procedure Manual:

F4.3.1 Construction Document Phase Submittals: Four (4) fulil-size copies and four (4) sets
of specifications at 50% CD.
Upon 90% completion of the CD Phase the A/E shall include all of the following
deliverables as a supplement to the requirements of Section 2.5.4, Contract Document
Phase Checklist of the DCS Consultant Procedure Manual thirteen (13) full-size copies,
three (3) half size copies, and thirteen (13) sets of specifications.

F.4.3.2 Electronic Files of the 50% and 100% CD Phase Design Drawings and
Specifications CD-ROM: Two (2) copies at 50% CD and two (2) copies at 100% CD.

F.4.3.3 Cost of the Work Estimate: Four (4) copies at 50% CD and nine (9) copies at 90% CD.
Upon completion of 50% and 90% Construction Document Phase the A/E shall provide
an estimate of the total “Cost of the Work” of the project. The written cost estimate shall
be submitted to the DCS PM and shall utilize the “Major Group Elements” — Level III of
ASTM Uniformat 1T {www.uniferimat.com}, and shall include, but not be limited to, the
following:

Individual Elements = Level I (ASTM Uniformat 1) =
A1010 | Foundations D2010 | Phunbing Fixtures

A1020 | Basement Construction D2020 | Domestic Water Distribution
A1030 | Slab on Grade D2030 | Sanitary Waste

A2010 | Basement Excavation D2040 | Rain Water Drainage

A2020 | Basement Walls D2090 | Other Plumbing Systems
B1010 | Floor Construction , D3010 [ Energy Supply

B1020 | Roof Construction D3020 | Heat Generating Systems
B2010 | Exterior Walls D3030 | Cooling Generating Systems
B2020 | Exterior Windows D3040 | Distribution Systems

B2030 | Exterior Doors D3050 | Terminal & Package Units
B3010 | Roof Covering D3060 | Controls & Instrumentation
B3020 | Roof Openings - | 3070 | Systems Testing & Balancing
C1018¢ | Partitions D3090 | Other HVAC Systems &
C1020 | Interior Doors Equipment

C1030 | Fittings D4010 | Sprinklers

C2010 | Stair Construction D4020 | Standpipes

C2020 | Stair Finishes D4030 | Fire Protection Specialties
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C3010 | Wall Finishes D4090 | Other Fire Protection Systems
3020 | Floor Finishes D2016 | Plumbing Fixtures
3030 | Ceiling Finishes D2020 | Domestic Water Distribution
D10610 | Elevators & Lifts D2030 | Sanitary Waste
D1020 | Escalators & Moving Walks D2040 | Rain Water Drainage
D1090 { Other Conveying Systems D2090 | Other Plumbing Systems
D3010 | Energy Supply 2010 | Building Elements Demolition
D3020 | Heat Generating Systems 12020 | Hazardous Components
D3030 | Cooling Generating Systems Abatement
D3040 | Distribution Systems G2010 | Roadways
D3050 | Terminal & Package Units G2020 | Parking Lots
D3060 | Controls & Instrumentation G2030 | Pedestrian Paving
D3070 | Systems Testing & Balancing G2040 | Site Development
D3090 | Other HVAC Systems & G2050 | Landscaping
Equipment G3010 | Water Supply
D4010 | Sprinklers G3020 | Heat generating equipment
D4020 | Standpipes 3030 | Storm Sewer
D4030 | Fire Protection Specialties G3040 | Heating Distribution
D4090 | Other Fire Protection Systems G3050 | Cooling Distribution
D5010 | Electrical Service & Distribution G3060 | Fuel Distribution
D5020 | Lighting and Branch Wiring G3090 | Other Site Mechanical Utilities
DS030 | Communications & Security G4010 | Electrical Distribution
D5090 | Other Electrical Systems G4020 | Site Lighting
E1010 | Commercial Equipment G4030 | Site Communications & Security
E1020 | Institutional Equipment G4090 | Other Site Electrical Utilities
E1030 | Vehicular Equipment G9010 | Service and Pedestrian Tunnels
L1090 | Other Equipment G9090 | Other Site Systems & Equipment
F2010 | Fixed Furnishings
E2020 | Movable Furnishings
F1010 | Special Structures
F1020 | Integrated Construction
F1o30 Special Construction Systems
F1040 | special Facilities
1050 | Special Controls &
Instrumentation
A1 Inflation Values: Adjust reported cost estimates to reflect inflation values. Do

NOT present costs to the estimated start of construction, mid-point of
construction or to present day values. Questions regarding the calculation of
inflation values should be reviewed with the DCS Project Manager, Owner’s
Representative, and CMR.

2 Cost of the Work Estimate Reconciliation: Upon 50% and 96% completion of
Constraction Document Phase the A/E’s Cost of the- Work Estimate shall be
required to be reconciled with the CMR’s Cost of the Work Estimate. In
conjunction with the DCS PM, Owner’s Representative, and CMR, the AJE, as
directed by the Owner, shall take the appropriate action to correct and/or avoid
potential cost overruns and make adjustments to their CD Phase Cost of the
Work Estimate.

¥.4.3.4 CMR Conversion of the Architect’s Construction Documents into Bidding

Documents Packages:

Upon completion of the “Construction Documents® (See Section 2, Definitions) and at

the direction of DCS PM, the A/E shall provide the CMR with a complete set of
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201

F.4.3.5

4 Bidding Phasc:

Construction Documents. The CMR shall then convert the Construction Documents into
logical, competitive, seamless, and distinct Subcontractor “Bidding Documents®” (See
Section 2, Definitions) Packages.

CMR Subcontractor Bidding Packages:

The CMR shall develop logical, competitive, unified and distinct Subconiractor Bid
Packages with all scopes of work included in the packages.

As a supplement to the qumrcments of Artlcle VI of the Terms and COIldlthllS — Attachment l of

this Contract and Section 2.5.5, Bidding Phase of the Consultants Procedure Manual the A/E shall
be required to participate in the Bidding Phase as follows:

F.4.4.1

F.4.4.2

IF.4.4.3

F.4.4.4

CMR Subcontractor Pre Bid Conferences:
The A/E and their appropriate Consultants shall be required to attend and patticipate in all
CMR Subconfractor Pre Bid Conferences.

Subcontractor Bid Addenda:

During the Bidding Phase for each and every CMR Subcontractor Bid, the A/E shall
prepare all addenda and clarification documents, interpret the Construction Documents,
provide an evaluation of equals and substitution and shall cooperate with the CMR and
assist Owner, as requested, in architectural determinations and procedures required during
the bidding phase.

Subcontractor Bid Scope Review Meetings:

Upon determination of the Lowest Responsible Bidder for each Subcontractor Bid and
prior to CMR’s submittal of their Guaranteed Maximum Price (GMP) to the Owner the
A/E shall attend Subcontractor Bid Review Meetings with CMR and the low bid trade
contractor. For some of the trade bids, say 33% of the frades, additional scope review
meetings will occur with the second low bidder. The meetings will include a verification
that all major and important aspects of the design have been included in the low bid. This
review will be hosted by the CMR and attended by DCS PM, the OR/CA and the design
firm plus subconsultants as appropriate.

N | The State of CT is not allowed to negotiate as part of its CMR Lowest
Responsible Bidder contracting process. Therefore, all and any discrepancies
discovered during the Subcontractor Bid Scope Review Meetings must be
performed within the Subcontractors low bid price as accepted by the State.

2 If provisions discovered by this Scope Review create a problem for the
' Subconiractor, that legal entity can withdraw their bid and choose to not sign the
contract,
GMP Proposal Review

When the CMR submits the GMP Proposal to the Owner, the A/E and their appropriate
Consultants shall review the GMP Proposai and the related “Assumptions and
Conditions” and shall provide their comments and/or recommendations to-the Owner for
the Cwnet’s consideration.

Upon conclusmn of the B:ddmg Phase and puol fo the start of construction the A/E shall create a
complete set of Conformed Set of Bid Documents (See Section 2, Definitions). The A/E shall sign,
seal, and date their Conforined Set of Bid Documents. The Conforimed Set of Bid Documents shali
comply with the following requirements:

F4.5.1

Contract No. BI-RD-290-ARC

Changes to Electronic Files:

The A/E shall maintain up-to-date electronic drawing and specification files throughout
the Bidding Phase. Specifically, the A/E shall be responsible for incorporating the
following changes into the master electronic drawing and specification files:
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F4.52

¥.4.53

N All Addendum Items issued during the official Bid Period afier DCS’s receipt of
: the A/E’s “Construction Documents” {See Section 6.2, Definitions) and prior to

the Owner’s award of the CMR’s GMP Amendment, for the purpose of
correcting or clarifying the A/E’s “Construction Documents.”

Conformed Set of Bid Documents:

The “Construction Documents” that contain all pre-award “Addenda” changes are known

as the “Conformed Set of Bid Documents.” The Conformed Set of Bid Documents must

incorporate all changes exactly as indicated on the pre-award Addendum and shall NOT

include any changes, revisions, and/or deletions that were not part of a pre-award

Addendum. If there are any changes, revisions, and/or deletions needed that were Nog

part of a pre-award Addendum, the A/E shall notify the DCS PM in writing and submit

“Proposal Request” as a separate document for a post-award construction modification.

The AJE shall prepare the “Conformed Set of Bid Documents” documents as follows:

1 Drawings:
Annotated with revision symbols to identify changes made by all “Addenda”
changes; shall contain the words "CONFORMED BID DRAWING." To avoid
replofting unchanged sheets, "CONFORMED BID DRAWING" may be
stamped on a paper copy of the unchanged original “Final Bid Drawings.” Add
“CONFORMED"” Bid Drawings in large letters on the Cover Sheet, which shall
be signed, sealed, and dated by the A/B. All changed drawings shall be
replotted, signed, sealed, and dated by the A/E,

2 Specifications:
Add "CONFORMED BID SPECIFICATION” and the date in the footer at the
bottom of all Specification pages and in large letters on all of the Specification
Cover Sheets that are signed, sealed, and dated by the A/E.

Submission of Conformed Set of Bid Documents:

Prior to the start of Construction the A/E shall provide DCS with a copy of the

Conformed Set of Bid Documents on a CD ROM for uvse by the CMR and their

Subcontractors for use in preparing shop drawings, coordinating work, etc. When notified

by DCS PM, the A/E shall provide the following:

1 Submissions to Owner and CMR: Within 14 Calendar days of the notice to
proceed (NTP) to the CMR submit two (2) sets Conformed Bid Documents
(Drawings) on CD ROMs and two (2) sets of Conformed Bid Documents
(Specifications) on CD ROMs, Two (2) sets of hard copy, full size set
Conformed Bid Documents (Drawings) and two (2) sets of hard copy
Conformed Bid Documents (Specifications) with pages annotated as described
above. All hard copy submittals shall be signed, sealed and dated by the A/E,

2 Submissions to Depariment of Administrative Services, Division of
Construction Services, (OSBI & OSFM) or DCS Code Unit: Within 14
Calendar days of the NTP
to the CMR submit two (2) sets of hard copy, full size set Conformed Bid
Documents (Drawings) and two (2) sets of hard ¢opy Conformed Bid Documents
(Specifications) with pages annotated as described above. All hard copy
submittals shall be signed, sealed and dated by the A/E.

5. PRINCIPALS MEETINGS
The A/E is advised that there will be principals meetings during the project duration. The Principal
Meetings will be attended by the normal Project Management staff and the Principals of the primary firms
involved in this capital project; i.e., the design firm, the CMR Firm, the C.A. firm, the User Agency and the
DCS. There will be two (2) ineetings during Design, assume one at the start of Design Development, and
one at the turnover of the Confract Documents. During active construction, there will be principals’
meetings every four (4) months.
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ATTACHMENT 1
(12 pages)

STATE OF CONNECTICUT
DEPARTMENT OF ADMINISTRATIVE SERVICES
DIVISION OF CONSTRUCTION SERVICES

FORM CS-3A
February 3, 1998
Last Revision June 30, 2016

TERMS AND CONDITIONS OF CONTRACT
BETWEEN STATE AND ARCHITECT

I. GENERAL

The amount of the total construction budget noted in Paragraph 4 of this coniract is to include all construction work
and the connecting up of all existing utilities and related services; it is to include any other costs directly chargeable
to the proper functioning of the building with the exception of the furnishing of equipment other than that which is
usually built in as a component part of the building. This amount is not to be exceeded except by prior and express
written permission from the State.

II. ARCHITECT'S SERVICES

A

202

. The Architect agrees to prepare and furnish documents as set forth in Article VI
B.

The Architect agrees to become familiar with and follow the Department of Administrative Services (DAS),
Divisien of Construction Services {DCS), provisions set forth in the “CONNECTICUT DEPARTMENT OF
ADMINISTRATIVE SERVICES/DIVISION OF CONSTRUCTION SERVICES CONSULTANTS
PROCEDURE MANUAL,” which may be amended and/or supplemented current with the date of this
contract. These guidelines and provisions are incorporated herein by reference and shall be as binding upon
the parties to this contract as though fully set forth herein.

. The Architect shall consult with the DCS Project Manager to ascertain requirements of the project and consult

with proper State authorities and inform himself as to specific institutional conditions that might affect his
contemplated work or the hours or season of its execution, such as type of patients, use of adjacent areas,
interruptions of institutional routine, etc. The drawings and specifications submitted by the Architect for
review and approval by the State shall reflect consideration of those conditions requiring safeguards and
precautionary measures in excess of usual practice.

. Should the Architect require the services of registered consuitants at any time during the term of this contract,

their names and qualifications shall be submitted to the State for approval. Such consultants shall provide
evidence of their competence by affixing their seals on any drawings or specifications prepared by them or
under their supervision. The Architect shall pay such approved registered consultants in proportion to
payments received by the Architect as sef forth in Article TV, and shall submit evidence of such payments
upon request by the State.

The Architect covenants and agrees that he shall perform his services under this contract in accordance with
the standards and practices of his profession.

INDEMNIFICATION,

The Architect shall indemnify and hold harmless the State and its officers, representatives, agents, servants,
employees, successors and assigns from and against any and all (1) Claims arising directly or indirectly in
connection with the contract, concerning the negligent acts of commission or omission (collectively, the
“Acts”) of the Architect or Architect Parties, and (2) liabilities, damages, losses, costs and expenses,
including but not limited to attorneys’ and other professionals’ fees, arising directly or indirectly in
connection with Claims, Acts or the contract, to the extent of the Architect’s or Architect Parties’ negligence.
The Architect’s obligations under this section to indemnify and hold harmless against Claims includes
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Claims concerning confidentiality of any part of or all of the Architect’s bid, proposal or any Records, any
intellectual property rights, other proprietary rights of any person or entity, copyrighted or uncopyrighted
compositions, secret processes, patented or unpatented inventions, articles or appliances furnished or used in
the performance.

ANTITRUST PROVISION.

The Architect hereby irrevocably assigns to the State of Connecticut all rights, title and interest in and to all
Claims associated with this Contract that the Architect now has or may or will have and that arise under the
antitrust laws of the United States, 15 USC Section 1, ef seq. and the antitrust laws of the State of
Connecticut, Connecticut General Statutes § 35-24, ef seq., including bu not limited to any and ali Claims
for overcharges. This assignment shall become valid and effective immediately upon the acerual of a Claim
without any further action or acknowledgment by the parties. For purposes of this section, the term “Claim”
is defined as follows: “All actions, suits, claims, demands, investigations and proceedings of any kind, open,
pending or threatened, whether mature, unmatured, contingent, known or unknown, at law or in equity, in
any forum." :

II, INSURANCE

The Architect for the duration of this contract, including any extension of the original contract term, must carry
insurance to protect the interests of the State. The Architect must obtain statutory workers' compensation and
employers' liability insurance, comprehensive automobile liability insurance, commercial general liability insurance
and professional services liability insurance to not less than the minimum limits as required in this article, all at no
cost to the State.

A.

D.

Statutory Workers' Compensation and Employers' Liability:

1. Workers' Compensation: Statutory limits
2. Employers' Liability:
Bodily injury by accident: $100,000 each accident
Bodily injury by illness: $100,000 each employee
$500,000 policy limit

Commercial General Liability:

Combined single limit: _ $1,000,000 each occurrence
$2,000,000 annual aggregate

Comprehensive Automobile Liability

(to include owned, non-owned and hired vehicles):

Combined single limit; $1,000,000 each occurrence
$1,000,000 annual aggregate

Professional Services Liability Insurance: The Architect shall furnish eyidence by way of a certificate of
insurance that it has obtained a professional services liability insurance policy with $2,000,000.00 each claim
and annual aggregate minimum coverage for negligence and errors and omissions. If any claims are paid
apainst its professional services liability insurance policy, the Architect agrees to purchase additional
insurance in order to maintain the minimun coverage of $2,000,000.00 each occurrence and per aggregate.
The insurance shall remain in effect during the entire duration of the contract and for eight, years after
substantial completion of the project. For policies written on a “Claims Made™ basis, the Architect agrees to
maintain a retroactive date prior to or equal to the effective date of the contract. The Architect shall
contractually require any structural engineering firm it hires to maintain professional liabifity insurance in the
same amount and with the same provisions indicated above. The Architect’s policy shall provide that it shall
indemnify and save harmless the State and its officers, agents and employees fiom claims, suits, actions,
damages and costs of every name and description resulting from negligence and errors and omissions in the
work performed by the Architect under the terms of the contract.

Each of the policies for such kinds of insurance mentioned above shall be issued by an insurance company or
companies satisfactory to the DCS. The Architect agrees that coverages will not be changed, canceled, or non-
renewed until at least sixty (60) calendar days' prior written notice has been given to the DCS. Each insurance policy
shall state that the insurance company agrees to investigate and defend the insured against all claims for damages to
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the extent that all alleged damages might be covered by insurance. Such insurance policies shall name the State as
an additional insured, except that the State shall not be named as an additional insured with respect to the coverage
for the statutory workers' compensation, automobile liability, and employer's liability insurance and to the coverage
for professional liability insurance. Certificates of insurance showing such coverages as required in this article shall
be filed with the DCS prior to the time this contract is executed on behalf of the State.

IV. PAYMENT OF ARCHITECT'S FEE

A. The State agrees to pay the Architect for the services herein described the total fee set forth in Paragraph 2 of
this contract. It is understood that no changes or adjustments shall be made in said fee unless the scope of the
work performed or to be performed by the Architect has substantially changed as deterinined by the
Commissioner of the Department of Administrative Services, Division of Construction Services, hereinafter
referred to as the Commissioner.

B. Said fee includes ali costs of living, {ransportation and communication, whether within or without the State of
Connecticut, connected with the discharge of the Architect's duties under this contract unless express written
notification to the contrary is received from the State.

C. No payments shall be made until the materials submitted have been reviewed and approved by the Department
of Administrative Services, Division of Construction Services.

V. SPECIAL SERVICES

A. Should it be necessary for the Architect to engage the services of a licensed land surveyor, geotechnical
engineer or test boring firm for the purposes of this contract, the State shall reimburse the Architect for the
cost of such services and in addition shall also pay the Architect ten percent (10%) of such cost, or such other
percentage deemed reasonable by the Commissioner, for overhead and profit. The Architect’s selection of the
consultant retained in connection therewith is to be submitted for approval.

B. If, in the opinion of the State, any special technical service is required which is not usually furnished in
architectural practice and which is not included in this contract, either expressed or implied by the nature of
the work, then the State shall, in writing, authorize the service and the related cost, The Architect's selection
of the consultant retained in connection therewith is fo be submitted for approval. The State shall reimburse
the Architect for the cost of any such services and in addition shall also pay the Architect ten percent {10%) of
such cost, or such other percentage deemed reasonable by the Commissioner, for overhead and profit.

C. Should the Architect itself wish to perform special services as described in Sections A and B of this article,
the Architect shall submit to the State a written quotation of the cost of its performing such services. The
quotation shall not include, nor shall the Architect be paid for, an additional percentage of the cost for
overhead and profit. The State shall decide whether fo allow the Architect fo perform the work with its own
forces based on its quotation, and shall notify the Architect accordingly.

D. If at any time during the term of this contract the State should require the Architect to make any substantial
change in the size or scope of the work or require any substantial change in plan, design or specification
which shall necessitate the preparation by the Architect of additional sketches, drawings or other documents,
or the making of substantial changes in any other document already approved, or upon which substantial work
had been done pursuant to instruction to proceed, then, and in such event, the Architect shall prepare the
additional documents and make changes as required and shall be entitled to reasonable compensation therefor.
The Commissioner shall determine the amount of such compensation and the manner of payment thereof. "If
the State should require any such substantial changes and if these should result in a change in the amount of
the total consiruction budget noted in Paragraph 4 of this contract, said amount shall be considered changed to
an amount determined by the Commissioner.,

The above notwithstanding, should it be necessary for the Architect to prepare any such additional documents
or make changes in the same for purposes of meeting the budget requirements of the project, and where an
increase in the cost of labor and/or materials is not the governing factor, he shall perform such duties without
receiving additional compensation.

In addition, if at any time during the term of this contract the State should request the Architect to reduce the
scope of services originally agreed upon under this contract, the Architect shall then reduce said scope of
services, as requested, and his fee shall be reduced by a fair and equitable amount determined by the
Commissioner,
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E. For reuse by the State of the drawings and specifications prepared by the Architect under this contract, the

Architect shall be paid a reasonable fee for such reuse plus a reasonable fee for making necessary changes to
such drawings and specifications as may be required by job conditions. The Commissioner shall determine
the amounts of such fees.

VI, SPECIFIC DOCUMENTS TO BE FURNISHED BY THE ARCHITECT WHEN AUTHORIZED

202

A. Schematic Design Phase

Pursuant to conferences with the State, designs shall be prepared by the Architect to encompass the general
program of the project. These designs shall consist of small scale drawings, elevations, sections and outline
specifications. All specifications shall be prepared in accordance with the CSI (Constiuction Specifications
Institute) format. At this time the Architect shall make sufficiently accurale estimates to determine the
feasibility of constructing the project within the funds available. At the beginning of the schematic design
phase, the Architect shall engage his consultants as set forth in Section D of Article 1I. The Architect shall
submit for review and approval the number of sets of drawings, specifications and detailed cost estimates as
indicated in Paragraph 6 of this contract,

While preparing such drawings, specifications and detailed cost estimates, the Architect shall investigate any
factors that may conflict with the use of the site as proposed, such as neighboring building lines, zoning
regulations, sanitary codes, health and fire laws, local ordinances, etc., and shall report his findings thereon to
the State when submitting schematic design phase drawings, outline specifications and detailed cost estimates.

If the estimate agreed to by the State and Architect exceeds the total construction budget noted in Paragraph 4
of this contract, or if the State and Architect cannot agree upon an estimate of the probable construction cost
and the probable cost of construction as determined by the State exceeds both the Architect's estimate and the
total construction budget noted in Paragraph 4 of this contract, then the Architect shall make appropriate
recommendations to the State for adjustments to the documents in regards to the project’s scope, quality, or
budget. At that time, the State shall have the right to require the Architect fo modify the documents as the
State deems necessary to bring the cost within the amount of the total construction budget noted in Paragraph
4 of this contract. The revisions shall be made without additional compensation to the Architect.

. Design Development Phase

The Architect must receive written notice from the State to proceed with the design development phase before
commencing the phase. The design development phase drawings shall show the extent of the site, location of
the project on the site and the general disposifion of the principal features and equipment embodied in the
project, and shall be sufficiently developed so as to fix and illustrate the size and character of the project in all
of its essential basic particulars as to kinds of materials, types of structure, and mechanical and electrical
systems. All specifications shall be prepared in accordance with the CSI (Construction Specifications
Institute) format. The Architect shall submit for review and approval the number of sets of drawings,
specifications and detailed cost estimates as indicated in Paragraph 6 of this contract,

Submitted with the design development phase drawings and specifications shall be an estimate of the cost of
construction predicated on the same, and broken down info the major sub-trades for the consfruction of the
building, with separate figures for special items such as equipment, site work, and utility lines. Basic
engineering and other drawings and specifications shall also be provided at this time by the engineers and
other consultants working under the direction of the Architect.

If the estimate agreed to by the State and Architect exceeds the total construction budget noted in Paragraph 4
of this contract, or if the State and Architect cannot agree upon an estimate of the probable construction cost
and the probable cost of construction as determined by the State exceeds both the Architect's estimate and the
total construction budget noted in Paragraph 4 of this contract, then the Architect shall make appropriate
recommendations to the State for adjustments to the documents in regards to the project’s scope, quality, or
budget. At that time, the State shall have the right to require the Architect to modify the documents as the
State deems necessary to bring the cost within the amount of the total construction budget noted in Paragraph
4 of this contract, The revisions shall be made without additional compensation to the Architect.

At this phase, a rendered colored and framed perspective drawing shall be submitted together with three (3) 8"
X 10" black and white photographs thereof,
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As the drawings submitted during this phase are to form the basis of the whole concept of the project, they
shall be reviewed by the State for confonnance to functional and technical requirements of the project and
approved by the State before the Architect proceeds to the next phase. It is understood, however, that such
review and approval does not relieve the Architect from any responsibility arising out of the State's reliance
on his professional skill and ability to discharge his services as required by this contract.

Contract Documents Phase

The Architect must receive written notice from the State to proceed with the contract documents phase before
commencing the phase. The documents to be provided in this phase are a part of the construction coniract
and as such must explain in substantial detail the full scope of the work included in, and performed under, the
construction contract. A final detailed estimaie of the cost of construction, including unit prices, quantities,
labor and materials, predicated on the contract documents phase drawings and detailed specifications, shall be
included as a part of this phase. All specifications shall be prepared in accordance with the CS1 {Construction
Specifications Institute) format and in accordance with Part II of Chapter 60 of the Connecticut General
Statutes, as revised, when applicable. The Architect shall submit for review and approval the number of sets
of drawings, specifications and detailed cost estimates as indicated in Paragraph 6 of this contract. Such
review and approval by the State does not relieve the Architect of responsibility arising out of the State's
reliance on his professional skill and ability to discharge his services as required by the contract.

If the estimate agreed to by the State and Architect exceeds the total construction budget noted in Paragraph 4
of this contract, or if the State and Architect cannot agree upon an estimate of the probable construction cost
and the probable cost of construction as determined by the State exceeds both the Architect’s estimate and the
total constraction budget noted in Paragraph 4 of this contract, then the Architect shail make appropriate
recommendations to the State for adjustments to the documents in regards to the project’s scope, quality, or
budget. At that time, the State shall have the right to require the Architect to modify the documents as the
State deeimns necessary to bring the cost within the amount of the total construction budget noted in Paragraph
4 of this contract. The revisions shall be made without additional compensation to the Architect.

If the project involves either new construction and/or additions to an existing facility, the Architeet will
consult with the client agency and develop the first year estimated operating cost for the project’s
utilities including, but not limited to, heating, cooling, water and sewer.

All original final tracings shall, together with the specifications typed in letter quality print on one side of 8
/2" x L 1" white bond paper, be submitted by the Architect prior to the State's going to bid.

When the Architect has incorporated all comments and the documents are ready for bidding, the Architect will
submit the tracings, master specifications, and a CD ROM disk of both to DCS. This submission will
conclude the contract documents phase of the contract.

. Bidding Process

In the event the Department of Administrative Services, Division of Construction Services, bids the contract
drawings and specifications, the Architect shall, as part of the design services to be rendered for his
established fee, include as much of his professional services as the State deems necessary for the well-being of
the project and the efficient prosecution of the bidding process.

VII. ARCHITECT'S DUTIES DURING CONSTRUCTION

202

A, If the Architect's services during construction are requested as set forth in Subparagraph 2E of this contract,

the Architect shall, as part of the services to be rendered for his established fee, include as much of his
professional services and the services of his consultants as the State deems necessary for the well-being of the
project and efficient prosecution of the construction work. The Architect shall not, however, be required to
undertake continuous on-site observation of the work. If the Architect fails to perform such duties in a
conscientious and reasonable manner, the State may exercise its right to terminate this contract as hereinafter
provided in Article VIII.

. Additionally, it is understood and égreed to by the Architect and the State that, should the Architect's services

during construction be requested, such services shall include, but not be limited to, the following:

1. observe the progress of construction in order to determine whether there appear to be any defects or
deficiencies in the construction work or deviations from the drawings and specifications, including
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variations from the materials specified and the methods of construction authorized. The Architect shall not
be required to guarantee the performance of the general contractor or his subcontractors;

The Architect is obligated to immediately notify the DCS project manager, in writing, whenever any work
is unsatisfactory, faulty or defective, or does not conform to the contract documents.

2. attend job meetings as required, at which the Archifect shall, on the basis of his visitations to the site and
observations thereon, report on the progress of the work and make récommendations concerning the same;
participate in monthly meetings with the general contractor to obtain information necessary to be able to
update the as-built drawings,

3. submit to the Department of Administrative Services, Division of Construction Services, on the fifteenth
and last days of cach month, in such form as directed by the State, observation-based reports regarding the
progress of the work;

4. examine submittals and furnish recommendations to the State concerning material and equipment, and
review and report on the general contractor's proposals in connection with changes in the construction
contract. These services ate to be performed within five (5) calendar days of receipt of such proposals so
as not to delay the work;

5. review and return partial payment requisitions submitted by the general contractor within three (3) working
days of the receipt of such submittals;

6. review and comment on shop drawings submitted to him for review. This service is to be performed
within five (5) working days of the receipt of such submittals unless the Department of Administrative
Services, Division of Construction Services, assents to written notification of why this cannot be
accomplished;

7. within thirty (30} calendar days after receipt, record on the original final tracings and CAD disks returned
to him after the construction contract award all changes made during the period of construction as
furnished and recorded by the general contractor, and, at his expense, provide reproducible mylars and
updated CAD disks to the State which reflect such changes. The mylars and CAD disks shall become the
property of the State;

8. fully cooperate with the Department of Administrative Services, Division of Construction Services, during
the progress of the work,

. In the event that the tiine period of the construction contract is exceeded by more than 10% due to no fault of

the Architect, the Architect may be paid for any additional services required beyond the 10% construction
contract fime overrun a reasonable fee to be determined by the Commissioner. The question of fault or no
fault on the part of the Architect shall be deterimined by the Commissioner.

VII TERMINATION OF CONTRACT

202

A. Notwithstanding any provisions or language in this contract to the contrary, the Commissioner may terminate

the contract whenever he determines in his sole discretion that such termination is in the best interest of the
State. Any such termination shall be effected by delivery to the Architect of a written notice of termination,
The notice of termination shall be sent by registered or certified mail to the Architect's address as furnished to
the State for purposes of correspondence, or by hand delivery. Upon receipt of such notice, the Architect
shall both immediately discontinue all services affected (unless the notice directs otherwise) and deliver to the
State all data, drawings, specifications, reports, estimates, summaries, and such other information and
materials as may have been accumulated by the Architect in performing his duties under this contract, whether
completed or in progress. All such documents, information and materials shall become the property of the
State.

. If the termination is for the convenience of the State, the Architect shall be entitled to receive reasonable

compensation for services already satisfactorily performed and accepted, but no amount shall be allowed for
anticipated profit on unperformed services. The Conunissioner shall determine the amount of such
compensation,

. If the termination is for reason of failure of the Architect to fulfill his contract obligations, the State may take

over the work and prosecute the same to completion by contract or otherwise. In such event, the Architect
shall be liable to the State for any additional costs cccasioned fo the State thereby.
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D.

L.

1f after notice of termination for failure of the Architect to fulfill his contract obligations it is determined that
the Architect had not so failed, the termination shall be deemed to have been effected for the convenience of
the State. In such event, the Architect shall be entitled to reasonable compensation as provided in Section B
of this article.

If the Architect is a sole proprictor and the Architect should die during the terim of this contract, this contract
shall be considered terminated, In the evert of such termination, the Architect's estate shall be entitled to a
reasonable payment for any uncompensated work performed to the date of death, and the State shall have title
to, and shall have the right to immediate use and possession of] all finished and unfinished documents
prepared under this contract, The Commissioner shall determine the amount of such payment.

The rights and remedies of the parties provided in this article are in addition to any other rights and remedies
provided by law or under this contract.

IX. SUSPENSION OF THE WORK

A,

The State, at any time, may suspend all or any part of the services of the Architect. In such event, the
Architect shall be given three (3) days' netice of such suspension in writing by registered or certified mail to
the Architect's address as given for correspondence purposes. The mailing of such notice shall preclude any
claim on the part of the Architect as to failure to receive notice of such suspension.

. In the event of suspension by the State as noted above, the Architect shall be entitled to such compensation as

the Comunissioner shall deem reasonable.

. Should the State reactivate any assigned work covered by this contract, in whole or in part, within one year

from the time the work was suspended, any fees paid to the Architect pursuant to this contract shall be applied
as payment on the fees for the work as set forth in this contract at the time of reactivation. Should reactivation
occur after a period of suspension exceeding one (1) year, the Architect and the State may renegotiate the fees
for the work based on current conditions or either may unitaterally elect to terminate the remaining work.

. In the event the State decides to suspend any work under this contract, the State shall become entitled, after

payment of outstanding fees, to all finished and unfinished documents prepared pursuant to this contract.

. 1f the Architect shouid be unwilling or unable to perform the services required by this contract at the time the

State desires to reactivate the work after a period of suspension, then alt finished or unfinished documents
prepared pursnant to this contract shall become the property of the State and the State shall have the right to
immediate possession and use thereof.

X. CONFIDENTIALITY OF DOCUMENTS
A. The Architect agrees on behalf of the Architect and the Architect's principals, employees, agents, heirs,

202

successors and assigns that they shall only utilize drawings, specifications, maps, reports, records or other
documents to the extent necessary for the performance of the Architect's work and duties under this
contract. This limitation on use applies to those iterns produced by the Architect, as well as to those items
received by the Architect from the Department of Administrative Services, Division of Construction
Services, or others in connection with the Architect's work and duties under this contract.

The Architect further agrees that said drawings, specifications, maps, repotts, records and other documents
may not be released to any other entity or person except for the sole purpose of the work described in this
contract. No other disclosure shall be permitted without the prior written consent of the Department of
Administrative Services, Division of Construction Services.

The Architect further agrees that the following provision will be included in its contracts with sub-
consultants:

Any and all drawings, specifications, maps, reports, records or other documrents
associated with the contract work shall only be utilized to the exfent necessary for the
performance of the work and duties under this contract. Said drawings,
specifications, maps, reports, records and other documents may not be released to
any other entity or person except for the sole purpose of the work described in this
contract. No other disclosure shall be permitted without the prior written consent of
the Department of Administrative Services, Division of Construction Services. When
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any such drawings, specifications, maps, reports, records or other decuments are no
longer needed, they shall be destroyed.

XI. NONDISCRIMINATION AND AFFIRMATIVE ACTION PROVISIONS, NONDISCRIMINATION
PROVISIONS REGARDING SEXUAL ORIENTATION, EXECUTIVE ORDERS, ANTI-
HARASSMENT POLICY, SUMMARY OF STATE ETHICS LAWS AND CAMPAIGN FINANCE

202

LAWS

For the purposes of this article, the word "contractor” is substituted for and has the same meaning and effect as if
it read "Architect” and references to "contract” shall mean this Contract.

A. Non-discrimination.

(a) For purposes of this Section, the following terms are defined as follows:

L
ii.
jii.

iv.

Vi,

vii.

viii.

"Commission"” means the Commission on Human Rights and Opportunities;

"Contract” and “contract” include any extension or modification of the Contract or contract;
"Coniractor” and “contractor” inchude any successors or assigns of the Contractor or
contractor;

"Gender identity or expression” means a person's gender-related identity, appearance or
behavior, whether or not that gender-related identity, appearance or behavior is different from
that traditionally asseciated with the person's physiology or assigned sex at birth, which
gender-related identity can be shown by providing evidence including, but not limited to,
medical history, care or treatment of the gender-related identity, consistent and uniform
assertion of the gender-related identity or any ofher evidence that the gender-related identity is
sincerely held, part of a person's core identity or not being asserted for an improper purpose.
“good faith" means that degree of diligence which a reasonable person would exercise in the
performance of legal duties and obligations;

"eood faith efforis" shall include, but not be limited to, those reasonable initial efforts
necessary to comply with statutory or regulatory requirements and additional or substituted
efforts when it is determined that such initial efforts will not be sufficient to comply with such
requirements;

"marital status" means being single, married as recognized by the State of Connecticut,
widowed, separated or divorced;

"mental disability" means one or more mental disorders, as defined in the most recent edition
of the American Psychiatric Association's "Diagnostic and Statistical Manual of Mental
Disorders", or a record of or regarding a person as having one or more such disordess;
"minority business enterprise” means any small contractor or supplier of materials fifty-one
percent or more of the capital stock, if any, or assets of which is owned by a person or
persons: (1) who are active in the daily affairs of the enterprise, (2) who have the power to
direct the management and policies of the enterprise, and (3) who are members of a minority,
as such term is defined in subsection (a) of Connecticut General Statutes § 32-9n; and

*public works contract” means any agreement between any individual, firm or corporation and
the State or any political subdivision of the State other than a municipality for construction,
rehabilitation, conversion, extension, demolition or repair of a public building, highway or
other changes or improvements in real property, or which is financed in whole or in part by the
State, including, but not limited to, matching expenditures, grants, loans, insurance or
guarantees.

For purposes of this Section, the terms "Contract” and “contract” do not include a contract where each
confractor is (1) a political subdivision of the state, including, but not limited to, a municipality, (2} a quasi-
public agency, as defined in Conn. Gen. Stat. Section 1-120, (3) any other state, including but not limited to
any Tederally recognized Indian tribal governments, as defined in Conn. Gen. Stat. Section 1-267, (4) the
federal government, (5) a foreign government, or {6) an agency of a subdivision, agency, state or
government described in the immediately preceding enumerated items (1), (2), (3), (4) or (5.

(b) (1) The Contractor agrees and warrants that in the performance of the Contract such Contractor will not
discriminate or permit discrimination against any person or group of persons on the grounds of race, color,
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religious creed, age, marital status, national origin, ancestry, sex, gender identity or expression, mental
retardation, mental disability or physical disability, including, but not limited to, blindness, unless if is
shown by such Contracior that such disability prevents performance of the work involved, in any manner
prohibited by the laws of the United States or of the State of Connecticut; and the Contractor further agrees
to take affirmative action to insure that applicants with job-related qualifications are employed and that
employees are treated when employed without regard to their race, color, religious creed, age, marital
status, national origin, ancestry, sex, gender identity or expression, mental retardation, mental disability or
physical disability, including, but not limited to, blindness, unless it is shown by the Contractor that such
disability prevents performance of the work involved; (2) the Contractor agrees, in all solicitations or
advertisements for employees placed by or on behalf of the Contractor, to state that it is an "affirmative
action-equal opportunity employer” in accordance with regulations adopted by the Commission; (3) the
Contractor agrees to provide each labor union or representative of workers with which the Contractor has a
collective bargaining Agreement or other contract or understanding and each vendor with which the
Contractor has a contract or understanding, a notice to be provided by the Commission, advising the labor
union or workers” representative of the Contractor's commitments under this section and to post copies of
the nofice in conspicuous places available to employees and applicants for employment; (4) the Contractor
agrees to comply with each provision of this Section and Connecticut General Statutes §§ 46a-68¢ and 46a-
68f and with each regulation or relevant order issued by said Commission pursuant to Connecticut General
Statutes §§ 46a-56, 46a-68¢ and 46a-68f; and (5) the Contractor agrees to provide the Commission on
Human Rights and Opportunities with such inforination requested by the Comunission, and permit access to
pertinent books, records and accounts, concerning the employment practices and procedures of the
Contractor as relate to the provisions of this Section and Connecticut General Statutes § 46a-56. If the
contract is a public works coniract, the Contractor agrees and warrants that he will make good faith efforts
to employ minority business enterprises as subcontractors and suppliers of materials on such public works
projects.

{c) Determination of the Contractor's good faith efforts shall include, but shall not be limited to, the
following factors: The Contractor's employment and subcontracting policies, patterns and practices,
affirmative advertising, recruitment and training; technical assistance activities and such other reasonable
activities or efforts as the Commission may prescribe that are designed to ensure the participation of
minority business enterprises in public works projects.

(d) The Coniractor shall develop and maintain adequate documentation, in a manner prescribed by the
Cominission, of its good faith efforts.

(e} The Contractor shall include the provisions of subsection (b} of this Section in every subcontract or
purchase order entered into in order to fulfill any obligation of a contract with the State and such provisions
shall be binding on a subcontractor, vendor or manufacturer unless exempted by regulations or orders of the
Commission. The Contractor shall take such action with respect to any such subcontract or purchase order
as the Commission may direct as a means of enforcing such provisions including sanctions for
noncompliance in accordance with Connecticut General Statutes § 46a-56; provided if such Contractor
becomes involved in, or is threatened with, litigation with a subcontractor or vendor as a result of such
direction by the Cominission, the Contractor may request the State of Connecticut to enter into any such
litigation or negotiation prior thereto to protect the interests of the State and the State may so enter:

(f} The Contractor agrees to comply with the regulations referred to in this Section as they exist on the date
of this Contract and as they may be adopted or amended from time to time during the term of this Contract
and any amendments thereto.

(2) (1) The Contractor agrees and watrants that in the performance of the Contract such Contractor will
not discriminate or permit discrimination against any person or group of persons on the grounds of sexual
orientation, in any manner prohibited by the laws of the United States or the State of Connecticut, and that
employees are treated when employed without regard to their sexual orientation; (2) the Contractor agrees
to provide each labor union or representative of workers with which such Contractor has a collective
bargaining Agreement or other contract or understanding and each vendor with which such Contractor has a
contract or understanding, a notice to be provided by the Commission on Human Rights and Oppertunities
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advising the labor union or workers' representative of the Contractor's commitments under this section, and
to post copies of the notice in conspicuous places available to employees and applicants for employment;
(3) the Contractor agrees to comply with each provision of this section and with each regulation or relevant
order issued by said Connmission pursuant to Connecticut General Statutes § 46a-56; and (4) the Contractor
agrees to provide the Commission on Human Rights and Opportunities with such information requested by
the Commission, and permit access to pertinent books, records and accounts, concerning the employment
practices and procedures of the Contractor which relate to the provisions of this Section and Connecticut
General Statutes § 46a-56.

(h) The Contractor shall include the provisions of the foregoing paragraph in every subcontract or
purchase order entered into in order to fulfilt any obligation of a contract with the State and such provisions
shall be binding on a subcontractor, vendor or manufacturer unless exempted by regulations or orders of the
Conmunission. The Contractor shall take such action with respect to any such subcontract or purchase order
as the Commission may direct as a means of enforcing stich provisions including sanctions for
noncompliance in accordance with Connecticut General Statutes § 46a-56; provided, if such Confractor
becomes involved in, or is threatened with, litigation with a subcontractor or vendor as a result of such
direction by the Commission, the Contractor may request the State of Connecticut to enter into any such
litigation or negotiation prior thereto to protect the interests of the State and the State may so enter,

B. EXECUTIVE ORDERS.

This contract is subject to the provisions of Executive Order No. Three of Governor Thomas J. Meskill,
promulgated June 16, 1971, concerning labor employment practices, Executive Order No. Seventeen of
Governor Thomas J. Meskill, promulgated February 15, 1973, concerning the listing of employment
openings and Executive Order No. Sixteen of Governor John G. Rowland promulgated August 4, 1999,
concerning violence in the workplace, all of which are incorporated into and are made a part of the contract
as if they had been fully set forth in it. The contract may also be subject to the applicable parts of Executive
Order No. 7C of Governor M. Jodi Rell, promulgated July 13, 2006, concerning contracting reforms and
Executive Order No. 14 of Governor M. Jodi Rell, promulgated April 17, 2006, concerning procurement of
cleaning products and services, in accordance with their respective terms and conditions. If Executive
Orders 7C and 14 are applicable, they are deemed to be incorporated into and are made a part of the
contract as if they had been fully set forth in it. At the confractor’s request, the Department shall provide a
copy of these orders to the contractor.

1. The contractor agrees to abide by such Executive Orders.

2. The State Contracting Standards Board may review this contract and recommend termination of the
contract for a violation of the State Ethics Code {Chapter 10 of the general statutes) or section 4a-100
of the general statutes, or wanton or reckless disregard of any state contracting and procurement
process by any person substantially invelved in such contract or state contracting agency.

3. This contract may be cancelled, terminated or suspended by DCS or the State Labor Commissioner for
violation of or noncompliance with Executive Orders No. Three or Seventeen or any State or federal
law concerning nondiscrimination, notwithstanding that the State Labor Commissioner is not party to
this contract. The State Labor Comunissioner shall have continuing jurisdiction regarding contract
performance concerning nondiserimination and listing all employment openings with the Connecticut
State Employment Service until the contract is completed or until the contract is terminated prior to
completion,

4. The coniractor agrees, as part consideration hereof, that this contract is subject to the Guidelines and
Rules issued by the State Labor Commissioner to implement Executive Order No. Three, and that the
contractor will not discriminate in its employment practices or policies, will file all reports as required,
and will fully cooperate with the State of Connecticut and the State Labor Commissioner.

5. This contract may be cancelled, terminated, or suspended by DCS or the State for violation of or
noncompliance with Executive Order Sixteen. In addition, the contractor agrees to include a copy of
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Executive Order Sixteen, and the requirement to comply with said order, in all contracts with its
coniractors, subcontractors, consultanis, subconsultants and vendors.

C. ANTI-HARASSMENT POLICY.

This contract is subject to the provisions of the Department of Administrative Services® Anti-Harassment
Policy (“Policy™) and, as such, the contract may be cancelled, terminated, or suspended by the State in the
event that the contractor, its employees, contractors, subcontractors, consultants, subconsultants, or vendors
engage in behavior prohibited by the provisions of the Policy (a copy of the Policy is available on the DAS
website). The contractor agrees to include a copy of the Policy, and the requirement to prevent behavior as
defined in such Policy, in all contracts with its contractors, subcontractors, consultants, subconsultants, and
vendors.

D. SUMMARY OF STATE ETHICS LAWS.

Pursuant to the requirements of section 1-101qq of the Connecticut General Statutes, the summary of State
cthics laws developed by the State Ethics Commission pursuarit to section 1-81b of the Connecticut General
Statutes is incorporated by reference info and made a part of the contract as if the summary had been fully set
forth in the contract

E. CAMPAIGN CONTRIBUTION RESTRICTION

For all Siate contracts, defined in Conn. Gen. Stat. §9-612(g)(1) as having a value in a calendar year of
$50,000 or more, or a combination or series of such agreements or contracts having a value of $100,000 or
more, the authorized signatory to this contract expressly acknowledges receipt of the State Elections
Enforcement Commission’s notice advising state contractors of state campaign contribution and solicitation
prohibitions, and will inforin its principals of the contents of the notice, as set forth in "Notice to Executive
Branch State Contractors and Prospective State Contractors of Campaign Contribution and Solicitation
Limitations,” attached as "Attachment.”

XILWHISTLEBLOWING

This contract may be subject to the provisions of Section 4-61dd of the Connecticut General Statutes. In
accordance with this statate, if an officer, employee or appointing authority of the Architect takes or threatens to
take any personnel action against any employee of the Avrchitect in retaliation for such employee's disclosure of
information to any employee of the contracting state or quasi-public agency or the Auditors of Public Accounts
or the Aftorney General under the provisions of subsection (a) of such statute, the Architect shall be liable for a
civil penalty of not more than five thousand dollars for each offense, up to a maximum of twenty per cent of the
value of this contract. Each violation shall be a separate and distinct offense and in the case of a continuing
violation, each calendar day's continuance of the violation shall be deemed to be a separate and distinct offense.
The State may request that the Attorney General bring a civil action in the Superior Court for the Judicial
District of Hartford to seek imposition and recovery of such civil penalty. In accordance with subsection (f) of
such statute, each large state contractor, as defined in the statute, shall post a notice of the provisions of the
statute relating to large state contractors in a conspicuous place which is readily available for viewing by the
employees of the Architect,

XIII. ANNUAL CERTIFICATION

If the aggregate value of this contract is $50,000.00 or more, including all amendments and/or commission
letters, then the Architect shall annually submit electronically, on or within two (2) weeks of the anniversary date
of the execution of this contract, a completed Gift and Campaign Contribution Certification and notify the DCS
Legal Unit that it has been uploaded. Said certification shall be uploaded on the Departinent of Administrative
Services website. For the purposes of this article, the execution date of the contract shall be the date the
Commissioner of DAS signs the contract. '

X1V, SOVEREIGN IMMUNITY

The parties acknowledge and agree that nothing in the Solicitation or the contract shall be construed as a
modification, compromise or waiver by the State of any rights or defenses of any immunities provided by Federal
law or the laws of the State of Connecticut to the State or any of its officers and employees, which they may have
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had, now have or will have with respect to alt matters arising out of the confract. To the extent that this section
conflicts with any other section, this section shall govern,

XV.STATE’S RIGHTS OF INSPECTION, AUDIT AND COLLECTION; MAINTENANCE OF RECORDS

(a) All services performed by and material supplied by the Architect under this contract shall be subject to the
inspection and approval of the State at all times, and the Architect shall furnish all information concerning
such material and services as may be requested by the State,

{b) The Architect shall maintain, and shall require each of its subcontractors hereunder to maintain, accurate and
complete records, books of account and other documents that delineate the nature and extent of the State’s,
Architect’s, and, in the case of each subcontract, the applicable subcontractor’s, performance hereunder.
The Architect shall maintain all such documentation and any and all other of its records {whether stored in
electronic or other form) that in any way pertain or relate to this contract and/or the actual or alleged
performance and/or lack of performance by any party hereunder (individually and collectively, “Records™)
at the Architect’s address provided on the first page of this contract or such other location as is approved in
writing in advance by the State,

(c) The Architect agrees to make all of its Records available for inspection and/or examination, and copying,
by the State's authorized representatives during reasonable hours. The State and its representatives also
shall have the right, at reasonable hours, to inspect and examine all of the part(s) of the Architect’s and its
subcontractors’ plant(s) and/or place(s) of the businesses which, in any way, are related to, or involved in,
the performance of this contract and/or any subcontract to ensure compliance with the same. Except in the
case of suspected fraud or other abuse or in the event of an emergency, the State will give the Architect at
least twenty-four {24} hours notice of any intended inspections or examinations.

{d) At the State's request, the Architect shall provide the State with hard copies of or electronic media
confaining any data or information in the possession or control of the Architect which pertains to the State's
business or this contract.

(¢} The Architect agrees that it will keep and preserve or cause fo be kept and preserved all of its Records unil
three (3) years after the latter of (i) final payment under this contract, or (ii} the expiration or earlier
termination of this contract, as the same may be extended or renewed, and any holdover petiod.

(f) The Architect also agrees that it will require each subceontractor under this contract to maintain all of its
Records until three (3) years after the expiration or earlier termination of said subcontract or other agreement,
as the same may be renewed or extended,

(g) Ifany litigation, claim or audit is started before the expiration of said three (3) year periods, such records
shall be (and shall be required to be) retained until all litigation, claims or audit findings have been
resolved.

{h) The Architect shall incorporate the provisions of this article, including this section (h), verbatim into any
confract or other agreement it enters into with any subcontractor under this contract.

XV1. DISCLOSURE OF RECORDS

This contract may be subject to the provisions of section 1-218 of the Connecticut General Statutes. In

- accordance with this statute, cach contract in excess of two million five hundred thousand dollars between a
public agency and a person or entity for the performance of a governmental function shall (a) provide that the
public agency is entitled to receive a copy of records and files related to the performance of the governmental
function, and (b} indicate that such records and files are subject to FOIA and may be disclosed by the public
agency pursuant to FOIA. No request to inspect or copy such records or files shall be valid unless the request is
made to the public agency in accordance with FOIA. Any complaint by a person who is denied the right to
inspect or copy such records or files shall be brought to the Freedom of Information Commission in accordance
with the provisions of sections 1-205 and {-206 of the Connecticut General Statutes.
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~ ATTACHMENT = o

CONNECTICUT STATE ELECTIOI\S ENFORCEMENT COMMISSION
Rey, /11
Page 10f2

This notice is provided under the authority of Coonec.ﬁcut_ General Statutes §9-612(g)}(2), as amendedAby P.A. 10-1, and is for
the purpose of informing state contractors and prospective staie contractors of the fo]lowmg law (italicized words are defined on
the reverse side of this page)

__!'AN[PAIGN CON‘IRIBUTION AND SOLICITATION L]:MITATIONS :

No statz contractor, prospective state contractor, principal of a siafe confractor or principal of a prospecfwe state contractor, with regard
to a state contract or state contract solicitation with or from a state agency in the executive branch or a quasi-public agency or a holder, or
principal of a holder of a valid prequalification certificate, shall make a contribution to (i) an exploratory commiitee or candidate committee
established by a candidate for nomination or election to the office of Governor, Lieutenant Governor, Attormey General, State Comptroller,

Secretary of the State or State Treasurer, (if) a political committee authorized to make contributions or expendltures to or for the benefit of
such candidates, or (iii) 2 party comnittee {which includes town committees).

In addition, no holder or principal of a holder of a valid prequalification ceriificate, shall make a_contribution to (i) an exploratory

committee or candidate committee ‘established by a candidate for nomination or election to the office of State senator or State

representative, (ii) a political committee authorized fo make contnbunons or expenditures to or for the benefit of such cand1dates or {iii} a
arty committee.

On and after January 1,2011, no state contractor, prospective state contractor, principal of a state contractor or principal of a prospective
state contractor, with regard fo a state coniract or state contract solicitation with or from a state agency in the executive branch or a
quasi-public agency or a holder, or principal of a holder of 4 valid prequalification certificate, shall knowingly solicit contributions from
the state contractor's or prospective state confractor's employees or from a subcontractor or principals of the subcontractor on behalf of (i)
"an exploratory committes or candidate commitiee established by a candidate for nomination or election to the office of Governor,
Lieutenant Govemnor, Attorney General, State Comptroller, Secretary of the State or State Treasurer, (ii) a political committee anthorjzed to
make contributions or expendnures to or for the benefit of such candidates, or (;11) a party committee.

State contractors and prospective state contractors are requ]red to mform theLr prmmpais of the above prohibitions, as apphcable and the

poss;ble penalhes and other oonsequenoes of auy vlolatmn thereof

Conmbu‘oons or solicitations of contnbuhons made in violation of the above prohibifions may result in the fo]lowmg civil and criminal
penalties: .

Civil penalties—Up to $2,000 or twice the amount of the prohibited contribution, whichever is greater, apainst a pn'ncipal or & cdnfractor,
Any state contractor or prospective state contractor which fails to make reasonable efforts to comply with the provisions requiring notice to
its principals of these prohibitions and the possible consequences of their violations may also be subject to civil penalhes of up to $2,000 or
twice the amount of the prohibited coninbuhons made by their pnnclpals

Criminal penaltxes—Any knowing -and willful violation of the prohibition is a Class D felony, which may subject the' v1oIator to .
Imprisonment of not more than 5. years, or not more than $5,000 in fines, or both

In the case of a state oontractor oontﬂbutlons made or soh01ted in vmlatlon of the above prohlbmons may, result in the contract bemg
voided.

In the case of a prospective state contractor, contributions made ot solicited in violation of the above prohibitions shall result in the contract
described in the state contract solicitation not being awarded to the prospective state contractor, unless the State Elecfions Enforeement
Commission determines that nuhgatmg circumstances exist concerning such violation.

The State shall not award any other state contract to auyone found in violation of the above prohibitions for a penod of one year after the
election for which such contribution is made or solicited, unless-the State Elections Enforcement Commission determines that mmgatmg
circumstances exist concerning such vlolatlon

Additional information may be found on the website of the State Elections Enforcement Comxmss:on www.cl. govlseec Click on the link
to “Lobbyist/Contractor Lumta’oons ”




CONNECTICUT STATE ELECTIONS EN'FORCEME\"[‘ COMMISSION
Rev. 1/11
Page 2 0f2 -

“State contracior” means a person, business entity or nonprofit organization that enters into a state contract. Such person, business entity or nonprofit
organization shall be deemed to be a state contractor until December thirty-first of the year in which such contract terminates. “State contractor” does not
include & municipality or any other political subdivision of the siate, including any entities or assaciations duly created by the munieipality or political
subdivision exclusively amongst themselves to further any purpose authorized by sfatute or charter, or an employee in the executive or legislative branch of
state government or a quasi-public agency, whether in the classified o7 unclassified service and full or part-time, and only in such person's capacity as a state

or quasi-public agency employee.

“Prospective state contractor” means a person, business entity or Ronprofit organization that (i) submits a response fo a state contract solicitation by the state,
a stats agency or a quasi-public agency, or a proposzl in response to a request for proposals by the state, 2 state agency or a quasi-public agency, until the
contract has been entered into, or (i) holds a valid prequalification certificate issued by the Commissioner of Administrative Services under section 4a-100,
“Prospective state contractor” dees not include a municipality or any other political subdivision of the state, including any entities or associations duly
created by the municipality or political subdivision exclusively amongst themselves to further any purpase authorized by statute or charter, or 2n employee
in the exceutive or legislative branch of state government or a quasi-public agency, whether in the classified or unclasmﬁed service and full or pari-time, and
only in such person's capaclty as a state or quasi-public agency employee.

“Principal of a state contractor or prospective state contractor” means (i) any individual who is 8 member of the board of directors of, or has an ownership
interest of five per cent or more in, a state contractor or prospective state contractor, which is a business entity, except for an individual who is 8 member of
the board of directors of a nonprofit orgamzatlon, (ii) an individual who is employed by a state contractar or prospective state contractor, which is & business
entity, as president, tréasurer or executive vice president, (iii) an individual who is the chief executive officer of a state contractor or prospective state

| contractor, which is not a business entity, or if a state contractor or prospectwc state contractor has no such officer, then the officer who duly possesses

comparable powers and duties, {iv) an officer or an employee of any state contractor or prospective staté contractor who has managerial or discretionary
responsibilities with respect fo a state contract, (v) the spouse or a dependent child who is eighteen years of age or older of an individual described in this
subparagraph, or (vi) a political committee established or controlled by an individual descnbed in this subparagraph or the business entity or nonprofit
organization that is the state contractor or prospective state coniractor.

“State contract” means an agreement or contract with the state or any siate agency or any quasi-public agency, let through a procurement process or
otherwise, having a value of fifly thousand dollars or more, or a combination or series of such agreements or contracts having a value of one hundred
thousand dollars or more in & calendar year, for (i) the rendition of services, (ii) the furnishing of any goods, matedal, supplies, equipment or any items of
any kind, (jif) the construction, alicration or repair of any public building or public work, {iv) the zcquisition, sale or lease of any land or building, (v)
licensing arrangement, or (vi) a grant, loan or loan guarantee. “State contract” does not include any agreement or contract with the state, any state agency or
any guasi-public agency that is exclusively federally funded, an education loan, a loan to an individual for other than commercial purposes or any agreement
or contract between the state or any stete agency and the United States Department of the Navy or the United States Department of Defense.

“State contract solicitation” means a request by a state agency or quasi-public agency, in whatever form issued, incloding, but not limited to, an invitation to
bid, request for proposals, request for information or request for quotes, inviting bids, guotes or other types of submittats, through a compelitive procurement
process or another process authorized by law waiving competitive procurement,

“Managerial or discretionary responsibilities with respect to a state confract” means having direét, extensive and substantwe responmbﬂﬂms with respect to
the negotiation of the state contract and not peripheral, clerical or ministerial responsibilities.

“Dependent child” means a child residing in an md;v:dual’s household who may legally be claimed as a dependent on the federa] income fax of such
individual.

“Solicit” means {A) requesting that a contribution be made, (B} participating in any fund-raising activities for a candidate commities, exploratory

committes, political committee or party committes, including, but not limited to, forwarding tickets to potential contributors, receiving contributions for
transmission to any such commitiee or bundling contributions, (C) servmg as chairperson, freasurer or deputy treasurer of any such committee, or (D)
establishing a political committee for the sole purpose of soliciting or receiving contributions for any committee. Solicit dees not include: (i) meking a
coniribution that is otherwise permitted by Chapter 155 of the Comnecticut General Statutes; (i) informing any person of a position taken by a candidate for
putlic office or a public official, (iii) notifying the person of any activities of, or contact information for, any candidate for public office; or (iv) serving as a
member in any party committee or as an officer of such committee that is not otherwise prohibited in this section. ‘

~“Subcontractor means-any-person; business-entity ornonproﬁt‘ organization that- contracts-toperform—part or-all-of the obligations of a state contractor's
“state contract. Such person, business entity or nonprofit organization shall be deemed to be a subcontractor untit December thirty first of the year in which

the subcontract terminates. “Subcontracior” does not include (i) a municipality or any other politiéal subdivision' of the state, including any entifies or
associations duly created by the municipality or political subdivision exelusively amongst themselves to further any purpose authorized by statute or charter,
or (i} an employes in the executive or leglslatzve branch of state government or a quasi-public agency, whether in the classified or unclassified service and
furll or part-time, and only in such persons capacity as a state or quasi-public ageacy employee.”

‘Pnnmpal of a subcontracfor” means (i) any individual who‘ls amember of the board of directors of or has an dwnership interest of five per cent or miore in,
a subcontractor, which is a business entity, except for an individual who is 2 member of the board of directors of & nonprofit organization, (ii) an individual
who 15 employed by a subcontractor, which is a business entity, as president, freasurer or executive vice president, (iii) an individual who is the chief
executive officer of & subcontractor, which is not a business entity, or if 2 subcontractor has no such officer, then the officer who duly possesses comparable
powers and duties, (iv) an officer or an employee of any subcontractor who ha§ managerial or discretionary responsibilities with respéct to a subcontract
with a state contractor, (v) the spouse or a dependent child who is eighteen years of age or older of an individual described in this subparagraph, or {vi) a
political commitiee esteblished or controlled by at individual described in this subparagraph or the business entity or nonprofit organization that is the
subcontractor.
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