
 
229 On-Call Construction Admin. Contract Page 1 of 25 
 
  CORE CT No. ________________________ 
Contract No. OC-DCS-CAm-0015  F 112022 

STATE OF CONNECTICUT 
DEPARTMENT OF ADMINISTRATIVE SERVICES 

 
ON-CALL CONSTRUCTION ADMINISTRATION CONTRACT 

(Consultant Services for Minor Capital Projects) 

Contract Number: OC-DCS-CAm-0015 
 
This contract for construction administration services herein designated in connection with various infrastructure 
projects throughout the State of Connecticut is entered into this         day of                , 2023,by and between the 
State of Connecticut, hereinafter referred to as the State, acting herein by its Commissioner or designee, duly 
authorized, of the Department of Administrative Services (DAS), under the provisions of Sections 4-8, 4b-1, 4b-1b, 
4a-1, 4a-2, and 4b-3 of the Connecticut General Statutes, as revised and/or amended, and 

Bismark Construction Company, Incorporated 

100 Bridgeport Avenue 

Milford, CT 06460 

hereinafter referred to as the Construction Administrator or Contractor; 

WITNESSETH, that the State and the Construction Administrator, in consideration of the mutual covenants herein 
contained, do hereby agree as follows: 

I. CONSTRUCTION ADMINISTRATOR RELATIONSHIP 

The Construction Administrator shall act as the State's agent and covenants and agrees to perform all its services 
in accordance with the standards and practices of its profession. The Construction Administrator shall not have 
any conflicts of interest. The Construction Administrator shall be held to the highest standard of conduct in the 
performance of its duties and must conduct itself so as to avoid even the appearance of any impropriety. The 
Construction Administrator is prohibited from accepting gratuities of any kind from any persons seeking work 
associated with this contract. The Construction Administrator shall staff the project with experienced and 
competent staff. It is understood that if the Construction Administrator requires additional staff to fulfill its 
obligations under this contract it shall provide such additional staff at no additional cost to the State. 

II. FEES AND PAYMENTS 

A. CONTRACT FEE 

The maximum total cumulative fee allowed the Construction Administrator under this contract shall not 
exceed Five Hundred Thousand Dollars ($500,000.00). When approximately 75% of the fee set forth in 
this article has been expended, the Construction Administrator shall notify the State in writing of the amount 
of work completed to that date under this contract. Said notification shall include an itemization of all fees 
that have been paid to the Construction Administrator pursuant to the work. The Construction Administrator 
shall not be reimbursed for per diem expenses or travel expenses. If at any time during the term of any project 
assigned under this contract the State should require the Construction Administrator to make any substantial 
change in the size or scope of the work or require any substantial change in plan, design, or specification 
which shall necessitate the Construction Administrator to do substantial work, then and in such event, the 
Construction Administrator shall prepare additional documents and make changes as required and shall be 
entitled to fair and equitable compensation therefor. The Commissioner of the DAS, hereinafter referred to as 
the “Commissioner,” shall determine the amount of such compensation and the manner of payment thereof. If 
the State should require any such substantial changes and if these should result in a change in the amount of 
the total construction budget for the project, said amount shall be considered changed to an amount 
determined by the Commissioner. The above notwithstanding, should it be necessary for the Construction 
Administrator to prepare any such additional documents or make changes in the same for purposes of meeting 
project requirements where increases in the cost of labor and/or materials are not the governing factor, the 
Construction Administrator shall perform such duties without receiving additional compensation. In addition, 
if at any time during the term of this contract the State should request the Construction Administrator to 
reduce the scope of services originally agreed upon for any project assigned under this contract, the 
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Construction Administrator shall then reduce said scope of services, as requested, and the Construction 
Administrator's fee for such project shall be reduced by a fair and equitable amount determined by the 
Commissioner. The Construction Administrator shall be entitled to a payment of Ten Dollars ($10.00) at the 
termination of this contract if at such time the Construction Administrator has not received any fee under this 
contract. 

For the services and deliverables specified in a task letter, the Construction Administrator shall be paid a fee 
based on the classification and hourly rate of personnel as shown in Exhibit A entitled "Hourly Rate 
Schedule." Said Exhibit A is attached hereto and made a part hereof. In addition to providing the hours of 
services and fee of any particular employee on any particular job, the Construction Administrator shall make 
available upon request appropriate information to verify the actual burden, fringe, and overhead rates. The 
State reserves the right to audit these data. Hourly rates used for any task assigned under this contract shall 
remain unchanged for the term of this contract. 

B. PROGRESS PAYMENTS 

The State will make progress payments. Before the first progress payment becomes due, the Construction 
Administrator must prepare a breakdown of its fees specified in the task letter in a manner acceptable to the 
State. The breakdown amounts will be used to determine the amounts of the progress payments to be made. 
Before each payment is made the Construction Administrator must furnish proof of the quantity, value, and 
delivery of services. All materials and work covered by progress payments will be the sole property of the 
State. However, the progress payments do not relieve the Construction Administrator of responsibility for all 
materials and work for which payment has been made or for the restoration of any damaged work nor do the 
progress payments waive the right of the State to require fulfillment of all contract terms and conditions. If 
for reasons of incomplete scope, complexity, etc., a fixed fee cannot be determined by the Commissioner, the 
State shall compensate the Construction Administrator for services rendered under this contract on the basis 
of hourly rates for the personnel assigned to perform the services. The hourly rates are stated in Exhibit A, 
which is attached hereto and made a part hereof. Notwithstanding the preceding sentence, a pre-approved 
hourly rate shall not exceed a reasonable rate, as determined by the Commissioner, taking into consideration 
the skills and experience of the person providing the services. Hourly rate payments shall be made in 
accordance with the terms and conditions of each task letter. It is specifically understood that these hourly 
rate payments shall only apply for the period of time that the person is gainfully employed on projects 
assigned under this contract. Requests for payment shall be submitted on properly prepared State invoice 
forms with attachments showing actual hours worked, hourly rates applied, and any allowable additional 
direct costs included in the invoice forms. The Construction Administrator shall certify that each amount 
invoiced is both accurate and commensurate with the work performed for the State under this contract. The 
State reserves the right to periodically audit the Construction Administrator's financial and project records. 

III. CONTRACT DURATION 

This contract shall commence with the date this contract was entered into and shall expire on September 30, 
2025. No new projects may be assigned on or after the expiration date, but all projects assigned prior to the 
expiration date will be allowed to continue to completion with all the terms and conditions of this contract herein 
set forth remaining in full force and effect. The term of this contract may be extended in writing by the 
Commissioner. 

IV. TASK LETTERS 

The scope of each project, duration of services, request for the provision of certain services specified in Article V 
and Article VI, respectively, schedule of deliverables, and the total fixed-fee compensation allowed shall be 
included in task letters prepared by the State for each project. Such task letters shall be issued during the time 
period set forth in Article III of this contract. Each task letter shall reference both a DAS project number and a 
task number specific to the project. 

V. DUTIES AND SERVICES 

The Construction Administrator shall consult with the DAS to ascertain the requirements of the project and 
consult with proper State authorities and inform itself as to specific institutional conditions that might affect 
contemplated work or the hours or season of its execution. The Construction Administrator shall familiarize itself 
with all project drawings, specifications, and addenda thereto, all hereinafter referred to as the contract 
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documents. In accordance with State requirements, the Construction Administrator shall perform construction 
administration on construction projects designed by the DAS or other consultants employed by the State. 

The Construction Administrator agrees to become familiar with and comply with the provisions set forth in the 
“DEPARTMENT OF ADMINISTRATIVE SERVICES CONSTRUCTION ADMINISTRATOR’S 
PROCEDURE MANUAL”, which may be amended and/or supplemented current with the date of this contract 
AND THE “DEPARTMENT OF ADMINISTRATIVE SERVICES CONSULTANTS PROCEDURE 
MANUAL”, which may be amended and/or supplemented current with the date of this contract. These guidelines 
and provisions are incorporated herein by reference and shall be as binding upon the parties to this contract as 
though fully set forth herein. 

Project Management Software Requirements 

DAS/CS projects utilize Project Management Software to manage and record its projects. Project Management 
Software Requirements for the Architect/Engineer (A/E) are as follows: 

1. The A/E will be provided with a license or licenses to access the Project Management Software and for 
use by their sub-consultants. The A/E is required to utilize the Project Management Software for project 
specific documentation as directed by the DAS Project Manager. 
2. All documents not created in DAS' Project Management Software shall be scanned, uploaded and 
maintained by the A/E in DAS’ Project Management Software - Document Management System for this 
project and linked to the corresponding record in DAS’ Project Management Software. 

The above listed requirements apply to all the A/E’s sub-consultants. Sub-consultants should attend the project 
management software training as a part of the A/E Team. 

High Performance Building Standard Regulations and LEED Certification 

Certain projects shall comply with the High Performance Building Regulations (RCSA 16a-38k-1 through 
9), “the Regulations,” and obtain Silver Certification under the Leadership in Energy and Environmental 
Design (LEED) certification program. 

The Construction Administrator shall assist in the coordination of activities associated with meeting these 
requirements. The scope of these requirements is detailed in the Connecticut Building Standard Guidelines 
Compliance Manual for High Performance Buildings, ASHRAE Guideline 0-2005 and the DAS Capital Projects 
High Performance Buildings Guidelines. The Construction Administrator shall have a LEED Accredited 
Professional as part of its primary team. The Construction Administrator’s responsibilities associated with these 
requirements include, but are not limited to, the following: 

1. Participate in the Owner’s Project Requirements development workshop(s). 
2. Coordinate participation by agency facilities operation during commissioning activities in the design, 
testing, training phases as appropriate. 
3. Review and comment on changes to the Owner’s Project Requirements. 
4. Review the Commissioning Agent’s progress reports. 

Commissioning Agent (CxA): If required by DAS, the Construction Administrator shall retain as its sub-
consultant a Commissioning Agent. The CxA shall meet the minimum qualifications as established by DAS in 
Exhibit B and shall be acceptable to DAS. The CxA will perform the scope of work identified in the task letter 
in conjunction with the project scope detailed in the task letter. The Construction Administrator shall be 
compensated for the cost of the Commissioning Agent plus five percent (5%) of such cost for the Construction 
Administrator's overhead and profit. 

The Construction Administrator shall provide a written evaluation of the CxA’s performance to date utilizing 
DAS’ form and criteria at the completion of Design Development, Construction Documents, 50% Construction 
and 100% Construction. 

Each phase will commence when written notice to proceed is issued by the Department of Administrative 
Services. The Construction Administrator shall not commence any phase work under a task letter until the 
Construction Administrator receives written authorization to proceed from the DAS Project Manager. 
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If the Construction Administrator observes that the scope of work, construction cost, or any other relevant 
documentation is at variance with the requirements of the project, the Construction Administrator shall promptly 
notify in writing the architect and the State. 

The Construction Administrator shall provide personnel with the qualifications and experience necessary to 
perform the various tasks herein described. The DAS shall be the sole judge of the qualifications of assigned 
personnel and shall have the right to approve and reject personnel, and have removed any personnel it considers 
unsatisfactory. 

A. PRE-DESIGN PHASE 

1. Master Schedule: 

Following interviews with the user groups and designers, DAS will obtain, organize, monitor, and 
forward to the Construction Administrator all of the end users’ and consultants’ schedules and Critical 
Path Method (CPM) tasks, in the form of an initial schedule, for input into the Construction 
Administrator’s master schedule. DAS will be responsible for the enforcement and coordination of all 
communications between the consultants and end users for scheduling requirements. The Construction 
Administrator will provide data entry only on these tasks. 

The initial schedule will contain an estimate of construction time and the architect’s design schedule, and 
other tasks related to the project (such as permits, demolition, surveys, etc.), and shall be reviewed by the 
Construction Administrator at the completion of the pre-design phase. Prior to the start of the schematic 
design phase, the DAS will update the schedule based on the Construction Administrator’s comments 
and an updated design schedule from the architect. This schedule will become the basis upon which the 
Construction Administrator shall create its initial master schedule. 

2. Budget Cost Analysis: 

The Construction Administrator shall review and comment on the accuracy and completeness of the 
initial construction cost estimate, contained in a report submitted by the architect at the completion of the 
pre-design phase, and its conformance to the budget. 

3. Submittals: 

The Construction Administrator shall submit to DAS copies of a report containing comments on the 
review of the initial DAS schedule and the pre-design phase construction cost estimate. 

B. PRELIMINARY EVALUATION 

1. At the option of the State, the Construction Administrator shall provide a preliminary evaluation of the 
State's program and project budget requirements each in terms of the other. 

2. The Construction Administrator shall review and become familiar with previous project decisions and 
planning. 

C. SCHEMATIC DESIGN PHASE 

1. Document Review Reports: 

The Construction Administrator shall prepare a “Document Review” report describing the results of its 
review of the project plans, manual, and any other pertinent information at the end of each phase 
(schematics, design development, and contract documents). 

2. Constructability Review and Reporting: 

The Construction Administrator will provide a “Constructability Review” report of the early design 
documents. The report will be based upon an inspection that will include, but not be limited to, the 
following: 

a) The project area, to become familiar with on-site conditions. 
b) As-built drawings. 
c) Proposed mechanical, electrical, and plumbing (MEP) systems overview. 
d) Soil conditions based upon the geo-technical report provided by the architect. 
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e) For certain projects, sustainable design strategies including LEED Silver certification and the client 
agency’s policies and standards for healthy buildings. 

f) Phasing requirements, if any. 

3. Preliminary Field Operation Analysis: 

The Construction Administrator will perform the necessary investigation and planning in advance of 
preparing a plan of preliminary findings for project access strategy during construction. The analysis will 
be refined in the design development and contract documents issue phases. The plan will include, but not 
be limited to, the review of the following: 

a. Staging of work. 
b. Temporary walks. 
c. Means of egress and fall protection. 
d. Temporary partition schemes. 
e. Field operation locations. 
f. Temporary field utility usage and feeds. 

4. Master Schedule: 

At the start of the schematic design phase, the Construction Administrator will be given a copy of the 
updated DAS initial schedule as described in the pre-design phase. 

The Construction Administrator will then create its master schedule based on the DAS’ initial schedule. 
Utilizing CPM-based software, the Construction Administrator will assign a duration and relationship to 
each task, add or delete tasks, identify the logic of interrelationships and milestones, and perform 
schedule management activities to identify the project's critical path and timeline. The master schedule 
shall include all tasks from the pre-design phase through design, construction, and project closeout. 

Items to be identified during subsequent refinements include milestones for departmental occupancy, 
shop drawing and Construction Administrator reviews, special support services, mobilization and 
demobilization, long lead item purchases, and float times. 

5. Construction Cost Estimate: 

Upon review of submitted schematic design documents, the Construction Administrator will prepare and 
distribute the second of five construction cost estimates for the four design phase submissions (pre-
design, schematic design, design development, and contract documents). 

As the design detail advances, the cost estimates will correspondingly reflect greater detail in the 
quantitative and qualitative analyses. A current cost data base will be utilized in conjunction with actual 
quantity takeoffs, knowledge of material and subcontractor availability, manpower and off-hour shift 
studies, weather considerations, and experience with systems and finishes on similar projects. Input from 
various trade contractors and vendors will also be sought. The format for this and subsequent estimates 
will utilize the standard Construction Specifications Institute (CSI) format. 

After the submission of each phase construction cost estimate, the Construction Administrator will 
participate in the reconciliation of any differences between its cost estimate and that of the architect. 

6. Action Item Agendas: 

The Construction Administrator shall provide the “Action Item Agenda” reports to monitor the 
significant issues discussed at meetings and having an impact on the Project Schedule or budget, and to 
track the resultant activity. Typical issues will include, but are not limited to, programming, timetables, 
information requests by the Project consultants or end users, alternative systems data, unit costs, items to 
be concluded, etc. The “Action Item Agenda” report will be included with all Project progress meeting 
reports. 

7. Value Engineering/Cost Reduction Alternatives: 

The Construction Administrator will identify and recommend alternative materials, products, systems, 
equipment, or methods that could lead to project cost savings. These recommendations shall be identified 
in a timely manner so as not to impede the architect’s design schedule. Impact on the construction 
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schedule and sequencing will be analyzed and reported. The process shall facilitate the selection of 
building systems by analyzing each system's impact on the project's construction budget and schedule 
and on the long-term operating costs of the project. 

8. Site Conditions: 

The Construction Administrator will evaluate the budget and schedule impact of known soils, subsurface 
geology, groundwater, unsuitable material, rocks, topsoil re-use, milled pavement, and associated site 
elements. In addition, the Construction Administrator will evaluate the impact of any easements, site 
restrictions, and the possible removal or relocation of existing equipment or buildings. 

9. Materials Review: 

The Construction Administrator will report on the advisability of materials selections and provide 
detailed information, including identification and potential availability of long lead/specialty items, 
durability, construction methodology, and special sequencing or protection. 

10. Systems Review: 

The Construction Administrator will conduct reviews of proposed roof, structural, mechanical, electrical, 
plumbing, conveyance, sprinkler, telecommunications, and life safety systems, and will consider initial 
cost, availability, impact on the overall program, comfort and convenience, long-term maintenance and 
operating costs, and impacts on schedule. 

11. Space Requirements: 

The Construction Administrator will conduct a review of the adequacy of space allotments for 
maintenance of mechanical, telephone, and fire protection equipment. 

12. Submittals: 

The Construction Administrator shall submit to DAS a bound report, in 8½-inch by 11-inch format, 
containing all necessary information, including schedules, reports, analyses, and estimates. 

D. DESIGN DEVELOPMENT PHASE 

1. The Construction Administrator shall update previously described tasks: 

a) Action Item Agendas. 
b) Document Review Reports. 
c) Constructability Reviews and Reporting. 
d) Project Phasing Review (if applicable). 
e) Advanced Field Operation Analysis. 
f) Schedule Refinement. 
g) Budget Refinement. 

2. Value Engineering: 

The Construction Administrator will identify and recommend alternative materials, products, systems, 
equipment, or methods that could lead to project cost savings. In addition, the Construction 
Administrator shall analyze furniture, computer, telecommunications, and finish systems not previously 
available. 

3. Construction Cost Estimate: 

Following issuance of design development documents, the Construction Administrator will prepare and 
issue the third of five construction cost estimates. The estimate shall be derived from actual takeoffs, 
subcontractor and vendor input, and material and labor cost data. All quantitative systems information 
shall be provided in detail. The Construction Administrator will immediately notify the DAS Project 
Manager if and when it becomes apparent the construction budget is exceeding the established budget 
(including inflation through construction) for the building and sitework. 
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4. Submittals: 

The Construction Administrator shall submit to DAS a bound report, in 8½-inch by 11-inch format, 
containing all necessary information, including schedules, reports, analyses, and estimates. 

E. CONTRACT DOCUMENTS PHASE 

1.  50% Contract Documents Phase Review: 

a) The Construction Administrator shall update previously described tasks and the following tasks, 
and shall submit a "Document Review" report for the Contract Documents Phase: 

1. Action Item Agendas. 
2. Constructability Reviews and Reporting. 
3. Project Phasing Review (if applicable). 
4. Advanced Field Operation Analysis. 
5. Schedule Refinement. 
6. Budget Refinement. 

b) Construction Cost Estimate: 

At 50% completion of the contract documents, the design team will present and submit copies of 
the project plans and manual. The Construction Administrator will prepare and issue the fourth of 
five construction cost estimates. The estimate shall be derived from actual takeoffs, subcontractor 
and vendor input, and material and labor cost data. All quantitative systems information shall be 
provided in detail. 

c) Value Engineering 

The Construction Administrator will identify and recommend alternative materials, products, 
systems, equipment, or methods that could lead to project cost savings. In addition, the 
Construction Administrator shall analyze furniture, computer, telecommunications, and finish 
systems not previously available. 

d) Submittals: 

The Construction Administrator shall submit to DAS a bound report, in 8½-inch by 11-inch 
format, containing all necessary information, including schedules, reports, analyses, and estimates. 

2.  100% Contract Documents Phase Review: 

a) The Construction Administrator will work closely with the design team during this phase in order 
to submit its reports concurrently with the final contract documents from the design team. 
The Construction Administrator shall update previously described tasks: 

• Action Item Agendas. 
• Document Review Reports. 
• Constructability Reviews and Reporting. 
• Advanced Field Operation Analysis. 
• Project Phasing Review (if applicable). 
• Schedule Refinement. 
• Budget Refinement. 

b) Construction Cost Estimate: 

At 100% completion of the contract documents, the design team will present and submit copies of 
the final project plans and manual. The Construction Administrator will prepare and issue the fifth 
and final of five construction cost estimates. The estimate shall be derived from actual takeoffs, 
subcontractor and vendor input, and material and labor cost data. All quantitative systems 
information shall be provided in detail. 
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c) Review Division 1 General Requirements: 

Attend meetings and work sessions with owner, agency, and architect to recommend changes to the 
General Conditions of the Contract for Construction and Division 1 General Requirements and edit 
the Division 1 general requirements to make them project specific. 

d) Document Review: 

The Construction Administrator shall review the project drawings and the project manual to insure 
that systems, equipment, components, materials, and construction techniques are fully identified 
and specified, including interfaces between trades, so as to permit proper and complete bidder 
response. 

e) Submittals: 

The Construction Administrator shall submit to DAS a bound report, in 8½-inch by 11-inch format, 
containing all necessary information, including schedules, reports, analyses, and estimates. 

F. BID PHASE 

During the bid phase, the Construction Administrator shall: 

1. Recommend changes to bid format instructions and working procedures to clarify alternate bids, 
supplemental bids, and unit price requests or materials supplied by others. 

2. Participate in pre-bid conferences, route inquiries to the proper source for clarification, and recommend 
the issuance of addenda if appropriate. 

3. Upon receipt of bids, participate with DAS in substantiating bidder qualifications and participate in the 
review of bid proposals to assure that they contain the intended value and scope required of the bidding 
documents. 

G. CONSTRUCTION PHASE 

1. Schedule 

The Construction Administrator shall review and approve the initial critical path method schedule 
submitted to the State by the general contractor. The Construction Administrator shall review the 
schedule for compliance with the contract documents and inform the State of any deficiencies. The 
Construction Administrator shall record, monitor, review, and provide recommendations to the State on 
the shop drawings submittals' and procurement schedules' conformance with the contract documents and 
project conditions. During the progress of construction, the Construction Administrator shall obtain from 
the general contractor updated monthly schedules. It shall review them to identify potential variances 
from the scheduled completion dates. It shall also approve and review schedules for parts of the work not 
started or incomplete and recommend to the DAS and the general contractor adjustments (recovery 
schedules) in the schedules to meet the construction completion dates. It shall also provide monthly 
updated status reports documenting all changes to the master precedence network construction schedule 
and provide an impact analysis of any variances to the master precedence construction schedule. 

2. Supervision and Inspection 

The Construction Administrator shall inspect all work of the general contractor, subcontractors, and any 
additional service providers for compliance with the contract documents. The Construction Administrator 
shall review the shop drawings for compliance with the contract documents without assuming any of the 
liabilities or responsibilities of the architect for the project, hereinafter referred to as the Architect, or 
perform any construction work with its own forces, without the express, written consent of the 
Commissioner. The Construction Administrator shall act as the State's liaison with the general contractor 
for the project. It shall assist in understanding the intent of the contract documents. It shall assist in 
obtaining from the State additional details or information when required for proper execution of the 
work. The Construction Administrator shall also perform the following: 
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a. The Construction Administrator shall conduct on-site daily inspections and monitor the work in 
progress to assist the DAS in determining if the work is in general proceeding in accordance with the 
contract documents. 

b. The Construction Administrator shall report to the DAS whenever any work is unsatisfactory, faulty 
or defective or does not conform to the contract documents, or has been damaged, or does not meet 
the requirements of any inspection, test, or approval required to be made; and advise the DAS and 
the general contractor of work that it believes should be corrected or rejected or should be uncovered 
for observation, or requires special testing, inspection, or approval. 

c. The Construction Administrator shall verify that tests, equipment and systems start-ups, and 
operating and maintenance training are conducted in the presence of appropriate personnel, and that 
the general contractor maintains adequate records thereof; and observe, record, and report to the 
DAS and the Architect appropriate details relative to the test procedures and start-ups. 

d. The Construction Administrator shall report to the Architect when clarifications and interpretations 
of the contract documents are needed. Clarifications and interpretations issued by the Architect shall 
be transmitted to the general contractor by the Construction Administrator after review thereof by 
the Construction Administrator. 

e. The Construction Administrator shall consider and evaluate the general contractor's suggestions for 
modifications to the drawings or specifications and report its related recommendations to the 
Architect and the DAS. The Construction Administrator shall then transmit to the general contractor 
decisions issued by the Architect. 

f. The Construction Administrator shall review the safety program for the project provided by 
the general contractor. The Construction Administrator shall notify the general contractor 
and the DAS in writing of any deviations from the safety program. The Construction 
Administrator shall upon seeing an unsafe or threatening situation immediately inform the 
general contractor of the situation for the general contractor to take action, and also orally 
report this situation to the DAS PM. 

3. Project Meetings 

The Construction Administrator shall provide and keep a log of all meeting minutes for meetings that it 
attends. The Construction Administrator shall establish and monitor project meetings, which meetings 
shall include, but not be limited to, the following: 

a. Meetings of the State, Architect, affected agency, and Construction Administrator. The actual 
frequency of the meetings shall be determined by the DAS Project Manager. 

b. Weekly coordination and review meetings of the Construction Administrator and the general 
contractor. 

c. All other meetings that State officials may require. 

4. Documentation, Records, and Reporting 

a. The Construction Administrator shall maintain at the job site orderly files for correspondence, 
reports of job conferences, shop drawings and samples, reproductions of original contract documents 
including all work-directive changes, addenda, change orders, field orders, additional drawings 
issued subsequent to the execution of the contract, Architect clarifications and interpretations of the 
contract documents, progress reports, and other project related documents. The Construction 
Administrator shall verify periodically that the general contractor is keeping a full set, at the job site, 
of the contract documents and the corrections and clarifications made to them. The Construction 
Administrator shall monitor and review the as-builts before submittal of such to the Architect for 
review. 

b. The Construction Administrator shall keep a diary or log book recording the general contractor's 
hours on the job site, weather conditions, data relative to questions of work-directive changes, 
change orders or changed conditions, names of job site visitors, daily activities, decisions, 
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observations in general, and specific observations in detail as in the case of observing test 
procedures; and send copies to the Architect. 

c. The Construction Administrator shall record the names, addresses, and telephone numbers of the 
general contractor, subcontractors, and major suppliers of materials and equipment. 

d. The Construction Administrator shall maintain a weekly photo log of events of any major activity. 

e. The Construction Administrator shall prepare and provide to the State and the Architect monthly 
progress reports. Each monthly progress report shall include all items monitored for the past month 
and their relationship to the overall project including any recommendations. 

f. The Construction Administrator shall examine submittals made by the general contractor and furnish 
recommendations to the State concerning material and equipment, and review and report on the 
general contractor's proposals in connection with changes in the construction work. These services 
are to be performed within five (5) calendar days of receipt of such proposals so as not to delay the 
work. In the event that the incorporation of an approved substitution into the work will require 
revisions or additions to the contractual requirements, the Construction Administrator shall review 
and monitor all costs of such revisions or additions. 

5. Change Orders 

The Construction Administrator shall review, keep a log of and monitor all the approval processes for the 
requests for change orders received from the general contractor ensuring the inclusion of all back-up 
material. The Construction Administrator shall review the Architect's recommendation for any change 
order. The Construction Administrator shall perform an independent cost estimate and analysis including 
activity duration and schedule impact regarding the general contractor's change order request. The 
Construction Administrator shall forward its recommendation, along with the Architect's 
recommendation, to the State for approval. If requested by the State, the Construction Administrator shall 
negotiate the change order between the general contractor and the State. Negotiations shall include work 
to be performed, duration, cost, and schedule impact. All negotiation sessions shall have a written record 
of the meetings and exchanges prepared by the Construction Administrator for transmission to the State. 
The written record shall include inspection reports, progress reports, instructions given, a record of the 
general contractor's and the affected agency's statements, records of existing conditions, test reports, 
photographs, and a summary report on the merits of the requested change order. 

6. Construction Budget 

The Construction Administrator shall monitor and update the construction budget on a weekly basis, and 
submit a monthly report to the DAS identifying activity variances between actual, budget, and projected 
costs. The report shall include a trend analysis for the project and indicate the balance to date of the 
construction contingency for the project. 

7. Project Close out 

The Construction Administrator shall receive and review as-built drawings and submit them, if they are 
proper, to the Architect to produce the record drawings on mylars. Prior to the recommendation of final 
payment to the general contractor, the Construction Administrator shall receive and review, for 
completeness and compliance with the contract documents, maintenance and operation manuals, 
schedules, warranties and guarantees, bonds, and certificates of inspections, tests, and approvals. The 
Construction Administrator shall, in conjunction with the DAS and the Architect, who shall prepare a 
punch list, conduct an inspection to determine if the construction work is in compliance with the contract 
documents and is also in compliance with the State's life safety code. The Construction Administrator 
shall observe whether all items on the punch list have been completed and make recommendations to the 
Architect and the DAS concerning acceptance of the work. The Construction Administrator shall monitor 
the general contractor's progress and upon completion of the general contractor's work shall recommend 
that a final inspection be performed. The Construction Administrator shall then, in conjunction with the 
DAS and the Architect, perform a final inspection of the work. Contingent on this final inspection 
revealing the proper completion of the work, the Construction Administrator shall recommend in writing 
to the DAS acceptance of the work and final payment to the general contractor. 
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8. Payments to General Contractor 

The Construction Administrator shall review and, if appropriate, recommend for approval all of the 
general contractor's applications for payments. The Construction Administrator shall process such 
applications in accordance with the DAS' procedures and accounting requirements ensuring that the 
applications for payment include the Architect's signature and concurrence on the progress of the 
construction work. The Construction Administrator shall monitor the general contractor's payments made 
to its subcontractors and report to the DAS on any potential irregularities. 

9. Claims and Disputes 

The action taken, services rendered, and data gathered by the Construction Administrator during contract 
administration are key elements with regard to construction claims. Upon direction of the Commissioner, 
the Construction Administrator shall perform the following: 

a. Administer the construction contract fairly and in accordance with the contract terms and conditions. 

b. Identify potential problems, evaluate the conditions involved, coordinate with the general contractor 
and Architect to prevent or minimize problems. 

c. Refute promptly, in writing, any written statements by the general contractor that are not correct. 

d. Keep in a separate file complete documentation of claims or potential claim activities. 

VI. ADDITIONAL SERVICES 

If, in the opinion of the State, any service is required which is not usually furnished in construction 
administration practice and which is not included in this contract, either expressed or implied by the nature of the 
service, then the State shall, in writing, authorize the service and the related cost. The Construction 
Administrator's written selection of any service provider for retention under this article is to be submitted for 
approval by the State. The Construction Administrator shall adequately support, in writing to the State, its 
recommendations as to its selection of any such service provider. Any registered consultants retained under this 
article shall provide evidence of their competence by affixing their seals on any work prepared by them or under 
their supervision. The State shall reimburse the Construction Administrator for the cost of any services provided 
under this article and in addition shall also pay the Construction Administrator five percent (5%) of such cost, or 
such other percentage deemed reasonable by the Commissioner, for overhead and profit. When the Construction 
Administrator requests the need for any additional services provided under this article there shall be a minimum 
of three (3) written proposals obtained and forwarded to the State for approval. Should the Construction 
Administrator personally wish to perform any such additional services, the Construction Administrator shall 
submit to the State a written quotation of the cost of so performing such services. The quotation shall not include, 
nor shall the Construction Administrator be paid in connection with performing any such additional services, any 
amounts for overhead and profit. 

VII. OWNERSHIP OF WORK 

It is mutually agreed and understood that all finished and unfinished documentation prepared pursuant to this 
contract shall become the exclusive property of the State, and that the State shall have the right to immediate 
possession and use thereof. The State agrees that all such documentation is not to be altered by others and is to be 
used only in conjunction with the project for which it was prepared unless written consent is obtained from the 
Construction Administrator. Such consent will not be withheld provided the State agrees that upon any 
alterations of the Construction Administrator's documents by others, or upon reuse of the documents for any 
other project, the Construction Administrator will be relieved by the State of any and all responsibility arising out 
of such alterations or reuse or in connection therewith. The provisions of this article shall survive the termination 
of this contract and shall thereafter remain in full force and effect. 

VIII. INSURANCE 

The Construction Administrator for the duration of this contract, including any extension term, must carry 
insurance to protect the interest of the State. The Construction Administrator must obtain statutory workers' 
compensation and employers' liability insurance, comprehensive automobile liability insurance, commercial 
general liability insurance, and professional services liability insurance to not less than the minimum limits as 
required in this article, all at no cost to the State. 
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A. Statutory Workers' Compensation and Employers' Liability: 

1. Workers' Compensation: Statutory limits 

2. Employers' Liability: 
 Bodily injury by accident: $100,000 each accident 
 Bodily injury by illness: $100,000 each employee 
  $500,000 policy limit 

B. Commercial General Liability: $1,000,000 each occurrence 
   $2,000,000 annual aggregate 

C. Comprehensive Automobile Liability (to include owned, 
 non-owned, and hired vehicles) 
 Combined single limit: $1,000,000 each occurrence 

D. The Construction Administrator shall furnish evidence by way of a certificate of insurance that he/she/it has 
obtained a professional services liability insurance policy with $1,000,000.00 each occurrence and per 
aggregate minimum coverage for negligence and errors and omissions. The insurance shall remain in effect 
during the entire duration of this contract, including such additional time period as may be necessary to 
complete specific projects, as hereinbefore set forth, and for eight years after substantial completion of the 
project. The policy shall provide that it shall indemnify and save harmless the State and its officers, agents, 
and employees from claims, suits, actions, damages, and cost of every name and description resulting from 
negligence and errors and omissions in the work performed by the Construction Administrator under the 
terms of this contract. 

Each of the policies for such kinds of insurance mentioned above shall be issued by an insurance company or 
companies satisfactory to the DAS and shall contain a provision that coverages will not be changed, cancelled, or 
non-renewed until at least sixty (60) calendar days' prior written notice has been given to the DAS. Each 
insurance policy shall state that the insurance company agrees to investigate and defend the insured against all 
claims for damages to the extent that all alleged damages might be covered by insurance. Such insurance policies 
shall name the State as an additional insured, except that the State shall not be named as an additional insured 
with respect to the coverage for the statutory workers' compensation, automobile liability, and employers’ 
liability insurance and to the coverage for professional liability insurance. Certificates of insurance showing such 
coverages as required in this article shall be filed with the DAS prior to the time this contract is executed on 
behalf of the State. 

IX. INDEMNIFICATION 

(a) The Contractor shall indemnify, defend and hold harmless the State and its officers, representatives, agents, 
servants, employees, successors and assigns from and against any and all (1) Claims arising, directly or 
indirectly, in connection with the Contract, including the acts of commission or omission (collectively, the 
"Acts") of the Contractor or Contractor Parties; and (2) liabilities, damages, losses, costs and expenses, 
including but not limited to, attorneys' and other professionals' fees, arising, directly or indirectly, in 
connection with Claims, Acts or the Contract. The Contractor shall use counsel reasonably acceptable to 
the State in carrying out its obligations under this section. The Contractor’s obligations under this section to 
indemnify, defend and hold harmless against Claims includes Claims concerning confidentiality of any part 
of or all of the Contractor’s bid, proposal or any Records, any intellectual property rights, other proprietary 
rights of any person or entity, copyrighted or uncopyrighted compositions, secret processes, patented or 
unpatented inventions, articles or appliances furnished or used in the Performance. 

(b) The Contractor shall not be responsible for indemnifying or holding the State harmless from any liability 
arising due to the negligence of the State or any third party acting under the direct control or supervision of 
the State. 

(c) The Contractor shall reimburse the State for any and all damages to the real or personal property of the 
State caused by the Acts of the Contractor or any Contractor Parties. The State shall give the Contractor 
reasonable notice of any such Claims. 
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(d) The Contractor’s duties under this section shall remain fully in effect and binding in accordance with the 
terms and conditions of the Contract, without being lessened or compromised in any way, even where the 
Contractor is alleged or is found to have merely contributed in part to the Acts giving rise to the Claims 
and/or where the State is alleged or is found to have contributed to the Acts giving rise to the Claims. 

(e) The Contractor shall carry and maintain at all times during the term of the Contract, and during the time 
that any provisions survive the term of the Contract, sufficient general liability insurance to satisfy its 
obligations under this Contract. The Contractor shall name the State as an additional insured on the policy 
and shall provide a copy of the policy to the Agency prior to the effective date of the Contract. The 
Contractor shall not begin Performance until the delivery of the policy to the Agency. The Agency shall be 
entitled to recover under the insurance policy even if a body of competent jurisdiction determines that the 
Agency or the State is contributorily negligent. 

(f) This section shall survive the Termination of the Contract and shall not be limited by reason of any 
insurance coverage. 

For purposes of this section, the term “Claim” is defined as follows: “All actions, suits, claims, demands, 
investigations and proceedings of any kind, open, pending or threatened, whether mature, unmatured, 
contingent, known or unknown, at law or in equity, in any forum." 

X. ANTITRUST PROVISION 

The Contractor hereby irrevocably assigns to the State of Connecticut all rights, title and interest in and to all 
Claims associated with this Contract that the Contractor now has or may or will have and that arise under the 
antitrust laws of the United States, 15 USC Section 1, et seq. and the antitrust laws of the State of Connecticut, 
Connecticut General Statutes §35-24, et seq., including but not limited to any and all Claims for overcharges. 
This assignment shall become valid and effective immediately upon the accrual of a Claim without any further 
action or acknowledgment by the parties. 

For purposes of this section, the term “Claim” is defined as follows: “All actions, suits, claims, demands, 
investigations and proceedings of any kind, open, pending or threatened, whether mature, unmatured, 
contingent, known or unknown, at law or in equity, in any forum." 

XI. NONPERFORMANCE 

If the Construction Administrator does not fulfill or complete its services in a timely and adequate manner, the 
State reserves the right to withhold monetary payments to the Construction Administrator until such time as the 
work is brought up to date in an adequate manner. The amount withheld shall be determined by the 
Commissioner. If the State is harmed by the Construction Administrator's nonperformance, the State shall be 
granted fair and equitable compensation by the Construction Administrator as determined by the Commissioner. 

The State has the right for inspection on demand of the Construction Administrator's products. The State will 
accept only those products that meet reasonable professional standards. 

XII. SUSPENSION OF THE WORK 

A. The State, at any time, may suspend all or any part of the services of the Construction Administrator. In such 
event, the Construction Administrator shall be given notice of such suspension in writing by registered or 
certified mail to the Construction Administrator's address as furnished to the State for purposes of receiving 
notices under this contract, by email to the Construction Administrator’s email address as furnished to the 
State for the purpose of notices, or by hand delivery. 

B. Upon receipt of such notice, the Construction Administrator shall immediately discontinue all services 
affected (unless the notice directs otherwise). The mailing, email or hand delivery of such notice shall 
preclude any claim on the part of the Construction Administrator as to failure to receive notice of such 
suspension. 

C. In the event of suspension by the State as noted above, the Construction Administrator shall be entitled to 
such compensation as the State shall deem reasonable. 
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D. Should the State reactivate any assigned work covered by this contract, in whole or in part, within one year 
from the time the work was suspended, any fees paid to the Construction Administrator pursuant to this 
contract shall be applied as payment on the fees for work as set forth in this contract at the time of 
reactivation. Should reactivation occur after a period of suspension exceeding one (1) year, the Construction 
Administrator and the State may renegotiate the fees for the work based on current conditions or either may 
unilaterally elect to terminate the remaining work. 

E. In the event the State decides to suspend any work under this contract, the State shall become entitled, after 
payment of outstanding fees, to all finished and unfinished documents prepared pursuant to this contract. 

F. If the Construction Administrator should be unwilling or unable to perform the services required by this 
contract at the time the State desires to reactivate the work after a period of suspension, then all finished or 
unfinished documents prepared pursuant to this contract shall become the property of the State and the State 
shall have the right to immediate possession and use thereof. 

G. The rights and remedies of the parties provided in this article are in addition to any other rights and remedies 
provided by law or under this contract. 

XIII. TERMINATION OF CONTRACT 

A. Notwithstanding any provisions or language in this contract to the contrary, the Commissioner or his/her 
designee, duly authorized, may terminate the contract whenever he/she determines in his/her sole discretion 
that such termination is in the best interest of the State. Any such termination shall be affected by delivery to 
the Contractor of a written notice of termination, which notice shall specify the effective date of termination 
and the extent to which the Contractor must complete its Performance under the contract prior to such date. 

B. The notice of termination shall be sent by registered or certified mail, return receipt requested, to the 
Contractor's address as furnished to the State for purposes of receiving notices under this contract, by email to 
the Contractor’s email address as furnished to the State for the purpose of notices, or by hand delivery. The 
mailing, email or hand delivery of such notice shall preclude any claim on the part of the Contractor as to 
failure to receive notice of such termination. 

C. Upon receipt of such notice of termination, the Contractor shall both immediately discontinue all services 
affected (unless the notice directs otherwise) and deliver to the State all Records, including but not limited to: 
data, drawings, specifications, reports, estimates, summaries, including Records in electronic, magnetic or in 
other intangible form, and such other information and materials as may have been accumulated by the 
Contractor in performing its duties under this contract, whether completed or in progress. All such 
documents, information and materials shall become the property of the State. The Contractor shall deliver the 
Records to the State no later than thirty (30) days after the termination of the contract or fifteen (15) days 
after the Contractor receives a written request from the State for the Records. 

D. Upon receipt of a written notice of Termination from the State, the Contractor shall cease operations as the 
State directs in the notice, and take all actions that are necessary or appropriate, or that the State may 
reasonably direct, for the protection, and preservation of the work product. Except for any work which the 
State directs the Contractor to perform in the notice prior to the effective date of Termination, and except as 
otherwise provided in the notice, the Contractor shall terminate or conclude all existing subcontracts and 
purchase orders and shall not enter into any further subcontracts, purchase orders or commitments. Upon 
request by the State, the Contractor shall assign to the State, or any replacement contractor which the State 
designates, all subcontracts, purchase orders and other commitments, deliver to the State all Records and 
other information pertaining to its Performance, and remove from State premises, whether leased or owned, 
all of the Contractor’s property, equipment, waste material and rubbish related to its Performance, all as the 
State may request. 

E. If the termination is for the convenience of the State, the Contractor shall be entitled to receive reasonable 
compensation for services already satisfactorily performed and accepted, but no amount shall be allowed for 
anticipated profit on unperformed services. The Commissioner or designee shall determine the amount of 
such compensation. 

F. If the termination is for reason of failure of the Contractor to fulfill its contract obligations, the State may take 
over the work and prosecute the same to completion by contract or otherwise. In such event, the Contractor 
shall be liable to the State for any additional costs occasioned to the State thereby. 
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G. If after notice of termination for failure of the Contractor to fulfill its contract obligations it is determined that 
the Contractor had not so failed, the termination shall be deemed to have been effected for the convenience of 
the State. In such event, the Contractor shall be entitled to reasonable compensation as provided in Section B 
of this article. 

H. If the Contractor is a sole proprietor and the Contractor should die during the term of this contract, this 
contract shall be considered terminated. In the event of such termination, the Contractor's estate shall be 
entitled to a reasonable payment for any uncompensated work performed to the date of death, and the State 
shall have title to, and shall have the right to immediate use and possession of, all finished and unfinished 
Records as indicated in Section B of this article prepared under this contract. The Commissioner or designee 
shall determine the amount of such payment. 

I.  Upon Termination of the Contract, all rights and obligations except as specified in this article shall be null and 
void, so that no party shall have any further rights or obligations to any other party, except with respect to the 
sections which survive Termination. All representations, warranties, agreements and rights of the parties 
under the Contract shall survive such Termination to the extent not otherwise limited in the Contract and 
without each one of them having to be specifically mentioned in the Contract. 

J.  Termination of the Contract pursuant to this section shall not be deemed to be a breach of contract by the 
State. 

XIV. SUCCESSORS AND ASSIGNS 

If the Construction Administrator is a sole proprietor and the Construction Administrator should die during the 
term of this contract, this contract shall be considered terminated. In the event of such termination, the 
Construction Administrator's estate shall be entitled to a reasonable payment for any uncompensated work 
performed to the date of death, and the State shall have title to, and shall have the right to immediate use and 
possession of, all finished and unfinished documents prepared under this contract. The Commissioner shall 
determine the amount of such payment. The Construction Administrator shall not assign, sublet, or transfer any 
rights under or interest in this contract without the written consent of the State. No assignment will release or 
discharge the Construction Administrator from any duty or responsibility under this contract. The Construction 
Administrator shall be responsible to the State for acts and omissions of its own employees and any of its service 
providers hereinbefore mentioned and their employees. 

XV. FORCE MAJEURE 

Neither party shall be liable to the other nor deemed to be in breach of this contract for failure or delay in 
rendering performance arising out of causes factually beyond its control and without its fault or negligence. Such 
causes may include, but are not limited to: acts of God, wars, fires, floods, epidemics, quarantine restrictions, 
strikes, or freight embargoes. Irrespective of the occurrence of any of the foregoing events or circumstances the 
Construction Administrator shall take reasonable measures to mitigate any damage caused thereby. 

XVI. WAIVERS 

All conditions, covenants, duties, and obligations contained in this contract can be waived only by written 
agreement. Forbearance or indulgence in any form or manner by a party shall not be construed as a waiver, nor in 
any way limit the legal and/or equitable remedies to that party. 

XVII. SEVERABILITY 

If any of the provisions of this contract are declared or found to be illegal, unenforceable, or void, then both 
parties shall be relieved of the obligations under any such provisions. The remainder of the contract shall be 
enforced to the fullest extent permitted by law. 

XVIII. ENTIRE CONTRACT 

No prior stipulation, agreement or understanding, verbal or otherwise, of the parties hereto, their agents or legal 
representatives shall be valid or enforceable unless embodied in the provisions of this contract. 

XIX. FORUM AND CHOICE OF LAW 

The parties deem the Contract to have been made in the City of Hartford, State of Connecticut. Both parties 
agree that it is fair and reasonable for the validity and construction of the Contract to be, and it shall be, governed 
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by the laws and court decisions of the State of Connecticut, without giving effect to its principles of conflicts of 
laws. To the extent that any immunities provided by Federal law or the laws of the State of Connecticut do not 
bar an action against the State, and to the extent that these courts are courts of competent jurisdiction, for the 
purpose of venue, the complaint shall be made returnable to the Judicial District of Hartford only or shall be 
brought in the United States District Court for the District of Connecticut only, and shall not be transferred to 
any other court, provided, however, that nothing here constitutes a waiver or compromise of the sovereign 
immunity of the State of Connecticut. The Contractor waives any objection which it may now have or will have 
to the laying of venue of any Claims in any forum and further irrevocably submits to such jurisdiction in any suit, 
action or proceeding. 

XX. CONFIDENTIALITY OF DOCUMENTS 

A. The Contractor agrees on behalf of the Contractor and the Contractor's principals, employees, agents, heirs, 
successors and assigns that they shall only utilize drawings, specifications, maps, reports, records or other 
documents to the extent necessary for the performance of the Contractor's work and duties under this contract. 
This limitation on use applies to those items produced by the Contractor, as well as to those items received by 
the Contractor from the Department of Administrative Services or others in connection with the Contractor's 
work and duties under this contract.  

B. The Contractor further agrees that said drawings, specifications, maps, reports, records and other documents 
may not be released to any other entity or person except for the sole purpose of the work described in this 
contract. No other disclosure shall be permitted without the prior written consent of the Department of 
Administrative Services. 

C. The Contractor further agrees that the following provision will be included in its contracts with sub-
consultants: 

Any and all drawings, specifications, maps, reports, records or other documents associated with the 
contract work shall only be utilized to the extent necessary for the performance of the work and duties 
under this contract. Said drawings, specifications, maps, reports, records and other documents may 
not be released to any other entity or person except for the sole purpose of the work described in this 
contract. No other disclosure shall be permitted without the prior written consent of the Department of 
Administrative Services. When the DAS deems any such drawings, specifications, maps, reports, 
records or other documents are no longer needed, they shall be destroyed. 

XXI. NONDISCRIMINATION AND AFFIRMATIVE ACTION PROVISIONS, NONDISCRIMINATION 
PROVISIONS REGARDING SEXUAL ORIENTATION, EXECUTIVE ORDERS, ANTI-
HARASSMENT AND DISCRIMINATION POLICY, SUMMARY OF STATE ETHICS LAWS AND 
CAMPAIGN FINANCE LAWS 

For the purposes of this article, the word "contractor" is substituted for and has the same meaning and effect as if 
it read "Construction Administrator." 

A. NONDISCRIMINATION. 

(a) For purposes of this Section, the following terms are defined as follows: 

i. "Commission" means the Commission on Human Rights and Opportunities; 
ii. "Contract" and “contract” include any extension or modification of the Contract or contract; 

iii. "Contractor" and “contractor” include any successors or assigns of the Contractor or contractor; 
iv. "Gender identity or expression" means a person's gender-related identity, appearance or behavior, 

whether or not that gender-related identity, appearance or behavior is different from that traditionally 
associated with the person's physiology or assigned sex at birth, which gender-related identity can be 
shown by providing evidence including, but not limited to, medical history, care or treatment of the 
gender-related identity, consistent and uniform assertion of the gender-related identity or any other 
evidence that the gender-related identity is sincerely held, part of a person's core identity or not being 
asserted for an improper purpose; 

v. “good faith" means that degree of diligence which a reasonable person would exercise in the 
performance of legal duties and obligations; 
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vi. "good faith efforts" shall include, but not be limited to, those reasonable initial efforts necessary to 
comply with statutory or regulatory requirements and additional or substituted efforts when it is 
determined that such initial efforts will not be sufficient to comply with such requirements; 

vii. "marital status" means being single, married as recognized by the state of Connecticut, widowed, 
separated or divorced; 

viii. "mental disability" means one or more mental disorders, as defined in the most recent edition of the 
American Psychiatric Association's "Diagnostic and Statistical Manual of Mental Disorders", or a 
record of or regarding a person as having one or more such disorders; 

ix. "minority business enterprise" means any small contractor or supplier of materials fifty-one percent or 
more of the capital stock, if any, or assets of which is owned by a person or persons: (1) who are active 
in the daily affairs of the enterprise, (2) who have the power to direct the management and policies of 
the enterprise, and (3) who are members of a minority, as such term is defined in subsection (a) of 
Connecticut General Statutes §32-9n; and 

x. "public works contract" means any agreement between any individual, firm or corporation and the State 
or any political subdivision of the State other than a municipality for construction, rehabilitation, 
conversion, extension, demolition or repair of a public building, highway or other changes or 
improvements in real property, or which is financed in whole or in part by the State, including, but not 
limited to, matching expenditures, grants, loans, insurance or guarantees. 

For purposes of this Section, the terms “Contract” and “contract” do not include a contract where each 
contractor is (1) a political subdivision of the state, including, but not limited to, a municipality, unless the 
contract is a municipal public works contract or quasi-public agency project contract, (2) any other state, 
including but not limited to any federally recognized Indian tribal governments, as defined in C.G.S. §1-267, 
(3) the federal government, (4) a foreign government, or (5) an agency of a subdivision, state or government 
described in the immediately preceding enumerated items (1), (2), (3),or (4). 

(b) (1) The Contractor agrees and warrants that in the performance of the Contract such Contractor will not 
discriminate or permit discrimination against any person or group of persons on the grounds of race, color, 
religious creed, age, marital status, national origin, ancestry, sex, gender identity or expression, status as a 
veteran, intellectual disability, mental disability or physical disability, including, but not limited to, blindness, 
unless it is shown by such Contractor that such disability prevents performance of the work involved, in any 
manner prohibited by the laws of the United States or of the State of Connecticut; and the Contractor further 
agrees to take affirmative action to ensure that applicants with job-related qualifications are employed and 
that employees are treated when employed without regard to their race, color, religious creed, age, marital 
status, national origin, ancestry, sex, gender identity or expression, status as a veteran, intellectual disability, 
mental disability or physical disability, including, but not limited to, blindness, unless it is shown by the 
Contractor that such disability prevents performance of the work involved; (2) the Contractor agrees, in all 
solicitations or advertisements for employees placed by or on behalf of the Contractor, to state that it is an 
"affirmative action-equal opportunity employer" in accordance with regulations adopted by the Commission; 
(3) the Contractor agrees to provide each labor union or representative of workers with which the Contractor 
has a collective bargaining Agreement or other contract or understanding and each vendor with which the 
Contractor has a contract or understanding, a notice to be provided by the Commission, advising the labor 
union or workers’ representative of the Contractor's commitments under this section and to post copies of the 
notice in conspicuous places available to employees and applicants for employment; (4) the Contractor agrees 
to comply with each provision of this Section and Connecticut General Statutes §§46a-68e and 46a-68f and 
with each regulation or relevant order issued by said Commission pursuant to Connecticut General Statutes 
§§46a-56, 46a-68e and 46a-68f; and (5) the Contractor agrees to provide the Commission on Human Rights 
and Opportunities with such information requested by the Commission, and permit access to pertinent books, 
records and accounts, concerning the employment practices and procedures of the Contractor as relate to the 
provisions of this Section and Connecticut General Statutes §46a-56. If the contract is a public works 
contract, the Contractor agrees and warrants that he will make good faith efforts to employ minority business 
enterprises as subcontractors and suppliers of materials on such public works projects. 

(c) Determination of the Contractor's good faith efforts shall include, but shall not be limited to, the following 
factors: The Contractor's employment and subcontracting policies, patterns and practices; affirmative 
advertising, recruitment and training; technical assistance activities and such other reasonable activities or 
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B. EXECUTIVE ORDERS AND OTHER ENACTMENTS. 

(a) All references in this Contract to any Federal, State, or local law, statute, public or special act, executive 
order, ordinance, regulation or code (collectively, “Enactments”) shall mean Enactments that apply to the 
Contract at any time during its term, or that may be made applicable to the Contract during its term. This 
Contract shall always be read and interpreted in accordance with the latest applicable wording and 
requirements of the Enactments. Unless otherwise provided by Enactments, the Contractor is not relieved of its 
obligation to perform under this Contract if it chooses to contest the applicability of the Enactments or the Client 
Agency’s authority to require compliance with the Enactments. 

(b) This Contract is subject to the provisions of Executive Order No. Three of Governor Thomas J. Meskill, 
promulgated June 16, 1971, concerning labor employment practices, Executive Order No. Seventeen of 
Governor Thomas J. Meskill, promulgated February 15, 1973, concerning the listing of employment openings 
and Executive Order No. Sixteen of Governor John G. Rowland promulgated August 4, 1999, concerning 
violence in the workplace, all of which are incorporated into and are made a part of this Contract as if they 
had been fully set forth in it. 

(c) This Contract may be subject to (1) Executive Order No. 14 of Governor M. Jodi Rell, promulgated April 17, 
2006, concerning procurement of cleaning products and services; and (2) Executive Order No. 61 of 
Governor Dannel P. Malloy promulgated December 13, 2017 concerning the Policy for the Management of 
State Information Technology Projects, as issued by the Office of Policy and Management, Policy ID IT-
SDLC-17-04. If any of the Executive Orders referenced in this subsection is applicable, it is deemed to be 
incorporated into and made a part of this Contract as if fully set forth in it. 

C. Anti-Harassment and Discrimination. This contract is subject to the provisions of the Department of 
Administrative Services’ Anti-Harassment and Discrimination Policy (“Policy”) and, as such, the contract may 
be cancelled, terminated, or suspended by the State in the event that the contractor, its employees, contractors, 
subcontractors, consultants, subconsultants, or vendors engage in behavior prohibited by the provisions of the 
Policy (a copy of the Policy is available on the DAS website). The contractor agrees to include a copy of the 
Policy, and the requirement to prevent behavior as defined in such Policy, in all contracts with its contractors, 
subcontractors, consultants, subconsultants, and vendors. 

D. Summary of State Ethics Laws. Pursuant to the requirements of section 1-101qq of the Connecticut General 
Statutes (a) the State has provided to the Contractor the summary of State ethics laws developed by the State 
Ethics Commission pursuant to section 1-81b of the Connecticut General Statutes, which summary is 
incorporated by reference into and made a part of this Contract as if the summary had been fully set forth in this 
Contract; (b) the Contractor represents that the chief executive officer or authorized signatory of the Contract and 
all key employees of such officer or signatory have read and understood the summary and agree to comply with 
the provisions of state ethics law; (c) prior to entering into a contract with any subcontractors or consultants, the 
Contractor shall provide the summary to all subcontractors and consultants and each such contract entered into 
with a subcontractor or consultant on or after July 1, 2021, shall include a representation that each subcontractor 
or consultant and the key employees of such subcontractor or consultant have read and understood the summary 
and agree to comply with the provisions of state ethics law; (d) failure to include such representations in such 
contracts with subcontractors or consultants shall be cause for termination of the Contract; and (e) each contract 
with such contractor, subcontractor or consultant shall incorporate such summary by reference as a part of the 
contract terms. 

E. Campaign Contribution Restriction 

For all State contracts, defined in Conn. Gen. Stat. §9-612 as having a value in a calendar year of $50,000 or 
more, or a combination or series of such agreements or contracts having a value of $100,000 or more, the 
authorized signatory to this Agreement expressly acknowledges receipt of the State Elections Enforcement 
Commission’s notice advising state contractors of state campaign contribution and solicitation prohibitions, and 
will inform its principals of the contents of the notice. 

XXII. WHISTLEBLOWING 

This Contract may be subject to the provisions of Section 4-61dd of the Connecticut General Statutes. In 
accordance with this statute, if an officer, employee or appointing authority of the Contractor takes or threatens 
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to take any personnel action against any employee of the Contractor in retaliation for such employee's 
disclosure of information to any employee of the contracting state or quasi-public agency or the Auditors of 
Public Accounts or the Attorney General under the provisions of subsection (a) of such statute, the Contractor 
shall be liable for a civil penalty of not more than five thousand dollars for each offense, up to a maximum of 
twenty per cent of the value of this Contract.  Each violation shall be a separate and distinct offense and in the 
case of a continuing violation, each calendar day's continuance of the violation shall be deemed to be a separate 
and distinct offense. The State may request that the Attorney General bring a civil action in the Superior Court 
for the Judicial District of Hartford to seek imposition and recovery of such civil penalty. In accordance with 
subsection (i) of such statute, each large state contractor, as defined in the statute, shall post a notice of the 
provisions of the statute relating to large state contractors in a conspicuous place which is readily available for 
viewing by the employees of the Contractor. 

XXIII. ANNUAL CERTIFICATION 

If the aggregate value of this contract is $50,000.00 or more, including all amendments and/or commission 
letters, then the Construction Administrator shall annually submit electronically, on or within two (2) weeks of 
the anniversary date of the execution of this contract, a completed Gift and Campaign Contribution Certification 
and notify the DAS Office of Legal Affairs, Policy and Procurement that it has been uploaded. Said certification 
shall be uploaded on the Department of Administrative Services website. For the purposes of this article, the 
execution date of the contract shall be the date the Commissioner of DAS signs the contract. 

XXIV. APPROVAL OF THE STATE PROPERTIES REVIEW BOARD 

As provided in Connecticut General Statutes Section 4b-23(i), it is essential for the Construction Administrator 
contracting with the Department of Administrative Services to understand that the approval of the State 
Properties Review Board must be granted before the Construction Administrator’s task can begin. By providing 
service without a properly executed task letter under this contract, the Construction Administrator accepts the 
risk that payment will not be made by the State of Connecticut. 

XXV. EFFECTIVE DATE OF CONTRACT 

This contract shall become effective when it is approved as to form by the Attorney General of the State of 
Connecticut, the Deputy Attorney General of the State of Connecticut, or an Associate Attorney General of the 
State of Connecticut. 

XXVI. SOVEREIGN IMMUNITY 

The parties acknowledge and agree that nothing in the Solicitation or the Contract shall be construed as a 
modification, compromise or waiver by the State of any rights or defenses of any immunities provided by 
Federal law or the laws of the State of Connecticut to the State or any of its officers and employees, which they 
may have had, now have or will have with respect to all matters arising out of the Contract. To the extent that 
this section conflicts with any other section, this section shall govern. 

XXVII. AUDIT AND INSPECTION OF PLANTS, PLACES OF BUSINESS AND RECORDS. 

(a) The State and its agents, including, but not limited to, the Connecticut Auditors of Public Accounts, 
Attorney General and State’s Attorney and their respective agents, may, at reasonable hours, inspect and 
examine all of the parts of the Contractor’s and Contractor Parties’ plants and places of business which, in 
any way, are related to, or involved in, the performance of this Contract. 

(b) The Contractor shall maintain and shall require each of the Contractor Parties to maintain, accurate and 
complete Records. The Contractor shall make all of its and the Contractor Parties’ Records available at all 
reasonable hours for audit and inspection by the State and its agents. 

(c) The State shall make all requests for any audit or inspection in writing and shall provide the Contractor 
with at least twenty-four (24) hours’ notice prior to the requested audit and inspection date. If the State 
suspects fraud or other abuse, or in the event of an emergency, the State is not obligated to provide any 
prior notice. 

(d) The Contractor shall pay for all costs and expenses of any audit or inspection which reveals information 
that, in the sole determination of the State, is sufficient to constitute a breach by the Contractor under this 
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Agreement. The Contractor shall remit full payment to the State for such audit or inspection no later than 
30 days after receiving an invoice from the State. If the State does not receive payment within such time, 
the State may setoff the amount from any moneys which the State would otherwise be obligated to pay the 
Contractor in accordance with this Agreement’s setoff provision. 

(e) The Contractor shall keep and preserve or cause to be kept and preserved all of its and Contractor Parties’ 
Records until three (3) years after the latter of (i) final payment under this Agreement, or (ii) the expiration 
or earlier termination of this Agreement, as the same may be modified for any reason. The State may 
request an audit or inspection at any time during this period. If any Claim or audit is started before the 
expiration of this period, the Contractor shall retain or cause to be retained all Records until all Claims or 
audit findings have been resolved. 

(f) The Contractor shall cooperate fully with the State and its agents in connection with an audit or inspection. 
Following any audit or inspection, the State may conduct and the Contractor shall cooperate with an exit 
conference. 

(g) The Contractor shall incorporate this entire Section verbatim into any contract or other agreement that it 
enters into with any Contractor Party. 

XXVIII. DISCLOSURE OF RECORDS 

This contract may be subject to the provisions of Section 1-218 of the Connecticut General Statutes. In 
accordance with this statute, each contract in excess of two million five hundred thousand dollars between a 
public agency and a person for the performance of a governmental function shall (a) provide that the public 
agency is entitled to receive a copy of records and files related to the performance of the governmental function, 
and (b) indicate that such records and files are subject to FOIA and may be disclosed by the public agency 
pursuant to FOIA. No request to inspect or copy such records or files shall be valid unless the request is made to 
the public agency in accordance with FOIA. Any complaint by a person who is denied the right to inspect or 
copy such records or files shall be brought to the Freedom of Information Commission in accordance with the 
provisions of Sections 1-205 and 1-206 of the Connecticut General Statutes. 

XIX. ACCESS TO CONTRACT AND STATE DATA. 

The Contractor shall provide to the Agency access to any data, as defined in Conn. Gen Stat. Sec. 4e-1, 
concerning the Contract and the Agency that are in the possession or control of the Contractor upon demand and 
shall provide the data to the Agency in a format prescribed by the Agency and the State Auditors of Public 
Accounts at no additional cost. 

XXX. LARGE STATE CONTRACT REPRESENTATION FOR CONTRACTOR. 

Pursuant to section 4-252 of the Connecticut General Statutes and Acting Governor Susan Bysiewicz Executive 
Order No. 21-2, promulgated July 1, 2021, the Contractor, for itself and on behalf of all of its principals or key 
personnel who submitted a bid or proposal, represents: 

(1) That no gifts were made by (A) the Contractor, (B) any principals and key personnel of the 
Contractor, who participate substantially in preparing bids, proposals or negotiating State contracts, 
or (C) any agent of the Contractor or principals and key personnel, who participates substantially in 
preparing bids, proposals or negotiating State contracts, to (i) any public official or State employee 
of the State agency or quasi- public agency soliciting bids or proposals for State contracts, who 
participates substantially in the preparation of bid solicitations or requests for proposals for State 
contracts or the negotiation or award of State contracts, or (ii) any public official or State employee 
of any other State agency, who has supervisory or appointing authority over such State agency or 
quasi-public agency; 

(2) That no such principals and key personnel of the Contractor, or agent of the Contractor or of such 
principals and key personnel, knows of any action by the Contractor to circumvent such prohibition 
on gifts by providing for any other principals and key personnel, official, employee or agent of the 
Contractor to provide a gift to any such public official or State employee; and 

(3) That the Contractor is submitting bids or proposal without fraud or collusion with any person. 
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XXXI. LARGE STATE CONTRACT REPRESENTATION FOR OFFICIAL OR EMPLOYEE OF STATE 
AGENCY. 

Pursuant to section 4-252 of the Connecticut General Statutes and Acting Governor Susan Bysiewicz Executive 
Order No. 21-2, promulgated July 1, 2021, the State agency official or employee represents that the selection of 
the person, firm or corporation was not the result of collusion, the giving of a gift or the promise of a gift, 
compensation, fraud or inappropriate influence from any person. 

XXXII. IRAN INVESTMENT ENERGY CERTIFICATION. 

(a) Pursuant to section 4-252a of the Connecticut General Statutes, the Contractor certifies that it has not made 
a direct investment of twenty million dollars or more in the energy sector of Iran on or after October 1, 
2013, as described in Section 202 of the Comprehensive Iran Sanctions, Accountability and Divestment 
Act of 2010, and has not increased or renewed such investment on or after said date. 

(b) If the Contractor makes a good faith effort to determine whether it has made an investment described in 
subsection (a) of this section then the Contractor shall not be deemed to be in breach of the Contract or in 
violation of this section. A "good faith effort" for purposes of this subsection includes a determination that 
the Contractor is not on the list of persons who engage in certain investment activities in Iran created by the 
Department of General Services of the State of California pursuant to Division 2, Chapter 2.7 of the 
California Public Contract Code. Nothing in this subsection shall be construed to impair the ability of the 
State agency or quasi-public agency to pursue a breach of contract action for any violation of the provisions 
of the Contract. 

XXXIII. CONSULTING AGREEMENT REPRESENTATION. 

Pursuant to section 4a-81 of the Connecticut General Statutes, the person signing this Contract on behalf of the 
Contractor represents, to their best knowledge and belief and subject to the penalty of false statement as 
provided in section 53a-157b of the Connecticut General Statutes, that the Contractor has not entered into any 
consulting agreements in connection with this Contract, except for the agreements listed below or in an 
attachment to this Contract. "Consulting agreement" means any written or oral agreement to retain the services, 
for a fee, of a consultant for the purposes of (A) providing counsel to a contractor, vendor, consultant or other 
entity seeking to conduct, or conducting, business with the State, (B) contacting, whether in writing or orally, 
any executive, judicial, or administrative office of the State, including any department, institution, bureau, 
board, commission, authority, official or employee for the purpose of solicitation, dispute resolution, 
introduction, requests for information, or (C) any other similar activity related to such contracts. "Consulting 
agreement" does not include any agreements entered into with a consultant who is registered under the 
provisions of chapter 10 of the Connecticut General Statutes as of the date such contract is executed in accordance 
with the provisions of section 4a-81 of the Connecticut General Statutes. 

 
__________________________________  ____________________________________ 
Consultant’s Name and Title    Name of Firm (if applicable) 
 
__________________ __________________ ____________________________________ 
Start Date   End Date  Cost 
 
The basic terms of the consulting agreement are: ___________________________________________ 
__________________________________________________________________________________ 
__________________________________________________________________________________ 
 
Description of Services Provided: _______________________________________________________ 
__________________________________________________________________________________ 
__________________________________________________________________________________ 
 
Is the consultant a former State employee or former public official?             YES     NO 
 
If YES:_______________________________________  ____________________________ 
          Name of Former State Agency   Termination Date of Employment 
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Jeffrey 
Zeman

Digitally signed by 
Jeffrey Zeman 
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EXHIBIT A 
 

HOURLY RATE SCHEDULE 
 

On-call Construction Administrator Contract 
(Consultant Services for Minor Capital Projects) 

 
No. OC-DCS-CAm-0015 

 
 

Labor Category Per hour 
 
Principal 
 

 
$220.00 

 
Senior Project Manager 
 

 
$185.00 

 
Chief Estimator 
 

 
$175.00 

 
Scheduler 
 

 
$166.00 

 
Project Manager 
 

 
$155.00 

 
Superintendent / MEP Superintendent 
 

 
$145.00 
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EXHIBIT B 
 

COMMISSIONING AGENT 
 

 
The Commissioning Agent or its staff designated for a project shall satisfy the following requirements: 
 
1. Has acted as the principal Commissioning Agent for at least three projects of relative size and complexity to the 

assigned project over the past three (3) years. 
 

2. Has had recent extensive experience with sustainable design and construction projects, specifically LEED 
projects. 

 
3. Possesses extensive knowledgeable in building operation and maintenance training. 
 
4. Possesses extensive experience with operation and trouble shooting of Heating/Ventilation/Air Conditioning 

(HVAC) systems and energy management systems. 
 
5. Is knowledgeable in testing and balancing of various media systems. 
 
6. Has experience with high performance system design and HVAC control strategy optimization. 

 
7. Possesses excellent verbal and written communication skills; is highly organized; and is able to interact 

effectively with designer professionals, owner and contractor’s project management staff as well as technicians 
and tradesmen. 

 
8. Has extensive experience in writing commissioning specifications. 

 
9. Has staff designated for this project who are licensed by the State of Connecticut as Professional Engineers in 

mechanical or electrical engineering. Trade and contracting licensure is also desirable. 
 
10. The Commissioning Agent staff shall be certified in building commissioning by the Building Commissioning 

Association or the Association of Energy Engineers. 
 
Building Envelope Commissioning Staff: If envelope commissioning is required as part of a project assignment 
under this contract, the CxA shall provide staff that satisfy the following requirements: 

 
Project Experience - at least 10 years of experience as an architect, contractor or related professional where they 
have direct hands-on experience in dealing with the issues of roofing, waterproofing, opaque wall construction, 
entrances and glazing systems. 

  
Demonstrable technical expertise in materials, systems and the building sciences as related to building enclosures. 

 
Additional Staff: The CxA shall assign staff as appropriate, as determined by mutual agreement of the CxA and 
DAS, who are licensed by the State of Connecticut as Professional Engineers in mechanical or electrical 
engineering. The Consultant shall assign staff, as appropriate for each project who are LEED Accredited 
Professional(s). 
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CERT-134

General Purpose: Qualifying governmental agencies must issue this certifi cate 
to retailers when purchasing tangible personal property or enumerated services.  
For purposes of this certifi cate, qualifying governmental agencies include:
• The United States and its agencies; 
• The State of Connecticut or its political subdivisions or their agencies;
• Certain other entities exempt under Connecticut law; and
• Persons acting as agents for any of these entities.

A qualifying governmental agency may use this certifi cate to purchase any 
tangible personal property for resale at any one of fi ve fundraising or social 
events of a day’s duration during any calendar year. The event must be exempt 
from tax under Conn. Gen. Stat. §12-412(94). Otherwise, governmental 
agencies are not allowed to purchase tangible personal property for resale with 
this certifi cate. See Special Notice 98(11), Exemption From Sales and Use 
Taxes of Sales by Nonprofi t Organizations at Fundraising or Social Events.

Statutory Authority: Conn. Gen. Stat. §12-412(1)(A)

Instructions for the Purchaser: An authorized person acting on behalf 
of a qualifying governmental agency must issue and sign this certifi cate to 
advise the seller of tangible personal property or taxable services that sales 
and use taxes do not apply to the purchase. The purchases must be made by 
the qualifying governmental agency using the agency’s own funds.  

Purchases made by individual employees who will be reimbursed by a qualifying 
governmental agency do not qualify for exemption under any circumstances, 
even if the purchases are made in the employee’s offi cial capacity.

If a purchaser other than an agency of the U.S. or the State of Connecticut, 
not named on the reverse of this certifi cate, is expressly exempted from state 
sales and use taxes by a federal or Connecticut statute, the purchaser must 
identify the exempting statute on the reverse of this certifi cate. If a purchaser 
is not expressly exempted by a federal statute, but believes it is exempt by 
reason of federal law, it must request a letter from the Department of Revenue 
Services (DRS) (address above) acknowledging the exempt status and attach 
a copy of the letter to this certifi cate.

Purchases of Meals and Lodging: In general, qualifying governmental 
agencies may not use this certifi cate to purchase meals and lodging, but 
must get preapproval from DRS for these purchases, and use CERT-112,
Exempt Purchase of Meals and Lodging by Exempt Entities, or CERT-123,
Blanket Certifi cate for Exempt Qualifying Purchases of Meals or Lodging 
by an Exempt Entity.

However, a qualifying governmental agency may purchase meals tax exempt 
using this certifi cate, without prior approval from DRS, when it will resell 
the meals at one of fi ve fundraising or social events per year exempt under 
Conn. Gen. Stat. §12-412(94). See Policy Statement 2003(4), Purchases of 
Meals or Lodging by Exempt Entities.

Federal Government Purchases Not Requiring This Certifi cate: 
The federal government has implemented the “GSA SmartPay” program, 
which uses four categories of cards: Fleet, Purchase, Travel, and Integrated 
Cards. Federal employees may purchase tangible personal property and 
services, including meals and lodging, tax exempt when using GSA SmartPay 
cards, if the purchases are billed to and paid by the federal government.  U.S. 
government agencies making tax-exempt purchases using GSA SmartPay 
cards are not required to use any DRS certifi cates or to get preapproval for 
purchases. Some GSA SmartPay purchases do not qualify for exemption.  
See Policy Statement 2009(2), Retailer’s Acceptance of U.S. Government 
“GSA SmartPay 2” Charge Cards for Exempt Purchases.

(Rev. 07/09)

Exempt Purchases by Qualifying Governmental Agencies

Department of Revenue Services
State of Connecticut
Taxpayer Services Division
25 Sigourney St Ste 2
Hartford CT 06106-5032

Instructions for Agents Making Purchases for Qualifying 
Governmental Agencies: A person acting as the agent of a qualifying 
governmental agency making purchases of tangible personal property or 
enumerated services must issue this certifi cate to notify the seller sales and 
use taxes do not apply to the charges for the purchases.

The agent must:
• Complete and sign this certifi cate as the purchaser;
• Attach a copy of the document from the qualifying governmental agency 

that expressly designates the person as the agent for purchasing the types 
of goods or services being purchased; and

• Claim an exemption only on purchases of goods or services used 
exclusively by the qualifying governmental agency.

Keep a copy of this certifi cate, the documents attached, and records that 
substantiate the information entered on this certifi cate for at least six years 
from the date this certifi cate is issued.

Instructions for the Seller: Acceptance of this certifi cate, when properly 
completed and accompanied by any other required documents, relieves the 
seller from the burden of proving the sale and the storage, use, or consumption 
of the tangible personal property or taxable services are not subject to sales 
and use taxes. This certifi cate is valid only if taken in good faith from a 
person who is authorized to furnish it to the seller on behalf of a qualifying 
governmental agency. The good faith of the seller will be questioned if the 
seller has knowledge of facts that give rise to a reasonable inference the 
purchaser is not a qualifying governmental agency or an agent of a qualifying 
governmental agency or the items purchased will not be used exclusively by 
or on behalf of the qualifying governmental agency.

Keep this certifi cate, the documents attached, and bills or invoices to the 
purchaser for at least six years from the date the items or services were 
purchased. The bills, invoices, or records covering the purchase made under 
this certifi cate must be marked “Exempt Under CERT-134” to indicate an 
exempt purchase has occurred.

This certifi cate may be used for a single exempt purchase, in which case the box 
marked “Certifi cate for One Purchase Only” must be checked. This certifi cate 
may also be used for a continuing line of exempt purchases, in which case the 
box marked “Blanket Certifi cate” must be checked.  It remains in effect for three 
years unless the purchaser revokes it in writing before the three-year period 
expires. CERT-134 may not be used as a blanket certifi cate for purchases of 
tangible personal property for resale at any one of fi ve fundraising or social 
events per calendar year exempt under Conn. Gen. Stat. §12-412(94).

A qualifying governmental agency must pay for its exempt purchases with a 
check drawn on its own account or with a credit card issued in its own name 
(and not in the name of any of its members or offi cers).  An exempt purchase 
of $10 or less may be made using cash, as long as the purchase is made with 
the qualifying governmental agency’s own funds, except a blanket certifi cate 
may not be used for cash purchases.

For More Information: Call Taxpayer Services at 1-800-382-9463 
(Connecticut calls outside the Greater Hartford calling area only) or 
860-297-5962 (from anywhere). TTY, TDD, and Text Telephone 
users  only may transmit inquiries 24 hours a day by calling 
860-297-4911. Visit the DRS website at www.ct.gov/DRS to preview and 
download forms and publications.
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Purchaser is:

United States State of Connecticut
 Name of agency Name of agency (List exemption number, if any.)

Federal credit union Connecticut municipality
 Name of credit union Town or district and agency

Other entity exempted by Connecticut law 
 Name of entity Exempting Connecticut statute

Other entity exempted by federal law 
 Name of entity Exempting federal statute

or check box if acknowledgment letter from DRS is attached.
Connecticut Development Authority  

Agent of a qualifying governmental agency listed above (Attach documentation of appointment as agent.)
Name of agent:

Agent’s CT Tax Registration Number: Agent’s Federal Employer ID Number:

Name of qualifying governmental agency:

Appointed agent for making the following types of purchases:

Address of purchaser:

Name of seller Address CT Tax Registration Number
   (If none, explain.)

   Federal Employer ID Number

 Check one box:

 Blanket certifi cate  (CERT-134 may not be used as a blanket certifi cate for purchases of tangible personal property for resale at any one of fi ve 
fundraising or social events per calendar year exempt under Conn. Gen. Stat. §12-412(94).  See below.)

 Certifi cate for one purchase only

 Purchases that qualify for exemption under Conn. Gen. Stat. §12-412(94). Indicate the number of prior fundraising or social events during this 
calendar year for which you claimed exemption under Conn. Gen. Stat. §12-412(94):  _______________________

Check the appropriate box(es) and provide a written description of each item purchased:

 Tangible personal property  Taxable services

 Description:

Declaration by Purchaser
The item(s) described above are tangible personal property or services being purchased under the exemption provided in Conn. Gen. Stat. §12-412(1)(A)
or other applicable statute. The purchase of these items is exempt from sales and use taxes.
I declare under penalty of law that I have examined this certifi cate (including any accompanying schedules and statements) and, to the best of my knowledge 
and belief, it is true, complete, and correct. I understand the penalty for willfully delivering a false return to DRS is a fi ne of not more than $5,000 or 
imprisonment for not more than fi ve years, or both.

 Name of purchaser

By:
 Signature of authorized person Title Date

If the purchaser is an entity exempted under Connecticut law other than Conn. Gen. Stat. §12-412(1)(A), I have entered the citation of the exempting law 
above.  If the purchaser is an entity exempted under federal law, I have entered the citation of the exempting law above, or, if there is no specifi c statutory 
authority, I have attached a copy of the letter from DRS acknowledging the exempt status.

If the purchaser is an agent of a qualifying governmental agency, I have attached a copy of the document from the qualifying governmental agency expressly 
designating the purchaser as agent.

CERT-134, Exempt Purchase by Qualifying Governmental Agencies (Rev. 07/09) Connecticut Department of Revenue Services

 06-6000798 DAS23000✔

Bismark Construction
Company, Incorporated

100 Bridgeport Avenue
Milford, CT 06460

✔

✔

Provide On-Call Construction Administration Consultant Services - Minor Capital Projects under DAS Contract No. OC-DCS-CAm-0015

State of Connecticut, Department of Administrative Services, 450 Columbus Boulevard, Hartford, CT 06103

Director, Office of Legal Affairs, Policy and Procurement
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Affirmative Action/Equal Opportunity Employer 

OFFICE OF LEGAL AFFAIRS, POLICY AND PROCUREMENT 
450 Columbus Boulevard, Suite 1307, Hartford, CT 06103 

May 15, 2023 
 
       On Call Contract for Construction Administration 

Consultant Services for Minor Capital Projects 
 Contract Number: OC-DCS-CAm-0015 

 
Gregory M. Raucci 
Bismark Construction Company Incorporated 
100 Bridgeport Avenue 
Milford, CT 06460 
 
 
Dear Mr. Raucci: 
 
Your On-Call Contract for Construction Administration Consultant Support Services for Minor Capital Projects 
dated May 12, 2023, has been fully executed and approved by all concerned parties. We are forwarding herewith a 
copy of this contract. 
 
Enclosed is the Department of Revenue Services’ CERT-134. This certificate should be referenced when indicating 
that the Connecticut Sales and Use Tax does not apply to the subject project. 
 
All invoices must be directed to the DAS Project Manager assigned to the project. Please submit invoices on your 
letterhead that include the following information: 

• Vendor's name and remittance address, Vendor's FEIN or SSN 
• Invoice date, Contract/Project name and number 
• Section(s) of the contract to which the bill relates and the amount billed 

 
If you should have any questions in regard to the above, please contact Craig Russell, Director, Construction 
Support Services, at craig.russell@ct.gov. 
 
 Sincerely, 

       Tatiana Keating 
 

 Tatiana Keating 
 Legal Services Unit 
 
 
Enclosures:  Contract:  OC-DCS-CAm-0015 
  CERT-134 
 
cc: State Properties Review Board w/contract 
 DAS Office of Legal Affairs, Policy and Procurement, w/contract 
 David Barkin, Chief Architect, w/contract 
 Craig Russell, Director, Construction Support Services, w/contract 
 Glenn Knapsack, DAS Project Accounting w/contract 
 Randy Daigle, DAS Process Management, w/contract 
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