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 This Agreement, made in accordance with Sections 4d-2 and 4d-8 of the 
Connecticut General Statutes, (together with any and all addenda, exhibits, schedules, 
attachments and documents incorporated herein by reference, this “Agreement”) is 
made by and between the STATE OF CONNECTICUT  acting herein by its Department 
of Information Technology, with offices located at 101 East River Drive, East Hartford, 
Connecticut 06108, and SCIENCE APPLICATIONS INTERNATIONAL CORPORATION 
(“SAIC” or “The Contractor”), a Delaware corporation authorized to conduct business 
in the State of Connecticut, with an office located at 10260 Campus Point Drive, San 
Diego, CA 92121, c/o Defense and Maritime Solutions, 2877 Guardian Lane, Virginia 
Beach, VA. 23452 (Federal Tax I.D. 95-3630868).  This Agreement shall not be 
effective, unless and until approved, as to form, by the Office of the Attorney General.   

 
Whereas, the State issued Request for Proposals for Connecticut 

Integrated Vehicle and Licensing System #08ITZ 0069 on July 31, 2008, 
(together with and including all schedules, exhibits and addenda attached 
thereto and the contents of the Resource CD made available by DMV , the “RFP” 
or “Request for Proposals”); 

 
Whereas, the RFP solicited proposals for an integrated vehicle and 

licensing system, in order to better serve Connecticut’s citizens, and DMV 
stakeholders and business partners, including by producing visible and 
measurable improvements to the delivery of DMV products and Services to the 
public; 

 
Whereas, Contractor submitted a written response to the RFP (together 

with and including all supporting documents, plans and other materials the 
“Proposal”); and, 

 
Whereas, the State has agreed to negotiate an Agreement with the 

Contractor on the basis of the Contractor’s response to the RFP. 
 

In consideration of these presents, and for other good and valuable 
consideration, the receipt and sufficiency of which the parties acknowledge the 
Contractor and the State agree as follows: 

1. DEFINITIONS.  

As used herein, the following words, phrases and abbreviations shall have 
the following meanings: 

1.1.  “3M Software” means the 3M Motor Vehicle Systems Software 
together with all related documentation that is delivered to the State or created 
by the 3M Company and made generally available to its customers.  Except as 
expressly provided herein, the 3M Software includes 3M Source Code.  

1.2. “Acceptance”, means that the State has confirmed in writing that a 
Deliverable or the Contractor’s performance of Services meets all the 
requirements of this Agreement.  The Acceptance Test and evaluation criteria 
and the Acceptance Period for all necessary elements of CIVLS are set forth in 
§9 herein.   

1.3.  “Acceptance Period” means the period of time during which the 
State may perform Acceptance Testing and evaluation prior to confirming or 
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declining a Service or Deliverable. 

1.4.  “Acceptance Test” means the written instrument containing criteria 
and procedures used by the State to confirm or decline Acceptance. 

1.5.  “Administration Services” means providing the administration 
activities for the CIVLS application system. These activities include the 
following: Performance of  application configuration activities; Provision of 
initial troubleshooting when application problems are reported; monitoring of 
the operation of the application system – including availability, performance 
and backup of the system components; performance of operational tasks if 
needed - including data recovery and system startup/shutdown; creation and 
maintenance of user profiles and accounts; maintenance of the application 
software by providing periodic updates and fixes; monitoring of security 
compliance by reviewing security logs and reports; and, ensuring the well-
being of the application system 

1.6.  “Application Support” means all Services provided for Help Desk 
Tier 2 and Tier 3 support as set forth in Schedule C. 

1.7.  “Attorney General” means the Office of the Attorney General, State 
of Connecticut. 

1.8.  “Authority” means the authorizing agency of the State for this 
procurement, which is DOIT. 

1.9.  “Conn. Gen. Stat.” means the Connecticut General Statutes, as 
amended from time to time. 

1.10.  “CIO” means the Chief Information Officer of DOIT. 

1.11.  “CIVLS” means the Connecticut Integrated Vehicle and 
Licensing System to be delivered by Contractor pursuant to this Agreement, 
which includes, without limitation, all Deliverables.  CIVILS, in its entirety, may 
also be referred to as the “System”. 

1.12.   “CIVLS Solution Requirements” means the functional and non-
functional requirements for CIVLS attached hereto and made a part hereof as 
Schedule A - Part 2. 

1.13.  “Claims” means all actions, suits, claims demands, investigations 
and proceedings of any kind, open, pending or threatened, whether mature, 
unmatured, contingent, known or unknown, at law or in equity, in any forum. 

1.14.  “Commissioner” means the Commissioner of the Department of 
Motor Vehicles.  The term “Commissioner” shall include any Person designated 
by the Commissioner to act for or on behalf of the Commissioner. 

1.15.  “Confidential Information” has the meaning set forth in §14.6.1 of 
this Agreement. 

1.16.  “Contracting Agency” as used herein, shall mean the Department 
of Information Technology of the State of Connecticut.  

1.17.   “Contract Administrator” means the administrator of the Contract, 
appointed by the State. 

1.18.  “CPD” means the Contracts and Purchasing Division of DOIT. 

1.19.   “Contractor” shall have the meaning set forth in the preamble 
above.   
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1.20.  “Contractor Parties” means Contractor’s members, directors, 
officers, shareholders, partners, managers, principal officers, representatives, 
agents, servants, consultants, employees, Subcontractors or any one of them 
or any other person or entity with whom the Contractor is in privity of oral or 
written contract and the Contractor intends for such other person or entity to 
perform under this Agreement in any capacity. 

1.21.  “Contractor Works” means materials, inventions, ideas, 
information, improvements, mask works, works of authorship and any other 
work product that (a) were created, developed, made, conceived and reduced 
to practice by Contractor or a third party prior to this Agreement, and (b) are 
expressly identified as “Contractor Works” in the Attachment 6 of Schedule A 
and represented by Contractor to be preexisting Contractor Works.   

1.22.  “Corrective Action Plan” means the Contractor’s plan to correct or 
resolve deficiencies in its performance of this Agreement or CIVLS in 
accordance with the relevant provisions of this Agreement; including but not 
limited to §§3.8.5.2, 6.10.2.3, 9.3.3 and 14.6.4. 

1.23.   “Day” means all calendar days, other than Saturdays, Sundays and 
days designated as national or State of Connecticut holidays upon which state 
offices in the State are closed. 

1.24.  "Deliverable" as used herein, shall mean any materials or products 
to be provided by Contractor pursuant to this Agreement, whether produced 
by the Contractor or by a third party as a supplier or Subcontractor to the 
Contractor, including, without limitation, all Work Product, Contractor Works, 
Licensed Software, Hardware, Documentation and the items listed in the 
Product Schedule (Attachment 2 of Schedule A) whether purchased by the State 
or the Contractor and delivered to the State. 

1.25.  "Department" or “DMV” means the Department of Motor Vehicles 
of the State of Connecticut. 

1.26.  “Documentation” means user manuals, instructions, systems, 
programming and technical documentation and other written materials to be 
delivered by Contractor pursuant to this Agreement. 

1.27.  “DOIT” means the Department of Information Technology of the 
State of Connecticut. 

1.28.  “DPPA” means the Driver Privacy Protection Act as set forth in Title 
18 of the United States Code and adopted into Connecticut law by virtue of the 
provisions of Conn. Gen. Stat. §14-10. 

1.29.  “Due Diligence” includes all of the responsibilities of the 
Contractor as set forth in §3.2 of this Agreement. 

1.30.  “Expiration” means an end to the Contract due to the completion 
in full of the mutual performance of the parties or due to this Agreement’s 
term being completed. 

1.31.  “FOI” or FOIA” means the Connecticut Freedom of Information Act, 
as amended, together with all regulations promulgated thereunder, from time 
to time (Conn. Gen. Stat. §§1-200 et seq.). 

1.32.  “Governmental Authority” means each and every governmental 
agency, authority, bureau, department, quasi-governmental body, or other 
entity or instrumentality, including the United States government and the State. 



State of Connecticut, Department of Information Technology 
Connecticut Integrated Vehicle and Licensing System (“CIVLS”) 

Modernization Program - Reference No. 08ITZ0069MA 
 

 
08ITZ0069MA                                                                                                               Page 8 
 

1.33.  “Hardware” means any hardware (listed in the Product Schedule 
(Attachment 2 of Schedule A) whether purchased by the State or the Contractor 
and delivered to the State), including, without limitation, peripheral devices, to 
be delivered by Contractor pursuant to this Agreement. 

1.34.  “Holdback” means surety funds withheld from payments to the 
Contractor as set forth in §7.2.3 of this Agreement. 

1.35.  “Intellectual Property Rights” means all copyrights, trademarks, 
trade secrets, know-how, patents, patent applications, continuations, 
continuations in part, divisions, reissues and extensions, all foreign 
counterparts, mask work rights and all other proprietary and intellectual 
property rights throughout the world. 

1.36.  “IT” means information technology. 

1.37.  “Licensed Software” means commercially available off-the-shelf 
software (“COTS”) or modifiable off-the-shelf software (“MOTS”) owned by 
Contractor or a third party, which software is expressly identified in the 
Product Schedule (Attachment 2 to Schedule A) and delivered to the State 
whether purchased by the State or the Contractor and delivered to the State.  
Licensed Software expressly includes the 3M Software. 

1.38.  “Maintenance and Support Services” shall have the meaning set 
forth in §10 of this Agreement and Schedule C attached hereto and made a 
part hereof pertaining to Help Desk Support Services. 

1.39.  “Maintenance Period” shall have the meaning set forth in §6.2 of 
this Agreement.  

1.40. “MMD” means major milestone deliverable. 

1.41.  “PDF” means Portable Document Format. 

1.42.  “Person” means an individual, partnership, corporation, business 
trust, trust, firm, limited liability company, limited liability partnership, joint 
stock company, corporation, unincorporated association, society, 
governmental subdivision, agency or public or private organization or entity. 

1.43.  "Product Schedule” (Attachment 2 to Schedule A) which is attached 
hereto to and made a part of this Agreement, means that document which 
describes the hardware, software and peripheral components, unit pricing, and 
price schedules and terms available for purchase by the State in accordance 
with the provisions of this Agreement.  

1.44.   “Project” means any and all activities and requirements necessary 
to implement and complete CIVLS, as described in this Agreement. 

1.45.   “Project Administrator” means the individual appointed by the 
State who has overall authority for the Project. 

1.46.  “Project Implementation Summary” means that high-level summary 
of the Project Plan which itemizes the SVP findings and requirements, project 
schedule, payment milestones, Releases, phases, and  Deliverables arranged by 
date of completion, including where checkpoints are to be taken to assure the 
State that the provision of Deliverables and Services is proceeding according to 
schedule. This summary shall include all agreed upon invoice amounts 
associated with each payment milestone.  The Project Implementation 
Summary is attached hereto and made a part hereof as Attachment 1 to 
Schedule A. 
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1.47.  “Project Manager” means the Contractor’s Project Manager. 

1.48.  “Project Plan” means the detailed guiding document and work-plan 
for the Project, including all time-lines and resource allocations.   

1.49.  “Proposal” shall have the meaning set forth in the Whereas 
clauses, above. 

1.50.  "Purchase Order" means the written authorization, by the State, for 
the Contractor to proceed in accordance with the provisions of §6.5. 

1.51.  “Public Record” shall have the meaning ascribed to “Public Records 
or Files” set forth in Conn. Gen. Stat. § 1-200 et seq., as it may be modified 
from time to time.  Whenever used in this Agreement the term “Public Records” 
should be construed to include Conn. Gen. Stat. § 1-210, pertaining to “Access 
to public records” and “Exempt records”, including but not limited to the 
provisions pertaining to “Trade secrets” and “Commercial or financial 
information given in confidence, not required by statute” and “Records of 
standards, procedures, processes, software and codes, not otherwise available 
to the public, the disclosure of which would compromise the security or 
integrity of an information technology system”;  

1.52.  “Records” means all working papers and such other information 
and materials as may have been accumulated by the Contractor in performing 
this Agreement, including but not limited to, documents, data, plans, books, 
computations, drawings, specifications, notes, reports, records, estimates, 
summaries and correspondence, kept or stored in any form. 

1.53.  “Release” means a portion or segment of the Project, including the 
complete system development life-cycle and all of the work necessary to 
define, design, develop, test and deploy into a production environment a major 
subcomponent or Deliverable of the System.  Releases shall also include all 
systems integration, data conversion, training and cutover work along with go-
live activities and transitioning the system into operations.  The Releases are 
set forth in the Project Implementation Summary.  The Releases shall be more 
particularly set forth in this Agreement, the Schedule of Services, the Project 
Implementation Summary and the Project Plan) 

1.54.   “Request for Proposals or “RFP” shall have the meaning set forth 
in the preamble, above. 

1.55.  “Schedule of Services” means Schedule A attached hereto and 
made a part hereof and all attachments appended thereto, which set forth the 
scope of Services required for CIVLS.  The Schedule of Services shall be 
comprised of three parts and the attachments thereto, as follows: Part 1 – 
Approach; and Part 2 – CIVLS Solution Requirements. 

1.56.  “Service(s)” means all services to be provided by Contractor 
pursuant to this Agreement, including, without limitation, software 
development, software integration, administrative services, maintenance 
services, consulting services, training services, data warehousing, operations, 
support and any other services specified in the Schedule of Services, whether 
provided by the Contractor or by a third party as a supplier or Subcontractor to 
the Contractor. 

1.57.  “Service Level Credit(s)” means credits assessed by the State 
against a Contractor Invoice for performance violations as described in 
Schedules E and F hereof. 
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1.58.  “Solution Validation Phase” (“SVP”) means the first phase of the 
Modernization Process which will both demonstrate and validate how CIVLS will 
fulfill the Solution Requirements as further set forth in this Agreement and the 
Schedule of Services.   

1.59.  “Source Code” means the full source code, human-readable 
statement of the applicable software, including, without limitation, the product 
source code, build source code and build executables and documentation 
necessary to allow the State to use, install, execute, perform, reproduce, 
display, modify, create derivative works of, and maintain the applicable 
software. 

1.60.   “State” shall mean the State of Connecticut. 

1.61.  “Subcontractor” means any Person (other than employees of the 
Contractor) hired by Contractor, subject to the approval of the State, to do any 
of the work or provide any of the Services described in this Agreement. 

1.62.  "Term” shall have the meaning set forth in §6 of this Agreement. 

1.63.   “Termination” means an end to the Agreement prior to the end of 
its agreed Term.  Termination may also include, in its proper context, the 
Expiration of the Term of the Agreement. 

1.64.   “Warranty Period” means (a) for each Deliverable, the time period 
beginning on delivery of such Deliverable and continuing for twelve months 
after the State’s final Acceptance of CIVLS, in its entirety, and (b) for CIVLS, in 
its entirety, the time period beginning on the State’s final Acceptance of CIVLS 
and continuing for twelve months thereafter 

1.65.  “Upgrades shall have the meaning set forth in §10.2 of this 
Agreement. 

1.66.  “Work Product” means all materials, inventions, ideas, information, 
improvements, mask works, works of authorship and any other work product 
created, developed, made, conceived, reduced to practice or delivered by 
Contractor in connection with this Agreement, in whole or in part, solely or in 
collaboration with others, including, without limitation, the Deliverables, and 
all intermediate and partial versions thereof, as well as all reports, architecture 
reviews, design and implementation plans, computer software, documentation 
and drawings, notes, outlines, and the like created in connection therewith; 
provided, that, Work Product expressly excludes Contractor Works and 
Licensed Software. 

2. ACRONYMS. 

Additional acronyms used pertaining to CIVLS are outlined in project 
documents under the control of the Project Administrator. 

3. THE CONTRACTOR. 

 The Contractor shall be the State’s sole point of contact and shall be 
responsible to deliver all Deliverables and perform all Services under this Agreement.  
The Contractor shall be entirely responsible for all actions and work performed by its 
Subcontractors.   

3.1. Authorized to Work on Project.   
3.1.1. The Contractor certifies, warrants and represents that all 

Contractor Parties are legally authorized to perform work under this 
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Agreement, in accordance with all applicable state and federal guidelines, 
policies, mandates and statutes and further attests, under penalty of perjury, 
that all proposed personnel assigned by the Contractor or any approved 
Subcontractor staff, whether identified by name in this Agreement or not, are 
one of the following: (a) a citizen or national of the United States; (b) a lawful 
permanent resident; or, (c) otherwise authorized to work in the United States 
until such individual’s responsibilities have been fulfilled.   
 

3.1.2. The Contractor certifies warrants and represents that each 
individual assigned at any time to perform work under this Agreement will be in 
compliance with the requirements of this section and agrees, that the State has 
the right to audit the Contractor’s Records for compliance with this section. 
 

3.1.3. The Contractor further certifies warrants and represents that all 
work performed under this Agreement, regardless of by whom, shall be 
performed within the borders of the United States. 
 

3.1.4. The Contractor understands and acknowledges that all Contractor 
Parties and Subcontractor personnel shall be subject to all applicable federal, 
State, CJIS and DOIT security procedures and protocols. 

3.2. Due Diligence.  
 

3.2.1. The Contractor represents that, during the procurement process, it 
conducted its Due Diligence by examining and becoming thoroughly familiar 
with each of the elements of the existing State systems, as described in the RFP, 
without limitation, including the: physical items, facilities, Services and 
functions essential to the satisfactory implementation and operation of CIVLS 
and the Services to be provided pursuant to this Agreement. The Contractor 
acknowledges that the representations set forth in §8.2 of the RFP are hereby 
reaffirmed in this Agreement for the duration of the Agreement; including any 
Warranty Period and Maintenance Period. 
 

3.2.2. The Contractor represents that Contractor does not believe that 
there were any discrepancies or inaccuracies in the information assembled in 
the RFP, any Schedules thereto, observations and any information otherwise 
provided by the State.     
 

3.2.3. Contractor certifies, warrants and represents that it had the 
opportunity to: 
 

3.2.3.1. Review all relevant physical items, facilities, Services 
and functions essential to the satisfactory implementation and 
operation of CIVLS.  Further, Contractor certifies, warranties and 
represents that all such items, facilities, Services and functions are 
included in this Agreement and there are no discrepancies in the 
design of CIVLS that would impede the successful operation of CIVLS, 
or any phase thereof; 
 

3.2.3.2. Ask questions as seen fit, throughout the Proposal 
submission and contract negotiation periods, pertinent to CIVLS, the 
capacity of the State to achieve its objectives, the available Due 
Diligence resources, and to review other proposers' questions and 
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respective responses by the State; and,   
 

3.2.3.3. Conduct all Due Diligence prior to the submission of 
its Proposal and/or its negotiation and execution of this Agreement. 

 
Any additional costs, Services or deliverables resulting from the failure of 

the Contractor to complete Due Diligence prior to submission of its Proposal 
and/or the execution of this Agreement shall be borne by the Contractor. 

 
3.2.4. Contractor certifies, warrants and represents that: 

 
3.2.4.1. Its failure to investigate and verify facts shall, in no 

way, be cause for future Claim of ignorance of such facts or conditions, 
nor shall such failure to investigate and verify be the basis for any 
claim whatsoever, monetary or otherwise; 
 

3.2.4.2. No additional licenses or authorizations are necessary 
to accomplish implementation of CIVLS with the exception of those 
expressly identified in Attachment 3 of Schedule A.  However, in the 
event additional license or authorizations are necessary, the Contractor 
shall pay for all permits, licenses and fees, give all required or 
appropriate notices and comply with all applicable federal, state and/or 
municipal laws or regulations. 
 

3.2.4.3. It is responsible for all aspects of CIVLS design, 
including verification of data relating to the design requirements and 
specifications, and hereby confirms that CIVLS is and will be designed 
in accordance with the requirements and specifications of the RFP and 
this Agreement; 
 

3.2.4.4. It is solely responsible for resolving any issues 
resulting from the failure to conduct Due Diligence and shall be 
responsible for any costs that may result during the implementation of 
any CIVLS Release or any component thereof, including, but not limited 
to, adherence to design requirements and specifications, pricing, 
transition plans and migration strategy; and,  
 

3.2.4.5. It has been responsible for specifying any changes and 
disclosing any new costs prior to the execution of this Agreement.  
Thus, in the event any changes or costs are disclosed by the 
Contractor, or otherwise required, during the implementation of any 
CIVLS Release or any component thereof, the sole responsibility for any 
design modification, delay and costs of such changes shall reside with 
the Contractor.  The Contractor shall be responsible, at its sole cost 
and expense, for any additional Deliverables, products or Services 
necessary to meet the specifications and requirements of this 
Agreement. 

3.3. Contractor Responsibility.  
 

3.3.1. The Contractor certifies, warrants and represents that: 
 

3.3.1.1. It is fully experienced and properly qualified to 
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perform the Services required by this Agreement, and that it is properly 
licensed, equipped, organized and financed to perform such Services. 

 
3.3.1.2. In the performance of this Agreement, it will act as an 

independent contractor, maintaining complete control over its 
employees and all of its Subcontractors and other Contractor Parties. 
 

3.3.1.3. It shall furnish fully qualified personnel to perform its 
obligations under this Agreement. 
 

3.3.1.4. It shall perform all Services in accordance with the 
provisions of this Agreement and in compliance with all applicable laws 
and regulations.   

 
3.3.1.5. It is not executing this Agreement as a joint venture 

and accordingly, it: 
 

3.3.1.5.1. Assumes full responsibility for the 
delivery, installation and integration of CIVLS and related Services 
identified in this Agreement whether or not the equipment, 
software, products and/or Services are manufactured, produced or 
provided by the Contractor; 
 

3.3.1.5.2. Agrees to perform the Services as an 
independent contractor and not as an agent or employee of the 
State. The Contractor may not subcontract to any work under this 
Agreement to any Person except with the prior written approval 
from the State; 

 
3.3.1.5.3. Agrees that it shall be wholly responsible 

for the entire performance of this Agreement whether or not 
Subcontractors are used; and, 

 
3.3.1.5.4. Agrees that the State shall be named as a 

third party beneficiary in all subcontracts. 
 

3.3.1.6. The Services rendered by the Contractor to the State 
hereunder do not and will not in any way conflict with other contractual 
commitments with or by the Contractor. 

3.4. Representations and Warranties.  
 

The Contractor certifies, represents and warrants to the State that: 
 

3.4.1. It is duly and validly existing under the laws of its state of 
organization and authorized to conduct business in the State in the manner 
contemplated by this Agreement.  Further, as appropriate, it has taken all 
necessary action to authorize the execution, delivery and performance of this 
Agreement and has the power and authority to execute, deliver and perform its 
obligations under this Agreement;  The Contractor shall provide the following 
to the State, prior to the execution of this Agreement: 
 

3.4.1.1. a Certificate of Legal Existence or Good Standing in the 



State of Connecticut, Department of Information Technology 
Connecticut Integrated Vehicle and Licensing System (“CIVLS”) 

Modernization Program - Reference No. 08ITZ0069MA 
 

 
08ITZ0069MA                                                                                                               Page 14 
 

State of organization, as applicable, and a Certificate of Authority and 
Good Standing in the State of Connecticut; 
 

3.4.1.2. a tax clearance statement from the Department of 
Revenue Services of the State of Connecticut, which shall be updated 
within sixty (60) Days of the execution of this Agreement; 

 
3.4.1.3. a statement from the Department of Labor of the State 

of Connecticut regarding employee contributions, which shall be updated 
within sixty (60) Days of the execution of this Agreement; and,  

 
3.4.1.4. a certified resolution or Secretary's certificate of 

authority and incumbency. 
 

3.4.2. It will comply with all applicable state and federal laws and 
municipal ordinances in satisfying its obligations to the State under and 
pursuant to this Agreement, including, but not limited to (a) Conn. Gen. Stat. 
Title 1, Chapter 10, concerning the State’s Codes of Ethics and (b) Title 4a 
concerning State purchasing, including, but not limited to Conn. Gen. Stat., 
§22a-194a concerning the use of polystyrene foam; 
 

3.4.3. The execution, delivery and performance of this Agreement will not 
violate, be in conflict with, result in a breach of or constitute (with or without 
due notice and/or lapse of time) a default under any of the following, as 
applicable: (a) any provision of law; (b) any order of any court or of the State; or 
(c) any indenture, agreement, document or other instrument to which it is a 
party or by which it may be bound; 
 

3.4.4. It has not employed or retained any Person, other than a bona fide 
employee working solely for them, to solicit or secure this Agreement and it has 
not paid or agreed to pay any Person, other than a bona fide employee working 
solely for it, any fee, commission, percentage, brokerage fee, gifts, or any other 
consideration contingent upon or resulting from the award or making of this 
Agreement or any assignments made in accordance with the requirements of 
this Agreement;  
 

3.4.5. To the best of its knowledge, there are no Claims involving the 
Contractor, applicable Contractor Parties, its partners or Subcontractors that 
might reasonably be expected to materially adversely affect their businesses, 
operations, assets, properties, financial stability, business prospects or ability 
to perform fully under this Agreement; 
 

3.4.6. It shall disclose, to the State in writing any Claims involving it that 
might reasonably be expected to materially adversely affect its businesses, 
operations, assets, properties, financial stability, business prospects or ability 
to perform fully under this Agreement, no later than ten (10) Days after 
becoming aware or after it should have become aware of any such Claims.   
 

3.4.7. Its participation in the solicitation process was not a conflict of 
interest or a breach of ethics under the provisions of Title 1, Chapter 10 of the 
Connecticut General Statutes concerning the State’s Code of Ethics; 
 

3.4.8. The Proposal underlying the award of this Agreement, was not 
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made in connection or concert with any other Person or proposer, including any 
affiliate of the Contractor, submitting a proposal in response to the RFP, and is 
in all respects fair and without collusion or fraud; 

 
3.4.9. It did not participate in the RFP development process and had no 

knowledge of the specific contents of the RFP prior to its issuance and no 
employee of the State participated directly or indirectly in the Contractor’s 
preparation of the Proposal; 
 

3.4.10. It did not utilize the services of or benefit from the involvement of 
any elected or appointed official or employee of the State who has or will 
benefit financially or materially from this Agreement and the procurement prior 
thereto; accordingly, the Contractor acknowledges that this Agreement and any 
other award arising from the RFP may be terminated by the State if it is 
determined that gratuities of any kind were either offered to or received by any 
of the aforementioned officials or employees from the Contractor, it’s agent(s), 
representative(s) or employee(s). 

 
3.4.11. It is able to perform under this Agreement using its own 

resources or the resources of a Subcontractor expressly approved by the State 
in connection with this Agreement;   
 

3.4.12. It shall obtain in a written agreement with any Contractor Parties, 
all of the representations and warranties in this section, and require that that 
provision be included in any contracts and purchase orders with such 
Contractor Parties; 
 

3.4.13. It has paid all applicable workers’ compensation second injury 
fund assessments concerning all previous work done in Connecticut;  
 

3.4.14. It has a record of compliance with Occupational Health and Safety 
Administration regulations without any unabated, willful or serious violations;  
 

3.4.15. It owes no unemployment compensation contributions; 
 

3.4.16. It is not delinquent in the payment of any taxes owed, or,  it has 
filed a sales tax security bond, and has, if and as applicable, filed for motor 
carrier road tax stickers and has paid all outstanding road taxes; 
 

3.4.17. It accepts full responsibility for payment of unemployment 
insurance, workers’ compensation, and social security, as well as all income tax 
deductions, and any other taxes or payroll deductions required by law for its 
employees engaged in the work authorized by this Agreement. 

 
3.4.18. All of its vehicles have current registrations and insurance and, 

unless such vehicles are no longer in service, it shall not allow any such 
registrations or insurance to lapse; 

 
3.4.19. It shall require each Subcontractor to fully comply with and 

perform its services in accordance with all of the applicable terms and 
conditions of this Agreement and the requirements of the laws of the State  and 
that all appropriate parties shall also provide, no later than fifteen (15) Days 
after receiving a request from the State, such information as the State may 
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require to evidence, in the State’s sole determination, compliance with this 
section; 

 
3.4.20. Except to the extent otherwise provided in §14 of this Agreement, 

all title to all Deliverables other than the Licensed Software and the Contractor 
Works shall pass to the State upon delivery; 
 

3.4.21. It shall not copyright, register, distribute or claim any rights in or 
to Deliverables other than the Contractor Works and Licensed Software  without 
the State’s express prior written consent; 
 

3.4.22. CIVLS will be comprised of commercially available and/or 
proprietary products (e.g., software, hardware and operating systems) that are, 
as of the date of this Agreement, currently manufactured and/or available for 
general sales, lease, or licenses. Any proprietary products or commercially 
available products that must be modified in order to meet the requirements of 
this Agreement have been expressly identified as such in the Schedule of 
Services attached hereto and made a part of this Agreement. 

 
3.4.23. Prior to transfer to the State, it either owns or has the authority to 

use all title in and to the Deliverables, and  such title is not the subject of any 
encumbrances, liens or Claims of ownership by any third party; 
 

3.4.24. The Deliverables, at the time of delivery to the State, will not 
infringe or misappropriate any patent, trade secret or other Intellectual Property 
Right of any Person; 
 

3.4.25. The State's use of any Deliverables shall not infringe or 
misappropriate any copyright, patent, trade secret or other Intellectual Property 
Right of any Person, if modified by the Contractor or by the State, in accordance 
with the express written instructions of the Contractor which the Contractor 
shall provide to the State; and, 
 

3.4.26. It shall assign or otherwise transfer to the State, or afford the 
State the full benefits of any manufacturer's warranty for the Deliverables, to 
the extent that such warranties are assignable or otherwise transferable to the 
State. 

3.5. Debarment or Suspension.  
 

3.5.1. The execution of this Agreement by the Contractor shall constitute 
certification that, to the best of its knowledge and belief, the Contractor and 
any parent organization, subsidiaries, affiliates, other related entities, directors, 
officers, stockholders or shareholders who own more than five (5%) percent of 
the Contractor: 
 

3.5.1.1. Is not presently debarred, suspended, proposed for 
debarment, declared ineligible or voluntarily excluded from covered 
transactions by any Governmental Authority. 
 

3.5.1.2. Except as expressly provided in Schedule B of this 
Agreement, has not within a five (5) year period preceding this 
Agreement been convicted of or had a civil judgment rendered against 
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him/her for commission of fraud or a criminal offense in connection with 
obtaining, attempting to obtain, or performing a transaction or contract 
for a Governmental Authority, violation of federal or state antitrust 
statutes, including but not limited to any and all Claims under the Federal 
False Claims Act, or commission or embezzlement, theft, forgery, bribery, 
falsification or destruction of records, making false statements, tax 
evasion or violating federal criminal tax laws, or receiving stolen 
property.  The Contractor shall provide periodic updates of all such cases 
and conditions listed in Schedule B hereof at the time of Contract 
execution and shall provide updates to Schedule B of this Agreement as 
required by and consistent with the disclosure requirements under its 
U.S. Federal contract business and the Securities and Exchange 
Commission. 
 

3.5.1.3. Except as set forth in Schedule B hereof, is not 
presently indicted for or otherwise criminally or civilly charged by a 
Governmental Authority with commission of any of the offenses 
enumerated in paragraph 3.5.1.2 above  and, 
 

3.5.1.4. Has not within a five (5) year period preceding this 
Agreement had one or more transactions for a Governmental Authority 
terminated for cause for default. 
 

3.5.1.5. Has not within a five (5) year period preceding this 
Agreement filed for bankruptcy nor is bankruptcy presently or imminently 
threatened. 

 
3.5.2. The Contractor agrees to ensure that the following certification be 

included in each applicable purchase order and any contract with any 
Subcontractor: 
 

3.5.2.1. The undersigned certifies, by signing below, that 
neither it nor its principals are presently debarred, suspended, proposed 
for debarment, declared ineligible, or voluntarily excluded from 
participation in this transaction by any Governmental Authority. 

 
3.5.3. Failure of the Contractor to act, inform and certify in 

accordance with this Section 3.5 may constitute a material breach of this 
Agreement, which will be addressed as provided in Section 6.8.2. 

3.6. Contractor Misrepresentation or Default.  
The State may terminate this Agreement, without penalty, in the event it has 
reason to believe that the Contractor made any material misrepresentations in 
its Proposal or breaches any certifications, representation, warranties or 
covenants set forth in the Agreement or defaults on any other State contract. 

3.7. Contractor Changes.  
 

The Contractor shall notify the State, in writing, of any change in its certificate 
of incorporation, a change in more than a controlling interest in the ownership 
of the Contractor or a change in the individual(s) in charge of the performance 
to be completed under this Agreement no later than thirty (30) Days from the 
effective date of the change.  No such change shall relieve the Contractor of any 
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responsibility for performance of this Agreement, including, without limitation, 
as to the accuracy and completeness of the performance.  The State, after 
receiving written notice by the Contractor of any such change, may require such 
agreements, releases and other instruments evidencing, to the State’s 
satisfaction, that any individuals retiring or otherwise separating from the 
Contractor have been compensated in full or that provision has been made for 
compensation in full, for all work performed under this Agreement.  The 
Contractor shall deliver such documents to the State in accordance with the 
provisions of the State’s written request.  The State may also require, and the 
Contractor shall deliver, a financial statement showing that solvency of the 
Contractor is maintained.  The Contractor shall provide the State with notice of 
or a copy of all annual and quarterly reports as well as Form 8-K filings within 2 
(two) business days of SAIC, Inc. making SEC filings of the referenced 
documents.  The death of any Contractor partner or Subcontractor as 
applicable, shall not release the Contractor from the obligation to perform 
under this Agreement; the Contractor shall continue to perform under this 
Agreement until it is fully performed. 

3.8. The Project Team, Key Personnel and Approved Subcontractors.  
 

3.8.1. Organization of the Project Team.  The State and the Contractor 
shall be mutually responsible for organizing a Project team consisting of the 
Contractor’s personnel and State personnel. The Contractor shall provide 
documentation (including a graphical representation) of the Project team 
organization for the Project. The Contractor shall have no supervisory or other 
control over any State personnel. 
 

3.8.1.1. Contractor Project Team Members.  The Contractor 
will provide a Project Manager and a fully qualified backup, with 
appropriate skills and experience, for the entire duration of the Project 
and will not substitute or assign personnel to the Project unless the State 
reviews the qualifications of the new individual and the Project 
Administrator approves the replacement as shall be set forth in this 
Agreement.  Such approval shall not be unreasonably withheld by the 
State. 
. 

3.8.1.2. Other Contractor Personnel.  All additional and key 
Contractor support personnel required to successfully complete the 
Project shall be identified by the Contractor in Attachment 4 to Schedule 
A.  For the duration of the Project, these support personnel will work 
closely with the State staff involved in the Project. 

 
3.8.1.3. Communications.  Except as may be expressly 

permitted by the Project Administrator, all communications between the 
Contractor and the State Project team and/or any outside party must be 
through the Project Administrator. 

 
3.8.2. Contractor Key Personnel.  Each of the Contractor’s key personnel 

and a summary of their job description shall be set forth in Attachment 4 to 
Schedule A.  The State shall have the right to interview any personnel identified 
by the Contractor as a candidate for “key personnel” prior to such designation.  

 
3.8.2.1.  Assignment of Key Personnel.  The Contractor shall not 
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designate any Contractor key personnel without consulting the Project 
Administrator. However, pending the State's approval of an individual 
proposed by the Contractor to be one of the Contractor’s key personnel, 
the Contractor may designate an individual to serve in that position on an 
interim basis. 

 
3.8.2.2. Reassignment of Key Personnel.  During the Term of the 

Agreement, the Contractor shall not, without consultation with the Project 
Administrator, remove any Contractor key personnel from the Project or 
reassign such individual except (i) for a bona fide promotion or 
resignation, or, (ii) if the Contractor or the State reasonably determines 
that the individual has failed to adequately perform his or her duties; or, 
(iii) incapacitation; or, (iv) if the function or position is no longer required 
under the provisions of this Agreement. 

 
3.8.2.3. Replacement of Key Personnel.  If any one of the 

Contractor key personnel, identified in Attachment 4 to Schedule A of this 
Agreement, is reassigned, becomes incapacitated, or ceases to be 
employed by the Contractor and therefore becomes unable to perform 
the assigned functions or responsibilities, the Contractor shall promptly 
replace such person with another qualified person after consultation with 
and approval by the Project Administrator, which shall not be 
unreasonably withheld.   

 
3.8.2.3.1. In any such event, the Contractor shall provide 

reasonable notice to the State, taking into account the status of the 
Project and the schedule pertaining thereto.  
 

3.8.2.3.2.  At the beginning of each new Release, if any, or 
at the milestone for a deliverable, if any, the parties shall agree on 
any modifications to the Contractor key personnel as set forth in 
this Agreement, taking into account career development, the best 
interests of the Project and other similar issues. 

 
3.8.3. The State’s Right to Review Subcontractors recommended by 

the Contractor.  The Contractor may not enter into any subcontract(s) for 
performance of any of its obligations under this Agreement except in the 
manner described herein.  The Contractor represents that there are no legal 
issues or impediments that would interfere with the performance of this 
Agreement by any approved Subcontractor. The Contractor shall be wholly 
responsible for the entire performance of this Agreement whether or not 
approved Subcontractors are used.  Attachment 5 to Schedule A sets forth a list 
of the approved Subcontractors as of the effective date of this Agreement.  The 
State reserves the right to review additional Subcontractors for this Agreement, 
who, once approved, shall be deemed to be approved Subcontractors, and to 
require that the Contractor replace approved Subcontractors who are found at 
any time to be unacceptable to the State 
 

3.8.3.1. CIO Subcontractor Approval.  In accordance with 
Conn. Gen. Stat. §4d-32, the Contractor shall not award a subcontract for 
work under this Agreement without having first obtained the written 
approval of the Chief Information Officer of DOIT or their designee of the 
selection of the Subcontractor and of the provisions of the subcontract.  
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The Contractor shall deliver a copy of each executed subcontract or 
amendment to the subcontract to the Chief Information Officer, who shall 
maintain the subcontract or amendment as a Public Record.  

 
3.8.4. The Contractor’s Continuing Obligation Regarding 

Subcontractors.  With respect to this Agreement, the Contractor shall have the 
continuing obligation to provide the State with copies of all agreements with 
Subcontractors, which agreements are Public Records. 

 
3.8.5. Objections to Assignment of Personnel or Subcontractors.  

 
3.8.5.1. In the event the Project Administrator has an objection 

to the assignment of personnel or a Subcontractor or deems the 
personnel or Subcontractor to be incompetent, careless, unqualified or 
otherwise detrimental to the success of the Project, the State shall notify 
the Contractor of its objection, in writing, with the reasons enumerated 
therein.  
 

3.8.5.2. The parties shall jointly consult on corrective action 
and handle objections on a case-by-case basis.  The Contractor shall have 
fourteen (14) Days (including the period of joint consultation) to cure or 
correct any objections to the satisfaction of the State, in its sole 
discretion; unless the State has compelling reasons to suspend such right 
to cure or correct. In the event the objections are not resolved or the 
State believes that the reasons set forth in §3.8.5.1 remain unresolved, 
the Contractor shall remove the unsatisfactory personnel or 
Subcontractor.   
 

3.8.5.3. This provision shall not be deemed to give the State 
the right to require the Contractor to terminate any Contractor employee 
or approved Subcontractor; it is intended to give the State only the right 
to require that the Contractor discontinue using an employee or approved 
Subcontractor in the performance of services rendered under this 
Agreement.   

 
3.8.5.4. With respect to key personnel, once provided with the 

qualifications and work history of the replacement personnel, the State 
shall have seven (7) Days to review the Contractor recommendation, 
which may be approved or rejected by the State. 

 
The State and Contractor shall each endeavor to assure that proposed 

assignments and decisions will be accomplished in a manner that does not 
impinge on the schedule for this Project.  
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3.9. Project Manager.  
 
For the Term of the Agreement, the Contractor’s Project Manager shall be on-
site in Connecticut (at either DOIT, DMV or other location agreed upon by the 
Project Administrator) as required to perform his or her duties but not less than 
fifty (50%) percent of the Days of any given calendar month, unless otherwise 
agreed upon with the Project Administrator. 

3.10. Inspection of Work.  
 

3.10.1. All Contractor work shall be open for inspection as 
required by the Project Administrator.  The State will make best efforts to 
arrange a time that is mutually convenient.  In this regard, the Contractor shall 
permit the Project Administrator or other duly authorized representative of the 
State to inspect and audit all work, material and other data and Records 
connected with this Agreement. 
 

3.10.2. The Contractor shall maintain Project Records in accordance 
with all State document retention regulations, and shall make the Records 
available to the State at the Contractor’s office, at all reasonable times, for the 
Term of this Agreement and for a relevant period of time after the Expiration or 
Termination of said Term as set forth by the statutes and regulations 
administered by the State Public Records Administrator.    

3.11. Taxes-Federal, State and Local.  
 

The State is exempt from federal excise and State and local sales taxes.  The 
Contractor remains responsible however, for any taxes applicable to it in 
connection with its performance under this Agreement. 

 
4. THE STATE.  

4.1. The Project Administrator and Contract Administrator.  
Coincident with the Contractor’s performance of this Agreement, the State 
shall, in addition to the other responsibilities described in this Agreement, 
perform the following tasks: 
 

4.1.1. The Commissioner will assign a (1) Project Administrator, 
who shall have overall responsibility for the State’s obligations under this 
Agreement; and (2) Contract Administrator who will work with the Project 
Administrator and the Project Manager to ensure that the terms and 
conditions of this Agreement are met, that approved payments to the 
Contractor are made, that the Project budget is appropriately accounted 
for, and that approved dispute resolution measures are followed. 
 

4.1.2. Project Administrator.  
 

4.1.2.1. The Project Administrator shall be the authority 
to act for the State under this Agreement, and such authority shall 
continue to be in effect until successful completion of the Warranty 
Period and any Maintenance Period.  Whenever the State is 
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required, by the provisions of this Agreement to provide written 
notice to the Contractor, such notice must be signed by the Project 
Administrator or, in that individual's absence or inability to act, 
such notice shall be signed by the Commissioner. The Project 
Administrator may be replaced at the sole discretion of the 
Commissioner.  
 

4.1.2.2. The milestones and Deliverables that are defined 
in the Project Implementation Summary (Attachment 1 of Schedule 
A) will be recognized for the purposes of payment to the 
Contractor.  For each of these milestones and all associated 
Deliverables, the Contractor will submit an invoice with sufficient 
detail to justify the charges along with a copy of the DMV’s “Notice 
of Acceptance” letter for that milestone and all associated 
deliverables to the Project Administrator in accordance with the 
Acceptance and payment requirements as set forth in this 
Agreement.  
 

4.1.2.3. Any additions to or reductions in the scope of 
work must be executed according to the provisions of §8.1 of this 
Agreement entitled “Change Orders”. 

4.2. State Project Staff.  
Continuity of personnel is an important element of a successful Project, and the 
State will make reasonable efforts to retain the personnel in the roles to which 
they are assigned. The Project staff shall: 

  
4.2.1. Maintain a cooperative working relationship between the 

State's work force and any State subcontractor(s) and their work force, 
(including, but not limited to obtaining any necessary consents required 
for the Contractor to perform its responsibilities as specifically set forth 
in this Agreement), employees of the Contractor, any approved 
Subcontractors and any applicable external partners necessary for the 
interface of CIVLS. 

 
4.2.2. Provide access to applicable State facilities for 

implementation, diagnostics and troubleshooting of CIVLS. In furtherance 
of this responsibility, the State will provide Contractor personnel with 
reasonable office space and furniture, telephones, copiers, printers and 
network connections as specifically set forth in the Schedule of Services. 

 
4.2.3. Provide a suitable operating environment, safe on-site 

storage (while installation and testing is in progress) and power for the 
installation and operation of any hardware products comprising the 
System.  

 
5. SCHEDULE OF SERVICES. 

5.1. CIVLS REQUIREMENTS. 
5.1.1. The Contractor will perform the Services and provide all 

Deliverables necessary for a complete and successful implementation of 
CIVLS, including, without limitation, the full integration and associated, 
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enterprise-wide requirements of the following business processes, as 
more particularly described in the Schedule of Services, attached hereto 
and made a part hereof as Schedule A:  
 

5.1.1.1. Vehicle Services (Title and Registration); 
 

5.1.1.2. Driver Services (Credentialing and Sanctioning); 
 

5.1.1.3. Fiscal Management; 
 

5.1.1.4. Customer; 
 

5.1.1.5. Compliance; 
 

5.1.1.6. Permits; 
 

5.1.1.7. License and Manage Regulated Businesses; 
 

5.1.1.8. Business Partner Services; 
 

5.1.1.9. Records Management; 
 

5.1.1.10. Inventory Control; 
 

5.1.1.11. Audits; 
 

5.1.1.12. Hearings and Appeals; 
 

5.1.1.13. Inspections and Enforcement; 
 

5.1.1.14. Business Administration Functions, including 
business rules, reporting capabilities, and business intelligence 
capabilities; 

 
5.1.1.15. Enterprise Electronic Capabilities, including 

document management, workflow and case management, forms 
and correspondence and appointment and scheduling;  
 

5.1.1.16. Service Delivery Channels, including internet self-
service and web portals; and, 
 

5.1.1.17. A full System training regime, including 
computer-based training, e-learning tutorials, supplemental 
classroom training and all materials and associated activities, to 
enable deployment of CIVLS in the DMV business environment.  

 
5.1.2. The Services and Deliverables shall be further described in 

the Schedule of Services (attached hereto as Schedule A) which shall be 
comprised of three parts and the attachments thereto (Part 1 – Approach; 
and Part 2 – CIVLS Solution Requirements).   In this Project, the Contractor 
shall customize and configure the 3M Software to implement all of the 
requirements set forth in Schedule A – Part 2, which shall be more fully 
defined during the SVP. 
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5.1.2.1. The Project shall commence with the SVP. The 

Deliverables and Services identified in the SVP shall permit the 
Contractor to complete the Project Plan (including, the schedule), 
description of the Deliverables and Services and the design of 
CIVLS for the duration of the Term and within the fixed price set 
forth in this Agreement.   
 

5.1.2.2. The Project Plan shall be completed no later than 
six (6) months following execution of this Agreement; unless 
otherwise agreed to by the State.  

   
5.1.3. Upon Acceptance of the SVP by the State, the Contractor shall 

provide the State with the list of CIVLS Deliverables set forth in the Project 
Implementation Summary (Attachment 1 of Schedule A). 
 

5.1.4. Payments will be made in accordance with the following 
Releases with milestones and corresponding payment amounts set forth 
in the Project Implementation Summary (Attachment 1 of Schedule A):  
 

5.1.4.1. Project Planning, Initiation and SVP; 
 
5.1.4.2. Release 1 - Back Office Financials and 

Infrastructure; 
 
5.1.4.3. Release 2 – Vehicle and Dealer-related 

functionality; 
 
5.1.4.4. Release 3 – Driver-related functionality; 
 
5.1.4.5. Release 4 – Completion of all final CIVLS 

components;  
 

5.1.4.6. Final System Acceptance; 
 

5.1.4.7. Project Close Out Tasks; and, 
 

5.1.4.8. Warranty Liquidation 
 

5.1.5. Purchases of Deliverables contained in Worksheet 3 and 
Worksheet 5 of the Product Schedule (Exhibit A Attachment 2), including 
tangible third party products such as non-customized equipment, 
software and hardware shall be subject to the written approval of the 
Project Administrator.   The Contractor shall invoice such purchases 
separately from other scheduled Deliverables, as described in the Project 
Implementation Summary.  Items purchased from Worksheet 3 and 
Worksheet 5 of the Product Schedule, shall not be subject to Holdback 
provisions of section 7.2.3 of this Agreement, but the State reserves its 
right to verify delivery, conformity of any such Deliverable with 
specifications, and, in appropriate cases, the submission of any such 
Deliverable to an Acceptance Test, prior to making payment, in 
accordance with the provisions of sections 7.1.3 and 7.2, for any such 
Deliverable. 
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5.2. CIVLS Integration Obligation and Warranties.  
 
With respect to CIVLS integration, the Contractor certifies, warrants and 
represents that: 

 
5.2.1. In the performance of Services under this Agreement, 

Contractor shall comply with all federal, state and local laws, ordinances, 
rules and regulations; the Deliverables, when used for their intended 
purpose, operate in compliance with all applicable federal, state and local 
laws; and it is under no obligation or restriction, nor will Contractor 
assume any obligation or restriction which would in any way interfere or 
be inconsistent with its commitments under this Agreement  
 

5.2.1.1. Contractor has the necessary power and 
authority to enter into and perform under this Agreement; the 
person(s) executing this Agreement on its behalf has actual 
authority to bind the Contractor to this Agreement; and neither it, 
nor any affiliate, employee or anyone having a direct or indirect 
interest in Contractor, is under any obligation to any present or 
former client or employer or any other third party, which is in any 
way inconsistent with the provisions of this Agreement; 
 

5.2.1.2. All Services  provided hereunder will be 
performed (a) in a professional and workmanlike manner consistent 
with the level of care and skill ordinarily exercised by members of 
Contractor’s profession currently performing such Services  under 
similar conditions and (b) by individuals the proper skills, training 
and background to perform the Services in a competent and 
professional manner in accordance with the requirements of this 
Agreement; 
 

5.2.1.3. The State shall have the ownership and license 
rights set forth in this Agreement, free and clear of all liens, 
Claims, charges, security interests, and other interests or 
encumbrances; 

 
5.2.1.4. The Deliverables do not and shall not infringe 

any Intellectual Property Right of any third party; and the State shall 
have the full right to use and exploit the Deliverables in accordance 
with the terms and conditions of this Agreement without Claims 
from any third party, including, without limitation, any employee, 
agent or Subcontractor of the Contractor; provided, that this 
warranty shall not apply to the extent a Claim of infringement is 
caused by (i) the State’s unlicensed or unauthorized modification of 
the Deliverable; (ii) the State’s failure to use corrections or 
enhancements delivered by the Contractor that are designed to 
avoid the infringement; (iii) the State’s use of the Deliverable in 
combination with any product or information not owned, 
developed, delivered or recommended by the Contractor; or, (iv) 
any modification of the Source Code that is not expressly 
authorized by the Contractor as set forth in the change control 
process (established during SVP) provided to the State following 
each Release and upon Final System Acceptance.  The Contractor 
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shall promptly give written notice to the State in the event that, at 
any time, the Contractor learns or has reason to believe that any 
such materials infringes any Intellectual Property Right of any third 
party.  

 
5.2.1.5. Each Deliverable, including, without limitation, 

all software and documentation delivered pursuant to this 
Agreement, will have all of the functions and features and perform 
as agreed by the parties in this Agreement, consistent with good 
commercial practice; and at the time of delivery, all Deliverables 
will be free from defects in material and workmanship (including, 
without limitation, any damage or marring occasioned in transit); 
 

5.2.1.6. No portion of any software delivered pursuant to 
this Agreement contains any “back door,” “time bomb,” “Trojan 
horse,” “drop dead device,” “virus,” “disabling device” or other 
software routines designed to permit unauthorized access; to 
disable or erase software, hardware, or data; or to perform any 
other such actions.  Further, Contractor represents and warrants 
that neither it nor its employees, Contractor Parties or 
Subcontractors will at any time knowingly or intentionally introduce 
or cause to be introduced any such routine; 

 
5.2.1.7. The Contractor will perform this Agreement in 

accordance with the specifications, terms and conditions under 
which this Agreement was executed; 
 

5.2.1.8. The Contractor shall be fully responsible for, and 
cover all costs of, any damage of any kind, for which its workers 
are responsible, to the premises or equipment, to Contractor’s own 
work or the work of its Subcontractors; 
 

5.2.1.9. Each information technology personal property 
or each developed, modified or remediated information technology 
personal property delivered under this Agreement shall meet the 
requirements of the Regulations of Connecticut State Agencies §4d-
3-9(e). 
 

5.2.1.10. All Deliverables shall meet the non-functional, 
functional, performance and reliability requirements of the State as 
set forth in this Agreement; and, 
 

5.2.1.11. The Services, the Deliverables and CIVLS shall 
conform in all substantial respect to the requirements, terms and 
conditions set forth in this Agreement. 

 
5.2.2. The Contractor shall remedy any breach of any warranties set 

forth in this Agreement at no cost to the State, including, without 
limitation, furnishing such materials, goods and Services as shall be 
necessary to correct any defects in the Deliverables and maintain such 
Deliverables in good working order in accordance with the warranties set 
forth in this section. 
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5.2.3. Any Deliverable consisting of documentation of a software or 
hardware Deliverable will accurately reflect the operation of said software 
or hardware Deliverable and will enable the State to use, modify and 
maintain CIVLS fully and completely. 

 
5.2.4. The Contractor shall, for any Deliverables consisting of 

equipment, assign to the State, for the Warranty Period or a longer period 
if granted by the supplier or manufacturer, and the State shall have the 
benefit of, any and all manufacturers’ or suppliers’ warranties, 
representations, service agreements and indemnities, if any, with respect 
to such Deliverables to the extent assignable by the Contractor and to the 
extent such  warranties, representations, service agreements and 
indemnities are not assignable by the Contractor, the Contractor shall 
agree that the State may assert or enforce, for the Warranty Period and 
any Maintenance Period, any right the Contractor may have to enforce 
such warranties, representations, service agreements and indemnities, or 
if such can only be enforced by the Contractor in its own name, upon 
written request of the State and at the Contractor’s sole expense, the 
Contractor shall take all reasonable action requested by the State to 
enforce such warranties, representations, service agreements and 
indemnities.  The Contractor further warrants that it will not, without the 
consent of the State, make use of or modify the equipment in a way 
which would void the manufacturer’s or supplier’s warranties, 
representations, service agreements and indemnities.  In the event such 
use or modifications, done without the consent of the State, results in 
such a voiding of any warranties, representations, service agreements 
and indemnities, the Contractor shall either alter its use or re-modify the 
equipment to restore said warranties, representations, service 
agreements and indemnities, or shall assume the same. 

 
5.2.5.  The Contractor shall have no liability for any Claim or 

proceeding based on the State's use of CIVLS or a Deliverable supplied 
pursuant to this Agreement (including any change orders or 
amendments) for which it was neither designed nor intended; unless, at 
the time of signing of this Agreement or any change order or written 
amendment thereto,  

 
5.2.5.1. the Contractor has reason to know the purpose 

for which CIVLS or the Deliverable is required; or, 
 

5.2.5.2. the State is relying on the Contractor's skill or 
judgment to select or furnish suitable goods.  

 
In either event the State’s reliance on the Contractor’s skill or 
judgment at the time of contracting and the understanding of the 
intended purpose of CIVLS will be stated in the  configuration plan 
developed during SVP.  With regard to CIVLS and any Deliverables 
thereunder the parties agree that the intended purposes of CIVLS have 
been clearly set forth in the configuration plan and the Contractor 
acknowledges that the State is relying on the Contractor’s skills or 
judgment.   

 
5.2.6. In accordance with the requirements of Conn. Reg. §4d-3-
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9(e), the Contractor hereby warrants that each sub-system, including 
hardware and software (including firmware and microcode) products and 
each developed, modified or remediated item of hardware and software 
(“Item”) and each Service delivered under this Agreement shall be able to: 

 
5.2.6.1. Accurately assess, present or process date/time 

data (including, but not limited to, management, manipulation, 
processing, comparing, sequencing and other use of date data 
(“Date/Time Compliance”), including single and multi-century 
formulae, leap years and daylight savings time); 
 

5.2.6.2. Properly exchange date/time data when used in 
combination with other information technology, provided that 
other information technology not covered by this Agreement is 
Date/Time Compliant; 

 
5.2.6.3. Perform as a system with respect to Date/Time 

Compliance, as stipulated in this Agreement, and the warranty shall 
apply to those items as a system; and, 

 
5.2.6.4. Where appropriate, respond to two digit date 

input in a way that resolves the ambiguity as to century in a 
disclosed, defined and predetermined manner. 

 
Notwithstanding any provision to the contrary in any warranty or 
warranties, the remedies available to the State under this date/time 
compliance warranty shall include the obligation to repair or replace any 
sub-system and/or Item whose non-compliance with this warranty or 
defect is discovered by the Contractor or the State, all at the expense of 
the Contractor. If the State becomes aware thereof, it must be made 
known to the Contractor in writing. This warranty remains in effect 
through the 365 Days following the termination of this Agreement. This 
provision shall not be construed to extend the Warranty Period, except as 
Services for defects to CIVLS and all sub-systems shall be required under 
the Warranty Period and during any Maintenance Period. 
 
Nothing in this Date/Compliance Warranty shall be construed to limit any 
rights or remedies that the State may otherwise have under this 
Agreement with respect to defects. 
 
In addition, the Contractor warrants that sub-systems or Items modified 
or remediated to achieve Date/Time Compliance shall remain unaffected 
with respect to their functioning or performance except for processing 
and exchanging date data. The Contractor further warrants that sub-
systems or items not being modified or remediated directly shall remain 
unaffected with respect to their normal functioning or performance. 

5.3. Continuity of Systems. 
This section is intended to comply with Conn. Gen. Stat. §4d-44.    

5.3.1. The Contractor acknowledges that the State’s vehicle and 
licensing systems and associated Services are important to the function 
of State government and that they must continue without interruption.  



State of Connecticut, Department of Information Technology 
Connecticut Integrated Vehicle and Licensing System (“CIVLS”) 

Modernization Program - Reference No. 08ITZ0069MA 
 

 
08ITZ0069MA                                                                                                               Page 29 
 

Pursuant to Conn. Gen. Stat. §4d-44, if the work under this Agreement, 
any subcontract, or amendment to either, is transferred back to the State 
or to another contractor at any time for any reason, then the Contractor 
shall cooperate fully with the State, and do and perform all acts and 
things that DOIT or the State deems to be necessary or appropriate, to 
ensure continuity of state agency information system and 
telecommunication system facilities, equipment and Services so that 
there is no disruption or interruption in performance of the State’s 
vehicle and licensing systems and associated Services.  The Contractor’s 
obligations under this subparagraph shall continue for a period of 
eighteen (18) months from the date set forth by the State.  During such 
time, the Contract will be compensated on the basis of then current 
pricing in effect at the time this Agreement may terminate and the 
continuity period commences. 

 
5.3.1.1. The Contractor shall not enter into any 

subcontract for any part of the performance under this Agreement 
without approval of such subcontract by DOIT, as required by 
Conn. Gen. Stat. §4d-32, and within such subcontract including a 
provision that obligates the Subcontractor to comply fully with 
Conn. Gen. Stat. §4d-44 as if the subcontractor were in fact the 
Contractor. 
 

5.3.1.2. The Contractor shall make a full and complete 
disclosure of and delivery to DOIT or its representatives of all 
Records and “Public Records,” as that term is defined in Conn. Gen. 
Stat. §4d-33, as it may be amended, in whatever form they exist or 
are stored and maintained and wherever located, directly or 
indirectly concerning this Agreement.   

 
5.3.2. The parties shall follow the following applicable and 

respective procedures in order to ensure the orderly transfer to the State 
of:  (1) such facilities and equipment; (2) all software created or modified 
pursuant to this Agreement, subcontract or amendment; and  (3) all 
Public Records, as defined in Conn. Gen. Stat. §4d-33, which the 
Contractor or Contractor Parties possess or create pursuant to this 
Agreement, subcontract or amendment: 

 
5.3.2.1. Unless a shorter period is necessary or 

appropriate to ensure compliance with §5.3.1, above, in which case 
that shorter period shall apply, the Contractor shall deliver to the 
State, F.O.B. East Hartford, Connecticut or other State location 
which DOIT identifies: 

 
5.3.2.1.1. all Records and Public Records 

created or modified pursuant to this Agreement, subcontract 
or amendment no later than the latter of (1) the time 
specified in §6.8.3 regarding the return of Records and (2) 
ten (10) Days from the date that the work under this 
Agreement is transferred back to the State or to another 
contractor for any reason;  
 

5.3.2.1.2. those Records and Public Records 
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that exist in electronic, magnetic or other intangible form in 
a non-proprietary format, such as, but not limited to, ASCII or 
.TXT; 

 
5.3.2.1.3. during the State’s business hours, 

those Records and Public Records and a list of all applicable 
passwords and security codes, all in appropriately protective 
packaging to ensure delivery without damage. 

 
5.3.3. If the Contractor employs former State employees, the 

Contractor shall facilitate the exercising of any reemployment rights that 
such State employees may have with the State, including, but not limited 
to, affording them all reasonable opportunities during the workday to 
interview for State jobs.  The Contractor shall include language similar to 
this section in all of its contracts with its Subcontractors and applicable 
Contractor Parties so that they are similarly obligated.  

5.4. State Comptroller’s Specifications. 
In accordance with Conn. Gen. Stat. §4d-31, this Agreement is deemed to have 
incorporated within it, and the Contractor shall deliver the Deliverables and 
Services in compliance with, all specifications established by the State 
Comptroller to ensure that all policies, procedures, processes and control 
systems, including hardware, software and protocols, which are established or 
provided by the Contractor or Contractor Parties, are compatible with and 
support the State's core financial systems, including but not limited to, 
accounting, payroll, time and attendance, and retirement systems.  

5.5. Compliance with National Information Exchange Model (“NIEM”). 
Where directed by the State, Contractor-provided data schemes, interfaces and 
transfer protocols shall be compliant with NIEM; see, www.niem.gov.  

 
6. TERM OF AGREEMENT.  

This Agreement shall become effective upon its approval as to form by the 
Office of the Attorney General of the State of Connecticut and shall continue from the 
date of approval, as follows (the “Term”): 

6.1. CIVLS Implementation Term.  
 
The Term for the implementation of the System, (including the Warranty Period 
for CIVLS) shall be for a period not to exceed sixty (60) months, commencing 
upon the issuance of a DMV Purchase Order for the Project, and shall proceed 
in accordance with the Project Plan, as may be updated, from time to time by 
the parties.  The Contractor must complete all of its obligations under this 
Agreement prior to the expiration of the Term. Notwithstanding the above-
stated Term, this Agreement is subject to the State's Option Not to Proceed 
pursuant to §6.4, below. 

6.2. Maintenance Period.  
At the end of the Warranty Period, the Contractor shall continue to provide the 
services and abide by the commitments described in §10 of this Agreement 
(after the end of the Warranty Period, “Maintenance and Support Services”) for 
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one or more two-year Terms, as elected by the State (collectively, the 
“Maintenance Period”).   
 
The fee set forth in §7.1.3 for Maintenance and Support Services shall not 
increase prior to the 9th year following the expiration of the Warranty Period.  
Thereafter the annual fee shall be mutually agreed between the parties.  The 
Contractor may not discontinue Maintenance and Support Services prior to the 
9th year following the expiration of the Warranty Period.   
 
The Maintenance Period shall begin on the first day following the end of the 
Warranty Period and shall continue for successive twelve (12) month periods 
unless not less than thirty (30) Days' prior written notice of termination is 
provided to the Contractor by the State before the end of the initial Term or any 
renewal Term for Maintenance and Support Services.  

6.3. Extension of Agreement.  
 
Notwithstanding any provision of this Agreement, the State may extend the 
Agreement beyond its original Term, by giving written notice to the Contractor 
prior to the expiration of the said Term, for up to two (2) additional, two (2) 
year periods.  

6.4. Option of the State Not to Proceed.  
 

The State reserves the right not to proceed with respect to one or more 
Releases (or any part thereof) or to otherwise reduce the scope of the work 
under CIVLS, as described in Article 5 and more particularly set forth in the 
Schedule of Services and in the Project Implementation Summary, either prior to 
or following SVP.  The State also reserves the right to terminate the Agreement 
at any time prior to (a) authorizing the Contractor to proceed with any of the 
Releases, (b) the scheduled completion or (c) delivery to the State of any or all 
of the Deliverables, in accordance with the provisions of §6.8.1.  In the event of 
any such reduction in scope or early Termination, the State shall provide written 
notice to the Contractor and, provided that such action on the part of the State 
is not the result of a violation or breach by the Contractor of one or more 
provisions of the Agreement, or abandonment or inability to perform by the 
Contractor, the Contractor shall be entitled, subject to the conditions stated 
herein, to an equitable adjustment for work performed and for all reasonable 
and necessary costs incurred in anticipation of full performance.  The 
Contractor shall comply with all applicable provisions of §§6.8.4 and 6.8.5, and 
shall demonstrate to the State that, upon receipt of the notice of termination or 
reduction in scope, it has promptly taken all commercially reasonable steps to 
curtail or mitigate its costs, including any and all financial commitments or 
liabilities of any kind related to its subsequent performance of the Agreement.  
If the reason for the action taken by the State is non-appropriation, non-
allocation or withdrawal or reduction of funds for the CIVLS Project, the State 
shall have no obligation under this section to pay any amount that is in excess 
of the amount of funds that remain budgeted or allotted to DMV for the said 
Project, as of the date of the Contractor’s Claim.  However, in such event it is 
the understanding of the parties that the Contractor may make a Claim 
pursuant to C.G.S. Chapter 53.  
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6.5. Authorization to Proceed.  
 

6.5.1. This Agreement itself is not an authorization for the 
Contractor to begin performance in any way.  The Contractor may begin 
performance only after the issuance of a DMV Purchase Order.   The 
Contractor shall not be entitled to any compensation for any Services or 
products provided unless and until DMV has issued said Purchase Order.  
Any terms, conditions or provisions contained in a Purchase Order or any 
other similar document shall be of no force and effect and shall in no way 
affect, change or modify any of the terms and conditions of this 
Agreement, unless this Agreement is amended by mutual written 
agreement between the parties in accordance with its terms. 
 

6.5.2. DMV shall issue a Purchase Order against this Agreement 
directly to the Contractor and to no other party.  The Purchase Order shall 
be in written or electronic form, bear this Agreement number (if any) and 
comply with all other State requirements, particularly any requirements of 
DOIT concerning procurement.  Only those Purchase Orders that have 
been issued in compliance with such requirements shall be deemed to be 
duly issued.    Any work conducted by the Contractor without a duly 
issued Purchase Order shall be at the Contractor’s own risk.  DMV may, in 
its sole discretion, deliver to the Contractor a Purchase Order via 
electronic means, in which case the State shall not have any additional 
obligation to deliver to the Contractor a “hard copy” of the Purchase 
Order or a copy bearing any hand-written signature or other “original” 
marking.   

6.6. Option of the State to Obtain Services Outside of this Agreement.  
The State reserves the right to contract separately with a third party for 
products or Services that may be deemed to be within the scope of this Project, 
when in the best interest of the State. 

6.7. Successful Performance of the CIVLS. 
Successful performance of CIVLS, in its entirety, or any Release thereunder, 
shall be defined as CIVLS or any Release, as applicable, operating in accordance 
with the applicable specifications in this Agreement. 

6.8. Termination of Agreement.  
 

6.8.1. Notwithstanding any other provisions in this Agreement, the 
State may terminate this Agreement whenever the State makes a written 
determination that such Termination is in the best interests of the State.  
The State shall notify the Contractor in writing of Termination, in 
accordance with the provisions of §§6.8.2 and 6.8.3 of this Agreement 
and set forth the effective date of Termination and the extent to which 
the Contractor must complete performance under this Agreement prior to 
such date.   
 

6.8.2. If at any time during the Term of this Agreement the 
Contractor is not conducting operations in accordance with the terms, 
conditions and provisions of this Agreement, and the State so advises the 
Contractor, in writing, (i) specifying in what manner the provisions of this 
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Agreement have been violated or breached; and, (ii) specifying that such 
breach may result in Termination unless corrected, the Contractor shall 
be given a specified time (not less than thirty (30) Days) by the State in 
which to rectify such conditions.  If at the conclusion of the specified time 
the Contractor has not rectified, or taken reasonable steps to rectify, such 
conditions, the State may then terminate this Agreement on thirty (30) 
Days’ notice, in writing, to the Contractor.   In addition, The State 
reserves the right to terminate in the best interests of the State without 
offering the Contractor the ability to cure. If the State terminates this 
Agreement pursuant to this sub-section, the Contractor shall be 
responsible to the State for all costs incurred by the State that are 
reasonably attributable to the Contractor’s non-compliance or breach of 
their  performance obligations under this Agreement. 
 

6.8.3. The State shall send the notice of Termination via certified 
mail, return receipt requested, to the Contractor at the most current 
address which the Contractor has furnished to the State for purposes of 
correspondence, or by hand delivery.  Upon receiving any notice of 
Termination from the State, the Contractor shall immediately discontinue 
all Services affected in accordance with the notice, undertake all 
commercially reasonable efforts to mitigate any losses or damages, and 
deliver to the State all Records.  The Records are deemed to be the 
property of the State and the Contractor shall deliver them to the State no 
later than thirty (30) Days after the Termination or Expiration of this 
Agreement or fifteen (15) Days after the Contractor receives a written 
request from the State for the Records.  The Contractor shall deliver 
those Records that exist in electronic, magnetic or other intangible form 
in a non-proprietary format, such as, but not limited to, ASCII or .TXT. 
 

6.8.4. Upon receipt of a written notice of Termination from the 
State, the Contractor shall cease operations as directed by the State in the 
notice, and take all actions that are necessary or appropriate, or that the 
State may reasonably direct, for the protection and preservation of goods 
and any other property.  Except for any work which the State directs the 
Contractor to perform in the notice prior to the effective date of 
Termination, and except as otherwise provided in the notice, the 
Contractor shall terminate or conclude all existing subcontracts and 
Purchase Orders and shall not enter into any further subcontracts, 
Purchase Orders or commitments. 
 

6.8.5. In the case of any Termination, the State shall, within forty-
five (45) Days of the effective date of Termination, reimburse the 
Contractor in accordance with the Schedule of Services for all Services 
satisfactorily performed and Deliverables Accepted as of the effective 
date of Termination.  However, the Contractor is not entitled to receive 
and the State is not obligated to tender to the Contractor any payments 
for anticipated or lost profits.  Upon request by the State, the Contractor 
shall assign to the State, or any replacement contractor which the State 
designates, all subcontracts, purchase orders and other commitments, 
deliver to the State all Records and other information pertaining to its 
performance, and remove from State premises, whether leased or owned, 
all such equipment, waste material and rubbish related to its 
performance as the State may request.  To receive any reimbursement in 
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accordance with the provisions of this subsection, the Contractor shall be 
required to submit an invoice. 
 

6.8.6. For breach or violation of any representations or warranties, 
the State may terminate this Agreement in accordance with its terms and 
revoke any consents to assignments given as if the assignments had 
never been requested or consented to, without liability to the Contractor 
or Contractor Parties or any third party. 
 

6.8.7. Upon Termination or Expiration of this Agreement, all rights 
and obligations shall be null and void, so that no party shall have any 
further rights or obligations to any other party, except with respect to the 
sections which survive Termination or Expiration of this Agreement.  All 
representations, warranties, agreements and rights of the parties under 
this Agreement shall survive such Termination or Expiration to the extent 
not otherwise limited in this Agreement and without each one of them 
having to be specifically mentioned in this Agreement. 
 

6.8.8. Termination of this Agreement pursuant to its terms shall not 
be deemed to be a breach of contract by the State. 
 

6.8.9. In the event that the State shall terminate this Agreement or 
the Contractor abandons operation, the State reserves the right to enter 
into a new contract with others and to pursue its rights under this 
Agreement as against the Contractor and/or its surety. 

6.9. Cross Default. 
6.9.1. If the Contractor breaches, defaults or in any way fails to 

perform satisfactorily under this Agreement, then the State may, in its 
sole discretion, without more and without any action whatsoever required 
of the State, treat any such event as a breach, default or failure to 
perform under any or all other agreements or arrangements (“Other 
Contracts”) that the Contractor has with the State.  Accordingly, the State 
may then exercise at its sole option any and all of its rights or remedies 
provided for in this Agreement or Other Contracts or agreements, either 
selectively or collectively and without such election being deemed to 
prejudice any rights or remedies of the State, as if the Contractor had 
suffered a breach, default or failure to perform under the Other Contracts 
or agreements.   
 

6.9.2. If the Contractor breaches, defaults or in any way fails to 
perform satisfactorily under any or all other contracts or agreements with 
the State, then the State may, in its sole discretion, without more and 
without any action whatsoever required of the State, treat any such event 
as a breach, default or failure to perform under this Agreement.  
Accordingly, the State may then exercise at its sole option any and all of 
its rights or remedies provided for in the Other Contracts or agreements 
or this Agreement, either selectively or collectively and without such 
election being deemed to prejudice any rights or remedies of the State, as 
if the Contractor had suffered a breach, default or failure to perform 
under this Agreement. 
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6.10. Remedies and Liquidated Damages. 
6.10.1. Understanding and Expectation.  The Contractor agrees 

and understands that the State may pursue contractual remedies for both 
programmatic and financial noncompliance. The State, at its discretion, 
may impose or pursue one or more remedies for each item of 
noncompliance and will determine sanctions on a case-by-case basis. The 
State’s pursuit or non-pursuit of a tailored administrative remedy shall 
not constitute a waiver of any other remedy that the State may have at 
law or equity.  The remedies described in this section are directed to the 
Contractor’s timely and responsive performance of the Deliverables. 
 

6.10.2. Administrative Remedies. 
 

6.10.2.1. Contractor responsibility for 
improvement.  The State expects the Contractor’s performance to 
continuously meet or exceed performance criteria over the Term of 
this Agreement. The Contractor shall be responsible for ensuring 
that performance for a particular activity or result that fails to meet 
the requirements of this Agreement must improve within thirty (30) 
Days of written notice from the State regarding the deficiency.  
 

6.10.2.2. Notification and interim response.   If 
the State identifies areas of Contractor performance that fail to 
meet performance expectations, standards, or schedules, but 
which, in the determination of the State, do not result in a material 
delay in the implementation or operation of the System, the State 
will notify Contractor of such deficiency or exception.  Contractor 
shall within three (3) Days of receipt of written notice of such a 
non-material deficiency, provide the Project Administrator a written 
response that  

 
6.10.2.2.1. Explains the reasons for the 

deficiency, the Contractor’s plan to address or cure the 
deficiency, and the date and time by which the 
deficiency will be cured; or 
 

6.10.2.2.2. If Contractor disagrees with 
the State’s findings, its reasons for disagreeing with 
the State’s findings. Contractor’s proposed cure of a 
non-material deficiency is subject to the approval of 
the State. Contractor’s repeated commission of non-
material deficiencies or repeated failure to resolve any 
such deficiencies may be regarded by the State as a 
material deficiency and entitle the State to pursue any 
other remedy provided in this Agreement or any other 
appropriate remedy the State may have at law or 
equity.   

 

6.10.2.3. Corrective Action Plan.  The State may 
require the Contractor to submit to the State a detailed written plan 
to correct or resolve the deficiency. The Corrective Action Plan 
must provide a detailed explanation of the reasons for the cited 
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deficiency, the Contractor’s assessment or diagnosis of the cause, 
and a specific proposal to cure or resolve the deficiency. The 
Corrective Action Plan must be submitted within ten (10) Days 
following the request for the plan by the Department and is subject 
to approval by the State, which approval shall not unreasonably be 
withheld. Notwithstanding the submission and Acceptance of a 
Corrective Action Plan, Contractor remains responsible for 
achieving all oral and written performance criteria. The Acceptance 
of a Corrective Action Plan under this section shall not excuse prior 
substandard performance, relieve Contractor of its duty to comply 
with performance standards, or prohibit the State from assessing 
additional remedies or pursuing other approaches to correct 
substandard performance. 
 

6.10.2.4. Additional remedies.  The State, at its 
own discretion, may impose one or more of the following remedies 
for each item of noncompliance or sub-standard performance and 
will determine the scope and schedule of the remedy on a case-by-
case basis.  

 
6.10.2.4.1. A requirement for the 

Contractor to submit a Corrective Action Plan(s); 
 

6.10.2.4.2. A requirement to submit 
additional, more detailed, financial, programmatic 
and/or ad hoc reporting by the Contractor, at no cost 
to the State, to address performance issues; 

 
 

6.10.2.4.3. Assess liquidated damages 
pursuant to §6.10.3, below, and deduct such damages 
against Contractor payments as set-off. 
 

The State will formally notify the Contractor of the imposition of 
any one or more administrative remedies in accordance with this 
section. Contractor is required to file a written acknowledgement to 
such notification in accordance with this section. 

6.10.2.5. Review of administrative remedies.  
Contractor may request a review of the imposition of any of the 
foregoing remedies. Contractor must make the request for review 
in within ten (10) Days of receipt of written notification of the 
imposition of a remedy by the State.  The State shall review any 
mitigating information provided by the Contractor.   Within ten (10) 
Days of the submission by the Contractor, the State shall inform 
the Contractor of the disposition of the review, which results shall 
be binding upon the Contractor. 
  
6.10.3. LIQUIDATED DAMAGES.  The liquidated damages 

prescribed in this section are not intended to be in the nature of a 
penalty, but are intended to be reasonable estimates of the State’s 
projected financial loss and damage resulting from the Contractor’s 
nonperformance, including financial loss as a result of project delays. 
Accordingly, in the event Contractor fails to perform in accordance with 
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this Agreement, the State may assess any amount of liquidated damages 
as provided in this section.  The remedies set forth below shall be 
separate remedies above and beyond any other remedies the State may 
have at law or equity, including Termination.  In the event a violation falls 
within more than one sub-section of this provision, the State shall have 
the right to apply only the standard that includes the higher amount of 
damages. 

 
6.10.3.1. Failure to Provide Acceptable 

Deliverables:  In the event the Contractor fails to deliver 
Deliverables (not including any Deliverables purchased by the State 
from third parties) timely and acceptable to the State as set forth in 
this Agreement and in accordance with the schedule set forth in the 
Project Implementation Summary and Project Plan, the State may 
assess a liquidated damage of $1,000 each Day of such failure in 
excess of two (2) Days beyond the applicable delivery date.  

 
6.10.3.2. Introduction of Software Virus:  In the 

event Contractor introduces any software virus into CIVLS or any 
other Department or state or federal agency system, the 
Department may assess a liquidated damage of $1,000 per 
incident.  Should the software virus cause system downtime, failure 
to return the system to normal operating condition within four (4) 
hours, of its direct knowledge or notification by the State, may 
result in liquidated damages of $1,000 per hour beyond the initial 
four (4) hours.  Should a software virus introduced by the 
Contractor cause any other State system downtime, this shall be 
considered a separate incident and liquidated damages may be 
assessed at a rate of $1,000 per hour of downtime for each State 
system.  Contractor shall additionally bear the cost of all Claims, 
judgments, legal fees, and associated costs due to Contractor 
negligence, misconduct, security breach or any other cause 
hereunder that is directly attributable to the Contractor.  Liquidated 
damages assessed pursuant to this paragraph shall not, for each 
event or incident, exceed twenty (20%) percent of all amounts then 
currently payable to Contractor, or $4,000,000, whichever is 
greater.  The State shall notify the Contractor of the introduction of 
any software virus and shall cooperate with the Contractor in order 
to assure appropriate levels of access to the System. 
 

6.10.3.3. Contractor’s Responsibility for 
Compliance with Performance Obligations under this 
Agreement:  The Contractor shall be responsible for ensuring that 
its performance complies in all material respects with the 
requirements of this Agreement.  If the State notifies Contractor of 
performance that fails to comply with the provisions of this 
Agreement, the Contractor is required to improve such 
performance within ten (10) Days of receipt of notice from the 
State.  In the event the Contractor’s performance continues to be 
unacceptable after such ten (10) Day period, the State may in its 
discretion assess a liquidated damage of $5,000.  The State may 
thereafter assess a liquidated damage of $5,000 for each 
subsequent thirty (30) Day period in which the Contractor’s 
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performance fails to satisfy the requirements of this Agreement.   
 

6.10.3.4. Method of Payment:  The State may elect 
to assess any amount of liquidated damages directly against the 
Contractor, or it may deduct amounts assessed as liquidated 
damages as set-off against payments then due to the Contractor or 
which become due at any time thereafter.  

 
7. PAYMENT TERMS. 

The Contractor will be paid for the Services and Deliverables performed under 
this Agreement upon approval by Project Administrator of the payment 
milestone-based invoices, in accordance with the schedule of milestones and 
corresponding payments as set forth in Attachment 1 of the Schedule of 
Services, attached hereto and made a part hereof.   The State will pay the Major 
Milestone Deliverables (“MMD”) and Payment Milestone Deliverables (“PMD”) 
identified herein when all the enumerated and corresponding Deliverables have 
been accepted by the State. 

7.1. Contract Price. 
 

7.1.1. The State shall pay the fixed price identified below for the 
Services and Deliverables set forth in this Agreement; including, but not 
limited to the provisions of the Project Implementation Summary 
(Attachment 1 to Schedule A).  Unless explicitly set forth in this 
Agreement, any assumptions raised by the Contractor in its Proposal shall 
be null and void.  
 

7.1.2. Except to the extent of any Change Orders authorized by the 
State in accordance with the provisions of this Agreement, the aggregate 
fixed price and amount due to Contractor for performance of this 
Agreement, excluding Maintenance and Support Services during the 
Maintenance Period shall be TWENTY-SIX MILLION EIGHT HUNDRED 
FIFTY-FIVE THOUSAND SEVEN HUNDRED ($26,855,700.00) AND 
00/100 DOLLARS.   Included in the aggregate fixed price are (a) the 
fixed amount of Twenty-one Million Nine Hundred Fifty-five thousand 
Seven Hundred ($21,955,700.00) 00/100 Dollars for the full 
customization of the 3M MOTS software in accordance with CIVLS 
requirements and (b) an amount not to exceed Four Million Nine Hundred 
Thousand and ($4,900,000.00) 00/100 Dollars for the additional 
Deliverables necessary to implement and deploy CIVLS.   

 
7.1.3. The State may purchase items listed on the Product Schedule 

(Attachment 2 to Schedule A) for the prices stated therein at such times 
and in such quantities as the State, in consultation with the Contractor, 
deems necessary for the successful implementation and deployment of 
CIVLS, in accordance with the provisions of Section 5.1.5. 

 
7.1.4. The fixed price and amount due the Contractor for 

Maintenance and Support Services during the Maintenance Period shall be 
THREE MILLION FIVE HUNDRED FORTY-TWO THOUSAND AND FOUR 
HUNDRED ($3,542,400.00) AND 00/100 DOLLARS allocable for the 
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period of up to eight years; provided, that, each year the State shall, at its 
option, elect whether or not to purchase Maintenance and Support 
Services and if it elects to purchase such Services, the fee for such year of 
service shall not exceed 1/8th of the figure set forth above.  The State 
shall have no obligation to purchase Maintenance and Support Services. 

 
7.1.5. The Product Schedule shall include Optional Supplemental 

Services and Deliverables pertaining to the following (a) Additional 
Business Intelligence and Data Warehouse Services not referenced in the 
Solution Requirements; (b) CTRAMS; (c) Enhanced Customer Relationship 
Management; (d) Biometrics; and, (e) Extended System Enhancement 
Services. 

 
7.1.5.1. The State may issue a requisition requiring the 

delivery and installation of any Products on the Product Schedule, 
for the purposes of demonstration, testing and evaluation or 
training, prior to committing to purchase any additional quantities 
of the Product. 

7.2. Payment for Deliverables: Prompt Payment and Holdback 
Requirements.  

7.2.1. In conformity with the requirements of Conn. Gen. Stat. 
§4a-71 et seq., the State will pay promptly, all non-disputed charges in a 
properly documented invoice in accordance with the Contract subject to 
the exceptions enumerated in Conn. Gen. Stat.  §4a-72. In conformity 
with said provisions, the State shall notify the Contractor within ten (10) 
Days, in writing, of any disputed charges under the Contract for which 
the State is withholding payment. The Contractor shall agree to accept 
payment of undisputed amounts from the State for net forty-five (45) 
Days from the date the invoice is received by the State with no interest 
penalty for payments tendered on or before forty five (45) Days following 
the date the invoice is received by the State.  The Contractor may, with 
respect to such disputed charges, initiate the dispute resolution 
procedures set forth under state law, within forty-five (45) Days after 
notification of a dispute by the State, in which case the matters in dispute 
will be resolved in accordance with such dispute resolution procedures.   
The State agrees not to withhold payment of undisputed charges. 
 

7.2.2. All invoices shall reflect work performed and Accepted by the 
State and refer to the appropriate Deliverables, including components 
and developed materials in each of the payable milestones set forth in 
this Agreement.  Payments, subject to the Holdback provisions, shall be 
made in accordance with the payment terms set forth in this Agreement. 
 

7.2.3. There shall be a Holdback in an amount equal to twenty 
(20%) percent from each payment to the Contractor in accordance with 
the payment milestones set forth in this Agreement. 

 
7.2.3.1. Following Acceptance of each deliverable, 

as set forth in Attachment 1 of this Contract, the State shall pay 
the Contractor one-half of the Holdback Funds applicable to the 
payable milestone thereunder. 
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7.2.3.2. Upon Final Acceptance of the CIVLS 
System, all Holdback funds shall be released to the Contractor. 

 
7.2.3.3. Holdback for any Maintenance Period as 

defined in § 6.2 of this Agreement shall be equal to ten (10%) 
percent of each monthly payment.  Maintenance Period Holdback 
funds shall be released upon the completion of each Maintenance 
Period. 
 

7.2.4. Failure of CIVLS to meet Acceptance by the State as fully 
delivered by the Contractor shall result in the State's withholding of 
payment, unless and until CIVLS is completed to the State’s satisfaction, 
in accordance with this Agreement. 

7.3. Set Off. 
In addition to all other remedies that the State may have, the State, in its sole 
discretion, may setoff (1) any costs or expenses that the State incurs resulting 
from the Contractor's unexcused non-performance under this Agreement and 
under any other agreement or arrangement that the Contractor has with the 
State and (2) any other amounts that are due or may become due from the State 
to the Contractor, against amounts otherwise due or that may become due to 
the Contractor under this Agreement, or under any other agreement or 
arrangement that the Contractor has with the State.  The State’s right of setoff 
shall be a nonexclusive remedy, in addition to any other remedies available to 
the State in law, equity, contract or otherwise (all of which shall survive any 
setoffs by the State), and shall not be deemed to be the State’s exclusive 
remedy for the Contractor’s breach of this Agreement.  

7.4. Funding Reductions. 
 

7.4.1. The State, at its sole discretion, may terminate, eliminate or 
reduce the scope of Services the under this Agreement, if available 
funding is reduced for any reason. In accordance with § 6.4 of this 
Agreement, the State shall provide reasonable advance notification in the 
event that funds are not appropriated or available, and the State will 
revoke the authorization to proceed, if, following the issuance of the 
Purchase Order, funds have not been appropriated or made available for 
the Project. The Contractor has no obligation to perform any work that 
exceeds the funds appropriated or available.  
 

7.4.2. The State's obligation is payable only and solely from funds 
appropriated for the purposes of this Agreement. All funds for payments 
after the end of the current fiscal year are subject to the availability of a 
legislative appropriation for the purpose of this Agreement. Payments 
during subsequent fiscal periods are dependent upon the same action. 
The State agrees to give the Contractor written notice of such 
non-appropriation as soon as possible yet not to exceed seven (7) Days 
from the State's receipt of notice of such non-appropriation. 

7.5. Price Limitation. 
For all products, Services, functions and items provided or to be provided by 
the Contractor (and its Subcontractors, if any) under this Agreement, the State 
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shall not be obligated to pay any amounts other than the amounts payable to 
the Contractor in accordance with §7.1 of this Agreement, as expressly 
provided in the Project Implementation Summary of the Schedule of Services, 
unless such amounts are covered by a Change Order. 

7.6. Effect of Payment on System Acceptance. 
In no event shall any payment constitute Acceptance, nor shall any conditional 
Acceptance or other such terminology operate as Acceptance under this 
Agreement. 

 
8. CHANGES IN THE WORK. 

8.1. Change Orders. 
 

8.1.1. Requests by the State.  The State may at any time, with 
written notice to Contractor, request changes to the Services or 
Deliverables to be provided under this Agreement.  Such changes shall 
not be unreasonably denied or delayed by Contractor.  Such changes may 
include, for example, modification in the functional requirements and 
processing procedures.  Other changes might involve the correction of 
system deficiencies after delivery has begun, or other changes specifically 
required by new or amended State laws and regulations.  Prior to 
expiration of any Warranty Period, any changes to the Deliverables(s) that 
are required due to deficiencies or a failure to fully perform in accordance 
with, or comply with, this Agreement, shall be made by Contractor 
without charge to the State.  Any investigation that is necessary to 
determine the source of the problem requiring the change shall be done 
by Contractor at its sole cost and expense.  
 

8.1.2. Response by the Contractor.  The written change order 
request shall be issued by the State.  As soon as possible after Contractor 
receives a written change order request, but in no event later than fifteen 
(15) calendar days thereafter, the Contractor shall provide the State with 
a written statement that the change has no price impact on this 
Agreement or that there is a price impact, in which case the statement 
shall include a description of the price increase or decrease involved in 
implementing the change.  The cost or credit to the State resulting in a 
change in the work shall specify the total cost by the number of hours or 
Days times the applicable service rate, itemized by each applicable 
service rate scale, as specified within the Product Schedule.  
 

8.1.3. Effective Date of Change Order.  No change order shall 
become effective until it is approved by the DOIT CPD and the 
Contractor’s receipt of a Purchase Order or a Purchase Order Amendment 
requesting that the Contractor proceed with the applicable change.  

 

9. ACCEPTANCE AND EVALUATION OF SERVICES AND DELIVERABLES. 

9.1. Acceptance by the State. 
Each Deliverable subject to the requirements of this Section shall be identified 
during the SVP and included in the Project Implementation Summary and Project 
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Plan, as may be amended from time to time.  All such Deliverables shall be 
subject to evaluation and Acceptance Testing by the State to verify that the 
Deliverable satisfies the Acceptance criteria mutually agreed to by the State and 
Contractor for such Deliverable.    
 
Verification of acceptability of:  
 

9.1.1. a software Deliverable, shall be based, at a minimum, on 
conformance to the functional and technical specifications as set forth in 
the configuration plan during the SVP or as may be updated from time to 
time; 
 

9.1.2. an equipment Deliverable shall be based, at a minimum, 
on conformance to the manufacturer’s specifications or the functional 
and technical requirements for custom or modified manufactured 
equipment  and, 

 
9.1.3. requirements definitions, functional, non-functional or 

technical specification Deliverables and other non-software and non-
hardware Deliverables, shall be based on the State’s satisfaction 
therewith.   
 

If this Agreement fails to set forth Acceptance criteria for the evaluation of a 
Deliverable, acceptability of such Deliverable shall be based solely on the 
State’s satisfaction therewith.  

9.2. Acceptance Testing Instrument (“ATI”). 
 

9.2.1.  The ATI is the written document developed by the Contractor and 
approved by the State that prescribes the criteria, steps and content of each 
Acceptance Test. 
 

9.2.2. Not less than thirty (30) Days nor more than sixty (60) Days prior to 
the delivery of any Release or other Deliverables as directed by the Project 
Administrator, the Contractor shall deliver a draft written ATI to the Project 
Administrator.  
 

9.2.2.1. With respect to software, ATI’s shall include sufficient real-
world scripts under which the Acceptance Testing Process (“ATP”) shall be 
conducted.  These scripts shall be based upon CIVLS requirements as set 
forth in this Agreement (and verified during SVP) agreed upon and 
verified by the signatures of the Project Administrator (or his/her 
designee) and the Project Manager (or his/her designee).   

 
9.2.3. Each ATI shall include references to all Solution Requirements 

agreed to for the applicable Release, reports verifying each transaction or 
action, review of system logs and any additional items that the Project 
Administrator and Project Manager deem appropriate, and the procedures 
under which the test will be performed. 

 
9.2.4. Approval or Modification of ATI.  The State shall have ten (10) Days 

after receipt of the draft ATI to: 
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9.2.4.1. approve the contents, in writing; or, 
 

9.2.4.2. return the draft to the Contractor with directions for 
changes to be made.   

 
In the event the draft ATI is returned by the State, the Contractor shall have five 
(5) Days to correct deficiencies and return the updated draft to the State.  This 
process shall continue until the State informs the Contractor in writing that the 
ATI has been approved.  The Contractor will correct identified deficiencies.  
State review of re-submitted drafts shall be limited to the corrected portions of 
the ATI. 
 

9.2.5. In the event that the State does not respond to a draft ATI within 
ten (10) Days, the Contractor shall provide the State a notice requesting the 
State to comply within five (5) Days thereafter.  In the event the State does not 
respond within such five (5) Day period, the ATI shall be deemed approved. 
 

9.2.6. Each ATI shall include a signature page which provides for 
verification of the pass/fail status of the Acceptance Test. 

 
9.2.7. Designated State and Contractor personnel shall participate jointly 

in each Acceptance Test which shall follow the approved ATI and acceptance 
test plan.  No Acceptance Test shall be valid unless conducted with an approved 
ATI. 

9.3. The Acceptance Test. 
 

9.3.1. Acceptance Testing for any Release or Deliverable shall commence 
within ten (10) Days of the date on which the Contractor notifies the State, in 
writing that the Deliverable has been satisfactorily completed, in the opinion of 
the Contractor, and is ready for Acceptance testing by the State.  The State shall 
administer Acceptance tests with the assistance of the Contractor as set forth in 
this Agreement, 
 

9.3.1.1. At a mutually agreed time and location, the Contractor 
shall provide representatives of the State skilled in DMV business and/or 
technical processes and/or systems, as selected by the Project 
Administrator, a briefing on the ATI prior to the delivery of any Release or 
final Acceptance of the System, indicating the testing methodologies and 
processes to be utilized to ensure State personnel are familiar with and 
can complete user acceptance testing tasks.   

 
9.3.2. Notice of Acceptance or Notice of Nonconformity.  The State is 

required to provide the Contractor with notice of Acceptance or Notice of 
Conformity no more than ten (10) Days following the completion of any 
Acceptance Test, to the satisfaction of the State.   

 
9.3.2.1. The State shall provide the Contractor with a pass/fail 

determination no more than ten (10) Days following the completion of 
any Acceptance Test.  Any Notice of Nonconformity shall include copies 
of the completed ATI along with a list of failed items identified and the 
reason(s) the item was deemed to fail the test. 
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9.3.2.2. The Contractor shall, at no cost to the State, promptly 
correct any deficiencies which prevent the Release or Deliverable from 
conforming to the criteria set forth in the ATI. 

 
9.3.2.3. Notice of Nonconformity is the written document signed 

by the Project Administrator or his/her designee that informs the 
Contractor that a Release or Deliverable has failed to satisfy the criteria 
set forth in the ATI.  The document shall include a copy of the completed 
ATI and a listing of all items found deficient. 

 
9.3.3. Repeat Acceptance Test.  Upon completion of the corrective action 

by the Contractor, and at no additional cost to the State, the Contractor shall 
prepare the failed Deliverable or Release for a repeat Acceptance Test (“Repeat 
Acceptance Test”), not more than seven (7) days following receipt of any Notice 
of Nonconformity; unless otherwise agreed to in writing between the Project 
Administrator and the Project Manager.  A Repeat Acceptance Test is the 
administration of a complete second or subsequent ATP after a previous failure; 
unless otherwise agreed to by the Project Administrator. 
 

9.3.3.1.  The State and the Contractor shall commence any Repeat 
Acceptance Test within five (5) Days of the Contractor’s written Request 
for a Repeat Acceptance Test to the State.   
 

9.3.3.2. In the event that a Repeat Acceptance Test fails, the 
process described in §9.3.3, above, shall be repeated until the Release is 
approved by the State. 

 
9.3.3.3. All Repeat Acceptance Tests shall consist of the complete 

process included in the ATI; no partial test is permitted.  However, the 
Project Administrator and Project Manager may agree to amend the 
original ATI should they deem it necessary. 

 
9.3.3.4. Designated State and Contractor personnel shall 

participate jointly in each Repeat Acceptance Test which shall follow the 
approved ATI and acceptance test plan.  No Repeat Acceptance Test shall 
be valid unless conducted with an approved ATI. 
 

9.4. Failure to Cure. 
If the Release or Deliverable does not conform to the Acceptance criteria within 
the relevant Acceptance Period specified in this Agreement (or if no such period 
is specified, within a reasonable period of time after initial delivery to the State), 
the State may (i) terminate this Agreement, in whole or in part, without liability 
or early Termination charge; or (ii) require the contractor to continue to attempt 
to correct the deficiencies, reserving the right to terminate as above at any 
time. 

9.5. Deliverable or Release Acceptance. 
 
When the Deliverable or Release has successfully satisfied the criteria set forth 
in the ATI, the State shall give the Contractor notice thereof.   
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9.6. Final CIVLS Acceptance. 
The Contractor shall present the State a draft full system ATI not less than thirty 
(30) Days nor more than sixty (60) Days after State acceptance of the final 
Release in accordance with §9.2, above.  Final System Acceptance testing will 
occur in accordance with §9.3, above, and State approval thereof will signify the 
commencement of the Warranty Period. 

 
10. SYSTEM WARRANTIES; MAINTENANCE AND SUPPORT. 

10.1. Conformance to Specification. 
Prior to Final System Acceptance, at no additional charge, the Contractor shall 
provide Application Support and Administration Services (except user 
administration) for those Releases in production to ensure that the Deliverables 
and the entire CIVLS system, as applicable, perform in accordance with all 
applicable functional and technical specifications as accepted following user 
Acceptance Testing along with any Contractor approved changes or 
enhancements.     

In accordance with Schedule C and as further defined during SVP, the State will 
assume responsibility for Application support and Administration Services (“Tier 
1” as set forth in Schedule C, attached hereto and made part hereof).   The 
Contractor shall remain responsible for help desk and support Services  for  
Tiers 2 and above which shall include fixing defects and errors, providing bug-
fixes, correcting faults and repairing product deficiencies, fixing Hardware and 
Software issues, resolving System performance problems, or other matters that 
affect efficient and correct performance of CIVLS or any of its components, as 
further described in the Schedule of Services in accordance with all applicable 
functional and technical specifications, as accepted.  In addition, the Contractor 
shall adapt CIVLS to changes in requirements or environments as may be 
requested in accordance with §8.1 of this Agreement as an additional 
responsibility in the Warranty Period or any Maintenance Period. 

The State will be responsible for providing hosting, hardware and operating 
system support for the entire term of the Agreement.  

10.2. Upgrades. 
During the Warranty Period and any Maintenance Period, at no additional 
charge, Contractor shall provide all modifications, derivative works, revisions, 
improvements, enhancements, updates, upgrades, new releases, new versions 
(“Upgrades”) of the components of CIVLS that are created by the Contractor or 
its Subcontractors and made generally available to their customers, or made 
commercially available by any third party. Contractor implementation of the 
Upgrades shall be subject to mutual agreement of the parties.  Such 
Maintenance and Support Services shall include, without limitation, updating 
any Deliverable as required to cause it to operate under new versions or 
releases of the operating systems which will be identified following SVP.  For 
the avoidance of doubt, prior to the State’s final Acceptance of CIVLS, the 
Contractor shall be responsible for providing all Services required to ensure 
that all elements of CIVLS operate using the appropriate operating system 
version and release at the time of final acceptance, subject to review and 
approval of the Project Administrator.   
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10.3. Additional Enhancements. 
From time to time through and including the Warranty Period, upon the State’s 
express written request, Contractor shall provide up to 3,352 additional hours 
of professional Services related to system configuration changes, modifications, 
customizations, enhancements or other items that may be required by the State 
that are beyond the scope of the Services provided by the Contractor as 
otherwise described in this Agreement. 

10.4. Help Desk. 
10.4.1. During the Warranty Period and any Maintenance Period, at no 

additional charge, Contractor shall provide help desk support in accordance 
with Schedule C. 
 

10.4.2. If, at any time during the Term of this Agreement, during the 
performance by the Contractor of its obligations under §§10.1 and 10.4 of this 
Agreement, the Contractor performs work (excluding diagnostic Services) to 
resolve problems found not to be caused by the Contractor, the Contractor may 
request a payment for such Services to the Project Administrator.  If feasible, 
the Contractor will notify the Project Administrator and receive consent before 
proceeding with any such work.  Such request shall be in writing and shall 
detail the Service provided and the time and material expended.  Upon 
consultation and approval (in whole or in part) by the Project Administrator, the 
Contractor may proceed to submit and invoice, which the State shall pay in 
accordance with §7.2.  The amount of any such request by the Contractor shall 
be determined on the basis of the applicable rate(s) set forth in the Product 
Schedule. 

10.5. Service Level Agreements. 
During the Warranty Period and any Maintenance Period, at no additional 
charge, Contractor shall perform in accordance with and abide by the 
provisions of the service level agreements, including Service Level Credits 
(“SLAs”) set forth in Schedule D.   

10.6. Support Services. 
Contractor shall maintain sufficient and competent support services staff to 
satisfy the Contractor obligations specified in this §10. 

10.7. Survival. 
The Contractor commitments set forth in this §10 shall not terminate prior to 
the expiration of the Warranty Period, notwithstanding any prior Expiration or 
Termination of this Agreement. 

10.8. Right to Terminate. 
If during the Warranty Period or any Maintenance Period any Deliverable, CIVLS 
or Contractor’s performance does not conform to this §10 of this Agreement, 
the Department shall have the right to terminate in accordance with the 
provisions of §6.7. 
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10.9. Implied Warranties. 
The Contractor’s liability and obligations are set forth in §5.2.5 of this 
Agreement. 

10.10. Exclusions. 
The Contractor shall have no obligation to provide the support and 
maintenance Services described in §§10.1, 10.3, 10.4 or 10.5 for any 
Deliverable for which the Source Code has been modified by the State other 
than in accordance with the Contractor’s instructions or documentation; 
provided, that, such exclusion shall only apply to the extent such modification 
caused the Deliverable to fail to conform to the CIVLS Specifications and, in the 
case of a request for help desk support, is the reason for the request for 
support.  Notwithstanding the foregoing, upon the written request of the State, 
the Contractor shall provide Services otherwise excluded by the preceding 
sentence in exchange for consideration to be mutually agreed by the parties.  
For the avoidance of doubt, using templates or other tools or capabilities (in 
accordance with the instructions of the Contractor) inherent in a Deliverable to 
configure CIVLS shall not trigger exclusion under this §10.10.  

 
11. RISK OF LOSS AND INSURANCE. 

11.1. The State shall not be liable to Contractor for any risk of loss or 
damage while Deliverable is in transit to or from a State installation site, or 
while in a State's possession, except to the extent such loss or damage is due 
directly to the State gross negligence. 

11.2. In the event Contractor employees, Contractor Parties or 
Subcontractors enter premises occupied by or under control of the State in the 
performance of their responsibilities, Contractor shall indemnify and hold the 
State harmless from and defend it against any loss, cost, damage, expense or 
liability by reason of tangible property damage or personal injury, of any nature 
or any kind, caused by the performance or act of commission or omission of 
said employees, Contractor Parties or Subcontractors.  Without limiting the 
foregoing, Contractor shall maintain public liability and property damage 
insurance with reasonable limits covering the obligations contained herein, and 
shall maintain proper workers' compensation insurance, as required by law.  

12. INDEMNITY AND INSURANCE. 

12.1. Indemnification and Hold Harmless.  
12.1.1. The Contractor shall indemnify, defend and hold harmless 

the State and its officers, representatives, agents, servants, employees, 
successors and assigns from and against (a) any and all Claims arising, directly 
or indirectly, in connection with this Agreement, including the acts of 
commission or omission (collectively, the "Acts") of the Contractor or any 
Contractor Parties; and (b) liabilities, damages, losses, costs and expenses, 
including but not limited to, attorneys' and other professionals' fees, arising, 
directly or indirectly, in connection with Claims, Acts or this Agreement.  The 
Contractor shall use counsel reasonably acceptable to the State in carrying out 
its obligations under this section.  The Contractor’s obligations under this 
section to indemnify, defend and hold harmless against Claims includes Claims 
concerning confidentiality of any part of or all of the bid or Proposal or any 
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Records, any intellectual property rights, other proprietary rights of any person 
or entity, copyrighted or uncopyrighted compositions, secret processes, 
patented or unpatented inventions, articles or appliances furnished or used in 
the performance of this Agreement. 
 

12.1.2. The Contractor shall reimburse the State for any and all 
damages to the real or personal property of the State caused by the Acts of the 
Contractor or any Contractor Parties.  The State shall give the Contractor 
reasonable notice of any such Claims. 

 
12.1.3. The Contractor shall carry and maintain at all times during 

the Term of this Agreement, and during the time that any provisions survive the 
Term of this Agreement, sufficient general liability insurance to satisfy its 
obligations under this Agreement and comply with all requirements of §12.2, 
below. 

 
12.1.4. The rights provided in this section for the benefit of the State 

shall encompass the recovery of attorneys’ fees expended in pursuing a Claim 
against a third party. 

 
12.1.5. This section shall survive the expiration or Termination of 

this Agreement, and shall not be limited by reason of any insurance coverage. 

12.2. The Contractor’s Insurance Requirements. 
 

12.2.1. The Contractor shall purchase and maintain such insurance 
as shall protect the State from Claims which may arise out of or result from the 
Contractor’s obligations under this Agreement, whether such obligations are 
the responsibility of the Contractor or any approved Subcontractor or anyone 
directly or indirectly employed by any of them, or of anyone for whose acts any 
of them may be liable.  The Contractor’s liability insurance shall be endorsed to 
add as an additional insured the State and the State's consultants and agents. 
The insurance afforded the additional insured shall be primary insurance and 
the coverage and limits provided under the Contractor’s policies shall not be 
reduced or prorated by the existence of any other insurance applicable to any 
loss the additional insured may have suffered.  The Contractor’s liability 
insurance shall remain in effect until the end of the Warranty Period and, if 
exercised, any Maintenance Period, when it may be correcting or removing and 
replacing defective work. Each insurance policy shall state that the insurance 
company shall agree to investigate and defend the insured against all Claims 
for damages, even if groundless. 
 

12.2.2. If the Contractor obtains insurance issued on a "claims made" 
basis, it shall be maintained for two (2) years following the expiration or 
Termination of this Agreement, and evidence of coverage shall be furnished to 
the State annually, on the anniversary of the effective date of this Agreement. 
Insurance shall be provided by insurers, satisfactory to the State and authorized 
to do business in the State of Connecticut (unless otherwise authorized by the 
State), that are classified as an "A" Best's Rating and a Class VII or better 
financial size category as shown in the most current A.M. Best Company 
ratings.  The Contractor shall not start to perform or furnish any part of the 
work under this Agreement unless it has, in full force and effect, all of the 
required insurance policies. 
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12.2.3. Prior to execution of this Agreement, the Contractor shall 

provide the State with the following certificates of insurance, including a 
reference to this Agreement thereon, on a form acceptable to or prepared by 
the State in conjunction with all insurance required by this Agreement: 

 
12.2.3.1. Liability Insurance.  With respect to the 

operations performed under the provisions of this Agreement, and also 
those performed for the Contractor by Subcontractors, the Contractor 
must carry, and shall ensure that its Subcontractor(s) carry, for the entire 
Term and any supplements thereto, with the State being named as an 
additional insured party for §§13.2.3.2 and 13.2.3.3 below, the following 
minimum insurance coverages at no direct cost to the State. In the event 
the Contractor and/or Subcontractor(s) secures excess/umbrella liability 
insurance to meet the minimum requirements specified in §§13.2.3.2 
and 13.2.3.3 below, the State shall be named as an additional insured.  
 

12.2.3.2. Commercial General Liability. Commercial 
General Liability Insurance, as required to protect the State with respect 
to the Contractor’s obligations under the indemnification clauses, that 
shall provide coverage for claims for damages because of bodily injury 
liability, sickness, disease or death, property damage liability, personal 
and advertising injury liability and medical payment liability, products 
and completed operations, premises operations, independent 
contractors, broad form comprehensive general liability, underground, 
explosion and collapse hazard exposures, including product and 
completed operations hazards, in an amount of (i) $1,000,000.00 per 
occurrence with an aggregate of $2,000,000.00; (ii) $2,000,000 products 
and completed operations aggregate; and (iii) $2,000,000 personal and 
advertising injury, as well as a Broad Form CGL Endorsement and a 
non-owned and Hired Auto Endorsement; 

 
12.2.3.3. Automobile Liability. The operation of all motor 

vehicles, including those hired or borrowed, used in connection with this 
Agreement shall be covered by Automobile Liability Insurance providing 
for a total limit of $1,000,000 for all damages arising out of bodily 
injuries to or death of all persons in any one accident or occurrence, and 
for all damages arising out of injury to or destruction of property in any 
one accident or occurrence.  In cases where an insurance policy shows an 
aggregate limit as part of the automobile liability coverage, the aggregate 
limit must be at least $2,000,000. 

 
12.2.3.4. Umbrella Liability Insurance in the amount of 

$5,000,000.00.  The Contractor shall maintain or purchase Umbrella 
Liability Insurance with respect to employer's liability, general liability and 
automobile liability, and coverage shall be at least as broad as the 
underlying policies of liability insurance. 

 
12.2.3.5. Professional Liability Insurance in the amount 

of $5,000,000.00. 
 

12.2.3.6. Workers' Compensation Insurance. With 
respect to all operations the Contractor performs and all those performed 
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for the Contractor by its Subcontractor(s), the Contractor shall carry, and 
shall ensure that its Subcontractor(s) shall carry, Workers' Compensation 
Insurance and, as applicable, insurance required in accordance with the 
U.S. Longshore and Harbor Workers' Compensation Act, in accordance 
with the requirements of the laws of the State, and the laws of the United 
States respectively.  The Contractor shall have insurance for benefits 
payable under Connecticut's Workers’ Compensation Law for any 
employee resident of and hired in Connecticut.  With respect to any other 
employee protected by Workers’ Compensation laws of any other state, 
the Contractor shall have insurance or participate in a mandatory state 
fund to cover the benefits payable to any such employee. Said Workers' 
Compensation policy covering employees in the State of Connecticut shall 
be in the following amounts: 

 
12.2.3.6.1. Bodily Injury by accident in the 

amount of $1,000,000.00 (each accident); 
12.2.3.6.2. Bodily Injury by disease in the 

amount of $500,000.00 (policy limit); and 
 

12.2.3.6.3. Bodily injury by disease in the 
amount of $100,000.00 (each employee). 

 
12.2.3.7. Self-Insurance.  If the State permits a Contractor 

election to be self-insured rather than acquiring coverage from an 
insurance company, the Contractor shall ensure to the State that it is 
adequately protected. The Contractor shall submit a notarized statement 
from an authorized representative providing the following information: 
 

12.2.3.8. That the Contractor is self-insured; 
 

12.2.3.9. That the Contractor has established 
a reserve fund that satisfies the minimum requirements set 
forth in this Agreement for the payment of Claims; 

 
12.2.3.10. That the Contractor shall indemnify 

and hold the State harmless; and, 
 

12.2.3.11. The name, title, and address of the 
person to be notified in the event of a claim. 

 
12.2.4. Production of Insurance Policies.  The Contractor shall 

produce, within five (5) Days, a copy or copies of all applicable insurance 
policies when requested by the State.  In providing said policies, the Contractor 
may redact provisions of the policy that are proprietary.  This provision shall 
survive the suspension, Expiration or Termination of this Agreement. 
 

12.2.5. Certificate of Insurance.  In conjunction with the above, the 
Contractor agrees to furnish to the State a Certificate of Insurance on a form 
acceptable to the State, fully executed by an insurance company or companies 
satisfactory to the State, for the insurance policy or policies required 
hereinabove, which policy or policies shall be in accordance with the terms of 
said certificate of insurance. 
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The certificates of insurance shall contain a provision that coverage 
afforded under the policies shall not be canceled until at least fifteen (15) 
Days prior notice bearing this Agreement number has been given to the 
State. 
 

The Contractor shall carry and maintain such insurance at all times 
during all Terms of this Agreement and during the time that any 
provisions survive the Termination or Expiration of this Agreement. 

 
12.2.6. Failure to Maintain Insurance.   In the event the Contractor 

fails to maintain the minimum required coverage as set forth herein, the State 
may, at its option, purchase insurance and invoice or offset the Contractor’s 
invoices for the cost of said insurance. 

13. LIMITATION OF LIABILITY 

 
13.1. Except for the specific remedies set out in this Agreement, and 

subject to sovereign immunity limitations, it is the intent of the State 
to compensate the Contractor only for up to twice the amount of 
verified actual increased costs caused by or arising from acts or 
omissions on the part of the State that violate legal or contractual 
duties owed to the Contractor by the State.  

 
13.2.  Except for the specific remedies set out in this Agreement, the 

Contractor’s liability for all damages (whether in contract, tort, strict 
liability in tort or by statute or otherwise) for any Claim in any manner 
related to this Agreement, shall not, in the aggregate, exceed two 
times the Fixed Price of this Agreement, which is deemed to be Fifty 
Three Million Seven Hundred Eleven Thousand, Four Hundred 
($53,711,400.00) and 00/100 Dollars provided, however, that 
Contractor’s indemnification obligations as provided for in §12 of this 
Agreement shall include all manner of damages including but not 
limited to special, indirect, incidental, economic, or consequential 
damages, whatsoever, regardless of the legal theory under which 
such damages are incurred. 

 
13.3. Notwithstanding anything to the contrary contained in this 

Agreement, should the State Terminate this Agreement for willful 
violations of the conditions as set forth in Section 3.5 hereof, 
Contractor’s liability for damages shall not exceed two times the fixed 
price of this Agreement, but shall include all manner of damages 
including but not limited to special, indirect, economic, punitive or 
consequential damages. 

 
 

14. PATENT, COPYRIGHT, LICENSE AND PROPRIETARY RIGHTS. 

14.1. Ownership of CIVLS. 
 

14.1.1. All Work Product shall be the sole property of the State upon its 
creation or (in the case of copyrightable works) fixation in a tangible medium of 
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expression, and the State shall own all rights, including all Intellectual Property 
Rights (as defined below), title and interest therein.    Contractor hereby assigns 
to the State all of its right, title and interest in and to all of the Work Product 
and all copies of any of the foregoing, including, without limitation, all 
Intellectual Property Rights therein (and all renewals and extensions thereof), 
free and clear of all liens, Claims, charges, security interests, and other 
interests or encumbrances.  Contractor acknowledges that all original works of 
authorship that are made by Contractor (solely or jointly with others) within the 
scope of its consulting relationship with the State and which are protectable 
copyright are “works made for hire,” as that term is defined in the United States 
Copyright Act (17 U.S.C. §101).  Contractor expressly acknowledges that the 
Work Product will be or contain valuable and proprietary information of the 
State, and Contractor agrees not to disclose the same to any third party without 
the prior written permission of the State, or to use any such items to create any 
other computer programs either for its own use, for the benefit of others or 
otherwise.  

 
14.1.2. Solely for the purpose of allowing Contractor to perform its 

obligations under this Agreement, the State hereby grants to Contractor such 
licenses as are necessary to  (i) use, execute, reproduce, display, perform, 
modify, create derivative works of and distribute the Work Product, (ii) make, 
have made, use, have used and import any product and to practice or have 
practiced any process embodied in the Work Product, and (iii) the right to 
sublicense one or more authorized Subcontractors to do any of the foregoing.  
For the avoidance of doubt, Contractor’s exercise of the foregoing licenses shall 
be limited to such activities as are reasonably necessary to allow Contractor to 
perform its obligations under this Agreement and all such licenses shall 
terminate upon the Termination of this Agreement.  

 
14.1.3. Title and ownership to any Hardware obtained pursuant to this 

Agreement shall remain vested in the Contractor until delivery to and 
acceptance by the State of the Hardware, at which time the Contractor shall 
execute and deliver a bill of sale for the Hardware.  With respect thereto the 
Contractor warrants that the State shall acquire good and clear title to all the 
Hardware, free and clear of all liens and encumbrances. 

 
14.1.4. The Contractor agrees to supply the State with a CIVLS system 

that meets the State’s requirements. 
 
14.1.5. The Contractor certifies, represents and warrants that the 

Contractor owns and possesses all rights and interests in any Licensed Software 
and Contractor Works (as set forth in Attachment 6 of Schedule A) necessary to 
enter into, and perform in accordance with, this Agreement with the State; 

 
14.1.6. The Contractor (or its licensor, as applicable) will retain all right, 

title, and interest, including all Intellectual Property Rights, in and to the 
Licensed Software or and Contractor Works;  

 
14.1.7. If Contractor proposes to include any Contractor Works or 

Licensed Software in the Work Product or otherwise delivers Contractor Works 
or Licensed Software to the State, Contractor shall disclose the same to the 
State prior to incorporation of such material in the Work Product or delivery to 
the State.  Except with regard to the 3M Software, in the event (and to the 
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extent) that the Work Product contains Contractor Works or Licensed Software 
or the Contractor otherwise delivers Contractor Works or Licensed Software to 
the State, Contractor hereby grants to the State a non-exclusive, perpetual, 
irrevocable, transferable, world-wide, royalty-free, license, with the right to 
sublicense, to: (i) use, execute, reproduce, display, perform, modify, prepare 
derivative works based on, and distribute such Contractor Works and/or 
Licensed Software for any governmental purpose (including, any private party 
acting as an authorized agent of the State), (ii) make, have made, use, have 
used, sell or otherwise transfer and import any product based on such 
Contractor Works and Licensed Software and to practice or have practiced any 
process embodied in such Contractor Material /or Licensed Software for any 
governmental purpose (including, any private party acting as an authorized 
agent of the State); and (iii) authorize others to do any or all of the foregoing  
The provisions of this section shall apply to licensed software that is listed on 
the Product Schedule and that the State purchases from the Contractor;    

 
14.1.8. The Contractor hereby certifies, represents and warrants that (a) 

the State may use the Licensed Software and/or Contractor Works on any or all 
processors used, owned or controlled by the State and like or similar 
organizations that may hereafter be formed or associated with the State, (b) 
Irrespective of the number of processors owned or controlled by the State upon 
which the Licensed Software is used, the State shall pay only the fees expressly 
stated in this Agreement, and (c) the State shall have the right to reproduce the 
Licensed Software and Contractor Works  only on a limited basis reasonably 
related to the State’s authorized use thereof and provided that all copies shall 
retain all restrictive and proprietary markings, legends and notices appearing 
on or contained within the original.; 

 
14.1.9. The Contractor agrees to design, program, test and implement 

modifications to the Licensed Software or Contractor Works as proposed and as 
may be modified or superseded by the detailed design specifications, to be 
developed during SVP; and, 

 
14.1.10. The Contractor agrees to provide the State all Source Code for 

all software Deliverables (including an agreed-upon number of copies of the 
complete Source Code) contained on machine-readable media; provided, that, 
with regard to the Source Code for the Licensed Software the State shall abide 
by the terms of this Agreement and further agrees to use commercially 
reasonable efforts to log all access to such Source Code.  Contractor or its 
designee shall have the right to audit such access logs upon reasonable notice. 

 
14.2. 3M Software. 

 
14.2.1. The Contractor represents and warrants that 3M owns the 3M 

Software.  The Contractor further represents and warrants that it has a binding 
and enforceable written agreement with 3M in which (a) 3M has granted 
Contractor the limited right and license to sublicense the 3M Software to the 
State in accordance with solely the terms and conditions of this §14.2; (b) 3M 
has agreed that any customizations or derivative works of the 3M Software that 
are generated by the State in accordance with the license set forth herein shall 
be owned by the State; (c) the Pre-Production Software License and the 
Production Software License set forth in this §14.2 vest in the State as set forth 
in Sections 14.2.2 and 14.2.3; (c)  the Production Software License granted to 
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the State is perpetual and irrevocable and shall survive any Expiration or 
Termination, for any reason, of this Agreement or the agreement between 3M 
and Contractor; (d) in the event of termination of this Agreement or the 
agreement between the 3M and Contractor, at no charge, 3M will deliver 
directly to the State any Upgrades to the 3M Software that are made generally 
commercially available by 3M during the Warranty Period and Maintenance 
Period, provided that the State agrees that such Upgrades shall be governed by 
the terms of the Production Software License; (e) the State is an intended third 
party beneficiary of the agreement between 3M and Contractor and, 
accordingly, shall have the right to enforce its terms directly against 3M, 
including as if references to Contractor were references to the State; and (f) the 
agreement between 3M and Contractor may not be amended without the State’s 
prior written approval.  The State disclaims and waives all right, title or interest 
in the 3M Software other than the rights set forth in this §14.2 and any written 
agreement between the State and 3M or to which the State is a third party 
beneficiary.   

14.2.2. Pre-Production Software License.  It is contemplated that 
Contractor will deliver to the State pre-production versions of individual 
Releases of the 3M Software to facilitate the State’s evaluation and testing of 
the 3M Software (“Pre-Production Releases”).  Contractor hereby grants to the 
State a limited, non-exclusive, royalty-free, personal, non-transferable, non-
sublicensable right and license to use such Pre-Production Releases, in object 
form only, for its internal, non-commercial business purposes in connection 
with the evaluation and acceptance testing of the 3M Software.  The State is 
strictly prohibited from copying, modifying, distributing or creating derivative 
works of the Pre-Production Releases, and shall not use the Pre-Production 
Releases, or any result of the testing and evaluation thereof, for any purpose 
whatsoever other than to evaluate the possibility of licensing the 3M Software 
on a commercial basis.  All rights to the Pre-Production Releases that are not 
expressly granted to the State herein are reserved to Contractor and its 
licensor.  This Pre-Production Software License shall expire upon the earlier of 
(i) Expiration or Termination of this Agreement or (ii) the State’s acceptance of 
the Release pursuant to Section 9.3 of this Agreement.  The Pre-Production 
releases are “BETA” software, provided “as is.”  

Under no circumstances shall Licensee install or use the Pre-Production 
Releases in a production environment.   

14.2.3. Production Software License.  Upon acceptance of a release of 
3M Software pursuant to Section 9.3 of this Agreement, and payment to 3M of 
all license fees as set forth in the agreement between 3M and Contractor, 
Contractor hereby grants to the State a fully paid, perpetual, irrevocable, world-
wide, nonexclusive, non-transferable, royalty-free right and license to use, copy, 
execute, reproduce, display, perform, modify, distribute copies of and create 
derivative works of such release of 3M Software and any Upgrades thereto that 
are delivered to the State solely for the ordinary business purposes of DMV, 
DOIT or its successor agencies, and to authorize others to do any or all of the 
foregoing in furtherance of the ordinary business purposes of the Connecticut 
Department of Motor Vehicles and Department of Information Technology.  The 
State shall not rent, loan, or sublicense the 3M Software or otherwise use the 
3M Software in any manner that is not expressly authorized by the terms set 
forth in this subsection 14.2.  All rights to the 3M Software that are not 
expressly granted to the State herein are reserved to Contractor and its 
licensor, 3M. 
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14.2.4. Notwithstanding anything to the contrary contained elsewhere in 
this Agreement, any customizations or derivative works of the 3M Software that 
are generated by the State in accordance with the license set forth above shall 
be owned by the State. 

14.2.5. Contractor may terminate the State’s license in the 3M Software 
if the State has been found by a court or other tribunal to be in material breach 
of any of the material terms and conditions of this §14.2.  In the event of 
Termination, the State shall cease to use the 3M Software within eighteen (18) 
months of such Termination, and shall within thirty (30) days of such cessation 
certify to the Contractor that the State has discontinued use of the 3M Software.   

14.2.6. Contractor represents and warrants that the 3M Software 
(including Developmental Releases thereof) contains valuable confidential, 
proprietary and trade secret information belonging to 3M.  The State, in 
accordance with the provisions of FOIA, agrees to keep the 3M Software and 
any Upgrades thereto that are delivered to the State confidential in accordance 
with §14.6.10 and to use the 3M Software only to exercise its license rights 
under this §14.2.   

14.2.7. Contractor represents and warrants that the 3M Software is 
commercial computer software and documentation developed exclusively at 
private expense, and in all respects is proprietary data belonging solely to 3M. 
If the 3M Motor Vehicle Systems Software is acquired by or on behalf of 
agencies or units of the Department of Defense (DoD), then, pursuant to DoD 
FAR Supplement §227.7202 and its successors (48 C.F.R. 227.7202) the 
Government's right to use, reproduce or disclose the 3M Software is subject to 
the restrictions of this §4.2. If the 3M Software is acquired by or on behalf of 
civilian agencies of the United States Government, then, pursuant to FAR 
§12.212 and its successors (48 C.F.R. §12.212), the Government's right to use, 
reproduce or disclose the 3M Software is subject to the restrictions of this §4.2. 

14.2.8. The State shall not export the 3M Software from the United 
States without the prior written authorization of the Contractor and if so 
authorized, then only in compliance with applicable export laws and 
regulations.  

14.2.9. The Contractor and the State stipulate and agree that 3M is an 
intended third-party beneficiary of §14.2 of this Agreement and that 3M may 
enforce any term or condition of §14.2 of this Agreement with regard to the 3M 
Software directly against Licensee, subject to the limitations of the State’s 
liability and immunities provided by law, or set forth in the other sections of 
this Agreement.  Without limiting the forgoing, 3M may petition Claims 
Commissioner of the State of Connecticut for any and all   Claims , arising from 
the State’s breach of the this §14.2.     Contractor and the State shall not 
modify the terms and conditions of this Agreement in any manner that creates, 
modifies, suspends or terminates any right or obligation of 3M hereunder 
without 3M’s prior, written consent.  

14.3. Ownership of Data. 
It is understood and agreed by Contractor that any and all data hosted by the 
Contractor on behalf of the State of Connecticut will remain the sole property of 
the State and the State retains any and all ownership of such data.  It is further 
understood that at no time will Contractor have ownership of any data held 
within CIVLS. 
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14.4. Patent and Copyright Protection. 
In accordance with Conn. Reg. §4d-3-9(b), the Contractor shall indemnify, 
defend, and hold harmless the State, its agencies, officers, employees, and 
agents from and against all losses, liabilities, damages (including taxes) and all 
related costs and expenses (including reasonable attorney fees and all court 
awarded fees and costs, disbursements and costs of investigation, litigation, 
settlement, judgments, interest and penalties), incurred in connection with any 
Claim, lawsuit or proceeding brought against the State, its agencies, officers, 
employees and agents, by any third party, to the extent that such Claim, action 
or proceeding is based on a Claim that any Deliverable provided or 
recommended by the Contractor, including but not limited to software 
furnished herein, or the operation of such Deliverable infringes any Intellectual 
Property Right of any Person, which right is enforceable under the laws of the 
United States. Any claimed infringement that results from the combination of a 
Deliverable furnished hereunder with other hardware and/or software 
apparatus, or devices not furnished hereunder and not integrated together with 
the written advice and consent of the Contractor’s Project Manager is 
specifically excluded from the terms of this indemnification provision. It is 
further agreed, except as provided herein, that the Contractor’s obligation to 
indemnify, defend, and hold harmless the State, its agencies, officers, 
employees and agents, herein, is subject to the State granting the Contractor 
the right to control, the corresponding settlement and or legal proceedings at 
the Contractor’s sole cost and expense. Without affecting its indemnification 
obligations, the Contractors right to control the settlement and or legal 
proceedings as set forth herein shall be waived to the extent that the 
Contractor has: filed under any chapter of the bankruptcy code, as amended, or 
for the appointment of a receiver, or if an involuntary petition in bankruptcy is 
filed against the Contractor and said petition is not discharged within sixty (60) 
Days, or becomes insolvent or makes a general assignment for the benefit of its 
creditors, or if its business or property shall come into the possession of its 
creditors, a receiver or any governmental agency or if the State determines that 
the settlement or defense of the legal proceedings will place the State in 
jeopardy. Both parties shall cooperate in the defense of such Claims or 
demands. 
 

The State shall promptly, after receiving notice of the commencement or 
threatened commencement of any action or proceedings pertaining to an 
alleged infringement of any intellectual property right with respect to a 
Deliverable provided or recommended by the Contractor, notify the Contractor 
of such Claim.  No failure to promptly notify the Contractor shall relieve the 
Contractor of its indemnification obligations except to the extent that the 
Contractor can demonstrate specific injury attributable to such failure. Within 
thirty (30) Days following receipt of written notice from the State relating to 
such claim, the Contractor shall notify the State in writing that it will assume 
control of the defense and settlement of that Claim, unless the State requires 
an earlier response from the Contractor, which shall not be less than ten (10) 
Days. 
 

If, (1) in the Contractor’s opinion, the Deliverable, including but not 
limited to software furnished hereunder is likely to or does become the subject 
of a Claim of infringement as set forth in this provision or, (2) said Deliverable 
is, or in either parties reasonable opinion likely to be or held to be, infringing, 
the Contractor shall immediately notify the State in writing and without 
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diminishing the Contractor’s indemnification obligations, shall, at its expense 
and upon mutual agreement of the parties, (1) obtain or otherwise procure the 
right for the State to continue the use of such Deliverable at the Contractor’s 
expense; (2)  replace or modify to the reasonable satisfaction of the State, the 
Deliverable at issue with a Deliverable of equivalent function and performance 
so as to make it non-infringing, at the Contractor’s expense (including all costs 
and expenses of integrating the replaced or modified component into CIVLS); 
or, (3) direct the return of the Deliverable and the Contractor will refund to the 
State the fees paid for such Deliverable subject to depreciation as set forth 
below.  If the use of such Deliverable by the State is otherwise prevented by law, 
the Contractor agrees to take back such Deliverable. The State’s refund shall be 
depreciated based on the State’s use of the Deliverable from the date of 
Acceptance until the State is directed by Contractor to return the Deliverable or 
the State is enjoined from its use, according to the terms of this Agreement.  
The Contractor agrees to grant the State a refund for returned Deliverables, as 
depreciated.  The depreciation shall be an equal amount per year over the life 
of the Deliverable in accordance with prevailing federal tax laws. 
 

The Contractor shall reserve the right to control the proceedings and the 
entire cost and expense of the settlement negotiations and all legal 
proceedings to the extent it acknowledges its full indemnification obligations 
hereunder and can demonstrate to the satisfaction of the State its financial 
ability to carry out its defense and indemnity obligations. In conjunction with 
any such lawsuit, Claim, proceeding, or settlement, the Contractor shall keep 
the State informed of the progress thereof. With respect to any such settlement, 
the Contractor shall (a) bear the costs thereof (including any settlement amount 
which the State would be required to pay), however, the Contractor shall not 
have the right, without the State's consent, to settle any Claim, lawsuit or 
proceeding if the settlement contains a stipulation or admission or 
acknowledgment of any liability or wrongdoing (whether in contract, tort or 
otherwise) on the part of the State which is beyond the scope of any 
indemnification provided by the Contractor to the State, and (b) make 
reasonable efforts to make any such settlement confidential. 
 

The Contractor need not indemnify the State, however, to the extent a 
Claim of infringement is caused by (i) the State’s unlicensed or unauthorized 
modification of the Deliverable; (ii) the State’s failure to use corrections or 
enhancements delivered by the Contractor that are designed to avoid the 
infringement; (iii) the State’s use of the Deliverable in combination with any 
product or information not owned, developed, delivered or recommended by 
the Contractor, or; (iv) any modification of the Source Code that is not expressly 
authorized by the Contractor as set forth in the change control process 
(established during SVP) provided to the State following each Release and upon 
Final System Acceptance. 

14.5. Disclaimer of Patent License. 
Except as otherwise set forth in this Agreement, nothing contained in this 
Agreement shall be deemed to grant, either directly or by implication, estoppel, 
or otherwise, any license under any patents or patent applications of the 
Contractor, except that the State shall have the normal perpetual, nonexclusive 
royalty-free license to use that is implied, or otherwise arises by operation of 
law, in the sale of a product.   
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14.6. Confidentiality; Nondisclosure. 
 

14.6.1. Confidential Information and Confidentiality.  The Contractor 
acknowledges that, during the Term of this Agreement and in the course of 
performing its obligations hereunder, Contractor may receive or become 
exposed to confidential, proprietary or sensitive information of the State, DMV, 
DOIT and its or their customers, including without limitation, (i) all information 
regarding the State’s financial condition, information systems, business 
operations, methods, techniques and current, former and prospective 
customers (including, without limitation, any nonpublic personal information of 
or pertaining to such individuals), (ii) all information regarding the State’s 
security policies and procedures, including, without limitation, any access 
devices or access codes provided to the Contractor, and (iii) any information 
that is identified as “confidential” or “proprietary” or the like (collectively, 
“Confidential Information”).  For purpose of this Agreement, “Confidential 
Information” shall include all material and information provided or made 
available by the State or its representatives to the Contractor or its 
Subcontractors or any Contractor Parties whether verbal, written, recorded 
magnetic media, cards or otherwise.  The Contractor acknowledges and agrees 
that, as between the Contractor and the State, all Confidential Information shall 
remain the exclusive property of the State.  Contractor shall not use and shall 
not permit any Person to use Confidential Information for any purpose other 
than as expressly required to perform its obligations under this Agreement.  
The Contractor shall maintain all Confidential Information in strict confidence 
and shall not disclose any Confidential Information to any third party other than 
an approved Subcontractor, to the extent required to perform obligations under 
this Agreement, provided, that, prior to disclosure to any approved 
Subcontractor, Contractor shall ensure that such approved has Subcontractor 
agreed in writing to provisions no less restrictive than the confidentiality and 
security-related provisions set forth in this Agreement.  Contractor shall restrict 
access to Confidential Information to those employees who need to know such 
information to perform Services under this Agreement. 

 
14.6.2. Information Security Program.  To the extent any computer 

system or software owned, operated, maintained, or under the control or 
possession of the Contractor or to which Contractor has authorized access (any 
such system or software, excluding systems or software owned by the State, a 
“Contractor System”) has access to, possession or control of, or is involved in 
the collection, receipt, storage, archive, processing, delivery, transmission, or 
disposal of Confidential Information, the Contractor shall implement and 
maintain a comprehensive, written information security program, including 
appropriate administrative, technical and physical safeguards, designed to: (i) 
ensure the security, integrity and confidentiality of Confidential Information; (ii) 
protect against any anticipated threats or hazards to the security, integrity or 
confidentiality of such information, including, without limitation, any loss, 
corruption, destruction or mis-transmission of such information; (iii) protect 
against unauthorized access to or use of such information that could result in 
harm or inconvenience to the State the Department and its or their customers; 
(iv) ensure the proper disposal of Confidential Information, and (v) otherwise 
meet the objectives of all applicable state and federal laws, as the same may be 
amended or replaced from time to time (collectively, the “Privacy Laws”).  The 
Contractor shall periodically review and, where necessary, revise its information 
security program to meet or exceed industry standards as those standards 
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evolve over time and to appropriately adjust to any amendments to Privacy 
Laws.  By signing this Agreement, the Contractor certifies that they currently 
have in place a comprehensive, written information security program that 
satisfies the requirements of this Agreement. 

 
14.6.3. SAS70 Audit.  If any Contractor System (as defined above) has 

access to, possession or control of, or is involved in the collection, receipt, 
storage, archive, processing, delivery, transmission, or disposal of Confidential 
Information, not less than once each year Contractor shall engage an 
independent certified auditor to conduct a SAS70 Type II or equivalent audit 
that includes any of Contractor’s data center and/or business processes that 
have any contact however minimal with the State’s data (including, without 
limitation, Confidential Information).  Contractor shall provide to the State a 
copy of the service auditor’s opinion report within thirty (30) Days of issuance. 

 
14.6.4. Security Breaches.  The Contractor agrees to promptly disclose 

to the State, with all relevant detail, any breach in Contractor’s (or its 
Subcontractor’s) security that could result in any harm to the State, the 
Department and its or their customers (“Intrusion”).  An Intrusion includes, 
without limitation, (a) any unauthorized activity that results in the compromise 
of Contractor’s information security program which makes possible access to 
Confidential Information, whether or not such access actually occurs, and (b) 
any instance in which Contractor reports or receives an inquiry concerning any 
breach of its information security system to or from any law enforcement 
agency.  Contractor will notify the State of any Intrusion not later than twenty-
four (24) hours after Contractor’s discovery.  Such notification will include, 
without limitation, when the Intrusion occurred, the effect of the Intrusion on 
the State, and corrective action taken to respond to the Intrusion.  Contractor 
will take all appropriate corrective action to address the Intrusion.  The 
Contractor shall pay for the State’s commercially reasonable costs associated 
with (i) sending notice letters to its affected customers following any Intrusion, 
and (ii) credit monitoring for affected customers. 

 
14.6.5. Back-up.  Back-ups of any Confidential Information that are 

stored off-site by the Contractor, if any, shall be encrypted and the encryption 
methodology shall utilize a certified FIPS 140-2 cryptographic module. 

 
14.6.6. Encryption.  All Confidential Information stored electronically by 

the Contractor (including on laptops or other portable devices) or transmitted 
electronically from the Contractor to the State shall be encrypted and the 
encryption methodology shall utilize a certified FIPS 140-2 cryptographic 
module. 

 
14.6.7. Data Storage.  It is expressly understood and agreed that all 

Confidential Information provided to Contractor, to the extent stored by 
Contractor, will only be stored by Contractor on servers owned by Contractor, 
and housed in a data center operated by Contractor and staffed by Contractor’s 
employees. 

 
14.6.8. Survival.  Contractor’s obligations to protect and maintain the 

security, integrity and confidentiality of Confidential Information shall survive 
the Expiration or Termination of this Agreement for any reason.  Upon request, 
Contractor shall, at its expense, promptly return to the State or destroy, as 
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directed by the State, all copies of Confidential Information in Contractor’s 
possession or control, whether physical or electronic.  Within thirty (30) Days 
from the date of any such request, an officer of Contractor will certify in writing 
to the State that Contractor has complied with all requirements of this 
paragraph. 

 
14.6.9. The Contractor agrees to ensure the confidentiality of Public 

Records or files that the Contractor has access to, and that remain exempt from 
disclosure under FOIA or other applicable law, including but not limited to the 
DPPA.  The Contractor shall be shall be subject to such civil and potential 
criminal sanctions for the unauthorized disclosure of such Records or files as 
the law requires.  The Contractor and its employees, Contractor Parties, 
Subcontractors and authorized representatives shall be treated as state 
employees with respect to any civil or criminal statutes providing for civil or 
criminal sanctions for unauthorized disclosures. 

 
14.6.10. The State shall exercise at least the same degree of care to 

safeguard any Licensed Software as the State does its own property of a similar 
nature and shall take reasonable steps to assure that neither the Licensed 
Software nor any part thereof received by the State under this Agreement shall 
be disclosed other than as permitted by this Agreement or as may be required 
by FOIA.  Such prohibition on disclosures shall not apply to disclosures by the 
State to its employees or its representatives, provided such disclosures are 
reasonably necessary to the State’s use of the Licensed Software, and provided 
further that the State shall take all reasonable steps to ensure that the Licensed 
Software is not disclosed by such parties in contravention of this Agreement.    

 
14.6.11. The State shall use any Licensed Software only in accordance 

with this Agreement.  Except as permitted by this Agreement, the State shall 
not sell, lease, license or otherwise transfer with or without consideration, any 
such Licensed Software to any third party (other than those non-designated 
third parties that have need to know and agree to abide by the terms of this 
§14.) or permit any third party to reproduce or copy or otherwise use such 
Licensed Software.  Except as permitted by this Agreement, the State will not 
create derivative works, translate, reverse engineer or decompile the Licensed 
Software, in whole or in part, nor create or attempt to create, by reverse 
engineering or disassembling of the design, algorithms or other proprietary 
trade secrets of the Licensed Software.  

 
14.6.12. Contractor hereby agrees that:  

 
14.6.12.1. Confidential Information may not be removed, 

altered, or disclosed to others in whole or in part by Contractor or its 
Subcontractors or any Contractor Parties. 

 
14.6.12.2. All State and Department security procedures shall 

be adhered to by Contractor (including all Contractor Parties) and its 
Subcontractors.  
 
14.6.13. It is expressly understood and agreed that the obligations of 

this §14 shall survive the Termination of this Agreement. 
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15. GENERAL PROVISIONS. 

15.1. Disputes. 
Should any disputes arise with respect to the Contract, the Contractor and the 
State agree to act immediately to resolve such dispute.  The Contractor agrees 
that the existence of the dispute notwithstanding, it will continue without delay 
to carry out all its responsibilities under this Agreement of all non-disputed 
work; any additional costs incurred by the Contractor or the State as a result of 
such failure to proceed will be borne by the Contractor, and the Contractor will 
make no claim against the State for such costs.   

15.2. General Provisions. 
 

15.2.1. Section headings and document titles used in this 
Agreement are included for convenience only and shall not be used in any 
substantive interpretation of this Agreement.  
 

15.2.2. If any term or condition of this Agreement is decided by a 
proper authority to be invalid, the remaining provisions of the Agreement 
shall be unimpaired and the invalid provision shall be replaced by a 
provision which, being valid, comes closest to the intention underlying 
the invalid provision.  
 

15.2.3. The terms of this Agreement (including, without limitation, 
rates and pricing), are at least as favorable to the State as  Contractor 
offerings to any other state or local government customer for the same or 
similar products and Services.  If during the Term of this Agreement 
Contractor provides more favorable terms to another such customer, this 
Agreement shall thereupon be deemed amended to provide same to the 
State.  
 

15.2.4. The failure at any time by either party to this Agreement to 
require performance by the other party of any provision hereof shall not 
affect in any way the full right to require such performance at any time 
thereafter.  The waiver by either party of a breach of any provision shall 
not constitute a waiver of future performance of such provision, unless 
such waiver is expressed in writing and signed by a duly authorized 
representative of the waiving party.  
 

15.2.5. In any case where the consent or approval of either party is 
required to be obtained under this Agreement, such consent or approval 
shall not be unreasonably withheld or delayed at no cost or charge to the 
other party.  No such consent or approval shall be valid unless in writing 
and signed by a duly authorized representative of that party. Such 
consent or approval shall apply only to the given instance, and shall not 
be deemed to be a consent to, or approval of, any subsequent like act or 
inaction by either party. 
 

15.2.6. The State agrees not to remove or destroy any proprietary 
markings or proprietary legends placed upon or contained within any 
Licensed Software. 
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15.2.7. If the State desires to obtain a version of the Licensed 
Software that operates under an operating system not specified in the 
Schedule of Services, Contractor shall provide the State with the 
appropriate version of the Licensed Software, if available, on a 60-day 
trial basis without additional charge, provided the State has paid all 
applicable maintenance and support charges then due for such Licensed 
Software.  At the end of the 60-day trial period, the State must elect one 
of the following three options:      

 
15.2.7.1.1. the State may retain and continue to use the old 

version of the Licensed Software and return the new version to 
Contractor; or, 

 
15.2.7.1.2. the State may retain and use the new version of 

the Licensed Software and return the old version to Contractor, 
provided that any difference in the applicable license fee and   
maintenance and support charge for the new version and such fee 
and charge for the old version is paid or refunded to the 
appropriate party; or, 

 
15.2.7.1.3. the State may retain and use both versions of the 

Licensed Software, provided Department pays Contractor the 
applicable license fees and maintenance and support charges for 
both versions of the Licensed Software.  

 
15.2.8. Contractor covenants and agrees that it will not, without 

prior written consent from the State, make any reference to the 
Department or the State in any of Contractor's advertising or news 
releases. 

 
15.2.8.1. No advertising, sales promotion or other 

materials of the Contractor or any Contractor Parties may identify or 
reference this Agreement, or the State or the Department in any 
manner without obtaining the State's prior written consent.  
 

15.2.8.2. As a condition of entering into this 
Agreement, the Contractor agrees that it shall refrain from the 
following, absent the State's prior written approval: (a) making any 
statement to the media regarding the subject matter of the RFP or this 
Agreement; or (b) making any statement to the media on any issue 
which is in the State's judgment likely to cause the Contractor or State 
staff to be viewed as anything other than neutral with respect to the 
subject matter of the RFP or this Agreement, or cast doubt on the 
competence or integrity of the State.   
 

15.2.8.3. Failure to comply with this sub-section by the 
Contractor shall constitute a material breach and, without limiting any 
other remedies the State may have, shall entitle the State to terminate 
this Agreement for default, without penalty. 
 

15.2.9. Contractor agrees to execute any and all additional 
documents and to take any actions which may be necessary to fully 
effectuate the terms and conditions of this Agreement.  
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15.2.10.  The State, the Department, the Department of Information 

Technology, the Connecticut Attorney General, and any of their duly 
authorized representatives, shall have access to any books, documents, 
papers and Records of the Contractor, which are directly pertinent to the 
work to be performed under this Agreement, for the purpose of making 
audits, examinations, excerpts and transcriptions.  
 

15.3. Communications. 
15.3.1. Any notices or other communications hereunder or with 

respect to this Agreement shall be in writing and shall be given to the 
parties by hand, by nationally recognized overnight courier service or by 
U.S. mail, postage prepaid, at the addresses set forth below.  Notices 
shall be deemed to have been received upon the earlier of actual receipt 
thereof or, with respect to delivery (a) by overnight courier or overnight 
express mail, the next business day following delivery to such overnight 
courier or the U.S. Postal Service and (b) by U.S. mail, the third day 
following such delivery to the U.S. Postal Service.  Any party may change 
its notice address by written notice to the others 

15.3.2. Unless notified otherwise by the other party in accordance 
with this section, correspondence, notices, and coordination between the 
parties to this Agreement and the terms and conditions herein should be 
directed to:  

 
State:   Connecticut Department of Information Technology  
     Contracts & Purchasing Division  
     101 East River Drive  
     East Hartford, CT 06108  
 

Contractor: Science Applications International Corporation 

Defense and Maritime Solutions Business Unit 
2877 Guardian Lane 
Virginia Beach, VA  23452 

 
15.3.3. Details regarding Contractor invoices and all technical or 

day-to-day administrative matters pertaining to any Deliverable should be 
directed to: 

 
State: Department of Motor Vehicles 

Project Administrator, CIVLS Project 
60 State Street 
Wethersfield, CT 06061  

 
Contractor:   
 Science Applications International Corporation 

Defense and Maritime Solutions Business Unit 
 2877 Guardian Lane 
 Virginia Beach, VA  23452   
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15.4. Forum and Choice of Law. 
This Agreement shall be deemed to have been made in the City of East 
Hartford, State of Connecticut.  The Contractor and the State agree that it is fair 
and reasonable for the validity and construction of this Agreement to be, and it 
shall be, governed by the laws and court decisions of the State of Connecticut, 
without giving effect to its principles of conflicts of laws.  To the extent that 
any immunities provided by federal law or the laws of the State of Connecticut 
do not bar an action against the State, for the purpose of venue, the complaint 
shall be made returnable to the Judicial District of Hartford only or shall be 
brought in the United States District Court for the District of Connecticut only, 
and shall not be transferred to any other court, provided, however, that nothing 
in this Agreement shall constitute a waiver or compromise of the sovereign 
immunity of the State of Connecticut.  The Contractor hereby waives any 
objection which it may now have or will have to the laying of venue of any 
Claims in Connecticut and further irrevocably submits to such jurisdiction in 
any suit, action or proceeding. 

15.5. Force Majeure. 
15.5.1. Neither party shall be liable for any default, failure or delay 

in the performance of its obligations under this Agreement if and to the 
extent such default or delay is caused, directly or indirectly, by: fire, 
flood, earthquake, elements of nature or acts of God; riots, civil 
disorders, rebellions or revolutions in any country; terrorist acts; war, 
strikes, lockouts, or any other cause beyond the reasonable control of 
such Party; provided the non-performing Party and its approved 
Subcontractors are without fault in causing such default or delay, and 
such default or delay could not have been prevented by reasonable 
precautions and cannot reasonably be circumvented by the 
non-performing party through the use of alternate sources, work around 
plans or other means. 
 

15.5.2. Neither arty shall be liable for any default or delay in the 
performance of its obligations under this Agreement if and to the extent 
such default or delay is caused, directly or indirectly, by acts of the other 
party, court actions, governmental regulatory or administrative actions, 
temporary or permanent injunctions, or other judicial orders or actions, 
whether the case, suit or proceeding is initiated by a party or by a third 
party. 
 

15.5.3. In each such event set out in this section, the 
non-performing party shall be excused from any further performance or 
observance of the obligation(s) so affected for as long as such 
circumstances prevail and such party continues to use its commercially 
reasonable efforts to recommence performance or observance whenever 
and to whatever extent possible without delay, provided such party 
promptly notifies the other party in writing of the inception of the 
excusable failure occurrence, and also of its abatement or cessation. 

15.6. Antitrust. 
The Contractor hereby assigns to the State all rights, title and interest in and to 
all Claims that it may have or will have, directly or indirectly, under 15 U.S.C. 15 
or under Conn. Gen. Stat. Title 35, Chapter 624, relating in any way to the types 
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of products and associated Services that are the subject of this Agreement. This 
assignment shall be made and become valid from the effective date of this 
Agreement, without any further action or acknowledgment by the parties.  The 
Contractor shall include the following paragraph in any type of contract that it 
may enter into with any approved Subcontractor relating to the Contract: 

The [NAME OF APPROVED SUBCONTRACTOR] shall assign to the State of 
Connecticut all rights, title and interest in and to all actions, suits, 
Claims, demands, investigations and legal, administrative or arbitration 
proceedings pending or threatened, whether mature, unmatured, 
contingent, known or unknown, at law or in equity, in any forum, that it 
may have or will have under 15 U.S.C. 15. or under Conn. Gen. Stat.  Title 
35, Chapter 624, relating in any way to the types of products and 
associated Services that are the subject of the contract between the 
Contractor and the State of Connecticut, dated July 15, 2009. This 
assignment shall be made and become valid from the effective date of 
the contract, without any further action or acknowledgment by the 
parties. 

15.7. Tangible Personal Property. 
15.7.1. The Contractor on its behalf and on behalf of its Affiliates, 

as defined, below, shall comply with the provisions of Conn. Gen. Stat., 
§12-411b, as follows: 
 

15.7.1.1. For the Term of this Agreement, the Contractor 
and its Affiliates shall collect and remit to the State of Connecticut, 
Department of Revenue Services, any Connecticut use tax due 
under the provisions of Chapter 219 of the Connecticut General 
Statutes for items of tangible personal property sold by the 
Contractor or by any of its Affiliates in the same manner as if the 
Contractor and such Affiliates were engaged in the business of 
selling tangible personal property for use in Connecticut and had 
sufficient nexus under the provisions of Chapter 219 to be required 
to collect Connecticut use tax; 
 

15.7.1.2. A customer’s payment of a use tax to the 
Contractor or its Affiliates relieves the customer of liability for the 
use tax; 

 
15.7.1.3. The Contractor and its Affiliates shall remit all 

use taxes they collect from customers on or before the due date 
specified in this Agreement, which may not be later than the last 
day of the month next succeeding the end of a calendar quarter or 
other tax collection period during which the tax was collected; 

 
15.7.1.4. The Contractor and its Affiliates are not liable for 

use tax billed by them but not paid to them by a customer; and, 
 

15.7.1.5. Any Contractor or Affiliate who fails to remit use 
taxes collected on behalf of its customers by the due date specified 
in this Agreement shall be subject to the interest and penalties 
provided for persons required to collect sales tax under chapter 
219 of the general statutes.  
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15.7.2. For purposes of this section of the Agreement, the word 

“Affiliate” means any person, as defined in C.G.S., §12-1, that controls, is 
controlled by, or is under common control with another person.  A person 
controls another person if the person owns, directly or indirectly, more 
than ten per cent of the voting securities of the other person.  The word 
“voting security” means a security that confers upon the holder the right 
to vote for the election of members of the board of directors or similar 
governing body of the business, or that is convertible into, or entitles the 
holder to receive, upon its exercise, a security that confers such a right to 
vote.  “Voting security” includes a general partnership interest. 
 

15.7.3. The Contractor represents and warrants that each of its 
Affiliates has vested in the Contractor plenary authority to so bind the 
Affiliates in any agreement with the State of Connecticut.  The Contractor 
on its own behalf and on behalf of its Affiliates shall also provide, no later 
than 30 Days after receiving a request by the State’s contracting 
Authority, such information as the State may require to ensure, in the 
State’s sole determination, compliance with the provisions of this section. 

15.8. Non-Waiver of Immunity. 
The State and the Contractor acknowledge and agree that nothing in this 
Agreement shall be construed as a modification, compromise or waiver by the 
State of any rights or defenses of any immunities provided by Federal law or the 
laws of the State of Connecticut to the State or any of its officers and 
employees, which they may have had, now have or will have with respect to all 
matters arising out of the Agreement.  To the extent that this section conflicts 
with any other section, this section shall govern. 

15.9. Conflicts or Uncertainties of Interpretation. 
The terms of the RFP, the Proposal, and any written responses or materials 
submitted to the State by the Contractor subsequent to the Proposal may be 
used as aids to the interpretation of any term, condition or obligation of the 
Agreement.  In the case of any conflict or alleged conflict of provisions or the 
interpretation thereof, the provisions of the Agreement (including all Schedules, 
Attachments and Exhibits to the Agreement) shall prevail.  However, in the case 
of any such conflict or alleged conflict between separate provisions of the 
Agreement, or between any provision of the Agreement and any one or more of 
the provisions of the above-referenced, supporting documents that pertain to 
the obligations of the Contractor to perform the Services and to provide all the 
Deliverables necessary for CIVLS, that provision and the interpretation thereof 
that, in the opinion of the Contract Administrator, is most in accord and most 
furthers the said obligations of the Contractor shall prevail.  Unless explicitly 
set forth in this Agreement, any assumptions raised by the Contractor in its 
Proposal shall be null and void. 

 

16. NEWS RELEASES. 

The State is the only entity authorized to issue news releases relating to the 
CIVLS and this Agreement. The Contractor may not issue news releases, except 
with the express prior written approval of the State, nor shall the name of the 
State or any of its agencies or officials be used in any public communication 
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without such approval. 
 

17. PUBLIC RECORDS. 

17.1. General Assembly Access to DOIT Records. 
In accordance with Conn. Gen. Stat. § 4d-40, the Joint Committee on Legislative 
Management and each nonpartisan office of the General Assembly shall 
continue to have access to DOIT Records that is not less than the access that 
said committee and such offices have on July 1, 1997.  

17.2. Rights to Public Records. 
In accordance with Conn. Gen. Stat. § 4d-34, (a) neither the Contractor nor 
Contractor Parties shall have any Title in or to (1) any Public Records which the 
Contractor or Contractor Parties possess, modify or create pursuant to a 
contract, subcontract or amendment to a contract or subcontract, or (2) any 
modifications by such contractor, subcontractor, employee or agent to such 
Public Records; (b) neither the Contractor nor Contractor Parties shall impair the 
integrity of any Public Records which they possess or create; and (c) Public 
Records which the Contractor or Contractor Parties possess, modify or create 
pursuant to this Agreement or other contract, subcontract or amendment to a 
contract or subcontract shall at all times and for all purposes remain the 
property of the State. 

17.3. Public Records. 
This Agreement may be subject to the provisions of C.G.S., §1-218.  In 
accordance with this section, each contract in excess of two million five 
hundred thousand dollars between a public agency and a Person for the 
performance of a governmental function shall (a) provide that the public agency 
is entitled to receive a copy of Records and files related to the performance of 
the governmental function, and (b) indicate that such Records and files are 
subject to FOIA and may be disclosed by the public agency pursuant to FOIA. 
No request to inspect or copy such Records or files shall be valid unless the 
request is made to the public agency in accordance with FOIA. Any complaint by 
a Person who is denied the right to inspect or copy such Records or files shall 
be brought to the Freedom of Information Commission in accordance with the 
provisions of C.G.S., §§1-205 and 1-206. 

17.4. Public Records and FOIA. 
In accordance with Conn. Gen. Stat. §4d-35, any public record which a state 
agency provides to the Contractor or Contractor Parties shall remain a public 
record for the purposes of Conn. Gen. Stat. §1-210(a and as to such Public 
Records, the State, the Contractor and Contractor Parties shall have a joint and 
several obligation to comply with the obligations of the state agency under the 
Freedom of Information Act, as defined in Conn. Gen. Stat. §1-200, provided 
that the determination of whether or not to disclose a particular record or type 
of record shall be made by such state agency.  

17.5. Disclosure of Public Records. 
In accordance with Conn. Gen. Stat. §4d-36, neither the Contractor nor 
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Contractor Parties shall disclose to the public any Public Records (a) which they 
possess, modify or create pursuant to this Agreement or any contract, 
subcontract or amendment to a contract or subcontract and (b) which a state 
agency (1) is prohibited from disclosing pursuant to state or federal law in all 
cases, (2) may disclose pursuant to state or federal law only to certain entities 
or individuals or under certain conditions or (3) may withhold from disclosure 
pursuant to state or federal law.  This provision shall not be construed to 
prohibit the Contractor from disclosing such Public Records to any Contractor 
Parties to carry out the purposes of its subcontract.  

17.6. Profiting from Public Records. 
In accordance with Conn. Gen. Stat. §4d-37, neither the Contractor nor 
Contractor Parties shall sell, market or otherwise profit from the disclosure or 
use of any Public Records which are in their possession pursuant to this 
Agreement or any contract, subcontract or amendment to a contract or 
subcontract, except as authorized in this Agreement.  

17.7. Contractor’s Obligation to Notify DOIT regarding Public Records. 
In accordance with Conn. Gen. Stat. § 4d-38, if the Contractor or Contractor 
Parties learn of any violation of the provisions of Conn. Gen. Stat. §§4d-36 or 
4d-37 they shall, no later than seven calendar days after learning of such 
violation, notify the Chief Information Officer of such violation.   

18. MANDATORY REQUIREMENTS OF THE STATE. 

18.1. Summary of State Ethics Laws.   
Pursuant to the requirements of C.G.S., §1-101qq, the summary of State ethics 
laws developed by the State Ethics Commission pursuant to C.G.S., §1-81b shall 
be incorporated by reference into and made a part of this Agreement as if the 
summary had been fully set forth in this Agreement.  This provision affirms that 
the key employees of the Contractor have received, reviewed and understand 
the Summary and agree to comply with the provisions of the State ethics laws.  
This provision applies to Proposals for large state construction or procurement 
contracts. 
 

18.1.1. Large state construction or procurement contract” means any 
contract, having a cost of more than five hundred thousand dollars, for (A) the 
remodeling, alteration, repair or enlargement of any real asset, (B) the 
construction, alteration, reconstruction, improvement, relocation, widening or 
changing of the grade of a section of a state highway or a bridge, (C) the 
purchase or lease of supplies, materials or equipment, as defined in C.G.S., 
§4a-50, or (D) the construction, reconstruction, alteration, remodeling, repair or 
demolition of any public building. 
 

18.1.2. Furthermore, pursuant to Conn. Gen. Stat., §1-101qq, the 
Contractor shall incorporate and include the Summary in all contracts with any 
Subcontractor or consultant working or assisting the Contractor with the large 
state construction or procurement contract.  The Contractor shall require in 
said contracts that the key employees of any Subcontractor or consultant affirm 
that they have received, reviewed and understand the summary and agree to 
comply with the provisions of the State ethics laws.  The Proposer shall such 
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affirmations to the State promptly. 
 

18.1.3. The Summary of State Ethics Laws, Affirmation of its Receipt and 
Guide to the Code of Ethics for Current or Potential State Contractors and the 
required Consulting Agreement Affidavit are attached to this document. 

18.2. Campaign Contribution Restriction. 
18.2.1. With regard to a State contracts, as defined in P.A. 07-1, having a 

value in a calendar year of $50,000 or more or a combination or series of such 
agreements or contracts having a value of $100,000 or more, the authorized 
signatory to this Agreement expressly acknowledges receipt of the State 
Elections Enforcement Commission's notice advising state contractors of state 
campaign contribution and solicitation prohibitions, and will inform its 
principals of the contents of the notice. See the Notice of the State Elections 
Enforcement Commission to Executive Branch State Contractors and Prospective 
State Contractors of Campaign Contribution and Solicitation Ban (SEEC Form 11) 
and Gift and Campaign Contribution Certification, attached hereto and made a 
part hereof as Schedules K and L.   This requirement (the “CCR Section”) was a 
condition of the Proposal and shall be incorporated by reference in this 
Agreement, pursuant to Conn. Gen. Stat. §9-333n and, without limiting its 
applicability, is made applicable to State Contracts, bid solicitations, request for 
Proposals and prequalification certificates, as the context requires.  This CCR 
Section, without limiting its applicability, is also made applicable to State 
Agencies, Quasi-public Agencies, the General Assembly, State Contractors, 
Prospective State Contractors and the holders of valid prequalification 
certificates, as the context requires. 
 

18.2.2. For purposes of this CCR Section only: 
 

18.2.2.1. "Quasi-public Agency"  means the Connecticut 
Development Authority, Connecticut Innovations, Incorporated, 
Connecticut Health and Educational Facilities Authority, Connecticut 
Higher Education Supplemental Loan Authority, Connecticut Housing 
Finance Authority, Connecticut Housing Authority, Connecticut Resources 
Recovery Authority, Connecticut Hazardous Waste Management Service, 
Capital City Economic Development Authority, Connecticut Lottery 
Corporation, or as this definition may otherwise be modified by Title 1, 
Chapter 12 of the Connecticut General Statutes concerning quasi-public 
agencies. 
 

18.2.2.2. "State Agency" means any office, department, board, 
council, commission, institution or other agency in the executive, 
legislative or judicial branch of State government, or as this definition 
may otherwise be modified by Title 9, Chapter 150 of the Connecticut 
General Statutes concerning campaign financing. 

 
18.2.2.3. "State Contract" means an agreement or contract with 

the State or any State Agency or any Quasi-public Agency, having a value 
of fifty thousand dollars or more, or a combination or series of such 
agreements or contracts having a value of one hundred thousand dollars 
or more in a fiscal year, for (A) the rendition of personal Services, (B) the 
furnishing of any material, supplies or equipment, (C) the construction, 
alteration or repair of any public building or public work, (D) the 
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acquisition, sale or lease of any land or building, (E) a licensing 
arrangement, or (F) a grant, loan or loan guarantee, or as this definition 
may otherwise be modified by Title 9, Chapter 150 of the Connecticut 
General Statutes concerning campaign financing. 

 
18.2.2.4. "State Contractor" means a person, business entity or 

nonprofit organization that enters into a State Contract. Such person, 
business entity or nonprofit organization shall be deemed to be a State 
Contractor until the Termination of said contract. "State contractor" does 
not include a municipality or any other political subdivision of the State 
or an employee in the executive, legislative or judicial branch of State 
government or a Quasi-public Agency, whether in the classified or 
unclassified service and full or part-time, and only in such person's 
capacity as a State or Quasi-public Agency employee, or as this definition 
may otherwise be modified by Title 9, Chapter 150 of the Connecticut 
General Statutes concerning campaign financing. 

 
18.2.2.5. "Prospective State Contractor" means a person, 

business entity or nonprofit organization that (A) submits a bid in 
response to a bid solicitation by the State, a State Agency or a Quasi-
public Agency, or a Proposal in response to a request for Proposals by the 
State, a State Agency or a Quasi-public Agency, until the State Contract 
has been entered into, or (B) holds a valid prequalification certificate 
issued by the Commissioner of Administrative Services under C.G.S., §4a-
100. "Prospective State Contractor" does not include a municipality or any 
other political subdivision of the State or an employee in the executive, 
legislative or judicial branch of State government or a Quasi-public 
Agency, whether in the classified or unclassified service and full or part-
time, and only in such person's capacity as a State or Quasi-public Agency 
employee.  Title 9, Chapter 150 of the Connecticut General Statutes 
concerning campaign financing may modify this definition, which 
modification shall control. 

 
18.2.2.6. "Principal of a State Contractor or Prospective State 

Contractor" (collectively referred to in this CCR Section as “Principal”) 
means (A) an individual who is a member of the board of directors of, or 
has an ownership interest in, a State Contractor or Prospective State 
Contractor, which is a business entity, except for an individual who (i) 
owns less than five per cent of the shares of any such State Contractor or 
Prospective State Contractor that is a publicly traded corporation, or (ii) is 
a member of the board of directors of a nonprofit organization qualified 
under §501(c)(3) of the Internal Revenue Code of 1986, or any 
subsequent corresponding internal revenue code of the United States, as 
from time to time amended, (B) an individual who is employed by a State 
Contractor or Prospective State Contractor, which is a business entity, as 
president, treasurer or executive or senior vice president, (C) an 
individual who is the chief executive officer of a State Contractor or 
Prospective State Contractor, which is not a business entity, (D) an 
employee of any  State Contractor or  Prospective State Contractor who 
has managerial or discretionary responsibilities with respect to a State 
Contract, (E) the spouse or a dependent child of an individual described 
in this subsection, or (F) a political committee established by or on behalf 
of an individual described in this subsection, or as this definition may 
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otherwise be modified by Title 9, Chapter 150 of the Connecticut General 
Statutes concerning campaign financing. 

 
18.2.3. No State Contractor, Prospective State Contractor or  Principal, 

with regard to a State Contract, bid solicitation or request for Proposals with or 
from a State Agency in the executive branch or a Quasi-public Agency, and no 
Principal of a holder of a valid prequalification certificate, shall make a 
contribution to, or solicit contributions on behalf of (a) an exploratory 
committee or candidate committee established by a candidate for nomination 
or election to the office of Governor, Lieutenant Governor, Attorney General, 
State Comptroller, Secretary of the State or State Treasurer, (b) a political 
committee authorized to make contributions or expenditures to or for the 
benefit of such candidates, or (c) a party committee. 
 

18.2.4. No State Contractor, Prospective State Contractor or  Principal, 
with regard to a State Contract, bid solicitation or request for Proposals with or 
from the General Assembly, and no Principal of a holder of a valid 
prequalification certificate, shall make a contribution to, or solicit contributions 
on behalf of (a) an exploratory committee or candidate committee established 
by a candidate for nomination or election to the office of State senator or State 
representative, (b) a political committee authorized to make contributions or 
expenditures to or for the benefit of such candidates, or (c) a party committee. 

 
18.2.5. If a State Contractor or a Principal of a State Contractor makes or 

solicits a contribution prohibited under this CCR Section, the contracting State 
Agency or Quasi-public Agency may void the existing contract with said 
contractor, and no State Agency or Quasi-public Agency shall award the State 
Contractor a State Contract or an extension or an amendment to a State 
Contract for one year after the election for which such contribution is made or 
solicited. 

 
18.2.6. If a Prospective State Contractor or a Principal of a Prospective 

State Contractor makes or solicits a contribution prohibited under this CCR 
Section, no State Agency or Quasi-public Agency shall award the Prospective 
State Contractor the contract described in the bid solicitation or request for 
Proposals, or any other State Contract for one year after the election for which 
such contribution is made or solicited. 

 
18.2.7. The chief executive officer of each State Contractor and 

Prospective State Contractor, or if a State Contractor or Prospective State 
Contractor has no such officer then the officer who duly possesses and 
exercises comparable powers and duties, shall certify, in the form of an 
affidavit executed subject to the penalties of false statement, that:  

 
18.2.7.1. such officer has informed each individual described in 

subsection (1)(f) of this CCR Section with regard to said State Contractor 
or Prospective State Contractor concerning the provisions of  subsection 
(2) or (3) of this CCR Section, whichever is applicable, and this subsection 
(6); 
 

18.2.7.2. no such individual will make or solicit a contribution in 
violation of the provisions of subsection (2) or (3) of this CCR Section, 
whichever is applicable, and this  subsection (6); and, 
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18.2.7.3. if any such contribution is made or solicited, the State 

Contractor or Prospective State Contractor, as the context requires, shall 
not be awarded the contract described in the bid solicitation or request 
for Proposals and shall not be awarded any other State Contract for one 
year after the election for which such contribution is made or solicited.  
Such officer shall submit the affidavit to the contracting State Agency or 
Quasi-public Agency prior to, in the case of an RFP, executing a 
negotiated contract or prior to, in the case of an ITB, the award and 
acceptance of a contract.  In the case of an application for 
prequalification to the Connecticut Department of Administrative Services 
(“DAS”), the application shall not be deemed to be complete until DAS 
receives the affidavit. The State Contractor or Prospective Contractor shall 
submit the affidavit on a form which the State Elections Enforcement 
Commission (“SEEC”) prescribes. 
 
18.2.8. The person executing the affidavit referenced in §18.2.7 shall 

submit to the SEEC a list of Principals in accordance with the requirements set 
forth on a form that the SEEC shall have prescribed for this purpose.  The 
complete list of Principals shall be submitted to the SEEC at the same time that 
the affidavit is submitted to the State Agency, Quasi-public Agency or, in the 
case of a prequalification application, DAS.  Notwithstanding any other 
provision in any applicable document or instrument, no party to the contract, or 
a contract awarded pursuant to a non-competitive procurement, may begin 
performing in any way until the contracting State Agency or Quasi-public 
Agency has received the affidavit referenced in subsection (f) and the SEEC has 
received the Principals list. 
 

18.2.9. Notwithstanding any other provision in the contract, invitation to 
bid, request for Proposals and prequalification application: 

 
18.2.9.1. The State Contractor and Prospective State Contractor 

shall report to the SEEC, on a form which the SEEC prescribes, any changes 
in Principals occurring from and after the date of the previous Principals 
list by submitting and delivering such form to the SEEC no later than the 
fifteenth day of each month following the month when a change in 
Principals occurs, or the next succeeding business day, whichever is later.  
If the Contractor or Prospective State Contractor fails to submit and 
deliver the appropriately completed form by its due date, then the SEEC 
shall notify the State Agency or Quasi-public Agency and the Contractor of 
the failure in writing. The State Agency or Quasi-public Agency shall then 
review all relevant information and determine whether such failure 
constitutes a breach of the contract.  If the State Agency or Quasi-public 
Agency determines that a breach of the contract has occurred, then the 
State Agency or Quasi-public Agency shall deliver a notice of breach to the 
Contractor, affording the Contractor an opportunity to cure the breach 
within ten (10) days from the date that the Contractor receives the notice.  
The State Agency or Quasi-public Agency may extend the right to cure 
period if, and continuing so long as, the State Agency or Quasi-public 
Agency is satisfied that the Contractor is making a good faith effort to 
cure the breach but the nature of the breach is such that it cannot be 
cured within the right to cure period.  The SEEC may, if it deems it to be 
appropriate, send to the Contractor electronic reminders of the 
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Contractor’s obligation to report changes in Principals.  The undertaking 
of this reminder is permissive and shall not be construed to be a condition 
precedent to the Contractor’s obligation to submit and deliver the form 
timely. 
 

18.2.9.2. If the State Agency or Quasi-public Agency determines 
that the Contractor has breached the contract by failing to comply with 
the requirements of this CCR provision, then the State Agency or Quasi-
public Agency may, after expiration of the right to cure period, direct all 
appropriate State entities using the contract to withhold any payment, in 
whole or in part, that may be due and owing to the Contractor under the 
contract until such time as the Contractor submits and delivers an 
appropriately completed form to the SEEC. 

 
18.2.9.3. If the Contractor fails to submit and deliver the 

Principals list form timely three times in any 12-month period, then the 
SEEC may recommend to the State Agency or Quasi-public Agency that it 
take these failures into account for purposes of evaluating the 
Contractor’s responsibility in future procurements.  The SEEC may 
recommend that the State Agency or Quasi-public Agency make a 
determination that the Contractor is not responsible. 

 
18.2.9.4. The Contractor’s failure to submit and deliver the 

Principals list form timely for the third time in any 12-month period shall, 
upon the SEEC’s recommendation, entitle the State Agency or Quasi-public 
Agency to cancel the contract.  Accordingly, the third notice of breach to 
the Contractor from the State Agency or Quasi-public Agency in any 12-
month period may include an effective Contract Cancellation date, in 
which case no further action shall be required of any party to effect the 
Cancellation of the contract as of the stated date.  If the notice does not 
set forth an effective Contract Cancellation date, then the State Agency or 
Quasi-public Agency may Cancel the contract by giving the Contractor no 
less than twenty four (24) hours' prior written notice.  

 
18.2.9.5. Noting the absence of the SEEC’s signature on the 

contract, the State Agency or Quasi-public Agency represents that the 
SEEC has previously agreed in writing to assume the rights and 
responsibilities attaching to the SEEC and set forth in this CCR section.  
The State Agency or Quasi-public Agency shall provide a copy of that 
document to the Contractor upon request. 

18.3. Executive Orders. 
This Agreement is subject to the provisions of Executive Order No. Three of 
Governor Thomas J. Meskill, promulgated June 16, 1971, concerning labor 
employment practices, Executive Order No. Seventeen of Governor Thomas J. 
Meskill, promulgated February 15, 1973, concerning the listing of employment 
openings and Executive Order No. Sixteen of Governor John G. Rowland 
promulgated August 4, 1999, concerning violence in the workplace, all of which 
are incorporated into and are made a part of the Contract as if they had been 
fully set forth in it.  This Agreement may also be subject to Executive Order No. 
7C of Governor M. Jodi Rell, promulgated July 13, 2006, concerning contracting 
reforms, Executive Order No. 14 of Governor M. Jodi Rell, promulgated April 17, 
2006, concerning procurement of cleaning products and Services, Executive 
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Order No. 19 of Governor M. Jodi Rell, promulgated June 19, 2008 concerning 
use of System Development Methodologies in accordance with their respective 
terms and conditions. 

 
The Executive Orders are attached hereto and made a part hereof as 

Schedule F. 

18.4. Equal Opportunity. 
 
18.4.1. By submitting a Proposal, the Contractor agreed to make itself 

aware of and comply with all local, state, and federal ordinances, statutes, laws, 
rules, and regulations applicable to the Services covered by the RFP and this 
Agreement.  The Contractor further agrees that it will at all times during the 
Term of the Agreement be in compliance with all applicable federal, state 
and/or local laws regarding employment practices. Such laws will include, but 
shall not be limited to Workers’ Compensation, the Fair Labor Standards Act 
(“FLSA”), the Americans with Disabilities Act (“ADA”), the Family and Medical 
Leave Act (“FMLA”), and all OSHA regulations applicable to the work covered by 
this Agreement. 
 

18.4.2. The State is an equal opportunity and affirmative action employer 
and does not discriminate in its hiring, employment or business practices, 
including it purchasing policies.   

 
18.4.3. Moreover, the State is committed to complying with the 

Americans with Disabilities Act of 1990 and does not discriminate on the basis 
of disability, in admission to, access to, or operation of its programs, Services, 
or activities.   The laws of the State strive to ensure that all segments of the 
business community have access to supplying the goods and Services needed 
by the State. Connecticut affirmatively works to encourage utilization of 
minority business enterprise in all procurement activities. The State provides 
equal opportunity for all businesses and does not discriminate against any 
Proposer regardless of race, color, religion, age, sex, national origin, or 
disability.   

 

18.5. Nondiscrimination Provisions. 
 

18.5.1 Non-discrimination.   References in this section to "contract" shall mean 
this Contract and references to "contractor" shall mean the Contractor.   

 
(a) The following subsections are set forth here as required by section 4a-60 of the 

Connecticut General Statutes: 
 

(1) The contractor agrees and warrants that in the performance of the 
contract such contractor will not discriminate or permit discrimination against 
any person or group of persons on the grounds of race, color, religious creed, 
age, marital status, national origin, ancestry, sex, mental retardation, mental 
disability or physical disability, including, but not limited to, blindness, unless it 
is shown by such contractor that such disability prevents performance of the 
work involved, in any manner prohibited by the laws of the United States or of 
the state of Connecticut. The contractor further agrees to take affirmative 
action to insure that applicants with job-related qualifications are employed and 
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that employees are treated when employed without regard to their race, color, 
religious creed, age, marital status, national origin, ancestry, sex, mental 
retardation, mental disability or physical disability, including, but not limited to, 
blindness, unless it is shown by such contractor that such disability prevents 
performance of the work involved;  (2) the contractor agrees, in all solicitations 
or advertisements for employees placed by or on behalf of the contractor, to 
state that it is an "affirmative action-equal opportunity employer" in accordance 
with regulations adopted by the commission;  (3) the contractor agrees to 
provide each labor union or representative of workers with which such 
contractor has a collective bargaining agreement or other contract or 
understanding and each vendor with which such contractor has a contract or 
understanding, a notice to be provided by the commission advising the labor 
union or workers' representative of the contractor's commitments under this 
section, and to post copies of the notice in conspicuous places available to 
employees and applicants for employment;  (4) the contractor agrees to comply 
with each provision of this section and sections 46a-68e and 46a-68f and with 
each regulation or relevant order issued by said commission pursuant to 
sections 46a-56, 46a-68e and 46a-68f;  (5) the contractor agrees to provide the 
Commission on Human Rights and Opportunities with such information 
requested by the commission, and permit access to pertinent books, records 
and accounts, concerning the employment practices and procedures of the 
contractor as relate to the provisions of this section and section 46a-56.   
 
  

(b) If the contract is a public works contract, the contractor agrees and warrants that 
he will make good faith efforts to employ minority business enterprises as 
subcontractors and suppliers of materials on such public works project.  
 

 
(c) "Minority business enterprise" means any small contractor or supplier of materials 

fifty-one per cent or more of the capital stock, if any, or assets of which is owned 
by a person or persons:  (1) Who are active in the daily affairs of the enterprise, (2) 
who have the power to direct the management and policies of the enterprise and 
(3) who are members of a minority, as such term is defined in subsection (a) of 
section 32-9n;  and "good faith" means that degree of diligence which a reasonable 
person would exercise in the performance of legal duties and obligations.  "Good 
faith efforts" shall include, but not be limited to, those reasonable initial efforts 
necessary to comply with statutory or regulatory requirements and additional or 
substituted efforts when it is determined that such initial efforts will not be 
sufficient to comply with such requirements.  

 
(d) Determination of the contractor's good faith efforts shall include but shall not be 

limited to the following factors:  The contractor's employment and subcontracting 
policies, patterns and practices; affirmative advertising, recruitment and training;  
technical assistance activities and such other reasonable activities or efforts as the 
commission may prescribe that are designed to ensure the participation of 
minority business enterprises in public works projects.  

 
(e) The contractor shall develop and maintain adequate documentation, in a manner 

prescribed by the commission, of its good faith efforts.  
 
(f) The contractor shall include the provisions of sections (a) and (b) above in every 

subcontract or purchase order entered into in order to fulfill any obligation of a 
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contract with the state and such provisions shall be binding on a subcontractor, 
vendor or manufacturer unless exempted by regulations or orders of the 
commission.  The contractor shall take such action with respect to any such 
subcontract or purchase order as the commission may direct as a means of 
enforcing such provisions including sanctions for noncompliance in accordance 
with section 46a-56;  provided, if such contractor becomes involved in, or is 
threatened with, litigation with a subcontractor or vendor as a result of such 
direction by the commission, the contractor may request the state of Connecticut 
to enter into any such litigation or negotiation prior thereto to protect the interests 
of the state and the state may so enter.  

 
(g) The following subsections are set forth here as required by section 4a-60a of the 

Connecticut General Statutes: 
 

− (1) The contractor agrees and warrants that in the performance of the 
contract such contractor will not discriminate or permit discrimination against 
any person or group of persons on the grounds of sexual orientation, in any 
manner prohibited by the laws of the United States or of the state of 
Connecticut, and that employees are treated when employed without regard to 
their sexual orientation;  (2) the contractor agrees to provide each labor union 
or representative of workers with which such contractor has a collective 
bargaining agreement or other contract or understanding and each vendor with 
which such contractor has a contract or understanding, a notice to be provided 
by the Commission on Human Rights and Opportunities advising the labor 
union or workers' representative of the contractor's commitments under this 
section, and to post copies of the notice in conspicuous places available to 
employees and applicants for employment;  (3) the contractor agrees to comply 
with each provision of this section and with each regulation or relevant order 
issued by said commission pursuant to section 46a-56; and (4) the contractor 
agrees to provide the Commission on Human Rights and Opportunities with 
such information requested by the commission, and permit access to pertinent 
books, records and accounts, concerning the employment practices and 
procedures of the contractor which relate to the provisions of this section and 
section 46a-56.  

 
(h) The contractor shall include the provisions of section (g) above in every 

subcontract or purchase order entered into in order to fulfill any obligation of a 
contract with the state and such provisions shall be binding on a subcontractor, 
vendor or manufacturer unless exempted by regulations or orders of the 
commission.  The contractor shall take such action with respect to any such 
subcontract or purchase order as the commission may direct as a means of 
enforcing such provisions including sanctions for noncompliance in accordance 
with section 46a-56;  provided, if such contractor becomes involved in, or is 
threatened with, litigation with a subcontractor or vendor as a result of such 
direction by the commission, the contractor may request the state of Connecticut 
to enter into any such litigation or negotiation prior thereto to protect the interests 
of the state and the state may so enter. 

(i) For the purposes of this entire Non-Discrimination section, "contract" includes any 
extension or modification of the contract, "contractor" includes any successors or 
assigns of the contractor, "marital status" means being single, married as 
recognized by the state of Connecticut, widowed, separated or divorced, and 
"mental disability" means one or more mental disorders, as defined in the most 
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recent edition of the American Psychiatric Association's "Diagnostic and Statistical 
Manual of Mental Disorders", or a record of or regarding a person as having one or 
more such disorders. For the purposes of this section, "contract" does not include 
a contract where each contractor is (1) a political subdivision of the state, 
including, but not limited to, a municipality, (2) a quasi-public agency, as defined 
in Conn. Gen. Stat. Section 1-120, (3) any other state, including but not limited to 
any federally recognized Indian tribal governments, as defined in Conn. Gen. Stat. 
Section 1-267, (4) the federal government, (5) a foreign government, or (6) an 
agency of a subdivision, agency, state or government described in the immediately 
preceding enumerated items (1), (2), (3), (4) or (5). 
 

18.6 Audit Requirements for State Grants. 
For purposes of this paragraph, the word “contractor” shall be read to mean 
“nonstate entity,” as that term is defined in Conn. Gen. Stat. § 4-230.   The 
Contractor shall provide for an annual financial audit acceptable to the 
Department for any expenditure of state-awarded funds made by the 
Contractor. Such audit shall include management letters and audit 
recommendations. The State Auditors of Public Accounts shall have access to all 
Records and accounts for the fiscal year(s) in which the award was made.  The 
Contractor will comply with federal and state single audit standards as 
applicable.  

18.7 Whistleblower Provision. 
This Agreement may be subject to the provisions of Conn. Gen. Stat., §4-61dd.  
In accordance with this statute, if an officer, employee or appointing authority 
of the Contractor takes or threatens to take any personnel action against any 
employee of the Contractor in retaliation for such employee's disclosure of 
information to any employee of the Contractor in retaliation for such 
employee’s disclosure to the state or quasi-public agency or the Auditors of 
Public Accounts or the Attorney General under the provisions of subsection (a) 
of such statute, the Contractor shall be liable for a civil penalty of not more 
than five thousand dollars for each offense, up to a maximum of twenty per 
cent of the value of this Agreement.  Each violation shall be a separate and 
distinct offense and in the case of a continuing violation, each calendar day's 
continuance of the violation shall be deemed to be a separate and distinct 
offense.  The State may request that the Attorney General bring a civil action in 
the Superior Court for the Judicial District of Hartford to seek imposition and 
recovery of such civil penalty.  In accordance with subsection (f) of such statute, 
each large state contractor, as defined in the statute, shall post a notice of the 
provisions of the statute relating to large state contractors in a conspicuous 
place which is readily available for viewing by the employees of the Contractor. 

18.8 Terms and Conditions. 
Any terms, conditions or provisions contained in a Purchase Order, Product 
Schedule Update, Statement of Work or any other similar document shall be of 
no force and effect and shall in no way affect, change or modify any of the 
terms and conditions of this Agreement.  
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18.9 Entirety of Agreement. 
This Agreement constitutes the entire agreement between the parties relating 
to the subject matter hereof and supersedes all prior agreements and 
understandings of the parties, whether written or oral. Further, no alteration, 
modification or interpretation of this Agreement shall be binding unless in 
writing and signed by both parties. This Agreement shall be entered into after 
full investigation, neither party relying upon any statement or representation by 
the other unless such statement or representation is specifically embodied in 
this Agreement. The State and the Contractor will participate in the drafting of 
this Agreement and any ambiguity contained in this Agreement shall not be 
construed against the State or the Contractor solely by virtue of the fact that 
either the State or the Contractor may be considered the drafter of this 
Agreement or any particular part of it.
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1. Project Plan.  

A. General.  The Project Plan (developed in Microsoft Project) is attached 
hereto as Attachment 1 of Schedule A.  The Project Plan includes a detailed Work 
Breakdown Structure (“WBS”) and schedule which identifies all project tasks, 
dependencies, start and finish dates, and assigned resources. The plan also identifies 
all project-related milestones, and deliverables. The Contractor shall provide the State 
with an updated Project Plan at the conclusion of the Solution Validation Phase (WBS 
3.0 - SVP), which will be updated with each Release or as mutually agreed upon by the 
parties. 

The terms of this Agreement and the documents which comprise the Project 
Plan shall define, among other things: 

 
(1) The goals and objectives of the Project; 
(2) The scope of work to be completed; 
(3) Project Deliverables and acceptance criteria; 
(4) Project operating procedures; 
(5) Change control rules; 
(6) Communications plans; 
(7) The project organizational structure; 
(8) Contractor personnel assignments; 
(9) The Schedule; 
(10) Resources; and,  
(11) Team contact information. 

B. Contractor Responsibilities.  The Contractor represents and warrants 
that it shall provide an integrated project management and tool environment that will 
perform as demonstrated during the SVP.   In this regard, 
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(1) The Contractor shall load the WBS into Microsoft Project Server as 
the primary planning document to execute and control the project. All project 
tasks shall be updated, scheduled, and resource loaded.  

 
(2) The Contractor’s project manager shall work with the State Project 

Administrator to schedule and level work for Contractor and State resources 
across all tasks. 

 
(3) The Contractor shall identify task dependencies and use the critical 

path method to assess the impact of any individual task slippage on the overall 
project schedule.   

 
(4) The Contractor’s iterative development methodology will ensure 

the accuracy of these models by delivering complete solution components (ver-
sus individual design deliverables) with each iterative build cycle. 

 
(5) For the duration of the Term of the Agreement, the Contractor shall 

provide monthly project plan and schedule updates, status reports, and 
estimates of the time -to-complete the Project.  The Contractor’s status reports 
shall cover all project work, including prime contract, subcontract, and on-site 
and off-site development. 

 
(6) The Contractor shall continually improve the work plan and 

schedule further to ensure that resources are effectively deployed.  
 

C. Contractor Representations with respect to Implementation of CIVLS.  
The Contractor represents that it taking a comprehensive and holistic approach to 
implementing the CIVLS Solution Requirements as set forth in Schedule A, Part 2 
within the firm fixed price set forth in this Agreement. The Contractor’s approach and 
solution shall provide all of the elements necessary to successfully execute the CIVLS 
Project. In this regard, 

(1) The Contractor represents that the foundation of any solution can 
be found in the quality of the people implementing the solution and that a 
system as complex as CIVLS requires a capable, experienced, cross-functional 
team.  

(2) The Contractor shall provide the most experienced and capable 
team available in the marketplace. The Contractor’s team combines extensive 
motor vehicle, software development, technical, program management, quality 
assurance, training, and deployment professionals with extensive experience 
implementing similar solutions. 

(3) The Contractor shall leverage proven delivery processes that are 
based on a combination of industry standard methodologies and best practices 
in light of the fact that a project as complex as CIVLS requires the Contractor to 
complete a variety of work from solution design, requirements definition, and 
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technical design to systems development, data conversion, systems integration 
and testing to training and deployment. The Contractor represents and 
warrants that the foundation of the Contractor’s processes include an iterative, 
phased development life cycle, which is designed to reduce risk, minimize 
operational conflicts, and deliver value repeatability, as early in the project life 
cycle as possible. 

(4) The Contractor’s CIVLS solution represents intelligent use of 
technology in support of motor vehicle operations and shall be built upon the 
3M Motor Vehicle Systems (MVS) Enterprise Software Suite, which is a highly 
configurable, MOTS product that leverages a highly scalable, extensible, and 
secure set of technologies.  The Contractor represents that: 

(a) MVS is the most functionally robust motor vehicle solution 
available and the only solution fully deployed and proven in uniquely 
challenging, high-transaction volume motor vehicle operations 
environments. All of the underlying foundation technologies that enable 
CIVLS to function are based upon industry standard technologies that are 
widely accepted and supported.   

(b) 3M’s MVS Enterprise Software Suite includes applications that 
support the needs of motor vehicle departments of today and into the 
future. These system components are built using industry best practices 
and are written to leverage the benefits of the technology. This allows the 
3M MVS Enterprise Software Suite to lessen a jurisdiction’s long-term total 
cost of ownership and reduces the risk of premature technology 
obsolescence. 

(c) It’s technologies are implemented using industry standard 
best practices and are built from the ground up in an SOA construct for 
ease of integration and to enable system component reuse. 

(d) CIVLS combines the people, processes, and technology 
working together to meet all of the State’s requirements. It shall include 
all of the functional and technical components required by CIVLS along 
with all of the professional services required to design, implement, and 
deploy the solution using proven delivery methodologies. 
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1.1. Overview of Implementation Approach.  
The Project shall be structured on a phased implementation approach 

commencing with the SVP followed by four major Releases with each Release 
comprising a number of iterative systems development build cycles. 

A. SVP. The Contractor represents and warrants that the SVP is designed to 
both demonstrate and validate how CIVLS will fulfill the business and technical 
requirements set forth in this Agreement.  During the SVP the Contractor shall set up 
and install all infrastructure necessary to run components of CIVLS and provide 
detailed, facilitated demonstrations of all functionality. 

(1) The Contractor represents that its experience demonstrates that a 
primary risk in virtually all software development projects lies in not completely 
understanding and satisfying customer requirements. The SVP is designed to 
ensure State satisfaction with the Contractor’s approach to CIVLS early in the 
term of the Agreement.   

(2) In this regard, the Contractor shall assign skilled facilitators to 
work with State to model DMV-specific business processes, business rules, and 
data requirements and demonstrate how CIVLS will fulfill those requirements.  
The State will provide business and technical subject matter experts who are 
familiar with DMV operations and who are authorized to validate, refine and 
elaborate CIVLS requirements.   

(3) The Contractor shall develop customizations concurrently with the 
configuration of CIVLS functionality in order to minimize the need for changes 
in the Project.   

(4) The Contractor shall validate and identify State-specific 
requirements against the CIVLS framework in the SVP.  

(5) The Contractor shall document all configuration requirements 
gathered in the SVP and map them to the Project Plan and the Project 
Implementation Summary.   

(6) The Contractor shall confirm and document any required 
customizations and discuss such customizations with the State Project 
Administrator. Thereafter, with respect to any approved customization, the 
Contractor shall map such customizations resulting from the approved SVP into 
the Project Plan and the Project Implementation Summary. 

(7) The Contractor shall maintain strict configuration control of all 
configurations and customization in order to ensure complete traceability 
throughout the term of the Agreement 

B. The Four Releases.  The implementation of CIVLS shall occur in four 
major Releases.  Each Release shall include complete system development life cycle, 
including all of the work necessary to define, develop, test, and deploy a major 
subcomponent (i.e., deliverable) of the overall system.  Releases shall also include all 
systems integration, data conversion, training, and cutover work along with go-live 
activities and transitioning the system into operations.  

 In addition to the SVP (Project Planning and Initiation) the four Releases 
are:    
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(1) Release 1 – Back Office Financials and Infrastructure 
(2) Release 2 – Vehicle and Dealer Related Functionality 
(3) Release 3 – Driver Related Functionality 
(4) Release 4 – Completion of all final CIVLS Components 

 
The four major Releases as well as Final System Acceptance, Project Closeout tasks 
and Warranty Liquidation) are more fully set forth in the Agreement and Attachment 1 
and 2 of this Schedule of Services (“Project Plan” and “Project Implementation 
Summary”. 
 

C. The Contractor’s Professional Standard.   

 

(1) The Contractor’s software development processes are certified for 
ISO 9001:2001 standard, which addresses software product quality. 

(2) The Contractor’s systems implementation methodology, including 
the multi-release strategy, is designed to limit and mitigate risks while 
simultaneously providing the benefit and value of the new CIVLS capability as 
early as possible.   

(3) The Contractor represents that by breaking down the functional 
components into smaller, individual releases the amount of training, knowledge 
transfer, data conversion, testing, and support required on any given 
deployment is reduced, making each release more manageable. 

(4) The Contractor understands and accepts the State’s requirements 
with regard to final system Acceptance and system Warranty. All Deliverables 
that are released prior to final system Acceptance shall remain under Warranty 
through the full Warranty Period. 
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1.2. Project Milestones, Deliverables and Tasks. 
A. Defined.  The Project Plan and Project Implementation Summary shall 

identify all major project tasks, deliverables, and milestones.  The Contractor agrees 
that each integrated functional plan pertaining to CIVLS shall: 

(1) Define all application life-cycle activities and shall be consistent 
with the State’s systems development methodology standards. 

(2) Be developed by experienced Contractor experts in order to meet 
the DMV’s unique requirements.  In this regard, every functional area is led by 
an experienced team leader who updates his or her respective functional plan 
and oversees related work throughout the project life cycle. 

(3) Be integrated into the Project Plan and approved by the State.   

The Contractor represents that it fully understands the State’s configuration 
requirements and logically group and map these configuration requirements. 

B. Configuration Templates:  Build Cycles.  To assist in the process of 
identifying and allocating the breakdown of configurations into build cycles, the 
Contractor shall use configuration templates which identify the various credential 
types (e.g. license/registration, etc) and product types (e.g. drivers license, 
commercial license, etc.) along with a summary of the top level business rules which 
would apply.  The templates do not define the rules themselves, but rather describes 
which types of rules would apply to each product type.  

(1) These configuration templates shall be completed by the 
Contractor following consultation with the State and then analyzed by the 
Contractor’s technical and project management team leaders. 

(2) They are then mapped into the technical and configuration plans 
which identify specific work (i.e., configurations to the system which are made) 
to be done with each build cycle.  

The Project Plan and the Project Implementation Summary shall be updated as 
part of the SVP.  
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1.3. Review and Acceptance Process. 
 The review and Acceptance process is addressed in Section 9 of the Agreement. 
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1.4. Project Staffing. 
  A. Project Teams.  The Contractor shall organize the project delivery 

resources into teams, as set forth below.  The team shall work with the State to 
ensure that the project is delivered on time, on budget, and in compliance with State 
requirements.  The Contractor’s team-based approach ensures the State has all 
proper Contractor staffing and resources available to deliver the CIVLS project as 
planned.  The Contractor shall also provide backup of all key resources, reducing any 
potentially negative impact related to unplanned turnover risks 

Each team shall interact with their appropriate counterparts at the State. The 
Contractor represents that this approach ensures that all cross-functional disciplines 
are executed based on proven best practices and that the teams are integrated to 
ensure all of the project work comes together as planned. The roles and 
responsibilities for each team are as follows: 

(1) CIVLS Executive Management Team shall provide oversight for all 
project activities and ensures that adequate resources are provided to the 
various delivery teams. The Contractor’s CIVLS Executive Management Team 
shall:  

(a) Provide executive points of contact to resolve any major 
issues and works closely with the State executive and 
program management leadership to ensure all requirements 
are satisfactorily met; 

(b) Be staffed by senior executives from the Contractor and its 
subcontractor, 3M, who are available to the State as required.   

The Contractor is assigning a Program Executive and Program Manager, as set 
forth in the Agreement, to ensure CIVLS success. 

(2) Through the Contractor’s CIVLS Project Management Office 
(“Contractor’s PMO”) the Contractor shall oversee and coordinate all of the day-
to-day Project activities, support all of the Contractor’s work and maintain the 
overall integrated CIVLS Master Project Plan. The Contractor’s PMO is 
responsible for identifying and managing all project-related risks and issues to 
ensure the program meets all requirements and that work is completed on 
time. The Contractor’s PMO also addresses all project change issues and 
regularly reports status to the State and the Contractor’s CIVLS Executive 
Management Team.  The Contractor’s PMO shall be staffed with qualified and 
experienced project managers.  

 (a) The Contractor shall provide a chief security officer (“CSO”) 
who is part of the Contractor’s PMO, rather than part of the Technical 
Leadership Team.  The Contractor includes a CSO in the Contractor’s PMO 
because security is much more than the use of technology and 
implementing security technical standards. The CSO shall: 

(i) Develop and enforce security policies and procedures 
for the duration of the Project, including policies related to staffing 
the Project (e.g., performing background checks on all project 
personnel and ensuring confidential nondisclosure agreements are 
executed); 
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(ii) Ensure the protection of all State private and 
confidential data, develops security test cases, oversees all project 
work, and reviews all project deliverables from a security 
compliance perspective; and, 

(iii) Ensure that the CIVLS Solution complies with all 
security standards and requirements of CIVLS, the SVP and all DoIT 
standards necessary to protect the integrity of CIVLS. 

(3) Through the Configuration Management and Systems 
Administration Team the Contractor shall ensure that all Project artifacts 
including code configurations are maintained with version control, in the proper 
environments, and are backed up as required as a result of the SVP in the event 
of infrastructure or environment technical issues.  The Contractor shall provide 
a full-time, dedicated configuration management lead for the duration of the 
Project.  With a large, distributed project team working in a large number of 
environments (e.g., development, test, staging, production) proper 
configuration control is critical. 

This team also ensures that all the technical infrastructure runs and is 
supported as required. They provide project related technical support to all of 
the project resources to ensure everyone is working effectively and efficiently. 
The Contractor augments the configuration management lead with system 
administrators to support all of the infrastructure and end users in accordance 
with Contract Section 10.1. 

(4) Through the Technical Leadership Team the Contractor shall 
provide depth and breadth of technical expertise to the project. This team shall 
include a number of specialists who shall ensure the overall solution meets all 
technical requirements, the architecture is maintained, development is done in 
compliance with technical standards, and that CIVLS shall perform as required. 
Through this team the Contractor shall oversee all technical activities; review all 
technical deliverables; and advise, guide and provide feedback to individual 
technical resources as required.  The Contractor shall provide senior technical 
experts (who are available as needed and are skilled in a variety of technolo-
gies) including: 
 

(a) Chief engineer 
(b) Business analysis and requirements management team leader 
(c) 3M solution architect and technical lead 
(d) 3M product specialists 
(e) SOA and integration technical architectural lead 
(f) Infrastructure and operations lead 
(g) Document management and imaging lead 
(h) Business intelligence/Reporting and data warehouse lead 
(i) Portal and Internet technologies lead. 

 
(5) Through the Legacy Systems and Data Conversion Team the 

Contractor shall be responsible for all data conversion activities, including 
reviewing legacy system documentation such as data models, structures, and 
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technologies; mapping source data to CIVLS; designing, developing, testing, 
and executing all Extraction, Transformation, and Load (“ETL”) processes and 
scripts; reporting errors and assisting the State, which is responsible for data 
cleansing activities; and ensuring that clean data is properly converted as part 
of the cutover process to CIVLS. The Legacy Systems and Data Conversion Team 
shall be augmented with database developers who specialize in conversion and 
ETL processes. 

(6) Through the Testing and Quality Assurance Team the Contractor 
shall be responsible for developing the overall testing and quality assurance 
plan, testing procedures, standards, processes, and tools. The Testing and 
Quality Assurance Team leader shall ensure that CIVLS is properly tested and 
complies with all system requirements and provide individual testing resources 
as required and integrate them with each of the delivery teams; however, they 
report to the Testing and Quality Assurance Team leader to maintain integrity 
and test independence. 

(7) Through the Organizational Change Management and Training 
Team the Contractor shall support the State who is ultimately responsible for 
successful user adoption of the CIVLS. The Contractor shall provide 
organizational change management services which are designed to address end 
user issues and concerns related to changes in how employees perform work. 
The Contractor’s organizational change management services are based on the 
Awareness, Desire, Knowledge, Ability, and Reinforcement (“ADKAR™”) 
methodology. 

The Contractor shall also provide a Training Team leader and 3M Training 
Lead, who are responsible for the design and execution of the final training 
plan. These team leaders are augmented with training developers and trainers, 
as required. This team shall work with the State to identify specific training 
requirements; develop training materials; and schedule, coordinate, and deliver 
all training activities. 

The Contractor shall provide prepackaged training materials with respect 
to CIVLS which the Training Team shall customize for the specific CIVLS 
configurations, as implemented. The team performs train-the-trainer, end-user, 
and technical support training activities. Many training tasks are performed 
within the release go-live and transition phases as outlined in the Project Plan. 

(8) The CIVLS Development Teams are cross-functional teams that 
execute all of the work associated with the iterative development build cycles 
outlined in the Project Plan. Through these teams the Contractor is responsible 
for eliciting and managing final detailed requirements; final system design, 
configuration, and any custom development; unit testing; and integration 
activities. These teams also assist the Contractor with all Release go-live and 
transition activities, including independent systems testing, user acceptance 
testing, data conversion, cut-over testing, training, cutover, go-live, and 
support. 

Each Release shall include a dedicated CIVLS Development Team, which 
shall be comprised of the following: 
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(a) Release Development Team leader; 
(b) Business analysts; 
(c) 3M product specialists; 
(d) Developers; 
(e) Integration specialists; 
(f) Database developers and database administrators (DBAs); 
(g) User interface designers and developers; and, 
(h) Testers. 

 
(9) Through the Business Intelligence/Reporting and Data 

Warehouse Team the Contractor shall be responsible for all of the design and 
development of the Business Intelligence/Reporting and Data Warehouse 
functionality as set forth in Attachment 8 of Schedule A.  This team is staffed 
and leverages a similar iterative development methodology as the CIVLS 
Development Teams; however, the professional skills and experience of this 
team are focused on the requirements of Attachment 8 of Schedule A. 

(10) Through the Document Management and Imaging Team the 
Contractor shall be responsible for all of the design and development of the 
Document Management and Imaging functionality for CIVLS.  This team shall be 
staffed and leverages a similar iterative development methodology as the CIVLS 
Development Team; however, the professional skills and experience of this 
team are focused on document management and imaging.  

(11) Through the Internet Self-Service Team the Contractor shall be 
responsible for all of the design and development of the Internet Self-Service 
functionality for CIVLS. This team is staffed and leverages a similar iterative 
development methodology as the CIVLS development teams; however, the 
professional skills and experience of this team are focused on Internet, 
integration, web, and portal technologies.  

(12) Through the Web Portal Team the Contractor shall be responsible 
for all of the design and development of the Web Portal functionality for CIVLS. 
This team is staffed and leverages a similar iterative development methodology 
as the systems development teams; however, the professional skills and 
experience of this team are focused on Internet, integration, web, and portal 
technologies. The Web Portal Team shall release functionality closely aligned 
with the Internet Self-Service Team. 

(13) Through the Operations and Maintenance Team the Contractor 
shall be responsible for all of the support and maintenance activities as set 
forth in this Agreement. 

 

Individual Contractor staff may be members of multiple teams and may have 
responsibilities related to multiple roles. 



STATE OF CONNECTICUT, DEPARTMENT OF INFORMATION TECHNOLOGY 
CONNECTICUT INTEGRATED VEHICLE AND LICENSING SYSTEM (“CIVLS”) 

MODERNIZATION PROGRAM – REFERENCE NO. 08ITZ0069MA 
SCHEDULE A - PART 1: APPROACH                 

A1-12 

 
2. Roles and Responsibilities.  

The following table sets forth the roles and responsibilities of the Contractor 
and the State for this Project. In order to facilitate the review of the table please note 
the following: (a) Lead (L) means the party with primary responsibility and ownership 
for the effort. Such assistance includes the contribution of skills and resources to 
complete the Project in accordance with the technical and functional requirements 
detailed within this Agreement. (b) Support (S) means the party with supporting roles 
in the performance of the effort. Such assistance includes the contribution of skills 
and resources to complete the Project in accordance with the technical and functional 
requirements set forth in this Agreement. 

Role and Responsibilities Contractor State 
 
1 Project Management    
1.1 Operate State Program Management Office (PMO). S L 
1.2 Manage Contractor Project Team and Project Plan. L S 
1.3 Manage State Project Team and Project Plan. S L 
1.4 Perform management and oversight of the Project. S L 
1.5 Authorize and approve change.   L 
1.6 Implement change.  L S 
2 Quality Assurance    
2.1 Conduct QA Planning and Measurement. L S 
2.2 Ensure quality of application system. L S 
2.3 Establish risk and change management controls. L S 
2.4 Schedule and conduct QA management meeting S L 
2.5 Authorize and approve QA initiatives and activities.  L 
3 Technical Architecture    
3.1 Recommend technology architecture, including hardware, software and 
network specifications. 

L S 

3.2 Authorize and approve technology platform.  L 
3.3 Recommend policies and procedures. L S 
3.4 Authorize and approve policies and procedures. S L 
3.5 Define services and standards.  L S 
3.6 Manage/track change requests and orders. S L 
4 Implementation Activities   
4.1 Design data structures.  L S 
4.2 Design program Modules.  L S 
4.3 Determine & manage functional requirements. S L 
4.4 Recommend service level requirements. L S 
4.5 Authorize and approve requirements definition. S L 
4.6 Develop functional specifications.  L S 
4.7 Create and configure application programs. L S 
4.8 Conduct unit testing of Modules.  L S 
4.9 Install all CIVLS and application Components. L S 
4.10 Provide in-person assistance during initial implementation period. L S 
4.11 Review and approve application implementation.  L 
5 Training   
5.1 Plan and execute training for business users and IT staff. L S 
5.2 Provide training materials.  L S 
5.3 Review and approve training approach.  L 
6 Testing    
6.1 Test CIVLS conformance to functional requirements. L S 
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Role and Responsibilities Contractor State 
 
6.2 Test CIVLS conformance to usability standards. L S 
6.3 Conduct user Acceptance testing.  S L 
6.4 Ensure CIVLS conformance to naming/operational standards. S L 
6.5 Review and approve quality assurance testing. L  
6.6 Repair defects. L S 
7    CIVLS Operations & Management    
7.1 Install CIVLS Components as needed. L S 
7.2 Design and develop backup and recovery procedures. L S 
7.3 Develop disaster recovery plan and procedures. S L 
7.4 Perform capacity planning and performance management. L S 
7.5 Develop comprehensive security plans and procedures. L S 
7.6 Perform system operations and system management tasks. S L 
7.7 Provide business user, technical, operations and training documentation. L S 
8 Data Management    
8.1 Perform data modeling.  L S 
8.2 Design and create database.  L S 
8.3 Determine data element naming conventions. S L 
8.4 Determine data element access levels. S L 
8.5 Monitor compliance with naming conventions. S L 
8.6 Recommend DBMS/tools for implementation. L S 
8.7 Monitor and optimize DBMS performance. L S 
8.8 Recommend data conversion strategies. L S 
8.9 Perform data conversion (extract & transform). L S 
8.10 Perform data import and loading.  L S 
8.11 Perform data cleansing.  S L 
8.12 Perform data validation.  S L 
8.13 Review and approve data management constructs.  L 
9 Maintenance & Support (Prior to Final System Acceptance)   
9.1 Provide application support activities L S 
9.2 Provide server hardware and system software L S 
10 Hardware and Software    
10.1 Decision to procure required hardware and software.  L 
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3. Implementation Approach. 
Project Management. 

The Contractor shall provide a Project Plan built in Microsoft Project 
utilizing an iterative software development life cycle based on four Releases, 
with each Release consisting of a number of iterative build cycles, with each 
build consisting of four phases as set forth in Section 1.2.B, above.  

A. Project Management Office.  To ensure successful completion of 
all project work, The Contractor shall provide a Contractor’s PMO, as set forth 
above.  

B. Staffing Approach.   Section 1.4 provides an overview of the 
Contractor’s project staffing approach. The Project Plan (work breakdown 
structure) shall be resource loaded into a Resource-Loaded Network (“RLN”). The 
RLN identifies all project roles and required staffing for each task.  The 
Contractor’s PMO will coordinate requirements and support needs with 
corresponding Contractor staff in areas such as contracts, subcontracts, 
procurement, and human resources. These professionals apply the Contractor’s 
standard processes and procedures in supporting the PMO in successfully 
performing the CIVLS project, such as: 

  
 (1) Establishing and Updating an Integrated Project Plan and 
Related Project Documentation.  The Contractor’s Project Manager shall 
establish and update the integrated project plan and related project 
documentation.  The Project Manager shall apply the methods below to 
update the Project Plan at the completion of SVP and thereafter, as 
required. The Project Plan shall also be up-dated monthly throughout the 
Project to ensure that it is accurate and reflects the status of the ongoing 
project. All updates to the Project Plan are developed and prepared with 
the approval of the State to ensure that the plan accurately represents 
approved project requirements and scope. 

 
 (2) Project Charter.  The Contractor’s Program Manager shall, 
during SVP and as further required, prepare a project charter to authorize 
the work of the project formally and confer upon the Project Manager 
such authority necessary to execute the work in accordance with this 
Agreement. The Contractor shall revise and update the charter for the 
phased development work and implementation of each Release. The 
project charter shall include descriptions of areas such as project 
purpose, objectives, and scope; project organization; management 
review; and financial and personnel resources. 

 
 (3) Project Scope Statement.  The Contractor’s Project Manager 
shall, during SVP and as further required, define: 
 

 (a) Project Deliverables, their frequency, and recipients;  
 (b) CIVLS solution processes and technologies; 
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 (c) Organizational responsibilities; 
 (d) Work location and schedule; and, 
 (e) DMV customer information about timing and location 

of solution delivery.  
 

The Contractor shall work with the State to update the project scope 
statement periodically to reflect changes to the scope of the Agreement, 
if any, or delivery requirements, including updates associated with each 
Release. 

 

 (4) Project Performance Plan. The Contractor’s Project 
Manager shall, during SVP and as further required, develop a detailed 
project performance plan with the cooperation of the State. The 
performance plan shall include weekly and monthly performance 
monitoring and tracking, and monthly performance metric status 
reporting. The performance plan shall incorporate metrics that reflect 
both overall project performance and performance on specific tasks or 
deliverables, as Figure A-1 shows. The performance plan shall also define 
acceptance criteria for project gateways such as design reviews.  The 
Contractor’s Project Manager shall update the project performance plan 
quarterly, or as required, throughout the life of the Project. 

 If any project performance metric falls below the agreed-upon 
acceptable level, the Contractor’s Project Manager shall lead an 
assessment of the root cause of the performance issue. Based on the 
identified root cause, the Contractor shall plan, schedule and assign the 
necessary resources to implement approved corrective actions to resolve 
the performance issue. The Project Manager shall monitor and control 
these corrective-action efforts weekly to ensure prompt, effective 
performance resolution. 

 
Project Level or 

Release Performance Metrics 

 
Overall Project    Also during phased development and implementation.  

   Actual work accomplished versus schedule. The project manager 
monitors percent complete for all tasks monthly. 

   On-time milestone completion rate 
   Quality acceptance rate (or rework rate) of deliverables, including 
documentation 

SVP    Approval of preliminary and final design reviews 
   Acceptance of proof-of-concept demonstration 
   Identification of customization requirements 

Phased Development 
and Implementation 

   Approval of iterative requirements assessments and validations 
during the inception and elaboration phase of each release and 
build cycle 

   Level of success in unit tests for delivered system and software 
components associated with each build cycle 

   Level of success in functional, systems, integration tests, and user 
acceptance tests associated with each release cycle 

   System and data migration metrics (e.g., data accuracy, data 
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Project Level or 
Release 

Performance Metrics 

 
cleansing rate) 

   Level of success in user adoption and ability for DMV employees to 
efficiently, accurately and effectively complete customer 
transactions 

Operations and 
Maintenance 

   Help desk call resolution success rates at Level 1 (State), Level 2 
(the Contractor), and Level 3 (the Contractor) as defined in Schedule 
C. 

   Actual help desk call rate versus IT industry standard rates 
(measures success of training and deployment efforts) 

   Successful resolution of warranty claims. 
Figure A-1. The Contractor Team Monitors a Complete Set of Performance  

Metrics to Continually Measure Project Success 

 

 (5) Project Resource Plan.  The Contractor’s project resource 
plan shall address personnel; work space; IT tools, equipment, and 
facilities (e.g., development and test environments); and procured or sub-
contracted items and services.  The Project Manager shall update the 
resource plan following execution of the Agreement and, if approved 
changes alter the Project requirements or scope. In addition, in concert 
with monthly work plan and schedule updates, the Contractor’s Project 
Manager shall review and update the resource plan to ensure proper 
alignment of Project resources with the existing work plan and schedule.  
The Contractor shall maintain a RLN for personnel resources in the 
Project Plan. 

 
 (6) Project Schedule. The Contractor’s shall, during SVP and as 
further required, provide a Project Schedule with task durations and 
dependencies and document it in Microsoft Project. The Project Manager, 
in coordination with the technical leads, shall assess duration, skill levels, 
and resource levels required for each task, subtask, and activity and will, 
further, identify milestones and networks the tasks together through 
predecessor and successor relationships. The Contractor shall further 
iterate task schedules, resource skills and levels, and predecessor 
relationships to ensure that the schedule is effective and efficient. The 
Project Manager shall review and update the schedule following execution 
of the Agreement and monthly throughout project execution in order to 
incorporate project changes or to adjust tasks and resources to complete 
the project on schedule. 
 
 (7) Risk Management Plan.  The Contractor’s Project Manager 
shall, during SVP and as further required, prepare a risk management 
plan in accordance with SAIC’s EEdge risk management procedures, which 
include the Contractor’s standard risk management process. The 
Contractor shall continually identify and evaluate project risks as part of 
ongoing Project activities, and shall include risk management updates in 
weekly and monthly project status reports prepared for the State. The 
Contractor’s PMO shall conduct a complete risk management plan review 
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and update in order to identify and mitigate risks associated with phased 
development and implementation.  
 
 (8) Communications Plan.  The Contractor’s Project Manager 
shall, during SVP and as further required, prepare a formal 
communication plan and will monitor and track Deliverables 
performance, customer interfacing accomplishments, and other com-
munications activities to ensure compliance with the communications 
plan, the schedule and scope of the Project. The Project Manager shall 
update the plan as necessary to ensure the State requirements are 
satisfied and that communications between the Contractor, the State and 
Project stakeholders are effective. The communications plan shall include 
the following information:  

 
 (a) Project customers and stakeholders, their role or 
interest in the project, their potential influence or impact on the 
project, and their information needs to ensure the most effective, 
positive support; 
 
 (b) Deliverables, such as monthly status reports, and 
descriptions of the required information content, format, required 
delivery times and frequencies, and assignments of responsibilities 
for collecting and reporting the information; 
 
 (c) Points of contact with DMV, DOIT and other project 
stakeholders; 
 
 (d) The Contractor’s approach to conducting meetings, 
such as using well-planned agendas and meeting objectives, 
recording and distributing meeting minutes, and assigning and 
tracking action items; 
 
 (e) The Contractor’s approach to distributing information, 
including the use of SAIC’s SharePoint web site for providing 
electronic access to reports and information; and, 
 
 (f) A project calendar on the SharePoint web site to inform 
project staff, State, and stakeholders of project activities and 
meetings, such as project kickoff meeting, weekly and monthly 
status meetings, monthly project steering committee meetings, 
planning and joint application design (JAD) sessions, training 
sessions, and demonstration and user acceptance tests. 

 
 (9) Change Management Plan.  The Contractor’s Project 
Manager shall, during SVP and as further required, establish and use the 
change management plan to manage changes to the CIVLS Project 
baseline, which is the Project Plan approved following the completion of 
SVP.  The Change Management Plan shall use a formal change 
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management process that documents, communicates, and stores 
approved changes to controlled items identified during SVP.  The Project 
Manager shall also use the plan to help ensure that other aspects of the 
Project Plan, such as schedules and resource plans, are coordinated with 
revisions to the Project baseline. 
 
 (10) Configuration Management Plan.  The Contractor shall, 
during SVP and as further required, provide a full-time configuration 
manager in order to develop a configuration management plan. The 
configuration manager shall ensure that all project artifacts are 
maintained with appropriate version control and undergo review and 
approval before moving into various environments (e.g., code has 
completed user acceptance testing before going into a staging envi-
ronment). The Contractor shall employ a variety of tools to maintain 
configuration control, such as Microsoft SharePoint for document version 
control and SourceSafe for code control. 
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3.1. Quality Assurance (“QA”): Project Performance Evaluation. 
A. QAP.  The Contractor shall prepare, during SVP and as further 

required, a Project-specific quality assurance plan (“QAP”) that is used to ensure 
the quality of deliverables. The QAP shall: 

(1) Establish the approach, plans, quality standards and quality 
procedures for QA on the Project; 

(2) Describe the organization, support, schedule, management, 
and performance of all QA activities and the procedures, tools, and 
methodologies used in the management and evaluation of the project’s 
work products; 

(3) Support the overall role of quality on this Project, which 
ensures that the project meets contract requirements of the State, verifies 
that the Contractor is following defined processes, begins the process of 
resolving any deficiencies that arise, continues the maturing of the 
defined processes, and develops and maintains a cooperative, positive 
relationship with team members. 

 
 B. Quality Staffing Requirements.  The Contractor shall provide a QA 
and testing team leader who shall be responsible for the development of the 
QAP and related QA and testing processes. The QA team leader benefits from 
augmentation by testers who specialize in types of testing or different system 
components as outlined in Figure A-2. 
 
Role Responsibilities 

 
QA Team Leader    Developing QA and testing plan 

   Updating and monitoring QA and test plan 
   Planning and coordinating all test activities 
   Overseeing all testing work 
   Reviewing, summarizing, and reporting on all test results 
   Managing quality or test-related risks and issues 

Developers    Performing unit testing on individual system components 
   Performing integration testing of combined release system components 
   Performing regression testing, as required, as new functionality is added to 
the configuration 

Functional Testers  
Motor Vehicle 
SMEs (i.e., Vehicle, 
Drivers, SMEs) 

   Reviewing and validating all functional requirements 
   Developing and executing functional test cases and scripts for each 
requirement. 

   Performing functional tests to validate fully configured system meets 
requirements 

   Identifying risks, bugs, or issues 
Testers     Designing and developing systems and integration test cases and scripts 

   Performing independent systems integration testing to ensure that all 
components of the system perform as expected 

   Performing end-to-end testing. Integration testing sometimes includes end-
to-end testing, but it must be performed on client site with state and third-
party interaction.  
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Role Responsibilities 
 

   Identifying and documenting any bugs or issues 
   Developing security test cases and scripts, in collaboration with CSO. 
   Executing security test cases and scripts 
   Designing and executing stress and performance testing, as required 
   Test data conversion and ETL processes 
   Designing and developing user acceptance test cases and scripts 
   Scheduling and facilitating user acceptance testing 
   Testing cutover processes 

 
Usability Testers    Designing and developing usability test cases and scripts 

   Executing usability tests, including ergonomics, look and feel, navigation, 
and efficiency 

   Testing against 508 content accessibility requirements 
   Identifying usability risks and issues and making recommendations for 
design improvements 

Contractor PMO    Tracking and reporting on all QA and testing risks and issues 
All CIVLS Project 
Staff 

   Following all QA and testing procedures and complying with standards as 
defined 

   Reporting all risks and issues identified to QA team lead or PMO 
   Ensuring that quality is built into all aspects of the CIVLS Solution 

State Resources    Reviewing and approving all testing artifacts 
   Overseeing all testing events 
   Reviewing and approving all Contractor test results 
   Performing user acceptance tests 

Figure A-2. QA Roles and Responsibilities Table 
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3.2. Technical Architecture. 
 A. Technical Solution Approach.  The Contractor’s CIVLS Solution is 
based on the 3M MVS Enterprise Software Suite which the Contractor shall 
utilize professional staff services to design, configure, and customize the 
solution to meet all CIVLS Solution Requirements as set forth in this Agreement.  
The Contractor shall perform the services and provide all Deliverables such 
that: 
 

(1) The Contractor shall supplement and extend the 3M MVS 
solution with business intelligence/reporting functions in accordance 
with Attachment 8 of Schedule A, document management and imaging, 
Internet self-service, and web portal capabilities in accordance with the 
requirements of this Agreement.  
 

(2) The Contractor shall configure CIVLS utilizing industry best 
practices and a layered SOA.  The Contractor shall utilize industry-
standard technologies such as web services (SOAP, XML, etc.) and the 
Microsoft .NET framework, which are proven for security, reliability, 
scalability, and performance.   

 
(a) Each layer shall consist of fully encapsulated 

components that can be coupled either loosely for flexibility or 
tightly for performance, depending on the requirements and 
optimization requirements specific to the component requirements. 
This layered architecture provides for scalability while maintaining 
flexibility, performance, and security and easing integration. 
 

(b) Users may access CIVLS through multiple channels, 
including Internet self-service and web portal.  
 

(c) These access channels shall be flexible and robust, 
using proven Microsoft portal technologies such as Microsoft 
SharePoint and InfoPath.  Customers of DMV will be able to access 
CIVLS through the Connecticut DMV web site or through the State’s 
customer self-service interactive voice recognition (‘IVR’) system 
allowing easy integration with the CIVLS.  
 

(d) Employees may log directly into CIVLS.  
 

(e) Call center support can log into a specific interface and 
use automated and integrated voice-activated solutions.  
 

(f) Back-office processing staff may log in through one set 
of screens, while systems administrators can log in to separate 
screens.  
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(g) Business partners, such as dealers, may have 
syndicated, customized, secure user interfaces available through 
web browsers or through third-party systems, allowing easy 
integration with the CIVLS Solution. 
 

Figure A-3 The Contractor represents and warrants that Figure A – 3 
provides an architectural view of the Contractor’s approach.  

 

 
Figure A-3. The Contractor’s CIVLS Solution Architecture 

 

(3) The Application Layer.  The application layer shall contain the 
business logic, rules, and work flows that support motor vehicle 
operations.  The Contractor represents that at the heart or core of the 
application layer is a robust, comprehensive, and configurable business 



STATE OF CONNECTICUT, DEPARTMENT OF INFORMATION TECHNOLOGY 
CONNECTICUT INTEGRATED VEHICLE AND LICENSING SYSTEM (“CIVLS”) 

MODERNIZATION PROGRAM – REFERENCE NO. 08ITZ0069MA 
SCHEDULE A - PART 1: APPROACH                 

A1-23 

rules engine which is optimized for motor vehicle operations. The 
business rules engine contains more than 700 configuration tables, 
including a table management function that enables configuration and 
extension of the rules engine. The Contractor shall organize these 
elements into the following primary functional areas: 
 

(a) Service delivery and work flow; 
(b) Drivers related functionality; 
(c) Vehicle and dealer-related functionality; 
(d) Back-office-, tax-, and financial-related functionality; 
(e) Business administration functions; 
(f) Enterprise electronic functions; 
(g) Business intelligence/reporting functions in 

accordance with Attachment 8 of Schedule A; 
(h) Document management and imaging functions; and, 
(i) Other related functions.  

 

The application layer uses proven Microsoft .NET technology 
implemented using robust, scalable, and secure object-oriented 
programming techniques in a SOA construct. Each component is fully 
encapsulated and uses standards-based interface technologies. 

(4) The Data Layer.  The data layer shall use an industry-proven 
and industry-standard relational database management system (“RDBMS”) 
based on the Microsoft SQL RDBMS in conformance with American 
National Standards Institute (“ANSI”) SQL standards. This layer is broken 
into following four primary database components: 

 (a) The first component shall be a fully normalized 
database of record with a design based on industry-standard entity 
relationship models;  

 (b) The second component shall be a denormalized 
database optimized for performance. The Contractor represents 
that it’s experience has shown that many DMV customers desire 
this feature to reduce latency and improve CIVLS performance 
required in the high-transaction volume operational environments 
CIVLS must support;  

 (c) The third component includes a reporting database 
and business intelligence capabilities as described in Attachment 8 
hereto.  Contractor may also include a data warehouse containing 
relevant information from both CIVLS and third-party and external 
systems optimized for reporting. The data structures in the data 
warehouse will be designed to optimize aggregating factors by 
drill-down dimensions, such as time or location, and combine 
relationships across multiple data sources to support drill-down 
and ad-hoc reporting; and, 
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 (d) The fourth database component shall include an 
imaging repository that is integrated with CIVLS and includes a 
metadata structure optimized for search and retrieval functions. 

 

(5) The Technical Infrastructure Layer.  The technical 
infrastructure layer shall provide: 

(a) the facilities for security, performance, reliability, 
integration, and systems management; 

(b) services to the application and data layers for role-
based security, encryption, inter- and intra- system messaging, 
scalability (such as clustering in support of performance 
objectives), failover and disaster recovery, and systems monitoring 
to ensure reliable high service levels; and, 

(c) the generic tools, such as basic reporting 
infrastructure, for invocation by the application layer business 
processes. 

The technical infrastructure layer uses technologies and tools from 
Microsoft, IBM Software (e.g., DataStage, QualityStage and ProfileStage 
along with Tivoli for operational support and monitoring), Novell (security 
and Active Directory synchronization), and Business Objects (Crystal 
Reports).   

 The Contractor shall leverage the State’s then existing 
authentication technologies, which the state provides as part of the 
overall hosting environment. These tools and technologies reflect shared 
services based on the integration and implementation of best-of-breed 
technical components that meet Connecticut DMV’s unique business, 
technical, and security requirements. The Contractor’s technical team 
works closely with the State to determine specific integration and 
configuration requirements as part of SVP. 

Figure A-4 shows a layered architectural view of the Contractor’s CIVLS 
Solution Framework.  Each layer of the solution builds on, extends, and 
enhances subsequent layers.  Starting at the bottom core platform 
technologies, primarily based on Intel servers running Microsoft Windows 
operating systems, provide the overall operating environment, which is 
configured for performance, scalability, reliability and security. Systems 
management tools provide the operational management, monitoring, high avail-
ability, and disaster recovery capabilities required of CIVLS. Systems 
development life-cycle tools provide the systems documentation, configuration 
control, and full life-cycle traceability required to develop, support, and 
maintain the system at the lowest total cost of ownership. These platform 
resources support the application and functional resources that make up the 
CIVLS solution.  
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Figure A-4. The Contractor’s CIVLS Solution Layered Architecture 

The CIVLS application components, channel, and customer self-service 
further extend the CIVLS Framework services.  The Contractor shall integrate 
external systems into the Contractor’s CIVLS Solution through a variety of 
methods, including: web services, direct application programming interface 
(“API”) calls, ETL, batch processes, or custom integration.  The State will 
facilitate defining, testing and deploying interfaces with external organizations. 

Figure A-5 provides a technical description of the CIVLS Solution 
Framework application architecture built on Microsoft .NET technologies.  
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Figure A-5.  The Contractor’s Solution Framework.NET Application Architecture 

The Contractor’s CIVLS technical solution shall provide an n-tier 
architecture that separates presentation, business logic, and database for 
enhanced performance, reliability, scalability, and security. CICLS shall leverage 
proven .NET technologies implemented in a state-of-the-art manner, tested in 
real-world production settings and by senior Microsoft technicians. 
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 B. Detailed Technical Specifications.  The Contractor shall provide 
the infrastructure necessary to fully implement the CIVLS Solution.  The 
Contractor’s solution reflects a robust infrastructure, optimized for high 
performance, availability, and recovery in a highly secure environment. Figure 
A-6 provides a logical view of the various environments necessary and provided 
to ensure a successful implementation.   

The Contractor shall 
provide multiple development, 
test, staging, and training 
environments to ensure that all 
of the project work is able to be 
completed efficiently and 
effectively. Many of these 
environments run on shared 
infrastructure using virtual 
machine technology (“VM”) to 
reduce cost. Production and 
failover environments are 
provided with all application 
software running natively under 
their associated operating 
system for performance and 
reliability. The Contractor shall 
use the State’s existing infra-
structure, including hosting facilities, enterprise software licenses, SAN, 
network connectivity and disaster recovery sites. The SAN solution not only 
provides additional storage capacity to support the implementation, but also 
provides features that enable streamlined backup and disaster recovery 
processes as well as technologies that reduce the overall storage footprint, thus 
reducing power and HVAC loads on existing data center resources. Figure A-7 
provides an overview of items on the Contractor’s CIVLS Product Schedule (see, 
Attachment 3 of Schedule A) pertaining to the deployment view of all 
preproduction and supporting environments. 

The Contractor shall provide all Internet-facing devices in a secured DMZ 
segment of the network. The servers in this segment are further controlled by a 
non-trusted Novel eDirectory which can be integrated or synchronized with 
Active Directory Domain, depending on state preferences. The Contractor’s 
CIVLS infrastructure design centers on several clustered and network load-
balancing systems for high availability and failover. These strategies reduce the 
risk of outages caused by equipment failures. The Contractor shall also provide 
database mirroring, which redirects web and application traffic across a pair of 
database clusters. A standby database cluster in the disaster recovery site 
would pick up web and application requests if the primary cluster becomes 
unavailable, thus reducing any unplanned downtime.  

Cluster technology is used throughout the platform and supports the 
primary transaction database, the data warehouse database, imaging, and the 
web portal systems. The use of a high-performance SAN reduces the risk of 

Figure A-6.  The Contractor Provides the Infrastructure 
Necessary to Implement CIVLS 
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equipment failure by leveraging the SAN’s ability to manage disks using tech-
nologies such as RAID 5 or RAID 1+0, as well as populating the storage arrays 
with hot spares to reduce the time that a RAID array may be degraded as a 
result of a failed disk. Other features such as Snap Shots and Replication enable 
quick backup of servers in their running state and copied to a disaster recovery 
SAN. After replication of a Snap Shot to the backup SAN, the Snap Shots can 
either be connect to new server device and brought online, or they can be 
replayed back to the primary SAN, thus enabling the recovery of an affected 
server or database. For long-term data preservation, snapshots can be backed 
up to tape or virtual tape libraries, thus offsetting the amount of disk required 
in the both the primary and backup SAN. 

Nonproduction CIVLS environments include development, test, training, 
staging, and solution validation environments. Unlike production, these 
environments make use of virtual servers, which host replicas of the production 
system within a virtual environment. The use of virtual servers helps reduce the 
number, load, and space that these environments have on existing data center 
resources. The Contractor’s CIVLS platform is divided into several separate 
environments to provide QA through managing changes initiated in the 
development environment all the way through to final release into the 
production environment. By using identical systems in the preproduction 
environments the Contractor shall simulate application behavior during a 
backup, disaster recovery, cluster failover, or high load and demand scenarios. 
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Figure A-7. Deployment View of All Preproduction and Supporting Environments 

The Contractor represents and warrants that it shall also provide training 
environments for operational and technical support training of state employees 
in accordance with the delivered Project Plan. These environments provide 
dedicated training and practice capabilities, which ensure that users are able to 
complete their work while protecting the production platform from 
inappropriate access. Similar to the other environments, the supporting 
environments leverage SAN storage to help reduce their demands on existing 
data center resources.  

The Contractor represents and warrants that replication of production 
systems in the backup or disaster recovery site will allow maintenance of the 
production platform’s integrity in the event of a failure within the primary site, 
upon the State’s acceptance of SAIC’s recommended design provided as part of 
SVP. Database clustering, mirroring, and SAN Snap Shot and replication enable 
the flow of data to live hot standby servers for quick use in case of a failure.  

The deployment architecture and product schedule will be developed with 
the State within the SVP and may, at the direction of the State, be subject to 
change. The State and the Contractor shall review and agree to final 



STATE OF CONNECTICUT, DEPARTMENT OF INFORMATION TECHNOLOGY 
CONNECTICUT INTEGRATED VEHICLE AND LICENSING SYSTEM (“CIVLS”) 

MODERNIZATION PROGRAM – REFERENCE NO. 08ITZ0069MA 
SCHEDULE A - PART 1: APPROACH                 

A1-30 
 

deployment architecture for CIVLS as part of the SVP.  The State may procure 
items in the Product Schedule or from existing State Contracts that are 
identified and agreed upon, as part of SVP, to be required for successful CIVLS 
implementation. 

 C. Technical Management Policies and Procedures 
The Contractor shall: 

(1) Provide comprehensive technical documentation including 
policies and procedures necessary to support, maintain and configure 
CIVLS; 

(2) Review and update the technical manuals and configuration 
documentation with the State to ensure adequate knowledge transfer. 
Each Release shall include a final complete set of documentation 
reflecting final CIVLS configuration. 

(3) Work with the State to ensure transfer of all captured 
knowledge of CIVLS to the State for a seamless transition to operations. 
In this regard the Contractor shall manage in a knowledge repository, 
lessons learned, best practices, and system documentation and allow 
State resources have access to this knowledge repository.  The repository 
shall be supported by the Contractor’s staff through structured and 
facilitated sessions.  The Contractor shall deliver the repository to the 
State prior to transitioning responsibility for support to the State. 

 D. Technical Staffing Requirements.  The Contractor shall deliver 
qualified and experienced technical staff to perform all Contractor technical and 
implementation activities. Figure A-8 outlines the primary roles and 
responsibilities related to technical architecture. 
 
Role Responsibilities 

 
Chief Engineer    Serving as lead technical architect to define overall system and application 

architecture 
   Directing and overseeing all technical activities associated with requirements 
review and assessment, detailed design, and development and 
implementation for the Contractor’s CIVLS Solution, IT systems and SOA, and 
legacy migration 

   Providing technical leadership for overall project and leading resolution of 
technical problems and issues 

   Defining overall software development life-cycle processes, procedures, and 
standards 

   Reviewing and approving technical deliverables 
3M Solution 
Architect and 
Technical Lead 

   Serving as lead technical architect to define system and application 
architecture 

   Reviewing and approving all product configurations and customizations 
   Reviewing and approving all integration activities 
   Troubleshooting and resolving solution technical issues 

SOA and 
Integration 
Solution Architect 

   Reviewing and assessing DMV legacy systems, IT infrastructure, and IT 
operational procedures; and preparing final integrated requirements 

   Developing integration standards based on proven SOA constructs 
   Oversees the planning of legacy migration, data cleansing, and data 
conversion; external legacy system enablement methodology; and SOA 
infrastructure methodology 
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Role Responsibilities 
 

   Documenting final integrated technical architecture and development and 
configuration plan 

   Providing expertise in system development, modernization, and migration 
Data Conversion 
Team Lead 

   Leading ETL and data cleansing operations for legacy data staging final 
cutover to new database system  

   Leading and overseeing all data conversion tasks, final cutover, and cutover 
testing 

Infrastructure and 
Operations Lead 

   Assessing all state hosting and network infrastructure and technical 
standards 

   Assisting the State in planning for system security, disaster recovery, and 
failover planning and in developing and implementing these capabilities 

   Designing, installing, and testing all infrastructure environments, including 
development, test, staging, training, production, failover, and disaster 
recovery 

   Helping with transition activities related to each release 
   Designing, developing, and implementing operations and maintenance 
infrastructure and processes, such as service desk 

   Supporting service desk operations and implementing CIVLS and system 
enhancements 

Development 
Team Leaders 

   Overseeing the configuration and customization of CIVLS according to 
requirements and standards 

   Overseeing unit and integration testing and validation of CIVLS 
   Identifying and resolving all technical issues 

Business 
Intelligence and 
Data Warehouse 
Team Lead 
 

   Serving as lead technical architect to define the business intelligence and 
data warehouse component architecture 

   Directing and overseeing all technical activities associated with the 
implementation of the business intelligence and data warehouse components 
of CIVLS 

   Designing, developing, and testing all ETL processes to maintain and refresh 
the data warehouse 

   Overseeing the testing and validation of the business intelligence and data 
warehouse components of CIVLS 

   Identifying and resolving any technical issues related to the business 
intelligence and data warehouse components of CIVLS 

Document 
Management and 
Imaging Team 
Lead 

   Serving as lead technical architect to define the document management and 
imaging component architecture 

   Directing and overseeing all technical activities associated with the 
implementation of the document management and imaging components of 
CIVLS 

   Overseeing the integration of the document management and imaging with 
the components of CIVLS 

   Overseeing the testing and validation of the document management and 
imaging components of CIVLS 

   Identifying and resolving any technical issues related to the document 
management and imaging component of CIVLS 

Internet Self-
Service Team Lead 

   Serving as lead technical architect to define the Internet self-service 
architecture 

   Directing and overseeing all technical activities associated with the 
implementation of the Internet self-service components of CIVLS 

   Overseeing the integration of the Internet self-service with the components 
of CIVLS 

   Overseeing the testing and validation of the Internet self-service components 
of CIVLS 

   Identifying and resolving any technical issues related to the Internet self-
service component of CIVLS 
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Role Responsibilities 
 
Web Portal Team 
Lead 

   Serving as lead technical architect to define the web portal architecture 
   Directing and overseeing all technical activities associated with the 
implementation of the web portal components of CIVLS 

   Overseeing the integration of the web portal with the core components of the 
system 

   Overseeing the testing and validation of the web portal components of CIVLS 
   Identifying and resolving any technical issues related to the web portal 
component of CIVLS 

Figure A-8. Technical Roles and Responsibilities 



STATE OF CONNECTICUT, DEPARTMENT OF INFORMATION TECHNOLOGY 
CONNECTICUT INTEGRATED VEHICLE AND LICENSING SYSTEM (“CIVLS”) 

MODERNIZATION PROGRAM – REFERENCE NO. 08ITZ0069MA 
SCHEDULE A - PART 1: APPROACH                 

A1-33 
 

3.3. Implementation Activities. 
 A. Requirements Management.    The Contractor shall leverage 
proven industry best practices and standards for eliciting, analyzing, and 
managing functional and nonfunctional requirements. The Contractor’s 
business analysis and requirements team leader shall develop, during SVP and 
as further required, a requirements management plan, subject to the review 
and approval by the State. This plan shall identify all of the requirements 
management processes, roles and responsibilities, tasks, deliverables, 
techniques, and standards that are used to ensure that the Contractor 
accurately captures and delivers according to state-specific requirements. 
 

The Contractor shall use structured, facilitated stakeholder sessions and 
interviews to collect functional and nonfunctional requirements. Experienced 
analysts review requirements and map them to the CIVLS configuration and 
software development plan, which includes more than 700 solution 
configuration tables. All requirements undergo documentation and 
configuration control to ensure complete coverage that all requirements shall 
be addressed, by the Contractor, in the solution and tested as required. 
 
 B. Deployment Activities.  The Contractor shall: 
  

(1) Provide all of the professional services required to deploy all 
hardware, software, and applications.  The Contractor shall include an 
operations and infrastructure team leader on its staff.  The leader will 
work with the State to plan the deployment and installation services.   

(2) Work with DOIT and review existing State infrastructure, 
policies and procedures, and update the deployment plan and 
architecture to ensure configuration of the final deployment according to 
State standards, and that it is supportable by State technical resources.  

(3) Upon final approval of the deployment plan, order, install, 
and test all of the hardware and software.  

(4) Perform installation in State facilities under the oversight of 
appropriate State hosting facility, and technical resources. All test results 
are subject to state review and approval; final deployment configurations 
undergo documentation configuration control processes.  

The State shall receive comprehensive systems documentation with each 
release. 

 C. Go-Live and Cutover Approach.  The Contractor shall: 
 

(1) Provide extensive experience and apply proven best practices 
for go-live and cutover; 

(2) In addition to comprehensive systems and user acceptance 
testing, ensure that source data are ready to be converted, cutover tasks 
are clearly defined and practiced, and adequate resources are ready for 
actual cutover;  
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(3) Assure that training and knowledge transfer tasks are 
completed before final cutover and go-live;  

(4) Validate that State staff are ready to use CIVLS before final 
cutover and go-live; 

(5) While data conversion activities start early in the 
development life cycle, validate all of the final ETL processes and 
performs multiple mock conversions before cutover; and, 

(6) Work with the State to ensure satisfactory completion of data 
cleansing activities, and that source data are clean and ready for 
conversion. The entire cutover and conversion team shall perform 
multiple mock conversion tests, practicing all of the tasks and identifying 
risks and issues related to cutover.  

The Contractor shall support both command center and field 
resources on cutover. Typically, cutover and go-live is planned over a 
long weekend to provide adequate time to address any issues that may 
arise.   

The Contractor represents that it has learned to anticipate 
questions and staff requirements for support when going live in a motor 
vehicle agency environment with minimal disruption. 

 D. Project Transition Activities.  The Contractor shall support CIVLS 
during a transition phase, after go-live and cutover to ensure a smooth 
transition to State operations. The Contractor acknowledges and understands 
that the State intends to be self-sufficient to the maximum extent possible and 
to transition into full system support once it achieves final Acceptance. The 
Contractor’s CIVLS Solution will enable the State to achieve this goal much 
sooner and at less cost because the solution has been designed to enable the 
State to fully operate, maintain, and enhance the solution.   
 
 The Contractor shall also provide comprehensive knowledge transfer and 
training services, which ensure that State employees are able to provide the 
necessary operational support and enhancement services. 

 
At the application level, the Contractor represents and warrants that it 

has designed the CIVLS Solution to ease maintenance, support, and use of the 
system. Some areas in which the solution design provides this include the 
following:  

 
 (1) Standard Table-Driven Design.  The CIVLS Solution contains 
user maintainable tables to facilitate processing changes, such as those 
mandated by law, business rule, or work flow.  The State will have the 
capability to maintain these tables with resident system administrative 
staff or expert users, reducing maintenance and support costs. The 
Contractor advises the State to manage table maintenance similar to code 
changes, where updates are fully controlled, tested, and documented 
before implementation into a production environment.  
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 (2) Highly Stable Application.  The Contractor has based the 
CIVLS Solution on a framework that has proven highly stable while in 
operation in other jurisdictions. 

 (3) User-level Controls and Security.  The Contractor’s CIVLS 
Solution will enable centralized user management with Microsoft’s Active 
Directory as defined during the SVP within the firm fixed price.  

 (a) Access control to application features and functions 
are part of the user’s security profile. 

 (b) The application will use this security profile for 
authorization.  

 (c) The security infrastructure will support user groups to 
ease security management.  

 (d) The system enables the user to manage their password 
stored in Active Directory from within the application.  

 (e) In addition, the State can determine and control and 
the length of time before the solution, left inactive, automatically 
logs out a user and requires re-login. 

 (4) .NET Smart Client–Server Architecture.  The Contractor’s 
CIVLS Solution uses a server and smart-client architecture where the client 
application searches for updates from the server upon login. This design 
enables easy distribution of application updates from one centralized 
location and without any additional effort from users.  Well-designed 
system usability will enable the State to fully support CIVLS.  Built-in 
business rule processing, work-flow management, online help, and other 
features make it possible for users to complete their daily tasks without 
relying on additional support. The Contractor’s CIVLS Solution provides 
the following functions:  

 (a) Validation and Business Rules Processing.  The rules 
engine performs complex analysis to validate input data and 
transaction requirements, and it will halt any transaction that does 
not comply with all business rules.  
 

 (i) A user would be able to overcome the 
transaction halt only through an audited discretionary edit by 
a user with proper authorization. 
 
 (ii) CIVLS shall provide a flexible architecture that 
enables modification of the rules and includes the ability to 
modify the majority of rules without requiring compilation of 
code.  
 
 (iii) The storage mechanism for business rules is 
reportable and maintainable. 
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 (iv) A user interface displays errors, warnings, and 
edits that can be overridden. 
 
 (v) The mechanism for overriding edit conditions is 
intuitive and based on user authorization levels. 
 
 (vi) The data validation and rules processing 
seamlessly integrate with the web-based and windows forms 
applications. 

 
 (b) Online Help—The online help function is a context-
sensitive feature that enables users to review context (screen and 
fields) specific information. 
 

E. Solution Implementation Methodology.  The Contractor’s solution 
implementation methodology is a critical aspect of ensuring user readiness and 
a smooth transition to the State’s operation of the CIVLS Solution. The 
Contractor’s Project Plan will support implementation and go-live activities, as 
well as the transition to State operations.  The Contractor’s staff will be on site 
and on call for immediate problem resolution and will be readily available to 
answer questions, provide additional on-site training as set forth in this 
Agreement, and ensure that users have access to training materials.  The 
Contractor shall proactively help users transition to using CIVLS and reporting 
issues to the project manager. Additionally, the Contractor’s support 
representatives will coordinate with the designated client trainer representative 
to answer user questions, provide on the job training directly at user 
workstations, and enable the trainer to incorporate common questions into 
future training sessions.  

Similar to other aspects of the Project, the Contractor shall support the 
process of information transfer by including state personnel working with the 
Contractor’s team members to identify issues and provide direct post 
implementation support to users.   

 F. Implementation Staffing. The Contractor shall provide 
comprehensive cross-functional resources dedicated to each implementation 
Release outlined in the Project Plan. The implementation plan includes the 
following primary roles and responsibilities (Figure A-9): 
 
Role Responsibilities 

 
Development 
Team Leader 

   Working with PMO and technical team leaders to plan overall release 
implementation plan 

   Overseeing all release implementation activities 
   Identifying, managing, and resolving all implementation risks and issues 
   Supporting cutover and go-live testing and mock conversions 
   Leading final cutover and go-live activities 

Development 
Team 

   Executing all configuration and development activities according to 
requirements, plans, and standards as defined 

   Completing iterative build cycles following the Contractor’s development life-
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Role Responsibilities 
 

cycle methodology 
   Completing all unit, functional, and systems testing activities. 
   Supporting training activities as required 
   Supporting data cleansing and conversion activities as required 

    Supporting cutover and go-live testing and mock conversions 
   Resolving risks, issues, and bugs 
   Providing command center and field support on cutover and go-live 
   Participating in final cutover and go-live activities and providing post go-live 
support. 

Data Conversion 
Team  

   Performing all ETL and data cleansing operations for legacy data staging final 
cutover to new database system  

   Performing all data conversion tasks, final cutover, and cutover testing 

   Supporting cutover and go-live testing and mock conversions 

   Participating in final cutover and go-live activities and providing post go-live 
support. 

Quality Assurance 
and Test Team 

   Supporting development and data conversion teams with QA and test 
planning activities 

   Executing the state-approved test plan 
   Developing and validating with the state all test scripts and cases 
   Conducting independent functional, system, and integration testing 
   Reporting and documenting all bugs and issues 
   Supporting cutover and go-live testing and mock conversions 
   Participating in final cutover and go-live activities and providing post-go-live 
support 

Infrastructure and 
Operations Lead 

   Assessing all state hosting and network infrastructure and technical 
standards 

   Planning system security, disaster recovery, and failover planning; and, if 
within project scope, developing and implementing these capabilities 

   Designing, installing, and testing all infrastructure environments, including 
development, test, staging, training, production, failover, and disaster 
recovery 

   Assisting in transition activities related to each release 
   Designing, developing, and implementing operations and maintenance 
infrastructure and processes, such as service desk 

   Supporting service desk operations and implementing the Contractor’s  
CIVLS Solution enhancements 

   Supporting cutover and go-live testing and mock conversions 
   Participating in final cutover and go-live activities and providing post go-live 
support. 

Figure A-9. Implementation Roles and Responsibilities 
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3.4. Training. 
The Contractor acknowledges and understands the importance of end-

user training to the success of the DMV’s modernization program. The 
Contractor’s CIVLS Solution includes a comprehensive training program to 
ensure the preparation of State employees and business partners to use the 
system productively immediately upon implementation. The Contractor’s 
training program also ensures the successful preparation of State employees to 
support, operate, and maintain the solution in a State-hosted environment. 

 A. Solution Training Program Goals and Strategy.  Although training 
program goals are developed and approved by the customers of the Contractor, 
the Contractor represents and warrants that this program will , at a minimum, 
provide support for:  

 (1) Provide training event planning that supports the 
implementation schedule for the DMV modernization effort; 
 
 (2) Provide training events that are flexible and recognize the 
various learning modalities of the DMV employees; 
 
 (3) Provide skills development for business and operational staff 
to ensure their competence in the operation and use of CIVLS; 
 
 (4) Demonstrate that State technical staff has the required skills 
to maintain CIVLS and to answer end-user questions; 
 
 (5) Minimize disruptions in services or system responsiveness 
due to the “learning curve”; and, 
 

 (6) Re-enforce the business case for changes to the system and 
new business processes to the operational, administrative, security and 
technical staff. 

The Contractor’s CIVLS Solution training program covers the key 
application components of CIVLS and the 3M Enterprise Motor Vehicle Software 
Suite, including, but not limited to, the following: Motor Vehicle Registration 
System (“MOVRS”); Driver Records and Issuance Solution (“DRIVS”); Commercial 
Transportation Management Solution (“CTRAMS“), as an option; Dealer 
Licensing and Registration Solution (“DLRS”); and, Accounting Transaction 
Money Manager ATMM (integration perspective). 

 
The courses above shall be customized by the Contractor to reflect 

State’s business practices. In this regards, multiple modules may be combined 
into a single class, while other courses, such as CTRAMS or DLRS, remain 
separate for their particular audiences.  

Training involves a three-step process to promote optimum learning and 
retention of system users:  Preclass - Training tutorials to introduce the 
system; Classroom - Hands-on to guide through common transactions; and, 
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Postclass - Practice guides and more e-learning tutorials to help them prepare 
students to go-live. 

 
The Contractor shall provide the required business and IT training 

necessary for success by following the instructional systems design analysis, 
design, development, implementation, and evaluation (“ADDIE”) model.  The 
Contractor has successfully used the ADDIE methodology, an industry best 
practice, to train its customers on technical implementations and SOA services; 
including the successful implementation of this model in a similar installation 
for the State of Iowa.  
 B. Basic Training Approach.  The Contractor shall: 
 

(1) Utilize a five-phase ADDIE training methodology. The ADDIE 
model is the generic process traditionally used by instructional designers 
and training developers and represents a dynamic, flexible guideline for 
building effective training and performance support tools.  The five 
ADDIE phases are relevant and necessary for all training efforts, and are 
used in various degrees of complexity in dozens of specific models of 
instructional design (e.g., instructional systems development, rapid 
prototyping, systems approach to training). Each instructional design 
model uses these basic five steps but tailors the specific activities 
conducted within each phase; and, 

 
(2) Work with the State to develop a training plan as part of the 

overall project planning processes. The proven ADDIE methodology 
serves as the basis of this plan. After acceptance of the training plan, the 
training team shall apply the five ADDIE steps to perform a set of 
activities and produce project deliverables. The outputs of each step shall 
provide inputs to the next step. The output of evaluation (the final step) 
validates the original training objectives stated during analysis (the first 
step). Validation, in form of QA, customer communication, and feedback, 
shall be ongoing throughout the entire process. The ADDIE model is the 
accepted model for most organizations in the federal government, U.S. 
military, and private industry.  
 

 C. Ongoing Validation.  The Contractor agrees that periodic reviews 
by the design team, SMEs, and others are necessary to update content, revise 
procedures, modify various aspects of administration, and address other 
concerns that emerge. The dynamic nature of the ADDIE model supports 
ongoing reviews, modular structure, ongoing communication, and continual 
assessment of content, which provides the ability to make periodic revisions to 
any segment of content. 

The Contractor represents that on the basis of its deployment experience 
in other jurisdictions that practice is one of the most powerful training 
techniques available. Employee competence and confidence at go-live is highly 
dependent on how well skills have been retained and practiced after training 
ends. With this in mind, the Contractor shall establish a training sandbox—an 
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environment that mirrors the training environment for post-training and pre-go-
live skills practice. This practice time may be formally or informally established 
and reinforced.  To reinforce learning and encourage the practice before go-live 
as part of overall user readiness, The Contractor’s approach involves the 
following: 

 
(1) Establishing and communicating practice goals in 

cooperation with local management; 
(2) Measuring and reporting practice time (requires IT support) 

to leadership and local management; and, 
(3) Securing commitment from leadership to sponsor and drive 

practice time. 
 
The Contractor understands that proper training and knowledge transfer 

is an essential component of implementing any new system, and the CIVLS 
Project, as part of a total motor vehicle solution, is no exception. New systems 
often require staff to change the way they have done business for many years. 
For many users, training provides their first exposure to the system. End user 
and technical training provides the DMV employee with the ability to perform 
their jobs in the new system.  The Contractor’s approach to training reflects 
training activities early and often throughout the project plan, helping develop 
employee buy-in to CIVLS, will build critical skills to ensure that all employees 
are effectively and efficiently able to perform their work upon cutover and go-
live. 

D.  Training Plans and Curricula.  The Contractor represents and 
warrants that its training team shall use skilled instructional technologists for 
the development of the training program. The training development team shall 
create a comprehensive training plan early in the project life cycle that contains 
the following information: 

 
(1) Training strategy that includes using a combination of 

instructor-led training (“ILT”), mentoring, practice, and eLearning 
tutorials; 

 
(2) Training goals associated with implementation of the CIVLS 

Solution modules;  
 
(3) Learning objectives for various state staff training along with 

associated communications activities;  
 
(4) Targeted training for business users and IT staff specifically 

each of the following four types of employees: 
 

(a) Operational (by function); 
(b) Administrative business user; 
(c) Security; and, 
(d) Technical staff; 
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(5) Specific learning approaches and activities to achieve the 
learning objectives; 
 

(6) Evidence of completion of learning activities; 
 

(7) Evaluation and feedback of learning activities; 
 

(8) Course outlines and schedules; 
 

(9) Training facilities requirements; and, 
 

(10) All training materials. 
 

The Contractor shall provide formal classroom or ILT and on-the-job 
training to enable state personnel to support the local staff more effectively in 
their ongoing use and maintenance of CIVLS.  In addition to targeted training 
for operational, administrative, security, and technical staff, the Contractor’s 
training manager shall work with an assigned DMV counterpart to develop 
flexible training packages tailored appropriately for the management business 
user, customer service center representatives, customer contact center 
representatives, analysts, and others as desired by DMV. The Contractor’s 
training manager shall work with the State to plan and schedule training 
activities at various State facilities as appropriate to coincide with other 
implementation activities. 

Training curricula for each individual course shall be tailored to the 
specific functions and learning goals and objectives for each individual course. 
Curricula cover core concepts, instructor-led narrative, exercises, and practice 
sessions. The training plan shall include a list of functional topics covered with 
each course and is designed to include comprehensive training on all relevant 
aspects of the system and DMV business processes relevant to each functional 
target audience. 

 
E. Training Materials.  In addition to training planning and strategy 

documentation, the Contractor shall provide DMV with all course materials, 
presentations, classroom exercises, screen shots, and system documentation.  
In addition, the Contractor shall provide several useful handouts and guides for 
learning, including comprehensive on line context sensitive help and customize 
training materials to DMV’s implementation, including DMV-specific business 
processes and rules, which are updated with each major release. Training 
materials are put under configuration control to ensure proper version and 
change management processes are in place to keep the content current and 
accurate. 

(1) The materials developed by the Contractor shall include the 
following: 
 

(a) Training plan; 
(b) Lesson plans and curricula; 
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(c) Student guides; 
(d) Instructor guides; 
(e) Frequently asked questions (FAQs); 
(f) Quick reference guides; 
(g) Worksheets; and,  
(h) Posters, handouts, and other teaching aids. 

(2) The Contractor shall provide: 
(a) Students with a student guide throughout classroom 

sessions. The guide includes class exercises and instructions, and 
an area for students to write notes. Participants shall keep their 
student guide after the class is complete. The primary sections of 
the student guide include the following: 

 
 (i) Presentation and notes pages; 
 (ii) Laboratories and activity pages; 
 (iii) Office simulations; and, 
 (iv) Case studies. 

(b) An instructor guide that is the centralized reference 
point for instructing the class. The instructor guide shall mirror the 
student guide. It will contain the entire student guide on the left 
side of the book with the applicable instructor notes on the facing 
pages. 

(c) FAQs as part of the student guide for users to 
reference for common questions. FAQs provide a quick reference to 
answers presented in logical groupings. The quick reference guide 
is a reminder tool for many common tasks performed in the 
system. It supplements online documentation or other manuals.  

(d) An electronic version of training materials and ensure 
that they are current in accordance with the Training Plan. The 
Contractor shall customize and update the training materials 
during each of the four Releases of the implementation. 

 
In addition to the electronic version of training materials, the system contains 
context-sensitive help messages on data fields within the system, thus reducing 
the amount of training and retention required by agents, partners, and other 
stakeholders. 

F. Business User Training.  The Contractor’s development of the 
training plan shall provide strategies for approaching the statewide training for 
business users and provide approaches for ensuring DMV personnel receives 
the training they will need to perform their jobs in CIVLS. Generally, the training 
sessions for the operational and/or business users as well as the system 
administrative and security staff will be 2 days for each course they take for full 
indoctrination into CIVLS.  

(1) Trainers, including DMV SMEs.  In order to ensure the best 
training experience the Contractor shall take an approach that 
incorporates both its trainers and DMV SMEs.  Having DMV SMEs in the 
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classroom is a great way to provide a learning experience that combines 
system and DMV-specific business process examples. The DMV SME is a 
state employee who may be a peer or often a direct supervisor of the 
students in the classroom and can help answer jurisdiction-specific 
questions and provide specific motor vehicle law in context to system 
functionality. The SMEs can also help students during the hands-on 
portion of the class and laboratory activities. The Contractor encourages 
the utilization of DMV SMEs who are also involved in user acceptance 
testing processes to ensure complete familiarity with the system. 

(2) Classroom Instruction.  The Contractor shall provide 
training in a classroom environment with one student per computer, or 
no more than two per station. The ideal class size is 10–15 students with 
an upper limit of 25 students per class.  Generally, the Contractor will 
allocate 2 days for training sessions, which are conducted at DMV 
facilities to minimize travel and disruption. The system immersion 
training course for selected members of the technical staff is an 
exception.  

(3) System Immersion Training.  In accordance with this 
Agreement the Contractor will conduct system immersion training, which 
is a 4- to 6-week class, at the 3M Technology Center in Tucson, Ariz. This 
approach ensures that DMV technical staff has the ability to interact with 
the broadest group of technical and product developers who create the 
final configurations for DMV.  

(4) Elements of Classroom Training.  Classroom training 
consists of hands-on, instructor-led sessions delivered on site. Each 
session is a combination of instructor demonstration and hands-on 
experience, encompassing the daily usage and operation of the system. 
Before delivering the training, the Contractor shall present dry-run 
training presentations for each training package to appropriate DMV staff 
for approval. These presentations represent the material intended for the 
actual training and include the final training documents. 

 
(a) Training attendees work through the process of 

completing each transaction scenario. 
 
(b) The Contractor shall provide common troubleshooting 

and monitoring guidelines, and instructs attendees on the use of 
the maintenance and support procedures. 

 
(c) As part of the training program, the Contractor shall 

conduct monthly online CIVLS information forums for State 
personnel through WebEx or DataXchange. These forums will cover 
lessons learned, status of releases, suggestions on what trainees 
can expect, and any other information that might build support for 
the program. 
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(d) In addition to the forums, the Contractor shall produce 
periodic training newsletters that address training issues and 
present tips and tricks.  

G. CIVLS Data Management Training.  In light of the fact that the 
Contractor’s CIVLS application has extensive error checking and discretionary 
edit approval, the Contractor will be capable of catching a good number of 
errors at the point of entry. This application shall accelerate the user training 
and reduces new-hire orientation time. It also enables a quick transition to the 
CIVLS for current employees.  

H. Technical and System Administration Training.  Selected 
members of the State technical staff may need to complete a 4- to 6-week 
course of instruction at the 3M Technology Center in Tucson, Ariz., in order to 
ensure that they are prepared to handle both configuration changes and 
modifications to the CIVLS code to accommodate future changes to system 
business logic and associated code. Upon successful completion, State technical 
staff members will have mastered both configuration and modification aspects, 
enabling them to configure the business logic of the new system and modify 
associated code independently.  

 (1) Figure A-10 describes CIVLS Immersion Training. 

CIVLS Immersion Training (Technical) 
 

Products: All 
Target Audience Technical staff (Database administrators, systems, and 

programming staff) 
Duration 4-6 weeks 
Class Size 1-10 students 
Location and Facilities 3M Technology Center, Tucson, Ariz. 
Prerequisites Data Management Training; Advanced Microsoft .NET and SQL 

programming and engineering experience 
System immersion training covers two knowledge areas: 

   Configuration training covers the processes to configure the business logic of the new 
system (2 weeks) 

   Modification training covers the processes to modify the new system’s code. (4 weeks) 
Some of the topics covered in training include the following: 

   Database administration 
   Software maintenance and administration 
   Performance monitoring and tuning 
   Software update of screens, menus, tables, fields, reports, etc. 
   System utilities, including backup, recovery, and disaster recovery. 

Figure A-10. System Immersion Training (Technical) -  Course Description and Outline 

 

(2) Data Management Training.  In addition to the technical 
immersion training completed, administrative and security staff learn 
management functions and they receive training on standard reporting 
functions. The Contractor shall review and demonstrate appropriate 
features of the administration system. Figure A-11 shows a sample 
administrator’s class overview that covers all products: 

Data Management Training 
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Products: All 

Target Audience Administrative and security staff  
Duration 2 days and 16 hours (depending on class size) 
Class Size 18-20 students 
Location and Facilities DMV facilities 
Prerequisites Data management training 
The Administration Module course is designed for power users who need to maintain system 
users’ access rights; create contact and license types and fees; configure issue and 
enforcement settings; and conduct other miscellaneous system-level functionality, including 
system tables, fiscal year, and other desired items. The course length is 2 days (depending on 
class size). 
This course covers the following topics: 

   Work management 
   Overrides and 
transaction 
approvals 

   Reporting and 
system inquiries 

   Inventory 
management 

   Finance management 
   End of month procedures 
   Supporting basic users with the new system 
   Training documentation. 

Figure A-11. Administration Training Course Description and Outline 

(3) Transitioning.  The Contractor’s CIVLS Solution is designed 
to facilitate transitioning from Contractor to State support. A critical 
component of the transition plan is the identification of State personnel 
who will be responsible for system maintenance and enhancements, 
provide them comprehensive training at the Tucson facility, followed by 
the Contractor team working side by side with State personnel for a 
period of time on site at DMV, and then transition to full DMV system 
maintenance and enhancements. 

The Contractor’s comprehensive transition and training plan for 
technical staff ensures the smooth transfer of ongoing CIVLS system 
maintenance and enhancements from the Contractor to the State.  The 
Contractor shall work with the State to develop a process for updating 
and maintaining documentation as processes and system functionality 
evolve post deployment. In addition, the Contractor’s strategy involves 
developing a communication process to ensure that the new information 
is transmitted to end users on a timely basis.  

The Contractor represents and warrants that this approach is to 
transition the maintenance for ongoing learning documentation and 
delivery to the DMV’s training team so that they can be self-sufficient in 
user-readiness activities as soon as possible.  The Contractor shall work 
closely with the DMV training team to address the following:  
 

 (a) Updating the overall employee orientation processes to 
include training content; 
 
 (b) Assigning instructors or mentors to conduct formal or 
informal training (including backups); 
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 (c) Reinforcing training and ensuring that it happens in a 
timely manner; 
  
 (d) Communicating changes to employees as they occur; 
 
 (e) Monitoring the understanding and use of processes; 
and, 
 

 (f) Coordinating timely sharing of information with 
primary and secondary audiences. 

After implementation of the CIVLS Solution the Contractor shall provide 
on-site and on-call support to the DMV through establishing a layered support 
system that enables around-the-clock response that is flexible, timely, and 
tailored to DMV requirements.  The Contractor’s team shall include remote and 
co-located resource staff at the DMV site who will be available during regular 
business hours. The support team manager will lead a staff capable of 
responding to server, network, hardware, and software issues, maximizing 
efficiency and productivity for DMV.  An on-call DMV support team member 
provides after-hours support and will be capable of being on-site within an 
hour.  

I. Computer-Based Training.  The Contractor shall provide 
comprehensive CIVLS online help functionality that supports and reinforces all 
training activities.  The online help functionality provides context-sensitive help, 
readily available to all users in an easy-to-understand format. The information 
provided is relevant and helps users complete transactions at hand. The 
Contractor shall also provide electronic copies of all training materials and 
systems documentation. 

In addition to the ILT discussed previously, the Contractor shall provide 
optional training services that incorporate alternative delivery methods to 
supplement classroom-training time, including CBT applications (“CBT”). This 
shall supplement classroom training and technical documentation. They are 
stand-alone files running from a CD or as web-based Flash files that use a 
standard Internet viewer such as Internet Explorer.  

The Contractor shall base the e-Learning tutorials on live recordings of 
transactions from the fully implemented CIVLS Solution. The Contractor shall 
build them from the actual software that the trainee is learning to use and 
enhance them with text captions that explain features, highlights that focus on 
different aspects of the application, and voice-over narration that enables the 
learner to listen while viewing the system in progress. The Contractor shall 
create the e-learning content with Sharable Content Object Reference Model 
(“SCORM”)-compliant tools that integrate easily into existing learning 
management systems.  Integrating e-learning enables flexible training 
capabilities that conform to the student’s schedule and learning pace. Training 
by e-learning provides flexibility that permits scheduling around employee 
vacations, breaks, and peak customer periods throughout the day, and reduces 
the amount of travel and time away from the office.  
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E-learning tutorials differ from CBT programs, which are complete 
courses designed specifically for delivery on a computer. CBT programs are 
effective for application training because they enable the user to work with the 
solution while they are learning. Although not typically as effective as 
classroom based, hands-on training, CBT programs do address the need for 
convenience, cost savings, and time efficiency when combined with the 
sandbox practice environment.  The Contractor shall provide training services 
that incorporate delivery methods to supplement classroom training time 
including e-learning tutorials and CBT applications. 

Figure A-12 describes training staff requirements, roles, and 
responsibilities. 

Training Roles and Responsibilities 
Role Responsibilities 

 
Training Manager    Working with PMO to develop an organizational change and training plan  

   Overseeing all training development and delivery activities 
   Identifying, managing, and resolving all training-related risks and issues 
   Supporting cutover and go-live support 
   Supporting organizational change management communications activities 

Training 
Development 
Team 

   Developing and testing customized training materials and courseware 
   Supporting training delivery activities as required 
   Resolving risks and issues related to training materials 
   Providing cutover and go-live support 
   Participating in final cutover and go-live activities and providing post go-live 
support 

Business Training 
Delivery Team  

   Leading and conducting training delivery services for business users 
   Providing on-site training setup support 
   Administering training feedback and evaluations 
   Working collaboratively with DMV SMEs working as in-class assistant 

Technical Training 
Delivery Team 

   Leading and conducting training delivery services for technical users 
   Providing on-site training setup support. 

Figure A-12. The Contractor’s Resources Required for Training 
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3.5. Testing. 
A. Comprehensive Testing.  The Contractor shall provide 

comprehensive testing, including a variety of testing activities and types in 
accordance with the Acceptance provisions of this Agreement.  As set forth in 
Section 3.2 (Quality Assurance), the design of the Contractor’s QA and testing 
processes shall ensure compliance with quality standards while eliminating 
causes of unsatisfactory results. The testing team, in accordance with the QAP 
and test plan, shall perform various types of testing through the project, 
document the deficiencies, and develop a plan of action to resolve the 
deficiencies until the Contractor achieves the project requirements. The test 
team shall also work to identify root causes for defects, putting in place 
procedures to ensure that the problem does not reoccur.  A test plan provides 
the detailed methodology, the various tests to be performed, outcomes, and 
their management; test script methodology; the management of the test 
documents; and the method for tracing testing to requirements.  

The Contractor’s testing processes include unit, integration, and 
regression testing done within each of the iterative build cycles. These tests are 
followed by a series of tests associated with each release upon final CIVLS 
configuration.  Multiple component testing may be performed as part of a 
single testing event. 

The Contractor shall provide comprehensive requirements based testing, 
including the following types of tests: 

(1) Overall solution validation shall occur in the SVP. The 
purpose of this phase is to validate the solution with regard to the CIVLS 
Solution Requirements (as set forth in Schedule A – Part 2), including 
detailed, facilitated functional reviews of all system subcomponents. 
Solution Validation performance occurs in a dedicated Solution Validation 
or demonstration environment. 

 
(2) Requirements testing and validation shall occur in the 

inception and elaboration phases of each iterative development build 
cycle.  As requirements are captured and documented, they are validated 
with key stakeholders, including a proof of concept or prototype 
providing users an opportunity to validate the Contractor’s understanding 
of requirements in a systems context. Requirements testing and 
validation are performed in a combination of modeling, development, and 
test environments. 

 
(3) Unit testing shall validate the smallest unit of software 

(individual programs and/or subroutines) to help ensure that application 
software functionality satisfies design specifications. The Contractor’s 
developers shall perform unit tests of programs that share common 
functionality (system and/or business functions) with each other. The 
purpose of unit testing is to help ensure that every executable statement 
can execute successfully and achieve desired results. Unit test checklists 
provide the test cases that are derived from the detailed design 
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specification for the module being tested. Unit testing typically occurs in 
a combination of development and test environments. 

 
(4) Functional testing shall focus on validating the target-of-test 

functions as intended, providing the required services, methods, or use 
cases. The purpose of functional testing is to ensure business 
functionality and to uncover errors introduced by combining individually 
unit-tested programs. Functional testing occurs at the business activity 
level and verifies that CIVLS supports the business processes and rules 
defined by the requirements document. Functional testing can occur in all 
environments. 

The Contractor shall include usability testing as part of the 
functional testing process.  Usability testing focuses on the human 
interaction with the system, such as esthetics, consistency in the user 
interface design, error handling, online and context-sensitive help, 
wizards and agents, user documentation and training materials.  A 
particular focus is paid to user interface design, look and feel, 
navigational framework, and ease of use.  A commonly used technique in 
usability testing is the use of focus groups that measure the group’s 
ability to perform required work in a timely manor along with capturing 
user feedback on design and ergonomics. 

 
(5) Systems integration testing shall ensure that the 

components in the implementation model operate properly when 
combined to execute a use case. The target-of-test is a package or a set 
of packages in the implementation model. The combined packages often 
come from different development individuals or organizations. 
Integration testing exposes incompleteness or mistakes in the package’s 
interface specifications. Systems and integration testing validates of 
logical groupings of programs (typically subsystems) to verify that they 
can interface with other logical groupings of programs. The Contractor 
represents and warrants that the functionality shall comply with design 
specifications as agreed upon as part of SVP. 

 
Prior to presentation to the State for Acceptance Testing, the 

Contractor shall perform end-to-end systems integration testing of the 
entire application to ensure that it satisfies previously established 
acceptance criteria and performs as an integrated system. The Contractor 
shall conduct system testing (execute business functions and system 
functions such as batch processing and system security features) in an 
isolated and controlled (test) environment to validate that a quality 
system is ready for production.  

 
The Contractor shall perform testing of external interfaces, which 

involves testing inputs and outputs to the system, including: APIs, ETL 
processes, file transfer protocol (“FTP”), and batch processes. 
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The Contractor shall provide comprehensive security testing as part 
of the systems integration testing process. Security testing validates that 
the system protects data and maintains functionality as intended. The six 
basic security concepts the Contractor’s security testing covers are as 
follows:  

 
(a) confidentiality; 
(b) integrity; 
(c) authentication; 
(d) authorization; 
(e) availability; and, 
(f) nonrepudiation.  

 
(6) Performance testing shall focus on final measurable 

performance characteristics of the system.  Performance testing is 
designed to identify system performance under load and simulating both 
real-world usage profiles, including peak system demands.  The 
Contractor shall perform stress tests that focus on evaluating how the 
system responds under abnormal conditions. Stresses on the system 
could include extreme workloads, insufficient memory, unavailable 
services and hardware, or limited shared resources.  

(7) User acceptance testing shall verify that the software is 
ready, and that end users can use it to perform the functions and tasks 
for which the software was built.  Acceptance testing by the system 
provider is distinguished from user acceptance testing by the customer 
(the user or client) before accepting transfer of ownership. The 
Contractor shall provide the State with test cases and scripts and 
facilitates the process of user acceptance testing. Test results are 
captured along with bug and issue reports, which the Contractor shall 
enter into the configuration tracking system and the State shall verify 
such entry . 

 
(8) Data conversion testing shall include the testing of ETL 

scripts and processes, along with testing of the underlying data.  Data 
integrity and quality testing generally refers to the testing of data quality 
for use by a system. There are generally two dimensions of data testing:  

 
(a) compliance to required structural format; and, 
(b) the accuracy of the data itself.  
 

The Contractor shall provide testing tools and reports that help the State 
identify data cleansing requirements. Data conversion testing shall 
culminate in two mock data conversion trials with each release to ensure 
that the data conversion process is ready for go-live and cutover. 
 

(9) The Contractor shall conduct Conversion release testing in 
order to ensure that all of the people, processes, and technologies are 
ready for go-live and cutover activities. It shall include dress rehearsals of 
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all conversion and cutover activities to ensure that everyone is familiar 
with all of the roles and responsibilities, and that backup processes are in 
place to support actual cutover activities. 

 
B. Final System Acceptance.  After all four Releases are completed; 

the Contractor shall provide an additional final requirements-based acceptance 
test.  The Contractor shall validate the system by the user community to verify 
satisfaction of user requirements in accordance with the criteria developed in 
accordance with this Agreement.  The State shall validate final acceptance in a 
production environment with guidance and assistance from the Contractor’s 
testing specialists, to ensure that the system meets the user requirements.  
Final System Acceptance shall proceed as set forth in the Agreement. 

C. Testing Environments.  The Contractor shall provide multiple 
testing environments as part of the deployment architecture. The design of 
these environments streamlines the application development life-cycle 
processes and provides project staff with adequate resources so as not to 
interfere with development, training, or production activities.  The Contractor 
has learned that developers and test managers often require control over 
discrete test environments to facilitate various testing processes. Some of the 
testing environments include, but shall not be limited to the following: 

 
 (1) Solution validation environment to host an instance of CIVLS 
for demonstration and validation purposes; 
 
 (2) Test environments associated for each development 
environment, as required for unit and functional testing; 
 
 (3) Test environments configured for systems integration 
testing; 
 
 (4) Test environments configured for security and stress testing; 
 
 (5) Test environments designed to support data conversion and 
cleansing activities; 
 
 (6) Test environments dedicated to user acceptance testing; and, 
 

 (7) Test environments optimized for go-live and conversion 
activities. 

Where appropriate, the Contractor shall use VM technology to minimize 
the cost of multiple preproduction environments, including test environments.  

D. Traceability.  The Contractor shall provide complete traceability 
from requirements through system configuration and testing. To maintain 
traceability, the Contractor shall provide key documentation that contains the 
following information: 
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 (1) Requirements Traceability Matrix connects requirements and 
test scenarios; 
. 
 (2) Test Plans and Scripts, includes: 
 

(a) Test Strategy (including objectives). Defines the testing 
approach; 

(b) Test Plan—Includes the testing tasks and schedules; 
(c) Test Cases – Describe the test case scenarios which 

map to requirements use cases; and, 
(d) Test Scripts—Describes the actual steps to be taken 

during the test and accepted results. 
 
 (3) Acceptance Criteria defines the criteria that the client will use 
in determining application or system readiness, mentioned in the test 
plan; 
 
 (4) Production Migration verifies that the production 
environment is ready and included as one of the test types. 
 
 (5) Test Scenario Specification describes high-level scenarios 
based on use cases. 
 
 (6) Test Case Specification specifies input, predicted results, and 
execution conditions for a test item. 
 
 (7) Test Results Log presents a chronological record of relevant 
details about the execution of tests. 
 
 (8) Test Incident Report reports on events occurring during the 
testing process that require investigation.  
 

 (9) Test Summary Report summarizes testing activities and 
results; also contains an evaluation of the corresponding items. 

 
E. Test Staffing.  Figure A-13 describes the staff requirements, roles, 

and responsibilities. 

Role Responsibilities 
 
Testing and QA 
Lead 

   Leading and managing all activities relating to testing 
   Developing QA and test plans 
   Executing QA and test plans, including monitoring of project risks and risk 
remediation 

Functional Testers  
Motor Vehicle 
SMEs (i.e., Vehicle, 
Drivers, etc.) 

   Reviewing and validating all functional requirements 
   Developing and executing functional test cases and scripts for each 
requirement 

   Performing functional tests to validate that fully configured system meets 
requirements 

   Identifying risks, bugs, or issues 
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Role Responsibilities 
 
Test Developers    Designing and developing systems and integration test cases and scripts 

   Performing independent systems integration testing to ensure that all 
components of the system perform as expected 

   Identifying and documenting any bugs or issues 
   Developing security test cases and scripts, in collaboration with CSO 
   Executing security test cases and scripts 
   Designing and executing stress and performance testing, as required 
   Testing data conversion and ETL processes 
   Designing and developing user acceptance test cases and scripts 
   Scheduling and facilitating user acceptance testing 
   Testing cutover processes 

Usability Tester    Designing and developing usability test cases and scripts 
   Executing usability tests, including ergonomics, look and feel, navigation, 
and efficiency 

   Testing against Section 508 content accessibility requirements 
   Identifying usability risks and issues and make recommendations for design 
improvements. 

Figure A-13. The Contractor’s Required Testing Resources 
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3.6. System Operations and Management. 
A. System Documentation.  The Contractor shall provide 

comprehensive systems documentation, updated and customized to CIVLS.  The 
Contractor acknowledges, on the basis of its experience in deploying and 
transitioning motor vehicle solutions that documentation is an important part 
of complex system replacement projects.  The Contractor’s system 
documentation shall provide clear visual and textual representations of the 
system that can be used by various people who interact with the system, 
including operations and support staff, front- and back-office personnel, 
administrators, and external trusted-party agents. 

The Contractor’s approach to managing user, application, and system 
documentation is to leverage base documentation materials and to customize 
them for CIVLS, reflecting DMV’s configurations and customizations.  The 
Contractor shall extend and customize various manuals, guides, online help, 
and other tools to provide a valuable resource to system users in the operation, 
training, and general support of CIVLS.  The Contractor’s tools document the 
specific functions and processes that are unique to DMV to support the system 
long into the future. 

As the Contractor updates the system documentation with each Release, 
it shall provide facilitated reviews of the documentation to the State for final 
review and acceptance.  All final system documentation is delivered in 
electronic form in a format that is easy to update and maintain along with 
system changes for future operational support.  Some of the various types of 
documentation are described in the following paragraphs.  

B. User Guides.  User guides help agents and supervisors effectively 
use the application to complete their job functions. User guides include 
overview information, procedures, glossaries, and indexes. Guides are process-
based and assist users with the steps needed to complete a task. Figure A-14 
shows sample tasks from the ARTS User Guide. 

(1) User guides for DMV include information about the following 
topics as required: 
 

(a) Reports and queries; 
(b) Error code values and fixes; 
(c) Data dictionary; 
(d) Supplemental user help for specific end users; 
(e) Manual procedures; and, 
(f) Workstation components. 
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Figure A-14. Sample User Guide. The user guide shows tasks for a user to begin the day using the ARTS system. 

(2) User guides shall also be provided for specific Connecticut 
DMV business partners, such as automobile dealers. These guides offer 
an abbreviated version of the full user application guides and focus on 
the tasks specific to the particular organization. Figure A-15 shows 
sample information from a specialized dealership user guide. 
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Figure A-15. Sample Dealer’s Guide. This guide is designed specifically for the automotive dealership system 
user. 

C. Reference Guides.  Reference guides shall be designed by the 
Contractor to help users understand how to use specific windows and fields in 
an application. Reference guides include descriptions of each window’s 
purpose, navigational paths, detailed descriptions of window elements, and 
indexes. Figure A-16 shows sample information from a user reference guide. 

 
Figure A-16. Sample Reference Guide. This guide provides details on each window and element. 

 

D. Training Manuals.  Training manuals provided by the Contractor 
shall include instructor guides and corresponding student guides. The 
instructor guide is the central reference point for instructors providing solution 
training. This guide mirrors the student guide. It contains the entire student 
guide on one side of the book with the applicable instructor notes on the facing 
pages. 

The student guide is the book that the students work with throughout a 
class. Participants keep their student guides and may take notes in them.  

E. Online Help Documentation.  The Contractor shall provide online 
help documentation which is an electronic combination of the user guide and 
the reference guide for each application. Online help is designed to be context 
sensitive, providing relevant information wherever users may be within an 
application. Online documentation is indexed and searchable by keywords. 
System users can access online help without leaving the application and without 
losing their work.  The Contractor uses RoboHelp® and AuthorIT tools to 
develop and maintain online help documentation. Figure A-17 shows an 
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example of online help and the many functions that are included, such as 
printing, drill-down, and search. 

 
Figure A-17. Online Help. Online help makes it easy for users to locate information without interrupting in-

process transactions. 

F.  Quick Reference Guides.  The Contractor shall provide the State 
with quick reference guides which are reminder tools for the most common 
tasks performed in an application. They supplement online documentation or 
other manuals. Figure A-18 shows an example of a Quick Reference Card. 
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Figure A-18. Quick Reference Card. This card provides an easy-to-use reference tool for system users. 

G. System and Technical Documentation.  The Contractor shall 
provide detailed system and technical documentation for the system that 
includes the following: 

 
 (1) User and Configuration Guides.  The Contractor has 
developed and will provide to the State, user and configuration guides to 
help document and plan specific configurations within CIVLS. These 
guides identify the types of transactions, business processes, and 
business rules that apply to those specific transactions.  The Contractor 
shall work with the State in the early project planning phases to complete 
these guides and use them to identify the specific configurations that are 
completed with each iterative build cycle.  
 
 (2) Configuration Templates.  The Contractor has developed, 
and will provide to the State, configuration templates to help capture spe-
cific business rules and configuration requirements from the State. These 
templates include Excel spreadsheet tools that mimic the Table 
Management and configuration menu functions inherent in the 
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Contractor’s CIVLS Solution but are designed for use in facilitated joint 
application design (JAD) sessions with the State to validate configuration 
requirements. 

 
 (3) Application Design Documents.  Application design 
documents, along with user and reference manuals, fully describe the 
business processes and functionality of the application. In addition to 
providing table structures, data dictionaries, and system flow diagrams, 
application data models are provided.. 

 
 (4) Technical Manuals.  Technical manuals support database, 
system, and application administrators in installing, configuring, 
monitoring, and maintaining the system. Topics include the following: 

 
(a) Installation; 
(b) Navigation; 
(c) User management;  
(d) Configuration; 
(e) System monitoring and troubleshooting; 
(f) Back-up and maintenance; and, 
(g) Disaster recovery. 
 

 H. System Performance.  The Contractor shall ensure, following 
consultation with the State, that CIVLS is properly sized and ensure that the 
system has the capacity to deliver at the high performance levels demanded by 
high transaction volume environments such as DMV, as further set forth in this 
Agreement. The Contractor acknowledges and understands that rapid response 
time is critical in such demanding customer service environments and has 
architected CIVLS in order to minimize latency.  CIVLS shall meet the system 
performance standards set forth in Schedule D. 
 

I. Security.  The Contractor shall design CIVLS in order to securely 
protect both the transactions and data the system manages. The Contractor 
acknowledges the importance of security in motor vehicle applications because 
the information the CIVLS Solution manages includes important personal 
identification (“ID”) data, official government credentials, and undercover law 
enforcement alias information that could put individuals at great risk if their 
identify information is compromised.  

The Contractor shall provide a CSO for the duration of the project. The 
CSO shall review State security policies, procedures, standards, tools, and 
technologies and works with the Contractor’s implementation team and the 
State to properly integrate the State-specific environment into the Contractor’s 
CIVLS Solution. The CSO shall also review all project Deliverables and advise on 
role-based security models, security policies, and security procedures to ensure 
that CIVLS meets all security requirements.  

In addition to system security, the Contractor shall work with the State to 
protect confidential information during the project implementation process. 



STATE OF CONNECTICUT, DEPARTMENT OF INFORMATION TECHNOLOGY 
CONNECTICUT INTEGRATED VEHICLE AND LICENSING SYSTEM (“CIVLS”) 

MODERNIZATION PROGRAM – REFERENCE NO. 08ITZ0069MA 
SCHEDULE A - PART 1: APPROACH                 

A1-60 
 

The Contractor acknowledges that Project employees who will be assigned to 
tasks such as data conversion, configuration, or training will have access to 
confidential information within the scope of their Project duties. The CSO shall 
ensure that all Contractor CIVLS staff are briefed, understand and adhere to the 
Project’s security policies and procedures.  The Contractor shall perform 
background checks and require staff to sign confidential nondisclosure 
agreements, as appropriate, based on an individual’s role and duties.  All data 
conversion activities will occur on-site within State facilities so that confidential 
personal information does not leave the State secure environment. 

J. 3M MVS Authentication and Security Services.  CIVLS shall 
provide robust role-based security features.  Access to all information and 
functionality is controlled by role, which is designed based on practical 
experience in DMV operations. Users of CIVLS will be identified in the system by 
a unique user ID and password, which are authenticated against Windows Active 
Directory and/or Novell e-Directory products.  These products shall include 
extensive capabilities for governing password policies. Password policies shall 
include criteria such as length of password, password format, history, 
complexity, and frequency of password expiration. 

(1) Foundations.  CIVLS is based on the 3M MVS Enterprise 
Software Suite, which leverages application authentication and 
authorization services. These services shall provide authentication and 
authorization of application functions for Web service-based clients, 
including session and State management.  

 Authentication and authorization features include the following: 
 

(a) Log-in authentication based on user ID and password; 
(b) Password management by individual users; 
(c) Password policy integration, including password 

expiration policies; 
(d) Management and access control of the application’s 

features and functions; 
(e) Menus and functions in Web and smart client 

applications built dynamically based on user security 
and permissions; and, 

(f) Role-based security for application functionality. 
 

(2) Microsoft Active Directory/Novell e-Directory.  The 
Contractor’s CIVLS Solution leverages the use of the State’s then existing 
Active Directory and e-Directory. Administrators have extensive 
capabilities to manage user accounts. In addition, the CIVLS Solution 
provides for secure and distributed user account management for the 
following functionality: 
 

(a) User accounts: (i) Create; (ii) Expire; (iii) Disable; and, 
(iv) Delete; 

(b) Group Accounts:  (i) Add user; and, (ii) Create; 
(c) Reset user password; 
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(d) View currently logged on users; 
(e) View history of user application access; and, 
(f) Cancel or terminate user session. 
 

The State’s Active Directory is used for authenticating users from 
inside the State network and granting function-level security for users 
and groups. For each authenticated user session, the system logs user ID, 
time and date stamp, and IP address. Each user session is identified by an 
encrypted session ID. This unique session ID governs the entire time the 
user is signed onto the application. A user’s session also is subject to a 
configurable time-out parameter (used for automated sign-out as a result 
of inactivity). Session ID information is stored in the application’s 
administrative database for auditing purposes.  

Active Directory and e-Directory are used to manage different types 
of users: 

1. Users who perform DMV functions from inside the State 
network. 

a. This group of users will utilize the current DoIT Active 
Directory, which is synchronized to the State’s e-Directory. 

2. Users who perform business functions on behalf of DMV from 
outside the network using VPN. 

a. This group of users will also utilize the current DoIT 
Active Directory, which is synchronized to e-Directory. 

3. Users who perform business functions on behalf of DMV from 
outside the network. 

a. This group of users will utilize a portal with discrete 
functionality tied to business functions and authenticating 
to the State’s e-Directory. 

4. General public 

a. For some functions, this group of users will utilize DMV-
issued PINs for access to simple transactions with no 
authentications. 

b. For other functions, this group of users will connect to a 
DMV portal and authenticating to the State’s e-Directory 

 

The specific authentication design will be adjusted and finalized in 
the SVP. 

 

(3) Secure DMZ.  CIVLS shall be deployed (as required by the 
State) in a secure DMZ. The Contractor shall use best practices, including 
the following: 
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(a) Using firewalls and routers to further maintain the 
security and integrity of the application; and, 

(b) Encryption of external access to the application (SSL or 
PKI). Access for internal users also can be encrypted; 
however, this may affect system performance.  

The Contractor’s solution shall leverage all existing DMV security 
infrastructure and shall fully support certificate-based authentication 
using standard PKI infrastructure.  The Contractor shall work with DMV 
and DOIT to review, document, recommend, and approve final security 
configurations and deployments.  

(4) Encryption.  Any data field in the Contractor’s CIVLS Solution 
shall be capable of encryption. The security framework in the 3M MVS 
Software contains a set of cryptography classes that encrypt data.  Those 
same cryptography classes can be used to encrypt any required data. 
Additionally, using role-based security, the Active Directory architecture 
limits access to functions that decrypt data.  The Contractor shall 
investigate, determine and advise the State on specific encryption 
requirements in the SVP. 

All decryption of encrypted data is controlled by role-based security 
access in CIVLS.  Standard role-based security functions are used with 
specific permissions configured and based on State-approved, role-based 
security models. 

(5) Data Validation.  In order to maintain the integrity of data, 
CIVLS shall perform data validation on both client and server machines 
based on defined business rules before committing any data. 
Additionally, all application database access is handled through a single 
account the application uses. Thus, users of the application are not 
allowed direct access to the database.  

(6) Utilization of Active Directory.  The Contractor’s CIVLS 
Solution provides both column- and row-level security by using Active 
Directory as its security architecture to limit access to functions in the 
system.  Rows and columns that must be secured are designed to be 
available only through those functions. The Contractor shall investigate, 
determine and advise the State on specific functions that must be 
secured.  

(7) Additional Access Functions.  CIVLS will have functionality 
that will enable verification of whether users can access functions as well 
as more granular levels, such as fields on forms. If the user does not have 
authority, the data in those fields is not available. The Contractor shall 
investigate, determine and advise the State on specific security 
requirements for the functions that need to be secured. 

(8) Error Reporting.  CIVLS shall provide system error reporting 
and logging, user access logging, and auditing logging facilities and also 
leverages the numerous Windows built-in system and monitoring tools 
along with Microsoft SQL audit and record features.  
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(a) The logging and report capabilities include, but shall 

not be limited to the following: 
 

(i) Audit logs to view defined updates to data rows 
or elements (who changed which data); 

 
(ii) Activity logs to track user access to the system; 
 
(iii) Web logs to track which users accessed which 

functions; 
 

(iv) Error logs to track application errors. 
(Notification can be sent based on error and 
severity.); 

 
(v) Database logs to track database errors. 

(Notification can be sent based on error and 
severity.).  Database logs also can be used to 
monitor use and execution times. 

 
(b) Application errors are logged to the centralized error 

logging facilities. The error information contains 
detailed information about the following: 

  
(i) The error; 
 
(ii) The component in which the error occurred; 
 
(iii) The user who received the error; and, 

 
(iv) The machine and location where the problem 

occurred. 
 

(9) Monitoring and Audit Tracking.  As part of the Business 
Intelligence/Reporting and Data Warehouse option, the Contractor shall provide 
a robust monitoring and audit tracking system that integrates all event logs 
from all the systems into one centralized data store from which reports and 
alerts can be produced quickly and easily. At the option of the State, this 
system may be integrated into the existing environment and help supplement 
and complement existing solutions.  

Role-based security groups apply to all parts of the CIVLS Solution. The 
Contractor shall provide several data reporting and extraction tools, including 
the State-provided IBM tools and standard Microsoft SQL reporting tools as well 
as enhanced analytics, business intelligence/reporting, and decision support 
options. 
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J. Back-up and Disaster Recovery.  The Contractor shall provide a fully 
scalable and robust suite of solutions to satisfy the State’s backup and recovery 
needs.  The Contractor shall investigate, develop and integrate the CIVLS backup and 
disaster recovery plan into the overall State-wide backup and disaster recovery plans. 
This effort shall be led by the Contractor’s operations and maintenance team 
collaborating with DMV and DOIT. 

The Contractor shall provide a complete failover environment of redundant 
components if any primary production component fails. The backup and disaster 
recovery facilities are designed to provide full recovery from catastrophic failure, such 
as an entire hosting center failure. 

The Contractor’s CIVLS Solution shall be configured in order to blend into a 
highly configurable disaster recovery solution.  The Contractor shall leverage the use 
of a SAN system that provides a shared disk resource for all servers that make up the 
platform for CIVLS.  By using this shared device, operating system and data drives on 
each server can be backed up quickly without affecting server performance or the 
application running on the server. This process, called “snapshots” can be enabled 
quickly and executed in minutes. Snapshots can be replaced quickly by the host 
server to enable a recover from a hardware failure or from a degraded application or 
operating system module. By leveraging this technology, the Contractor’s platform is 
positioned to meet DMV’s recovery needs well into the future. 

For long-term off-site data preservation, the Contractor shall provide a virtual 
tape library (“VTL”) solution to back up snapshots of data volumes that host database 
or file data.  By using a VTL, information life cycle management can be achieved 
through migration of data from high-performing storage to inexpensive tape media. 
Specifically, primary SAN disk storage may be reduced by moving older snapshots to 
the VTL, which then can migrate the data to backup tape. This solution also is 
positioned to take advantage of the existing backup infrastructure already in the DMV 
network. 

Data recovery of systems and servers can be achieved using the same 
technology by replaying the snapshots back to the primary SAN volume that the 
degraded or affected server uses.  By using this technology, high-performance 
database systems and applications can be recovered quickly with little downtime.  

K. Business Continuity.  The Contractor shall support integrating the CIVLS 
application into business continuity and disaster recovery plans the State currently 
maintains. The Contractor’s operations and maintenance team shall work with DMV 
and DOIT staff to amend and update current State business continuity plans. The 
Contractor shall also deploy preproduction environments to closely match the final 
production environment.  

The Contractor represents and warrants that it shall provide complete 
redundancy to the entire production infrastructure for failover purposes, based upon 
the State’s acceptance of Contractor’s recommended design as part of SVP. If any 
component fails, a failover component begins to provide continuity of service.  
Typically, failover infrastructure is collocated with production.  Failover typically is 
configured so that end users do not experience any loss of service.  The Contractor 
shall also provide disaster recovery infrastructure in the event of a catastrophic 
failure, such as an entire building or data center disaster. Disaster recovery typically is 
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located off-site, with adequate infrastructure designed and configured to temporarily 
accept production loads during the disaster. Disaster recovery configurations are 
based on the State’s desired service levels (i.e., 1 hour, 1 day, 1 week recovery times).  

The Contractor represents and warrants that it shall provide complete 
redundancy through a number of technologies, based upon the State’s acceptance of 
Contractor’s recommended design as part of SVP.  At the application level, clustering 
and network load balancing shall enable the platform to redirect user traffic 
automatically away from a server experiencing problems. By using these solutions, 
risk from application failure may be reduced significantly.  The Contractor shall also 
use database mirroring, which provides another level of availability by enabling 
redirection of application access to multiple data centers. By using this technology, 
application access may be distributed across multiple sites to provide a fully meshed 
and distributing computing platform.  

The Contractor represents and warrants that it shall also leverage SAN 
technology to replicate data from one SAN system in one data center to another SAN 
system in another data center, based upon the State’s acceptance of Contractor’s 
recommended design as part of SVP. By leveraging SAN replication, snapshots of 
servers taken in one data center may be replicated and replayed in another data 
center and may be brought online using hot or cold server devices quickly and with 
little effort.  

L. Service Level Agreements. SLAs are set forth in Schedule F. 

M. Staffing Requirements.  Figure A-19 describes the staff requirements, 
roles, and responsibilities for systems operations and management. 

Role Responsibilities 
 
Chief Engineer    Lead and manage all activities relating to system architecture specifications 

   Review and approve business continuity and disaster recovery updates to 
the State of Connecticut Disaster Recovery Plan 

3M Solutions 
Architect and 
Technical Lead 

   Provide critical input to technical architecture deliverables 
   Lead and manage all activities related to functional configuration changes 
and customizations 

   Identify risks, bugs, or issues 
Service-Oriented 
Architectural (SOA) 
and Integration 
Solutions Architect 

   Oversee all activities relating to integration of product solutions outside 
the core 3M product and the impact of these integrations on service level 
objectives 

   Oversee independent systems integration testing to ensure all components 
of the system perform as expected 

   Oversee integration stress and performance testing, as required 
   Oversee integration data conversion and extract, transform, load (ETL) 
processes 

   Identify and document any bugs or issues 
Infrastructure and 
Operations Team 

   Develop operations management, disaster recovery, support, and 
maintenance plans 

   Develop all operations management processes and procedures 
   Lead and manage hardware and software components of the Contractor’s 
CIVLS Solution  

   Oversee monitoring of system status and respond to technical issues 
   Review all system documentation and update any operational support and 



STATE OF CONNECTICUT, DEPARTMENT OF INFORMATION TECHNOLOGY 
CONNECTICUT INTEGRATED VEHICLE AND LICENSING SYSTEM (“CIVLS”) 

MODERNIZATION PROGRAM – REFERENCE NO. 08ITZ0069MA 
SCHEDULE A - PART 1: APPROACH                 

A1-66 
 

Role Responsibilities 
 

maintenance components 
   Transition support of the Contractor’s CIVLS Solution to State resources as 
part of the transition phase activities for each release 

Figure A-19.  Contractor’s Resources Required for Systems Operation and Maintenance 
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3.3 Data Management. 
A. Data Conversion.  The data conversion and migration process is critical 

to the successful transition, cutover, and go-live of the new system.  The Contractor 
shall provide the State: 

(1) The ability to access accurate historical records, seamless 
integration of legacy data with new transactions, and smooth transition from 
the old to new system; 

(2) The data conversion services and support State data cleansing 
efforts for legacy data migrated to the Contractor’s CIVLS Solution. Data 
cleansing support includes two end-to-end test ETL conversion processes in 
which the Contractor shares ETL results and error reports identifying target 
data that may require State resolution.   

(3) The interfaces to legacy systems that may remain in operation 
during the project before being cut over in a subsequent release, as mutually 
agreed on with the State during the project planning phase.  

The Contractor shall use the comprehensive Data Conversion Analysis, Design, 
and Migration Process (“DCADMP”) to ensure successful data conversion and 
migration as detailed in the following paragraphs. 

 

B. Data Conversion Analysis, Design and Migration Process. DCADMP 
shall accomplish the following: 

 
 (1) Confirm and capture a complete physical and functional 
understanding of current DMV applications and data exchanges and their 
associated configuration settings, business rules, and content data; 
 
 (2) Create a phased migration road map that decouples and organizes 
highly intertwined DMV applications into phased retirement sets while ensuring 
operational continuity during and after the deployment of the CIVLS Solution; 
 
 (3) Construct data exchange and data conversion and migration 
specification baselines to support the phased migration road map; 
 
 (4) Develop data conversion and migration scripts and associated test 
scripts or data exchange drivers and stubs to support each specified migration 
phase, including deployable temporary interfaces for phase to phase DMV 
capability maintenance; 
 
 (5) Conduct migration phase pre-deployment data conversion, data 
exchange and functional capability confirmation rehearsals, anomaly 
rectifications, and metrics gathering; and, 
 

 (6) Execute successive, phased data conversions and migrations that 
culminate in the seamless transition to the new DMV system and the orderly 
retirement of legacy DMV applications. 
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The State has identified legacy systems that are anticipated to be replaced 
through the implementation of the CIVLS Solution. The Contractor will affect a data 
conversion for each such system with accompanying seamless transition of interfaces 
to the new system. 

C. Data Cleansing.  The Contractor shall support the State, which is 
responsible for cleaning source data before phased migration conversions.  

 
(1) The Contractor shall test and perform ETL processes, which 

generate anomaly reports when running ETL scripts.  The Contractor shall 
provide these error reports to the State to assist its efforts in cleaning any 
legacy data that may require work. There are generally two dimensions of data 
cleansing:  

 
(a) Compliance with required structural format; and 
(b) Accuracy of the data. 

 

Testing and validating the structural format of data ensures that actual 
production data is structured in compliance with defined requirements for 
CIVLS.  Data accuracy testing ensures that the data is accurate and up to date, 
typically through the State using sample random testing techniques. 

(2) The Contractor shall use the then existing State suite of tools to 
identify anomalies in State legacy application source data that require cleaning. 
The State then can use this suite and other methods to clean the source data so 
it no longer presents anomalies for final conversion. 

(3) When the source data is declared by the Project Administrator to be 
clean and ready for the State to convert, the Contractor shall perform a final 
test against the cleansed legacy data to ensure all issues have been resolved. 
Issues may be resolved by conversion business rules or direct intervention (e.g., 
replacement) of the data by authorized State employees.  The Contractor shall  
either validate the data as being ready for conversion or identify additional 
anomalies for State resolution.  

D. Legacy Synchronization.   

 (1) The Contractor shall: 

(a) Provide a number of solutions to resolve any existing legacy 
application data content synchronization conflicts with 
operating portions of the CIVLS Solution while other portions 
temporarily remain running on legacy systems. 

(b) Work with the State to develop a mutually agreeable syn-
chronization plan that identifies which system or database is 
the “database of record” for items temporarily located in two 
places with a process for synchronizing data and resolving 
any duplications. 

(c) Work with the State’s existing processes that synchronize 
data within legacy DMV applications.   
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(2) As part of the data conversion or migration phase release planning, 
the Contractor shall investigate and understand the business rules and data 
structures that exist in and among these applications to synchronize data 
content, propagate data updates, and store metadata associated with these 
updates.  The Contractor shall investigate such things as the presence of name, 
address, and ownership histories in applications and which metadata (such as 
creation and update date-times) are stored. With this information, the 
Contractor shall formulate and recommend to the State the manner of grouping 
legacy applications for phased migration so that data synchronization and 
change propagation issues are minimized. 

In those instances where a phased data conversion or migration causes a 
data synchronization or update propagation issue, the Contractor shall 
formulate approaches and measures to resolve the issue across the new CIVLS 
Solution and legacy application baseline that is in production. A 
synchronization or update propagation event (e.g., a change of address) may 
originate on either the CIVLS or any one of the active legacy applications. 

(3) Regardless of the originating system or application, the steps in 
resolving a data synchronization and update propagation issue to be followed 
by the Contractor,  include the following: 

 
(a) Detection of data synchronization or update propagation 

event—Detection may be accomplished in real time by 
inserting a write trigger (or the equivalent) in all content data 
items for which data synchronization or update propagation 
must be maintained. With applications for which this is not 
possible, daily ETL dumps and compares of synchronization 
content data items and associated change metadata can be 
used. The first detection approach is more timely and elegant 
but also more intrusive because it may require a code 
modification of the notifying new or legacy application. The 
second detection approach is less intrusive because it only 
requires ETL tool read-only access to an applications data 
store. This access would not be in real time but could be 
scheduled more often then daily if the mean time between 
synchronization or propagation demands. 

 
(b) Synchronization data exchange and propagation update 

of involved systems or applications—Synchronization data 
exchanges can be accomplished through synchronous Web 
services or by ETL or FTP file drops into the target system in-
basket directory. The Web services approach provides 
connector access (if available) for updating the target system 
data store in real time. The ETL approach relies on an update 
file being dropped into a target system inbox directory 
followed by periodic utility inspection and processing of 
inbox items. In both approaches, exchanges must be written 
to accommodate data deletions as well as creations and 
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updates (note the previous mention of the presence or 
absence of content data histories within source or target data 
structures). 

 
(c) Logging data synchronization or update propagation 

action and notification of originating system of action 
complete—Action logging and data synchronization or 
update propagation completion notifications can be 
accomplished through synchronous Web services or 
scheduled ETL script actions. Web services can provide real-
time acknowledgment and logging of synchronization events. 
Such services can be constructed to re-attempt 
synchronization transactions until a completion receipt is 
received. For ETL script-driven exchanges, receipt files can be 
transferred so the originating system continues to provide a 
synchronization update in the file stream until a receipt 
token for the update is received in the periodic receipt file. 
These approaches ensure that data synchronization or 
update propagation is maintained even if the source or target 
system or application is temporarily off-line.  

 

Synchronous Web services or asynchronous ETL file drops to implement 
data synchronization depend on the State’s preferences to modify legacy 
application code or willingness to let the Contractor create, read, update, or 
delete data from legacy application data sources. For example, if the State 
maintains absolute control of legacy application source data create, update, and 
delete actions, the State needs to write utilities to read and write data files to in- 
and out-baskets so that the Contractor’s ETL and Web service activity is isolated 
completely from both legacy application code and legacy data stores or 
sources.  

The issue of data content normalization and deduplication is separate 
and distinct from the issues of data synchronization or update propagation. 
The Contractor shall support the State in its efforts to deduplicate legacy 
application source data as part of pre-conversion data cleansing activities. 
Deduplication seeks to resolve and maintain only one instance of entity “truth” 
in the enterprise. For example, deduplication could be applied to the person, 
institution, business, vehicle, and boat entities in DMV.  The CIVLS Solution 
provides functionality that establishes and maintains a normalized and 
deduplicated set of transaction records in the new target environment. 

The Contractor shall support the State in using the capabilities of the 
then State’s existing tools to perform deduplication.  If the State is not satisfied 
with the DataStage suite capability for deduplication, the Contractor can 
recommend other affordable commercial off-the-shelf tools to support entity 
deduplication processing as a post-conversion activity. The Contractor also can 
support the State in developing mutually agreed on business rules for 
determining automated versus person-in-the-loop matching and deduplication 
decision-making. 
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E. Business Intelligence/Reporting and Data Warehouse.  In the event the 
State exercises it’s option to procure the supplemental business intelligence and data 
warehouse services listed in the Product Schedule (Attachment 3 of Schedule A), the 
Contractor shall provide additional robust and comprehensive Business 
Intelligence/Reporting and Data Warehouse options.   

The Contractor shall work with the State to determine additional optional 
business intelligence/reporting and data warehouse requirements. Many reports are 
predefined in CIVLS.  Working with the State, the Contractor shall identify the source, 
structure, and format of these external data sources and maps them into the overall 
data warehouse design.  The Contractor shall also work with the State to determine 
the best process and frequency for replicating the data in the data warehouse. The 
Contractor has learned from experience that data warehouse efforts require strong 
support from the State.  Many of the source systems may be managed by external 
organizations that have their own priorities and technical, privacy, and security 
standards. The Contractor shall work with the State to prioritize these requirements 
and facilitate an environment for the data warehouse effort to be successful. 

The data warehouse design is based on logical design to optimize speed, 
reporting, and correlation analysis. This structure allows for simple rolled-up 
summary reporting that can be navigated easily and drilled down into for more 
detailed information breakdowns. 

The Contractor shall use a number of tools in the data warehouse environment, 
such as: 

  Microsoft SQL Server 2008 capabilities for synchronous failover and 
recovery database replication and mirroring and asynchronous disaster 
recovery and restore to provide a high-availability operational 
environment. 

  IBM DataStage ETL capabilities to populate and maintain the new CIVLS 
data warehouse to support business intelligence, analysis, and reporting.  

  Business Objects Crystal Reports products provide robust reporting tools 
that are integrated easily with work flow, alerts, and notification 
processes to support DMV’s business needs. 

 
F. Staffing.  Figure A-20 describes the data management staff 

requirements, roles, and responsibilities. 

Role Responsibilities 
 
Chief 
Engineer 

   Oversee all data management and conversion plans and activities 
   Review data conversion test results  
   Support and facilitate the resolution of any executive-level data management or 
conversion issues 

Legacy 
System and 
Data 
Conversion 
Lead 

   Develop data conversion and management plans and integrate with overall 
master project plan 

   Lead and manage all activities related to data conversion and phased migration 
management 

   Oversee the production of all data architecture deliverables, ETL processes and 
scripts, and conversion testing 

   Develop a data conversion test plan 
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Role Responsibilities 
 

   Review and approve with the State all data conversion test cases, scripts, and 
results 

Business 
Analysts 

   Develop specifications required to plan and document phased data conversion 
and migration data exchange activities and develop external and internal data 
exchange specifications and test cases 

   Capture, review, and interpret all data management and legacy business rule 
requirements 

   Coordinate the resolution of data architecture and conversion activities with the 
DMV business user community 

Data 
Conversion 
Team 

   Review and develop data schemas 
   Develop, test, and deploy ETL scripts 
   Develop data conversion road maps and data translation, transformation, and 
mapping specifications and test scenarios  

   Support the entire data management process with database setup, user account 
setup, and database dumps and loads 

   Support data conversion by coding and unit testing ETL scripts, external data 
exchange emulation drivers and stubs, and temporary production internal data 
exchange ETL transactions and Web services in accordance with data conversion 
translation, transformation and mapping specifications, and data exchange 
specifications 

Testers    Support the development of the data conversion test plan 
   Develop data conversion test cases, scripts, and acceptance criteria 
   Perform source data profiling and testing and perform cleaned source data 
acceptance testing 

   Execute phased functional baseline tests and assemble, analyze, and report test 
findings 

Figure A-20. The Contractor’s Resources Required for Data Management (continued) 



STATE OF CONNECTICUT, DEPARTMENT OF INFORMATION TECHNOLOGY 
CONNECTICUT INTEGRATED VEHICLE AND LICENSING SYSTEM (“CIVLS”) 

MODERNIZATION PROGRAM – REFERENCE NO. 08ITZ0069MA 
SCHEDULE A - PART 1: APPROACH                 

A1-73 
 

3.4 Warranty, Maintenance and Support. 
A. Warranty Support.  See, Schedule E. 

B. Ongoing Skill Building of Connecticut DMV Support Personnel.  The 
Contractor shall provide comprehensive organizational change management and 
training services to develop awareness, employee buy-in, and skills necessary to 
support the system. Some of the tools and techniques the Contractor shall leverage 
include the following: 

 
 (1) Job Shadowing.  The State help desk personnel shall shadow the 
Contractor’s support representatives and DMV subject matter experts during 
the on-site support period.  

 
 (2) Quick Reference Cards.  The Contractor shall provide quick 
reference cards that describe specific, common functionality as on-the-job 
training tools.  

 
 (3) CIVLS User Group Forums.  There shall be established a CIVLS 
users’ group that meets periodically to discuss application issues and provide 
input to the support teams for improvements.  

 

 (4) Periodic Debriefing Sessions.  The Contractor shall conduct periodic 
sessions for the State to review specific issues encountered and the manner of 
resolution.  The Contractor shall capture the information and share it through 
knowledge management methods, such as frequently asked questions. This is a 
vital part of quality post-implementation support because it enables different 
physical locations to share information, facilitate learning, and build a 
comprehensive knowledge base.  

The Contractor understands that maximizing customer participation during 
implementation will enable a smoother hand-off and facilitates rapid customer self-
sufficiency in operating the system. Based on the Contractor’s experience 
implementing motor vehicle solutions it recommends following a transitioned support 
model. This model enables Connecticut DMV to move through varying levels of 
support until the State becomes fully self-sufficient. A typical model of transition 
support includes the following six stages: 

 
(1) Stage 1—Immediately following deployment of CIVLS, the Contractor shall 
provide full support prior to final System Acceptance. 
 
(2) Stage 2—The State begins performing simple changes and some error 
correction or events that are not time critical, such as enhancements.  The 
Contractor shall maintain a role of heavy involvement by performing all time-
critical support and review.  Stage 2 is expected to last approximately 6 weeks. 
 
(3) Stage 3—The State performs all changes, including those that are time-
critical, within the new solution environment.  The Contractor shall advise on all 
changes.  Stage 3 is expected to last approximately 3 months. 
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(4) Stage 4—The State performs all changes in its own environment, with the 
review of the Contractor. 
 
(5) Stage 5— The Contractor shall perform only a selective review. 
 

(6) Stage 6—The State fully supports CIVLS. 

C. Support and Maintenance Staffing.  Figure A-21 describes the support 
and maintenance staff requirements, roles, and responsibilities. 

Role Responsibilities 
 
Operations 
and 
Maintenance 
Lead 

   Lead and manage all activities relating to warranty, maintenance, and support 
   Develop operations and maintenance and transition plans 
   Review and approve the operations and maintenance support procedures 
   Oversee all transition activities 
   Serve as a single point of contact for any operations and maintenance 
management issues 

Development 
Team Lead 

   Provide system documentation, advice, and counsel relating to system behavior 
and configurations 

   Lead development activities resulting from end user tickets that require 
development support 

Business 
Analyst 

   Develop business and functional specifications required to document software 
development and training updates 

   Update system documentation relating to the transition phase 
Tester    Develop and perform testing required by changes to the Contractor’s CIVLS 

Solution during warrant, maintenance, and support 
   Provide test cases, tools, and scripts for future State reuse as part of the support 
and maintenance process 

Help Desk 
Technician 

   Answer incoming calls from business and technical end users, record the call 
with the help desk software, and triage the call to the correct level of support 
required 

   Triage, resolve, and escalate issues as required 
Figure A-21.  The Contractor’s Resources Required for Warranty, Maintenance, and Support 
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5 DMV Business Process Requirements
5.1 Enterprise Level Requirements

5.1.1 Enterprise Requirements
5.1.1.1 Integrated Solution:  The system shall provide an integrated solution for the regulation of vehicle, 

regulation of driver and all common business functions.
5.1.1.2 Pre-Process Application: The system shall provide the ability for customers to ‘pre-process’ electronic 

applications for service requests through the DMV Website for retrieval when completing the transaction 
at a DMV location.

5.1.1.3 Lead-Through Processing: The system shall perform transaction using a lead-through processing with 
on-line help and system prompts to ensure consistency of interaction with the customer.

5.1.1.4 Internal Controls: The solution must provide internal controls to trace all transactions from their source 
to provide secure, auditable fiscal management capabilities.

5.1.1.5 Source Code:  All relevant source code for the software and any modification to the software shall be 
provided to the DMV as part of installation on the State’s hardware by the Contractor.

5.1.1.6 Document Template: The system shall have the ability to accommodate multiple designs or templates 
that are effective dated.

5.1.1.7 Pending Transactions: The system shall have the ability to ‘pend’ transactions that do not meet edit or 
documentation requirements and retrieve ‘pended’ transactions when a customer requests a service in 
the future.

5.1.1.8 Undeliverable Mail: The system shall allow for address to be designated as undeliverable – for USPS 
address as well as email addresses.

5.1.1.9 Validate Address: The system shall provide the ability to validate the new customer address with the 
‘legal’ address on their driver license or ID record

5.1.1.10 Valid Address: The system shall provide the ability to validate that the address is a valid address for the 
state and location.

5.1.1.11 Electronic Forms: The system shall provide access to the electronic forms via the DMV Website.
5.1.1.12 Output Document Bar Codes: The system shall bar code all outgoing official documents, plates, notices, 

invitations and letters with the information required to retrieve the associated record(s) for follow-on 
processing.

5.1.1.13 Multiple Transactions Per Payment: The system shall provide the ability to process multiple transactions 
(Registration, Title, Lien Fees, etc.) and pass fees and taxes data to 'check out' with one payment 
transaction.

 Solution Requirements Solution Requirements 
Section #
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 Solution Requirements Solution Requirements 
Section #

5.1.1.14 Multiple Tender Types Per Transaction: The system shall provide the ability to process multiple tender 
types per payment transaction.

5.1.1.15 Calculate Fees and Taxes: The system shall calculate the fees and taxes due based on transaction type 
using user-defined fee calculation rules.

5.1.1.16 Allocate Fees:  The system shall provide the ability to allocate fees collected to user-defined revenue 
account tables upon completion of the service transaction.

5.1.1.17 Notes: The system shall provide for the recording of notes associated at the transaction and customer 
level.

5.1.1.18 Document Capture: The system shall provide for the ability to scan and index documents provided by 
the customer when performing a DMV related transaction and to retrieve documents by key attributes, 
e.g. Name, Customer ID, Transaction, Date Range, etc.

5.1.1.19 Verification Checklist: Provide a checklist for all verification checks performed, the status, and the date 
verified.

5.1.1.20 Searches: The system shall be able to perform searches using partial information in the search fields.
5.1.1.21 Customer Correspondence: The system shall allow a list of correspondence history related to a 

customer to be displayed and be selected for drill down.
5.1.1.22 Mailing Labels: The system shall create mailing labels in conjunction with notifications and letters that 

will be mailed.
5.1.1.23 Queuing: The system shall have the ability to interface with a customer queuing system to track service 

transaction delivery and customer interaction time.
5.1.1.24 Statistics:  The system shall provide the ability to capture, report and maintain data to provide Point in 

Time statistics, e.g. number of vehicles registered by registration type, location; type of plates issued; 
type of credentials issued, etc.

5.1.1.25 External Inquiries: The system shall provide the ability for other authorized agencies and entities to 
inquire on DMV information (e.g. Law Enforcement roadside inquiries of vehicle registration, driver 
status, etc.).

5.1.1.26 Application Processing: The system shall provide the ability to record and process applications through 
the entire life cycle, e.g. title, registration, title and registration transfers, credentials, endorsements, re-
instatement, replacement plates, handicap plates, permits, etc.

5.1.1.27 History: The system shall maintain a history of transactions and components:  customer, vehicle, title, 
liens, registration, credentialing, sanctioning, compliance, plate, etc. that are available for display and 
printing with proper authority.
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5.1.1.28 Confidential Address: The system shall have the ability to support confidential addresses that cannot be 
viewed.

5.1.1.29 Suppressed Identify: The system shall have the ability to support customers who, because of the nature 
of their work, must live and work under an assumed name and must keep their real identity suppressed.

5.1.1.30 Transaction Search: The system shall provide options for Search Criteria which may include one or 
more of the following combinations: Transaction type (Title,  Registration, Renewals, Plate Application, 
etc); Date; Time, Range; Receipt Number; Type of Payment (check, credit card, cash, etc); Title 
Number; Vehicle Information; Customer Information; Plate Information; Customer Account Number; 
Lien Perfection Unique Identifier, etc.)

5.1.1.31 Application Processing:  The system shall have the ability to record and track the status of service 
applications, e.g. title, registration, duplicate title, driver license, endorsements, etc. from initiation 
through the life cycle of the application: pending, rejected, approved, etc.

5.1.1.32 Notifications: The system shall provide the ability to print and send (through preferred communication 
method) suspension notifications relating to compliance issues, e.g. emissions, safety inspection 
violations, driver actions, etc.

5.2 Customer
5.2.1 Create Customer Record

5.2.1.1 Unique Customer Identifier: The system shall automatically assign a unique customer identifier during 
the process of adding a new customer.

5.2.1.2 Individual Customer Profile: Each individual that conducts business or receives services from DMV has 
a customer “record” or profile that contains attributes such as, but not limited to: Legal name, alias 
names, Street Address, Mailing Address, date of birth (DOB),  eligibility (e.g. program, military, plate, 
etc.), exemptions, etc.

5.2.1.3 Business Customer Profile: Each business that conducts business or receives services from DMV has a 
customer profile. A business customer profile may contain attributes such as, but not limited to: Legal 
name of the business, a DBA name, one or more location identities, Social Security Number or Federal 
Employer Identification Number, or other identifiers, Mailing address, Contact information, Type of 
organization (LLC, corporation, etc.), identification information for owners, officers, partners, 
exemptions, etc.

5.2.1.4 Data Requirements: The system shall have user defined rules to identify the mandatory data elements 
based on the function (e.g. driver license, vehicle title and registration, sanctioning).

5.2.1.5 Customer Role: The system shall be able to record the role that a customer has in a transaction, such 
as owner and lien holder.
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5.2.1.6 Customer Information: The system shall provide the ability to enter detailed information about a 
customer including preferred methods of communication, general commentary, and alerts.

5.2.1.7 Digital Images: The system shall provide the ability to store and/or associate digital images from the 
secure DL/ID credentialing system.

5.2.1.8 Supporting Documentation: The system shall provide the ability to capture, store, and associate 
electronic images of supporting documentation with the customer record.

5.2.1.9 Complex Relationships and Associations: The system shall provide the ability to relate individual 
customer accounts, customer roles (e.g. Power of Attorney, vehicle owner, business owner, board of 
directors, etc.) in order to provide a consolidated view of all relationships a customer may have with 
DMV.

5.2.2 Update Customer Information (Profile)
5.2.2.1 Employee ID: The system shall be able to record and associate the identity of the DMV employee, 

customer or business partner completing a transaction with the customer record of that transaction.
5.2.2.2 Profile Updates: The system shall provide the ability to change a customer's name, address, etc. at the 

request of the customer.
5.2.2.3 Customer Notes: The system shall provide the ability to enter detailed notes about a customer including 

telephone, e-mail, and paper correspondence information.
5.2.2.4 Interfaces: The system shall support interfaces from internal and external sources for the purpose of 

adding, modifying, or authenticating customer data (e.g. CTJIS, CT Secretary of State, etc.)
5.2.2.5 One-Time Mailing Address: The system shall allow for the use of a one-time mailing address.
5.2.2.6 Merge Customer Records:  The system shall allow a customer account to be merged with another (as 

an alias) customer account to create a single view.
5.2.2.7 Unmerge Customer Records: The system shall allow merged customer accounts to be separated.
5.2.2.8 Audit Trail: The system shall record a complete audit trail of the customer record of transactions, 

including the identity of the DMV employee completing a transaction.
5.2.2.9 Audit Log: The system shall capture activity logs that identify the type of transaction, user performing 

the transaction, records accessed, frequency of access, type of access being performed, e.g. creating, 
updating, printing, viewing, etc.

5.2.2.10 Organ Donor: The system shall have the ability to capture organ donor information.
5.2.2.11 Voter Registration: The system shall have the ability to record voter registration information and 

transmit to Secretary of State.
5.2.3 Inquire Customer Information
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5.2.3.1 Customer Search: The system shall support searches for customer data elements using access points 
such as (but not limited to) DL number, plate, title number, birth date, name, business name, DBA, 
passport #, TIN, SSN, etc.

5.2.3.2 Previous Name Search: The system shall provide the ability to inquire on a customer's previous 
name(s) and return all records associated with the customer.

5.2.3.3 Soundex Search: The system shall support inquiries/searches for customer records including a 
“soundex search” capability for customer records that are “close to” the given name and other 
demographics. (“Soundex” is a phonetic algorithm for indexing names by sound, as pronounced in 
English.)

5.2.4 Check Customer Compliance
5.2.4.1 Validation Sources: The system shall support the use of state and federal sources to standardize and 

validate customer information such as business names, individual identities, addresses, SSN, etc. (e.g. 
CT Secretary of State, AAMVA, SSOLV, PDPS, ICE/SAVE, bio-facial recognition, Real ID Act checks, 
etc).

5.3 Compliance
5.3.1 Compliance Requirements

5.3.1.1 Compliance information: The system shall provide the ability to record compliance information, e.g. 
emissions inspection, safety inspection and VIN verification data, insurance, medical reports, etc.

5.3.1.2 Transparency: The system shall provide for transparent compliance checks that are ‘hidden’ from users 
and the overall solution and notify the user of the non-compliance status.

5.3.1.3 Customer Compliance: The system shall be able to check customer compliance rules as they relate to 
the title, credentialing, sanctioning and registration processes and define workflows based on the results.

5.3.1.4 Provide Customer Information: The system shall retrieve and display information relating to the 
customer account status.

5.3.1.5 Compliance Retrieval: The system shall automatically determine which compliance checks are required 
based on the type of service request, retrieve and verify compliance data without the user re-entering 
data.

5.3.1.6 Batch and On-Line: The system shall provide the ability to access compliance data in both on-line and 
batch processes and create notification of compliance violations.

5.3.1.7 Architecture:  The compliance module shall be a self-contained combination of data and methods.
5.3.1.8 Standardized Interface: The solution shall provide a standardized interface and implemented as web 

services to allow use through a single well-defined interface.
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5.3.1.9 Data Model: The compliance module shall have its own subject area data model within the overall 
solution data model and share common identifiers such as Customer ID, Vehicle Information Number 
(VIN), etc.

5.3.1.10 Inaccurate Records: The system shall provide the ability to apply edits and reject incomplete or 
inaccurate records from the data sources providing compliance data.

5.3.1.11 Future Additions: The compliance data model shall provide for ease in adding compliance status for 
future regulations without requiring modifications to the customer or vehicle portions of the overall 
solution data model.

5.3.1.12 Business Rules: The system shall provide the ability to define business rules in data tables or in a rules 
engine that establish and remove or ‘clear’ the compliance.

5.3.1.13 Business Rule Updates: The system shall provide the ability for authorized users to update business 
rules.

5.3.1.14 Printing Rules: The system shall provide the ability for compliance status and corrective actions to be 
printed for the customer.

5.3.1.15 Associate Compliance with Customer: The system shall provide for the association of customer account 
data with customer specific compliance data using unique customer identifier.

5.3.1.16 Access: The system shall provide the ability to access compliance information directly or through real-
time interfaces with external data sources.

5.3.1.17 Stop Transactions: The system shall provide the ability to stop transactions from being completed if 
compliance violations are found during an on-line or batch process.

5.3.1.18 Supervisory overrides: The system shall provide for supervisory override capability to allow authorized 
personnel to process a transaction when the system returns a non-compliant status.

5.3.1.19 Real-time Update: The system shall allow users with proper authority to perform a real-time update of 
any compliance information consistent with business rules defined.

5.3.1.20 Document Update Reason: The system shall require a user performing a real-time update to document 
the reason for the update and attach scanned supporting documentation.

5.3.1.21 Audit Logging: The system shall log all real-time updates and supervisory overrides to compliance 
status including user ID, data, time, etc., before and after values.

5.3.1.22 Statistics: the system shall maintain statistics of non-compliance checks for use in operational and 
management decisions.

5.3.1.23 Emissions Database (EDBMS): The system shall interface with the EDBMS to determine or receive 
emissions compliance.
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5.3.1.24 Invitation to Renew: The system must read compliance information and generate appropriate 
notification of non-compliance and corrective action required when creating invitations to renew for both 
vehicle registrations and drivers licenses.

5.3.1.25 Identifiers: The system shall provide the ability to add external identifiers such as Secretary of State 
Numbers / Department of Transportation (DOT) Number, etc.

5.3.1.26 Inform Customer of Privilege or Compliance Issues: The system shall make the customer aware of any 
privilege or compliance issues during interaction with the DMV.

5.3.1.27 Automatic Background Checks:  The system shall automatically begin conducting checks with PDPS, 
CDLIS, and SSOLV with the initiation of an application whether via the web site or by an Agent on-line.

5.4 Vehicle Services: Title and Registration
5.4.1 Title and Registration Common Requirements

5.4.1.1 Owner Retrieval: The system shall provide the ability to identify and retrieve registration and title owner 
of a vehicle by identifiers such as: Customer ID, Passport ID, Driver License ID, CT ID Card, CT/US 
DOT #, etc.

5.4.1.2 Title / Registration Owner: The System shall support a titled owner to be different from the registration 
owner.

5.4.1.3 VIN Validation: The system shall provide the ability to require VIN validation for all transactions.
5.4.1.4 Vehicle Compliance:  The system shall provide the ability to perform compliance checks based on 

vehicle identifiers, e.g. if the vehicle tax is current, there are no outstanding parking tickets, emissions 
checks are current, insurance is in effect, safety violation, vehicle is not stolen and the registration is not 
suspended for some reason.

5.4.1.5 Vehicle Searches: The system shall have the ability to search for a vehicle by key attributes including 
but not limited to: customer name or number, MSO number, fleet number, VIN/HIN, partial name, etc.

5.4.1.6 VIN: The system shall interface with a third-party VIN validation service, such as VINA, to validate the 
VIN and populate vehicle fields.

5.4.1.7 Vehicle Attributes: The system shall provide the ability to require user defined mandatory information by 
vehicle type in order to create or update a vehicle record.

5.4.1.8 Replacement VIN: The system shall provide the ability to issue replacement Vehicle Identification 
Numbers.

5.4.1.9 Variable Length VIN: The system shall provide the ability to accept variable length alphanumeric VIN 
numbers.

5.4.1.10 Multiple VINS: The system shall provide the ability to capture/display multiple VIN/HIN and designate as 
primary or secondary.
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5.4.1.11 Fuel Type: The system shall track all fuel types as well as vehicles with multiple fuel types (hybrid 
vehicles).

5.4.1.12 Vehicle Valuation: The system shall provide the ability to get vehicle valuation data from an external 
source or to be entered.

5.4.1.13 Vehicle Exemptions: The system shall provide for the ability to set and verify exemptions at the vehicle 
level.

5.4.1.14 Fleet ID: The system shall provide the ability to associate or remove a vehicle from a Fleet.
5.4.1.15 Vehicle Notes: The system shall provide the ability to enter detailed notes about a vehicle.
5.4.1.16 Marine Vessels: The system shall provide the ability to title and register marines (watercrafts), including 

boats.
5.4.1.17 Title and Registration Owners: The system shall provide the ability to have a titled owner different from 

the registration owner.
5.4.1.18 Release of Financial Responsibility: The system shall be able to record the receipt and details of a 

Release of Financial Liability associated with a vehicle record registered to a person 18 or less years of 
age.

5.4.1.19 Vehicle Weight / Rating: The system shall provide the ability to track the gross vehicle weight, gross 
vehicle weight rating and the vehicle light weight.

5.4.1.20 Multiple Titles / Registrations: The system shall provide the ability to support multiple titles and 
registrations for a vehicle (e.g. Amphibious vehicles will be titled and registered for both land and water 
usage).

5.4.1.21 Suppressed Titles: The system shall provide the ability to create a title history for vehicles that are 
classified as 'suppressed' (e.g. the vehicle is owned by someone whose identity is suppressed).

5.4.1.22 Validation Sources: The system shall support the use of state and federal sources to standardize and 
validate vehicle information (e.g. NMVTIS, DOT, Secretary of State, NCIC, etc).

5.4.2 Title
5.4.3 Process Title Application

5.4.3.1 Process Title Application: The system shall provide the ability to process applications for title services 
(e.g. new, voluntary and involuntary transfers, cancellations, etc.) and includes requirements common to 
title and registration – listed above.

5.4.3.2 Title Processing: The system shall provide the ability to issue, store, print and maintain motor vehicle 
titles.

5.4.3.3 Title Only: The system shall allow the registered or legal owner(s) of a vehicle the option of titling 
without applying for registration.
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5.4.3.4 Title Mailing Address: The system shall have a mailing indicator that points to which owner address(es) 
to which the title and renewal bills are to be mailed.

5.4.3.5 Non-Electronic Titles: The system shall be able to process transactions for titles that are not stored 
electronically, e.g. old paper or purged titles.

5.4.3.6 Title Comments: The system shall allow a title record to have an area for comments to be stored.
5.4.3.7 Duplicate Title: The system shall be able to print and track the issuance of duplicates and reprint titles 

over the life of the vehicle.
5.4.3.8 Transaction Detail: The system shall capture all title transactions types, the ID of the person performing 

the transaction, the location, etc. e.g. who and where a title was printed.
5.4.3.9 Title Searches: The system shall provide the capability to search for title, based on key attributes: 

current and previous owners, customer number, partial customer name, title number, plate number, full 
or partial VIN, lessee, lessor, lien holder, etc.

5.4.3.10 Certificate of Search: The system shall have the ability to generate a 'Certificate of Search' showing the 
title history.

5.4.3.11 Application Status: The system shall provide the ability to inquire on title and title application status.
5.4.3.12 ELT Interface: The system shall be able to send and receive messages of errors in title information 

to/from ELT providers and place inbound error message into a work queue for a user to review.
5.4.3.13 NMVTIS Interface: The system shall allow secured inquiry access to the VIN pointer, brand, and MCO 

files through NMVTIS interface.
5.4.3.14 Out of State Title: The system shall capture the Out-of-State Title Number and State abbreviation.
5.4.3.15 Jurisdiction Code: The system shall be able to accept and change the jurisdiction code information 

received from the zip code to automatically populate the tax jurisdiction code when an address is 
entered.

5.4.3.16 Title Status: The system shall provide the ability to check the status of the title when processing a title, 
vehicle or registration transaction and suspend the transaction based on business rules.

5.4.3.17 Title Owners: The system shall allow an unlimited number of owners on a title.
5.4.3.18 Seller Information: The system shall provide the ability to capture seller information (dealer / private 

seller) as well as date of purchase, purchase price, trade-in amount, etc.
5.4.3.19 Sales Tax Exempt: The system shall be able to differentiate vehicles by sales tax exempt status and 

use that information when assessing charges.
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5.4.3.20 Sales Tax Basis: The system must be able to determine sales tax based on valuation. Valuation is 
determined based on numerous things including, but not limited to method of sale (dealer or not), trade 
in, year, and type of vehicle.

5.4.4 Validate Customer / Documentation
5.4.4.1 Compliance Checks:  The system shall be able to provide customer compliance checks for title 

transactions as defined by business rules.
5.4.5 Validate Vehicle Compliance

5.4.5.1 Vehicle Compliance: The system shall be able to check vehicle compliance rules as they relate to the 
title process.

5.4.6 Record Vehicle Brands
5.4.6.1 Interface: The system shall interface with insurance companies to receive notification of total loss as an 

electronic file.
5.4.6.2 Salvage: The system shall be able to record a salvage transaction against a vehicle record hat includes 

a complete vehicle description, name and address of owner and any lien holder, issue date and time, 
any title brands, user comments, User ID, and name of insurance company submitting the salvage 
request.

5.4.6.3 Brand History: The system shall maintain brand history associated with the title including brand and 
5.4.6.4 Bonded Titles: The system shall provide for bonded titles, e.g. record the receipt of the bond, bond 

amounts, name of surety, name of the principle, etc. and titles that are subsequently issued, etc.
5.4.6.5 Remove Brand: The system shall provide for the removal of brands recorded in error by an authorized 

user.

5.4.6.6 Standard Brand Designations: The system shall use standard brand designations.
5.4.7 Record/Release Security Interest (Lien)

5.4.7.1 Select Lien Holder: The system shall be able to select Lien Holder information from a list of common 
lien holders when entering a lien holder onto a vehicle record.

5.4.7.2 Maintain Lien Holder List: The system shall provide the ability to maintain a list of common lien holders 
to be selected from when recording a lien.

5.4.7.3 Record Lien: The system shall be able to record a new lien on a vehicle title record.
5.4.7.4 Release Lien: The system shall record a lien release for a vehicle using the unique lien identifier.
5.4.7.5 Multiple Lien holders: The system shall be able to accept and record information for more than one lien 

holder.
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5.4.7.6 Self-Service Lien Holder: The system shall provide the ability for pre-approved lien holders to do 
electronic lien extensions, transmit lien releases, and view lien information as warranted.

5.4.7.7 Inquiry: The system shall provide inquiry capability for lien holder information associated with customers 
by Lien holder Name, Lien holder I.D., and Lien holder Address.

5.4.7.8 Promote Secondary Lien: The system shall allow a secondary lien to be promoted to primary when the 
primary lien is removed or released.

5.4.8 Issue Title
5.4.8.1 NMVTIS Standards: The system shall be compliant with NMVTIS interface standards.
5.4.8.2 Title Receipt: The system shall generate an application for title document (with status) as a receipt to 

customers and have the ability to reprint.
5.4.8.3 Title Print / Reprint:  The system shall have the ability to print a "no-fee" new, revised, or duplicate title.
5.4.8.4 Title Formats: The system shall provide for information formats to be in accordance with the Universal 

Title layout recommended by the American Association of Motor Vehicle Administrators (AAMVA) and 
the National Highway Traffic Safety Administration (NHTSA).

5.4.8.5 New Title Number: The system shall have the ability to generate a new unique title number for user 
designated service transactions.

5.4.8.6 Electronic or Paper Title: The system shall allow the options of issuing a paper title or maintaining an 
electronic title.

5.4.8.7 Inventory Control Number: The system shall capture the inventory control number when issuing a title.
5.4.8.8 Brand Designators: The system shall be able to print a user-defined number of brand designations on a 

title.
5.4.8.9 Print Title: The system shall provide for the printing of titles 'on demand' at authorized locations and in a 

batch mode.
5.4.9 Maintain Title Information / Status

5.4.9.1 Duplicate Title Iterations: The system shall track iterations of duplicate titles (such as duplicate number 
one, duplicate number two, and so on).

5.4.9.2 Title Corrections:  The system shall have the ability to issue a ‘corrected’ title, e.g. correct lien 
information, correct erroneous title information, etc.

5.4.9.3 Electronic Title Status: The system shall be able to change the status of a single or multiple titles from 
paper to electronic upon receipt of an electronic notification from the lien holder, and shall send a 
confirmation to the service provider upon conversion of the status.

5.4.9.4 Interface: The system shall provide the ability to send title surrenders to NMVTIS electronically.
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5.4.9.5 Title Status: The system shall maintain a “Title Status” (e.g.  Active, Assigned, Cancelled, Duplicate, 
Surrendered, Stop Bond, Withdrawn, Revoked).

5.4.9.6 Dealer Assignments: The system shall provide the ability for multiple dealer assignments, not just the 
selling dealer (chain of ownership).

5.4.10 Transfer Title
5.4.10.1 Notice of Sale: The system shall be able to notify the owner and any lien holders, when a request for 

lien sale is received from vehicle repossession action.
5.4.10.2 Transfer Reasons: The system shall maintain a list of transfer reasons (voluntary and involuntary) and 

allow the title agent to select a transfer reason.
5.4.10.3 Transfer Rejection Reasons: The system shall allow for a DMV user with proper authority to maintain a 

table of approved transfer rejection reasons.
5.4.11 Registration
5.4.12 Process Registration Application

5.4.12.1 Vehicle Class / Sub-class: The system shall be able to set and update registration class / sub-class 
based on information provided about the vehicle usage and body type.

5.4.12.2 Process Registration Application: The system shall provide the ability to process applications for 
registration    services (e.g. new, temporary, vehicle transfers, renewals, plate transfers, class transfers, 
etc.) and includes requirements common to title and registration.

5.4.13 Validate Customer / Documentation
5.4.13.1 Customer Compliance: The system shall be able to check customer compliance rules as they relate to 

the registration process.
5.4.13.2 Registration Address: The system shall provide the ability to designate and validate an address where 

the vehicle is domiciled for tax calculation purposes.
5.4.13.3 Registration Mailing Address: The system shall be able to designate addresses for specific purposes, 

e.g. renewal mail billing, plate delivery, etc.
5.4.13.4 Registration Owner Address: The system shall be able to determine the mailing address for the 

registration owner (e.g. lessee) when the vehicle is under lease.
5.4.13.5 Registration Address Updates:  The system shall allow the housed or registration address for the vehicle 

to be updated.
5.4.14 Validate Vehicle Compliance

5.4.14.1 Vehicle Compliance: The system shall be able to check vehicle compliance rules as they relate to the 
registration process.

5.4.15 Select Plate
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5.4.15.1 Valid Vanity Plate Characters:  The system shall provide the ability to maintain a list of characters that 
are unavailable either because they are currently assigned or they have been deemed inappropriate.

5.4.15.2 Number of  Plate Characters: The system shall allow for eight (8) or more plate characters.
5.4.15.3 Plate Image: The system shall record the plate image - including alpha-numeric separator characters to 

be able to reproduce the plate as issued (e.g. DR.JOE).
5.4.15.4 Unique Plate Characters: The system shall be able to check for unique plate characters without 

separator alphanumeric character (e.g. DR.JOE will be evaluated as unique plate characters DRJOE) 
by class / sub-class.

5.4.15.5 Multiple Active Plate: The system shall be able to assign two or more active plates to a vehicle 
registration.

5.4.15.6 Preview Plate: The system shall allow the customer to choose the characters on any plate background 
to preview the finished product before applying.

5.4.15.7 Plate History: The system shall maintain plate history.
5.4.15.8 Vanity Plate Background; The system shall have the ability to define valid options for vanity plate 

characters by plate background.
5.4.15.9 Reserve Vanity Plate Characters: The system shall reserve vanity plate characters.

5.4.15.10 Plate Eligibility: The system shall support eligibility requirements by plate backgrounds.
5.4.15.11 Assign Plate: The system shall automatically assign the next sequential plate number out of the 

registrar's inventory of the plate type selected.
5.4.15.12 Plate Orders Via Website: The system shall be able to accept and process, Special Interest, Special 

Program, Vanity and sample plate application/requests via the DMV web site.
5.4.16 Complete Registration

5.4.16.1 Expiration Period: The system shall provide the ability to set registration and plate expiration periods by 
class / sub-class.

5.4.16.2 Temporary and Permanent Registration: The system shall provide the ability to identify that the 
Registration is temporary or permanent.

5.4.16.3 Registration Status:  The system shall provide the ability to track the status of the Temporary and 
Permanent Registrations.

5.4.16.4 Registration Only: The system shall provide the ability to register a vehicle without titling in the state of 
CT (e.g. marine vessels).

5.4.16.5 Point of Sale Printing: The system shall provide the ability to print a Decal or Sticker at time of sale.
5.4.16.6 Stickers: The system shall support the issuance of month and year Stickers for motor vehicles. Sticker 

number shall be unique and related to plate number.
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5.4.16.7 Registration Receipt: The system shall print registration receipt (card) and allow for a reprint on request 
for registration receipt.

5.4.16.8 Plate Order: The system shall complete the registration and electronically order the vanity or special 
interest plate from the Cheshire Production Facility.

5.4.17 Renew Vehicle Registration
5.4.17.1 Renewal Invitations: The system shall provide the ability to automatically generate bar coded invitations 

to renew based on registration expiration period.
5.4.17.2 Renewal Messages: The system shall have the ability to print custom and compliance messages on the 

invitation to renew.
5.4.17.3 Internet Renewals: The system shall provide the ability to route internet renewals to a centralized DMV 

location for printing and mailing the stickers and registration receipt.
5.4.18 Transfer Vehicle (Plate)

5.4.18.1 Plate Transfer:  The system shall provide the ability to transfer an existing plate and remaining equity to 
another vehicle.

5.4.19 Replace Registration/Plates/Decals
5.4.19.1 Plate Replacement: The system shall support replacement of all or specific plate types based on user 

defined selection criteria.
5.5 Driver Services: Credentialing and Sanctioning

5.5.1 Credentialing
5.5.2 Request Service / Apply for Credential

5.5.2.1 Authentication and Verification: The system performs authentication and verification steps using existing 
and future external systems such as SSOLV, PDPS, NCIC, etc.

5.5.2.2 Credentials:  The system shall provide the ability to process applications and issue credentials for the 
following types: non-driver identification, non-commercial, commercial, learner’s permit, motorcycle, 
endorsements, etc.

5.5.2.3 Checklists: The system shall provide the current checklist of documents that the customer is required to 
provide based on the type of service request.

5.5.2.4 Proofing Workstations: The system shall support the use of Proofing Workstations to authenticate 
passports and out-of-state licenses.

5.5.2.5 Bio-facial Matching: The system shall interface with the current bio-facial technology used by the DMV.
5.5.2.6 Background Checks: The system shall initiate  appropriate background, criminal and security checks 

depending on the type of customer (e.g., non-U.S. citizen) and the type of credential/endorsement they 
seek to obtain (e.g., CDL license).
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5.5.2.7 Real ID Compliance: the system shall support the Real ID credentialing guidelines.
5.5.2.8 Alert for Possible Fraud: The system shall provide the ability to suggest possible fraud situations based 

on information received and background and internal checks performed (e.g. multiple credentials for the 
same person, etc.).

5.5.2.9 Federal Compliance: System must comply with all applicable federal (e.g. CDL, NDR, Real ID Act), 
compact (DLA/DLC- one license one person/surrender of Out of State license), and state laws.

5.5.2.10 Out of State Surrender: Receive and electronically record out-of-state license surrender and transmit to 
former JOR (Jurisdiction of Record).

5.5.2.11 In-State Surrender: Receive and electronically record/transmit the surrender of a CT license from a new 
JOR (Jurisdiction of Record).

5.5.3 Schedule and Administer Tests
5.5.3.1 Schedule Testing: The system shall provide the ability for DMV users or customers to schedule vision, 

written, and skills test appointments that are conducted at DMV locations.
5.5.3.2 Test Results: The system shall provide the ability to electronically accept and record test results 

provided by a third party vendor.
5.5.3.3 Interface: The system shall provide the ability to interface with the vision and written test stations to 

record the results on the customer’s credential record.
5.5.3.4 Skills Test Interface: The system shall provide the ability for testing agents to enter the results of skills 

tests through a mobile device.
5.5.3.5 Test History: The system shall provide the ability to capture a history of test results.

5.5.4 Issue Credential
5.5.4.1 Temporary and Permanent Credentials: The system shall support the issuance of both permanent and 

temporary credentials.
5.5.4.2 Issue Credentials: The system shall have the ability to issue applicable classifications, endorsements, 

restrictions, NDID).
5.5.4.3 Update Credential: The system shall provide the ability to update and maintain history of credential 

information and status e.g., duplicate, modify name/address, photo update, upgrade/downgrade, 
surrender, and expire.

5.5.4.4 Set Effective Dates: The system shall calculate the inception and expiration dates based on business 
rules.

5.5.4.5 Interface: The system shall interface with the assembly equipment to produce the credential.
5.5.4.6 Delivery Method: The system shall provide the ability to record the delivery method, e.g. central 

issuance, given to the customer or mailing address, if mailed, etc.
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5.5.5 Renew Credential
5.5.5.1 Renewal Invitations: The system shall provide the ability to automatically generate bar coded invitations 

to renew based on credential expiration period.
5.5.5.2 Renewal Messages: The system shall have the ability to print custom and compliance messages on the 

invitation to renew.
5.5.5.3 Internet Renewals: The system shall provide the ability to route internet renewals to a centralized DMV 

location for printing and mailing the credentials.
5.5.5.4 Renewal Delivery Channels: The system shall provide the ability to renew credentials through various 

delivery channels, including the capability of central issuance for any or all credentials through a 
centralized DMV facility based on business rules: DMV Branch Office, DMV website, Business Partner 
location, mail-in, IVR, Customer Phone Center.

5.5.6 Sanctioning
5.5.7 Process Driver Control Action Request

5.5.7.1 Interface: The system shall support the receiving of electronic feeds from in-state and out-of-state 
courts, CIDRIS, CDLIS, NDR/PDPS, DSS, DCF and Third Party program providers (e.g. IID, Driver Re-
training Schools, Child Safety Schools, etc.).

5.5.7.2 Receive Paper Updates: The system shall support the receiving and scanning of all OCR and non-OCR 
forms and correspondence.

5.5.7.3 Process Action Requests: The system shall provide the ability to process driver action requests such as: 
convictions, report-based offenses, expunge or rescind a court order, court affidavits, reinstatement 
requests, and results of a hearing or appeal.

5.5.7.4 Auto Adjudication: The system shall support the auto-adjudication of all action requests, e.g., 
record/amend the conviction or request, violation/ACD code, evaluating the request in the context of 
prior history and current status and taking the appropriate action (suspending the license, restoring 
license, generate relevant correspondence).

5.5.7.5 Record Requests: The system shall have the ability to record and associate action requests with the 
customer record.

5.5.7.6 Alerts: The system shall provide the ability to send an alert to a Driver Control work queue for those 
requests that are not configured to auto-adjudicate or are too complex.

5.5.7.7 Out of State Drivers:  The system shall provide the ability to create a customer record if the offender is 
from another jurisdiction and notify the licensing jurisdiction.

5.5.7.8 Request for Hearing or Appeal: The system shall provide the ability to record and track hearing requests 
and record the results.
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5.5.7.9 Configurable CT violation/ACD Rules:  The system shall provide the ability to configure rules relating to 
violation/ACD codes relationship for generating the sanction, re-instatement requirements and 
reportability (PDPS, CDLIS, MCSIA, etc) for commercial and non-commercial driving privileges.

5.5.7.10 Federal Mandates: The system must comply with the requirements of all applicable federal (e.g. 
CDL/MCSIA, National Driver Registry), Compacts (i.e. DLC/DLA, NRVC), and state laws for 
sanctioning.

5.5.7.11 Driver History Views: The system shall support the ability to produce and process internal and external 
driving history views based on agency rules.

5.5.7.12 Plain English: The system shall be capable of producing driver history communications in plain english, 
e.g. including interpretation of codes into meaningful statements that are easily understood by the 
driver, etc.

5.5.8 Withdraw Driving Privilege
5.5.8.1 Notification – Withdrawal: The system shall provide the ability to automatically generate a notice (of 

immediate or pending action) to the driver and appropriate external entities (PDPS, CDLIS, employers, 
etc.) as appropriate.

5.5.8.2 Actionable Offense: The system or Driver Control Agent shall use business rules established for 
violation/conviction/ACD codes, driver history, current suspension, etc. and determine whether there 
shall be a restriction, suspension, revocation, disqualification or cancellation applied to the driving 
privilege.

5.5.8.3 Driver History: The system shall provide the ability to establish rules to automatically evaluate the 
current action in the context of other control actions recorded on the driver record and notify or alert.

5.5.8.4 Monitor Compliance - Withdrawal: The system shall support the continual monitoring of the driver record 
for compliance issues (e.g. ORP, SATP, IID, Work Permit, Medical Qualifications, High Points, 4 
Speeding Violations, 4 Unsafe moving Violations, etc) and take appropriate action for failure to comply.

5.5.9 Establish Re-instatement Criteria
5.5.9.1 Re-instatement Criteria:  The system shall provide the ability to automatically establish the driving 

privilege re-instatement criteria based on user defined rules relating to the suspension code and driver 
5.5.9.2 Related Criteria: The system sets the suspension duration along with other criteria, e.g. notification of 

insurance, pay re-instatement fee, attend driver school, attend safety school, etc. in compliance with 
state and federal laws.

5.5.10 Reinstate Driving Privilege
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5.5.10.1 Expunge Records:  The system shall provide for the ability to expunge records as required by court 
orders.

5.5.10.2 Rescind Court Order:  The system shall provide to the ability to rescind a conviction.
5.5.10.3 Monitor Compliance – Reinstate: The system shall support the continual monitoring of the driver record, 

record re-instatement requirements completion and initiate a restoration workflow when all requirements 
are met.

5.5.10.4 Notification – Re-instatement: The system shall provide the ability to automatically generate a notice to 
the driver and other parties (PDPS, CDLIS, etc) of the restoration of their driving privileges.

5.6 Permits
5.6.1 Flashing Light / Siren Permit
5.6.2 Handicap Placard/Tinted Window Permit
5.6.3 Privilege Permits
5.6.4 Permit Requirements

5.6.4.1 Multiple Types of Permits: The system shall have the ability to issue, track, report, and maintain data 
pertaining to multiple types of permits both at the customer and the vehicle level.

5.6.4.2 Permit Fees: The system shall assess the proper permit fees.
5.6.4.3 Searching Permit Information: The system shall provide the ability to retrieve requested temporary 

permit information using search criteria such as owner names, lessee names, VIN, permit number, and 
barcode.

5.6.4.4 Permanent Permits: The system shall have the ability to issue and track permanently disabled person 
placards.

5.6.4.5 Temporary Permits: The system shall have the ability to issue and track temporarily disabled person 
placards.

5.6.4.6 Organizations Qualifying for Permanent Disabled Person Placards: The system shall track organizations 
that qualify for permanent disabled person placards.

5.6.4.7 Permit / Placard Renewal Notices: The system shall generate renewal notices for permits and placards.
5.6.4.8 External Agency Permits: The system shall provide the ability to track permit information issued by 

other agencies.
5.6.4.9 Handicap Permit Certification: The system shall provide for a Health Care Provider to certify 

handicapped eligibility via the DMV web site through their account.
5.7 Fiscal Management

5.7.1 Cash Management
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5.7.1.1 Calculate Fees and Taxes: The system shall calculate the fees and taxes due, depending on the service 
or product transaction type, service delivered, vehicle class/sub-codes, and sales tax (for original 
registration only), etc.

5.7.1.2 Payment Verification: The system shall provide the ability to perform payment verification for debit, 
credit and cash cards.

5.7.1.3 Collect Payment: The system shall post financial entries for collected payments and allow for multiple 
tender types per payment transaction and multiple service transactions per payment transaction.

5.7.1.4 Reconcile Cash Drawer and Prepare Office Deposit: The system shall support the cash drawer 
reconciliation process and the preparation of a combined office deposit.

5.7.1.5 Submit ACH Batch Transfer and Process ACH Notification: The system shall support the accumulation 
of transactions for submission to a Clearinghouse for collection and transfer to the State Treasury, and 
receive electronic notice of settlement from the ACH Clearinghouse.

5.7.2 Reconciliation
5.7.2.1 Reconcile Cash Drawer: The system shall support the reconciliation of all tender types in the cash 

drawer to the transactions completed.
5.7.2.2 Reconcile Office: The system shall support the reconciliation of all tender types for all cash drawers in 

the Office to the transactions completed at that Office.
5.7.2.3 Reconcile Revenue: The system shall support the reconciliation of the aggregated DMV-wide view of 

recorded service transaction counts with the fees collected from all sources and recorded at all DMV 
“points of sale”.

5.7.2.4 Reconcile Bank Accounts: The system shall support the daily/monthly reconciliation of DMV recorded 
service transactions with bank deposits and credit/debit card settlements.

5.7.3 Adjustments
5.7.3.1 Create Revenue Adjustments: The system shall support the creation of revenue adjustments for 

financial, bank, and system transactions at the customer and summary level.
5.7.3.2 Reclassify Funds: The system shall support the reclassification of funds and the creation of necessary 

revenue accounting entries to credit revenue accounts and debit liability accounts in order to maintain a 
correct customer account balance.

5.7.3.3 Accounts Receivable: The system shall provide the ability to interface with an automated accounts 
receivable function to run the statements for a defined period of time.

5.7.3.4 Refunds: The system shall provide the ability to reject refund requests.
5.7.4 Revenue Distribution
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5.7.4.1 Create Revenue Distribution (Trial Balance): The system shall support the summarization and reporting 
of DMV fund-level financial activity to the State Treasurer and Comptroller through the State-wide 
Accounting system (CoreCT).

5.7.4.2 Special Interest and Program Plate: The system shall track the organizational plates issued, process 
collections of fees and automatically distribute funds to proper accounts.

5.8 License and Manage Regulated Businesses
5.8.1 Business Entity Submits Application
5.8.2 Collect Fees
5.8.3 DMV Processes / Completes Application
5.8.4 Manage Complaints and Compliance Issues
5.8.5 Self-Managed Business Account
5.8.6 Requirements

5.8.6.1 License Non-Compliance: Dealers or other regulated entities may not be able to renew their license due 
to auditing information or performance issues affecting their compliance status.

5.8.6.2 Workflow: The system shall provide the ability to defined workflow processes to manage one or more 
complaint cases.

5.8.6.3 Case Management:  The system shall provide case management and workflow ability.
5.8.6.4 Associate Cases:  The system shall provide the ability to associate cases that are of a related nature.

5.9 Business Partner Services
5.9.1 Business Partner Requirements

5.9.1.1 Audit Criteria: The system shall verify auditing information from predefined sources during the renewal 
process.

5.9.1.2 Non-Compliance: The system shall prevent Dealers or other regulated entities who are non-compliant 
and no longer have a valid license from processing DMV transactions.

5.9.1.3 Fee Collection with Mobile Device: The system shall provide inspectors with the ability to collect fees 
using a mobile device.

5.9.1.4 Print Certificate/License:  The system shall allow the regulated entity to access the DMV website to print 
their certificate/license/contract if all requirements are met and fees paid.

5.9.1.5 Partner Renewal Notices: The system shall provide the capability to automatically send business 
partners renewals and late alerts/notices.

5.9.1.6 Internet Renewals: The system shall provide the ability for business partners to renew through the DMV 
website.

6 DMV Business Support Processes Requirements
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6.1 Records Management
6.1.1 Records Management Requirements

6.1.1.1 Track and Store Records: The system must provide the ability to track and store records.
6.1.1.2 Capture Requestor Information: The systems shall capture the requestor of information and report on 

access by person, frequency, customer record requested, etc.
6.1.1.3 Record Properties: The system shall provide the ability to identify properties of records that enables a 

classification of a record for purposes of assigning a retention period.
6.1.1.4 Record Entry: The system shall provide for the entry of records by an authorized records management 

group or through auditable batch processing.
6.1.1.5 Record Edits: The system shall provide for the editing and validation of data through online and batch 

processes to assure validity.
6.1.1.6 Record Retrieval: The system shall provide for the retrieval of records for the life of the records (e.g. 

maintain human readable format).
6.1.1.7 E-Mail Records:  The system shall support the capturing of records that identify e-mail transmission of 

information, e.g. the sending of renewal notices to an e-mail address as requested by the customer.
6.1.1.8 Electronic Signatures: The system shall support the capturing of electronic signatures and utilize the 

record in the processing of the DMV business functions.
6.1.1.9 Retention Period: The system shall track the retention period for each type of document.

6.1.1.10 Data Purge Approval: The system shall provide a listing of records that are scheduled to be purged and 
require authorized user to approve the purge before proceeding with the actual purge.

6.1.1.11 Automated Purge Process: The system shall provide records approved for purge to be purged via an 
automated process based on the retention periods set in the system.

6.1.1.12 Retrieval of Archived Records: The system shall provide for transparent retrieval of archived records.
6.1.1.13 Capture Electronic Images: DMV and Business Partner locations must be able to electronically capture 

images of documents to be stored as an accessible part of a customer’s record.
6.1.1.14 Image Encryption: All images electronically transmitted via external or public networks must be secure 

and encrypted.
6.1.1.15 Audit Logs: Any creation and/or retrieval of images by DMV, customers or Business Partners must be 

tracked in an audit trail.
6.1.1.16 Authenticate Requestor:  The system shall provide the ability to authenticate an information requestor’s 

license or other identifying credential that substantiates their authority to receive requested information.
6.1.1.17 Title Copy Records: The system shall provide the ability to provide official copies of title documents and 

record information regarding the request, e.g. requestor, date, time, delivery method, etc.
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6.2 Inventory Control
6.2.1 Inventory Management

6.2.1.1 Inventory Control: The system shall maintain the inventory of all controlled, serialized items used by the 
DMV including, but not limited to plates, title document stock, window/plate stickers, handicap placards, 
drivers license/ID, etc.

6.2.1.2 Integrated Inventory Management:  The inventory management capability shall be fully integrated with 
system components that perform DMV transactions (e.g. issue registrations, titles, licenses, etc.), able 
to track specific inventory items available for issuance, and receive information about reductions of 
inventory levels for specific items that are issued or used in DMV transactions.

6.2.1.3 Inventory Tracking: The system shall track inventory levels and usage of all controlled items located at 
multiple locations.

6.2.1.4 Inventory Items: The system shall support the addition and definition of controlled inventory items and 
item types.

6.2.1.5 Inventory Locations: The system shall support the addition and definition of locations for inventory to be 
stored or distributed.

6.2.1.6 Inventory Order Points: The system shall support maintenance of inventory item order points (minimum 
and maximum inventory levels) for each defined inventory item at each location.

6.2.1.7 Inventory Levels: The system shall provide the ability for authorized users to manually enter actual 
inventory levels for inventory items at DMV locations.

6.2.1.8 Auto Reorder: The system shall automatically generate orders/reorders for any inventory item that falls 
below its minimum inventory level.

6.2.1.9 Order Notification: The system shall be able to automatically notify the plate vendor of a plate order and 
other designated personnel.

6.2.1.10 Inventory Management: The system shall be capable of notifying designated personnel at DMV 
locations when replenishment is needed.

6.2.1.11 Order Processing: The system shall allow an operator with appropriate access to order controlled items.
6.2.1.12 Maximum Order Limit: The system shall prevent entry of orders/reorders that would increase the 

inventory level of any inventory item over its maximum level.
6.2.1.13 Transfer Inventory Items: The system shall provide the ability for authorized users to transfer inventory 

items between locations.
6.2.1.14 Order Processing: The system shall capture information about each order (inventory item type, quantity, 

operator, location, order number) and allow for operator “receipt” of the order when it arrives at their 
location.
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6.2.1.15 Inventory Order Receipt: The system shall allow for an operator to "receipt" an order when it arrives at 
their location.

6.2.1.16 Inventory Reporting: The system shall provide the ability to track and report on inventory items 
associated with DMV transactions including license plates, registration stickers, titles, handicap 
placards, etc.

6.2.1.17 Inventory Overrides: The system shall provide the ability for authorized users to override and modify 
existing values including inventory item reorder/restocking levels, and inventory item orders/reorders.

6.2.1.18 Inventory Bar Codes: The system shall support the use of machine readable technology (e.g. bar code) 
readers to enter and identify inventory items in inventory at a location (e.g. plates, etc.).

6.2.1.19 Audit Trails: The system shall provide audit trails (user, date/time of change, data changed) for all 
changes to data and inventory levels.

6.2.1.20 Inventory Suppliers: The system shall interface with the (web-based) automated inventory control 
system of the DMV-authorized supplier of drivers license/ID controlled stock in order to maintain 
accurate inventory data.

6.2.1.21 Inventory Interface: The system shall interface with a vendor-provided unit which reads pre-serialized 
controlled stock for driver licenses/IDs and verifies inventory levels on hand at DMV licensing locations.

6.3 Audits
6.3.1 The Process
6.3.2 The Referral Phase
6.3.3 Audit Phase
6.3.4 Audit Resolution Phase
6.3.5 Requirements

6.3.5.1 Mobile Devices: The system shall allow Auditors and investigators to use mobile devices to conduct site 
inspections and audits.

6.3.5.2 Capture BPA Specifics: The system shall provide the ability to capture specifics of a BPA to enable the 
automated selection of possible audit candidates.

6.3.5.3 Audit Workflow: The system shall provide the ability to configure workflow to support the DMV audit plan 
– workload balancing, selection of audit candidates, etc.

6.3.5.4 Audit Logs: The system shall maintain detailed audit logs when any form of tender is received, 
disbursed or refunded or any controlled stock is issued.

6.3.5.5 Automated Audit Selection: The system shall have the ability to create automated audit selection 
routines.
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6.3.5.6 Monitor Revenue Collection: The system shall provide the capability to monitor revenue collection and 
transaction details for DMV’s business partners and internal staff.

6.3.5.7 Audit History: The system shall track the date that each business partner or DMV location was last 
audited and provide authorized users a view of this data.

6.3.5.8 Schedule Re-Audit: The system shall provide the ability to schedule re-audits based on the results of 
previous audits.

6.3.5.9 Audit Life Cycle: The system shall provide the ability for the user to initiate, extend, or terminate an 
audit.

6.3.5.10 Audit Action Reasons: The system shall require recording of the reason for the audit action being taken.
6.3.5.11 Audit Requirement List: The system shall provide user defined list from which audit requirements can be 

elected for an individual audit
6.3.5.12 Update Audit Requirement List: The system shall provide a user screen from which requirements can be 

added, modified, or deleted from the list.
6.3.5.13 Manual Audit Selection: The system shall support initiating an audit on a parent company, DBA, or 

specific dealer site.
6.3.5.14 Business Intelligence: The system shall provide the ability to export information into a Business 

Intelligence facility to enable trend analysis and auditing capabilities.
6.3.5.15 Case Management: The system shall provide Case Management capabilities to manage audit workload, 

audit activities and detailed tracking of case plan steps.
6.3.5.16 Case Plans: The system shall provide the ability to define standardized case plans/work papers and 

track the activities.
6.3.5.17 Audit Information Requestors: The system shall provide the ability to evaluate, audit and manage 

information requestors.
6.3.5.18 Query and Access Logging: The system shall provide query and access logging – for both internal and 

external requestors including the information and image requested and provided –both single and batch 
queries.

6.3.5.19 Alert Triggers: The system shall provide a tracking mechanism and alert triggers to support covert and 
other audit procedures.

6.3.5.20 Automatic Assignment of Case: The system shall allow the ability for workflow functionality to 
automatically assign an auditor based on availability.

6.3.5.21 Audit Logs: The system shall maintain an audit trail of all transactions including inquiries for pre-
determined records, performed by contracted third parties.
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6.3.5.22 Workflow: The system shall provide workflow capabilities that will provide routing and queuing of 
business partner compliance issues and audit assignments to defined compliance analysts.

6.3.5.23 Audit Report: The system shall provide the ability to provide reports to support audit activities.
6.3.5.24 Image Audit Reports: The system shall provide the ability to image audit reports and associate them 

with a customer, clerk/examiner or contract office record.
6.3.5.25 Digital Pictures: The system shall support the ability to upload digital pictures and associate virtual tours 

or pictures of a business partner facility.
6.4 Hearing and Appeals

6.4.1 Hearing or Appeal Request
6.4.2 Hearing Preparation and Scheduling
6.4.3 Hearing
6.4.4 Re-Hearing
6.4.5 Appeal
6.4.6 Hearing and Appeals Requirements

6.4.6.1 Scheduling: A scheduling system that includes the following: Master calendar that can schedule cases 
by next available date/time or by type of case.

6.4.6.2 Alerts: The system shall provide the ability to send alerts that can keep Hearing staff abreast of 
impending hearings, distribute results to relevant DMV units, receive requests from other DMV units.

6.4.6.3 Search capabilities: The system shall provide users with the ability to search for information (by date, 
case, by attorney, by hearing location, etc).

6.4.6.4 Report Generation Capabilities:  The system shall have the ability to track and report statistical 
information (such as traffic volumes) and basic management data.

6.4.6.5 Audio Record: The system shall have the ability to electronically the hearing.
6.4.6.6 Hearing and Appeals Processing:  The system shall have the ability to manage appeals, stayed hearing 

pending, stay orders and petitions for review.
6.4.6.7 Hearing Workflows: The system shall provide the ability to configure unlimited number of hearing and 

appeals workflows.
6.4.6.8 Appeals Summary by Sanction: The system shall be able to show a summary of all appeals by sanction.
6.4.6.9 Appeal Details: The system shall allow a drill-down into the details for each appeal.

6.4.6.10 Associate Documents: The system shall have the ability to associate relevant documents with the case.
6.4.6.11 Capture and Apply Appeal Results: The system shall have the ability to capture information about the 

results of any appeal (regardless of level) and apply the decision to the appealed sanction.
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6.4.6.12 Appeal Results: When processing the appeal result, the system must automatically reinitiate a stayed 
sanction; rescind a sanction; or rescind the sanction, but apply other restrictions.

6.4.6.13 Appeal Management: Appeal Management is rule-driven and shall track which sanctions allow appeals 
and which sanctions can be stayed. It also tracks the progress of a sanction through the various appeal 
types and levels.

6.4.6.14 Appeal Scheduling: The system shall provide the ability to schedule or docket appeals in a calendar or 
the system shall provide an interface with an outside application to schedule appeals.

6.5 Inspections and Enforcements
6.5.1 CVSD Requirements

6.5.1.1 Mobile Access: CVSD staff shall have the ability to access the system using mobile devices, such as 
laptops, through the state’s wireless network.

6.5.1.2 CVSD Appointments: The system shall provide the ability to schedule inspections for school buses, 
roadside inspection follow-ups, etc.

6.5.1.3 Intrastate DOT Number: There shall be facilities to automatically populate customer records with new or 
updated DOT Numbers. These numbers are created through CVSD federally-supported application 
systems and stored in the CVIEW database.

6.5.1.4 Registration suspension information: There shall be facilities to automatically populate customer records 
with new or updated registration suspension information. This information is created and stored through 
CVSD application systems – e.g. SafetyNet.

7 Business Administration Functions Requirements
7.1 Business Rules

7.1.1 Rules Management
7.1.1.1 Table-driven rules: At a minimum, simple rules will be stored in database tables. There will be facilities 

to define and update these rules by authorized administrators.
7.1.1.2 Rules Repository: It is desirable to have one single rules repository where DMV business rules will be 

defined, updated and maintained.  Once defined, the rules engine can be deployed at multiple locations, 
if needed.

7.1.1.3 Rules Definition: Rules will be defined using a high-level language with a flexible syntax, similar to 
natural languages.  A DMV business analyst will be able to maintain the rules using this language, 
without extensive training requirements.

7.1.1.4 Version Control: There will be version control capabilities.  A set of business rules can have multiple 
versions, some of which can be concurrently deployed. This is important because, in some instances, 
past business rules will need to be retro-actively applied.
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7.1.1.5 Security: There shall be granular security authorization capabilities.  Different users can be authorized to 
manage different rule sets.

7.1.1.6 Reporting: There will be extensive reporting capabilities, including rules update history, where used, and 
cross references.

7.1.1.7 Validation: There shall be capabilities to extensively test the business rules to ensure correctness.
7.1.1.8 Rules Testing: There shall be capabilities to test and monitor business rule.
7.1.1.9 Rules Maintenance: The system shall provide extensive capability to define and maintain the business 

rules that are used by the system to edit or make decisions.
7.1.1.10 Rules Configuration: Rules are able to be configured and maintained by business personnel (or business

oriented technical personnel), instead of requiring system software code maintenance and/or system 
enhancements when business processes or statutes change.

7.1.1.11 Rules Override: Rules shall be applied and enforced, but users shall be able to override rules based 
upon their security profile.  Rule bypass/override shall be possible immediately by the operator, through 
supervisor approval, or by DMV help desk without restarting a transaction.

7.2 Reporting capabilities
7.2.1.1 Management Reporting: General “management reporting/operational reporting” capabilities associated with 

operations – e.g. Workload Management, Productivity tracking, standard fiscal reports, etc.).
7.2.1.2 Operational Reports:  The system shall have the ability to generate comprehensive ad hoc and standardized 

reporting capabilities for operational database(s).
7.3 Business Intelligence capabilities

7.3.1.1 Customer Requests and Usage: Customer request and usage information for all service channels (e.g. 
IVR, e-gov channels, etc.)

7.3.1.2 Analysis Capabilities: Inquiry and analysis capabilities for all DMV operational systems data.
7.3.1.3 BI Tools: The system shall have a robust ad hoc inquiry and business intelligence tools and capability.
7.3.1.4 Reporting Wizards: The system shall have “reporting wizards” to facilitate the definition of ad hoc and 

standard reports.
7.3.1.5 Usage Statistics: The system shall have the ability to track and report on the usage of ad hoc and 

standard reports.
7.4 Training Requirements

7.4.1 Training Areas
7.4.1.1 There shall be training provided for all solution business areas. This training shall be delivered to the 

appropriate business area users, including both DMV staff and Business Partners.
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7.4.1.2 There shall be training provided for state IT staff. This training shall include application 
development/maintenance, systems administration and systems operations.

7.4.2 Training Approach
7.4.2.1 Lead-Through: The system shall provide lead-through training and real-time job aids (just-in-time 

coaching tools for typical and non-typical procedures).
7.4.2.2 On-Line: The system shall provide On-line learning (e-Learning) capabilities/modules for self-service 

training.
7.4.2.3 Learning Management: The system shall provide Learning Management System capabilities for 

administration, scheduling, delivery, and tracking of on-line and instructor-led training.
7.4.3 Curriculum development for key business process training

7.4.3.1 Training Plan: A training plan shall be created and maintained, per deployment.
7.4.3.2 Per Deployment: The training defined per deployment phase to include number of personnel per class, 

per functions, as approved by State Contract manager.
7.4.4 Delivery

7.4.4.1 Training Delivery for key business and operations personnel: The Training Delivery Plan shall address 
components that include DMV functions common to all personnel.

7.4.4.2 Role Based Training: The training shall include components for specific roles or business functions, e.g. 
Fiscal, Registration Examiners, Credentialing Examiners, Computer System Operators etc.

7.4.5 Training Deliverables
7.4.5.1 Instructor Guides: Master instructor guides and support materials.
7.4.5.2 Learner Guides: Master learner guides and support materials.
7.4.5.3 Delivery: Training delivery (per deployment requirements)
7.4.5.4 Format: Training deliverables shall be delivered in electronic form or reproducible format
7.4.5.5                   IT documentation: There shall be a comprehensive set of documentation for the application system.

7.4.6 On-Line Help
7.4.6.1 On-Line Help: The system shall provide an on-line help system accessible from the on-line application 

and via the DMV web-site.
7.4.6.2 Contextual / Field Help: The on-line help system shall be context and field sensitive.
7.4.6.3 Printing of On-Line Help:  Each individual help topic shall be individually printable.
7.4.6.4 Procedural / Conceptual Help: The help shall include task-based procedures as well as conceptual 

information to assist the user in understanding the system.
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7.4.6.5 Search On-Line Help: The system shall allow a user to search for a help topic by keyword or portion of 
keyword or topic.

7.4.6.6 Maintain Help: The system shall allow for an authorized user to update the help content.
7.4.6.7 Effective Date: The system shall maintain an effective start and expiration date for the help content.

8 Enterprise Electronic Capabilities Requirements
8.1 Document Management

8.1.1 Document Imaging
8.1.1.1 Centralized Document Scanning and Indexing: Batched incoming and outgoing documents shall be 

scanned for image capture.  Scanning shall be capable of being performed at a centralized location.  
Documents shall be batched together for high-speed scanning. A flexible set of indices can be defined 
for the documents.  After scanning, the documents shall be indexed prior to storing.

8.1.1.2 Distributed Document Scanning and Indexing: At DMV office locations, as part of select on-line 
transactions, related documents shall be scanned and captured. These scanning activities will be 
integrated with the business transactions. Scanned images shall be automatically stored, indexed and 
associated with related transaction information.

8.1.1.3 Document Storage: All scanned documents shall be stored online for the duration of the retention 
period. After which the documents can be backed up and deleted with authorization. The image shall be 
stored at a minimum resolution of 200 dots per inch (dpi).

8.1.1.4 Document Retrieval: All documents within the retention period shall be able to be retrieved using one of 
the indices that are defined and entered for the document.

8.1.1.5 Document Security: Only authorized users can access documents. Authorization shall be set at a 
document level, or at a case level.

8.1.1.6 Document Association: Documents shall be associated with corresponding transaction data items – e.g. 
Driver History, Vehicle Titles, etc.

8.1.1.7 Web Browser Display: Document images shall be able to be displayed inside a browser.
8.1.1.8 Industry Standard Format: Document images shall be stored in an industry standard image format, such 

as TIFF or JPEG.
8.1.1.9 Document Notation: It is desirable to be able to add notations, in free text form, to a document image.

8.1.1.10 Document Properties: The following document properties shall be supported: multi-page documents, 
double-sided documents, and different document sizes.

8.1.2 Bar Coding
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8.1.2.1 Outbound Documents: All documents issued by the DMV that are generated by the DMV application 
system shall contain a unique identifier that can be used to associate with the customer, type of 
document, and variable data contained within the document. This information shall be stored in a 
character sequence and in an appropriate industry standard bar code format.

8.1.2.2 Inbound Documents: All inbound documents containing bar codes shall be scanned for bar code 
information.  Scanning shall be performed either at offices, or at a central location.

8.1.2.3 Document Correlation: When processing incoming documents, scanning the bar code and capturing the 
unique identifier shall bring up on the screen associated data – including customer information, 
document information, and any related transaction information.

8.1.3 Other Multi-media Data
8.1.3.1 Fax Data: Inbound and outbound fax data will have the option to be captured, stored, associated, and 

retrieved in the same manner as documents.  Retrieved fax data can be displayed through a Web 
browser.

8.1.3.2 E-mail Data: Inbound and outbound e-mails will also have the option to be captured, stored, associated, 
and retrieved in the same manner as documents.  Retrieved e-mail data will be displayed with Microsoft 
Outlook or through a web browser.

8.2 Workflow and Case Management
8.2.1 Workflow and Case Management

8.2.1.1 Work Queues/Assignments: Select DMV employees shall have assigned work queues.  An employee 
can examine their work queue at any time and review any outstanding assignments that will require their 
attention.

8.2.1.2 Priority Cases: Some cases can be assigned high priority – either automatically through business rules, 
or manually assigned by employees.  Priority cases shall be placed on the front of a worker’s work 
queue.

8.2.1.3 Automated Routing with Manual Overrides: Based on the status of a case and pre-defined business 
rules, a case shall be automatically routed to the next individual.  Authorized personnel can also 
override the automatic routing, and assign the case to a specific employee.

8.2.1.4 Workgroup Definitions: There shall be capabilities to define teams and departments.  Through this 
definition, case workload can be distributed among employees.  Supervisors within a department shall 
have with have the ability to make specific assignments.

30 of 44



Master Agreement 08ITZ0069MA Solution Requirements Schedule A Part II

 Solution Requirements Solution Requirements 
Section #

8.2.1.5 Calendaring and Scheduling: There shall be facilities for employees to specify their schedule and 
availability.  For cases assigned to employees that are not available, they shall be automatically routed 
to their backup.

8.2.1.6 Data Access and Update: Through the case assignment, an employee shall be able to automatically 
access all information associated with the case with from a client, DMV, Business Partner, etc. location.  
This information shall include transaction records, document images, or other types of related data such 
as fax or email.  Authorized users can also update associated records as part of case activity. These 
activities shall be integrated with the case management screen sessions.

8.2.1.7 Integration: It is desirable that the case management system will integrate with other DMV components.  
For example there will be one single set of user sign-on, and one single definition of user groups and 
employee calendars.

8.2.1.8 Logging and Tracking: All cases and associated workflow shall be logged.  Reports shall be available on 
cases, workflow, efficiency and effectiveness.

8.2.1.9 Case Management: The system shall integrate all DMV sanctioning functions to manage cases through 
an integrated case management capability. Case information can include information such as hearings, 
investigations, re-exams, Medical Review requests, etc.

8.2.1.10 Case Entry: The system shall allow case information to be entered for different case or request types 
such as Hearings, Medical Reviews, etc. Other details pertaining to the request shall be tracked. These 
can be processed online or triggered automatically in the batch cycle when qualified history events are 
added to the customer’s driver record.

8.2.1.11 Case Lists: The system shall include case lists to allow users to navigate directly to the specific case 
data or the functional area to manage their cases, view statuses or schedules, make updates, forward to 
external parties, or process the specific details and to close the case.

8.2.1.12 Managing Case Activity: The system must provide the ability to manage case activity at a location, for a 
customer, on a particular date, or assigned to a DMV staff member, enabling each office to manage 
staffing and appointment needs. Managing all case types for a customer provides a mechanism to 
address all the needs of the customer.

8.2.1.13 Remote Case Management: The system shall provide the ability to perform case management from a 
remote location.

8.3 Forms and Correspondence
8.3.1 Email and Fax

8.3.1.1 Security Capabilities: Information will be transmitted unencrypted through public networks using e-mail 
and fax.  Confidential information cannot be contained in these correspondences.
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8.3.1.2 Inbound e-mail and fax: Inbound e-mail and fax from customers will be manually received and 
reviewed, with no programmed interface to automatically retrieve and inspect.  However, there shall be 
capabilities to log these correspondences for auditing purposes.  The log shall include information on 
sender, data/time, and topics.  It is desirable that the logging activities will be automated.

8.3.1.3 Storage Medium: E-mail contents and fax images shall be stored in the document image database. This 
data shall be associated with customers, and can be accessed and retrieved as part of a case.

8.3.1.4 E-mail system: E-mails shall be based on existing CT DMV Exchange e-mail system.
8.3.1.5 Fax Interface: There shall be a programmatic interface with the fax system.  Outbound fax shall be 

automatically created and sent as a result of DMV processes – such as notifications, or customer 
requests through Internet or IVR.

8.3.1.6 E-mail Interface: There shall be a programmatic interface with the e-mail system.  Outbound emails 
shall be automatically created and sent as a result of DMV processes – such as notifications, or 
customer requests through Internet or IVR.

8.3.1.7 Customer Contact Information: To accommodate outbound correspondence, customer e-mail addresses 
and fax numbers shall need to be stored and maintained in the customer contact database.  Customers 
shall manage this information themselves, through enrollment/account maintenance activities available 
on their web home pages.

8.3.2 Forms Management
8.3.2.1 Forms Creation: there shall be a facility to easily create forms. There shall also be facilities to create bar 

codes on the forms.
8.3.2.2 Forms Modification: there shall be capabilities to modify an existing form, using the same facilities.
8.3.2.3 Forms Approval: there shall be policies and procedures for forms approval process, where an 

authorized user can accept or reject a created or modified form.
8.3.2.4 Form Management Security and Audit Trail: only authorized users can create, modify or approval forms. 

There shall be an audit trail on these activities.
8.3.2.5 Multiple Form versions: there shall be facilities to manage multiple versions of the same form, with 

indicators identifying current versions, prior versions, and expired versions.
8.3.2.6 Form storage: there shall be a central database for all these forms, with functions for efficient indexing, 

storage and retrieval of forms.
8.3.2.7 Standard document format: the forms shall be stored in standard document formats, such as PDF.
8.3.2.8 Overlay for printing: there shall be application capabilities to retrieve these forms as overlays for 

printing. The retrieved form shall be merged with data from the integrated operation database, to be 
incorporated as part of outbound notices/correspondences to customers.
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8.3.2.9 Template for electronic forms: there shall be application capabilities to use these forms as templates to 
be displayed under a web browser. Once retrieved these electronic forms can be: used as a template for 
the user to e nger data; merged with data from the intgrated operation database to provide user with 
form viewing and modification capabilities; downloaded to a workstation in PDF format for local data 
entry and printing functions.

8.3.2.10 Form Usage Audit and Image: all usage of these forms – for printing and web access – shall be logged 
in an audit trail, together with the actual data that are displayed, entered or printed. For some predefined 
forms types, the filled-in form will be imaged and stored in the image repository.

8.3.2.11 Automatic Generation and Tracking of Correspondence: The system shall have an integrated electronic 
Forms and Correspondence capability to automatically generate and track correspondence with the 
customer.

8.3.2.12 Custom Correspondence: The system shall have the ability to generate and track custom 
correspondence for a customer, such as, for example, a driver reinstatement letter.

8.3.2.13 Electronic Forms: The system shall have the ability to create and manage electronic forms accessible 
through on-line access points for use in e-gov applications as well as internal uses within the DMV.

8.3.2.14 Barcode Correspondence: The system shall have the ability to utilize bar codes as a vehicle for tracking 
correspondence and electronic or physical folders associated with the correspondence.

8.4 Appointment / Scheduling
8.4.1.1 Schedule Hearings: The system shall provide the ability to schedule (and cancel) hearings through 

various service channels (e.g. telephone, internet, etc.).
8.4.1.2 Agency-wide Scheduling: The system shall provide the ability to provide agency-wide 

scheduling/calendar management capability for specified types of DMV events/functions – e.g. driving 
tests, vehicle inspections, hearings, etc.

8.4.1.3 Display Schedules: The system shall have the ability to display schedules by time-frame (e.g. next 
available time, specified times/dates, etc), by resource (e.g. hearing officer, hearing room), by resource 
(e.g. hearing room, etc.), and by type of DMV “event”.

8.4.1.4 Self-Service Scheduling: The system shall provide the ability for customers to schedule such things as 
driving test, inspections, etc. via the DMV website.

9 Service Delivery Channel Requirements
9.1 Internet Self-Service

9.1.1.1 Internet Access: the DMV web site shall be accessed securely through the Internet, using standard 
Internet protocols.
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9.1.1.2 Browser: customers shall access the DMV web site using web browsers including Microsoft Internet 
Explorer, Apple Safari, and Mozilla Firefox.

9.1.1.3 Secure transaction: There shall be capabilities for customer to execute the DMV transaction securely, 
using facilities such as one-time PIN numbers.

9.1.1.4 Transaction processing: Customers shall be able to perform only those transactions that they are 
authorized to perform and access data that they are authorized. These transactions will communicate 
directly with DMV applications, and shall be performed on a real-time basis.

9.1.1.5 Help screens: There shall be help facilities, as specified in Training and Support.
9.1.1.6 Section 508 compliance: Screen displays shall comply with Federal Section 508 Web Content 

Accessibility standards.
9.1.1.7                  CT state standards compliance: The system shall conform on CT Web Application standards and 

guidelines.
9.2 Web Portals

9.2.1.1 Internet Access: the DMV portal shall be accessed securely through the Internet, using standard Internet 
protocols.

9.2.1.2 Browser customers shall access the DMV web site using web browsers including Microsoft Internet 
Explorer, Apple Safari, and Mozilla Firefox.

9.2.1.3 Automated User Registration: There shall be facilities for business partners to automatically register to 
the portal system safely and securely, with minimal manual intervention. At the same time the user 
identity shall be validated against DMV records of authorized DMV Business Partners.

9.2.1.4 Secure sign-on: There shall be capabilities for business partners to sign-on to the DMV system securely, 
using tools such as user identifier and passwords.

9.2.1.5 Security provisions: There shall be security capabilities as described in the Security Requirements 
section.

9.2.1.6 Personalization: Business partners shall be able to specify the layout and content of their web pages.
9.2.1.7 Transaction processing: Customers shall be able to perform only those transactions that they are 

authorized to perform and access data that they are authorized. These transactions will communicate 
directly with DMV applications, and shall be performed on a real-time basis.

9.2.1.8 Alerts and Notifications: After a user has signed on, there shall be highlighted messages displayed on 
the home page if specific actions are required by this business partner.  Clicking on the message shall 
bring the user to the appropriate screen to perform the actions.

9.2.1.9 Help screens: There shall be help facilities, as specified in Training and Support.
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9.2.1.10 Section 508 compliance: Screen displays shall comply with Federal Section 508 Web Content 
Accessibility standards.

9.2.1.11 Usage reporting: There shall be fixed and ad hoc reporting capabilities on portal usage activities.
9.2.1.12                  CT state standards compliance: The portal shall conform on CT Web Application standards and 

guidelines.
10 Data Requirements
10.1 Database management system

10.1.1.1 Database system: All enterprise data shall be stored in relational database management systems 
(RDBMS). The RDBMS shall be mainstream, robust, and conform to ANSI SQL standards for 
application program interfaces.

10.1.1.2 Standards compliance: The DBMS shall use standard ANSI-compliant SQL language. It shall be 
compliant with SQL:1999 core standards.

10.2 Data modelling
10.2.1.1 Data Modelling: There shall be a structured data modelling and database design method, utilizing 

related tools.
10.2.1.2 Metadata Directory: There shall be a metadata directory that contains all data elements, descriptions, 

and usages.
10.2.1.3 Customer-centric data model: There shall be an integrated data model built around the notion of a single 

DMVcustomer.

10.3 Data conversion and migration requirements
10.3.1.1 Data conversion: The Contractor shall perform extraction, transformation and loading of all existing 

operational data that are stored in current VSAM and other data stores into the target integrated 
operational database.

10.3.1.2 Conversion testing: The Contractor shall assist DMV in testing the converted data for accuracy and 
usability.

10.3.1.3 Data cleansing: A DMV data cleansing project is currently in progress. As part of the data conversion 
process, the Contractor shall work with DMV staff in cleaning data that are required as part of the 
conversion process.

10.3.1.4 Data synchronization: If the Contractor recommends a phased implementation approach, then for a 
period of time both legacy and new databases will need to co-exist with each other.  In this case, the 
Contractor shall develop a synchronization process, where changes at one data store will need to be 
reflected and updated correspondingly at the other data store in a near-real-time manner.
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10.3.1.5 Tools selection and usage: DMV has purchased licenses of IBM’s DataStage suite of products for data 
conversion and cleansing. The Contractor shall use these products if tools are needed to facilitate the 
process. These products include DataStage, QualityStage and ProfileStage.

11 Interface Requirements
11.1 General

11.1.1.1 Architected interface: the Contractor shall provide an architected method of interfacing with external and 
internal systems.

11.1.1.2 Real-time interfaces: all internal interfaces with channel systems shall be real-time. For external interfaces, 
while many of them are batch today, the direction is to transition to real-time. The DMV system shall be 
adaptable to real-time interfaces in the future.

11.1.1.3 Integration with other DMV business initiatives: CT DMV is currently undertaking a number of other business 
initiatives. These initiatives are in various stages of formulation and development. The future DMV system 
shall integrate with these initiatives when and if they are implemented.

11.2 External interfaces
11.2.1.1 External interfaces: All existing external interfaces shall be supported.
11.2.1.2 COLLECT interface: Department of Public Safety’s (DPS) Connecticut Online Law Enforcement 

Criminal Telecommunications (COLLECT) is a system used by Law Enforcement to access information, 
including DMV data. The new DMV system shall provide a DMV interface through a flat file on a 
regularly scheduled basis to COLLECT. This file shall contain all required Drivers and Registration 
information.

11.2.1.3 Real ID compliance: CT DMV will comply with Real ID act and the system shall support Real ID 
interface requirements.

11.2.1.4 Security, Privacy and Audit compliance: The DMV system shall comply with all associated security, 
privacy and audit requirements when interfacing or accessing data with Federal and other State 
agencies.

11.3 Internal Interfaces
11.3.1.1 Commercial Vehicle Safety Division (CVSD): CVSD utilizes a number of Federal and AAMVA 

applications. While today there are no automated interfaces with other DMV applications, there shall be 
integration requirements in the future.

11.3.1.2 Digital Driver’s License (DDL): as a direction to implement the Real ID Act, the current Digital Driver’s 
License system will be replaced. There will be tight integration with the future DMV system. 
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11.3.1.3 Driver License Knowledge Testing System: the knowledge testing system – Juno Automated Drivers 
License Knowledge Testing System - is a standalone, self-contained application. This system includes 
Examiner Console and Test Units at testing sites, and a centralized data warehouse server at the back 
office. The system shall provide a real-time interface with to the Knowledge Testing System to record 
the results on the customer’s credential record.

11.3.1.4 Mid-range systems: The state has the option to modernize its mid-range DMV application systems, or 
leave them in place. The Proposer’s solution shall interface with existing DMV mid-range systems 
should they not be replaced. These systems include: Dealer and Repairer License, Dealer and Repairer 
Complaints, Adjudication, Administrative Per Se, Flashing Lights and Siren, and Insurance Reporting, 
and internal interfaces to these systems.

11.4 Channel interfaces
11.4.1.1 IVR interface: DMV will implement Aspect Software’s Customer Self Service IVR system. It will provide 

an integrated telephony and contact center solution for DMV customers. The future DMV system shall 
interact with this IVR system through a real-time interface, providing service using Aspect application 
programming interfaces.

11.4.1.2 Portal interface: The Proposer shall provide a Portal solution in its response. However, DMV might elect 
to implement the Portal separately. If this is the case, the future DMV system shall interact with the web 
portal system through a real-time interface.

11.4.1.3 Web self-service interface: The Proposer shall provide a web self-service solution in its response. 
However, DMV might elect to implement this component separately. If this is the case the future DMV 
system shall interact with the web self-service system through a real-time interface.

11.4.1.4 Channel interface architecture: there shall be an architected approach to design and implement channel 
system interfaces. The architecture will need to address the notion of channel-independence. Customers
should be able to conduct DMV business through a variety of channels. The delivery channel will be 
separated from DMV processes to ensure flexibility and reusability.

11.4.1.5 Channel security: the DMV system shall ensure that transaction originated from public delivery channels 
will be processed securely. There shall be application-level security provisions that will operate in 
conjunction with security provided through the channel environments.

11.4.1.6 Standardized interface: It is desirable that channel interfaces for Portal and Web self-service utilize 
standard-based protocols such as web services, SOAP and XML.

12 Application Lifecycle Requirements
12.1 Project Management
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12.1.1.1 Project Plan: The Proposer’s’ response shall include an initial project plan using Microsoft Project that 
provides a detailed breakdown of tasks, milestones and the time line for completing those tasks.  The 
proposed schedule shall include tasks that relate to all required functions, tasks, and deliverables listed 
in this RFP.  The proposed schedule shall show the resources proposed for each task (expressed in 
labor days for both Contractor and state personnel).

12.1.1.2 Project Status Reporting: The Contractor shall offer a methodology for providing weekly status report to 
DMV. 

12.2 Application Lifecycle Methodology
12.2.1.1 Established SDLC method: A recognized system development lifecycle (SDLC) method shall be used. 

This method shall encompass the full lifecycle from requirements through deployment. This method 
shall be comparable to state’s standard SDM (System Development Methodology). Together with the 
method, a set of consistent, established toolsets shall be provided to support the method.

12.2.1.2 DoIT standards compliance: The SDLC method shall comply with DoIT’s standards for application 
development.

12.3 Requirements Definition
12.3.1.1 Requirements process: There shall be a rigorous requirements definition process. This process shall be 

conducted together with CT DMV staff.
12.3.1.2 Requirements definition toolset: The Contractor shall specify and implement a requirements definition 

tool to support the requirements process.
12.3.1.3 Requirements traceability: There shall be traceability capabilities that track requirements throughout the 

application development lifecycle.
12.4 Design and Development

12.4.1.1 Design/development methods and tools: There shall be established design/development methods, 
together with associated tools and products, in the design and development of the DMV applications.

12.4.1.2 Deployment Products: The Contractor shall select associated products needed for the implementation of 
the full DMV application systems. These products might include web enablement, data integration, 
database management, reporting, and others.

12.4.1.3 Systems integration: The Contractor shall perform all required development, integration, and 
configuration of products and customized programs required to deliver the DMV solution.

12.4.1.4 Service-oriented Architecture: It is desirable that the DMV solution be implemented using a Service-
oriented Architecture (SOA). This architecture will utilize current industry standards.

12.5 Application Testing
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12.5.1.1 Testing Methods and Tools: There shall be an established testing method utilizing commercially 
available testing tools to automate the testing process wherever possible.

12.5.1.2 Test Scripting: The Contractor shall develop a complete set of testing scripts to enable thorough testing 
of all requirements. These scripts shall be developed in conjunction with CT DMV staff.

12.5.1.3 Test Case Traceability: All test cases will be traceable to functional requirements defined in the 
Requirements and Analysis phases.

12.6 Application Deployment
12.6.1.1 High Availability: The system shall support a high-availability, 24x7 operating environment.
12.6.1.2 Systems Management: The system shall support systems management capabilities.
12.6.1.3 Scalability: The system shall provide flexibility through scaling (e.g. by adding devices, servers, or 

communication paths). There shall not be any inherent limitations in the scalability of the application or 
operating systems.  The system shall scale as the number of DMV services increases, as the number of 
activities supported by the system increases, as the number of people using the system to do their work 
increases, and as the data storage requirement increases.  The system shall scale for both capacity and 
performance.

12.7 Development Location
12.7.1.1 Location: the Proposer shall recommend whether development will occur On-site, Off-site or a mix of 
12.7.1.2 On-site development: if the recommendation is on-site, the Proposer shall specify: on-site facilities -- 

office space and equipments needed for the development team; Development equipment -- 
workstations, servers, printers and other peripherals that will be located at DMV and DoIT locations.

12.7.1.3 Off-site development: if the recommendation is off-site, the Proposer shall specify: Communication 
plans -- methods to update DMV on progress and status of development; On-site activities -- personnel 
and tasks that will be performed on-site at CT DMV; On-site hardware/software/network facilities -- 
equipments that will be installed at CT DMV and CT DoIT;  Development environment transition -- upon 
completion of development, how the environment will be transitioned to DMV.

13 Hardware, System Software and Network Requirements
13.1 Hardware/Software requirements

13.1.1.1 Hardware/Software specifications: The Proposer shall list all hardware and software that are required to 
implement the DMV application system. This list shall include products, models, quantities, and 
specifications.
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13.1.1.2 Platform: It is desirable to have one deployment platform for all the DMV application components.
13.1.1.3 Platform specification: It is preferred and highly desirable that the deployment platform for DMV 

business process application systems (for vehicle services, driver services, fiscal management, 
Business Partner services) be based on Microsoft .NET framework.

13.1.1.4 Centralized servers: It is desirable to have a centralized hardware environment where all servers are 
located centrally at the DoIT data center. The Proposer shall describe and justify any servers that need 
to be distributed at other locations.

13.1.1.5 Workstation: The client workstation shall utilize an Intel/Windows platform.
13.1.1.6 Browser interface: It is highly desirable that the user interface utilize a thin-client, browser-based 

environment. The browser shall be supported by IE 6.0 and above.
13.1.1.7 Environments: There shall be, at a minimum, the following environments – development, testing, 

staging, training and production.
13.1.1.8 Hosting: The testing, staging and production server environments shall be hosted at CT DoIT facilities. 

Depending on the development location, development server location will be either at DoIT or a remote 
location managed by the Contractor.

13.1.1.9 Server Installation: The Contractor shall be responsible for initial installation of all hardware and 
software for the servers.

13.1.1.10 Client workstation: The Proposer shall specify the client environment. These include: desktop 
workstations, laptop workstations, remote printers, document scanners, bar-code readers, and other 
attachments. The Contractor shall assist with initial installation of the client environment. Wherever 
possible, existing equipments and facilities will be reused.

13.2 Network requirements
13.2.1.1 Network environment: The current CT DMV network environment shall be used. This includes the wide-

area network throughout the state, a wireless network for mobile users, and local-area network at each 
location. The Proposer shall specify any additions required to the current network system.

13.2.1.2 Network protocol: TCP/IP shall be the primary means of network transport.
13.2.1.3 Web enablement: Standard web-based protocols – including HTTP, HTML, HTTP-S – shall be used for 

web-based traffic.
13.2.1.4 Network security: The system shall provide secure transmission of sensitive data – including Social 

Security Numbers, passwords, and others – through established security methods such as SSL and 
HTTP-S.
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13.2.1.5 Mobile workers: It is anticipated that there will be mobile workers (e.g. DMV inspectors) who will need to 
access DMV applications through laptops and the state-wide CDMA wireless network. The user interface
will be the same user interface that DMV office workers use. The DMV application shall be able to 
support this environment.

14 System Operations and Management Requirements
14.1 Security requirements

14.1.1 Identification and Authentication
14.1.1.1 Internal Users

Internal Users are DMV employees: For these users there shall be identification and authentication 
requirements in compliance with DoIT standards. 

14.1.1.2 Internal User’s IDs and Passwords: It is desirable that there will be a minimum number of IDs and 
passwords. Ideally each user should have only one set of IDs and passwords.  However the DMV 
solution might possibly include a number of products and packages, and each will likely have its own 
security system.  Every effort should be made to consolidate these into a single set of security 
identification/authentication environment.

14.1.1.3 External Users
External Users will access the DMV system through Internet and IVR.  For these users there shall be 
identification and authentication requirements as developed and finalized as part of SVP.

14.1.1.4 External User’s IDs and Passwords: It is desirable for a user to have the same ID and PIN for both 
Web/IVR.

14.1.2 Access Control
14.1.2.1 Access Control: For both internal and external user groups, access control shall be performed at two 

levels as deceloped and finalized as part od SVP.
14.1.3 User Management

14.1.3.1 Internal Users Management: IDs shall be established through security administrators. Security 
administration functions can be deleted by function and/or user groups.

14.1.3.2 External Users Management: Customers shall be able to perform self-enrollment through Internet or 
IVR. Security activities, such as password reset, shall be notified through email. Security administration 
functions can be delegated from the security administrator to other DMV staff.

14.1.4 Roles and Privileges Management
14.1.4.1 User Groups: Users can be aggregated by groups and sub-group capabilities.
14.1.4.2 Group Level Security: Once groups are defined, privileges and authorities can be assigned at the group 

level.
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14.1.4.3 Group Membership: A user can belong to multiple groups, but can only sign on with the authorities of 
one group at any one time.

14.1.5 Encryption
14.1.5.1 Encryption Techniques: Standard Internet encryption techniques, including the use of Secure Socket 

Layer (SSL), 128-bit encryption, digital certificates through recognized Certificate Authorities, shall all be 
used.

14.1.5.2 Encrypt Selected Data: Selected data shall be encrypted through public or private networks.
14.1.5.3 Transmit Encrypted Passwords: All passwords shall be transmitted in encrypted form.
14.1.5.4 Store Encrypted Passwords: All passwords shall be stored in encrypted form.
14.1.5.5 Federal Standards Compliance: Federal security standards shall be adhered to whenever required (e.g. 

transmission and storage of Social Security Numbers).
14.1.6 Intrusion Detection

14.1.6.1 Network Security: The system shall support standard network security provisions, including use of 
firewalls and Demilitarized Zone (DMZ).

14.1.6.2 Inappropriate Network Activities: Inappropriate network activities (e.g. DOS attack) shall be identified 
and alerted at the time of occurrence.

14.1.7 Real ID support
14.1.7.1 Real ID support: The system shall support all Real ID security requirements, including secure 

transmission and storage of sensitive data.
14.1.8 Supporting Security Services

14.1.8.1 Web Security Formats: Standard web security formats and protocols – including SSL, HTTP-S - shall be 
used.

14.1.8.2 Timeout logoff: There shall be automated logoff capabilities after a specified period of inactivity.
14.1.8.3 Secure Data Transmission: All secure data transmission shall use a minimum of 128-bit encryption.
14.1.8.4 Directory Server: A consolidated directory server shall be used for user authentication. This server shall 

be a mainstream product – such as Microsoft Active Directory, or LDAP-based directory servers.
14.1.8.5 Log Security Events: The system shall produce an audit log for all security events.  Security events 

might include sign-on attempts, access to data, and access to selected functions.
14.1.8.6 Audit Policies: The system shall support three types of audit policies:  - None: do not generate an audit 

record; - Failure: generate an audit record for access violations;  - All:  generate an audit record 
regardless of result.
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14.1.8.7 Security Logging: There shall be other levels of logging that can be specified by the security 
administrator.

14.1.8.8 Security Administration: All security administration activities shall be logged.
14.1.8.9 Security Reports: There shall be canned and ad hoc reporting capabilities against the security logs.

14.1.8.10 Security Violation Alerts: There shall be alerts, at a real time basis, on any security violations.
14.2 Availability and Performance requirements

14.2.1.1 High availability: the DMV applications shall be designed and developed to support a highly available, 
7x24 environment. This includes the following:

· *Minimize unplanned downtime: the DMV applications shall be designed and developed to support a 
high degree of fail-safe processing. In particular, field office should not experience frequent unplanned 
outages. And when outages occur, the system shall be brought back in service in an expedient manner. 
The Contractor shall implement a system that facilitates this environment.

· *Automated recovery: the DMV applications shall have automated restart of failed server and database 
components.  High availability server and database components are recommended to alleviate failed 
component problems

14.2.1.2 Capacity requirements: The hardware, system software and application shall provide the capacity to 
support all concurrent users and business volumes during peak hours.

14.2.1.3 Response time: Screen response time shall be comparable to best-of-breed web-based applications. 
While response times vary with types of workload, for transaction processing involving retrieval/update 
of individual customer records to be displayed under a web browser, the response time shall be less 
than 2 seconds, measured at the server with no network delay.

14.2.1.4 Business processing response time: The Proposer shall provide information such as the average time to 
conduct various business transactions, employing the Proposer’s solution. These business processing 
times shall be less than or equal to existing business process response times.

14.2.1.5 Performance test: Prior to system acceptance of each deployment, the Contractor shall provide up to 5 
performance tests that will measure throughput and response time. These tests shall use 
hardware/software configurations, transaction volumes and databases sizes equivalent to the 
deployment environment. Test scripts and requirements to the performance tests shall be jointly 
developed by the Contractor and CT DMV.

14.3 Backup/Recovery
14.3.1.1 Nightly Backups: The DMV systems shall have two nightly backup copies of all data files and databases 

in encrypted form. One copy of the backups will be sent offsite for secure storage.
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14.3.1.2 Volume Backups: The DMV systems shall have two full volume backup copies of all disk volumes, in 
encrypted form, each week. One copy of the backups will be sent offsite for secure storage.

14.3.1.3 Audit Logs: All database systems shall have audit log files that capture before and after images.
14.3.1.4 Recovery Capability: All databases shall have point-in-time recovery capabilities. This means that upon 

any failure, the database can be recovered to the last point of consistent state.
14.4 Disaster Recovery / Business Continuity Plans

14.4.1.1 Disaster Recovery Backup Site: In the event of disaster at the hosting site, application systems shall be 
transferred to a backup site. There shall be capabilities to restore the application systems, together with 
application data, to the state of previous evening when the last backup was taken.

14.4.1.2 Critical Business Function Timeframes: Critical business functions shall be restored within a specified 
number of days, to be determined during requirement gathering phase.

14.4.1.3 Non-critical Business Functions: Non-critical business functions shall be restored within a specified 
number of business days, to be determined during requirement gathering phase.

14.4.1.4 Disaster Recovery Plan: The Contractor shall participate in the development of a detailed disaster 
recovery plan, describing all backup/recovery and related procedures.

14.4.1.5 Disaster Recovery Tests: The Contractor shall participate in a minimum of one disaster recovery 
procedure for each deployment.

14.4.1.6 Hardware/Software Equipment: Identical or compatible hardware/software equipment shall be available 
at the backup site.

15 DoIT Standards Compliance Requirements
15.1 DoIT Application Hosting Architecture Standards

15.1.1.1 Application Hosting Architecture compliance: It is desirable the system will conform to the DoIT 
Application Hosting Architecture Standards.

15.1.1.2 Application Hosting Architecture approval: Where these standards cannot be met, DoIT approval shall 
be required before the system can be deployed and hosted at DoIT.

15.2 DoIT Development Guidelines for Web Based Applications
15.2.1.1 Development Guidelines compliance: The system shall conform to the DoIT Development Guidelines 

for Web Based Applications.
15.3 DoIT Strategic Standards and Products

15.3.1.1 Strategic Standards and Products compliance: It is desirable that the system will conform to the DoIT 
Strategic Standards and Products.

15.3.1.2 Strategic Standards and Products approval: Where these products and standards cannot be met, DoIT 
approval shall be required.
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Introduction 

This Project Implementation Summary summarizes the scope of work and states 
the payment schedule for this Agreement.  The major Agreement Releases and 
Deliverables are described herein: 

Project Implementation Summary Table 

Major 
Milestone 

Deliverable 
(MMD) MMD Description

MMD          
Value

# Payment 
Milestone 

Deliverables 
(PMD)

PMD     
Amount

MMD Payment 
(1/2  Holdback 

Released)
Final 

Holdback Start End
1 Project Planning, Initiation, and Solution Validation (WBS 

1.0, 2.0, and 3.0) 1,950,000$       3 520,000$      195,000$        195,000$      Jun-09 Dec-09
2 Release 1 – Back Office Financials and Core 

Infrastructure (WBS 4.0) 6,250,000         4 1,250,000$   625,000$        625,000$      Jul-09 Jun-10
3 Release 2 – Vehicle and Dealer Related Functionality   

(WBS 5.0) 6,500,000         4 1,300,000$   650,000$        650,000$      Dec-09 Jan-11
4 Release 3 – Driver Related Functionality (WBS 6.0) 5,254,600$       4 1,050,920$   525,460$        525,460$      Jun-10 Oct-11
5 Release 4 – All Other Functionality Including All Core and 

Optional Extensions to Core Functionality (WBS 7.0) 1,000,000         3 266,667$      100,000$        100,000$      Oct-11 May-12
6 Final System Acceptance (WBS 8.0) 50,000              1 50,000$        2,095,460$   May-12 Jul-12
7 Project Close Out Tasks 130,000            1 -$              130,000$        Jul-12 Sep-12
8 Warranty Liquidation 821,100            68,425$        Jul-12 Jun-13

Total 21,955,700$     20  
 
Note:   The Payment Milestone Deliverable (PMD) Amount column reflects a 20% holdback. 

The MMD Payment column dollar amount reflects the release of ½ the holdback (10%). 
MMD 6, Final System Acceptance, reflects the release of the remaining 10% holdback. 

 
The parties agree that the Project Plan, BOM and this Project Implementation 
Summary will be updated at the conclusion of MMD 1 – Solution Validation, 
which could impact PMD and/or start and end dates but will not impact the not-to-
exceed fixed price of the Agreement.  The State will pay the Major Milestone 
Deliverables (“MMD”) and Payment Milestone Deliverables (“PMD”) identified 
herein when all the enumerated and corresponding Deliverables have been 
accepted by the State.
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MMD 1: Project Planning, Initiation, and Solution Validation 
(WBS 1.0, 2.0, and 3.0) 

This phase represents the initial up front project planning, resource scheduling, 
training, kick off and SVP activities.  It also includes the baseline configuration 
and Project Plans for all subsequent tasks. 

 Total MMD 1 milestone value:    $1,950,000 

20% Holdback      ($  390,000) 

Total value of PMD  $1,560,000 

# of PMDs:     3 

PMD amount:  $520,000 

 Acceptance of major milestone deliverable (1/2 holdback)  $  195,000 

Remaining holdback released at System Acceptance        $  195,000 

Estimated MMD 1 Payment Schedule – SVP Plan 
WBS 

# 
 

Task Name 
Payment 

Type 
Estimated 

Date 
Payment 
Amount 

 
Deliverable(s) 

2.7.4 Extended Team 
Project Kickoff - 
Milestone 
 
 

PMD 7/27/09 $520,000 PMD includes: 
 
Baseline project plan, including: 
 
• Risk Management Plan 
• Project Performance Plan 
• Project Resource Plan 
• Communication Plan 
 
All plans will be progressively elaborated 
throughout the project lifecycle. 
 
(Kickoff Event Occurs) 

3.2.5 Solution 
validation 
findings / 
requirements 
complete 

PMD 10/22/09 $520,000 PMD includes:   
 
• DMV requirements as captured in 

TFS including completed CIVLS 
Implementation guides. 

 
3.5 Major Milestone 

Deliverable - 
Updated project 
plan - SVP - 
complete  

PMD + 
MMD (½ 

of 
Holdback) 

12/4/09 
 

$520,000 
+ 195,000 
$715,000 

 

MMD includes: 
 
• Complete list of MMD 1 

Deliverables (see table below) 
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List of MMD 1 Deliverables – SVP Plan 

• The Contractor shall commence work on MMD 2 – Release 1 upon receipt of 
authorization to proceed 

• Initial baseline project plan, including: 
o Risk Management Plan 
o Project Performance Plan 
o Project Resource Plan 
o Communication Plan 

• Initial integrated Work Breakdown Structure (WBS), and Schedule.  (Microsoft 
Project Plan – Baseline 1.0) 

• Requirements management plan 
• Configuration management plan 
• Organizational change management and training plan 
• Quality assurance and testing plan 
• Project technical, development, security and operational plan 
• Updated deployment plan and bill of materials (BOM) 
• Project team methodology training and kick off meeting 
• Project team collaboration tools and Integrated Development Environment 

(IDE – MS Project Server, SharePoint and Team Foundation Server (TFS)) 
• Out-of-the-box baseline configuration demonstration / sandbox environment 

running the CIVLS software 
• End-to-end facilitated demonstrations of the baseline CIVLS software along 

with related imaging and portal technologies 
• Updated requirements and configuration definitions (in TFS) 
• High level system design specifications for custom elements of the CIVLS 

solution 
• System design and configuration plan (includes release plan) 
• Data conversion and cleansing plan 
• Updated project and release plan (at end of phase) 
• Monthly project status reports 
• Notice of completion of MMD 1 – SVP plan 
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MMD 2: Release 1 – Back Office Financials and Core 
Infrastructure (WBS 4.0) 

This phase of the Project represents the first implementation of CIVLS software, 
focusing on back office financials and core infrastructure.   The CIVLS MVS 
software shall be configured by the Contractor to meet the State’s specific 
requirements and deployed into a production environment. 

The Contractor understands the State’s requirement to maintain its legacy 
Cashier system through completion of this initial Release 1.  End user 
functionality deployed in Release 1 will be limited to those functions which can be 
accessed through a browser under Windows 3.11 or above. 

The specific components of CIVLS , document management and web portal 
software to be implemented shall be defined in the System Release plan 
completed in MMD 1, shall include: 

• Core production application infrastructure 
• Enterprise level components   
• Back end fiscal management components  
• Back end audits components  
• Compliance components  
• Internet self-service components 
• Internet web portal components 
• Reporting components 
• Business rules 
• Records management components 
• Document management components  
• Customer components, including merge customer capability  
• Training  
• Other components, as mutually agreed after completion of MMD 1 
• The parties agree that the introduction of components in prior Releases may 

carry through to this and subsequent Releases 

 Total MMD 2 deliverable payment milestone value: $6,250,000 

 20% Holdback       (1,250,000) 

Total payment milestone deliverables   $5,000,000 

# of payment milestone deliverables:      4 
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Payment milestone deliverable amount: $1,250,000 

 

Acceptance of major milestone deliverable (1/2 holdback) $  625,000 

Remaining holdback through System Acceptance  $  625,000 

Estimated MMD 2 Payment Schedule - Release 1 
WBS 

# 
 

Task Name 
Payment 

Type 
Estimated 

Date 
Payment 
Amount 

 
Deliverable(s) 

4.1.1.3 Deployment 
Architecture 
Complete - initial 
BOM items 
ordered 

PMD 8/24/09 $1,250,000 PMD includes: 
 
• Updated and approved 

deployment diagram. 
• Updated and approved bill of 

materials 
• Completed order for initial BOM 

materials required for development 
and test environments. 

 
4.3.2 Demonstration 

of Release 1 
(R1) Internet 
Portal to State in 
Test 
environment 

PMD 11/10/09 $1,250,000 PMD includes: 
 
• Demonstration of completed R1 

Portal components in a test 
environment. 

 
4.6.3.4 User 

Acceptance 
Complete 

PMD 12/29/09 $1,250,000 PMD includes: 
 
• Successful user acceptance 

testing of all R1 components. 
 

4.8 Release 1 
Complete - All 
MMD 2 
deliverables 
complete 

PMD 
+MMD 

 (½  
Holdback) 

6/9/10 $1,250,000 
+ 625,000 

$1,875,000 

MMD includes: 
 
• Complete list of MMD 2 

Deliverables (see table below) 

 
List of MMD 2 Deliverables - Release 1 

• The Contractor shall will commence work on MMD 3 – Release 2 upon 
receipt of authorization to proceed 

• Updated project plan (release) 
• Monthly project status reports 
• System installation and configuration documentation (in accordance with the 

approved technical and operational plan completed in MMD 1) 
• Updated disaster recovery plan 
• Fully configured CIVLS software, including source and object code and 

associated documentation provided to the State 
• As-deployed CIVLS software configuration documentation (in TFS) 
• Data conversion scripts 
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List of MMD 2 Deliverables - Release 1 
• Requirements based test cases and scripts 
• Functional, system and integration testing results  
• Data conversion test results 
• User acceptance test results 
• Updated Service Level Agreement (SLA) 
• Bug and issue tracking list (in TFS) 
• Training and related training materials (includes 2,500 man hours to 

customize and deliver CIVLS training materials, including training manuals, 
online help and computer based training) 

• Updated organizational change management plan 
• Documented operational procedures and training 
• Help desk procedures, documentation and training 
• Upgrades to hardware and software infrastructure, as appropriate 
• Two cutover mock conversion rehearsals 
• Final cutover, go live and transition activities 
• Cutover stabilization support for two weeks post go live 
• Notice of completion for MMD 2 – Release 1 
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MMD 3: Release 2 – Vehicle and Dealer Related Functionality   
(WBS 5.0) 

This phase of the Project represents the second implementation of CIVLS 
software, focusing on vehicle and dealer related functionality.  This will be the 
first front-office release.   The CIVLS, document management and web portal 
software will be configured to meet the CIVLS’s Solution Requirements and 
deployed into a production environment.   Go-live and activities related to 
releasing the solution to end users shall occur following upgrades of end user 
desktops to minimum Contractor recommended desktop configuration.   

The specific components of CIVLS to be implemented shall be defined in the 
system release plan completed in MMD 1, which shall include: 

• Vehicle Services components  
• Permits components 
• License and Management Regulated Business components 
• Business Partner Services components  
• Inventory Control components  
• Inspections and Enforcement components  
• Hearing and appeals  
• Workflow and case management 
• Appointments and scheduling components 
• Forms and correspondence components 
• Front end financial and cash drawer components 
• Other components which may be mutually agreed to after completion of  

MMD 1 
• Components in prior releases may carry through to this and subsequent 

releases. 

 Total MMD 3 deliverable payment milestone value: $6,500,000 
 
 20% Holdback      ( 1,300,000) 
 
 Total payment milestone deliverables   $5,200,000 
 

# of payment milestone deliverables:       4 
 
Payment milestone deliverable amount: $1,300,000 

 
Acceptance of major milestone deliverable (1/2 holdback) $  650,000 
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Remaining holdback through System Acceptance  $  650,000 
 

Estimated MMD 3 Payment Schedule – Release 2 
WBS 

# 
 

Task Name 
Payment 

Type 
Estimated 

Date 
Payment 
Amount 

 
Deliverable(s) 

5.2.4 Demonstration of 
Release 2 (R2)  
Web Portal and 
Internet Self 
Service 
Components in 
Test 
Environment 

PMD 4/8/10 $1,300,000 PMD includes: 
 
• Demonstration of completed R2 

Portal components in a test 
environment. 

 

5.4 Demonstration of 
completed R2 
system 
components in 
Test 
environment 

PMD 9/7/10 $1,300,000 PMD includes: 
 
• Demonstration of all completed 

R2 components in a test 
environment. 

 
5.5.3.4 User Acceptance 

Complete 
PMD 10/22/10 $1,300,000 PMD includes: 

 
• Successful user acceptance 

testing of all R2 components. 
 

5.7 Release 2 
Complete - All 
MMD 3 
deliverables 
complete. 

PMD + 
MMD  

(½ 
Holdback) 

1/19/11 $1,300,000 
+ 650,000 

$1,950,000 

MMD includes: 
 
• Complete list of MMD 3 

Deliverables (see table below) 
 

 
List of MMD 3 Deliverables – Release 2 

• The Contractor shall commence work on MMD 4 – Release 3 upon receipt of 
authorization to proceed 

• Updated project plan (release) 
• Monthly project status reports 
• System installation and configuration documentation (in accordance with the 

approved technical and operational plan completed in MMD 1) 
• Updated disaster recovery plan 
• Fully configured CIVLS software, including source and object code along with 

associated documentation provided to State 
• As-deployed CIVLS software configuration documentation (in TFS) 
• Data conversion scripts 
• Requirements based test cases and scripts 
• Functional, system and integration testing results  
• Data conversion test results 
• User acceptance test results 
• Updated Service Level Agreement (SLA) 
• Bug and issue tracking list (in TFS) 
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List of MMD 3 Deliverables – Release 2 
• Training and related training materials (includes 2,300 man hours to 

customize and deliver CIVLS training materials, including training manuals, 
online help and computer based training) 

• Updated organizational change management plan 
• Documented operational procedures and training 
• Help desk procedures, documentation and training 
• Upgrades to hardware and software infrastructure, as appropriate 
• Two cutover mock conversion rehearsals 
• Final cutover, go live and transition activities 
• Cutover stabilization support for two weeks post go live 
• Notice of completion for MMD 3 – Release 2 
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MMD 4: Release 3 – Driver Related Functionality (WBS 6.0) 

This phase of the Project is the third implementation of CIVLS software, focusing 
on driver related functionality.  CIVLS, document management and web portal 
software shall be configured to meet the CIVLS Solution Requirements and 
deployed into a production environment.   The specific components of CIVLS to 
be implemented shall be defined in the system release plan completed in MMD 
1, which shall  include: 

• Driver Services components  
• Other components which may be mutually agreed to after completion of MMD 

1 
• Components in prior Releases may carry through to this and subsequent 

Releases 

 Total MMD 4 deliverable payment milestone value: $5,254,600 

 20% Holdback      ( 1,050,920) 

 Total payment milestone deliverables   $4,203,680 

# of payment milestone deliverables:       4 

Payment milestone deliverable amount: $1,050,920 

Acceptance of major milestone deliverable (1/2 holdback) $  525,460 

Remaining holdback through System Acceptance  $  525,460 
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Estimated MMD 4 Payment Schedule – Release 3 
WBS 

# 
 

Task Name 
Payment 

Type 
Estimated 

Date 
Payment 
Amount 

 
Deliverable(s) 

6.2.3 Demonstration 
of Release 3 
(R3)  Web 
Portal and 
Internet Self 
Service 
Components in 
Test 
Environment 

PMD 9/9/10 $1,050,920 PMD includes: 
 
• Demonstration of completed R3 

Portal components in a test 
environment. 

 

6.4 Demonstration 
of completed 
R3 system 
components in 
Test 
environment 

PMD 5/17/11 $1,050,920 PMD includes: 
 
• Demonstration of all completed 

R3 components in a test 
environment. 

6.5.3.4 User 
Acceptance 
Complete 

PMD 7/7/11 $1,050,920 PMD includes: 
 
• Successful user acceptance 

testing of all R3 components. 
 

6.8 Release 3 
Complete - All 
MMD 5 
deliverables 
complete. 

PMD + 
MMD  

(½ 
Holdback) 

10/31/11 $1,050,920 
+ 525,460 

$1,576,380 

MMD includes: 
 
• Complete list of MMD 4 

Deliverables (see table below) 

 
List of MMD 4 Deliverables – Release 3 

• The Contractor shall commence work on  MMD 5 – Release 4 upon 
receipt of authorization to proceed 

• Updated project plan (release) 
• Monthly project status reports 
• System installation and configuration documentation (in accordance 

with the approved technical and operational plan completed in MMD 1)
• Updated disaster recovery plan 
• Fully configured CIVLS software, including source and object code 

along with associated documentation provided to the State 
• As-deployed CIVLS software configuration documentation (in TFS) 
• Data conversion scripts 
• Requirements based test cases and scripts 
• Functional, system and integration testing results  
• Data conversion test results 
• User acceptance test results 
• Updated Service Level Agreement (SLA) 
• Bug and issue tracking list (in TFS) 
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List of MMD 4 Deliverables – Release 3 
• Training and related training materials (includes 2,300 man hours to 

customize and deliver CIVLS training materials, including training 
manuals, online help and computer based training) 

• Updated organizational change management plan 
• Documented operational procedures and training 
• Help desk procedures, documentation and training 
• Upgrades to hardware and software infrastructure, as appropriate 
• Two cutover mock conversion rehearsals 
• Final cutover, go live and transition activities 
• Cutover stabilization support for two weeks post go live 
• Notice of completion for MMD 4 – Release 3 
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MMD 5: Release 4 – Completion of all final CIVLS components 
(WBS 7.0) 

This phase of the Project is the final implementation of CIVLS software, focusing 
on all final outstanding issues.  CIVLS shall be configured to meet the CIVLS 
Solution Requirements and deployed into a production environment.   The 
specific components of CIVLS to be implemented shall be defined in the system 
release plan, which shall include: 

• Any outstanding integrations and configurations based on the final 
configuration of the overall CIVLS solution 

• Final document management and imaging components 
• Final internet self-service components  
• Final web portal components  
• Any other components which may be mutually agreed to after completion of 

MMD 1 
• Components in prior Releases may carry through to this Release. 

 Total MMD 5 deliverable payment milestone value: $1,000,000 

 20% Holdback      (    200,000) 

 Total payment milestone deliverables   $    800,000 

# of payment milestone deliverables:    3 

Payment milestone amount:  $266,667 

Acceptance of major milestone deliverable (1/2 holdback) $  100,000 

Remaining holdback through System Acceptance  $  100,000 
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Estimated MMD 5  Payment Schedule – Release 4 
WBS 

# 
 

Task Name 
Payment 

Type 
Estimated 

Date 
Payment 
Amount 

 
Deliverable(s) 

7.1.4 Release 4 (R4) - 
System 
Development 
Complete 
(demonstration 
in Test) 

PMD 12/23/11 $266,667 PMD includes: 
 
• Demonstration of all completed 

R4 components in a test 
environment. 

 
7.2.3.4 User Acceptance 

Complete 
PMD 2/13/12 $266,667 PMD includes: 

 
• Successful user acceptance testing 

of all R4 components. 
 

7.5 Release 4 
Complete - All 
MMD 5 
deliverables 
complete. 

PMD + 
MMD  

(½ 
Holdback) 

5/30/12 $266,667 
+ 100,000 
$366,667 

MMD includes: 
 
• Complete list of MMD 5 

Deliverables (see table below) 
 

 
List of MMD 5 Deliverables – Release 4 

• The Contractor shall commence work  on MMD 6 – Final System Acceptance 
upon receipt of authorization to proceed 

• Updated project plan (release) 
• Monthly project status reports 
• System installation and configuration documentation (in accordance with the 

approved technical and operational plan completed in Task 1) 
• Updated disaster recovery plan 
• Fully configured CIVLS software, including source and object code and 

associated documentation provided to the State 
• As-deployed CIVLS software configuration documentation (in TFS) 
• Data conversion scripts 
• Requirements based test cases and scripts 
• Functional, system and integration testing results  
• Data conversion test results 
• User acceptance test results 
• Updated Service Level Agreement (SLA) 
• Bug and issue tracking list (in TFS) 
• Training and related training materials (includes 2,300 man hours to 

customize and deliver CIVLS training materials, including training manuals, 
online help and computer based training) 

• Updated organizational change management plan 
• Documented operational procedures and training 
• Help desk procedures, documentation and training 
• Upgrades to hardware and software infrastructure, as appropriate 
• Two cutover mock conversion rehearsals 
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List of MMD 5 Deliverables – Release 4 
• Final cutover, go live and transition activities 
• Cutover stabilization support for two weeks post go live 
• Notice of completion for MMD 5 – Release 4 
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MMD 6: Final System Acceptance (WBS 8.0) 

This task is the final System Acceptance of the fully deployed CIVLS.   

 Total MMD 6 deliverable payment milestone value: $     50,000  

Plus release of final holdbacks: 

MMD 1   $195,000 

MMD 2   $625,000  

   MMD 3   $650,000  

   MMD 4   $525,460  

   MMD 5   $100,000  

Holdbacks being released upon acceptance:    2,095,460 

 Total milestone deliverable payment:   $2,145,460 

Estimated payment date                    07/19/12 

 

List of MMD 6 Deliverables – Final Acceptance 
• The Contractor shall commence work on MMD 7 – Project close upon receipt 

of authorization to proceed  
• Final requirements based user acceptance test cases and scripts 
• Final user acceptance test results 
• Bug and issue tracking list (in TFS) 
• Final as-deployed CIVLS software configuration documentation (in TFS) 
• Updated Service Level Agreement (SLA) 
• Updated/final organizational change management plan 
• Updated/final documented operational procedures and training 
• Updated/final help desk procedures documentation and training 
• Updated/final hardware and software as appropriate 
• Final notice of system acceptance 
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MMD 7: Project Close Out Tasks 

This phase of the Project shall complete CIVLS implementation along with any 
final transition activities. 

Total MMD 7 deliverable payment milestone value: $   130,000 

Estimated payment date:                09/10/12 

List of MMD 7 Deliverables – Project Close 
• The Contractor shall commence work on MMD 8 – Warranty upon receipt of 

authorization to proceed  
• Complete, final set of all Project Deliverables in electronic format 
• Updated and finalized training documentation set 
• Finalized service and support plan 
• Lessons learned document 
• Debriefing and final project team transition meetings for functional and 

technical staff 
• Notice of project completion 
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MMD 8: Warranty Liquidation 

This task represents all services set forth during the Warranty Period.  It shall 
also include 3,352 hours of CIVLS Additional Enhancements, as set forth in the 
Agreement to be performed at the direction of the State, which services may be 
utilized at any time during any Term of this Agreement. 

MMD 8 deliverable payment milestone value: $   821,100 

Estimated performance period      06/12 to 06/13 

Duration (# monthly payments)  12 months 

Monthly payments:    $    68,425 (starting 07/20/12) 

List of MMD 8 Deliverables – Warranty 
• Bug and issue tracking list (in TFS) 
• System fixes as required by Warranty 
• 3,352 man hours of Additional Enhancements 
• Updated system and configuration documentation, as appropriate (in TFS) 
• Monthly reports of bugs, issues and enhancements 
• Notice of completion of Warranty period and final report 
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State of Connecticut, Department of Information Technology
Connecticut Integrated Vehicle and Licensing System (“CIVLS”)

Modernization Program - Reference No. 08ITZ0069MA
Schedule A Attachment 2 - Product Schedule

WORKSHEET 1 - CIVLS SYSTEM COSTS
Line # Cost Category Price

100 CIVLS base solution components, including the following (per Schedule A) and 
associated Contractor Responsibilities. 20,151,900$           

• Customer
• Compliance
• Vehicle Services: Title and Registration
• Driver Services: Credentialing and Sanctioning
• Permits
• Fiscal Management
• Business Partner Services
• Records Management
• Inventory Control
• Audits
• Inspections and Enforcements
• Business Rules
• Reporting capabilities
• Forms and Correspondence
• Training
• Data Requirements
• Interfaces
• Application Lifecycle
• System Operations and Management
• DoIT compliance

101 CIVLS solution component – License and Manage Regulated Businesses - and 
associated Contractor Responsibilities. NSP

102 CIVLS solution component – Hearing and Appeals - and associated Contractor 
Responsibilities. NSP

103 CIVLS solution component – Business Intelligence - and associated Contractor 
Responsibilities. NA

104 CIVLS solution component – Document Management - and associated Contractor 
Responsibilities. 797,500$                

105 CIVLS solution component – Workflow and Case Management - and associated 
Contractor Responsibilities. NSP

106 CIVLS solution component – Appointment / Scheduling - and associated Contractor 
Responsibilities. NSP

107 CIVLS solution component – Internet Self-Service - and associated Contractor 
Responsibilities. 457,400$                

108 CIVLS solution component – Web Portals - and associated Contractor 
Responsibilities. 548,900$                

199 TOTAL 21,955,700$          

State of Connecticut Department of Information Technology 
Reference Number 08ITZ0069MA 
Exhibit A Attachment 2 - Product Schedule
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WORKSHEET 2 – ONGOING SUPPORT & MAINTENANCE COSTS

Line # Cost Category Price
200 CIVLS Solution Warranty Period 02/28/12-02/28/13

201 CIVLS enhancement charges – specify hours included 
and per hour cost  3352 hrs/$110. 

202 For Line #100, biennial maintenance cost 1,344,000$             
203 For Line #100, technical support 24x7 2,198,400$             
204 For Line #101, biennial maintenance cost NSP
205 For Line #101, technical support 24x7 NSP
206 For Line #102, biennial maintenance cost NSP
207 For Line #102, technical support 24x7 NSP
208 For Line #103, biennial maintenance cost NSP
209 For Line #103, technical support 24x7 NSP
210 For Line #104, biennial maintenance cost NSP
211 For Line #104, technical support 24x7 NSP
212 For Line #105, biennial maintenance cost NSP
213 For Line #105, technical support 24x NSP
214 For Line #106, biennial maintenance cost NSP
215 For Line #106, technical support 24x7 NSP
216 For Line #107, biennial maintenance cost NSP
217 For Line #107, technical support 24x7 NSP
218 For Line #108, biennial maintenance cost NSP
219 For Line #108, technical support 24x7 NSP
299 TOTAL 3,542,400$            

State of Connecticut Department of Information Technology 
Reference Number 08ITZ0069MA 
Exhibit A Attachment 2 - Product Schedule
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Line # Manufacturer
Functional 
Description Product Description License Model Price Maintenance Validity Dates Status SAIC Notes State Notes

1 Dell Small Server Dell 1950V3 No OS Server  $     7,476.91 3 yrs included 
in price 4-May-09 2 dual Core CPUs 3.0 Ghtz with 4 gig 

of memory.  SMALL SERVER

09ITZ0008 - expires 4/12/2009 
and/or 08ITZ0098 - expires 
12/11/2009

2 Dell Small Server Dell 1950V3 with Win2k03 STD Server  $     8,230.56 3 yrs included 
in price 4-May-09 2 dual Core CPUs 3.0 Ghtz with 4 gig 

of memory. 

09ITZ0008 - expires 4/12/2009 
and/or 08ITZ0098 - expires 
12/11/2009

3 Dell Small Server Dell 1950V3 with Win2k08 STD Server  $     8,230.56 3 yrs included 
in price 4-May-09 2 dual Core CPUs 3.0 Ghtz with 4 gig 

of memory. 

09ITZ0008 - expires 4/12/2009 
and/or 08ITZ0098 - expires 
12/11/2009

4 Dell Medium Server Dell 2950 Windows 2008 No OS Server  $     8,637.65 3 yrs included 
in price 7-May-09 Dell 2950 2 x 4 Quad Core 3.16 GHz 

with 8 Gig of Memory 

09ITZ0008 - expires 4/12/2009 
and/or 08ITZ0098 - expires 
12/11/2009

5 Dell Large Server Dell 2950V3 No OS Server  $     9,661.10 3 yrs included 
in price 4-May-09 2 quad Core 3.0 Ghtz CPUs with 32 

gig of RAM

09ITZ0008 - expires 4/12/2009 
and/or 08ITZ0098 - expires 
12/11/2009

6 Dell Large Server Dell 2950V3 with Win2k03 ADV Server  $    13,149.16 3 yrs included 
in price 4-May-09 2 quad Core 3.0 Ghtz CPUs with 32 

gig of RAM

09ITZ0008 - expires 4/12/2009 
and/or 08ITZ0098 - expires 
12/11/2009

7 Dell Large Server Dell 2950V3 with Win2k08 ENT Server  $    13,149.16 3 yrs included 
in price 4-May-09 2 quad Core 3.0 Ghtz CPUs with 32 

gig of RAM

09ITZ0008 - expires 4/12/2009 
and/or 08ITZ0098 - expires 
12/11/2009

8 Dell Large Server Dell 2950V3 with Win2k08 ADV + SQL 08 Std with CALS Server  $    24,463.41 3 yrs included 
in price 4-May-09 2 quad Core 3.0 Ghtz CPUs with 32 

gig of RAM

09ITZ0008 - expires 4/12/2009 
and/or 08ITZ0098 - expires 
12/11/2009

9 Dell VM Server Dell R900 No OS Server $  22,423.59 4 yrs included 
in price 4-May-09 4 6 core 3.16 Ghtz CPUs with 64 gig 

of RAM 

09ITZ0008 - expires 4/12/2009 
and/or 08ITZ0098 - expires 
12/11/2009

10 Dell VM Server Dell R900 with VMWare ESX Server  $    44,167.29 
4 yrs included 
in price + 3 yrs 
for Vmware

4-May-09 4 6 core 2.4 Ghtz CPUs with 64 gig of 
RAM 

09ITZ0008 - expires 4/12/2009 
and/or 08ITZ0098 - expires 
12/11/2009

11 Cisco Network 
Connectivity MDS 9124 8PORTS ACTIVE PWR CORD CSCO KIT NA Unit  $     2,270.10 27-Mar-09 06ITZ0034 - expires 5/21/2009

12 Cisco Network 
Connectivity

UPG MDS 9124 8X4G FC SW SFPS WITH 8PORT LICS E-
DELIVERY Unit  $     1,584.70 27-Mar-09 06ITZ0034 - expires 5/21/2009

13 Cisco Network 
Connectivity MDS 9124 POWER SUPPLY Unit  $        379.50 27-Mar-09 06ITZ0034 - expires 5/21/2009

14 Cisco Backup 
Infrastructure

US ONLY SMARTNET 24X7 4HR MDS 9124 8PORTS 
ACTIVE NA PWR CORD Annual Support  $        508.30 27-Mar-09 06ITZ0034 - expires 5/21/2009

15 Cisco Backup 
Infrastructure

US ONLY SW APP SUP + UPG MDS 9124 ON-DEMAND 
PORTS 4GBPS ACT LIC
Product stocked by manufacturer. Delivery times vary.

Annual Support  $          69.00 27-Mar-09 06ITZ0034 - expires 5/21/2009

16 Cisco Backup 
Infrastructure HB-2460E - Fiber HBA  Card Unit  $     1,037.30 26-Apr-09 06ITZ0034 - expires 5/21/2009

17 Cisco Backup 
Infrastructure HB-2460E - Fiber HBA  Card 3 Year Support Unit  $        448.50 26-Apr-09 06ITZ0034 - expires 5/21/2009

18 EMC SAN Disks/Arrays for EMC Clarion Product Line Unit NA
To be priced 

upon customer 
specification

Price budget only - to be purchased by
State, per 4-09-09 email. Unknown

19 DataDomain Backup 
Infrastructure DD530 System, DD530,NFS,CFS,NDMP Server Unit $  51,750.00 30-May-09 Unknown

20 DataDomain Backup 
Infrastructure 5-PLAT-530 - Platinum Service, DD530, 7x24xNBD, 3yr Unit $  21,114.00 30-May-09 Unknown

21 DataDomain Backup 
Infrastructure C-DD530-ADD3TB Option, DD530, Incl. Lic.; 6HDD (3 TB) Unit $  28,750.00 30-May-09 Unknown

22 DataDomain Backup 
Infrastructure

S-PLAT-530-ADD3TB Platinum Service, DD530-
ADD3TB,7x24xNBD, 3yr Unit $  5,899.50 30-May-09 Unknown

23 DataDomain Backup 
Infrastructure 5 S-INSTALL-500 Installation Service for DD500 Systems Unit $  2,875.00 30-May-09 Unknown

24 DataDomain Backup 
Infrastructure LIC-REP-530 License, Replicator, DD530 (per system) Unit $  6,900.00 30-May-09 Unknown

Hardware Infrastructure

State of Connecticut Department of Information Technology 
Reference Number 08ITZ0069MA 
Exhibit A Attachment 2 - Product Schedule
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25 DataDomain Backup 
Infrastructure S-REP-PLAT-DD530 S/W Support, Repl, Plat, 7x24xNBD Unit $  2,794.50 30-May-09 Unknown

26 Cisco Network 
Connectivity Cisco 3XXX Network Switch Unit 7,286.40$      3 yrs included 

in price 26-Apr-09 06ITZ0034 - expires 5/21/2009

27 Cisco Network 
Connectivity Optical Cable, LC/LC, 1 meter, Orange (16) Unit 72.45$           26-Apr-09 06ITZ0034 - expires 5/21/2009

28 Cisco Network 
Connectivity Optical Cable, LC/LC, 5 meter, Orange (40) Unit 72.45$           26-Apr-09 06ITZ0034 - expires 5/21/2009

29 Cisco Network 
Connectivity QLogic HBA, FC, 4Gb, 1 port, PCI-E Unit 1,037.30$      27-Apr-09 06ITZ0034 - expires 5/21/2009

30 Dell Rack 42U Computer Rack Unit  $     1,394.98 26-Apr-09 Unknown

31 APC Backup 
Infrastructure UPS - Battery Backup System Unit NA

To be priced 
upon customer 

specification
Unknown

202 Dell
HBA card for 

Servers to 
connect to SAN

2-Port 8 Gb PCI Express Fibre Channel Host Bus Adapter 
(A1568281) Unit  $     1,518.56 29-May-09 One card for each server to connect to 

SAN via Fiber.

Line # Manufacturer Functional 
Description Description License Model Price Maintenance Validity Dates Status Notes

32 Microsoft Operating System Windows 2003 Std Server  $        315.97 

3 yrs SA 
included in 
price 
(assumes no 
maintenance 
agreement)

30-Jun-09
This will be a downgrade from 2008 
Std to Windows 2003 for any servers 
that need to run 2003. 

03ITZ0211AB expires 5/31/2010 or 
04ITZ0037AC expires 5/31/2010

33 Microsoft Operating System Windows 2003 Ent Server  $     1,024.78 

3 yrs SA 
(assumes no 
maintenance 
agreement

30-Jun-09
This will be a downgrade from 2008 
Std to Windows 2003 for any servers 
that need to run 2003. 

03ITZ0211AB expires 5/31/2010 or 
04ITZ0037AC expires 5/31/2010

34 Microsoft Operating System Windows 2008 Std Server  $        315.97 

3 yrs SA 
(assumes no 
maintenance 
agreement)

30-Jun-09 03ITZ0211AB expires 5/31/2010 or 
04ITZ0037AC expires 5/31/2010

35 Microsoft Operating System Windows 2008 Ent Server  $     1,024.78 

3 yrs SA 
(assumes no 
maintenance 
agreement)

30-Jun-09 03ITZ0211AB expires 5/31/2010 or 
04ITZ0037AC expires 5/31/2010

36 Microsoft Operating System Windows 2008 Server CAL Client  $          10.66 

3 yrs SA 
(assumes no 
maintenance 
agreement)

30-Jun-09 03ITZ0211AB expires 5/31/2010 or 
04ITZ0037AC expires 5/31/2010

37 Microsoft Database License SQL 2005 Std Server  $        389.99 

3 yrs SA 
(assumes no 
maintenance 
agreement

30-Jun-09 03ITZ0211AB expires 5/31/2010 or 
04ITZ0037AC expires 5/31/2010

38 Microsoft Database License SQL 2005 Enterprise Per Proc Socket 
(Physical CPU)  $    10,388.17 

3 yrs SA 
(assumes no 
maintenance 
agreement)

30-Jun-09 03ITZ0211AB expires 5/31/2010 or 
04ITZ0037AC expires 5/31/2010

39 Microsoft Database License SQL 2008 Standard CAL Client  $          59.81 

3 yrs SA 
(assumes no 
maintenance 
agreement)

30-Jun-09 03ITZ0211AB expires 5/31/2010 or 
04ITZ0037AC expires 5/31/2010

40 Microsoft Database License SQL 2008 Enterprise Per Processor Socket 
(Physical CPU)  $    10,388.17 

3 yrs SA 
(assumes no 
maintenance 
agreement)

30-Jun-09 03ITZ0211AB expires 5/31/2010 or 
04ITZ0037AC expires 5/31/2010

41 Microsoft Database License SQL 2008 Std Server  $        389.99 

3 yrs SA 
(assumes no 
maintenance 
agreement)

30-Jun-09 03ITZ0211AB expires 5/31/2010 or 
04ITZ0037AC expires 5/31/2010

42 Microsoft Portal Software SharePoint Server Standard CAL Client  $          34.30 

3 yrs SA 
(assumes no 
maintenance 
agreement)

30-Jun-09 03ITZ0211AB expires 5/31/2010 or 
04ITZ0037AC expires 5/31/2010

Software

State of Connecticut Department of Information Technology 
Reference Number 08ITZ0069MA 
Exhibit A Attachment 2 - Product Schedule

 
CIVLS Exhibit A Attachment 2

 
6



43 Microsoft Portal Software SharePoint Server Enterprise CAL Client  $          33.21 

3 yrs SA 
(assumes no 
maintenance 
agreement)

30-Jun-09 03ITZ0211AB expires 5/31/2010 or 
04ITZ0037AC expires 5/31/2010

44 Microsoft Portal Software SharePoint Portal Server 2007 Standard Server  $     1,946.12 

3 yrs SA 
(assumes no 
maintenance 
agreement)

30-Jun-09 03ITZ0211AB expires 5/31/2010 or 
04ITZ0037AC expires 5/31/2010

45 Microsoft Portal Software Microsoft Office SharePoint Server 2007 for Internet sites Server  $    17,983.84 30-Jun-09 03ITZ0211AB expires 5/31/2010 or 
04ITZ0037AC expires 5/31/2010

46 Microsoft Messaging BizTalk Server 2006 R2 Std. per Proc Socket 
(Physical CPU)  $     3,732.83 

3 yrs SA 
(assumes no 
maintenance 
agreement)

30-Jun-09 03ITZ0211AB expires 5/31/2010 or 
04ITZ0037AC expires 5/31/2010

47 Microsoft Messaging BizTalk Server 2006 R2 Ent. per Proc Socket 
(Physical CPU)  $    15,372.57 

3 yrs SA 
(assumes no 
maintenance 
agreement)

30-Jun-09 03ITZ0211AB expires 5/31/2010 or 
04ITZ0037AC expires 5/31/2010

48 Microsoft Monitoring Systems Center Operations Manager Server Server  $        251.85 

3 yrs SA 
(assumes no 
maintenance 
agreement)

30-Jun-09 03ITZ0211AB expires 5/31/2010 or 
04ITZ0037AC expires 5/31/2010

49 Microsoft Monitoring Systems Center Operations Manager Enterprise OML Client  $        187.88 

3 yrs SA 
(assumes no 
maintenance 
agreement)

30-Jun-09 03ITZ0211AB expires 5/31/2010 or 
04ITZ0037AC expires 5/31/2010

121 Microsoft Office Office Professional Plus 2007 Clint  $        160.07 30-Jun-09
Includes Access, Excel, Powerpoint, 
Publisher, Word, Communicator, 
InfoPath

03ITZ0211AB expires 5/31/2010 or 
04ITZ0037AC expires 5/31/2010

50 McAfee Anti-Virus McAfee VirusScan Enterprise /EPO Ver 8.5.0i Server  $          23.46 30-Apr-09 05ITZ0062 expires 9/30/2009

129 McAfee Disk Encryption McAfee Endpoint Encryption for Files and Folders - license Server  $          34.41 30-Apr-09

51 UpTime Software Monitoring Uptime Monitoring Agent Station License Server  $     2,869.25 29-Apr-09 Unknown
52 UpTime Software Monitoring Uptime Windows Server License Server  $        454.25 29-Apr-09 Unknown
53 UpTime Software Monitoring Uptime Windows Unlimited Client Support Annual cost Server  $        363.40 29-Apr-09 Unknown

54 Symantec Backup Software Symantec Backup Exec File Server Agent for Windows 
Server Server  $        550.31 3 years 

included 30-Apr-09 No

55 Symantec Backup Software Symantec Backup Exec SQL Agent Server  $        908.96 3 years 
included 30-Apr-09 No

56 Symantec Backup Software Symantec Backup Exec SharePoint Agent Server  $        908.96 3 years 
included 30-Apr-09 No

57 Symantec Backup Software Symantec System Server Recovery 8.5 Server  $        716.58 3 years 
included 30-Apr-09 No

58 Symantec Backup Software Symantec Back Up Agent for Virtual Server Server  $     2,262.68 3 years 
included No

59 Alfresco Imaging XLS/XML Formatting Production Socket 
(Physical CPU)  $    69,000.00 3 year support 

included 31-May-09 No

60 Alfresco Imaging XLS/XML Formatting Production - DR Site Socket 
(Physical CPU)  $    69,000.00 3 year support 

included 31-May-09 No

61 Alfresco Imaging XLS/XML Formatting Production - QA Test Socket 
(Physical CPU)  $    17,250.00 3 year support 

included 31-May-09 No

62 Antenna House Print Software Antenna House Formatter V5.0 with Support for Socket 
(Physical CPU)  $     8,050.00 30-Jun-09 No

63 Antenna House Print Software Additional Processor - Antenna House Formatter Socket 
(Physical CPU)  $     6,440.00 30-Jun-09 No

64 Antenna House Print Software AFA-M Annual Maintenance for Antenna House Formatter
with Support for XSL & CSS Annual Support  $     1,207.50 30-Jun-09 No

65 Antenna House Print Software AFA-M-AP Annual Support for Antenna House Formatter with Socket 
(Physical CPU)  $        966.00 30-Jun-09 No
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66 Splunk Monitoring Splunk Enterprise Perpetual, 10 GB/day 10GB per Day  $    40,250.00 $7,000 per 
year. 4-May-09 No

67 Business Objects Reporting 
Software

1600137 BUS CRY REPORTS SRV 2008 WIN 10 CAL 
10343 .8910343.89
Mfg#: CDL-7008058

Server  $    11,894.45 27-May-09 05ITZ0062 expires 9/30/2009

68 Business Objects Reporting 
Software 1600161 BUS CRY REPORT SRV 2008 SUP 10 C ENT Annual Support  $     2,617.00 27-May-09 05ITZ0062 expires 9/30/2009

130 IBM Messaging IBM WebSphere MQ - license Processor 
Value Units  $     8,676.29 30-Apr-09

Pricing based upon 140 Processor 
Value Units.  End User MUST be 
enrolled in the IBM passport program 
as a GOV level agreement in order to 
purchase

Line # Manufacturer Functional 
Description Description License Model Price Maintenance Validity Dates Status Notes

69 Microsoft Development 
Tools

Visual Studio Team System 2008 - Team Suite with MSDN 
Premium Server  $     3,750.86 

3 yrs SA 
(assumes no 
maintenance 
agreement)

30-Jun-09 05ITZ0062 expires 9/30/2009

70 Microsoft Development 
Tools

Visual Studio Team System 2008 - Developer Edition with 
MSDN Premium Client  $     1,875.90 

3 yrs SA 
(assumes no 
maintenance 
agreement)

30-Jun-09 05ITZ0062 expires 9/30/2009

71 Microsoft Development 
Tools Visual Studio 2008 Professional Edition with MSDN Premium Client  $        900.47 

3 yrs SA 
(assumes no 
maintenance 
agreement)

30-Jun-09 05ITZ0062 expires 9/30/2009

72 Microsoft
Project 

Management 
Tools

Office Project Server 2007 License Server  $     5,422.77 

3 yrs SA 
(assumes no 
maintenance 
agreement)

30-Jun-09 05ITZ0062 expires 9/30/2009

73 Microsoft
Project 

Management 
Tools

Office Project Server 2007 CAL Client  $        196.42 

3 yrs SA 
(assumes no 
maintenance 
agreement)

30-Jun-09 05ITZ0062 expires 9/30/2009

74 Microsoft
Project 

Management 
Tools

Office Project Professional 2007 Client  $     1,044.71 

3 yrs SA 
(assumes no 
maintenance 
agreement)

30-Jun-09 05ITZ0062 expires 9/30/2009

75 Microsoft Development 
Tools Microsoft Team Foundation Server Server  $        968.56 

3 yrs SA 
(assumes no 
maintenance 
agreement)

05ITZ0062 expires 9/30/2009

76 Computer 
Associates

Development 
Tools ERwin Data Model Validator r7.3 Client  $     2,114.85 3 year support 

included 30-Jun-09 05ITZ0062 expires 9/30/2009

77 Computer 
Associates

Development 
Tools ERwin Modeling Ste Bndl r7.3 Client  $     3,393.65 3 year support 

included 30-Jun-09 05ITZ0062 expires 9/30/2009

78 Computer 
Associates

Development 
Tools ERwin Data Modeler r7.3 Client  $     1,936.60 3 year support 

included 30-Jun-09 05ITZ0062 expires 9/30/2009

79 Authorit Development 
Tools Author-It 5 Base User License Client  $        993.60 30-Apr-09 No

80 Authorit Development 
Tools Author- It 4 SQL Server Connector Server  $     1,656.00 30-Apr-09 No

81 Authorit Development 
Tools AuthorIt 5 Localization Manager User License Server  $        828.00 30-Apr-09 No

82 Authorit Development 
Tools AuthorIt 5 Localization Local License Client  $        828.00 30-Apr-09 No

83 Authorit Development 
Tools Author-it 5 Offline Authoring License Client  $        414.00 30-Apr-09 No

84 Authorit Development 
Tools Author-it 5 MIF Import User License Client  $        414.00 30-Apr-09 No

85 Authorit Development 
Tools Author-it 5 Project Manager User License Client  $     1,656.00 30-Apr-09 No

Tools
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86 Authorit Development 
Tools Author-it 5 Xtend Server Server  $     4,140.00 30-Apr-09 No

87 Authorit Development 
Tools Author-it 5 Live Server  $    24,840.00 30-Apr-09 No

88 Authorit Development 
Tools Author-it Integration Server License Server  $     8,279.17 30-Apr-09 No

89 Authorit Development 
Tools Annual Maintenance Plan Entire 

Environment  $     7,488.37 30-Apr-09 No

90 Adobe Development 
Tools Captivate Client  $        867.00 

Bronze support 
is $350.00 per 
year

30-Apr-09 No

91 Altova Development 
Tools XMLSpy 2009 Enterprise Edition Client  $     1,608.39 2 years in price 26-Apr-09 No

92 SmartSoft Development 
Tools SmarteScript Server  $     5,744.25 

 1st year is 
included in 
purchase 
price. 

29-Apr-09

Annual support = 20% of the list prices

No

93 SmartSoft Development 
Tools SmarteX Client  $     2,872.13 

 1st year is 
included in 
purchase 
price. 

29-Apr-09 Annual support = 20% of the list 
prices. No

94 SmartSoft Development 
Tools SmarteTime Client  $                -   

 1st year is 
included in 
purchase 
price. 

29-Apr-09 Annual support = 20% of the list 
prices. No

95 SmartSoft Development 
Tools 10 client access license SmarteQM/Annual Annual License 

for 10  $     6,900.00 

1st year is 
included in 
purchase 
price. 

29-Apr-09 Annual support = 20% of the list 
prices. No

96 SmartSoft Development 
Tools 2000 Simulated user SmarteLoad Package Server  $    35,190.00 

 1st year is 
included in 
purchase 
price. 

29-Apr-09 Annual support = 20% of the list 
prices. No

97 Pervasive Development 
Tools V9.x Data Integrator Pro 5 Developer Pack;

5 single 
Developer 
licenses

 $    28,462.50 27-Apr-09 No

140 Adobe Development 
Tools ADOBE Robo Help software Client  $     1,072.19 20-May-09

141 HiSoftware Development 
Tools ACC Verify.  SharePoint Sheriff Server subscription annual Server / Annual  $    13,196.25 17-May-09

License for 508 Accessibility 
compliance for SharePoint Portal tool 
and templates

142 HiSoftware Development 
Tools

AccRepair for SharePoint Designer subscription license -
single Server / Annual  $        972.61 17-May-09 License for SharePoint Designer plug 

in to build Compliant forms and apps. 

Line # Manufacturer Functional 
Description Description License Model Price Maintenance Validity Dates Status Notes

98 All Things POS Cash Drawer
APG T554-BL1616 Series 100 16" W x 16.7" D x 4.9" H, 
USB interface Cash Drawer. Includes cable & media slots. 
Color: black .

Unit  $        247.48 27-Mar-09 No

99 All Things POS Cash Drawer
APG PK-27-BX 
Under Counter Mounting Bracket, for use with Classic and 
100 

Unit  $          40.25 27-Mar-09 No

100 KoFax Capture Software Ascent Capture (Enterprise) Version 8 Server  $    10,344.25 Maint is 20% of 
list per year 30-Jun-09 No

101 KoFax Capture Software Ascent Concurrent Client (Enterprise) Version 8 Client  $     3,312.00 Maint is 20% of 
list per year 30-Jun-09 No

102 KoFax Capture Software Virtual Re-Scan Pro Desktop Scan Unit  $        747.50 Maint is 20% of 
list per year 30-Jun-09 No

103 KoFax Capture Software Virtual Re-Scan Pro Production SCSI Unit  $     2,817.50 Maint is 20% of 
list per year 30-Jun-09 No

Peripherals
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104 KoFax Capture Software Virtual Re-Scan Pro Departmental SCSI Unit  $     1,667.50 Maint is 20% of 
list per year 30-Jun-09 No

105 Panasonic Scanner High-Speed Workgroup Scanner Unit  $     1,144.25 30-Jun-09 No

106 Panasonic Scanner High-Speed Production Scanner Unit  $    24,834.25 30-Jun-09 No

107 Panasonic Scanner High-Speed Departmental Scanner Unit  $     5,974.25 30-Jun-09 No

108 WASP Bar Code 
Scanner Bar-code scanner kit. Complete pkg. Unit  $        320.85 30-Jun-09 No

109 WASP Bar Code 
Scanner Wireless Scanner Kit Unit  $        862.50 30-Jun-09 Allows a user to scan barcode from 160 ft away 

from the PC No

110 WASP Bar Code Printer Desktop Barcode Label Printer Unit  $        481.85 30-Jun-09 No

122 Data Logic Bar Code 
Scanner

DataLogic Touch65 PRO Handheld 256-scan sec Decoded 
Barcode Scanner (A1204696) Unit  $        142.01 13-May-09

123 VeriFone Printer VeriFone Printer 900 - Receipt printer - B W - dot-matrix - 8 
pin - Up to 3.7 lines sec (A0386987) Unit  $        230.51 13-May-09

124 VeriFone PIN Pad VeriFone MX830 Wired Serial USB Signature Terminal w 
LCD Display (A1302572) Unit  $        568.09 13-May-09

125 MagTek Check Reader
MagTek MiniMICR Check Reader USB Interface and No 
MSR - Requires Cable - Color- Dark Gray- requires cable 
22517583 (A0160375)

Unit  $        196.64 13-May-09

126 Dell Printer Dell 2230d Laser Printer (224-5818)  Unit  $        265.82 
3 Year ProSupport 
for End Users and 
3 Year NBD On-
site Service

13-May-09 Based upon a quantity of 200 units.

127 Dell Desktop

OptiPlex 740 Small Form Factor
AMD ATHLON™ 4450B (2.3GHz CPU, 512KBX2, 2 Gig 
RAM, 80 gig HD, 19” flat panel, 
Windows XP OS 

Unit  $        851.25 
3 Year ProSupport 
for End Users and 
3 Year NBD On-
site Service

13-May-09 Based upon a quantify of 400 units.

128 Dell Fingerprint 
scanner

PRECISE BIOMETRICS 250MC USB FINGERPRINT AND 
SMART CARD READER (A1758737) Unit  $        399.84 17-May-09 Based upon a quantity of 200 units.

131 Dell Double sided 
scanner DR-2580C COL SCAN 25PPM-600DPI USB 2.0 (A0600468) Unit  $        998.76 2 years in price 17-May-09 Based upon a qantity of 200 units.

132 Dell Barcode Scanner 1922B001 Scanner Barcode Decoder (A2058467) Unit  $        163.86 17-May-09
Based upon quantity of 200.  This is an add on 
module for the scanner that is designed to read 
license barcodes specifically.

133 Dell
Developer 

Workstation (High 
End)

Dell Precision T5400 (Developer) Unit  $     2,822.04 3 Years in price. 20-May-09 Developer workstation quad core 4 gig memory 
750gig HD dual 22 inch display

134 Dell
VM License for 

Developer 
Workstation

VM Workstation 6.0 Client (1) 5-
Pack  $        982.16 20-May-09 VmWare license for developer workstation to 

allow VM images

135 Dell Developer 
Workstation Dell Precision T3400 (Power User) Unit  $     1,745.70 3 Years in price. 20-May-09 Power user workstation quad core 4 gig 

memory 500 gig HD 19 inch display. 

136 Dell Server / Rack 
component

KVM Console with Touchpad Keyboard and 17 LCD, Rapid 
Rails, Customer Install Unit  $     3,754.19 3 Years in price. 17-May-09 Keyboard mouse and LCD display for rack 

servers

137 CDW-G Cable TRIPP 16 FT USB 2.0 CERTIFIED ACTIVE Cable Unit  $          17.12 20-May-09 Based upon a quantity of 200.  Cable for 
handheld scanner 

138 CDW-G Signature Pad INTERLINK EPAD INK USB w INTEGRASIGN Unit  $        339.25 30 Day 20-May-09 Based upon quantity of 200.  Stand alone USB 
signature pad

139 CDW-G

Handheld 
Barcode / 
Document 
Scanner

SYMBOL DS6707 Unit  $        305.90 20-May-09 Based upon a quantity of 200 units.

153 Lexmark Back Office 
Printer Lexmark T64X 500SHT DRAWER Unit  $        283.67 22-May-09
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154 Lexmark Back Office 
Printer LEXMARK T642N 45 PPM 8.5 X 14 Unit  $        673.75 22-May-09

155 Lexmark Back Office 
Printer LEXMARK 3 YR ONSITE REPAIR T642X Unit  $        519.72 22-May-09

156 Lexmark Batch Printer LEXMARK W840DN 50PPM 11x17 Unit  $     3,629.58 22-May-09

157 Lexmark Batch Printer LEXMARK 256MB DDR DIMM Unit  $        623.45 22-May-09

158 Lexmark Batch Printer LEXMARK W840 2000 SHT DUAL INPUT Unit  $     1,433.85 22-May-09

159 Lexmark Batch Printer LEXMARK ON SITE REPR 3YR WTYON W840 Unit  $     1,947.08 22-May-09

160 Avocent KVM switch for 
Rack Servers AVOCENT 16 Port Dual UPD 2USB KVM Switch Unit  $        946.61 22-May-09 Will need 2 per rack for a total of 6; this might 

change in SVP. 

161 Avocent
1 Yr Maintence 

contract on KVM 
switch

AVOCENT 1 YR EXTENDED WARRANTY PLUS Unit  $        211.70 22-May-09

162 APC UPS for Racks APC SMART UPS RT 2000 XL RM * 5 - 2 0 P L U G Unit  $     1,454.20 22-May-09 Will need 6 UPS units for racks

163 IBM Backup Agent for 
Servers Tivoli Storage Manager Server  $          64.19 22-May-09

164 Acronis Ghost Image 
Software Acronis Snap Deploy 3 Server Server  $        125.61 22-May-09

165 Acronis Ghost Image 
Software Acronis Snap Client License Client  $          22.47 22-May-09

166 Microsoft
Microsoft 

Windows 98 
Desktop License

Microsoft Windows 98 Second Edition Retail CD & License 
Key     Client  $          56.35 22-Apr-09 License for dual boot partition.

167 Lexmark Examiner on 
demand printer Lexmark T654N printer with decal capabilities Unit  $     1,329.78 22-May-09

168 Lexmark Examiner on 
demand printer Lexmark T65x 550 Sht Tray Unit  $        261.87 22-May-09

169 Lexmark Examiner on 
demand printer Lexmark 1yr Onsite Repair Unit  $        187.36 22-May-09

170 Lexmark Examiner on 
demand printer Lexmark T654 Forms/Bar Code Card Unit  $        394.35 22-May-09

171 Panasonic Toughbook Toughbook 30 SL7300 160 GB 2 GB XPP Unit  $     4,367.79 22-May-09

172 Panasonic Toughbook PANASONIC 3 YR TOUGHBOOK PRFRD SVCS Unit  $          80.76 22-May-09

173 Panasonic Toughbook PANASONIC TOUGHBOOK 30 VEHICLE MOUNT PORT 
REPLICATOR Unit  $        557.27 22-May-09

174 Sierra Toughbook MP 595 - GPS RUGGED Modem Unit  $        949.35 22-May-09

175 Tripp Toughbook TRIPP POWER VERTER COMPACT INVERTER Unit  $          99.29 22-May-09

176 Fortec Toughbook FORTEC ES520 12V WEATHERIZED PWR CABLE Unit  $          30.94 22-May-09

177 Lind Toughbook Lind RP0520-1643 - power adapter - car Unit  $        533.95 22-May-09
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178 HP Toughbook Printer - HP LJP 1006 Unit  $        110.52 22-May-09

179 APC Toughbook UBS Cables Unit  $            6.90 22-May-09 Will need qty of 2 in BOM for this.

180 Larsen Toughbook Larsen Radial antenna for modem Unit  $          54.77 4/24/09 qte date

181 Reliable Welding Toughbook Mobile Printer Mount Bracket Unit  $        113.85 ESTIMATE

182 w r i g h t • l i n e Paramount Rack JW842445 - FRAME: PARAMOUNT-44U-24W-45D Unit  $        921.15 27-May-09

183 w r i g h t • l i n e Paramount Rack FRAME TRIM KIT: 24"W Paramount Frame Trim Kit Unit  $          62.10 27-May-09

184 w r i g h t • l i n e Paramount Rack LEFT SIDE PANEL: SIDE PANEL-SOLID-44U-45D Unit  $        405.95 27-May-09

185 w r i g h t • l i n e Paramount Rack RIGHT SIDE PANEL: SIDE PANEL-SOLID-44U-45D Unit  $        405.95 27-May-09

186 w r i g h t • l i n e Paramount Rack FRONT DOOR: 84"HX24"W DOOR FRAME-LEFT HINGED Unit  $        341.55 27-May-09

187 w r i g h t • l i n e Paramount Rack FRONT DR INSERT: 84"HX24"W FULLY PERFORATED-
STD. L Unit  $        100.05 27-May-09

188 w r i g h t • l i n e Paramount Rack REAR DOOR: 84"Hx24"W Split Door- Perforated Unit  $        500.25 27-May-09

189 w r i g h t • l i n e Paramount Rack TOP PANEL: TP PNL-SLD-OH-HD-24W-45D Unit  $        142.60 27-May-09

190 w r i g h t • l i n e Paramount Rack OPTIONS: CASTER KIT-45D FRAME Unit  $        192.05 27-May-09

191 w r i g h t • l i n e Paramount Rack RACK-MOUNT RAILS: Paramount Rail - 44U - 19" EIA - Unit  $        265.65 27-May-09

192 w r i g h t • l i n e Vantage Rack FRAME: Frame- 45Ux24Wx40"D Unit  $        745.20 27-May-09

193 w r i g h t • l i n e Vantage Rack LEFT SIDE PANEL: Side Panel- Solid- 45Ux40D Unit  $        197.80 27-May-09

194 w r i g h t • l i n e Vantage Rack RIGHT SIDE PANEL: Side Panel- Solid- 45Ux40D Unit  $        197.80 27-May-09

195 w r i g h t • l i n e Vantage Rack FRONT DOOR: Door- Perforated- 45Ux24W- Left Hinge Unit  $        353.05 27-May-09

196 w r i g h t • l i n e Vantage Rack REAR DOOR: Door- Split- Perforated- 45Ux24W Unit  $        589.95 27-May-09

197 w r i g h t • l i n e Vantage Rack TOP PANEL: Top Panel- Solid- 24Wx40D- OHCT Unit  $          59.80 27-May-09

198 w r i g h t • l i n e Vantage Rack BOTTOM PANEL: Bottom Panel- Solid- 24Wx40D Unit  $          43.70 27-May-09

199 w r i g h t • l i n e Vantage Rack RACK MOUNT RAILS: 19" EIA-.375 Sqr Hole- 45U- Rail Unit  $        194.35 27-May-09

200 w r i g h t • l i n e Vantage Rack CASTERS: Caster Kit- 4 Swivel Casters- 2000 lbs Unit  $          97.75 27-May-09

201 w r i g h t • l i n e Power Dist Units 
for Racks 120V 20A 60" Ml Dual [24] 5-20R [2] L5-20P 10' Crd Unit  $        442.75 27-May-09

203 Dell Front End PC 
speakers DELL AX210 USB Stereo SpeakersVostro (313-6217) Unit  $          19.54 29-May-09 Speakers for training PCs for on line 

courseware.
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204 Xerox Backoffice 
Scanner Xerox 7600 Flatbed Scanner (A1718877) Unit  $        109.24 29-May-09 Scanner for back office

205 Adobe Desktop Image 
Capture software Acrobat Capture Software Version 3.0 1 User (A0135895) Unit  $        294.96 29-May-09

206 Dell Front Office 
Examiner PC

OptiPlex 760 Ultra Small Form Factor Core 2 Duo 
E7400/2.80GHz, 3M 1066FSB 2.0GB,Non-ECC,800MHz 
DDR2 1x2GB, Dell 19 in Widescreen E1909W Flat Panel, 
80GB SATA 3.0Gb/s and 8MB , 24X24 CDRW/DVD Combo, 
Next Business Day Parts and Labor Onsite Response 4 Year 
Extended , Windows XP SP3

Unit  $     1,135.60 4 years included 
in price. 29-May-09

207 HP Desktop HP Desktop Unit  TBD 
To be priced 

upon customer 
specification

HP Desktop to be priced based upon final 
State specification.

214 Sprint Aircard Aircard / Internet Connection Unit / Month  $          63.25 NA 29-May-09

Line # Manufacturer Functional 
Description Description License Model Price Maintenance Validity Dates Status Notes

111 PB Software Address 
Validation

PB Software/Code 1 Address Validation - Batch license 
Production  $    41,400.00 20-Aug-09 No

112 PB Software Address 
Validation

PB Software/Code 1 Address Validation - Batch license Non-
Production  $    20,700.00 20-Aug-09 No

113 PB Software Address 
Validation PB Software/Code 1 Address Validation - Data Subscription  $    11,270.00 20-Aug-09 No

114 NADA Vehicle Valuation N.A.D.A. e-Valuator� Application Program Interface (API) -  $     1,150.00 qte date 4/3/09 No

115 NADA Vehicle Valuation N.A.D.A. VIN Prefix Solution�  $     1,150.00 qte date 4/3/09 No

116 NADA Vehicle Valuation NADA .Net API  $     2,875.00 qte date 4/3/09 No

117 NADA Vehicle Valuation Subscription for 400 - 500K lookups  $    51,750.00 qte date 4/3/09 No

118 RL Polk VIN Validation VINA Year 1 Subscription  $    28,750.00 1-Jun-09 No
119 RL Polk VIN Validation VINA Year 2 Subscription  $    37,950.00 1-Jun-09 No
120 RL Polk VIN Validation VINA Year 3 Subscription 43,700.00$    1-Jun-09 No

Valid quote
Updated quote requested
Placeholder - Awaiting customer specifications

208 Price

Line 103 2,586,200$        

1

2

3

209

1 788,000$           

2

3

These System Enhancement services provide professional services related to system configuration changes, customizations 
and enhancements which may be required by the State post deployment.
The cost of the two year biennial System Enhancement services is $788,000 based upon a total level of effort of 6,700 man
hours.

The cost of the Business Intelligence and Data Warehouse services reflects a start date no later than in the calendar year 2011.

Contractor will provide Business Intelligence and Data Warehouse services on a time and material, or quoted level of effort, 
basis.

Extended - System Enhancement Services:
Contractor offers additional System Enhancement services which coincide with the four, two year biennial maintenance and 24/7 
technical support  services listed on Support & Maintenance Services tab

Optional Supplemental Services

CIVLS solution component – Business Intelligence - and associated Contractor Responsibilities

Enhanced Business Intelligence and Data Warehouse Services

Business Intelligence and Data Warehouse Services are subject to a mutually agreeable statement of work and deployment 
architecture.

Key to Status

Services and Subscriptions

State of Connecticut Department of Information Technology 
Reference Number 08ITZ0069MA 
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4

5

210 CTRAMS

1 575,000$           

2

211 Enhanced Customer Relationship Management (CRM)

1 $ TBD

2

3

212 Biometrics
1 $ TBD

2

3

213 Extended Maintenance and Support Options

$ TBD

214 DE&A Service Application replatforming service TBD TBD based on State's requirements

Contractor offers two additional two-year maintenance and support options at the conclusion of the contract term and extensions 
(four biennial extensions) as described on Worksheet 2 and Section 2 of the contract at a mutually agreeable price.

Contractor will develop a price for these services based upon our hourly rate schedule.

Contractor offers biometrics services which are to be defined in close collaboration with the State
Should the State desire, the parties will negotiate a price for CRM services based upon the State's final requirements and a 
mutually agreeable specific scope of work.
This option may be offered at a mutually agreeable price.

Contractor offers commercial vehicle solutions based upon the 3M CTRAMS product.  Pricing for the CTRAMS license is 
$575,000 including one year of warranty and maintenance.   Pricing is valid for 12 months from contract execution.  
 Implementation and integration services vary depending upon State requirements, however our experience has been that a 
budget of approximately $2.5M in service labor is appropriate for initial planning purposes.   Contractor will provide a price for 
implementation and integration services based upon our rate schedule as requirements are defined.

The 3M CTRAMS product uses the same framework (i.e.. 3M MVS Framework, ATM) in a similar manor to the other 3M 
products, however to date it has only been deployed on a stand alone basis - i.e.. it has not yet been deployed with other 3M 
products such as. Vehicle, Drivers and Dealer products.  A unified implementation may require additional business process and 
organizational change management services.

Contractor offers enhanced customer relationship management services which are to be defined in close collaboration with the 
State.   
Should the State desire, the parties will negotiate a price for CRM services based upon the State's final requirements and a 
mutually agreeable specific scope of work.

The cost of these system enhancement services represents only the first biennial option, anticipated to commence in calendar 
years 2013 - 2015.  Additional terms may require an update to this Product Schedule.

Contractor will provide additional system enhancement services on a time and material, or quoted level of effort, basis.

State of Connecticut Department of Information Technology 
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Worksheet 4 - CIVLS Labor Rates

CIVLS) Modernization Program Of the Connecticut Department of Motor Vehicles

HOURLY RATE SCHEDULE

Labor Category

Rate per Hour         
Date of Award - 

November 30, 2009

Rate per Hour 
December 1, 2009 - 
November 30, 2010

Rate per Hour 
December 1, 2010 -
November 30, 2011

3M Solution Integration Manager $175.00 $181.00 $187.00
3M Technical Lead $193.00 $200.00 $207.00
3M Training Lead $148.00 $153.00 $158.00
3M Trainer $121.00 $125.00 $129.00
3M Core Business Requirements Lead $166.00 $172.00 $178.00
3M Business Analyst $130.00 $135.00 $140.00
3M Developer $124.00 $128.00 $132.00
3M Product Specialist $148.00 $153.00 $158.00
3M Database Developer/Administrator $139.00 $144.00 $149.00
3M Integration Specialist $126.00 $130.00 $135.00
3M Generic Resource $121.00 $125.00 $129.00
Administrative $54.00 $56.00 $58.00
BI Team Leader $137.00 $142.00 $147.00
BI/DW DBA $80.00 $83.00 $86.00
BI/DW Developer $97.00 $100.00 $104.00
BI/DW Tester $80.00 $83.00 $86.00
Business Analysis and Requirements Lead $114.00 $118.00 $122.00
Business Analyst $97.00 $100.00 $104.00
Chief Engineer $178.00 $184.00 $190.00
Chief Security Officer $102.00 $106.00 $110.00
Configuration Management Lead $97.00 $100.00 $104.00
Data Conversion Lead $137.00 $142.00 $147.00
Senior DBA/Designer $80.00 $83.00 $86.00
DBA/Designer $86.00 $89.00 $92.00
Deputy Project Manager $103.00 $107.00 $111.00
ETL Developer $86.00 $89.00 $92.00
Helpdesk Technician $80.00 $83.00 $86.00
Imaging and Content Management Team Leader $137.00 $142.00 $147.00
Imaging and Content Management Tester $80.00 $83.00 $86.00
Imaging Developer $108.00 $112.00 $116.00
Imaging specialist $86.00 $89.00 $92.00
Infrastructure and Operations Lead $86.00 $89.00 $92.00
Operations and Maintenance Team Leader $86.00 $89.00 $92.00
Organizational Change Management Specialist $166.00 $172.00 $178.00
Portal Team Leader $126.00 $130.00 $135.00
Program Executive $160.00 $166.00 $172.00
Program Manager $146.00 $151.00 $156.00
Project Control $103.00 $107.00 $111.00
Project Manager $148.00 $153.00 $158.00
Report Builder $80.00 $83.00 $86.00
Senior Developer $103.00 $107.00 $111.00
Developer $86.00 $89.00 $92.00
Junior Developer $97.00 $100.00 $104.00
SOA and Integration Solutions Architect $143.00 $148.00 $153.00
Systems Administrator $86.00 $89.00 $92.00
Tester $80.00 $83.00 $86.00
Testing and QA Lead $97.00 $100.00 $104.00
Trainer $86.00 $89.00 $92.00
Training Team Leader $108.00 $112.00 $116.00
UI Developer $86.00 $89.00 $92.00
Usability Tester $97.00 $100.00 $104.00
Web Developer $97.00 $100.00 $104.00
Web Self Service Team Leader $126.00 $130.00 $135.00
Web Tester $80.00 $83.00 $86.00
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Small Server (Web / 
Application)

Product 
Line # Product Description Technical Description Cost Notes

Server 1 Dell 1950V3 No OS

2 dual Core CPUs 3.0 
Ghtz with 4 gig of 
memory.  SMALL 
SERVER

7,476.91$          Add HBA

HBA card for Servers to connect 
to SAN 202 2-Port 8 Gb PCI Express Fibre Channel Host 

Bus Adapter (A1568281) 1,518.56$          

Operating System 35 Windows 2008 Ent 1,024.78            Upgraded to Enterprise Addition

Antivirus 50 McAfee VirusScan Enterprise /EPO Ver 8.5.0i 23.46                 

Storage Manger 163 Tivoli Storage Manager 64.19                 

Backup Agent 54 Symantec Backup Exec File Server Agent for 
Windows Server 550.31               

Monitoring Agent 49 Systems Center Operations Manager Enterprise 
OML 187.88               

Small Server Total 10,846.09$        

Medium Server (Web / 
Application)

Product 
Line # Product Cost Notes

Server 4 Dell 2950 Windows 2008 No OS 
Dell 2950 2 x 4 Quad 
Core 3.16 GHz with 8 Gig 
of Memory 

8,637.65$          

HBA card for Servers to connect 
to SAN 202 2-Port 8 Gb PCI Express Fibre Channel Host 

Bus Adapter (A1568281) 1,518.56$          

Operating System 35 Windows 2008 Ent 1,024.78            

Antivirus 50 McAfee VirusScan Enterprise /EPO Ver 8.5.0i 23.46                 

Storage Manger 163 Tivoli Storage Manager 64.19                 

Backup Agent 54 Symantec Backup Exec File Server Agent for 
Windows Server 550.31               

Monitoring Agent 49 Systems Center Operations Manager Enterprise 
OML 187.88               

Medium Server Total 12,006.83$        

Large Server (Database)
Product 
Line # Product Cost Notes

Server 5 Dell 2950V3 No OS 2 quad Core 3.0 Ghtz 
CPUs with 32 gig of RAM 9,661.10$          

HBA card for Servers to connect 
to SAN 202 2-Port 8 Gb PCI Express Fibre Channel Host 

Bus Adapter (A1568281) 1,518.56$          

Operating System 35 Windows 2008 Ent 1,024.78            

Antivirus 50 McAfee VirusScan Enterprise /EPO Ver 8.5.0i 23.46                 

Standard Configurations / Packages  Worksheet 5 - Std. Configurations

State of Connecticut Department of Information Technology 
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Storage Manger 163 Tivoli Storage Manager 64.19                 

Backup Agent 54 Symantec Backup Exec File Server Agent for 
Windows Server 550.31               

Monitoring Agent 49 Systems Center Operations Manager Enterprise 
OML 187.88               

Large Server Total 13,030.28$        

VM Server
Product 
Line # Product Cost Notes

Server 10 Dell R900 with VMWare ESX 4 6 core 2.4 Ghtz CPUs 
with 64 gig of RAM 44,167.29$        VM License included with server.

Operating System 32 Windows 2003 Std 315.97               OS separately priced per VM image. 
Storage Manger 163 Tivoli Storage Manager 64.19                 

Antivirus 50 McAfee VirusScan Enterprise /EPO Ver 8.5.0i 23.46                 Antivirus separately priced per VM image

Backup Agent 58 Symantec Back Up Agent for Virtual Server 2,262.68            

Monitoring Agent 49 Systems Center Operations Manager Enterprise 
OML 187.88               

VM Server Total 47,021.48$        

Desktop (Back office)
Product 
Line # Product Cost Notes

Desktop 206

OptiPlex 760 Ultra Small Form Factor Core 2 
Duo E7400/2.80GHz, 3M 1066FSB 2.0GB,Non-
ECC,800MHz DDR2 1x2GB, Dell 19 in 
Widescreen E1909W Flat Panel, 80GB SATA 
3.0Gb/s and 8MB , 24X24 CDRW/DVD Combo, 
Next Business Day Parts and Labor Onsite 
Response 4 Year Extended , Windows XP SP3 1,135.60$          

Operating System -$                   Included in desktop price.
Printer 126 Dell 2230d Laser Printer (224-5818)  265.82$             
MS Office 121 Office Professional Plus 2007 160.07$             
SharePoint CAL 42 SharePoint Server Standard CAL 34.30$               
SharePoint Enterprise CAL 43 SharePoint Server Enterprise CAL 33.21$               

Antivirus 50 McAfee VirusScan Enterprise /EPO Ver 8.5.0i 23.46$               

Desktop Total 1,652.47$          

Front Line Examiner Package
Product 
Line # Product Cost Notes

Desktop 206

OptiPlex 760 Ultra Small Form Factor Core 2 
Duo E7400/2.80GHz, 3M 1066FSB 2.0GB,Non-
ECC,800MHz DDR2 1x2GB, Dell 19 in 
Widescreen E1909W Flat Panel, 80GB SATA 
3.0Gb/s and 8MB , 24X24 CDRW/DVD Combo, 
Next Business Day Parts and Labor Onsite 
Response 4 Year Extended , Windows XP SP3 1,135.60$          

State of Connecticut Department of Information Technology 
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Disk Encryption 129
McAfee Endpoint Encryption for Files and 
Folders - license 34.41$               

SharePoint CAL 42 SharePoint Server Standard CAL 34.30                 
SharePoint Enterprise CAL 43 SharePoint Server Enterprise CAL                   33.21 

Antivirus 50 McAfee VirusScan Enterprise /EPO Ver 8.5.0i                   23.46 
Scanner 108 Bar-code scanner kit. Complete pkg.                 320.85 

Check Reader 125

MagTek MiniMICR Check Reader USB Interface 
and No MSR - Requires Cable - Color- Dark 
Gray- requires cable 22517583 (A0160375) 196.64               

Signature Pad 138 INTERLINK EPAD INK USB w INTEGRASIGN 339.25               

Cash Drawer Bracket 99

APG PK-27-BX 
Under Counter Mounting Bracket, for use with 
Classic and 100 40.25                 

Cash Drawer 98

APG T554-BL1616 Series 100 16" W x 16.7" D x 
4.9" H, USB interface Cash Drawer. Includes 
cable & media slots. Color: black . 247.48               
Front Line Examiner Total 2,405.46$          

Front Line Examiner  - Duel 
Boot

Product 
Line # Product Cost Notes

Standard Front Line Examiner 
Package 2,405.46$          

Second Operating System 166
Microsoft Windows 98 Second Edition Retail CD 
& License Key     56.35$               

Ghost Image Software 165  Acronis Snap Client License 22.47$               
Duel Boot - Additional costs Additional Costs 200.00$             Budget number only for planning

Front Line Duel Boot Total 2,684.28$          

Front Line Examiner  - Capture 
Station

Product 
Line # Product Cost Notes

Standard Front Line Examiner 
Package 2,405.46$          
Scanner Credit 108 Bar-code scanner kit. Complete pkg. (320.85)$            
Scanner 105 High-Speed Workgroup Scanner 1,144.25$          

Adobe 205
Acrobat Capture Software Version 3.0 1 User 
(A0135895) 294.96$             
Front Line Capture Total 3,523.82$          

Developer Workstation
Product 
Line # Product Cost Notes

Dell Precision T3400 (Power 
User) 135

Power user workstation quad core 4 gig memory 
500 gig HD 19 inch display. 1,745.70$          

Operating System 0 Windows XP Included in desktop price.

TFS 71
Visual Studio 2008 Professional Edition with 
MSDN Premium 900.47$             Assume 5 seats in MSDN license

State of Connecticut Department of Information Technology 
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Antivirus 50 McAfee VirusScan Enterprise /EPO Ver 8.5.0i 23.46$               
Developer Workstation Total 2,669.63$          

High End Developer 
Workstation

Product 
Line # Product Cost Notes

Dell Precision T5400 
(Developer) 133

Developer workstation quad core 4 gig memory 
750gig HD dual 22 inch display 2,822.04$          

Operating System 0 Windows XP Included in desktop price.

TFS 70
Visual Studio Team System 2008 - Developer 
Edition with MSDN Premium 1,875.90$          Assume 5 seats in MSDN license

VM Workstation 6.0 134
VmWare license for developer workstation to 
allow VM images 982.16$             

Antivirus 50 McAfee VirusScan Enterprise /EPO Ver 8.5.0i 23.46$               
High End Developer Workstation Total 5,703.56$          

Back Office - Central Scanning 
Package

Product 
Line # Product Cost Notes

Scanning Server 1 Dell 1950V3 No OS 7,476.91$          
Operating System 35 Windows 2008 Ent 1,024.78$          
Capture Software 100 Ascent Capture (Enterprise) Version 8 10,344.25$        
Scanner 106 High-Speed Production Scanner 24,834.25$        

Back Office Scanning Package Total 43,680.19$        

Front Office Scanning 
Package

Product 
Line # Product Cost Notes

Scanning Server 1 Dell 1950V3 No OS 7,476.91$          
Operating System 35 Windows 2008 Ent 1,024.78$          

Capture Software 101 Ascent Concurrent Client (Enterprise) Version 8 3,312.00$          
Scanner 107 High-Speed Departmental Scanner 5,974.25$          

Front Office Scanning Package Total 17,787.94$        

Back Office Print Package
Product 
Line # Product Cost Notes

Print Server 1 Dell 1950V3 No OS 7,476.91$          
Operating System 35 Windows 2008 Ent              1,024.78 
Printer 154 LEXMARK T642N 45 PPM 8.5 X 14                 673.75 
Print Drawer 153 Lexmark T64X 500SHT DRAWER                 283.67 
Printer Maintenance 155 LEXMARK 3 YR ONSITE REPAIR T642X 519.72               

Total Back Office Print Package Total 9,978.83$          

Front Office Print Package
Product 
Line # Product Cost Notes

Printer Tray 168 Lexmark T65x 550 Sht Tray 785.60$             Quantity of 3
Printer 154 LEXMARK T642N 45 PPM 8.5 X 14 673.75$             

Front Office Printer Total 1,459.35$          

State of Connecticut Department of Information Technology 
Reference Number 08ITZ0069MA 
Exhibit A Attachment 2 - Product Schedule

 
CIVLS Exhibit A Attachment 2

 
19



Batch Print Package
Product 
Line # Product Cost Notes

Batch Printer 156 LEXMARK W840DN 50PPM 11x17 3,629.58$          
DIMM 157 LEXMARK 256MB DDR DIMM 623.45$             
Duel Input 158 LEXMARK W840 2000 SHT DUAL INPUT 1,433.85$          

Maintenance 159 LEXMARK ON SITE REPR 3YR WTYON W840 1,947.08$          
Total Batch Print Package Total 7,633.96$          

Print on Demand Package
Product 
Line # Product Cost Notes

On Demand Printer 167 Lexmark T654N printer with decal capabilities 1,329.78$          
Printer Tray 168 Lexmark T65x 550 Sht Tray 785.60$             Quantity of 3
Maintenance 169 Lexmark 1yr Onsite Repair 187.36$             
Bar code card 170 Lexmark T654 Forms/Bar Code Card 394.35$             

Total on demand print package Total 2,697.08$          

Toughbook Package
Product 
Line # Product Cost Notes

Toughbook 171 Toughbook 30 SL7300 160 GB 2 GB XPP 4,367.79$          

Maintenance 172
PANASONIC 3 YR TOUGHBOOK PRFRD 
SVCS 80.76$               

Mount 173
PANASONIC TOUGHBOOK 30 VEHICLE 
MOUNT PORT REPLICATOR 557.27$             

GPS Modem 174 MP 595 - GPS RUGGED Modem 949.35$             

Inverter 175
TRIPP POWER VERTER COMPACT 
INVERTER 99.29$               

Power Cable 176
FORTEC ES520 12V WEATHERIZED PWR 
CABLE 30.94$               

Adapter 177 Lind RP0520-1643 - power adapter - car 533.95$             
Mobile Printer 178 Printer - HP LJP 1006 110.52$             

USB Cable 179 UBS Cables 6.90$                 
Antenna 180 Larsen Radial antenna for modem 54.77$               
Printer mount 181 Mobile Printer Mount Bracket 113.85$             

Total Toughbook Package Total 6,905.38$          

Rack Package 1
Product 
Line # Product Cost Notes

Paramount Rack 182
JW842445 - FRAME: PARAMOUNT-44U-24W-
45D 921.15$             

Paramount Rack 183
FRAME TRIM KIT: 24"W Paramount Frame Trim 
Kit 62.10$               

Paramount Rack 184
LEFT SIDE PANEL: SIDE PANEL-SOLID-44U-
45D 405.95$             

Paramount Rack 185
RIGHT SIDE PANEL: SIDE PANEL-SOLID-44U-
45D 405.95$             
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Paramount Rack 186
FRONT DOOR: 84"HX24"W DOOR FRAME-
LEFT HINGED 341.55$             

Paramount Rack 187
FRONT DR INSERT: 84"HX24"W FULLY 
PERFORATED-STD. L 100.05$             

Paramount Rack 188 REAR DOOR: 84"Hx24"W Split Door- Perforated 500.25$             
Paramount Rack 189 TOP PANEL: TP PNL-SLD-OH-HD-24W-45D 142.60$             
Paramount Rack 190 OPTIONS: CASTER KIT-45D FRAME 192.05$             

Power Dist Units for Racks 201
120V 20A 60" Ml Dual [24] 5-20R [2] L5-20P 10' 
Crd 442.75$             

Paramount Rack 191
RACK-MOUNT RAILS: Paramount Rail - 44U - 
19" EIA - 265.65$             
Total Rack 1 Package Total 3,780.05$          

Rack Package 2
Product 
Line # Product Cost Notes

Vantage Rack 192 FRAME: Frame- 45Ux24Wx40"D 745.20$             

Vantage Rack 193 LEFT SIDE PANEL: Side Panel- Solid- 45Ux40D 197.80$             

Vantage Rack 194
RIGHT SIDE PANEL: Side Panel- Solid- 
45Ux40D 197.80$             

Vantage Rack 195
FRONT DOOR: Door- Perforated- 45Ux24W- 
Left Hinge 353.05$             

Vantage Rack 196 REAR DOOR: Door- Split- Perforated- 45Ux24W 589.95$             

Vantage Rack 197
TOP PANEL: Top Panel- Solid- 24Wx40D- 
OHCT 59.80$               

Vantage Rack 198
BOTTOM PANEL: Bottom Panel- Solid- 
24Wx40D 43.70$               

Vantage Rack 199
RACK MOUNT RAILS: 19" EIA-.375 Sqr Hole- 
45U- Rail 194.35$             

Vantage Rack 200
CASTERS: Caster Kit- 4 Swivel Casters- 2000 
lbs 97.75$               

Power Dist Units for Racks 201
120V 20A 60" Ml Dual [24] 5-20R [2] L5-20P 10' 
Crd 442.75$             
Total Rack 2 Package Total 2,922.15$          
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STATE OF CONNECTICUT, DEPARTMENT OF INFORMATION TECHNOLOGY 
CONNECTICUT INTEGRATED VEHICLE AND LICENSING SYSTEM (“CIVLS”) 

MODERNIZATION PROGRAM – REFERENCE NO. 08ITZ0069MA 
SCHEDULE A – ATTACHMENT 3: 

ADDITIONAL LICENSES REQUIRED 
Schedule A, Attachment 3 lists software that the State is providing to the CIVLS 
project which may require additional software licenses for Contractor to perform 
duties as required by the project plan: 
 
I Data Profiling, Conversion and Extraction, Transformation, and Load 

(ETL) tools: 
 

Contractor will leverage existing State provided ETL tools or equivalent 
tools in connection with Data cleansing and conversion activities, 
including: 

 
 IBM DataStage 

IBM QualityStage 
IBM ProfileStage  

 
II Systems management and monitoring tools 

 
The State may desire to leverage existing data center systems 
management and monitoring tools for the CIVLS environment (eg Tivoli) 
which may require additional licenses. 
 

III Active Directory and Print Management 
 

The State and Contractor may agree to leverage and extend existing State 
Active Directory and Print Management infrastructure, which may require 
additional licenses including synchronization to Novell eDirectory. 
 

IV Storage Area Network (SAN) 
 

The State and Contractor may agree to leverage existing State SAN 
infrastructure which may require additional storage and replication 
software licenses. 
 

V Desktop licenses 
 

The State may desire to leverage desktop client applications, such as 
Microsoft Office, which may require additional software licenses to support 
CIVLS. 

 



STATE OF CONNECTICUT, DEPARTMENT OF INFORMATION TECHNOLOGY 
CONNECTICUT INTEGRATED VEHICLE AND LICENSING SYSTEM (“CIVLS”) 

MODERNIZATION PROGRAM – REFERENCE NO. 08ITZ0069MA 
SCHEDULE A – ATTACHMENT 4: 

KEY PERSONNEL 
 

Project Management Personnel 
 

Position Name Company Description 

Project Manager Thomas 
Dickie 

SAIC Overall Project management and coordination.  
Manage daily activities, resolve risk and 
prepare status reports. 

Assistant Project 
Manager 
Project 
Controller 

Carolyn 
Gerrity 
 
 
 

SAIC Supports Project Manager and represents him 
in his absence. Provides scheduling and 
control oversight, updates project master plan, 
manages timely and accurate financial and 
milestone reporting.   
 

Other key project personnel 
Technical 
Program 
Manager 

Mark 
Treat 

SAIC Serves as senior technical manager providing 
general oversight of the entire CIVLS solution. 

Overall Technical 
Manager 

Stefano 
Esposito 

3M Serves as senior technical manager providing 
general oversight of the technical 
implementation of the 3M MVS software 
solution. 

3M Project 
Implementation 
Manager 

Jeff 
Kearns 

3M Serves as a single point of contact for all work 
performed by 3M as a subcontractor. Oversees 
installation of all three MVS software 
configuration activities. 

Product 
Manager, 3M 
MOVRS 

Lori 
Bluemel 

3M Serves as SME for all technical and functional 
aspects of the 3M MOVRS product 
development and implementation. Provide 
oversight for Release 2 configuration.  

Product Manager 
3M DRIVS 

Maureen 
Otto 

3M Serves as SME for all technical and functional 
aspects of the 3M DRIVS product development 
and implementation. Provide oversight for 
Release 3 configuration. 

 



STATE OF CONNECTICUT, DEPARTMENT OF INFORMATION TECHNOLOGY 
CONNECTICUT INTEGRATED VEHICLE AND LICENSING SYSTEM (“CIVLS”) 

MODERNIZATION PROGRAM – REFERENCE NO. 08ITZ0069MA 
SCHEDULE A – ATTACHMENT 5: 
APPROVED SUBCONTRACTORS 

 
 

3M Company 
Traffic Safety Systems Division 
3M Center 
St. Paul, MN 55144 



STATE OF CONNECTICUT, DEPARTMENT OF INFORMATION TECHNOLOGY 
CONNECTICUT INTEGRATED VEHICLE AND LICENSING SYSTEM (“CIVLS”) 

MODERNIZATION PROGRAM – REFERENCE NO. 08ITZ0069MA 
SCHEDULE A – ATTACHMENT 6: CONTRACTOR WORKS 

           

  

 
The Contractor represents that the following are pre-existing “Contractor 
Works” pursuant to Section 1.21 of the Agreement: 
 
System Development Methodology 
 

• Contractor’s full systems lifecycle development methodology for 
the implementation of the CIVLS system.  Contractor provides a 
perpetual limited license to utilize this methodology in accordance 
with Section 14.1.7 of the Agreement.   

 
Integrated Development Environment (IDE) and related tools 
 

• Contractor’s integrated development environment (IDE) and 
related tools in 3M’s development facilities in Tucson, AZ and 
Contractor’s development offices in New England.  These tools 
include hardware and software related to Microsoft Team 
Foundation and Project Server tool sets.  These tools will be 
utilized in the implementation of the CIVLS project; however will 
remain the property of Contractor and/or its subcontractors. 

 
Helpdesk and ticket tracking infrastructure 
 

• Contractor’s helpdesk and ticket tracking capabilities as 
maintenance and support services.  The tools and infrastructure 
used in providing these services shall remain the property of 
Contractor and/or its subcontractors. 

 
 
 
 



STATE OF CONNECTICUT, DEPARTMENT OF INFORMATION TECHNOLOGY 
CONNECTICUT INTEGRATED VEHICLE AND LICENSING SYSTEM (“CIVLS”) 

MODERNIZATION PROGRAM – REFERENCE NO. 08ITZ0069MA 
SCHEDULE A – ATTACHMENT 7: CIVLS REPORTING FEATURES 

 

Page 1 of 5 

CIVLS provides a number of pre-defined reports along with reporting 
tools and capabilities.   In addition, the Solution can be extended with 
enhanced business intelligence options as provided in the Product 
Schedule.  This Attachment shall provide a description of the standard 
reporting capabilities included in the CIVLS Software Suite. 
 

1. Pre-Defined or “Canned” Reports 
 
The CIVLS Software Suite comes with 91 pre-defined or “canned” reports 
as identified in Table 1 below.  Each of these reports allows for varying 
degrees of selection, exclusion, filtering, sorting, drill-down, etc.   
 
Table 1 – List of pre-defined reports 
Customer Reports 

• Customer Ownership History  
• Customer Registration History  
• Customer Summary  
• Dealer Customer  

 
Inventory Reports 

• Inventory Transfer  
• Orders Inquiry  
• Used Inventory  

 
Management Reports 

• Fee Adjustments  
• Merge Customer Errors  
• Productivity By Transaction  
• Productivity By User  
• Productivity By User/Transaction  
• Transaction History  
• Transaction Summary  

 
National Motor Vehicle Title Information System  
(NMVTIS) Reports 

• Brand Responses  
• No Responses  
• Theft Responses 

 
Plate Reports 

• Plate History  
• Plate Reservations  
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Table 1 – List of pre-defined reports 
 
Title Management Reports 

• Cancelled Title Activity  
• Out-of-State Title Transfers  
• Security Interests Applied  
• Security Interests Released  
• Title Issued  

 
Title Reports 

• Title Snapshot  
 
Vehicle Reports 

• All Vehicle Data  
• Vehicle Customer History  
• Vehicle Ownership History  
• Vehicle Plate History  
• Vehicle Registration History  
• Vehicle Registration Inquiry  
• Vehicle Summary  
• Vehicle Transaction History  

 
Financial Reports 

• Monthly GL Account Report  
• Monthly Revenue Report  
• State Consolidation Report  

 
Finance Inquiries 

• Account Group Inquiry 
• Account Payable Approval Inquiry 
• Consolidation History Inquiry 
• Consolidation Inquiry 
• General Ledger Inquiry 
• Journal Entry 
• Product Inquiry 
• Revenue Distribution Inquiry 
• Revenue Group Inquiry 

 
Cash Drawer Reports  

• Cash Drawer Out of Balance 
 
Cash Drawer Inquires 



STATE OF CONNECTICUT, DEPARTMENT OF INFORMATION TECHNOLOGY 
CONNECTICUT INTEGRATED VEHICLE AND LICENSING SYSTEM (“CIVLS”) 

MODERNIZATION PROGRAM – REFERENCE NO. 08ITZ0069MA 
SCHEDULE A – ATTACHMENT 7: CIVLS REPORTING FEATURES 

 

Page 3 of 5 

Table 1 – List of pre-defined reports 
• Activity Inquiry  
• Customer Transaction Inquiry 
• Deposit Slip Inquiry 
• Product Inquiry 
• Statement Inquiry 

 
Drivers Reports => AAMVA  

• AAMVA Negate Out of State Conviction Requests  
• AAMVA Negate Out of State Withdrawal Requests  
• Change State of Record - Non CDL  
• CSOR/DLN Survey Review List  

 
Drivers Reports => Compliance  

• Compliance Summary  
• DIP School List  

 
Drivers Reports => Customer History  

• Certified Driving Record  
• Complete Driver History  
• Customer and License View  
• Full Driving Record  

 
Drivers Reports => Daily Activity  

• Duplicate License Summary  
• Knowledge Test Summary  
• License Type Summary  
• Line Drive Summary  
• RDI Case Summary  
• Recall Case Summary  
• Re-Exam Case Summary  
• Skills Test Summary  

 
Drivers Reports => Records Management  

• CAN154 Lift Required  
• CAN154 Required  
• Court Fine Compliance Out of Order  
• DHS Reject Report  
• Expired Hazmat  
• Expired TRL with Open Requirement  
• Non-OWI TRL with Moving Violation  
• REV154 Required  
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Table 1 – List of pre-defined reports 
• Sanction Exception by Last Address Change Date  
• Sanction Exception by Last Credential Issue Date  
• TSA Decisions Outstanding  

 
Drivers Reports => Request Management  

• Closed Customer Cases  
 
Dealer Reports 

• Audit  
• Dealer Plates  
• Dealer Snapshot  
• Expired Bonds  
• Expired Liability Insurance  
• Failed Renewals  
• Failed Renewals Search  
• Manufacturer Dealers  
• Transporter Licenses  
• Transporter Licenses Search  
• Unsubmitted Transported Quarterly Information  

 
 

2. Additional Reports 
 

a) In addition to the canned reports listed in Table 1 above, there are 
several queries available within the CIVLS Software Suite that can be 
used as-is or leveraged to create many other printable reports.  
Specific reporting capabilities beyond those satisfied by the reports 
included in Table 1 can be developed using standard reporting 
tools included with MS SQL 2005 Enterprise Edition along with the 
Crystal Reports Server 2008 ad-hoc reporting tools which are 
provided in the Product Schedule as part of the CIVLS solution.  
These queries can be made directly against the CIVLS transaction 
database running on MS SQL. 

b) The Contractor shall provide a separate reporting database.  To 
meet this requirement, additional hardware and software (i.e.; 
database server and SQL licenses) will be required over what is 
required in the CIVLS infrastructure (i.e. an additional “instance” of 
the core infrastructure components).  The final infrastructure 
requirements shall be defined during the SVP. 
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c) The reporting database shall be a close replication of the actual 
production database, but not necessarily optimized for reporting 
functions. 

d) The Contractor shall install and prepare the ad-hoc reporting 
application for use by State personnel. 

e) The Contractor shall provide necessary training and documentation 
to State personnel in order to ensure their proficiency in the use of 
the ad-hoc reporting tool. 

 
. 
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Debarment or Suspension 

 
 During the five (5) years immediately preceding this Agreement, SAIC has been 
convicted of or had a civil judgment rendered against them for: commission of fraud 
or a criminal offense in connection with obtaining, attempting to obtain, or 
performing a public (Federal, state, or local) contract or subcontract; violation of 
Federal or state antitrust statutes relating to the submission of offers; or commission 
of embezzlement, theft, forgery, bribery, falsification or destruction of records, 
making false statements, tax evasion, violating Federal criminal tax laws, or receiving 
stolen property.  
 
On September 3, 2004, the U.S.  Department of Justice (DOJ) filed a civil lawsuit in the 
U.S.  District Court in the District of Columbia alleging, inter alia, that SAIC violated 
the False Claims Act, 31 U.S.C.  § 3729, in connection with two separate contracts 
with the Nuclear Regulatory Commission, (NRC-04-92-037 and NRC-04-99-046).  The 
complaint is based on an allegation that SAIC failed to report to the NRC certain 
organizational conflicts of interest (OCIs) that allegedly arose while SAIC was 
performing the contracts between 1992 and 1999.  SAIC denied the Government’s 
allegations and vigorously defended its position on the matters raised in the 
Complaint.  A trial commenced on July 1, 2008.  The jury rendered a verdict in favor 
of the government on two False Claims Act counts on July 31, 2008 and the court 
entered judgment for the government on October 9, 2008.  SAIC has filed motions 
seeking to reverse the judgment and will, if necessary, file an appeal with the U.S. 
Court of Appeals for the District of Columbia Circuit.  This verdict in no way limits 
SAIC’s ability to perform on any contract with the State of Connecticut. 
 
On June 30, 2009, the U.S. Department of Justice (“DOJ”) intervened in a civil lawsuit 
previously filed under seal by a former government employee in the U.S. District Court 
for the Southern District of Mississippi, alleging various improprieties in connection 
with the award to SAIC of Task Order No. 4THL1704915, issued under the General 
Services Administration’s Millennia Lite Contract. Under this task order, SAIC helped 
establish and support the National Center for Critical Information Processing and 
Storage (“NCCIPS”), on behalf of the Major Shared Resource Center for High 
Performance Computing operated by the Naval Oceanographic Office at Stennis Space 
Center, Mississippi. DOJ’s complaint maintains that the alleged improprieties in 
connection with the award of the task order rendered each of SAIC’s task order 
invoices a false and fraudulent claim within reach of the Civil False Claims Act, 31 
U.S.C. § 3729, et seq.  SAIC denies the allegations set forth in DOJ’s complaint, and 
intends to mount a vigorous defense against these claims.  This lawsuit in no way 
limits SAIC’s ability to perform on any contract with the State of Connecticut. 
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The Contractor shall provide 24/7 helpdesk support for CIVLS in accordance with this 
Schedule.  The Contractor shall leverage industry best practices, including those based 
on the IT Infrastructure Library service desk process.  The Contractor’s help desk 
support services are based on customer-focused, results-driven, and performance-
based customer support functions for the CIVLS user and technical support community. 
 
The CIVLS help desk support process will be three-tiered, as described below.  The 
Contractor’s representation is that its approach to on-site user support is formal, 
structured, and proven. The Contractor shall provide tools, techniques, and knowledge 
to the State while simultaneously resolving user issues.  
 
Tier 1—Help Desk Support  
Tier 1 provides the entry point into the help desk process, records the request, and 
provides initial support. The State will provide Level 1 help desk support.  The 
Contractor shall support the State help desk with training and problem identification and 
resolution scripts.  The Contractor shall provide the State with information, lessons 
learned, and best practices that the State can incorporate into its support processes.  
The State will use its existing ticket tracking system.  Unless otherwise expressly 
agreed to by the Project Administrator, the State will not provide the Contractor access 
to the State’s ticket tracking system.   
 
Tier 1 support shall include the capture and verification of user data and provide initial 
triage of the problem with the goal of resolving the problem at Tier 1, where appropriate.   
Tier 1 support will perform activities such as user account management (e.g., new, 
delete, permissions, and passwords), preliminary troubleshooting, relating knowledge of 
policies and procedures, user assistance, monitoring system performance, logs, and 
other activities that support daily operations.  Tier 1 support will also triage issues such 
as network outages, expired passwords, or other nonapplication issues that may affect 
performance. 
 
Tier 2—Help Desk Services 
The Contractor shall provide the State with a process for contacting Contractor if a 
problem requires support outside the capabilities of the Tier 1 support.  Contractor shall 
work with the State to develop a transfer process, including identifying how the incident 
is communicated, what information is included on the ticket (which shall include incident 
priority), and how the resolution is communicated back to the State.  Tier 2 support 
consists of configuration support, interface support, application support, problems 
requiring root cause analysis or further diagnosis, and problems not within DMV’s ability 
to resolve.  Tier 2 support includes, but is not limited to, tuning the system to improve 
performance and/or to adapt CIVLS to requirements or environments and other issues 
pertaining to the use of CIVLS.   All issues will be tracked by Contractor and each 
resolution relating thereto shall be reported by the Contractor promptly to the State.    
Tier 3—Help Desk Services 
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Tier 3 support is required when detailed technical issues are identified that require 
specific technical skills and knowledge possessed by the Contractor or other support 
vendors.  This support shall include configuration changes and programming changes in 
accordance with the configuration management and change control processes.  
Contractor shall be responsible for both Tier 2 and Tier 3 support, including assessment 
of the level of support which is required and for coordinating with any third party, to the 
extent necessary to provide such support.   All issues shall be tracked by the Contractor 
and each resolution relating thereto shall be reported by the Contractor promptly to the 
State.   
 
Support and Maintenance Staffing  
Without limiting the Contractor’s obligations set forth in this Schedule or elsewhere in 
the Agreement, during the Warranty Period and Maintenance Term at no additional 
charge, Contractor shall provide personnel resources to satisfy the following roles and 
responsibilities: 
 
Role Responsibilities 
Operations 
and 
Maintenance 
Lead 

Lead and manage all activities relating to warranty, maintenance, and 
support; 
Develop operations and maintenance and transition plans; 
Review and approve the operations and maintenance support procedures; 
Oversee all transition activities; and 
Serve as a single point of contact for any operations and maintenance 
management issues. 

Development 
Team Lead 

Provide system documentation, advice, and counsel relating to system 
behavior and configurations; and 
Lead development activities resulting from end user tickets that require 
development support 

Business 
Analyst 

Develop business and functional specifications required to document 
software development and training updates; and 
Update system documentation relating to the transition phase 

Tester Develop and perform testing required by changes to CIVLS during 
warranty, maintenance and support periods and 
provide test cases, tools, and scripts for future State reuse as part of the 
support and maintenance process. 

Help Desk 
Technician 

Answer incoming calls from business and technical end users, record the 
call with the help desk software, and triage the call to the correct level of 
support required; and 
Triage, resolve, and escalate issues as required. 

 
 
Key State Contacts. The State shall designate, in writing, up to eight (8) individuals 
with sufficient skill and understanding of CIVLS and related State systems to initiate 
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support requests and facilitate issue resolution (“Key Contacts”). Only Key Contacts are 
authorized to initiate support requests with Contractor. 
 
Support Contact Numbers. All requests for support shall be initiated by calling the a 
Contractor customer support phone number or the On Call Support Technical contact 
number provided by Contractor, as applicable. This number shall be provided during 
SVP. 

 
Issue Reporting and Response. When initiating a request for support, the State’s key 
contact shall provide Contractor Customer Support with contact information and a good-
faith assignment of the Priority Level of the request for support, pursuant to the following 
Priority Level Matrix: 

 
Priority 
Level 

Description Response 
Time 

1 Issue has or threatens to have a critical 
impact on end users, rendering critical 
functionality of CIVLS substantially 
unavailable, inaccessible or inoperable. 

15 minutes (on 
a 24/7 basis) 

2 Issue has a major or moderate impact on 
end users, materially limiting the 
performance, functionality or operation of 
one or more features of CIVLS.  

1 Business 
Hour 

3 An issue that limits overall  CIVLS 
performance or degrades the operation of 
CIVLS to a degree that does not rise to the 
level of Priority 2. 

4 Business 
Hours 

 
As used in this Schedule, “Business Hours” means Monday through Friday 7:30 a.m. – 
9:00 p.m. Eastern Time and Saturday 7:30 a.m.- 6:00 p.m. Eastern Time and “Business 
Day” means Monday through Friday, excluding State holidays. 

 
The Contractor shall respond to the State’s request for support within the Response 
Times set forth above.  Except with regard to Priority Level 1 issues, requests received 
outside of Business Hours shall be addressed on the next business day. The parties 
may, by mutual agreement, revise the State’s assignment of the issue’s Priority Level.  

 
Issue Investigation. To facilitate issue resolution, the State will provide, in reasonable 
detail: (i) an accurate description of the issue including its actual and projected impact 
on end users; (ii) the steps necessary to reproduce the issue; (iii) if required, the data 
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being processed at the time the issue was encountered; (iv) the Tier 1 support steps 
taken to resolve the issue and (v) any other information reasonably required for 
resolution. The State will cooperate with the Contractor in investigating and resolving 
issues, including provision of access to the State’s facilities, software and systems as 
reasonably required by the Contractor in a manner acceptable to the State. 
 
Issue Resolution.  The Contractor shall use all commercially reasonable efforts to 
resolve issues within the agreed timeframes.  
 

Priority Level 1:  The Contractor shall work continuously on a 24x7 basis to 
resolve any Priority Level 1 problem, implement a workaround that will return 
CIVLS to a full production status or reduce the problem’s severity to that of a 
Priority Level 3 problem within two (2) hours of the Contractor’s receipt of 
notification of the failure.  The Contractor shall engage its most capable 
resources to resolve the issue promptly and shall provide the State with status 
updates not less than once each hour until production status is restored.  Once 
full production status resumes, the final permanent solution may require 
additional software or hardware corrections.  If that is the case, the Contractor 
shall provide a permanent solution within two (2) Days of its initial receipt of 
notification of the failure.  
 
Priority Level 2:  The Contractor shall resolve any Priority Level 2 problem, 
implement a workaround that will return CIVLS to a full production status or 
reduce the problem’s severity to that of a Priority Level 3 problem within four (4) 
hours of the Contractor’s receipt of notification of the failure.  If the permanent 
solution of the problem requires software or hardware corrections, The 
Contractor shall provide the permanent solution of the application affected within 
four (4) Days of its initial receipt of notification of the failure. 
 
Priority Level 3: The Contractor shall use commercially reasonable efforts to 
resolve any Priority Level 3 problem by providing any necessary corrections 
within five (5) Days of the Contractor’s receipt of the notification of the problem. 

 
 

Credits 
Without limiting any other rights the State may have at law, in equity or otherwise, the 
State is entitled a refund equal to one percent (1%) of the annual maintenance fee paid 
by the State for the then-current year for each instance in which the Contractor fails to 
meet the response and resolution time commitments set forth above.  If any such failure 
continues for more than twenty-four (24) hours, the State shall be entitled to an 
additional one percent refund (a) in the case of a Priority Level 1 problem, for every 
twenty-four (24) hour period that such failure continues, (b) in the case of a Priority 
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Level 2 problem, for every Day that such failure continues, and (c) in the case of a 
Priority Level 3 problem, for every five (5) Days such failure continues. 
 
The Contractor shall track its performance against the metrics set forth in this Schedule 
and deliver a report of such performance to the State on a monthly basis.  The 
Contractor shall reflect any credit to which the State is entitled on the next invoice 
issued to the State. 
 
 
Status Reporting 
On a daily basis, the Contractor shall deliver to the State a report of all open issues, the 
status, priority and estimated resolution time for each such issues, and a list of all 
issues closed in the preceding seven (7) Days.  Such report shall be of form and 
substance reasonably satisfactory to the State and shall be sent to recipients identified 
by the State.   This report may be provided through secure access to a Web portal 
listing all State issues. 
 
Resolution Reporting 
The Contractor shall call the owner to report the resolution within one (1) hour and shall 
complete a Contractor resolution report and submit this back to the State within one (1) 
Day of issue resolution.  This report shall include a snapshot of the status report, 
release notes, and installation instructions.   
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Service Level Agreement Overview  
 
The objectives of this SLA are to: 
 
• Define the Response Time and Availability of the CIVLS solution for any 

Warranty Period and during the Maintenance Term. 
• Provide clear reference to service ownership, accountability, roles and 

responsibilities. 
• Present a clear and measurable description of service provision to the 

customer. 
 

Application Service Level Requirements 
 

Response time:   Response time shall be comparable to best-of-breed web-
based applications. While response times vary with types of workload, for 
transaction processing involving retrieval/update of individual customer records 
to be displayed under a web browser, the response time shall be less than 2 
seconds with no network delay. The 2 seconds shall be measured from the 
presentation layer server located behind the firewall in the Data Center. In the 
case where the presentation layer is located in front of the firewall, the 2 second 
response time shall be measured from the corresponding application layer server 
associated with the presentation layer server. 
 
High availability:   CIVLS shall be available for use not less than 99.9% of the 
time, measured on a 24/7/365 basis (the “Availability SLA”); provided, that 
periodic database, application and system maintenance that will result in system 
outages will be scheduled during off-peak times, in advance, by mutual 
agreement of the parties, and the time required to perform such maintenance will 
be subtracted from the 24/7/365 expected availability.   Downtime for any 
corrective or routine maintenance of the hosting hardware and associated 
operating systems will be subtracted from any availability computations.  
 
This includes the following: 
 

• Minimize unplanned downtime: the DMV applications shall be designed 
and developed to support a high degree of fail-safe processing.  In 
particular, field office should not experience frequent unplanned outages. 

• And when outages occur, the system shall be brought back in service in 
an expedient manner. The Contractor shall implement a system that 
facilitates this environment. 
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• Automated recovery: the DMV applications shall have automated restart of 
failed server and database components.  

Roles and responsibilities 
 

Roles and responsibilities are defined in Section 10.1 of the contract.   The 
following services are further defined as follows: 

 
 
Hosting, hardware and operating system support services shall include: 

 
• Provide all hosting environment services such as power, backup power, 

HVAC, network connectivity, firewall management, systems management 
and monitoring services 

• Configuration and maintenance of hosting environment, hardware and 
software 

• Provide server racking, cable management and KVM solutions 
• Manage disk array configuration and storage management 
• Hardware maintenance, firmware and BIOS upgrades and break fix 

support 
• Manage system warranty contract renewals and hardware refreshes 
• Manage and apply patches, fixes, services packs and updates to hosted 

systems following the Contractor defined procedures 
• Proactive server monitoring and reporting, with on call support 
• Windows and SQL server event log monitoring and archiving 
• Manage change control processes for all systems, including database 

objects following the contractor defined procedures 
• Provide technical support for development, testing and staging of all 

hardware and OS-based software (non-application) system changes only 
• Update and manage all security certificates 
• Trouble shooting services, response issues, login, database performance 

or other related issues not covered under the SLA 
• Server imaging, backup and restoration services 
• Complete system disaster recovery, including off-site tape backups 
• File level restoration, backup and archiving 
• Performance monitoring, trending and tuning 
• Provide space monitoring; modify object space as needed 
• Virus scanning and protection 
• Microsoft, VMware and Symantec BESR support services 
• Operating system, networking and application troubleshooting 
• NTP, Microsoft cluster and active directory services 
• Build and maintain replication scripts for reporting servers 
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System and Technical Documentation 
The Contractor shall provide CIVLS-customized detailed system and technical 
documentation for the System that includes the following: 

 
(1) User and Configuration Guides.  The Contractor shall develop and 
provide to the State, user and configuration guides to document and plan specific 
configurations within CIVLS. These guides identify the types of transactions, 
business processes, and business rules that apply to those specific transactions.  
The Contractor shall work with the State in the early project planning phases to 
complete these guides and use them to identify the specific configurations that 
are completed with each iterative build cycle.  

 
(2) Configuration Templates.  The Contractor shall develop and provide to 
the State, configuration templates to capture specific business rules and 
configuration requirements from the State. These templates include but are not 
limited to Excel spreadsheet tools that mimic the Table Management and 
configuration menu functions inherent in the Contractor’s CIVLS Solution but are 
designed for use in facilitated JAD sessions with the State to validate 
configuration requirements. 

 
(3) Application Design and Programming Documents.  The Contractor 
shall provide a full set of technical documentation of the System.  Based on these 
documents, the State, with qualified personnel, shall be able to perform 
Maintenance and Support Services independently.  These documents include, 
but are not limited to:,  

o Application design and programming documents 
o User and reference manuals, that fully describe the business processes 

and functionality of the application. 
o Table structures 
o Data dictionaries 
o System flow diagrams 
o Application data models  

 
(4) Technical and Operational Procedure Manuals.  The Contractor shall 
provide a full set of Technical and Operational Procedure Manuals.  Based on 
these documents, the State, with qualified personnel, shall be able to perform 
installation, configuration, monitoring, maintenance  and operation of the System. 
Topics in these manuals include, but are not limited to, the following: 

 
o Installation 
o Navigation 
o User management  
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o Configuration 
o General operating and maintenance procedures 
o System change and configuration management procedures 
o System monitoring and troubleshooting 
o Back-up, recovery, and maintenance 
o Disaster recovery 

 

SLA Process 
 
The parties will use a 5 step process as follows: 
 
1.  Measure  
 

• Down time (application outages) will be measured from the time 
Contractor is notified of an outage until such time that the application is 
back up and running. Contractor shall provide availability monitoring and 
alert capabilities. 

• Response time.  Contractor will provide an acceptable application 
response time measurement and alert tool(s).  The State will monitor 
performance and notify Contractor of sub-standard performance issues.   
The State will also provide Contractor with monthly performance 
measurement summary reports.  

 
2. Resolve  
 
The Contractor will work collaboratively with the State to resolve any issues 
escalated to Tier 2 or Tier 3 from the helpdesk in accordance with Schedule C 
Issue Resolution process.  
 
3. Analyze 
 
In the event of any failure to satisfy any of the service levels set forth herein, the 
Contractor shall promptly perform a root cause analysis to determine the cause 
of the failure and formulate an appropriate plan to prevent failures in the future.   
The Contractor shall deliver such plan to the State within ten (10) days of such 
failure. 

 
Based upon the Analysis, the parties will agree as to the responsible party(ies) 
and implement corrective action and update lessons learned to minimize any 
future risk of this issue reoccurring. 
4. Report 
 
Contractor will provide monthly reports related to service level incidents in 
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accordance with the reporting process defined in Schedule C for status and 
resolution reporting. 

 
5. Compensation 
 

In accordance with this SLA, Contractor agrees that the State is entitled to a 
credit, which it may, in its sole discretion apply, equal to $5,000 during any 
Warranty Period, or to one percent (1%) of the annual maintenance fee paid 
by the State during any Maintenance Term, for each month in which the 
Contractor fails to meet the System availability requirements set forth above. 
The State shall be entitled to a credit, which it may, in its sole discretion 
apply, in the same amount or amounts for each month in which the Contractor 
fails to materially meet the System response time requirements by at least 3 
seconds (i.e. total response time of 5 seconds) in at least 10% of all 
transactions in any given hour, no more than 3 times in a given week. 
 

 



Schedule E - SEEC FORM 11 
 

NOTICE TO EXECUTIVE BRANCH STATE CONTRACTORS AND PROSPECTIVE STATE 
CONTRACTORS OF CAMPAIGN CONTRIBUTION AND SOLICITATION BAN  

 
This notice is provided under the authority of Connecticut General Statutes 9-612(g)(2), as amended 
by P.A. 07-1, and is for the purpose of informing state contractors and prospective state contractors 
of the following law (italicized words are defined below): 
 
Campaign Contribution and Solicitation Ban 
No state contractor, prospective state contractor, principal of a state contractor or principal of a 
prospective state contractor, with regard to a state contract or state contract solicitation with or from a 
state agency in the executive branch or a quasi-public agency or a holder, or principal of a holder of a 
valid prequalification certificate, shall make a contribution to, or solicit contributions on behalf of (i) an 
exploratory committee or candidate committee established by a candidate for nomination or election 
to the office of Governor, Lieutenant Governor, Attorney General, State Comptroller, Secretary of the 
State or State Treasurer, (ii) a political committee authorized to make contributions or expenditures to 
or for the benefit of such candidates, or (iii) a party committee;  
  
In addition, no holder or principal of a holder of a valid prequalification certificate, shall make   a 
contribution to, or solicit contributions on behalf of (i) an exploratory committee or candidate 
committee established by a candidate for nomination or election to the office of State senator or State 
representative, (ii) a political committee authorized to make contributions or expenditures to or for the 
benefit of such candidates, or (iii) a party committee. 
 
Duty to Inform 
State contractors and prospective state contractors are required to inform their principals of the 
above prohibitions, as applicable, and the possible penalties and other consequences of any violation 
thereof. 
  
Penalties for Violations 
Contributions or solicitations of contributions made in violation of the above prohibitions may result in 
the following civil and criminal penalties:  
 Civil penalties--$2000 or twice the amount of the prohibited contribution, whichever is greater, 
against a principal or a contractor.  Any state contractor or prospective state contractor which fails to 
make reasonable efforts to comply with the provisions requiring notice to its principals of these 
prohibitions and the possible consequences of their violations may also be subject to civil penalties of 
$2000 or twice the amount of the prohibited contributions made by their principals. 
Criminal penalties—Any knowing and willful violation of the prohibition is a Class D felony, which may 
subject the violator to imprisonment of not more than 5 years, or $5000 in fines, or both. 
  
Contract Consequences 
Contributions made or solicited in violation of the above prohibitions may result, in the case of a state 
contractor, in the contract being voided. 
  
Contributions made or solicited in violation of the above prohibitions, in the case of a prospective 
state contractor, shall result in the contract described in the state contract solicitation not being 
awarded to the prospective state contractor, unless the State Elections Enforcement Commission 
determines that mitigating circumstances exist concerning such violation. 
  
The State will not award any other state contract to anyone found in violation of the above 
prohibitions for a period of one year after the election for which such contribution is made or solicited, 
unless the State Elections Enforcement Commission determines that mitigating circumstances exist 
concerning such violation.  

 
Additional information and the entire text of P.A 07-1 may be found on the website of the State 
Elections Enforcement Commission, www.ct.gov/seec.   Click on the link to “State Contractor 
Contribution Ban.” 
 
 

http://www.ct.gov/seec


Definitions: 
"State contractor" means a person, business entity or nonprofit organization that enters into a state contract. 
Such person, business entity or nonprofit organization shall be deemed to be a state contractor until 
December thirty-first of the year in which such contract terminates. "State contractor" does not include a 
municipality or any other political subdivision of the state, including any entities or associations duly created 
by the municipality or political subdivision exclusively amongst themselves to further any purpose authorized 
by statute or charter, or an employee in the executive  or legislative branch of state government or a quasi-
public agency, whether in the classified or unclassified service and full or part-time, and only in such person's 
capacity as a state or quasi-public agency employee. 

  
"Prospective state contractor" means a person, business entity or nonprofit organization that (i) submits a 
response to a state contract solicitation by the state, a state agency or a quasi-public agency, or a proposal in 
response to a request for proposals by the state, a state agency or a quasi-public agency, until the contract 
has been entered into, or (ii) holds a valid prequalification certificate issued by the Commissioner of 
Administrative Services under section 4a-100. "Prospective state contractor" does not include a municipality 
or any other political subdivision of the state, including any entities or associations duly created by the 
municipality or political subdivision exclusively amongst themselves to further any purpose authorized by 
statute or charter, or an employee in the executive or legislative branch of state government or a quasi-public 
agency, whether in the classified or unclassified service and full or part-time, and only in such person's 
capacity as a state or quasi-public agency employee. 

  
"Principal of a state contractor or prospective state contractor" means  (i) any individual who is a member of 
the board of directors of, or has an ownership interest of five per cent or more in, a state contractor or 
prospective state contractor, which is a business entity, except for an individual who is a member of the board 
of directors of a nonprofit organization, (ii) an individual who is employed by a state contractor or prospective 
state contractor, which is a business entity, as president, treasurer or executive vice president, (iii) an 
individual who is the chief executive officer of a state contractor or prospective state contractor, which is not a 
business entity, or if a state contractor or prospective state contractor has no such officer, then the officer who 
duly possesses comparable powers and duties, (iv) an officer or an employee of any state contractor or 
prospective state contractor who has managerial or discretionary responsibilities with respect to a state 
contract, (v) the spouse or a dependent child who is eighteen years of age or older of an individual described 
in this subparagraph, or (vi) a political committee established or controlled by an individual described in this 
subparagraph or the business entity or nonprofit organization that is the state contractor or prospective state 
contractor.  

  
"State contract" means an agreement or contract with the state or any state agency or any quasi-public 
agency, let through a procurement process or otherwise, having a value of fifty thousand dollars or more, or a 
combination or series of such agreements or contracts having a value of one hundred thousand dollars or 
more in a calendar year, for (i) the rendition of services, (ii) the furnishing of any goods, material, supplies, 
equipment or any items of any kind, (iii) the construction, alteration or repair of any public building or public 
work, (iv) the acquisition, sale or lease of any land or building, (v) a licensing arrangement, or (vi) a grant, 
loan or loan guarantee. "State contract" does not include any agreement or contract with the state, any state 
agency or any quasi-public agency that is exclusively federally funded, an education loan or a loan to an 
individual for other than commercial purposes. 

  
"State contract solicitation" means a request by a state agency or quasi-public agency, in whatever form 
issued, including, but not limited to, an invitation to bid, request for proposals, request for information or 
request for quotes, inviting bids, quotes or other types of submittals, through a competitive procurement 
process or another process authorized by law waiving competitive procurement. 

  
“Managerial or discretionary responsibilities with respect to a state contract” means having direct, extensive 
and substantive responsibilities with respect to the negotiation of the state contract and not peripheral, clerical 
or ministerial responsibilities. 

  
“Dependent child” means a child residing in an individual’s household who may legally be claimed as a 
dependent on the federal income tax of such individual. 

  
 “Solicit” means (A) requesting that a contribution be made, (B) participating in any fund-raising activities for a 
candidate  committee, exploratory committee, political committee or party committee, including, but not 
limited to, forwarding tickets to potential contributors, receiving contributions for transmission to any such 
committee or bundling contributions, (C) serving as chairperson, treasurer or deputy treasurer of any such 
committee, or (D) establishing a political committee for the sole purpose of soliciting or receiving 
contributions for any committee. Solicit does not include: (i) making a contribution that is otherwise permitted 
by Chapter 155 of the Connecticut General Statutes; (ii) informing any person of a position taken by a 
candidate for public office or a public official, (iii) notifying the person of any activities of, or contact 



information for, any candidate for public office; or (iv) serving as a member in any party committee or as an 
officer of such committee that is not otherwise prohibited in this section. 
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STATE OF CONNECTICUT 

BY HIS EXCELLENCY 

THOMAS J. MESKILL 

GOVERNOR 

EXECUTIVE ORDER NO. THREE 

    WHEREAS, sections 4-61d(b) and 4-114a of the 1969 supplement to the general statutes 
require nondiscrimination clauses in state contracts and subcontracts for construction on public 
buildings, other public works and goods and services, and 

    WHEREAS, section 4-61e(c) of the 1969 supplement to the general statutes requires the labor 
department to encourage and enforce compliance with this policy by both employers and labor 
unions, and to promote equal employment opportunities, and 

    WHEREAS, the government of this state recognizes the duty and desirability of its leadership in 

providing equal employment opportunity, by implementing these laws, 

    NOW, THEREFORE, I, THOMAS J. MESKILL, Governor of the State of Connecticut, acting by 
virtue of the authority vested in me under section twelve of article fourth of the constitution of 
the state, as supplemented by section 3-1 of the general statutes, do hereby ORDER and DIRECT, 
as follows, by this Executive Order: 

I 

    The labor commissioner shall be responsible for the administration of this Order and shall 
adopt such regulations as he deems necessary and appropriate to achieve the purposes of this 
Order. Upon the promulgation of this Order, the commissioner of finance and control shall issue a 
directive forthwith to all state agencies, that henceforth all state contracts and subcontracts for 
construction on public buildings, other public works and goods and services shall contain a 
provision rendering such contract or subcontract subject to this Order, and that such contract or 
subcontract may be cancelled, terminated or suspended by the labor commissioner for violation of 
or noncompliance with this Order or state or federal laws concerning nondiscrimination, 
notwithstanding that the labor commissioner is not a party to such contract or subcontract. 

II 

    Each contractor having a contract containing the provisions prescribed in section 4-114a of 
the1969 supplement to the general statutes, shall file, and shall cause each of his subcontractors 
to file, compliance reports with the contracting agency or the labor commissioner, as may be 
directed such reports shall be filed within such times and shall contain such information as to 
employment policies and statistics of the contractor and each subcontractor, and shall be in such 
form as the labor commissioner may prescribe. Bidders or prospective contractors or 
subcontractors may be required to state whether they have participated in any previous contract 
subject to the provisions of this Order or any preceding similar Order, and in that event to submit 
on behalf of themselves and their proposed subcontractors compliance reports prior to or as an 
initial part of their bid or negotiation of a contract. 

III 
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    Whenever the contractor or subcontractor has a collective bargaining agreement or other 
contract or understanding with a labor organization or employment agency as defined in section 
31-122 of the general statutes, the compliance report shall identify the said organization or 
agency and the contracting agency or the labor commissioner may require a compliance report to 
be filed with the contracting agency or the labor commissioner, as may be directed, by such 
organization or agency, signed by an authorized officer or agent of such organization or agency, 
with supporting information, to the effect that the signer's practices and policies, including but not 
limited to matters concerning personnel, training, apprenticeship, membership, grievance and 
representation, and upgrading, do not discriminate on grounds of race, color, re1igious creed, 
age, sex or national origin, or ancestry of any individual, and that the signer will either 
affirmatively cooperate in the implementation of the policy and provisions of this Order, or that it 
consents and agrees that recruitment, employment and the terms and conditions of employment 
under the proposed contract shall be in accordance with the purposes and provisions of the Order.

IV 

    The labor commissioner may by regulation exempt certain classes of contracts, subcontracts or 
purchase orders from the implementation of this Order, for standard commercial supplies or raw 
materials, for less than specified amounts of money or numbers of workers or for subcontractors 
below a specified tier. The labor commissioner may also provide by regulation for the exemption 
of facilities of a contractor which are in all respects separate and distinct from activities of the 
contractor related to the performance of the state contract, provided only that such exemption 
will not interfere with or impede the implementation of this Order, and provided further, that in 
the absence of such an exemption, all facilities shall be covered by the provisions of this Order. 

V 

    Each contracting agency shall be primarily responsible for obtaining compliance with the 
regulations of the labor commissioner with respect to contracts entered into by such agency or its 
contractors. All contracting agencies shall comply with the regulations of the labor commissioner 
in discharging their primary responsibility for securing compliance with the provisions of contracts 
and otherwise with the terms of this Order and of the regulations of the labor commissioner 
issued pursuant to this Order. They are directed to cooperate with the labor commissioner and to 
furnish the labor commissioner such information and assistance as he may require in the 
performance of his functions under this Order. They are further directed to appoint or designate 
from among the personnel of each agency, compliance officers, whose duty shall be to seek 
compliance with the objectives of this Order by conference, conciliation, mediation, or persuasion. 

VI 

    The labor commissioner may investigate the employment practices and procedures of any 
state contractor or subcontractor and the practices and policies of any labor organization or 
employment agency hereinabove described, relating to employment under the state contract, as 
concerns nondiscrimination by such organization or agency as hereinabove described, or the labor 
commissioner may initiate such investigation by the appropriate contract agency, to determine 
whether or not the contractual provisions hereinabove specified or statutes of the state respecting 
them have been violated. Such investigation shall be conducted in accordance with the 
procedures established by the labor commissioner and the investigating agency shall report to the 
labor commissioner any action taken or recommended. 

VII 

    The labor commissioner shall receive and investigate or cause to be investigated complaints by 
employees or prospective employees of a state contractor or subcontractor or members or 
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applicants for membership or apprenticeship or training in a labor organization or employment 
agency hereinabove described, which allege discrimination contrary to the contractual provisions 
specified hereinabove or state statutes requiring nondiscrimination in employment opportunity. If 
this investigation is conducted for the labor commissioner by a contracting agency, that agency 
shall report to the labor commissioner what action has been taken or is recommended with regard 
to such complaints 

VIII 

    The labor commissioner shall use his best efforts, directly and through contracting agencies, 
other interested federal, state and local agencies, contractors and all other available 
instrumentalities, including the commission on human rights and opportunities, the executive 
committee on human rights and opportunities, and the apprenticeship council under its mandate 
to provide advice and counsel to the labor commissioner in providing equal employment 
opportunities to all apprentices and to provide training, employment and upgrading opportunities 
for disadvantaged workers, in accordance with section 31-51(d) of the l969 supplement to the 
general statutes, to cause any labor organization or any employment agency whose members are 
engaged in work under government contracts or referring workers or providing or supervising 
apprenticeship or training for or in the course of work under a state contract or subcontract to 
cooperate in the implementation of the purposes of this Order. The labor commissioner shall in 
appropriate cases notify the commission on human rights and opportunities or other appropriate 
state or federal agencies whenever it has reason to believe that the practices of any such 
organization or agency violate equal employment opportunity requirements of state or federal 
law. 

IX 

    The labor commissioner or any agency officer or employee in the executive branch designated 
by regulation of the labor commissioner may hold such hearings, public of private, as the labor 
commissioner may deem advisable for compliance, enforcement or educational purposes under 
this Order. 

X 

(a) The labor commissioner may hold or cause to be held hearings, prior to imposing ordering or 
recommending the imposition of penalties and sanctions under this Order. No order for 
disbarment of any contractor from further state contracts shall be made without affording the 
contractor an opportunity for a hearing. In accordance with such regulations as the labor 
commissioner may adopt, the commissioner or the appropriate contracting agency may 

(1) Publish or cause to be published the names of contractors or labor 
organizations or employment agencies as hereinabove described which it 
has concluded have complied or failed to comply with the provisions of 
this Order or the regulations of the labor commissioner in implementing 
this Order. 

(2) Recommend to the commission on human rights and opportunities 
that in cases in which there is substantial or material violation or threat 
thereof of the contractual provision or related state statutes concerned 
herein, appropriate proceedings be brought to enforce them, including 
proceedings by the commission on its own motion under chapter 563 of 
the general statutes and the enjoining, within the limitations of applicable 
law, of organizations, individuals or groups who prevent directly or 
indirectly or seek to prevent directly or indirectly compliance with the 
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provisions of this Order. 

(3) Recommend that criminal proceedings be brought under chapter 939 
of the general statutes. 

(4) Cancel, terminate, suspend or cause to be cancelled, terminated, or 
suspended in accordance with law any contract or any portion or portions 
thereof for failure of the contractor or subcontractor to comply with the 
nondiscrimination provisions of the contract. Contracts may be cancelled, 
terminated, suspended absolutely or their continuance conditioned upon a 
program for fixture compliance approved by the contracting agency. 

(5) Provide that any contracting agency shall refrain from entering into 
any further contracts or extensions or modifications of existing contracts 
with any contractor until he has satisfied the labor commissioner that he 
has established and will carry out personnel and employment policies 
compliant with this Order.  

(6) Under regulations prescribed by the labor commissioner each 
contracting agency shall make reasonable efforts within a reasonable 
period of time to secure compliance with the contract provisions of this 
Order by methods of conference conciliation, mediation or persuasion, 
before other proceedings shall be instituted under this Order or before a 
state contract shall be cancelled or terminated in whole or in part for 
failure of the contractor or subcontractor to comply with the contract 
provisions of state statute and this Order. 

(b) Any contracting agency taking any action authorized by this Order, whether on its own motion 
or as directed by the labor commissioner or pursuant to his regulations shall promptly notify him 
of such action. Whenever the labor commissioner makes a determination under this Order, he 
shall promptly notify the appropriate contracting agency and other interested federal, state and 
local agencies of the action recommended. The state and local agency or agencies shall take such 
action and shall report the results thereof to the labor commissioner within such time as he shall 
specify. 

XI 

If the labor commissioner shall so direct, contracting agencies shall not enter into contracts with 
any bidder or prospective contractor unless he has satisfactorily complied with the provisions of 
this Order, or submits a program, for compliance acceptable to the labor commissioner, or if the 
labor commissioner so authorizes, to the contracting agency. 

XII 

Whenever a contracting agency cancels or terminates a contract, or a contractor has been 
disbarred from, further government contracts because of noncompliance with the contract 
provisions with regard to nondiscrimination, the labor commissioner or the contracting agency 
shall rescind such disbarment, upon the satisfaction of the labor commissioner that the contractor 
has purged himself of such noncompliance and will thenceforth carry out personnel and 
employment policies of nondiscrimination in compliance with the provision of this order. 

XIII 

The labor commissioner may delegate to any officer, agency or employee in the executive branch 
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any function or duty of the labor commissioner under this Order except authority to promulgate 
regulations of a general nature. 

XIV 

This Executive Order supplements the Executive Order issued on September 28, 1967. All 
regulations, orders, instructions, designations and other directives issued heretofore in these 
premises, including those issued by the heads of various departments or agencies under or 
pursuant to prior order or statute, shall remain in full force and effect, unless and until revoked or 
superceded by appropriate authority, to the extent that they are not inconsistent with this Order. 

This Order shall become effective thirty days after the date of this Order. 

Dated at Hartford, Connecticut, this 16th day of June, 1971.

 

  

 
 
Content Last Modified on 4/12/2004 2:53:55 PM 
 
 
 
 
 

Thomas J. Meskill, GOVERNOR 

 
Filed this ____ day of June, 1971.
  

  

SECRETARY OF THE STATE (DEPUTY) 
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STATE OF CONNECTICUT 

BY HIS EXCELLENCY 

THOMAS J. MESKILL 

GOVERNOR 

EXECUTIVE ORDER NO. SEVENTEEN 

    WHEREAS, Section 31-237 of the General Statutes of Connecticut as amended requires the 
maintaining of the established free services of the Connecticut State Employment Service to both 
employers and prospective employees and 

    WHEREAS, Section 31-5 of the General Statutes of Connecticut requires that no compensation 
or fee shall be charged or received directly or indirectly for the services of the Connecticut State 
Employment Service and 

    WHEREAS, large numbers of our citizens who have served in the Armed Forces of our nation 
are returning to civilian life in our state and seeking employment in civilian occupations and 

    WHEREAS, we owe a duty as well as gratitude to these returning veterans including the duty to 

find suitable employment for them and 

    WHEREAS, many of our handicapped citizens are fully capable of employment and are entitled 
to be placed in suitable employment and 

    WHEREAS, many of the citizens of our state who are unemployed are unaware of the job 
openings and employment opportunities which do in fact exist in our state and 

    WHEREAS, notwithstanding the free services of the Connecticut State Employment Service, 
many of our Connecticut employers do not use its free services or do not avail themselves fully of 
all of the services offered, 

    NOW, THEREFORE, I THOMAS J. MESKILL, Governor of the State of Connecticut, acting by 
virtue of the authority vested in me under the fourth article of the Constitution of the State and in 
accordance with Section 3-1 of the General Statutes, do hereby ORDER and DIRECT, as follows, 
by this Executive Order: 

I 

    The Labor Commissioner shall be responsible for the administration of this Order and shall do 
all acts necessary and appropriate to achieve its purpose. Upon promulgation of this Order, the 
Commissioner of Finance and Control shall issue a directive forthwith to all state agencies, that 
henceforth all state contracts and subcontracts for construction on public buildings, other public 
works and goods and services shall contain a provision rendering such contract or subcontract 
subject to this Order, and that such contract or subcontract may be cancelled, terminated or 
suspended by the Labor Commissioner for violation of or noncompliance with this Order, 
notwithstanding that the Labor Commissioner is not a party to such contract or subcontract.  

II 
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    Every contractor and subcontractor having a contract with the State or any of its agencies, 
boards, commissions, or departments, every individual partnership, corporation, or business 
entity having business with the state or who or which seeks to do business with the state, and 
every bidder or prospective bidder who submits a bid or replies to an invitation to bid on any 
state contract shall list all employment openings with the office of the Connecticut State 
Employment Service in the area where the work is to be performed or where the services are to 
be rendered. 

III 

    All state contracts shall contain a clause which shall be a condition of the contract that the 
contractor and any subcontractor holding a contract directly under the contractor shall list all 
employment openings with the Connecticut State Employment Service. The Labor Commissioner 
may allow exceptions to listings of employment openings which the contractor proposes to fill 
from within its organizations from employees on the rolls of the contractor on the date of 
publication of the invitation to bid or the date on which the public announcement was published 
or promulgated advising of the program concerned. 

IV 

    Each contracting agency of the state shall be primarily responsible for obtaining compliance 
with this Executive Order. Each contracting agency shall appoint or designate from among its 
personnel one or more persons who shall be responsible for compliance with the objectives of the 
Order. 

V 

    The Labor Commissioner shall be and is hereby empowered to insect the books, records, 
payroll and personnel data of each individual or business entity subject to this Executive Order 
and may hold hearings or conferences, formal or informal, in pursuance of the duties and 
responsibilities hereunto delegated to the Labor Commissioner.  

VI 

    The Labor Commissioner or any agency officer or employee in the executive branch designated 
by regulation of the Labor Commissioner may hold such hearings, public or private, as the Labor 
Commissioner may deem advisable for compliance, enforcement or educational purposes under 
this Order.  

VII 

a. The Labor Commissioner may hold or cause to be held hearings, prior to imposing, 
ordering, or recommending the imposition of penalties and sanctions under this Order. In 
accordance herewith, the Commissioner or the appropriate contracting agency may 
suspend, cancel, terminate, or cause to be suspended, cancelled, or terminated in 
accordance with law any contract or any portion or portions thereof for failure of the 
contractor or subcontractor to comply with the listing provisions of the contract. Contracts 
may be cancelled, terminated, suspended absolutely or their continuance conditioned upon 
a program for future compliance approved by the contracting agency.  

b. Any contracting agency taking any action authorized by this Order, whether on its own 
motion or as directed by the Labor Commissioner, shall promptly notify him of such action. 
Whenever the Labor Commissioner makes a determination under this Order, he shall 
promptly notify the appropriate contracting agency of the action recommended. The agency 
shall report the results to the Labor Commissioner promptly.  
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VIII 

    If the Labor Commissioner shall so direct, contracting agencies shall not enter into contracts 
with any bidder or prospective contractor unless he has satisfactorily complied with the provisions 
of this Order. 

    This Order shall become effective sixty days after the date of this Order. 

    Dated at Hartford, Connecticut, this 15th day of February, 1973.

 

  

 
 
 
 
 
 
 
 

Thomas J. Meskill, GOVERNOR 

 
Filed this 15th day of  February, 1973.
  

  

SECRETARY OF THE STATE (DEPUTY) 
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Sta te  of Connecticut by His  Exce llency

John G. Rowland

Executive  Order No. 16

WHEREAS, the  S ta te  of Connecticut recognizes  tha t workplace  violence  is  a
growing problem tha t mus t be  addressed; and

WHEREAS, the  S ta te  is  committed to providing its  employees  a  reasonably
safe  and hea lthy working environment, free  from intimida tion, harassment, threa ts ,
and /or violent acts ; and

WHEREAS, violence  or the  threa t of violence  by or aga ins t any employee  of
the  S ta te  of Connecticut or member of the  public in the  workplace  is  unacceptable
and will subject the  perpe tra tor to se rious  disciplinary action up to and including
discharge  and crimina l pena lties .

NOW, THEREFORE, I, John G. Rowland, Governor of the  S ta te  of
Connecticut, acting by virtue  of the  authority ves ted in me by the  Cons titution and by
the  s ta tutes  of this  s ta te , do hereby ORDER and DIRECT:

That a ll s ta te  agency personne l, contractors , subcontractors , and vendors
comply with the  following Violence  in the  Workplace  Prevention
Policy:

1.

The  S ta te  of Connecticut adopts  a  s ta tewide  zero tole rance  policy for
workplace  violence .

Therefore , except as  may be  required as  a  condition of employment

No employee  sha ll bring into any s ta te  works ite  any weapon or
dangerous  ins trument as  defined here in.

No employee  sha ll use , a ttempt to use , or threa ten to use  any such
weapon or dangerous  ins trument in a  s ta te  works ite .
No employee  sha ll cause  or threa ten to cause  dea th or phys ica l injury
to any individua l in a  s ta te  works ite .

Weapon means  any firearm, including a  BB gun, whether loaded or
unloaded, any knife  (excluding a  small pen or pocke t knife ), including a
switchblade  or other knife  having an automatic spring re lease  device , a
s tile tto, any police  ba ton or nights tick or any martia l a rts  weapon or
e lectronic defense  weapon.

Dangerous  ins trument means  any ins trument, a rticle , or subs tance  tha t,
under the  circumstances , is  capable  of caus ing dea th or se rious  phys ica l
injury.

Viola tion of the  above  reasonable  work rules  sha ll subject the  employee  to
disciplinary action up to and including discharge .

2. Tha t each agency must prominently pos t this  policy and tha t a ll managers
and supervisors  mus t clearly communica te  this  policy to a ll s ta te
employees .

-

�

�

�
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Executive  Order No. 16

That a ll managers and supervisors  a re  expected to enforce  this  policy
fa irly and uniformly.

3.

Tha t any employee  who fee ls  subjected to or witnesses  violent,4.
threa tening, harass ing, or intimida ting behavior in the  workplace
immedia te ly report the  incident or s ta tement to the ir supervisor, manager,
or human resources  office .

Tha t any employee  who be lieves  tha t there  is  a  se rious  threa t to the ir
sa fe ty or the  sa fe ty of others  tha t requires  immedia te  a ttention notify
proper law enforcement authorities  and his  or her manager or supervisor.

5.

Tha t any manager or supervisor rece iving such a  report sha ll immedia te ly
contact the ir human resources  office  to eva lua te , inves tiga te  and take
appropria te  action.

6.

Tha t a ll parties  mus t coopera te  fully when ques tioned regarding viola tions
of this  policy.

7.

Tha t a ll parties  be  advised tha t any weapon or dangerous  ins trument a t the8.
works ite  will be  confisca ted and tha t there  is  no reasonable  expecta tion of
privacy with respect to such items  in the  workplace .

Tha t this  order applies  to a ll s ta te  employees  in the  executive  branch.

Tha t each agency will monitor the  e ffective  implementa tion of this  policy.

9.

10.

11. Tha t this  order sha ll take  e ffect immedia te ly.

...-.-.
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STATE OF CONNECTICUT 
  

BY HER EXCELLENCY 
  

M. JODI RELL 
  

GOVERNOR 
  

EXECUTIVE ORDER NO. 7C 
  
  
WHEREAS, in the wake of the scandals related to state contracting, I established the State Contracting 
Reform Task Force to examine the way in which the state buys goods and services with a directive to 
restore integrity to, and the public’s trust in, the way we buy such goods and services; and 
  
WHEREAS, that task force submitted a number of recommendations that were embodied in a 
legislative proposal for the General Assembly’s consideration; 
  
WHEREAS, the General Assembly added to that legislative proposal provisions that do not address the 
irregularities in state contracting, but instead place unacceptable and overly burdensome limitations on 
the services for which the executive branch may enter into contracts in order to conduct the business of 
the state and provide essential state services; 
  
WHEREAS, in light of those provisions, I had no choice but to veto that legislation; 
  
WHEREAS, there remains an acute need to make reforms in the state contracting process in order to 
ensure such contracting process reflects the highest standards of integrity, is clean and consistent and is 
conducted in the most efficient manner possible to enable state agencies to deliver programs and serve 
our citizens;  
  
WHEREAS, there further remains an acute need to address the state’s vulnerabilities in the selection 
and procurement processes to avoid improprieties, favoritism, unfair practices or ethical lapses in the 
future, or the appearance of such; and  
   
WHEREAS, it has been deemed to be advisable to make certain modifications and revisions to the text 
of Executive Order Nos. 7, 7A and 7B. 
  
NOW, THEREFORE, I, M. Jodi Rell, Governor of the State of Connecticut, acting by virtue of the 
authority vested in me by the Constitution and by the statutes of this state, do hereby ORDER and 
DIRECT that:   

1.   (a)  There is established a State Contracting Standards Board (the “Board”) that shall 
consist of nine members.  Five members shall be appointed at the sole discretion of the 
Governor. Four members shall be appointed by the Governor based on the 
recommendations of the four principal leaders of the General Assembly.  The Speaker 
of the House of Representatives, the House Minority Leader, the President Pro Tempore 
of Senate and the Senate Minority Leader of the Connecticut General Assembly may 
each recommend to the Governor one member for appointment by the Governor to the 
Board.  Each member recommended to the Governor or appointed to the Board shall 
have demonstrated sufficient knowledge by education, training or experience in several 
of the following enumerated areas: (1) government procurement; (2) contract 
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negotiation, drafting and management; (3) contract risk assessment; (4) preparing requests for 
proposals, invitations to bid and other procurement solicitations; (5) evaluating 
proposals, bids and quotations; (6) real property transactions; (7) business insurance and 
bonding; (8) the state code of ethics; (9) federal and state statutes, policies and 
regulations; (10) outsourcing and privatization proposal analysis; and (11) small and 
minority business enterprise development, known in the State of Connecticut as the set 
aside program. Such education, training or experience shall have been acquired over not 
less than a continuous five-year period and shall have been acquired within the ten-year 
period preceding such appointment. 

                  (b)  The chairperson of the Board shall be elected by the members of the Board from 
amongst themselves. The members shall serve at the pleasure of the Governor and their 
terms shall be coterminous with the term of the Governor. 

                  (c) The Board shall be an independent body within the Executive Department.  

                  (d) The chairperson of the Board shall be compensated two hundred dollars per diem. Other 
members of the Board shall be compensated two hundred dollars per diem. No person 
shall serve on the Board who is a full-time state or municipal employee and neither a 
person on the Board nor any spouse, child, stepchild, parent or sibling of such person 
shall be directly in a position involved in any enterprise that does business with the 
state.  

                  (e) The Governor shall appoint an executive director who shall serve as an ex-officio, 
nonvoting member of the Board. The Governor or the Board may remove the executive 
director from office for reasonable cause.  The Board shall, annually, conduct a 
performance evaluation of such executive director.  The salary of the executive director 
shall be determined by the Commissioner of the Department of Administrative Services 
and the individual will be placed in the management pay plan and have benefits such as 
vacation, sick leave, pension and insurance determined in accordance with that 
designation.  For all other purposes, the executive director shall be considered an 
appointed official. 

                  (f) The Board may contract with consultants and professionals on a temporary or project by 
project basis and may employ secretaries, real estate examiners, contract specialists, 
forensic fraud examiners, property and procurement specialists, paralegals, attorneys 
and such other employees as the Board deems to be necessary or appropriate, all of 
whom shall be in the state classified service as permitted or required in accordance with 
applicable law.  As the Board is not a state agency, the employees shall be considered to 
be employees of the Department of Administrative Services for administrative 
purposes. 

                  (g) The reasonable expenses of the Board and its employees shall be paid from the budget 
of the Board upon the approval of the Board.  

                  (h)              No employee of the Board shall hold another state or municipal position, nor 
shall any such employee or any non-clerical employee or any spouse, child, stepchild, 
parent or sibling of such employee of the Board be directly or indirectly involved in any 
enterprise that does business with the state. Each member and employee of the Board 
shall file, with the Board and with the Citizen’s Ethics Advisory Board, a financial 
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statement indicating all sources of business income of such person in excess of one thousand dollars, 
and the name of any business with which such member or employee is associated, as 
defined in Subsection (b) of Section 1-79 of the general statutes. Such statement shall 
be a public record. Financial statements for the preceding calendar year shall be filed 
with the Citizen’s Ethics Advisory Board and the Board on or before the first day of 
May of each year if such employee or member held such a position during the 
preceding calendar year, as permitted or required in accordance with applicable law.  

                  (i)   The Board shall be assigned to the Department of Administrative Services for 
administrative purposes only. 

                  (j)               Five members of the Board shall constitute a quorum, which shall be required 
for the transaction of business by the Board.  

                  (k) The Department of Administrative Services, together with the Office of Policy and 
Management, shall provide to the Office of the Governor their recommendations for 
achieving the staff and personnel provisions of this Executive Order in a manner 
permitted or required in accordance with applicable law.   

2.         For the purposes of this Executive Order, the following definitions shall apply: 

                  (a) "Contract risk assessment" means (A) the identification and evaluation of loss exposures 
and risks, including, but not limited to, business and legal risks associated with the 
contracting process and the contracted goods and services, and (B) the identification, 
evaluation and implementation of measures available to minimize potential loss 
exposures and risks. 

  

                  (b) "Contractor" means any person or entity submitting a bid, proposal or quotation for a 
contract described in Section 3 of this Executive Order, including, but not limited to, a 
small contractor, minority business enterprise, organization, or individual with a 
disability, all as more specifically defined in Section 4a-60g of the general statutes. 

      (c) "Emergency procurement" means procurement by a state agency that is made necessary 
by a sudden, unexpected occurrence that poses a clear and imminent danger to public 
safety or requires immediate action to preserve prevent or mitigate the loss or 
impairment of life, health, property or essential public services or in response to a court 
order, settlement agreement or other similar legal judgment, as permitted or required in 
accordance with applicable law.  

      (d) “Goods” means all items of personal property, including, but not limited to items 
commonly referred to as supplies, materials, equipment and inventory that are the 
subject of a state procurement. 

                  (e)  "Privatization contract" means an agreement or series of agreements between a state 
contracting agency and a person or entity, in which such person or entity agrees to 
provide services valued at five hundred thousand dollars or more over the life of the 
contract that are substantially similar to and in lieu of services provided, in whole or in 
part, by employees of such agency or by employees of another state agency for such 
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state agency and that results in the layoff of any state employee. "Privatization contract" does not 
include a privatization contract in effect on or before the effective date of this Executive 
Order, an agreement to provide management or financial consulting or a consultant-
services agreement to provide professional, architectural or design services on a project-
by-project basis. 

                  (f) “State Contract” means an agreement or a combination or series of agreements between 
a state agency or quasi-public agency and a person, firm or corporation for (A) a project 
for the construction, reconstruction, alteration, remodeling, repair or demolition of any 
public building or public work, (B) services, including, but not limited to, consulting 
and professional services, (C) the acquiring or disposing of all manner of real and 
personal property, (D) goods and services, including but not limited to, using purchase 
of services contracts and personal service agreements, (E) transactions involving 
information technology, (F) a lease or (G) a licensing agreement, and includes all 
government functions that relate to such activities.  The term State Contract shall not 
include a contract between a state agency or a quasi-public agency and a political 
subdivision of the state. 

                  (g) "Purchase of service contract" means any contract between a state agency and an 
organization for the purchase of ongoing direct health and human services to agency 
clients.  The contract generally is not used for the purpose of purchasing administrative 
or clerical services, material goods, training and consulting services.  Purchase of 
service agreements are to be used to contract with nonprofit and proprietary 
corporations as well as partnerships but cannot be used to contract with individuals.   

                  (h)              "State contracting agency" means any state agency and all higher education 
agencies and institutions within the Executive Department permitted or required to enter 
into contracts, in accordance with applicable law.  “State contracting agency” shall not 
include the Judicial or Legislative Departments of the State of Connecticut, or the Joint 
Committee on Legislative Management within the Connecticut General Assembly.   

3.  (a)   On or before January 1, 2007, the Board shall prepare a uniform procurement code to 
govern all aspects of procurement and contracting involving all expenditures by and 
revenues to (1) all state contracting agencies in connection with all of their transactions 
involving real property, all manner of goods, personal property and services, 
information technology and the construction, reconstruction, alteration, remodeling, 
repair or demolition of buildings and public works, and (2)  quasi-public entities for 
purchases and contracts utilizing state funds, and (3) on or before January 1, 2008 the 
Board shall expand the uniform procurement code to cover municipal contracting where 
State funds are utilized. Nothing in this Section shall be construed to require the 
application of the uniform procurement code when such procurement involves the 
expenditure of federal assistance or contract funds and federal law provides for 
applicable procurement procedures.  

                  (b) The uniform procurement code described in Subsection (a) of this Section shall be 
designed to: (1) establish uniform contracting standards and practices among the 
various state contracting agencies; (2) simplify and clarify the state's laws and 
regulations governing procurement and contracting standards, policies and practices, 
including, but not limited to, procedures concerning the solicitation and evaluation of 
competitive sealed bids, proposals and quotations, small purchases, sole source 
procurements and emergency procurements; (3) ensure the fair and equitable treatment 
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of all businesses and persons who deal with the procurement system of the state; (4) include a process 
to maximize the use of small contractors and minority business enterprises, or 
individuals with a disability, all as more specifically defined in Section 4a-60g of the 
general statutes; (5) provide increased economy in state procurement activities and 
maximize purchasing value to the fullest extent possible; (6) ensure that the 
procurement of supplies, materials, equipment, services, real property and construction 
required by any state contracting agency is obtained in a cost-effective and responsive 
manner; (7) preserve and maintain the existing contracting, procurement, 
disqualification, suspension and termination authority and discretion of any state 
contracting agency when such contracting and procurement procedures represent best 
practices; (8) include a process to improve contractor and state contracting agency 
accountability; (9) include standards by which state contracting agencies must solicit 
and evaluate proposals to privatize state or quasi-public agency services; (10) establish 
standards for leases and lease-purchase agreements and for the purchase, sale or transfer 
of other interests in real property; (11) promote a well trained, educated workforce; (12) 
establish an effective oversight process to ensure all contracts adhere to the established 
procurement processes; and (13) promote an effective way for contractors, the 
procurement workforce and the general public to report fraud, waste and abuse in the 
state contracting system.  

                  (c) In preparing the uniform procurement code described in Subsection (a) of this Section, 
the Board shall conduct a comprehensive review of existing state contracting and 
procurement laws, regulations, procedures and practices and shall utilize them as the 
Board deems to be appropriate.  

                  (d) Upon request by the Board, each state contracting agency engaged in procurement shall 
provide the Board, in a timely manner, with such procurement information as the Board 
deems to be necessary or appropriate. The Board shall have access to all information, 
files and records related to any state contracting agency in furtherance of this purpose. 
Nothing in this Section shall be construed to require the Board's disclosure of 
documents that are exempt from disclosure pursuant to chapter 14 of the general 
statutes or that may be protected from disclosure under claim of an attorney-client 
privilege.  

                  (e) The Board shall file such uniform procurement code with the clerks of the House of 
Representatives and the Senate not later than January 15, 2007, for the General 
Assembly’s consideration and adoption.  

4.         In addition to the preparation of the uniform procurement code described in Section 3 of 
this Executive Order, the duties of the Board shall include:  

                  (a)              Recommending the repeal of repetitive, conflicting or obsolete statutes 
concerning state procurement;  

                  (b) Developing, publishing and recommending revisions and updates to the uniform 
procurement code;  

                  (c) Assisting state contracting agencies in complying with the uniform procurement code by 
providing training, guidance, models, advice and practical assistance to state contracting 
agency staff relating to: (1) buying the best goods and services at the best price and 
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terms; (2) properly selecting contractors; (3) drafting contracts that achieve state goals and protect 
taxpayers' interests; (4) monitoring and addressing issues relating to the performance of 
parties to state contracts; (5) termination of state contracts in a manner permitted or 
required by contract or applicable law; and (6) implementation of the uniform 
procurement code.  In the absence of legislative action adopting the code, the Board 
shall provide advice and recommendations to state contracting agencies on how to 
achieve the goals of this section 4(c).  Such agencies shall consider such advice and 
recommendations and act as required or permitted in accordance with applicable law;  

                  (d)              Reviewing and certifying that a state contracting agency's procurement 
processes are in compliance with the code.  In the absence of legislative action adopting 
the code, the Board shall provide advice and recommendations to state contracting 
agencies on how to achieve the goals of this section 4(d).  Such agencies shall consider 
such advice and recommendations and act as required or permitted in accordance with 
applicable law; 

                  (e) Triennially, recertifying each state contracting agency's procurement processes and 
providing agencies with notice of any certification deficiency and exercising authority 
as provided under Section 6 of this Executive Order if a determination of 
noncompliance is made.  In the absence of legislative action adopting the code, the 
Board shall provide advice and recommendations to state contracting agencies on how 
to achieve the goals of this section 4(e).  Such agencies shall act on that advice and 
recommendations as required or permitted in accordance with applicable law;  

                  (f) Defining the training requirements for state contracting agency procurement 
professionals;  

                  (g) Monitoring implementation of the state contracting portal and making recommendations 
for portal improvement to the Department of Administrative Services;  

                  (h)              Providing advice and recommendations to state contracting agencies regarding a 
model contract data retention policy for state contracting agencies concerning retention 
of information, as required or permitted in accordance with applicable law.  Such model 
policy shall include, but not be limited to, information on: (A) the number and type of 
state contracts currently in effect state-wide, (B) the dollar value of such contracts, (C) a 
list of client agencies, (D) a description of services purchased under such contracts, (E) 
contractor names, and (F) an evaluation of contractor performance.  The policy shall 
assure that such information is available on the state contracting portal, all as required 
or permitted by applicable law;  

                  (i)               Providing the Governor with recommendations concerning the uniform 
procurement code and this Executive Order;  

                  (j)               Providing advice and recommendations to state contracting agencies regarding 
implementation by such agencies of ethics training courses for state employees involved 
in procurement and for state contractors as required or permitted in accordance with 
applicable law.  Such ethics training course may be developed and provided by the 
Citizen’s Ethics Advisory Board or by any person, firm or corporation for 
implementation by such state contracting agencies as required or permitted in 
accordance with applicable law;  
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                  (k)              Developing of recommendations to the General Assembly whereby the Board 
will perform the powers, duties and obligations of the State Properties Review Board; 
and 

(l)   Providing the Governor and the General Assembly with recommendations concerning 
the extension and applicability of the uniform procurement code, upon its adoption by 
the legislature, to the Judicial and Legislative Departments of the State of Connecticut, 
including the Joint Committee on Legislative Management within the Connecticut 
General Assembly. 

5.   (a) The Board shall triennially conduct audits of state contracting agencies to ensure 
compliance with the uniform procurement code. In conducting such audit, the Board 
shall have access to all contracting and procurement records, may interview personnel 
responsible for contracting, contract negotiations or procurement and may enter into an 
agreement with the State Auditors of Public Accounts to effectuate such audit.  In the 
absence of legislative action adopting the code, the Board shall provide advice and 
recommendations to state contracting agencies on how to achieve the goals of this 
section 5(a).  Such agencies shall consider such advice and recommendations and act as 
required or permitted in accordance with applicable law. 

      (b)  Upon completion of any such audit, the Board shall prepare and issue a compliance 
report for such state contracting agency. Such report shall identify any process or 
procedure that is inconsistent with the uniform procurement code and indicate those 
corrective measures the Board deems to be necessary or appropriate to comply with 
code requirements. Such report shall be issued and delivered not later than thirty days 
after completion of such audit and shall be a public record.  In the absence of legislative 
action adopting the code, the Board shall provide advice and recommendations to state 
contracting agencies on how to achieve the goals of this section 5(b).  Such agencies 
shall consider such advice and recommendations and act as required or permitted in 
accordance with applicable law. 

6.   (a)  Each contract entered into on or after October 1, 2005 shall provide that the Board may 
review the contract and recommend to the state contracting agency termination of the 
contract for cause.  The state contracting agency shall consider the recommendations 
and act as required or permitted in accordance with the contract and applicable law.   
The Board shall provide the results of its review, together with its recommendations, to 
the state contracting agency and any other affected party in accordance with the notice 
provisions in the contract no later than fifteen (15) days after the Board finalizes its 
recommendation.   For the purpose of this Section, "for cause" means: (1) a violation of 
the State Ethics Code (Chapter 10 of the general statutes) or section 4a-100 of the 
general statutes or (2) wanton or reckless disregard of any state contracting and 
procurement process by any person substantially involved in such contract or state 
contracting agency.  Notwithstanding the October 1, 2005 date, any procurement 
currently in progress that has not yet resulted in a fully executed contract can continue 
to proceed to contract without this provision, provided that no later than December 31, 
2005 the parties execute an amendment or other appropriate contract modification to 
add this provision.   

(b)  For purposes of this Section, “contract” shall not include real property transactions 
involving less than a fee simple interest or financial assistance comprised of state or 
federal funds, the form of which may include but is not limited to grants, loans, loan 

08ITZ0069MA 
Schedule F

State of Connecticut 
Executive Orders Regarding Procurement

18 of 23



guarantees, and participation interests in loans, equity investments and tax credit programs. 
Notwithstanding the foregoing, the Board shall not have any authority to recommend 
the termination of a contract for the sale or purchase of a fee simple interest in real 
property following transfer of title. 

7.         The Board shall issue recommendations regarding the disqualification or suspension of 
contractors from bidding or proposing on state contracts to the extent required or 
permitted in accordance with applicable law.  State contracting agencies shall consider 
such recommendations and act to the extent required or permitted in accordance with 
applicable law.  

8.         In accordance with section 1-225 of the Connecticut General Statutes, all public 
meetings of state agencies shall be posted on that agency’s Web site. 

9.        Appointed officials and state employees in the Executive Branch are prohibited from 
contracting for goods and services, for personal use, with any person doing business 
with or seeking business with his or her agency, unless the goods or services are readily 
available to the general public for the price that the official or state employee paid or 
would pay.   

10.  (a)             Notwithstanding the contract value listed in sections 4-250 and 4-252 of the 
Connecticut General Statutes and section 8 of Executive Order Number 1, all State 
Contracts between state agencies and private entities with a value of $50,000 or more in 
a calendar or fiscal year shall comply with the gift and campaign contribution 
certification requirements of section 4-252 of the Connecticut General Statutes and 
section 8 of Executive Order Number 1.  For purposes of this section, the term 
“certification” shall include the campaign contribution and annual gift affidavits 
required by section 8 of Executive Order Number 1. 

11.        No state agency may expend funds for any contract for legal services between the 
Attorney General and any person, firm or corporation that is entered into on or after 
January 1, 2006, and that will or that can reasonably be expected to result in attorney's 
fees, including, but not limited to, contingent fees paid to such person, firm or 
corporation in the amount of fifty thousand dollars or more, unless such contract has 
been subject to requests for proposals or requests for qualifications and awarded 
according to a competitive selection process.  

 12.      Any provision of this Executive Order that is deemed to be invalid, illegal or 
unenforceable by a court of competent jurisdiction shall be ineffective to the extent of 
such invalidity, illegality or unenforceability, without invalidating the remaining 
provisions of this Executive Order or affecting the validity or enforceability of any 
provision of this Executive Order applied to circumstances other than those as to which 
it is held invalid, illegal or unenforceable.  This Executive Order shall be interpreted 
and construed, to fullest extent possible, to be consistent with, and not in conflict with 
any applicable statute, regulation, decision of a court of competent jurisdiction or other 
source of applicable law.   

13.       Executive Order Nos. 7, 7A and 7B are hereby repealed in their entirety and are 
replaced with the text hereof.  
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This Executive Order shall be effective immediately. 
  
  
Dated at Hartford, Connecticut, this 13th day of July 2006. 
M. JODI RELL 
 Governor 
  
By Her Excellency’s Command: 
Susan Bysiewicz 
Secretary of the State 
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STATE OF CONNECTICUT 

  
BY HER EXCELLENCY 

  
M. JODI RELL 

  
GOVERNOR 

  
EXECUTIVE ORDER NO. 14 

  
WHEREAS, cleaning and sanitizing products are necessary for creating and maintaining clean, healthy 
and sanitary conditions in State facilities and workplaces; 

WHEREAS, exposure to harmful chemicals contained in cleaning and sanitizing products may result 
in potential impacts to human health; 

WHEREAS, harmful chemicals, byproducts and waste contained in certain cleaning and sanitizing 
products may can be released into the environment during the routine cleaning and sanitization of State 
facilities normal use; 

WHEREAS, choosing less harmful cleaning and sanitizing products for use in State facilities and 
workplaces and taking steps to reduce exposure by by office and custodial workers, will minimize 
potential impacts on human health, will improve environmental quality and will reduce pollution; 

WHEREAS, the procurement and the proper use and application of cleaning and sanitizing products 
that perform well and that have positive environmental attributes such as biodegradability, low 
toxicity, low volatile organic compound content, reduced packaging, and low life cycle energy use will 
reduce the environmental impacts of routine cleaning and sanitizing activities while also ensuring 
clean and sanitary State facilities; and 

NOW, THEREFORE, I, M. Jodi Rell, Governor of the State of Connecticut, by virtue of the authority 
vested in me by the Constitution and Statutes of the State, do hereby ORDER and DIRECT: 

All state agencies in the executive branch shall procure and use, whenever practicable, cleaning and/or 
sanitizing products having properties that minimize potential impacts to human health and the 
environment, consistent with maintaining clean and sanitary State facilities.  

All state agencies in the executive branch and all higher education agencies and institutions, shall, 
when procuring or contracting for cleaning and/or sanitizing services provide in such contracts or 
procurement agreements, require contractors of the State or persons or entities providing cleaning 
and/or sanitizing services to the State use cleaning and/or sanitizing products having properties that 
minimize potential impacts to human health and the environment, consistent with maintaining clean 
and sanitary facilities.  

All state agencies in the executive branch shall include in new contracts for the procurement of 
cleaning products or cleaning services, an appropriate requirement consistent with this Executive 
Order and the standards and guidelines established by the Department of Administrative Services 
under Paragraph 3 of this Executive Order.  

The Department of Administrative Services, in consultation with the Department of Public Health, the 
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Department of Public Works and the Department of Environmental Protection, shall not later than 
January 1, 2007, establish and publish written standards and guidelines to provide direction to all state 
agencies in the executive branch in connection with the implementation of this Executive Order.  

The Department of Administrative Services shall provide the Office of the Governor with a report 
assessing the effectiveness of this Executive Order within one year of the effective date of this 
Executive Order.  

Municipal governments, political subdivisions and school districts that are not expressly subject to the 
requirements of this Order are encouraged to review their purchasing and use of cleaning products 
and/or sanitizing products and are hereby urged to comply with the provisions of this Executive Order 
where deemed appropriate.  

Municipal governments, political subdivisions and school districts that are not expressly subject to the 
requirements of this Executive Order are hereby requested and encouraged to review their procurement 
and use of cleaning and/or sanitizing products and are urged to comply with the provisions of this 
Executive Order.  Such entities may to the extent they deem appropriate, in order to minimize potential 
impacts to human health and the environment, and consistent with maintaining clean and sanitary 
facilities seek guidance and assistance consistent with the provisions of Paragraph 3 of this Executive 
Order from the Departments of Administrative Services, Public Works, Public Health and 
Environmental Protection. 

All state agencies in the executive branch covered by this Executive Order shall, wherever feasible, in 
a manner that is financially feasible, commercially reasonable and practicable, immediately transition 
to environmentally and health-friendly cleaning and/or sanitizing products.  Such transition shall be 
accomplished as soon as possible and in a manner that avoids the waste of existing inventories, 
accommodates establishment of supply chains for new products, enables the training of personnel in 
appropriate work practices, and allows the phase-out of products and practices inconsistent with this 
Executive Order.  
 
This Order shall take effect immediately.  

Dated at Hartford this 17th day of April, 2006 

M. JODI RELL 

Governor 

  

By Her Excellency’s Command: 

Susan Bysiewicz 

Secretary of the State 
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