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INSTALLATION OF PRECAST DUCT BANKS BENEATH TRACK 44:

THIS TASK WILL BE COMPLETED UNDER A CONTINUOUS WEEKEND OUTAGE BEGINNING ON A FRIDAY NIGHT AT 10 PM AND FINISHING
ON SUNDAY NIGHT AT MIDNIGHT. AT THE END OF THE OUTAGE THE TWO PRECAST DUCT BANK SEGMENTS AS INDICATED MUST BE
INSTALLED AND TRACK 44 RESTORED TO SERVICE. REFER TO DWG NO UTE-303-1 FOR THE SEQUENCE OF CONSTRUCTION FOR THIS
TASK.
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INSTALLATION OF PRECAST DUCT BANK BENEATH TRACKS 38 AND 46:

THIS TASK WILL BE COMPLETED UNDER A CONTINUOUS WEEKEND OUTAGE BEGINNING ON A FRIDAY NIGHT AT 10 PM AND FINISHING
ON SUNDAY NIGHT AT MIDNIGHT. AT THE END OF THE OUTAGE THE PRECAST DUCT BANK SEGMENT AS INDICATED MUST BE INSTALLED
AND TRACKS 38 AND 46 RESTORED TO SERVICE. THE SEQUENCE OF CONSTRUCTION FOR THIS TASK IS AS FOLLOWS:

1.

© © N O

TRACKS REMOVED FROM SERVICE BY MNR FORCES NO EARLIER THAN 10 PM ON A FRIDAY EVENING. AC TRACTION POWER MUST
THEN BE DE-ENERGIZED AND THE CATENARY SYSTEM GROUNDED.

MNR TRACK FORCES SHALL REMOVE A TRACK PANEL FROM TRACKS 38 AND 46 OF APPROXIMATELY 30 FEET EACH IN LENGTH
CENTERED ON THE DUCT BANK CROSSING.

CONTRACTOR'S FORCES SHALL EXCAVATE THE TRENCH FOR THE DUCT BANK.

CONTRACTOR SHALL INSTALL AND COMPACT NO 6 STONE BENEATH THE DUCT BANK. SEE DWG NO SMP-313 FOR DETAILS.

CONTRACTOR SHALL INSTALL PRECAST DUCT BANK SECTION(S), INSTALL DRAG LINES IN EACH DUCT, SEAL EACH DUCT AND
INSTALL SUITABLE RETAINING SYSTEM AT EACH END OF THE DUCT BANK TO ALLOW FUTURE CONNECTIONS AT EACH END
WITHOUT REMOVING TRACKS 38 AND 46 FROM SERVICE. SEE DETAILS IN UTILITY PLANS. COST OF PRECAST DUCT BANK
SECTIONS TO BE INCLUDED IN THE COST OF THE DUCT BANK ITEM.

CONTRACTOR SHALL BACKFILL AND COMPACT USING SUITABLE MATERIAL UP TO GRADE. SEE DWG NO SMP-313 FOR DETAILS.

CONTRACTOR SHALL INSTALL AND COMPACT SUBBALLAST AND BALLAST UP TO LIMITS SHOWN IN TRACK PLANS.

MNR FORCES SHALL REINSTALL TRACK PANEL, SURFACE AND ALIGN TRACKS 38 AND 46 AS REQUIRED.

TRACKS WILL BE RETURNED TO SERVICE AND CATENARY RE-ENERGIZED BY NO LATER THAN MIDNIGHT ON SUNDAY EVENING.
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