

NEW LONDON HIGH SCHOOL  
FURNISHINGS, FIXTURES & EQUIPMENT PHASING CHART  
State Project #: 095-0090 RNV/MAG/EA - Phase 4 of 4

PHASES	GROUND FLOOR		MAIN FLOOR					
PHASE C1: Start of Installation to Completion for Occupancy: 7/21/21-8/13/21	0058	Cafeteria	1006	Security Resource Officer	1031	Television/Video Studio	1186	Physical ED Instructor (Girls)
	0057	Faculty Dining Room	1007	Choral	1032	Control Room	1190	Active PE Storage
	0066	Custodian	1010	Arts Classroom 5 (MS)	1032A	Audio Studio	1195	Director Office
	0086	Kitchen Office	1011	Arts Classroom 4 (MS)	1037	Custodian	1196	Office
			1012	Arts Classroom 3 (MS)	1040	Boys Dressing Room	1200	Storage Room
			1014	Arts Classroom 2 (MS)	1041	Girls Dressing Room	1201	Director Office
			1016	Arts Classroom 1 (MS)	1144	Storage Room	1202	Associate Director Office
			1018	Band room (MS)	1145	Fitness Center	1203	Conference Room
			1019	Practice Room	1147	Dead PE Storage	1204	Planning & Placement Team 2
			1020	Practice Room	1148	Wrestling Storage	1206	Planning & Placement Team 1
			1021	Practice Room	1151	Coaches Office	1207	Admin. Storage
			1022	Storage Room	1156	Team Storage Room	1208	Conference Room
			1024	Dance Studio (MS)	1157	Team Storage Room	1209	Pantry/Mail Room
			1025	Band Room (HS)	1158	Team Storage Room	1210	Main Office
			1026	Practice Room	1163	Athletic Trainer	1211	Main Office Waiting
			1027	Practice Room	1164	Laundry		
			1029	(Corridor) Instrument Storage	1168	Active PE Storage		
			1030	Dance Studio (HS)	1171	Physical ED Instructor (Boys)		
PHASE C2: Start of Installation to Completion for Occupancy: 8/16/21-8/31/21			1193	Gymnasium				
			1138	Athletic Director				
			1139	Weight Room				
			1142	Concessions				

NEW LONDON HIGH SCHOOL  
FURNISHINGS, FIXTURES & EQUIPMENT PHASING CHART  
State Project #: 095-0090 RNV/MAG/EA - Phase 4 of 4

PHASES	GROUND FLOOR		MAIN FLOOR	
PHASE C3: Start of Installation to Completion for Occupancy: 11/29/21-12/10/21	0046	Graphics Arts		
	0049	Cearamics		
	0050	Kiln		
	0051	2D Art Storage		
	0052	Arts Room		
	0053	3D Art Storage		
	0064	Team Storage		
PHASE C4: Start of Installation to Completion for Occupancy: 12/19/22-01/01/23			1068	Auditorium
			1046	Theater Storage
			1047	Scenery Workshop
			1048	Musuc Tech/Media Arts Lab/Midi Lab
			1049	Performing Arts Storage
			1051	Sports Medicine
			1054	Social Worker & Psychologist Waiting
			1055	Transition Coordinator
			1056	Psychologist 3
			1057	Psychologist 2
			1058	Psychologist 1
			1059	Social Worker 2
			1060	Social Worker 1
			1061	Copy/Work Room
			1071	Stage
			1084	Box/Concessions

NEW LONDON HIGH SCHOOL  
FURNISHINGS, FIXTURES & EQUIPMENT PHASING CHART  
State Project #: 095-0090 RNV/MAG/EA - Phase 4 of 4

PHASES	GROUND FLOOR		MAIN FLOOR		SECOND FLOOR		THIRD FLOOR	
PHASE C5: Start of Installation to Completion for Occupancy: 12/19/22-01/01/23	0003	Behaviorial Education 2	1085	Speech Office 1	2002	Arts Faculty Workroom	3002	IB/Dual Faculty Workroom
	0004	Career Center	1086	Speech Office 2	2003	Arts Classroom (HS) 7	3003	Language Lab 1
	0004C	Small Conference Room	1088	Satellite Nurse Storage	2004	Arts Classroom (HS) 8	3004	Language Lab 2
	0005	Computer Resource Room	1088A	Satellite SBHC Storage	2005	Arts Classroom (HS) 9	3005	Language Lab 3
	0020	Circulaton Desk	1090	New Arrival Room	2027	Science Lab (MS)	3026	Debate/Multi-Purpose Room 2
	0021	Media Center	1093	Arts Faculty Workroom	2027	Arts Classroom (HS) 4	3029	Dual Language Classroom 3
	0022	Media Workroom	1094	Arts Classroom 6 (MS)	2028	Arts Classroom (HS) 3	3030	Debate/Multi-Purpose Room 1
	0023	Media Classroom	1095	Arts Classroom 7 (MS)	2029	Arts Collaboration Room 1	3031	IB Coaches Office
	0024	Storage	1096	Arts Classroom 8 (MS)	2030	Arts Faculty Conference	3032	IB/Dual Faculty Conference
	0025	Computer Classroom	1097	Austism Room 1	2031	Arts Classroom (HS) 2	3033	Dual Language Classroom 2
	0026	Media Conference	1099	General Office/Waiting	2032	Arts Classroom (HS) 1	3034	Dual Language Classroom 1
	0028	In-School Suspension	1100	Nurses Office				
	0031	Behaviorial Education 1	1102	Examination Office				
	0034	In-School Suspension	1103	Cot Room				
	0037	Computer Equipment Room	1103A	Lactation Room				
	0047	Arts Storage/Workroom	1104	Nurses Workstation				
	0096	Classroom	1104A	APRN'S Workstation				
			1107	Mental Health Clinician's Office				
			1108	School Counselor Suite				
			1109	School Counselor 3				
			1110	School Counselor 2				
			1111	Records Vault				
			1112	School Counselor 1				
			1114	Meeting Room				
			1115	School Counselor 4				
			1116	School Counselor 5				
			1117	School Counselor 6				
			1134	Independent Living Classroom				
PHASE C6: Start of Installation to Completion for Occupancy: 08/01/23-08/31/23	0016	Closet	1119	Autism Room 2	2007	Arts Classroom (HS) 5	3007	Virtual Classroom
	0009	Custodial Area	1122	Multi-Handicap Room 1	2010	Arts Classroom (HS) 6	3010	IB/Dual Classroom 6
	0010	Loading/Receiving	1123	Multi-Handicap Room 2	2011	IB/Dual Classroom 10	3011	IB/Dual Classroom 7
			1125	Life Skills Room	2013	Storage Room	3013	Storage Room
			1126	Storage	2014	Storage Room	3015	IB/Dual Classroom 4
			1127	Toilet Room	2015	IB/Dual Classroom 9	3016	IB/Dual Classroom 5
			1131	Custodian	2016	IB/Dual Classroom 8	3018	Custodian
			1136	Occupational & Physical Therapy	2017	Custodian	3021	IB/Dual Classroom 3
			1136A	Toilet Room	2020	Storage Closet	3022	IB/Dual Classroom 2
					2021	HS Arts Science Lab Room 1	3023	IB/Dual Collaboration Room 1
							3024	IB/Dual Collaboration Room 1
							3025	IB/Dual Classroom 1