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SCALE: 1" = 40' 2. NO CLOSURE IS ALLOWED DURING BRIDGEWATER FAIR WEEKEND.
3. MAINTAIN ALTERNATING ONE-WAY TRAFFIC CONTROLLED BY TEMPORARY
SIGNALIZATION DURING STAGED CONSTRUCTION WITH THE EXCEPTION OF A
55-HOUR WEEKEND CLOSURE AND DETOUR TO PLACE PRECAST PANELS.
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3.  MAINTAIN ALTERNATING ONE-WAY TRAFFIC CONTROLLED BY TEMPORARY
SIGNALIZATION DURING STAGED CONSTRUCTION WITH THE EXCEPTION OF A
55-HOUR WEEKEND CLOSURE AND DETOUR TO PLACE PRECAST PANELS.
ALTERNATING ONE-WAY TRAFFIC SHALL BE IN ACCORDANCE WITH CONTRACT
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SCALE: 1" = 40'
3. MAINTAIN ALTERNATING ONE-WAY TRAFFIC CONTROLLED BY TEMPORARY
SIGNALIZATION DURING STAGED CONSTRUCTION WITH THE EXCEPTION OF A
55-HOUR WEEKEND CLOSURE AND DETOUR TO PLACE PRECAST PANELS.
ALTERNATING ONE-WAY TRAFFIC SHALL BE IN ACCORDANCE WITH CONTRACT
| | TEMPORARY TRAFFIC CONTROL SIGNAL PLANS. CLOSURE AND DETOUR SHALL
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| | | | 4. CONTRACTOR SHALL USE A LOW OVERHEAD CLEARANCE CRANE CAPABLE OF
| | | | PICKING AND PLACING PRECAST DECK PANELS WITHIN THE SPACE AVAILABLE.
| | | | USE A GROVE RT700E OR APPROVED EQUAL.
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| | | | 5.  UPON AWARD AND PRIOR TO SHOP DRAWING DEVELOPMENT, CONTRACTOR SHALL
| ‘ | ‘ SURVEY EXISTING BRACING AND IDENTIFY ANY ELEMENTS BELOW ELEVATION 227.109'.
| | | | SUBMIT RESULTS TO ENGINEER.
‘ \ ! \
| | 6. PRIOR TO 55-HOUR WEEKEND CLOSURE, PERFORM THE FOLLOWING:
| | | | - REMOVE PARAPET, CURB, DECK AND TOP PORTION OF NORTH ABUTMENT
| | | BACKWALL WITHIN CONSTRUCTION STAGE.
| ‘ |
| ‘ | |
| | | | - PERFORM THE FOLLOWING TYPES OF STEEL REPAIRS: BC-1, BC-2, BC-3,
i ; i ; S-1, S-2, FB-1, GP-1, GP-2, GP-3, GP-4.
| | | | 7. DURING 55-HOUR WEEKEND CLOSURE, PERFORM THE FOLLOWING:
‘ | | \ ' ‘ | |
| ‘ ELEV. 227.109' | | ‘
| — | SEE NOTE & ‘ 34-0"T(WORK ZONE) | - PLACE NEW PRECAST EXODERMIC DECK PANELS IN ACCORDANCE WITH
34'-0 | CONSTRUCTION STAGING PLANS.
€ BRIDGE AND B ROUTE 133 ‘ EOW HEADROOM
RANE AND . LB- ] ]
N F A TBED S AGING PERFORM THE FOLLOWING TYPES OF STEEL REPAIRS: LB-1, LB-2, UC-1,
‘ 1'-7%5" AT END NODES Q| 8. AFTER 55-HOUR WEEKEND CLOSURE, PERFORM THE FOLLOWING:
¢ WEST ‘ yrgn 270" OTHERWISE ¢ EAST € WEST < .
TRUSS ¢ BRIDGE AND B ROUTE 133 — ~ : \ TRUSS TRUSS | . < 1773 | - WELD SHEAR STUDS TO ALL STRINGERS. ADD ADDITIONAL HAUNCH
| | 9" SHLD 9" SHLD ‘ | ol 1'-3" Jo O] ‘ REINFORCEMENT AS SPECIFIED.
| 1 T | 15'-1115" AT END NODES ' M‘Il‘!‘!—!‘l‘ | TRUSS i ;
i 7" ALTERNATING ONE WAY | | & = ! w 1 | CURBS AND DECK JOINTS. PLACE HIGH EARLY STRENGTH CONCRETE IN PANEL
| RELOCATED TEMPORARY T | ‘ : ; Aroo | _T1_] 05 | JOINTS, CURBS AND DECK JOINTS. INSTALL ELASTOMERIC CONCRETE HEADERS
| PRECAST CONCRETE HALF- | | . | AT PIERS 2 AND 3.
| | SECTION BARRIER CURB (STRUCTURE) | | A |
i ADJACENT TO DEMOLITION, PINNED I\ 110 ANCHOR. SEE | | NEW 7.1" EXODERMIC N | - INSTALL BRIDGE RAILING.
| LIMITS OF REMOVAL OF /T v ~ ‘ | BRIDGE DECK | - CONSTRUCT CLASS "F" CONCRETE END BLOCKS AND ATTACH APPROACH GUIDE
| DWG. NO. STG-08 | g
| CONCRETE BRIDGE DECK | 1.5% CROSS SLOPE | | 1 5% CROSS SLOPE | RAILS.
EiFyT(I)XE Hh £ ‘ . —F nil PROTECT BXasTh ! — ' | PROTECT BXisTI INSTALL TEMPORARY RAMPS TO LIMITS SHOWN ON PLAN
N s L) \ i TN PROTECT EXISTING | | | Ly Bl - __| PROTECT EXISTING - :
SHEAR | g T ng TFT @k || ) UTILITIES DURING || 'J—f{%' : i L T | fUTILITIES DURING
STUDS | E ¥ E| Il 3 .  CONSTRUCTION ‘ | g | [N 3  CONSTRUCTION -  RECONSTRUCT TOP OF NORTH ABUTMENT BACKWALL WITHIN THE CONSTRUCTION
(FASCIA 1 F sl 1| o | | F sl | o STAGE AS SHOWN. CONTRACTOR SHALL SUPPLY SUPPORT OF EXCAVATION IF
STRI(')\IIEISLEYR) : | OF | ; | OF | NECESSARY. SEE DWG. NO. S-09 FOR DETAILS.
N T I E I -
4|_O|| 4 SPACES @ 6!_6" — 26|_OII 4I_0ll 4!_0" 4 SPACES @ 6'_6“ — 26'_0" 4|_O|| (Rlicc:?_ﬁg-{ﬁgcxsspali[%—]ﬁ:ogrgg (;RSSRDS%?.Y AT NORTH APPROACH TO FINAL GRADE

STAGE III DEMOLITION - PRIOR TO 55-HOUR WEEKEND CLOSURE

STAGE III CONSTRUCTION - DURING 55-HOUR WEEKEND CLOSURE

SCALE: 14" = 1'-0"

SCALE: 4" = 1'-0"

DESIGNER/DRAFTER:
THE INFORMATION, INCLUDING ESTIMATED

QUANTITIES OF WORK, SHOWN ON THESE .
SHEETS IS BASED ON LIMITED CHECKED BY:
INVESTIGATIONS BY THE STATE AND IS
IN NO WAY WARRANTED TO INDICATE

THE CONDITIONS OF ACTUAL QUANTITIES
OF WORK WHICH WILL BE REQUIRED.
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FLATBED STAGING AREA
(WEEKEND CLOSURE ONLY)

-

PINNED 1'-3" TPCBC,
UNLESS OTHERWISE NOTED

P
B|T Com/ ROUTE 133 (OBTUSE HILL R%‘?/D)

R

—_—

2'-0" UNPINNED TPCBC

11+00

ORDINARY HIGH WATER (TYP.)

10' DRAINAGE ROW

BEGIN BRIDGE NO. 01343
STA. 11+99

SOUTH ABUTMENT

TOF 4
/\°/ NEW PREFORMED DECK JOINT

SYSTEM IN SOUTHBOUND
TRAVEL LANE

INSTALL TEMPORARY HEADER AND JOINT.
HEADER AND JOINT TO BE REPLACED DURING (WEEKEND CLOSURE ONLY)

HOUSATONIC RIVER

WEEKEND CLOSURE FOR PPC OVERLAY (TYP.)

¢ PIER 1 B ROUTE 133 j

¢ PIER 2\

MAPPED FEMA 100-YEAR FLOOD LIMIT (TYP.)

STATE/FEDERAL WETLANDS (TYP.)
SIMULTANEOUS STRUCTURAL

STEEL REPAIRS LB-1, LB-2, UC-1

'-0" CURB AND
METAL RAILING

W /@ PIER 3

TEMPORARY RAMP
BOTH LANES

FLATBED STAGING AREA
(WEEKEND CLOSURE ONIY)

Io ./y../ fijqﬁ@

RIGHT.

RIGHT TO SLOPE

(FFE) S

N RECONSTRUCTED TOP OF

OF BACKWALL
SUBJECT TO A / SOUTHBOUND
TEMPORARY RAMP
RECONSTRUCTED APPROACH TO

TO DRAIN &

FREDROOK FINAL GRADE

PR 2K 2R 22K 22 2R 2 2K 22K 22 22K 2K 2K 2K 22 22K 22K 2R 2K 2K 22 22 7oK 2 2K 2K 2K 7K 2K 2K

(BENEATH
TRAVEL LANE)

ELEV. 227.109'

2'-0" CURB AND

\LCRANE (WEEKEND METAL RAILING
CLOSURE ONLY)

LEVEL 3 UTILITIES
TO BE PROTECTED

FLATBED WITH PRECAST DECK PANELS
(WEEKEND CLOSURE ONLY) (TYP.)

STAGE IV STAGING PLAN

LAKE LILLINONAH

2'-0" UNPINNED TPCBC

END BRIDGE NO. 01343

o

NORTH ABUTMENT

STA. 20+47

- SOUTHBOUND

SCALE: 1" = 40

2R 2R 2K 2 22 2K 2 2K 2 22K 22 2K 2K 2 22K 2 22K 2R 2K 2 2K 2 2o 2 2K 2K 22K 2K 2 2K
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(WORK ZONE)

SEE NOTE 5
:;‘4l _ ()Il
| 1'-7%5" AT END NODES
¢ WEST ¢ BRIDGE AND B ROUTE 133 | 2'-0" OTHERWISE ¢ EAST ¢ WEST
TRUSS TRUSS TRUSS
‘ 9" SHLD 9" SHLD
| WORK ZONE 1'-3" 11'-0" LANE 3 ‘
| ALTERNATING ONE WAY ‘
| 7" TRAVEL LANE |
| RELOCATED TEMPORARY T |
| PRECAST CONCRETE HALF- | |
| SECTION BARRIER CURB (STRUCTURE) ' |
i ADJACENT TO DEMOLITION, PINNED | — 114"0 ANCHOR. SEE ‘
‘ LIMITS OF REMOVAL OF i DWG. NO. STG-08 |
REMOVE—{~. CONCRETE BRIDGE DECK ' 1.5% CROSS SLOPE |
EXISTING | | S : - A | CONTRACTOR TO
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(FASCIA | | g L F I3 ~ CONSTRUCTION
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i ........
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STAGE IV DEMOLITION

- PRIOR TO 55-HOUR WEEKEND CLOSURE

SCALE: 14" = 1'-0"

¢ BRIDGE AND B ROUTE 133

16'-4" EXODERMIC DECK PANEL
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STAGE IV CLOSURE NOTES

1. TYPICAL CLOSURE TO BE FROM 10PM FRIDAY TO 5AM MONDAY (55-HOUR).

2. NO CLOSURE IS ALLOWED DURING BRIDGEWATER FAIR WEEKEND.

3. MAINTAIN ALTERNATING ONE-WAY TRAFFIC CONTROLLED BY TEMPORARY
SIGNALIZATION DURING STAGED CONSTRUCTION WITH THE EXCEPTION OF A
55-HOUR WEEKEND CLOSURE AND DETOUR TO PLACE PRECAST PANELS.
ALTERNATING ONE-WAY TRAFFIC SHALL BE IN ACCORDANCE WITH CONTRACT
TEMPORARY TRAFFIC CONTROL SIGNAL PLANS. CLOSURE AND DETOUR SHALL
BE IN ACCORDANCE WITH THE CONTRACT SPECIAL PROVISIONS 1.08.04 -
PROSECUTION AND PROGRESS AND ITEM NO. 0971001A - MAINTENANCE AND
PROTECTION OF TRAFFIC.

4. CONTRACTOR SHALL USE A LOW OVERHEAD CLEARANCE CRANE CAPABLE OF
PICKING AND PLACING PRECAST DECK PANELS WITHIN THE SPACE AVAILABLE.
USE A GROVE RT700E OR APPROVED EQUAL.

5. UPON AWARD AND PRIOR TO SHOP DRAWING DEVELOPMENT, CONTRACTOR SHALL
SURVEY EXISTING BRACING AND IDENTIFY ANY ELEMENTS BELOW ELEVATION 227.109'.

SUBMIT RESULTS TO

ENGINEER.

6. PRIOR TO 55-HOUR WEEKEND CLOSURE, PERFORM THE FOLLOWING:

- REMOVE PARAPET, CURB, DECK AND TOP PORTION OF SOUTH ABUTMENT
BACKWALL WITHIN CONSTRUCTION STAGE.

- PERFORM THE FOLLOWING TYPES OF STEEL REPAIRS: BC-1, BC-2, BC-3,
S-1, S-2, FB-1, GP-1, GP-2, GP-3, GP-4.

7. DURING 55-HOUR WEEKEND CLOSURE, PERFORM THE FOLLOWING:

- PLACE NEW PRECAST EXODERMIC DECK PANELS IN ACCORDANCE WITH
CONSTRUCTION STAGING PLANS.

G

PERFORM THE FOLLOWING TYPES OF STEEL REPAIRS: LB-1, LB-2, UC-1.

1-7%" 8. AFTER 55-HOUR WEEKEND CLOSURE, PERFORM THE FOLLOWING:
|
W | - WELD SHEAR STUDS TO ALL STRINGERS. ADD ADDITIONAL HAUNCH
1 & EAST REINFORCEMENT AS SPECIFIED.
| TRUSS
| - PLACE EXTRA REQUIRED REINFORCEMENT BARS WITHIN PANEL JOINTS. FORM
| CURBS AND DECK JOINTS. PLACE HIGH EARLY STRENGTH CONCRETE IN PANEL
‘ JOINTS, CURBS AND DECK JOINTS. INSTALL ELASTOMERIC CONCRETE HEADERS
‘ AT SOUTH ABUTMENT AND PIERS 1 AND 2.
o | - INSTALL BRIDGE RAILING.
|
== | CONTRACTOR TO . CONSTRUCT CLASS "F" CONRETE END BLOCKS AND ATTACH APPROACH GUIDE
__ | PROTECT EXISTING RAILS.
' H! | UTILITIES DURING
= | |- ., CONSTRUCTION - RECONSTRUCT TOP OF SOUTH ABUTMENT BACKWALL WITHIN THE CONSTRUCTION
| o0 STAGE AS SHOWN. CONTRACTOR SHALL SUPPLY SUPPORT OF EXCAVATION IF
| O NECESSARY. SEE DWG. NO. S-09 FOR DETAILS.
4'-Q" - RECONSTRUCT SOUTHBOUND ROADWAY AT SOUTH APPROACH TO FINAL GRADE
(INCLUDING ASPHALTIC TOP COURSE).

STAGE IV CONSTRUCTION - DURING 55-HOUR WEEKEND CLOSURE

SCALE: 1," = 1'-0"

IN NO WAY WARRANTED TO INDICATE
THE CONDITIONS OF ACTUAL QUANTITIES
OF WORK WHICH WILL BE REQUIRED.

DESIGNER/DRAFTER:

ot

THE INFORMATION, INCLUDING ESTIMATED M RS
QUANTITIES OF WORK, SHOWN ON THESE ;

SHEETS IS BASED ON LIMITED CHECKED BY: BNK
INVESTIGATIONS BY THE STATE AND IS
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A - BEGIN BRIDGE NO. 01343 SPAN 1 WORK. END BRIDGE NO. 01343
STA. 11499 STA. 20+47
LAKE LI LINONAH
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FREY 200K =
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BRIDGE PLAN
T P SCALE: 1" = 40'
TEMPORARY RAMP |
i~— @ ROADWAY AND
' B ROUTE 133
EXISTING BITUMINOUS -
CONCRETE PAVEMENT |
| NEW PRECAST
EXISTING LIGHTWEIGHT | EXODERMIC DECK
CONCRETE DECK - o
B 8'-3 _
N 30 TEMPORARY RAMP NOTES:
L= BEEEEE = & =HIF : =Ll UTILITIES TO BE 1. TEMPORARY RAMPS SHALL BE INSTALLED PRIOR TO THE
 HIE B g E 1] E PROTECTED DURING BEGINNING OF CONSTRUCTION STAGES II, III, AND 1V,
| 1 E q -~z i | CONSTRUCTION AS SHOWN ON DWG. NO. STG-03 TO STG-05, BETWEEN
| ; i ' og VARYING DEPTHS OF OVERLAY.
|

8'-3" FROM

END OF CAST
IN PLACE
DECK END

L

L TEMPORARY RAMP

AT ABUTMENT

ROADWAY SECTION WITH TEMPORARY RAMP

SCALE: 14" = 1'-0"

EXISTING LIGHTWEIGHT CONCRETE DECK

¢ BEARING \

W/ BITUMINOUS CONCRETE PAVEMENT
STA. 14400 + TEMPORARY RAMP > i
- 1a+00 = 125'+ STAGE 1I, 175'+ STAGE III ‘ !
‘ 1 /I X X X
45° Ry |
|
|
0.5" EDGE/ ™ .
- -~ STA. 15425 + STAGE II

TEMPORARY RAMP

SCALE: 1" = 20'

STA. 15+75 + STAGE III

INSTALLATION AND REMOVAL OF TEMPORARY RAMPS SHALL
BE PAID FOR AS ITEM NO. 0406171 - "HMA SO0.5".

LEGEND

APPROX. SIZE OF 40'x30'

l WORK FLOAT WITH SCAFFOLDING:
TO BE FINALIZED BY CONTRACTOR

POTENTIAL AREA FOR MOORING/SPUD
LOCATION OF WORK FLOAT DURING
CONSTRUCTION, STAGE 1 AND 4

POTENTIAL AREA FOR MOORING/SPUD
LOCATION OF WORK FLOAT DURING
CONSTRUCTION, STAGE 2 AND 3

!',\ l\yjb
/ ; . CZ}WS”
-,- @ @ TRPL OAK
7 o8

USE OF BOAT RAMP PROPOSED TO LAUNCH
CONTRACTOR WORK FLOAT/SAFETY BOAT,

2 TIMES A DAY FOR DURATION OF
CONSTRUCTION (APRIL TO NOVEMBER)

STAGE V - PPC OVERLAY CLOSURE NOTES
1.  TYPICAL CLOSURE TO BE FROM 10PM FRIDAY TO S5AM MONDAY (55-HOUR).

2. CLOSURE AND DETOUR SHALL BE IN ACCORDANCE WITH THE CONTRACT SPECIAL
PROVISIONS 1.08.04 - PROSECUTION AND PROGRESS AND ITEM NO. 0971001A -
MAINTENANCE AND PROTECTION OF TRAFFIC.

3. PRIOR TO 55-HOUR WEEKEND CLOSURE, PERFORM THE FOLLOWING:

- SURFACE PREPARATION: THE BRIDGE DECK SURFACE SHALL BE SAND BLASTED
FOLLOWED BY AN AIR BLAST TO REMOVE ALL DIRT, OIL, AND OTHER FOREIGN
MATERIALS, AS WELL AS ANY UNSOUND CONCRETE OR LAITANCE FROM THE
SURFACE AND EDGES AGAINST WHICH NEW POLYESTER POLYMER CONCRETE
OVERLAY IS TO BE PLACED. ALTERNATIVELY, THE CONTRACTOR MAY USE AN
AUTOMATIC SHOT BLASTING UNIT TO CLEAN THE SURFACE OF THE BRIDGE DECK.

- REMOVE TEMPORARY RAMPS FROM SURFACE OF EXODERMIC DECK PANELS.
4. DURING 55-HOUR WEEKEND CLOSURE, PERFORM THE FOLLOWING:

- PLACE HMWM PRIMER COAT ALONG ENTIRE LENGTH OF BRIDGE PER SPECIAL
PROVISIONS.

- PLACE 3/," POLYESTER POLYMER CONCRETE ALONG ENTIRE LENGTH OF BRIDGE
PER SPECIAL PROVISIONS.

- THE INFORMATION, INCLUDING ESTIMATED

QUANTITIES OF WORK, SHOWN ON THESE
SHEETS IS BASED ON LIMITED

- INVESTIGATIONS BY THE STATE AND IS
IN NO WAY WARRANTED TO INDICATE

- THE CONDITIONS OF ACTUAL QUANTITIES

OF WORK WHICH WILL BE REQUIRED.

REVISION DESCRIPTION

SHEET NO.| Plotted Date: 7/18/2018

” STABLE BOTTOMED SAFETY BOAT - FOLLOWING PLACEMENT OF PPC OVERLAY, FURNISH AND INSTALL NEW

/] NOT LESS THAN 20 FEET LONG PREFORMED JOINT SEALS AND ASPHALTIC PLUG JOINT AS SHOWN ON DWG.

PLAN NO. S-08 AND S-09 AND PER THE SPECIAL PROVISIONS.
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FREV BEK 2
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BRIDGE PLAN
\ I SCALE: 1" = 40 LEGEND
] WORK FLOAT WITH SCAFFOLDING:
APPROX. SIZE OF 40'x30'
8 TO BE FINALIZED BY CONTRACTOR
POTENTIAL AREA FOR MOORING/SPUD
| LOCATION OF WORK FLOAT DURING
~— @ BEARING _ CONSTRUCTION, STAGE I AND IV
| POTENTIAL AREA FOR MOORING/SPUD
| TEMPORARY WORK PLATFORM LOCATION OF WORK FLOAT DURING
! SUPPORT BRACKETS ATTACHED
| T0 PIER. BOTTOM OF BRAGKET CONSTRUCTION, STAGE II AND III
i AT ELEV. 200.5' OR GREATER
i < € ROADWAY AND —— NOTES: ” STABLE BOTTOMED SAFETY BOAT
i B ROUTE 133 | NV LE9. / NOT LESS THAN 20 FEET LONG
|
- |--—— TOP OF PROPOSED - | I
| - METAL RAILING | " (T:%W;CA)mﬁ\E(N?EESLSPO?;T”EES_%EAOII\IXT 1.  ALL ELEVATIONS BASED ON NAVD 88.
| |
i/)// \ // \ | TRUSS BOTTOM CHORD. BOTTOM 2. WORK FLOAT AND SAFETY BOAT LOCATION SHOWN AT POSSIBLE LOCATION FOR
| | ( i q OF DEBRIS SHIELD TO BE ABOVE CONSTRUCTION STAGE I. SEE SHEETS STG-02 THROUGH STG-06 FOR MORE
1N [ < ELEV. 204.0 INFORMATION ON PROPOSED CONSTRUCTION STAGES. STAGING FOR STEEL REPAIRS
<~ FERC HOUSATONIC RIVER PROJECT ' BELOW DECK SHALL FOLLOW STAGING FOR DECK REPLACEMENT.
ELEVATION 209.07' N | ELEV. 207.36 3. CONTRACTOR'S WORK FLOAT AND EQUIPMENT SHALL BLOCK ONLY ONE SPAN AT A
N ATTACH DEBRIS SHIELD/PAINT TIME DURING CONSTRUCTION FROM MARINE TRAFFIC.
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‘ . .
> 5. IF CONTRACTOR UTILIZES LAKE LILLINONAH BOAT LAUNCH, THE MAXIMUM BOAT
‘ PLUS TRAILER LOAD PER AXLE IS 10,000LB.
| <~ ORDINARY HIGH WATER ELEV. 191.0' _ ~ZIOHW_ELEV. 191.0'
| = | = 6. ANY SUPPLEMENTARY FUEL CONTAINERS ON WORK FLOATS MUST BE REMOVED FROM
ACCESS TO WORK PLATFORM
| CCESS TO WO © 7. THE CONTRACTOR MAY NOT STORE EQUIPMENT OR VEHICLES (BEYOND THE TRUCK
| WORK FLOAT WITH SCAFFOLDING AND TRAILER USED TO DELIVER THE SAFETY BOAT) IN THE BOAT LAUNCH PARKING
SAFETY BOAT WORK FLOAT AND SAFETY BOAT SHALL MAY BE SECURED TO PIER LOT.
| , QSES?F%TC??ONO%TPEAJAQ%T\,ST IME DURING 8. WORK SHOWN ON PLANS BELOW FERC PROJECT ELEVATION HAS BEEN
i >' WORK PLATFORM. COORDINATED WITH FIRSTLIGHT HYDRO-GENERATING COMPANY. ANY ADDITIONAL
A ;CL)J\I’DVPEOSFITPBOF{%KC; WORK, NOT SHOWN ON PLANS, BELOW THE PROJECT ELEVATION WILL EQUIRE
AT ELEV. 200.5' OR PARTIAL BRIDGE ELEVATION EXISTING DECK SECTION ADDITIONAL COORDINATION WITH FIRSTLIGHT.
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