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CONTRACTOR SHALL USE A LOW OVERHEAD CLEARANCE CRANE CAPABLE OF4.

PROTECTION OF TRAFFIC.

PROSECUTION AND PROGRESS AND ITEM NO. 0971001A - MAINTENANCE AND 
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SUBMIT RESULTS TO ENGINEER.

SURVEY EXISTING BRACING AND IDENTIFY ANY ELEMENTS BELOW ELEVATION 227.109'.

UPON AWARD AND PRIOR TO SHOP DRAWING DEVELOPMENT, CONTRACTOR SHALL 5.
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PROSECUTION AND PROGRESS AND ITEM NO. 0971001A - MAINTENANCE AND 
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PRECAST CONCRETE HALF-

RELOCATED TEMPORARY 
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WELD SHEAR STUDS TO ALL STRINGERS. ADD ADDITIONAL HAUNCH-
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PERFORM THE FOLLOWING TYPES OF STEEL REPAIRS: LB-1, LB-2, UC-1.-

CONSTRUCTION STAGING PLANS.

PLACE NEW PRECAST EXODERMIC DECK PANELS IN ACCORDANCE WITH -

DURING 55-HOUR WEEKEND CLOSURE, PERFORM THE FOLLOWING:7.

S-1, S-2, FB-1, GP-1, GP-2, GP-3, GP-4.

PERFORM THE FOLLOWING TYPES OF STEEL REPAIRS: BC-1, BC-2, BC-3,-

BACKWALL WITHIN CONSTRUCTION STAGE.

REMOVE PARAPET, CURB, DECK AND TOP PORTION OF SOUTH ABUTMENT -

PRIOR TO 55-HOUR WEEKEND CLOSURE, PERFORM THE FOLLOWING:6.

SUBMIT RESULTS TO ENGINEER.

SURVEY EXISTING BRACING AND IDENTIFY ANY ELEMENTS BELOW ELEVATION 227.109'.

UPON AWARD AND PRIOR TO SHOP DRAWING DEVELOPMENT, CONTRACTOR SHALL 5.
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AT END OF STAGE

SCALE: 1" = 20'

SCALE: ‚" = 1'-0"

45°

0.5" EDGE

{ BEARING

TEMPORARY RAMP

TEMPORARY RAMP

CONSTRUCTION

PROTECTED DURING

UTILITIES TO BE

CONCRETE DECK

EXISTING LIGHTWEIGHT 

} ROUTE 133

{ ROADWAY AND

EXODERMIC DECK

NEW PRECAST
M
I
N
.

ROUTE 133

OBTUSE HILL ROAD) (MAIN STREET SOUTH)

ROUTE 133 

NOT LESS THAN 20 FEET LONG

STABLE BOTTOMED SAFETY BOAT

3'-0"
1"

8
'-
3
"

STA. 14+00 |

AT ABUTMENT

125'| STAGE II, 175'| STAGE III

STA. 15+75 | STAGE III

STA. 15+25 | STAGE II

•
"

TEMPORARY RAMP

CONCRETE PAVEMENT

EXISTING BITUMINOUS

W/ BITUMINOUS CONCRETE PAVEMENT

EXISTING LIGHTWEIGHT CONCRETE DECK

8'-3" FROM

DECK END

IN PLACE 

END OF CAST 

NO. S-08 AND S-09 AND PER THE SPECIAL PROVISIONS.

PREFORMED JOINT SEALS AND ASPHALTIC PLUG JOINT AS SHOWN ON DWG. 

FOLLOWING PLACEMENT OF PPC OVERLAY, FURNISH AND INSTALL NEW -

PER SPECIAL PROVISIONS.

PLACE ƒ" POLYESTER POLYMER CONCRETE ALONG ENTIRE LENGTH OF BRIDGE -

PROVISIONS.

PLACE HMWM PRIMER COAT ALONG ENTIRE LENGTH OF BRIDGE PER SPECIAL-

DURING 55-HOUR WEEKEND CLOSURE, PERFORM THE FOLLOWING:4.

REMOVE TEMPORARY RAMPS FROM SURFACE OF EXODERMIC DECK PANELS.-

AUTOMATIC SHOT BLASTING UNIT TO CLEAN THE SURFACE OF THE BRIDGE DECK.

OVERLAY IS TO BE PLACED. ALTERNATIVELY, THE CONTRACTOR MAY USE AN 

SURFACE AND EDGES AGAINST WHICH NEW POLYESTER POLYMER CONCRETE 

MATERIALS, AS WELL AS ANY UNSOUND CONCRETE OR LAITANCE FROM THE 

FOLLOWED BY AN AIR BLAST TO REMOVE ALL DIRT, OIL, AND OTHER FOREIGN 

THE BRIDGE DECK SURFACE SHALL BE SAND BLASTED SURFACE PREPARATION: -

PRIOR TO 55-HOUR WEEKEND CLOSURE, PERFORM THE FOLLOWING:3.

MAINTENANCE AND PROTECTION OF TRAFFIC.

PROVISIONS 1.08.04 - PROSECUTION AND PROGRESS AND ITEM NO. 0971001A - 

CLOSURE AND DETOUR SHALL BE IN ACCORDANCE WITH THE CONTRACT SPECIAL 2.

TYPICAL CLOSURE TO BE FROM 10PM FRIDAY TO 5AM MONDAY (55-HOUR).1.BE PAID FOR AS ITEM NO. 0406171 - "HMA S0.5".

INSTALLATION AND REMOVAL OF TEMPORARY RAMPS SHALL 2.

VARYING DEPTHS OF OVERLAY.

AS SHOWN ON DWG. NO. STG-03 TO STG-05, BETWEEN

BEGINNING OF CONSTRUCTION STAGES II, III, AND IV, 

TEMPORARY RAMPS SHALL BE INSTALLED PRIOR TO THE 1.

04.06
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ORDINARY HIGH WATER ELEV. 191.0'

{ BEARING

TO BE ABOVE ELEV. 204.0'

CHORD. BOTTOM OF DEBRIS SHIELD 

CONTAINMENT TO TRUSS BOTTOM 

ATTACH DEBRIS SHIELD/PAINT 

MAY BE SECURED TO PIER

WORK FLOAT WITH SCAFFOLDING

SCALE: 1" = 10'

PARTIAL BRIDGE ELEVATION

SCALE: 1" = 10'

EXISTING DECK SECTION

OHW ELEV. 191.0'

AT ELEV. 200.5' OR GREATER

TO PIER. BOTTOM OF BRACKET 

SUPPORT BRACKETS ATTACHED

TEMPORARY WORK PLATFORM

ELEV. 204.0'

OF DEBRIS SHIELD TO BE ABOVE

TRUSS BOTTOM CHORD. BOTTOM

CONTAINMENT SUPPORTED FROM 

TEMPORARY DEBRIS SHIELD/PAINT 

ELEV. APPROX. 200.0'

MAPPED FEMA 100-YEAR FLOOD LIMIT 

METAL RAILING

TOP OF PROPOSED 

ELEV. 207.36'

FIRST LIGHT PROJECT BOUNDARY 

CONSTRUCTION OPERATIONS

NOT BOTTOM OUT AT ANY TIME DURING 

WORK FLOAT AND SAFETY BOAT SHALL 

HIGHER

AT ELEV. 200.5' OR

SUPPORT BRACKET

LOWEST POINT OF 

5' WORK PLATFORM.

} ROUTE 133

{ ROADWAY AND

SAFETY BOAT

ACCESS TO WORK PLATFORM

WORKFLOAT WITH SCAFFOLDING FOR

ELEVATION 209.07'

LOW CHORD ELEV. 207.36'. SEE NOTE 8

FERC HOUSATONIC RIVER PROJECT 

LIMIT ELEV. APPROX. 200.0'

MAPPED FEMA 100-YEAR FLOOD 
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- - - - 18-134
REHABILITATION OF BRIDGE

NO. 01343 ROUTE 133

OVER HOUSATONIC RIVER

MRS

BNK

RESTRICTIONS
STG-07

208' 208' 208' 208'

SPAN 1 SPAN 2 SPAN 3 SPAN 4

BRIDGE PLAN

F
L

O
W

F
L

O
W

SCALE: 1" = 40'

NOTES:

LEGEND

WATERWAY

N: 735475.27 E: 835333.04

STA. 10+70

BEGIN STATE PROJECT NO. 18-134

 

N: 736643.46 E: 835483.67

STA. 22+48

END STATE PROJECT NO. 18-134

CONSTRUCTION, STAGE I AND IV

LOCATION OF WORK FLOAT DURING 

POTENTIAL AREA FOR MOORING/SPUD 

SPAN 1 WORK. SEE NOTE 3.

WORK FLOAT LOCATION FOR 

CONSTRUCTION, STAGE II AND III

LOCATION OF WORK FLOAT DURING 

POTENTIAL AREA FOR MOORING/SPUD 

HOUSATONIC RIVER

LAKE LILLINONAH

B
R
I
D

G
E

W
A

T
E

R
 
-
 
L
I
T

C
H

F
I
E

L
D
 

C
O

U
N

T
Y

B
R

O
O

K
F
I
E

L
D
 
-
 
F

A
I
R

F
I
E

L
D
 

C
O

U
N

T
Y

{ PIER 3{ PIER 2{ PIER 1 } ROADWAY

STA. 11+99

START OF BRIDGE NO. 01343

SOUTH ABUTMENT

STA. 20+47

END BRIDGE NO. 01343

NORTH ABUTMENT

BROOKFIELD/BRIDGEWATER

ROUTE 133

OBTUSE HILL ROAD) (MAIN STREET SOUTH)

ROUTE 133

D
R
IV

E
W

A
Y

L
A

K
E
 
L
IL

L
IN

O
N

A
H

TO BE FINALIZED BY CONTRACTOR

APPROX. SIZE OF 40'x30'

WORK FLOAT WITH SCAFFOLDING:

NOT LESS THAN 20 FEET LONG

STABLE BOTTOMED SAFETY BOAT

ADDITIONAL COORDINATION WITH FIRSTLIGHT.

WORK, NOT SHOWN ON PLANS, BELOW THE PROJECT ELEVATION WILL EQUIRE 

COORDINATED WITH FIRSTLIGHT HYDRO-GENERATING COMPANY. ANY ADDITIONAL 

WORK SHOWN ON PLANS BELOW FERC PROJECT ELEVATION HAS BEEN 8.

LOT.

AND TRAILER USED TO DELIVER THE SAFETY BOAT) IN THE BOAT LAUNCH PARKING 

THE CONTRACTOR MAY NOT STORE EQUIPMENT OR VEHICLES (BEYOND THE TRUCK 7.

FLOATS AT THE END OF EACH CONSTRUCTION DAY.

ANY SUPPLEMENTARY FUEL CONTAINERS ON WORK FLOATS MUST BE REMOVED FROM 6.

PLUS TRAILER LOAD PER AXLE IS 10,000LB.

IF CONTRACTOR UTILIZES LAKE LILLINONAH BOAT LAUNCH, THE MAXIMUM BOAT 5.

OPERATIONS.

WORK FLOAT SHALL NOT BOTTOM OUT AT ANY TIME DURING CONSTRUCTION 4.

TIME DURING CONSTRUCTION FROM MARINE TRAFFIC.

CONTRACTOR'S WORK FLOAT AND EQUIPMENT SHALL BLOCK ONLY ONE SPAN AT A 3.

BELOW DECK SHALL FOLLOW STAGING FOR DECK REPLACEMENT.

INFORMATION ON PROPOSED CONSTRUCTION STAGES. STAGING FOR STEEL REPAIRS 

CONSTRUCTION STAGE I. SEE SHEETS STG-02 THROUGH STG-06 FOR MORE 

WORK FLOAT AND SAFETY BOAT LOCATION SHOWN AT POSSIBLE LOCATION FOR 2.

ALL ELEVATIONS BASED ON NAVD 88.1.

04.07
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DEPARTMENT OF TRANSPORTATION

STATE OF CONNECTICUT

OF WORK WHICH WILL BE REQUIRED.

THE CONDITIONS OF ACTUAL QUANTITIES 

IN NO WAY WARRANTED TO INDICATE 

INVESTIGATIONS BY THE STATE AND IS

SHEETS IS BASED ON LIMITED 

QUANTITIES OF WORK, SHOWN ON THESE 
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SCALE AS NOTED

7/18/2018

BLOCK:  
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- - - - 18-134

OVER HOUSATONIC RIVER

MRS

BNK
REHABILITATION OF BRIDGE

NO. 01343 ROUTE 133 STG-08

2"
7"

2
'-
8
"

7
•

"

3
"

5
•

"

1
0
"

1
'-
7
"

3
"

2•"

8'-4"

24 SPACES @ 4" = 8'-0"

7
"

7
"

9
•

"

(8) #5 BARS

#7 BAR

#5 STIRRUPS

#5 STIRRUPS

4"

8'-0"

2‡"

FILLING OF ANCHOR HOLES

TEMPORARY ANCHORAGE, STAGES I & II

TEMPORARY ANCHORAGE, STAGES III & IV

SCALE:  1•" = 1'-0"

SCALE:  1•" = 1'-0"

SCALE:  1•" = 1'-0"

EXISTING DECK

NEW EXODERMIC DECK PANEL

SEE DETAIL THIS SHEET

LOOP BARS (TYP.)

LOOP BAR DETAILS

1
3
5
°

4
"

1
•

"

SCALE:  1•" = 1'-0"

SCALE:  1•" = 1'-0"

B C

SCALE: 1•"=1'-0"

B

-

SECTION

A

SCALE: 1•"=1'-0"

C

-SCALE: 1•"=1'-0"

A

-

END VIEW END VIEW

5
"

7
"

7
"

5
"

1…" INSIDE DIAMETER

2'-4" FOR LONG HOOK

2'-1" FOR SHORT HOOK

SCALE:  1•" = 1'-0"

2
'-
6
"

4
"

4
"

ONE WASHER, ALL GALVANIZED

TWO HEAVY HEX NUTS WITH

ONE WASHER, ALL GALVANIZED

ONE HEAVY HEX NUT WITH

#5 BAR

•" CHAMFER

TEMPORARY PRECAST

NOTES:

LONG HOOK (TYP.)

SHORT HOOK (TYP.)

CONNECTION ROD DETAILS

BROOKFIELD/BRIDGEWATER

2" DIA. HOLE

SQUARE WASHER

3"x3"x•" 

4•"
2•"

4
"

BEARING PLATE DETAIL

SCALE:  3" = 1'-0"

A36 BEARING PLATE

8"x8"xƒ"

ON PLATE

HOLE CENTERED 

1‰" DIA.

SEE DETAIL ON THIS SHEET

A36 BEARING PLATE

8"x8"xƒ"

4•"

2•"

SQUARE WASHER

3"x3"x•" 

2" DIA. HOLE

GALVANIZED

1" ~ ANCHOR BOLT,

W/ HEAVY HEX NUT

ANCHOR BOLT

1„" DIA. GLAVINIZED

W/ HEAVY HEX NUT

ANCHOR BOLT

1„" DIA. GLAVINIZED

STIRRUP (TYP.)

1
'-
2
"

ELEVATION

PLAN

PRECAST CONCRETE BARRIER CURB (STRUCTURE)".

ITEM NO. 0822006A - "RELOCATED TEMPORARY 

NON-SHRINK GROUT. PAID FOR UNDER

& BEARING PLATES.  FILL HOLES WITH 

REMOVE ANCHOR BOLTS, WASHERS 

10" (TYP.)1'-0" 1'-8" 1'-4" 1'-8" 1'-0"

BARRIERS PLACED AT 8'-8" O.C.

ROD (TYP.)

{ CONNECTION

(TYP.)

PANEL DESIGN 

FINAL DECK 

LOCATION WITH 

COORDINATE 

{ ANCHOR HOLE 

6"

} ROUTE 133

{ STRINGER AND

CONCRETE HALF-SECTION

BARRIER CURB DETAILS

TEMPORARY PRECAST CONCRETE HALF-SECTION BARRIER CURB ELEVATION

NOT ADJACENT TO DEMOLITION.

STANDARD DWG. NO. HW-822_01 SHALL BE PROVIDED AT ALL LOCATIONS 

TEMPORARY PRECAST CONCRETE BARRIER CURBS AS DETAILED ON CTDOT 4.

CURB (STRUCTURE)". SEE SPECIAL PROVISIONS.

FOR AS ITEM NO. 0822005A - "TEMPORARY PRECAST CONCRETE BARRIER 

TEMPORARY PRECAST CONCRETE HALF-SECTION BARRIER CURB TO BE PAID 3.

ADJACENT TO DEMOLITION. 

DETAILED ON THIS SHEET, SHALL BE PROVIDED AT ALL LOCATIONS 

TEMPORARY PRECAST CONCRETE HALF-SECTION BARRIER CURBS, AS 2.

ENGINEER.

IMPACTED DURING CONSTRUCTION, CONTRACTOR SHALL NOTIFY DESIGN 

IF TEMPORARY PRECAST CONCRETE HALF-SECTION BARRIER CURB IS 1.

04.08

S
T

A
T

E
 O

F C
N

EC

T
IC

P
R

O
F

E
SSIONAL  E

NG

IN
E

E
R

DESNECI
LLICENSED

 

V

No. 22034

S
T

E
E

N
D.HARL

A
C

K
E

R

O N

Hardesty & Hanover, LLC 
59 Elm Street 
New Haven, CT  06510


	SB_MSH_BR01343_018_134_FD_S4_Index
	SB_MSH_BR01343_018_134_FD_Staging_1
	SB_MSH_BR01343_018_134_FD_Staging_2
	SB_MSH_BR01343_018_134_FD_Staging_3
	SB_MSH_BR01343_018_134_FD_Staging_4
	SB_MSH_BR01343_018_134_FD_Staging_Details
	SB_MSH_BR01343_018_134_FD_Waterway
	SB_MSH_BR01343_018_134_FD_Barrier

		2018-07-18T15:00:53-0400
	Steven D Harlacker




