## WORK IN THIS STAGE

- CLEAR AND GRUB THROUGHOUT PROJECT
- INSTALL WATER SHUT OFF VALVES
- PERFORM TEMP. SIGNALIZATION SITE 1 & SITE 2
- REMOVE AND STORE MAST ARM ASSEMBLIES
- INSTALL PAVEMENT MARKINGS AND SHIFT TRAFFIC WEST
- REMOVE TEMP. BITUMINOUS SIDEWALK
- REMOVE TEMP. PROTECTIVE FENCING ON EXISTING TPCBC
- RELOCATE AND PROVIDE ADDITIONAL TPCBC AND REINSTALL PROTECTIVE FENCE ON BARRIER

PERFORM SEQUENTIALLY FROM NORTHBOUND TO SOUTHBOUND ACTIVITIES AS FOLLOWS:

- RELOCATE IMS CONDUITS UNDER EXISTING SIDEWALK TO ACCOMMODATE INSTALLATION OF TEMP. STEEL BEAM SUPPORTS
- REMOVE ABANDONED WATER MAIN
- INSTALL TEMP. BEAM SUPPORT OVER EAST SIDEWALK AND WATER MAIN
- PERFORM STRUCTURE STEEL HEAT STRAIGHTENING AND INSTALL ADDITIONAL STRUCTURAL STEEL MEMBERS
- RELOCATE TEMP. BEAM SUPPORT TO SPAN 1 AND REPEAT THE ABOVE




**STAGE 1 & 2A PLAN**

SCALE: 1" = 40'

## WORK IN THIS STAGE

- REMOVE EXISTING BRIDGE PROTECTIVE FENCE
- REINFORCE AND INSTALL TEMP. 7' PROTECTIVE FENCE ON TOP OF EXISTING BRIDGE PARAPET
- EXTEND TEMP. PROTECTIVE FENCING NORTH AND SOUTH OF BRIDGE
- CONSTRUCT TEMP. WOOD WALKWAY OVER WATER MAIN
- RELOCATED TPCBC OFF BRIDGE TO BEACON STREET
- INSTALL 15"x32" TPCBC - STRUCTURE (EAST) ALONG WOOD SIDEWALK
- PERFORM TEMP. SIGNALIZATION SITE 1 & SITE 2
- SHIFT TRAFFIC; BEACON STREET TO THE NORTH AND STRAWBERRY HILL AVENUE TO THE EAST
- INSTALL 15"x32" TPCBC - STRUCTURE (WEST) AND TPCBC ALONG STRAWBERRY HILL AVENUE AND DOWN BEACON STREET
- REMOVE MBR & ROW FENCE ALONG BEACON STREET AND WEST SIDE OF BRIDGE
- INSTALL NEW DRAINAGE FACILITIES THROUGHOUT PROJECT
- REMOVE NOISE WALL SECTIONS
- INSTALL TEMP. DECK SUPPORT
- MILL I-95 FOR MPT STAGE SHIFT AND RESET CB TOPS
- PERFORM FULL DEPTH CONCRETE PAVEMENT REPAIRS
- PAVE I-95 HIGHWAY
- INSTALL PAVEMENT MARKINGS AND SHIFT TRAFFIC
- INSTALL TPCBC ALONG I-95 SHOULDERS NORTHBOUND & SOUTHBOUND
- CONSTRUCT NEW IMS FOUNDATION
- INSTALL NORTH/SOUTHBOUND ABUTMENT GROUND ANCHOR SYSTEMS
- REMOVE MEDIAN SOIL AND DEPOSIT ALONG BEACON STREET EMBANKMENT
- CONSTRUCT MEDIAN ACCESS GRAVEL
- INSTALL MEDIAN CONCRETE PIER INFILLS




**STAGE 2B PLAN**

SCALE: 1" = 40'

DESIGNED BY:

AECOM
AECOM
500 ENTERPRISE DRIVE
ROCKY HILL, CT 06067

STATE OF CONNECTICUT JOHN T. HAPKIEWICZ 22070 PROFESSIONAL ENGINEER

John Hapkiewicz
2019.01.09
15:35:12 -
05'00'

**ADDENDUM NO. 1**

| REV. | DATE | REVISION DESCRIPTION | SHEET NO. |
|---|---|---|---|
| 1 | 12/21/18 | REVISED TEMP. IMPACT ATTENUATORS | 05.06.A1 |

THE INFORMATION, INCLUDING ESTIMATED QUANTITIES OF WORK, SHOWN ON THESE SHEETS IS BASED ON LIMITED INVESTIGATIONS BY THE STATE AND IS IN NO WAY WARRANTED TO INDICATE THE CONDITIONS OF ACTUAL QUANTITIES OF WORK WHICH WILL BE REQUIRED.

Plotted Date: 1/9/2019

DESIGNER/DRAFTER: S. HARLEY
CHECKED BY: J. KEEFE
SCALE AS NOTED

STATE OF CONNECTICUT
DEPARTMENT OF TRANSPORTATION

Filename: ...\HW_MSH_102_363_MPT-02-A1.dgn

AECOM
500 ENTERPRISE DRIVE
ROCKY HILL, CT 06067

PROJECT TITLE:
**REHABILITATION OF BRIDGE 00061 STRAWBERRY HILL AVENUE OVER I-95**

TOWN: **NORWALK**

DRAWING TITLE: **M&PT STRAWBERRY HILL AVE**

PROJECT NO. **102-363**
DRAWING NO. **MPT-02**
SHEET NO. **05.06.A1**

1/9/2019
P:\Projects\CombOut\36937900\500 CADD-GIS-Graphics\510 CADD\510.03 Highways\MSta. Contract Sheet Files\HW_MSH_102_363_MPT-02-A1.dgn

Border Version: 11/14/08




| REV. | DATE | REVISION DESCRIPTION | SHEET NO. |
|---|---|---|---|
| 1 | 12/21/18 | REVISED MPT CROSS SECTION | 05.020.A1 |

THE INFORMATION, INCLUDING ESTIMATED QUANTITIES OF WORK, SHOWN ON THESE SHEETS IS BASED ON LIMITED INVESTIGATIONS BY THE STATE AND IS IN NO WAY WARRANTED TO INDICATE THE CONDITIONS OF ACTUAL QUANTITIES OF WORK WHICH WILL BE REQUIRED.

Plotted Date: 1/9/2019

DESIGNER/DRAFTER: P. GILKEY
CHECKED BY: J. KEEFE
SCALE IN FEET 0 5 10
SCALE 1"=5'

STATE OF CONNECTICUT
DEPARTMENT OF TRANSPORTATION

Filename: ...\HW_MSH_102_363_MPT-STRAWBERRY-XSC-A1.dgn

AECOM
500 ENTERPRISE DRIVE
ROCKY HILL, CT 06067

PROJECT TITLE:
**REHABILITATION OF BRIDGE 00061**
**STRAWBERRY HILL AVENUE**
**OVER I-95**

TOWN: **NORWALK**

DRAWING TITLE: **STRAWBERRY HILL AVE M&PT CROSS SECTIONS**

PROJECT NO. **102-363**
DRAWING NO. **MPT-16**
SHEET NO. **05.020.A1**

1/9/2019
P:\Projects\ConnDot\36937900\500 CADD-GIS-Graphics\510 CADD\510.03 Highways\MSta Contract Sheet Files\HW_MSH_102_363_MPT-STRAWBERRY-XSC-A1.dgn

Border Version: 11/14/08




STAGE 3C

ADDENDUM NO. 1

| REV. | DATE | REVISION DESCRIPTION | SHEET NO. |
|---|---|---|---|
| 1 | 12/21/18 | REVISED MPT CROSS SECTION | 05.021.A1 |

THE INFORMATION, INCLUDING ESTIMATED QUANTITIES OF WORK, SHOWN ON THESE SHEETS IS BASED ON LIMITED INVESTIGATIONS BY THE STATE AND IS IN NO WAY WARRANTED TO INDICATE THE CONDITIONS OF ACTUAL QUANTITIES OF WORK WHICH WILL BE REQUIRED.

Plotted Date: 1/9/2019

DESIGNER/DRAFTER: P. GILKEY
CHECKED BY: J. KEEFE
SCALE IN FEET 0 5 10
SCALE 1"=5'

STATE OF CONNECTICUT
DEPARTMENT OF TRANSPORTATION

Filename: ...\HW_MSH_102_363_MPT-STRAWBERRY-XSC-A1.dgn

AECOM
500 ENTERPRISE DRIVE
ROCKY HILL, CT 06067

PROJECT TITLE:
**REHABILITATION OF BRIDGE 00061**
**STRAWBERRY HILL AVENUE**
**OVER I-95**

TOWN: **NORWALK**

DRAWING TITLE:
**STRAWBERRY HILL AVE**
**M&PT CROSS SECTIONS**

PROJECT NO. **102-363**
DRAWING NO. **MPT-17**
SHEET NO. **05.021.A1**

1/9/2019
P:\Projects\ConnDot\36937900\500 CADD-GIS-Graphics\510 CADD\510.03 Highways\MSta Contract Sheet Files\HW_MSH_102_363_MPT-STRAWBERRY-XSC-A1.dgn

Border Version: 11/14/08




**NOTES:**

1. TEMPORARY BARRIER LOCATION FOR TIE-BACK WORK.
2. BARRIER LOCATION FOR "OFF PEAK HOURS" ONLY.
3. SEE SPECIFICATIONS ITEM 0971001A FOR WORK IN RIGHT LANE - MULTILANE HIGHWAY, CONSTRUCTION TRAFFIC CONTROL PLAN - PLAN 1 FOR LANE CLOSURE REQUIREMENTS.
4. SEE SHEET MPT-10 FOR I-95 PAVEMENT MARKINGS.

**ADDENDUM NO. 1**

| REV. | DATE | REVISION DESCRIPTION | SHEET NO. |
|---|---|---|---|
| 1 | 12/21/18 | REVISED TEMP. IMPACT ATTENUATORS | 05.026.A1 |

THE INFORMATION, INCLUDING ESTIMATED QUANTITIES OF WORK, SHOWN ON THESE SHEETS IS BASED ON LIMITED INVESTIGATIONS BY THE STATE AND IS IN NO WAY WARRANTED TO INDICATE THE CONDITIONS OF ACTUAL QUANTITIES OF WORK WHICH WILL BE REQUIRED.

Plotted Date: 1/9/2019

DESIGNER/DRAFTER: S. HARLEY
CHECKED BY: J. KEEFE
SCALE AS NOTED

STATE OF CONNECTICUT
DEPARTMENT OF TRANSPORTATION

Filename: ...\HW_MSH_102_363_MPT-22-A1.dgn

AECOM
500 ENTERPRISE DRIVE
ROCKY HILL, CT 06067

PROJECT TITLE:
REHABILITATION OF BRIDGE 00061
STRAWBERRY HILL AVENUE
OVER I-95

TOWN: NORWALK

DRAWING TITLE: M&PT
STRAWBERRY HILL AVE

PROJECT NO. 102-363
DRAWING NO. MPT-22
SHEET NO. 05.026.A1

1/9/2019
P:\Projects\ConnDot\36937900\500 CADD-GIS-Graphics\510 CADD\510.03 Highways\HSta Contract Sheet Files\HW_MSH_102_363_MPT-22-A1.dgn

Border Version: 11/14/08