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INSTALLATION OF PRECAST DUCT BANKS BENEATH TRACK 44:

,)/ THIS TASK WILL BE COMPLETED UNDER A CONTINUOUS WEEKEND OUTAGE BEGINNING ON A FRIDAY NIGHT AT 10 PM AND FINISHING
ON SUNDAY NIGHT AT MIDNIGHT. AT THE END OF THE OUTAGE THE TWO PRECAST DUCT BANK SEGMENTS AS INDICATED MUST BE
A | INSTALLED AND TRACK 44 RESTORED TO SERVICE. THE SEQUENCE OF CONSTRUCTION FOR THIS TASK IS AS FOLLOWS:
1. TRACK REMOVED FROM SERVICE BY MNR FORCES NO EARLIER THAN 10 PM ON A FRIDAY EVENING. AC TRACTION POWER
| MUST THEN BE DE-ENERGIZED AND THE CATENARY SYSTEM GROUNDED.
L] L ES15-0 2. MNR TRACK FORCES SHALL REMOVE A TRACK PANEL FROM TRACK 44 TOTALLING APPROXIMATELY 50 FEET IN LENGTH THAT
3 INCLUDES BOTH DUCT BANK CROSSINGS.
T 5" PYC DUCT BANKS - 2 DUCTS
SEE' DWG 'NO SMP-313-1 FOR DETAILS 3. CONTRACTOR'S FORCES SHALL EXCAVATE THE TRENCH FOR THE DUCT BANK.
~ 4.  CONTRACTOR SHALL INSTALL AND COMPACT NO 6 STONE BENEATH THE DUCT BANK. SEE DWG NO UTE-302 FOR DETAILS.
EMH-435 B 5.  CONTRACTOR SHALL INSTALL PRECAST DUCT BANK SECTION(S), INSTALL DRAG LINES IN EACH DUCT, SEAL EACH DUCT AND
o P x oy INSTALL SUITABLE RETAINING SYSTEM AT EACH END OF THE DUCT BANK TO ALLOW FUTURE CONNECTIONS AT EACH END
o o R & " WITHOUT REMOVING TRACK 44 FROM SERVICE. SEE DETAILS IN UTILITY PLANS. COST OF PRECAST DUCT BANK SECTIONS TO
<P " BE INCLUDED IN THE COST OF THE RESPECTIVE DUCT BANK ITEMS.
X /,/" 6. CONTRACTOR SHALL BACKFILL AND COMPACT USING SUITABLE MATERIAL UP TO GRADE. SEE DWG NO UTE-302 FOR DETAILS.
X ,/”
E515.1 Q Y ~ 7.  CONTRACTOR SHALL INSTALL AND COMPACT SUBBALLAST AND BALLAST UP TO LIMITS SHOWN IN TRACK PLANS.
/ ~ 2\
E430:-1 % N 8. MNR FORCES SHALL REINSTALL TRACK PANEL, SURFACE AND ALIGN TRACK 44 AS REQUIRED.
E435'1 //
o X : 9. TRACK WILL BE RETURNED TO SERVICE AND CATENARY RE-ENERGIZED BY NO LATER THAN MIDNIGHT ON SUNDAY EVENING.
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