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TEMPORARY IMPACT ATTENUATION SYSTEM 

TYPE C

MD
SAFETY AND OPERATIONAL

MPT
DETAILS

SUGGESTED SEQUENCE OF CONSTRUCTION

STAGE 2A

STAGE 2B

SUGGESTED SEQUENCE OF CONSTRUCTION

STAGE 1A

STAGE 1B

STAGE 2B (CONTINUED)

STAGE 1B (CONTINUED)

(COST INCLUDED IN THE SAND BARREL ITEM)

#50-5032L,R ATTENUATOR REFLECTOR

(COST INCLUDED IN THE SAND BARREL ITEM)

#50-5032L,R ATTENUATOR REFLECTOR

(COST INCLUDED IN THE SAND BARREL ITEM)

#50-5032L,R ATTENUATOR REFLECTOR

COMPLETE STAGE 1 CONSTRUCTION AT BRIDGE NO. 01743B.35.

REPLACE REMOVED SEGMENTS OF TPCBCB.

EB PAVEMENT.

PLACE TEMP. PMA WEDGE COURSE TO COMPLETE TIE-IN TO STAGE 1A I-84 

ALONG I-84 TO COMPLETE FULL-DEPTH PAVEMENT RECONSTRUCTION AND TO 

DURING OFF-PEAK HOURS, TEMPORARILY REMOVE SEGMENTS OF TPCBC A.

CONSTRUCT TEMPORARY RAMP A AS SHOWN ON STAGE 1A MPT PLANS.34.

FROM STA. 113+00 RT TO BRIDGE NO. 01744.

CONSTRUCT TEMPORARY PAVEMENT WIDENING AND DRAINAGE ALONG I-84 EB 33.

CONSTRUCT CONCRETE END BLOCK WALL AT BRIDGE NO. 01743A.32.

AS SHOWN ON STAGE 1A MPT PLANS.

REMOVE EXISTING OVERHEAD SIGN AND RELOCATE TO TEMPORARY SIGN SUPPORT 31.

MODIFY CONCRETE END BLOCK AT BRIDGE NO. 03486.30.

INSTALL ALL NEW DRAINAGE WITHIN LIMITS OF STAGE 1A CONSTRUCTION.29.

INSTALL TEMPORARY BCPC ALONG I-84 EB ADJACENT TO MEDIAN.28.

OF THE I-84 MEDIAN RECONSTRUCTION.

INSTALL MBR, END ANCHORAGES AND BRIDGE ATTACHMENTS WITHIN THE LIMITS 27.

COMPLETE FINAL GRADING WITHIN STAGE 1A LIMITS.26.

INSTALL PCBC ALONG BOTH SIDES OF THE I-84 MEDIAN RECONSTRUCTION. 25.

STAGE 1A MPT PLANS.

REMOVE EXISTING MBR AND INSTALL TEMPORARY END ANCHORAGE AS SHOWN ON 24.

LIMITS OF I-84 PAVEMENT RECONSTRUCTION.

RECONSTRUCT I-84 MEDIAN FROM BRIDGE NOS. 03486 AND 03485 TO STAGE 1A 23.

I-84 EB STA. 100+00 LT TO 107+50 LTB.

I-84 WB STA. 81+00 RT TO 107+50 RTA.

FOLLOWING LIMITS:

CONSTRUCT FULL-DEPTH PAVEMENT ALONG I-84 MAINLINE WITHIN THE 22.

CORRUGATED METAL PIPES UNDER I-84 MAINLINE.

UPON COMPLETION OF CLEANING OPERATION, PERFORM CONDITION SURVEY OF ALL 21.

SCUPPERS WITHIN PROJECT LIMITS.

CLEAN ALL PLUGGED EXISTING DRAINAGE STRUCTURES, PIPES, AND BRIDGE 20.

LOCATIONS AS SHOWN ON THE DRAINAGE PLANS.

CLEAN ALL EXISTING DITCHES AND INSTALL OUTLET PROTECTION AT ALL 19.

RELOCATE EXISTING UTILITIES AT BERKSHIRE ROAD. 18.

HANDHOLES, LIGHT STANDARDS, ETC. ALONG OUTSIDE OF I-84 EB.

BEGIN INSTALLATION OF NEW LIGHTING CONDUIT, CABLES, CONDUCTORS, 17.

2 CONSTRUCTION).

IMS SYSTEM ALONG I-84 WB (TO BE COMPLETED PRIOR TO BEGINNING OF STAGE 

BEGIN IMS RELOCATION ALONG OUTSIDE OF I-84 EB AND MAINTAIN EXISTING 16.

MATERIAL GENERATED THROUGHOUT DURATION OF CONSTRUCTION.

PREPARE DISPOSAL SITE AT I-84 EB OFF-RAMP TO ROUTE 9 SB FOR SURPLUS 15.

PERFORM CLEARING AND GRUBBING WITHIN PROJECT LIMITS.14.

SHIFT I-84 EB TRAFFIC TO THE RIGHT AS SHOWN ON THE STAGE 1A MPT PLANS.13.

STA. 85+00 RT TO BRIDGE NO. 01743A APPROACH SLAB.

INSTALL TEMP. PMA WEDGE COURSE ALONG OUTSIDE SHOULDER OF I-84 FROM 12.

STAGE 1A I-84 EB TRAFFIC SHIFT.

NO. 01744 (EXISTING APPROACH SLAB) AND IN ADVANCE OF THE 

REPEAT ITEMS 3 AND 4 ABOVE ALONG I-84 EB FROM STA. 100+00 TO BRIDGE 11.

ONTO EXISTING SHOULDER.

CORRECT CROSS-SLOPES PRIOR TO TRAFFIC SHIFT 

A. INSTALL TEMP. WEDGE COURSE AT THE SAME LOCATIONS TO 

STA. 95+50 RT TO STA. 98+00 RT.

EB FROM STA. 84+00 RT TO STA. 93+50 RT AND FROM 

PERFORM SACRIFICIAL 2" MILL AND OVERLAY ALONG OUTSIDE SHOULDER OF I-84 10.

BEGIN STAGE 1 CONSTRUCTION AT BRIDGE NO. 01743B.9.

STAGE 1A MPT PLANS.

SHIFT I-84 WB AND RIDGEWOOD ROAD TRAFFIC TO THE RIGHT AS SHOWN ON 8.

ESTABLISH DETOUR AND CLOSE RAMP G.7.

COMPLETE TEMPORARY GRADING.6.

AND CROSS-SLOPES WITHIN MILLING LIMITS NOTED ABOVE.

INSTALL 2" PMA OVERLAY AND APPLY WEDGE COURSE TO MEET PROPOSED PROFILE 5.

MILLING LIMITS NOTED ABOVE.

RESET ALL EXISTING DRAINAGE STRUCTURES AND MBR AS NEEDED WITHIN THE 4.

RAMP G STA. 6+10 TO STA. 11+70 (INCLUDING GORE AREA)C.

RAMP B STA. 14+50 TO STA. 21+00 (INCLUDING GORE AREA)B.

I-84 WB STA. 81+00 TO BRIDGE NO. 01745 (EXISTING APPROACH SLAB)A.

FOLLOWING LIMITS AND IN ADVANCE OF THE STAGE 1A I-84 WB TRAFFIC SHIFT:

MILL (2" MIN) EXIST. PAVEMENT AND FILL JOINTS AND CRACKS WITHIN THE 3.

AREAS OF DISTURBANCE.

INSTALL SEDIMENTATION AND EROSION CONTROL DEVICES AT ALL STAGE 1A 2.

SIGNS AND DEVICES.

DEPLOY SMART WORK ZONE AND INSTALL ALL ADVANCE CONSTRUCTION WARNING 1.

BEGIN STAGE 1 CONSTRUCTION AT BRIDGE NOS. 01744 AND 01745.14.

TEMPORARY RAMP A (INSTALLED IN STAGE 1A) AS SHOWN ON STAGE 1B MPT PLANS.

SHIFT I-84 MAINLINE TRAFFIC TO THE RIGHT AND SHIFT RAMP A TRAFFIC TO 13.

COMPLETE IMS RELOCATION AND ILLUMINATION WORK ALONG I-84 EB.12.

COMPLETE TEMPORARY GRADING.11.

STA. 112+00 LT TO STA. 128+00 LT.

A.INSTALL TEMP. PMA WEDGE COURSE ALONG OUTSIDE SHOULDER OF I-84 FROM 

AND CROSS-SLOPES WITHIN MILLING LIMITS NOTED ABOVE.

INSTALL 2" PMA OVERLAY AND APPLY WEDGE COURSE TO MEET PROPOSED PROFILE 10.

MILLING LIMITS NOTED ABOVE.

RESET ALL EXISTING DRAINAGE STRUCTURES AND MBR AS NEEDED WITHIN THE 9.

D.RAMP D STA. 36+00 TO STA. 46+00 (INCLUDING GORE AREA)

C.RAMP C STA. 33+50 TO STA. 44+70 (INCLUDING GORE AREA)

B.BRIDGE NO. 01744 (EXIST APPROACH SLAB) TO I-84 EB STA. 165+00

A.BRIDGE NO 01745 (EXIST APPROACH SLAB) TO I-84 WB STA. 177+00

SHIFT:

FOLLOWING LIMITS AND IN ADVANCE OF THE STAGE 1B I-84 MAINLINE TRAFFIC 

MILL (2" MIN) EXIST. PAVEMENT AND FILL JOINTS AND CRACKS WITHIN THE 8.

OF DISTURBANCE.

INSTALL SEDIMENTATION AND EROSION CONTROL DEVICES AT ALL STAGE 1B AREAS 7.

REMOVE DETOUR AND RE-OPEN RAMP G BY 10/5/2020.6.

RE-OPEN RAMP G.

SHIFT I-84 WB TRAFFIC TO THE LEFT AND INSTALL/RELOCATE TPCBC AS NEEDED TO 5.

FROM STA. 84+00 RT TO STA. 102+00 RT.

INSTALL TEMP. PMA WEDGE COURSE ALONG INSIDE SHOULDER OF I-84 WB 4.

MAINTAIN EXIST. RAMP A TRAFFIC.3.

MAINTAIN SURPLUS MATERIAL DISPOSAL SITE.2.

CONTINUE IMS RELOCATION AND ILLUMINATION WORK ALONG I-84 EB.1.

COMPLETE STAGE 1 CONSTRUCTION OF BRIDGE NOS. 01744 AND 01745.25.

FOUNDATIONS AS SHOWN ON STAGE 1B MPT PLANS.

INSTALL NEW OVERHEAD/CANTILEVER SIGN SUPPORTS, SIGN FACES, AND 24.

AS SHOWN ON STAGE 1B MPT PLANS.

REMOVE EXISTING OVERHEAD SIGNS AND RELOCATE TO TEMPORARY SIGN SUPPORTS 23.

REMOVE EXISTING CONCRETE HAUNCHES AT BRIDGE NO. 01747.22.

LIMITS OF THE I-84 MEDIAN RECONSTRUCTION

INSTALL ALL NEW MBR, END ANCHORAGES AND BRIDGE ATTACHMENTS WITHIN THE 21.

COMPLETE FINAL GRADING WITHIN STAGE 1B CONSTRUCTION LIMITS.20.

INSTALL ALL NEW DRAINAGE WITHIN LIMITS OF STAGE 1B CONSTRUCTION.19.

INSTALL PCBC ALONG BOTH SIDES OF THE I-84 MEDIAN RECONSTRUCTION. 18.

OF I-84 EB.

INSTALL TERS AND CONSTRUCT RETAINING WALL NO. 1 ALONG THE INSIDE EDGE 17.

STA. 107+50 TO PROJECT LIMITS.

RECONSTRUCT REMAINING PORTION OF I-84 MEDIAN FROM I-84 EB & WB 16.

B.I-84 EB STA. 107+50 TO STA. 165+00

A.I-84 WB STA. 107+50 TO STA. 177+00

LIMITS:

CONSTRUCT FULL-DEPTH PAVEMENT ALONG I-84 MAINLINE WITHIN THE FOLLOWING 15.

COMPLETE STAGE 2 CONSTRUCTION AT BRIDGE NOS. 01743B, 01744, AND 01745.29.

ALONG RAMP E (RIGHT SIDE).

RECONSTRUCT EXIST. BITUMINOUS CONCRETE SIDEWALK AND INSTALL NEW BCPC 28.

LIMITS OF WORK AREA AS SHOWN ON STAGE 2A MPT PLANS.

INCLUDING INSTALLATION OF ALL NEW DRAINAGE AND MBR WITHIN 

RECONSTRUCT RAMP A WITHIN LIMITS OF FULL-DEPTH PAVEMENT RECONSTRUCTION, 27.

STAGE 2A CONSTRUCTION LIMITS.

INSTALL ALL NEW MBR, END ANCHORAGES AND BRIDGE ATTACHMENTS WITHIN 26.

MAINLINE AND ALL RAMPS.

COMPLETE FINAL GRADING WITHIN STAGE 2A CONSTRUCTION LIMITS OF I-84 25.

CONSTRUCTION.

THE FINAL LIFT OF PAVEMENT SHALL BE INSTALLED AT END OF LAST STAGE OF 

COMPLETE 2" MILL AND OVERLAY AT RAMP B FROM STA. 8+65 TO STA. 14+50. 24.

EXCEPTION TO INSTALLATION OF FINAL PAVEMENT OVERLAY.

COMPLETE ALL WORK RELATED TO RAMP G DURING THE CLOSURE PERIOD WITH 23.

MODIFY CONCRETE END BLOCK AT BRIDGE NO. 03490.22.

AS SHOWN ON STAGE 2A MPT PLANS.

INSTALL NEW OVERHEAD/CANTILEVER SIGN SUPPORTS, SIGN FACES, AND FOUNDATIONS 21.

STAGE 2A MPT PLANS.

REMOVE EXISTING OVERHEAD AND TEMPORARY SIDE-MOUNTED SIGNS AS SHOWN ON 20.

REMOVE ALL EXISTING MBR WITHIN CONFLICT OF STAGE 2A CONSTRUCTION.19.

STANDARDS, ETC. WITHIN LIMITS OF STAGE 2A CONSTRUCTION.

INSTALL ALL NEW LIGHTING CONDUIT, CABLES, CONDUCTORS, HANDHOLES, LIGHT 18.

INSTALL ALL NEW DRAINAGE WITHIN LIMITS OF STAGE 2A CONSTRUCTION.17.

I-84 EB STA. 155+33 RT TO STA. 165+00 RT.D.

RAMP E STA. 48+65 RT TO RAMP E STA. 55+33 RTC.

RAMP C STA. 34+50 RT TO RAMP C STA. 39+60 RTB.

BRIDGE NO. 01744 TO I-84 EB STA. 132+00 RTA.

FOLLOWING LOCATIONS:

CONSTRUCT I-84 EB FULL-DEPTH PAVEMENT ALONG OUTSIDE SHOULDER AT THE 16.

I-84 WB STA. 159+00 TO STA. 177+00 LTF.

BRIDGE NO. 01745 TO RAMP D STA. 39+50 LTE.

RAMP B STA. 18+09 LT TO BRIDGE NO. 01745D.

RAMP G GORE TO I-84 WB STA. 102+50 LTC.

BRIDGE NO. 01743B TO I-84 WB STA. 97+50 LTB.

I-84 WB STA. 81+00 LT TO BRIDGE NO. 01743BA.

FOLLOWING LOCATIONS:

CONSTRUCT I-84 WB FULL-DEPTH PAVEMENT ALONG OUTSIDE SHOULDER AT THE 15.

ALONG I-84 EB AND WB.

INSTALL CONCRETE NOISE BARRIER SUPPORT WALLS AT BRIDGE NO. 01746 14.

OF NOISE BARRIER WALL NOS. 1, 2, AND 3.

REMOVE EXISTING NOISE BARRIER WALLS, PCBC AND MBR AND BEGIN INSTALLATION 13.

COMPLETE TEMPORARY GRADING.12.

CROSS-SLOPES WITHIN MILLING LIMITS NOTED ABOVE.

INSTALL 2" PMA OVERLAY WEDGE COURSE TO MEET PROPOSED PROFILE AND 11.

LIMITS NOTED ABOVE.

RESET ALL EXISTING DRAINAGE STRUCTURES AS NEEDED WITHIN MILLING 10.

RAMP F STA. 48+50 TO STA. 58+50 (INCLUDING GORE AREA)B.

RAMP E STA. 45+33 TO STA. 55+33 (INCLUDING GORE AREA)A.

FOLLOWING LIMITS AND IN ADVANCE OF INSTALLATION OF TPCBC:

MILL (2" MIN.) EXISTING PAVEMENT AND FILL JOINTS AND CRACKS WITHIN THE 9.

BEGIN STAGE 2 CONSTRUCTION AT BRIDGE NOS. 01743B, 01744 AND 01745.8.

2A AREAS OF DISTURBANCE.

INSTALL SEDIMENTATION AND EROSION CONTROL DEVICES AT ALL STAGE 7.

SHOWN ON STAGE 2A MPT PLANS.

ESTABLISH MPT PATTERN ALONG BERKSHIRE ROAD AND SHIFT TRAFFIC AS 6.

RIDGEWOOD ROAD TRAFFIC TO THE RIGHT AS SHOWN ON STAGE 2A MPT PLANS.

SHIFT I-84 MAINLINE AND TEMPORARY RAMP A TRAFFIC TO THE LEFT AND 5.

RE-ESTABLISH DETOUR AND CLOSE RAMP G.4.

SHOULDER OF I-84 EB FROM STA. 111+00 LT TO STA. 128+00 LT.

OF I-84 EB IN STAGE 1A AND INSTALL TEMP. PMA WEDGE COURSE ALONG INSIDE 

REMOVE TEMP. PMA WEDGE COURSE INSTALLED ALONG OUTSIDE SHOULDER 3.

MAINTAIN IMS RELOCATION INSTALLED IN STAGES 1A/1B.2.

MAINTAIN SURPLUS MATERIAL DISPOSAL SITE.1.

INSTALL ALL NEW DRAINAGE WITHIN LIMITS OF STAGE 2B CONSTRUCTION.10.

OF RAMP A GORE AREA AND ADJACENT OUTSIDE SHOULDER OF I-84 EB.

REMOVE TEMPORARY RAMP A AND COMPLETE FULL-DEPTH PAVEMENT RECONSTRUCTION 9.

ADJACENT GORE/INSIDE SHOULDER ALONG RAMPS C AND E.

OF I-84 EB FROM STA. 136+50 RT TO STA. 152+32 RT INCLUDING 

CONSTRUCT REMAINING SEGMENT OF FULL-DEPTH PAVEMENT ALONG OUTSIDE SHOULDER 8.

GORE TO RAMP F GORE)

I-84 WB STA. 139+00 LT TO STA. 155+35 LT (RAMP D B.

I-84 WB STA. 102+50 LT TO RAMP B GOREA.

SHOULDER OF I-84 WB AT THE FOLLOWING LOCATIONS:

CONSTRUCT ALL REMAINING SEGMENTS OF FULL-DEPTH PAVEMENT ALONG OUTSIDE 7.

DISTURBANCE.

INSTALL SEDIMENTATION AND EROSION CONTROL DEVICES AT ALL STAGE 2B AREAS OF 6.

MAINTAIN IMS RELOCATION INSTALLED IN STAGES 1A/1B.5.

MAINTAIN SURPLUS MATERIAL DISPOSAL SITE.4.

PERMANENTLY REMOVE DETOUR AND RE-OPEN RAMP G BY 10/3/2022.3.

SHIFT I-84 MAINLINE TRAFFIC TO THE RIGHT AND OPEN RAMP A TO LIVE TRAFFIC.2.

IN STAGE 1B.

REMOVE TEMP. PMA WEDGE COURSE INSTALLED ALONG INSIDE SHOULDER OF I-84 WB 1.

STAGE 2B (CONTINUED)

STRUCTURES AND MBR AS NEEDED WITHIN THE LIMITS OF THE FINAL OVERLAY.

WEDGE COURSE INSTALLED AT BEGINNING OF STAGE 2A AND RESET ALL DRAINAGE 

PRIOR TO PLACING THE FINAL PAVEMENT OVERLAY, REMOVE ALL TEMP PMA 20.

OF THIS STAGE.

END OF RAMP F. THE FINAL OVERLAY SHALL BE INSTALLED AT END 

COMPLETE 2" (MIN.) MILL AND OVERLAY AT THE BEGINNING OF RAMP D AND AT THE 19.

AND ALL RAMPS.

COMPLETE FINAL GRADING WITHIN STAGE 2B CONSTRUCTION LIMITS OF I-84 MAINLINE 18.

COMPLETE REMOVAL OF EXISTING CONCRETE HAUNCHES AT BRIDGE NO. 01747.17.

INSTALL PLANTINGS AND MULCH ALONG I-84 WB AND ADJACENT TO BRIDGE NO. 01745.16.

2B MPT PLANS.

INSTALL OVERHEAD SIGN SUPPORT AND FOUNDATION AS SHOWN ON STAGE 15.

SHOULDER OF RAMPS B, C, C, E, F, AND H AND INSTALL NEW MBR.

INSIDE REMOVE ALL EXISTING CURBING, MBR, AND PAVEMENT FOR MBR ALONG 14.

MODIFY CONCRETE END BLOCK AT BRIDGE NO. 01743A.13.

ATTACHMENTS.

NOS. 03489 AND 01743A AND INSTALL NEW MBR AND BRIDGE 

REMOVE EXISTING MBR ALONG OUTSIDE SHOULDER OF I-84 EB BETWEEN BRIDGE 12.

STANDARDS, ETC. WITHIN LIMITS OF STAGE 2B CONSTRUCTION.

INSTALL ALL NEW LIGHTING CONDUIT, CABLES, CONDUCTORS, HANDHOLES, LIGHT 11.

COMPLETE PROJECT CLOSEOUT.29.

DISTURBANCE WITHIN THE PROJECT LIMITS.

COMPLETE SITE RESTORATION AT ALL AREAS OF 28.

DISPOSAL SITE.

COMPLETE FINAL GRADING AT SURPLUS MATERIAL 27.

LIMITS.

INSTALL RUMBLE STRIPS THROUGHOUT PROJECT 26.

STAGES. 

REMOVE SIGN COVERS INSTALLED IN PREVIOUS 

INSTALL ALL REMAINING OVERHEAD SIGN FACES AND 25.

LOCATIONS.

INSTALL FINAL BCPC/BCLC AT ALL REMAINING 24.

PMA) AND FINAL PAVEMENT MARKINGS.

FINAL 5/8" PAVEMENT OVERLAY (ULTRA-THIN BONDED 

PLACE THE 23.

SHIFT I-84 MAINLINE TRAFFIC TO FINAL CONDITION.22.

TRANSITIONS.

MILL 2" (MIN.) OVER ALL BRIDGE DECKS AND 21.

1 12/03/19 ADD. #2-REVISED NOTES 07.004 07.004.A2
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SIGN SUPPORT NO 21685. SEE NOTES.
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SEE NOTE 2.
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 STRUCTURE (BY OTHERS-SEE
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4" YEL

12" WDLL

4" YELLOW EDGE LINE 4" YEL

12" WHITE DOTTEN LANE LINE (3' DASH, 9' SPACE) 12" WDLL

8" WHITE CHANNELIZING LINE 8" WCL

6" WHITE BROKEN LANE LINE (10' DASH, 30' SPACE) 6" WBLL

6" WHITE LANE LINE 6" WLL

4" WHITE EDGE LINE 4" WEL
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CONCRETE PAVEMENT REMOVAL (TYP.)

S
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3
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CL OF TPCBC

9' LT TO 

+50

6" WLL

EB WITHIN THE LIMITS OF THE SACRIFICIAL 2" MILL AND OVERLAY.

INSTALL TEMPORARY PMA WEDGE COURSE ALONG OUTSIDE SHOULDER OF I-84 5.

RT TO STA. 93+50 RT AND FROM STA. 95+50 RT TO STA. 98+00 RT.

AND OVERLAY ALONG THE OUTSIDE SHOULDER OF I-84 EB FROM STA. 84+00 

PRIOR TO STAGE 1A I-84 EB TRAFFIC SHIFT, PERFORM SACRIFICIAL 2" MILL 4.

OF OPERATIONS.

PERFORMED DURING OFF-PEAK HOURS AND AS ALLOWED IN THE LIMITATION 

THE WORK TO REMOVE/RELOCATE SIGN SUPPORT NO. 21685 IS TO BE 3.

91+00 AS AND REVISE SIGN FACE AS NOTED.

TEMPORARY SIDE MOUNTED SIGN SUPPORT STRUCTURE AT APPROX STA. WB 

RELOCATE "9/SOUTH/NEWINGTON/NEW BRITAIN" EXTRUDED SIGN FACE TO 2.

EXTRUDED SIGN FACE.

REMOVE SIGN SUPPORT STRUCTURE NO. 21685. REMOVE "84/WEST/WATERBURY" 1.
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HIGH MOUNTED INTERNALLY ILLUMINATED FLASHING ARROW

CONSTRUCTION SIGN

TRAFFIC DRUM

TPCBC (TEMPORARY PRECAST CONCRETE BARRIER CURB)

FULL DEPTH RECONSTRUCTION

WORK AREA

M
A

T
C

H
 

M
A

R
K
 
-
 
S

E
E
 

D
R

A
W
IN

G
 

N
O
. 

M
P
T
-
0
9

M
A

T
C

H
 

M
A

R
K
 
-
 
S

E
E
 

D
R

A
W
IN

G
 

N
O
. M

P
T
-
1
1

I-84 WB

I-84
 EB

R
A

M
P
 

G

RAMP B

DESIGNER/DRAFTER:

CHECKED BY:

PROJECT  TITLE: TOWN:

DRAWING TITLE:

PROJECT NO.

DRAWING NO.

SHEET NO.

Filename:SHEET NO.REVISION DESCRIPTIONDATEREV.

DEPARTMENT OF TRANSPORTATION

STATE OF CONNECTICUT

SCALE 1"=40'

40 800

SCALE IN FEET
OF WORK WHICH WILL BE REQUIRED.

THE CONDITIONS OF ACTUAL QUANTITIES 

IN NO WAY WARRANTED TO INDICATE 

INVESTIGATIONS BY THE STATE AND IS

SHEETS IS BASED ON LIMITED 

QUANTITIES OF WORK, SHOWN ON THESE 

THE INFORMATION, INCLUDING ESTIMATED 

12/4/2019

BLOCK:  

SIGNATURE/

  

...\TR_MSH_155-171_MPT-10-A2

Border Version:  11/29/13

Plotted Date:

C
ONNECTICU

T

D
E

P
A

R
T

M
E

N
T

O F TRAN
S

P
O

R
T

A
T
I

O
N

ADDENDUM NO. 2

 

 
155-171

MPT-10
SAFETY AND OPERATIONAL
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I-84 MAINLINE MPT
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IMPROVEMENTS ON I-84
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BRIDGE 01743B
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11' LANES TO 12' LANES

END TRANSITION FROM 

END LANE SHIFT

4" YEL

6" WLL
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4" YEL

+82

END LANE SHIFT
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 11' LANES TO 12' LANES
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BEGIN LANE SHIFT
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1
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BRIDGE NO. 1743A

REMOVE EXIST. MBR

IN PLACE UNTIL STAGE 2

EXIST. MBR TO REMAIN 

BASELINE

CENTER OF 

+33

EXIST. MBR

REMOVE 

(L=440'|)

TPCBC
+80

END TAPER

TPCBC

   

80-9494

        

*

2
'

4" YELLOW EDGE LINE 4" YEL

12" WHITE DOTTED LANE LINE (3' DASH, 9' SPACE) 12" WDLL

8" WHITE CHANNELIZING LINE 8" WCL

6" WHITE BROKEN LANE LINE (10' DASH, 30' SPACE) 6" WBLL

6" WHITE LANE LINE 6" WLL

4" WHITE EDGE LINE 4" WEL

LEGEND

SYSTEM (TYP.)

SEDIMENTATION CONTROL 

4
'|

(TYPE B)

TIAS

IN PLACE UNTIL STAGE 2

EXIST. MBR TO REMAIN 

AT BRIDGE NO. 01743B

BEGIN CONSTRUCTION 

SUBSETS)

03486/03489/03490/01743A 

POUR (SEE BRIDGE NOS. 

BLOCK WALL AND CLOSURE 

CONSTRUCT CONCRETE END 

S
T

A
. 
9
4
+

0
0

 DTR-01 FOR ADDITIONAL DETAILS)

RAMP G CLOSED (SEE MPT-18 AND

OVERLAY.

OF I-84 EB WITHIN THE LIMITS OF THE SACRIFICIAL 2" MILL AND 

INSTALL TEMPORARY PMA WEDGE COURSE ALONG OUTSIDE SHOULDER 4.

98+00 RT.

STA. 84+00 RT TO STA. 93+50 RT AND FROM STA. 95+50 RT TO STA. 

MILL AND OVERLAY ALONG THE OUTSIDE SHOULDER OF I-84 EB FROM 

PRIOR TO STAGE 1A I-84 EB TRAFFIC SHIFT, PERFORM SACRIFICIAL 2" 3.

     - I-84 WB STA. 81+00 TO STA 107+50.

     - I-84 EB STA. 100+00 TO STA. 107+50.

STAGE 1A LIMITS OF FULL DEPTH RECONSTRUCTION ARE AS FOLLOWS: 2.

FOR THE CONSTRUCTION OF TEMPORARY RAMP A.

EXCAVATION FOR ROADWAY WORK IS INTENDED AS SUITABLE FILL 

FROM BRIDGE NO. 01743B STRUCTURE EXCAVATION AND EARTH 

THE CONTRACTOR IS NOTIFIED THAT SURPLUS MATERIAL GENERATED 1.
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* BARRICADE WARNING LIGHTS - HIGH INTENSITY
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TEMPORARY IMPACT ATTENUATION SYSTEM, TYPE C (35 MPH)

TEMPORARY IMPACT ATTENUATION SYSTEM, TYPE B (55 MPH)

TEMPORARY IMPACT ATTENUATION SYSTEM, TYPE A (55 MPH)

HIGH MOUNTED INTERNALLY ILLUMINATED FLASHING ARROW
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WEST HARTFORD

I-84 MAINLINE MPT
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IMPROVEMENTS ON I-84
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4" WEL

6" WLL

+27

 12' LANES TO 11' LANES

END TRANSITION FROM

END LANE SHIFT 

1
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4" YEL

6" WBLL

8" WCL

4" WEL

12" WDLL

4" YELLOW EDGE LINE 4" YEL

12" WHITE DOTTED LANE LINE (3' DASH, 9' SPACE) 12" WDLL

8" WHITE CHANNELIZING LINE 8" WCL

6" WHITE BROKEN LANE LINE (10' DASH, 30' SPACE) 6" WBLL
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 12' LANES TO 11' LANES

BEGIN TRANSITION FROM

BEGIN LANE SHIFT 
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STAGE 1B
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*

NARROWS

ROAD

I-84
 EB

 FROM STAGE 1A

 MARKINGS TO REMAIN

TEMPORARY PAVEMENT

SEE NOTE ON MPT-09

 ON MPT-09

SEE NOTE

MBR INSTALLED IN STAGE 1A

MBR INSTALLED IN STAGE 1A

BCPC INSTALLED IN STAGE 1A

FINAL EDGE OF PAVEMENT INSTALLED IN STAGE 1A

 FROM STAGE 1A

 MARKINGS TO REMAIN

TEMPORARY PAVEMENT
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 PLAQUE INSTALLED IN STAGE 1A

REMOVE TEMPORARY "KEEP RIGHT"

 SUPPORT INSTALLED IN STAGE 1A

TEMPORARY SIDE MOUNTED SIGN

FROM STA. 84+00 RT TO STA. 102+00 RT.

TEMPORARY PMA WEDGE COURSE ALONG THE INSIDE SHOULDER OF I-84 WB 

PRIOR TO THE STAGE 1B I-84 WB TRAFFIC SHIFT TO OPEN RAMP G, INSTALL 1.
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* BARRICADE WARNING LIGHTS - HIGH INTENSITY

DIRECTION OF TRAVEL

TEMPORARY IMPACT ATTENUATION SYSTEM, TYPE C (35 MPH)

TEMPORARY IMPACT ATTENUATION SYSTEM, TYPE B (55 MPH)

TEMPORARY IMPACT ATTENUATION SYSTEM, TYPE A (55 MPH)

HIGH MOUNTED INTERNALLY ILLUMINATED FLASHING ARROW
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TPCBC (TEMPORARY PRECAST CONCRETE BARRIER CURB)
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IMPROVEMENTS ON I-84
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11' LANES TO 12' LANES

BEGIN TRANSITION FROM 

BEGIN LANE SHIFT

4" WEL

4" YEL

6" WLL
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4" YELLOW EDGE LINE 4" YEL

8" WHITE CHANNELIZING LINE 8" WCL

6" WHITE BROKEN LANE LINE (10' DASH, 30' SPACE) 6" WBLL

6" WHITE DOTTED EXTENSION LINE (2' DASH, 4' SPACE) 6" WDEL

6" WHITE LANE LINE 6" WLL

4" WHITE EDGE LINE 4" WEL

LEGEND

(TYPE B)

TIAS
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CENTER OF 

+61

21' LT
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21' LT
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34' LT
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FROM STAGE 1A

MARKINGS TO REMAIN 

TEMPORARY PAVEMENT 

FROM STAGE 1A

MARKINGS TO REMAIN 

TEMPORARY PAVEMENT 

31' LT

+40

FROM STAGE 1A

TPCBC TO REMAIN 

EXIST. MBR TO REMAIN IN PLACE UNTIL STAGE 2

UNTIL STAGE 2

REMAIN IN PLACE 

EXIST. MBR TO 

9

New Britain

 39AEXIT

Newington

SOUTH

KEEP RIGHT
"KEEP RIGHT" PLAQUE

COVER "3/4 MILE" WITH 

 

(TYPE B)

TIAS

+10

 11' LANES TO 12' LANES

END TRANSITION FROM

 ON MPT-15

SEE NOTES

SEDIMENTATION CONTROL SYSTEM (TYP.)

(TYPE B)

TIAS 

TIAS TO REMAIN FROM STAGE 1A
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BRIDGE NO. 01743B

BRIDGE NO. 1743A

 STAGE 1A

 CONSTRUCTED IN

BRIDGE NO. 01743B

6" WLL

FROM STA. 84+00 RT TO STA. 102+00 RT.

TEMPORARY PMA WEDGE COURSE ALONG THE INSIDE SHOULDER OF I-84 WB 

PRIOR TO THE STAGE 1B I-84 WB TRAFFIC SHIFT TO OPEN RAMP G, INSTALL 1.
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WB 106+00 WB 107+00 WB 108+00 WB 109+00 WB 110+00 WB 111+00 WB 112+00 WB 113+00
WB 114+00

EB 106+00 EB 107+00 EB 108+00 EB 109+00 EB 110+00 EB 111+00 EB 112+00 EB 113+00
EB 114+00

* BARRICADE WARNING LIGHTS - HIGH INTENSITY

DIRECTION OF TRAVEL

TEMPORARY IMPACT ATTENUATION SYSTEM, TYPE C (35 MPH)

TEMPORARY IMPACT ATTENUATION SYSTEM, TYPE B (55 MPH)

TEMPORARY IMPACT ATTENUATION SYSTEM, TYPE A (55 MPH)

HIGH MOUNTED INTERNALLY ILLUMINATED FLASHING ARROW
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TRAFFIC DRUM

TPCBC (TEMPORARY PRECAST CONCRETE BARRIER CURB)

FULL DEPTH RECONSTRUCTION

WORK AREA
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155-171

SAFETY AND OPERATIONAL
WEST HARTFORD

I-84 MAINLINE MPT

MS/DG

MD
IMPROVEMENTS ON I-84

WORK

AHEAD

ROAD

   

80-9604

        

*

PAVEMENT MARKINGS

MATCH TO EXISTING

   

80-9496

        

*

CONFLICTING PAVEMENT MARKINGS BY METHOD APPROVED BY CTDOT.

ALL PAVEMENT MARKINGS SHOWN ON THESE PLANS ARE TEMPORARY (HOT-APPLIED). REMOVE  3.

EB AND I-84 WB.

CONTRACTOR SHALL MAINTAIN THREE (3) 11' MIN TRAVEL LANES IN EACH DIRECTION ON I-84  2.

EXACT LOCATIONS OF CONSTRUCTION SIGNS TO BE DETERMINED BY THE ENGINEER. 1.

2
'

1
2
'
1
2
'
1
2
'

4" WEL 8" WCL

4" WEL

 41EXIT

S. Main St

MILE1/2

Elmwood

9

New Britain

 39AEXIT

Newington

SOUTH

MILE3/4

71

 40EXIT

New Britain Ave

Corbins Corner

SIGN SUPPORT NO. 21684
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M
P
 

A

 RAMP A }

TEMP
        

 80-9923

*

4" YELLOW EDGE LINE 4" YEL

8" WHITE CHANNELIZING LINE 8" WCL

6" WHITE BROKEN LANE LINE (10' DASH, 30' SPACE) 6" WBLL

6" WHITE DOTTED LANE LINE (3' DASH, 9' SPACE) 6" WDLL

6" WHITE LANE LINE 6" WLL

4" WHITE EDGE LINE 4" WEL

LEGEND

(TYPE C)

TIAS

1
2
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STAGE 1B
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SIGN SUPPORT NO. 21579. SEE NOTES.

6" WLL

8" WCL

+68

+77

+77

BEGIN LANE SHIFT

+22

6" WDLL

+18

BEGIN TAPER

+80
6" WLL

22' RT

+00

1
'

1
2
'
1
1
'
1
1
'
1
1
'

1
'

1
1
'

1
1
'

2
3
'1
'

1
'

1
1
'

1
1
'

2
3
'1
'

1
'

+89

+34

+50

END LANE SHIFT

+48

6" WBLL

(L=740'|)

TPCBC

STAGE 1A

REMAIN FROM 

TPCBC TO 

(L=980'|)

TPCBC

(L=450'|)

TPCBC

8" WCL

6" WDLL

6" WLL

+73

12' LANES TO 11' LANES

BEGIN TRANSITION FORM 

20'

20'

TEMPORARY PAVEMENT WIDENING INSTALLED IN STAGE 1A

 SEE NOTES.

RELOCATE SIGN FACE.

SEE NOTES.

RELOCATE SIGN FACE. 

8
3

COORDI
NATE

 G
RI

D

A
D

           

CONNECTI
CUT

               

IN STAGE 1A

SUPPORT INSTALLED 

TEMPORARY LATERAL 

TERS

INSTALL 

 FROM  STAGE 1A

 MARKINGS TO REMAIN

TEMPORARY PAVEMENT

+00

 STAGE 1A

 MARKINGS FROM

 PAVEMENT

 TEMPORARY

MATCH TO

(L=900'|)

TPCBC

INSTALLED IN STAGE 1A

TEMPORARY RAMP A 

 BARRICADE

TYPE III

4" YEL
+50

TPCBC BEGIN TAPER

+00

TPCBC END TAPER

STA. 128+00 LT.

COURSE ALONG OUTSIDE SHOULDER OF I-84 WB FROM STA. 112+00 LT TO 

OF BRIDGE NO.'S 01744 AND 01745, INSTALL TEMPORARY PMA WEDGE 

PRIOR TO THE STAGE 1B I-84 MAINLINE TRAFFIC SHIFT FOR CONSTRUCTION 7.

SHIFT TRAFFIC TO TEMPORARY RAMP A AND CLOSE RAMP A.6.

LIMITATION OF OPERATIONS.

PERFORMED DURING OFF-PEAK HOURS AND AS ALLOWED IN THE 

THE WORK TO REMOVE/RELOCATE SIGN SUPPORT NO. 21684 IS TO BE 5.

AS SHOWN.

TO TEMORARY SIDE MOUNTED SIGN SUPPORT AT APPROX. STA. WB 119+24 

RELOCATE "NEW BRITAIN AVENUE/CORBINS CORNER" EXTRUDED SIGN FACE 4.

SIGN FACE AS SHOWN.

EXISTING SIDE MOUNTED SIGN SUPPORT AT STA. WB 104+37 AND REVISE 

RELOCATE "9/SOUTH/NEWINGTON/NEW BRITAIN" EXTRUDED SIGN FACE TO 3.

BELOW.

REMOVE SIGN SUPPORT NO 21684. RELOCATE SIGN FACES AS NOTED 2.

SIGN SUPPORT NO 21579 AND EXTRUDED SIGN FACE TO REMAIN.1.
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WB 1
15+

00

WB 1
16+

00

WB 11
7+00

WB 118+
00

WB 119+00
WB 120+00 WB 121+00

WB 122+00

WB 123+00

WB 124+00

EB 1
15+

00

EB 11
6+00

EB 11
7+00

EB 118+
00

EB 119+00 EB 120+00 EB 121+00
EB 122+00

EB 123+00

EB 124+00

* BARRICADE WARNING LIGHTS - HIGH INTENSITY

DIRECTION OF TRAVEL

TEMPORARY IMPACT ATTENUATION SYSTEM, TYPE C (35 MPH)

TEMPORARY IMPACT ATTENUATION SYSTEM, TYPE B (55 MPH)

TEMPORARY IMPACT ATTENUATION SYSTEM, TYPE A (55 MPH)

HIGH MOUNTED INTERNALLY ILLUMINATED FLASHING ARROW

CONSTRUCTION SIGN

TRAFFIC DRUM

TPCBC (TEMPORARY PRECAST CONCRETE BARRIER CURB)

FULL DEPTH RECONSTRUCTION

WORK AREA
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155-171

MPT-16
SAFETY AND OPERATIONAL

WEST HARTFORD

I-84 MAINLINE MPT

MS/DG

MD
IMPROVEMENTS ON I-84

I-84 WB

I-84 E
B

1
'

1
1
'

1
1
'

1
1
'

8
'

+35

11' LANES TO 12' LANES

BEGIN TRANSITION FROM 

BEGIN LANE SHIFT

1
1
'

1
1
'
1
1
'

1
' M

I
N
.

1
'

   

80-9494

        

*

2
'

+16

12' LANES TO 11' LANES

END TRANSITION FROM 

END LANE SHIFT

(L=1000'|)

TPCBC

4" WEL

6" WLL

4" YEL

6" WDLL

4" YEL

4" WEL

+16

END TAPER

+20

+25

BEGIN LANE SHIFT

6" WBLL

1
1
'1

1
'1

1
'

1
'

 41EXIT

S. Main St

Elmwood

(L=1000'|)

TPCBC

+20

END LANE SHIFT

KEEP RIGHT

1
1
'

1
1
'

1
1
'

1
'

8
'

26' RT

+81

26' RT

+87

3' RT

+20

1' RT

+16

1' RT

+20

4" YELLOW EDGE LINE 4" YEL

8" WHITE CHANNELIZING LINE 8" WCL

6" WHITE BROKEN LANE LINE (10' DASH, 30' SPACE) 6" WBLL

6" WHITE DOTTED LANE LINE (3' DASH, 9' SPACE) 6" WDLL

6" WHITE DOTTED EXTENSION LINE (2' DASH, 4' SPACE) 6" WDEL

6" WHITE LANE LINE 6" WLL

4" WHITE EDGE LINE 4" WEL

LEGEND

+82

END LANE SHIFT

+75

END TAPER

1
1
'

1
1
'

1
1
'

1
'

1
' M

I
N
.

1
' M

I
N
.

(L=90'|)

TPCBC

   

80-9494

        

*

STAGE 1B

9' RT

+23

SIGN SUPPORT NO. 21580. SEE NOTES.

INSTALLED IN STAGE 1A

TEMPORARY PAVEMENT WIDENING 

R
O

A
D

B
E

R
K

S
H
I
R

E

BRIDGE NO. 01745

SEE SUBSET

IN STAGE 1A

COURSE INSTALLED 

TEMP. WEDGE 

BRIDGE NO. 01744

SEE SUBSET

83

C
O

O
R

D
IN

A
T
E
 
G

R
ID

AD

 
 
 
 
 
 
 
 
 
 
 

C
O

N
N
E
C
T
IC

U
T  

 
 
 
 
 
 
 
 
 
 
 
 
 
 

RETAINING WALL NO. 1

INSTALL TERS AND 

INSTALL TERS AND RETAINING WALL NO. 1

71

 40EXIT

New Britain Ave

Corbins Corner

RELOCATED FROM APPROX. WB 112+00

EXISTING OVERHEAD SIGN

STA. 128+00 LT.

COURSE ALONG OUTSIDE SHOULDER OF I-84 WB FROM STA. 112+00 LT TO 

OF BRIDGE NO.'S 01744 AND 01745, INSTALL TEMPORARY PMA WEDGE 

PRIOR TO THE STAGE 1B I-84 MAINLINE TRAFFIC SHIFT FOR CONSTRUCTION 2.

SIGN SUPPORT NO 21580 TO REMAIN.1.

NOTES
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WB 125+00
WB 126+00 WB 127+00 WB 128+00 WB 129+00 WB 130+00 WB 131+00 WB 132+00 WB 133+00 WB 134+00 WB 135+00

EB 125+00
EB 126+00 EB 127+00 EB 128+00 EB 129+00 EB 130+00 EB 131+00 EB 132+00 EB 133+00 EB 134+00 EB 135+00

* BARRICADE WARNING LIGHTS - HIGH INTENSITY

DIRECTION OF TRAVEL

TEMPORARY IMPACT ATTENUATION SYSTEM, TYPE C (35 MPH)

TEMPORARY IMPACT ATTENUATION SYSTEM, TYPE B (55 MPH)

TEMPORARY IMPACT ATTENUATION SYSTEM, TYPE A (55 MPH)

HIGH MOUNTED INTERNALLY ILLUMINATED FLASHING ARROW

CONSTRUCTION SIGN

TRAFFIC DRUM

TPCBC (TEMPORARY PRECAST CONCRETE BARRIER CURB)

FULL DEPTH RECONSTRUCTION

WORK AREA
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I-84 EB

I-84 WB

RAMP C
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155-171

MPT-17
SAFETY AND OPERATIONAL

WEST HARTFORD

I-84 MAINLINE MPT

MS/DG

MD
IMPROVEMENTS ON I-84

RAMP D

   

80-9496

        

*

(L=1100'|)

TPCBC

1
'

1
1
'
1
1
'
1
1
'

4" YEL

4" WEL

8" WCL

1
' 1

1
'

1
1
'

1
1
'

1
1
'

+54

6" WDLL

4" YEL

6" WBLL

6" WBLL

6" WDLL

8" WCL
+32

+50

4" WEL +05

BEGIN TAPER

2
'1

2
'

1
2
'

1
2
'

4
'|

1
2
'

1
2
'

1
2
'

1
2
'

2
'

2
'|

9

New Britain

 39AEXIT

Newington

SOUTH

71

 40EXIT

New Britain Ave

Corbins Corner
SECOND RIGHT

KEEP RIGHT

+90

 LANES TO 12' LANES

END TRANSITION FROM 11'

END LANE SHIFT

(L=1100'|)

TPCBC +00

BEGIN TAPER

+50

END TAPER

+54

END TAPER

Park Road

W. Hartford

Center

1 MI EXITLEFT

 43EXIT

 41EXIT

INTERSTATE

84

EAST South Main

Street

Elmwood

8
'

7
'3' RT

+00

3' RT

+00

9' RT

+00

9' RT

+00

4" YELLOW EDGE LINE 4" YEL

8" WHITE CHANNELIZING LINE 8" WCL

6" WHITE BROKEN LANE LINE (10' DASH, 30' SPACE) 6" WBLL

6" WHITE DOTTED LANE LINE (3' DASH, 9' SPACE) 6" WDLL

6" WHITE LANE LINE 6" WLL

4" WHITE EDGE LINE 4" WEL

LEGEND

STAGE 1B

SIGN SUPPORT NO. 21683. SEE NOTES.

SEE NOTE 2.

SIGN SUPPORT NO 21581. SEE NOTES.

 SEE NOTES.

RELOCATE EXTRUDED SIGN FACE.

SEE NOTES.

RELOCATE EXTRUDED SIGN FACE. 
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SEE NOTE 4

RELOCATED SIGN - SEE NOTES

9

New Britain

 39AEXIT

Newington

SOUTH

SECOND RIGHT

ELMWOOD

S. MAIN STREET

EXIT 41
   

80-9929 

        

   

51-6108

        
41

EXIT 

I-84 WB FROM STA. 112+00 LT TO STA. 128+00 LT.

TEMPORARY PMA WEDGE COURSE ALONG OUTSIDE SHOULDER OF 

CONSTRUCTION OF BRIDGE NO.'S 01744 AND 01745, INSTALL 

PRIOR TO THE STAGE 1B I-84 MAINLINE TRAFFIC SHIFT FOR 5.

UNDER ITEM #0971001A.

RELOCATED MULTIPLE TIMES. SIGN RELOCATION TO BE PAID FOR 

APPROX STA. EB 127+00 AS SHOWN. SIGN MAY NEED TO BE 

SIGN FACE TO TEMPORARY SIDE MOUNTED SIGN SUPPORT AT 

RELOCATE "EXIT 43/PARK ROAD/W HARTFORD/CENTER" EXTRUDED 4.

SIGN FACE. 

SIGN FACE. REMOVE "SOUTH MAIN/STREET/ELMWOOD" EXTRUDED 

REMOVE SIGN SUPPORT NO 21581. REMOVE "EAST/84" EXTRUDED 3.

128+00 AS SHOWN.

FACE TO TEMPORARY SIDE MOUNTED SIGN SUPPORT AT STA. WB 

RELOCATE "NEW BRITAIN AVE/CORBINS CORNER" EXTRUDED SIGN 2.

 

TEMPORARY SIDE MOUNTED SIGN SUPPORT AT STA. WB 125+00.

"9/SOUTH/NEWINGTON/NEW BRITAIN" EXTRUDED SIGN FACE TO 

REMOVE SIGN SUPPORT NO 21683. RELOCATE 1.

NOTES
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CL&P#
54

19

WB 83+00 WB 84+00 WB 85+00 WB 86+00
WB 87+

00

WB 88
+00

WB 8
9+00

WB 
90+

00

WB 
91

+00

W
B 

92
+00

W
B 

93
+00

EB 82+00 EB 83+00 EB 84+00 EB 85+00
EB 86+00

EB 87
+00

EB 8
8+00

EB 8
9+00

EB 
90

+00

EB 
91

+00

EB 
92

+00

EB 
93

+00

* BARRICADE WARNING LIGHTS - HIGH INTENSITY

DIRECTION OF TRAVEL

TEMPORARY IMPACT ATTENUATION SYSTEM, TYPE C (35 MPH)

TEMPORARY IMPACT ATTENUATION SYSTEM, TYPE B (55 MPH)

TEMPORARY IMPACT ATTENUATION SYSTEM, TYPE A (55 MPH)

HIGH MOUNTED INTERNALLY ILLUMINATED FLASHING ARROW

CONSTRUCTION SIGN

TRAFFIC DRUM

TPCBC (TEMPORARY PRECAST CONCRETE BARRIER CURB)

FULL DEPTH RECONSTRUCTION

WORK AREA
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 EB
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155-171

MPT-26
SAFETY AND OPERATIONAL

WEST HARTFORD

I-84 MAINLINE MPT

MS/DG

MD
IMPROVEMENTS ON I-84

I-84
 WB

1
1
'

   

80-9494

        

*

RO
UTE 

71
 (

N
EW
 

BRI
TAI

N
 

AVE)

NARROWS

ROAD

   

80-9934

        

*

STAGE 2A

+60

12' LANES TO 11' LANES

BEGIN TRANSITION FROM 

BEGIN LANE SHIFT 

4" WEL

+03

 12' LANES TO 11' LANES

END TRANSITION FROM

END LANE SHIFT 

1
'

(L=1100'|)

TPCBC

+50

PAVEMENT MARKINGS

MATCH TO EXISTING 

4
'

1
2
'
1
2
'
1
2
'
1
2
'

21' LT

+00

21' LT

+23

CENTER OF BASELINE

+03

4" WEL

6" WLL

8" WCL

4" YEL

4" YELLOW EDGE LINE 4" YEL

8" WHITE CHANNELIZING LINE 8" WCL

6" WHITE BROKEN LANE LINE (10' DASH, 30' SPACE) 6" WBLL

6" WHITE LANE LINE 6" WLL

4" WHITE EDGE LINE 4" WEL

LEGEND

1
2
'

27' LT

+60

19' LT

+81

1
5
'
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22'|

SYSTEM (TYP.)

SEDIMENTATION CONTROL 

BARRER WALL NO. 1

INSTALL NOISE 

NOISE BARRIER WALL

REMOVE EXISTING 

EXISTING MBR

REMOVE 

SEE NOTE ON MPT-09

FROM STAGE 1B

MARKINGS TO REMAIN 

TEMPORARY PAVEMENT 

FROM STAGE 1B

MARKINGS TO REMAIN 

TEMPORARY PAVEMENT 

}

}

 ON MPT-09

SEE NOTE

IN STAGE 1A - SEE NOTE 1

MOUNTED SIGN INSTALLED 

RELOCATE TEMPORARY SIDE 

OUTSIDE SHOULDER OF I-84 EB.

TEMPORARY PMA WEDGE COURSE INSTALLED IN STAGE 1A ALONG 

2.   PRIOR TO THE STAGE 2A I-84 MAINLINE TRAFFIC SHIFT, REMOVE 

RELOCATION TO BE PAID FOR UNDER ITEM #0971001A.

SIGN MAY NEED TO BE RELOCATED MULTIPLE TIMES. SIGN 1.
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T
C

B

WB 94+00

WB 95+00

WB 96+00
WB 97+00 WB 98+00

WB 99+00

WB 10
0+00

WB 1
01+

00

WB 1
02+

00

WB 
103

+00

WB 
104

+00

WB 
105

+00

EB 94+00

EB 95+00

EB 96+00
EB 97+00 EB 98+00

EB 99+00

EB 10
0+00

EB 1
01+

00

EB 1
02+

00

EB 
103

+00

EB 
104

+00

EB 
105

+00

* BARRICADE WARNING LIGHTS - HIGH INTENSITY

DIRECTION OF TRAVEL

TEMPORARY IMPACT ATTENUATION SYSTEM, TYPE C (35 MPH)

TEMPORARY IMPACT ATTENUATION SYSTEM, TYPE B (55 MPH)

TEMPORARY IMPACT ATTENUATION SYSTEM, TYPE A (55 MPH)

HIGH MOUNTED INTERNALLY ILLUMINATED FLASHING ARROW

CONSTRUCTION SIGN

TRAFFIC DRUM

TPCBC (TEMPORARY PRECAST CONCRETE BARRIER CURB)

FULL DEPTH RECONSTRUCTION

WORK AREA
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I-84
 WB

I-84 
EB

R
A

M
P
 

G

RAMP B
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155-171

MPT-27
SAFETY AND OPERATIONAL

WEST HARTFORD

I-84 MAINLINE MPT

MS/DG

MD
IMPROVEMENTS ON I-84

ROUTE 71 (NEW BRITAIN AVE)

S
R
 
5
3
5
 
(
R
I
D

G
E

W
O

O
D
 

R
D
)

(L=340'|)

TPCBC

STAGE 2A

1
1
'

1
1
'

1
1
'

1
'

   

80-9496

        

*

1
2
'

+10

11' LANES TO 12' LANES

END TRANSITION FROM 

END LANE SHIFT

4" WEL

+10

6" WBLL

1
'

1
1
'1

1
'1

1
'

5
'|

8" WCL

(L=715'|)

TPCBC

1
2
'

1
2
'

1
2
'

1
3
'

1
'

1
4
'

PAVEMENT MARKINGS

MATCH TO EXISTING 

+50

12' LANES TO 11' LANES

END TRANSITION FROM 

END LANE SHIFT

+00

12' LANES TO 11' LANES

BEGIN TRANSITION FROM 

BEGIN LANE SHIFT

1
'

1
1
'1

1
'1

1
'

4
'|

6" WLL

+50

6" WBLL

8" WCL

4" YEL
4" WEL

(L=535'|)

TPCBC

LANE USE ARROW (TYP.)

4" WLL

1
0
'

1
1
'

1
1
' 1
'

1
'

1
4
'

4
'

8
'|

PAVEMENT MARKINGS

MATCH TO EXISTING

340'| TAPER

75'

1
'

55'

30'

8
'

+11

(TYPE A)

TIAS

4" WDEL

4
'

32' RT

+44

28' RT

+44
62' RT

+98

69' RT

+75

21' RT

+91

4" YEL

4" WEL

4" YEL

21' LT

+10

RAMP H

4" YELLOW EDGE LINE 4" YEL

8" WHITE CHANNELIZING LINE 8" WCL

6" WHITE BROKEN LANE LINE (10' DASH, 30' SPACE) 6" WBLL

6" WHITE LANE LINE 6" WLL

4" WHITE DOTTED EXTENSION LINE (2' DASH, 4' SPACE) 4" WDEL

4" WHITE EDGE LINE 4" WEL

LEGEND
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}

}

BRIDGE NO. 01743B

EXISTING MBR

REMOVE 

INSTALL MBR

+10

 FROM STAGE 1B

 PAVEMENT MARKINGS

MATCH TO TEMPORARY

FROM STAGE 1B

MARKINGS TO REMAIN 

TEMPORARY PAVEMENT 

 DRT-01 FOR ADDITIONAL DETAILS)

(SEE DRAWING NOS. MPT-23 AND

RAMP G CLOSED

IS NEW TPCBC.

STA WB 93+60 

TPCBC WEST OF 

FROM STAGE 1B. 

TO REMAIN 

STA. WB 93+60 

TPCBC EAST OF 

(L=10'|)

TPCBC

SEDIMENTATION CONTROL SYSTEM (TYP.)

REMOVE EXISTING MBR

INSTALL NOISE BARRIER WALL NO. 2

(SEE DRAWING NO. PLN-03 FOR LIMITS)

2" MILL AND OVERLAY

IN STAGE 2A

MBR TO REMAIN 

4" YEL

(L=240'|)

TPCBC

 MBR

REMOVE EXISTING

 STA. WB 102+50

 DEPTH RECONSTRUCTION

LIMIT OF STAGE 2A FULLTPCBC TO REMAIN FROM STAGE 1B

BRIDGE NO. 01743A

 RELOCATED TPCBC.

 STA WB 103+10 IS

 1B. TPCBC EAST OF

 REMAIN FROM STAGE

 WB 103+10 TO

TPCBC WEST OF STA.

SEE SPM SET FOR SIGN DETAILS.

INSTALL EXTRUDED SIGN FACE AND COVER.

INSTALL CANTILEVER SIGN SUPPORT AND FOUNDATION.

STAGE 1B

FACE INSTALLED IN 

SUPPORT AND SIGN 

MOUNTED SIGN 

TEMPORARY SIDE 

MAINTAIN 

1A ALONG OUTSIDE SHOULDER OF I-84 EB.

REMOVE TEMPORARY PMA WEDGE COURSE INSTALLED IN STAGE 

PRIOR TO THE STAGE 2A I-84 MAINLINE TRAFFIC SHIFT, 2.

LAST STAGE OF CONSTRUCTION.

LIFT OF PAVEMENT SHALL BE INSTALLED AT THE END OF THE 

DURING ALLOWABLE HOURS OF CLOSURE PERIOD. THE FINAL 

CONTRACTOR SHALL PERFORM ALL WORK RELATED TO RAMP G 1.
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6" WHITE DOTTED LANE LINE (3' DASH, 9' SPACE) 6" WDLL

6" WHITE LANE LINE 6" WLL

4" WHITE EDGE LINE 4" WEL

LEGEND
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 41EXIT

S. Main St

MILE1/2

Elmwood

SIGN SUPPORT NO. 21579. SEE NOTES.

8
3

COORDI
NATE

 G
RI

D

A
D

           

CONNECTI
CUT

               

 AND INSTALL NEW MBR

REMOVE EXISTING MBR

BEGIN TRANSITION FROM 14' LANE TO 11' LANE

SEDIMENTATION CONTROL SYSTEM (TYP.)

(TYPE B)

TIAS

+50

TPCBC BEGIN TAPER

9
'

EXISTING MBR

REMOVE 

REMOVE EXISTING MBR

 STAGE 2A

 REMAIN IN

MBR TO

TEMPORARY LATERAL SUPPORT TO REMAIN

 SUPPORT FOUNDATION

INSTALL OVERHEAD SIGN

TEMPORARY RAMP A INSTALLED IN STAGE 1A

(SEE DRAWING NO. MPT-55)

RECONSTRUCT TEMPORARY RAMP A FOR STAGE 2A TIE-IN TO I-84 EB

PRIOR TO STAGE 2A TRAFFIC SHIFT

INSTALL TEMPPORARY WEDGE COURSE 

REMOVAL (TYP.)

CONCRETE PAVEMENT 

STA. EB 110+10

LIMIT OF CONCRETE PAVEMENT REMOVAL 

INSTALL NOISE BARRIER WALL NO. 2

}

}

1
3
'|

SEE SPM SET FOR SIGN DETAILS.

INSTALL SIDE MOUNTED SIGN SUPPORT.

41

EXIT    

51-6108

        

1/2 MILE

ELMWOOD

S. MAIN ST

EXIT 41

+78

BEGIN TAPER

29' LT

+93

111+00 LT TO STA. 128+00 LT.

PMA WEDGE COURSE ALONG INSIDE SHOULDER OF I-84 EB FROM STA. 

PRIOR TO THE STAGE 2A I-84 MAINLINE TRAFFIC SHIFT, INSTALL TEMPORARY 3. 

SIGN SUPPORT NO 21579 TO REMAIN.2.

SHOWN.

SHIFT TEMPORARY RAMP A TRAFFIC TO THE LEFT AND RELOCATE TPCBC AS 1.
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11' LANES TO 12' LANES

BEGIN TRANSITION FROM 

BEGIN LANE SHIFT

+76

11' LANES TO 12' LANES

END TRANSITION FROM 

END LANE SHIFT

END TAPER

4" YEL
6" WLL

4" YEL

4" WEL
6" WLL

 41EXIT

S. Main St

Elmwood

KEEP RIGHT

12' RT

+73

+20

 11' LANES TO 12' LANES

BEGIN TRANSITION FROM

12' RT

+20

16' RT
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9' RT

+76 13' RT
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CENTER OF BASELINE

+35

14' LT
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17' LT
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BASELINE

CENTER OF 
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4" YELLOW EDGE LINE 4" YEL

8" WHITE CHANNELIZING LINE 8" WCL

6" WHITE BROKEN LANE LINE (10' DASH, 30' SPACE) 6" WBLL

6" WHITE DOTTED LANE LINE (3' DASH, 9' SPACE) 6" WDLL

6" WHITE LANE LINE 6" WLL

4" WHITE EDGE LINE 4" WEL

LEGEND

SIGN SUPPORT NO. 21580. SEE NOTES.
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KEEP RIGHT

CORBINS CORNER

NEW BRITAIN AVE

EXIT 40

   

80-9929 

        

KEEP RIGHT

ELMWOOD

S. MAIN ST

EXIT 41
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REMOVAL (TYP.)

CONCRETE PAVEMENT 

}

}

INSTALL NOISE BARRIER WALL NO. 2INSTALL NOISE BAIRRIER WALL NO. 2

NOISE BARRIER WALL

REMOVE EXISTING 

BARRIER WALL NO. 3

INSTALL NOISE 

 SYSTEM (TYP.)

SEDIMENTATION CONTROL

BRIDGE NO. 01745

SEE SUBSET

BRIDGE NO. 01744

SEE SUBSET

STAGE 2A TRAFFIC SHIFT

WEDGE COURSE PRIOR TO 

INSTALL TEMPORARY 

PCBC

REMOVE EXISTING 

INSTALLED IN STAGE 1B

REMOVE TEMPORARY SIDE MOUNTED SIGN SUPPORT

SEE SPM SET FOR SIGN DETAILS

INSTALL EXTRUDED SIGN FACE AND COVER

INSTALL OVERHEAD SIGN SUPPORT AND FOUNDATION

SEE SPM SET FOR SIGN DETAILS

INSTALL EXTRUDED SIGN FACE AND COVER

INSTALL OVERHEAD SIGN SUPPORT AND FOUNDATION

111+00 LT TO STA. 128+00 LT.

PMA WEDGE COURSE ALONG INSIDE SHOULDER OF I-84 EB FROM STA. 

PRIOR TO THE STAGE 2A I-84 MAINLINE TRAFFIC SHIFT, INSTALL TEMPORARY 3. 

HOURS AND AS ALLOWED IN THE LIMITATION OF OPERATIONS.

NEW OVERHEAD SIGN SUPPORT TO BE INSTALLED DURING OFF-PEAK 2.

REMOVE SIGN SUPPORT NO 21580 AND EXTRUDED SIGN FACE.1.
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8" WHITE CHANNELIZING LINE 8" WCL

6" WHITE BROKEN LANE LINE (10' DASH, 30' SPACE) 6" WBLL

6" WHITE DOTTED LANE LINE (3' DASH, 9' SPACE) 6" WDLL

6" WHITE LANE LINE 6" WLL

4" WHITE EDGE LINE 4" WEL

LEGEND
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 11' LANES TO 12' LANES
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20' RT
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BEGIN TAPER

(L=870'|)
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END TAPER

32' RT
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22' LT
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SEDIMENTATION CONTROL SYSTEM (TYP.)

}

}

BARRIER WALL NO. 2

INSTALL NOISE 

 EXISTING PCBC

REMOVE

 NOISE BARRIER WALL

REMOVE EXISTING

 BARRIER WALL NO. 3

INSTALL NOISE

+64

(SEE BRIDGE NO. 01746 SUBSET)

INSTALL CONCRETE NOISE BARRIER SUPPORT WALL

 INSTALLED IN STAGE 1B

 MOUNTED SIGN SUPPORT

REMOVE TEMPORARY SIDE

 STAGE 1B. SEE NOTES.

 SIGN SUPPORT INSTALLED IN

REMOVE TEMPORARY SIDE MOUNTED

SEE SPM SET FOR SIGN DETAILS

INSTALL EXTRUDED SIGN FACE AND COVER

INSTALL OVERHEAD SIGN SUPPORT AND FOUNDATION

SEE SPM SET FOR SIGN DETAILS

INSTALL EXTRUDED SIGN FACE AND COVER

INSTALL OVERHEAD SIGN SUPPORT AND FOUNDATION

ELMWOOD

S. MAIN ST

EXIT 41

111+00 LT TO STA. 128+00 LT.

PMA WEDGE COURSE ALONG INSIDE SHOULDER OF I-84 EB FROM STA. 

PRIOR TO THE STAGE 2A I-84 MAINLINE TRAFFIC SHIFT, INSTALL TEMPORARY 2.

HOURS AND AS ALLOWED IN THE LIMITATION OF OPERATIONS.

NEW OVERHEAD SIGN STRUCTURE TO BE INSTALLED DURING OFF-PEAK 1.
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4" WHITE EDGE LINE 4" WEL
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FROM STAGE 2A
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SEE NOTE ON MPT-09

NOISE BARRIER WALL NO. 1

INSTALL MBR. SEE NOTES.

MBR INSTALLED IN STAGE 2A

 ON MPT-09

SEE NOTE

SEE NOTES.

 NO. 01743A.

 BLOCK AT BRIDGE

MODIFY CONCRETE END

BRIDGE NO. 01743A

}

}

SEE SPM SET FOR PAVEMENT MARKING DETAILS.

MATCH TO FINAL PAVEMENT MARKINGS. 

THE INSIDE SHOULDER OF I-84 WB.

TEMPORARY PMA WEDGE COURSE INSTALLED IN STAGE 1B ALONG 

PRIOR TO THE STAGE 2B I-84 MAINLINE TRAFFIC SHIFT, REMOVE 4.

THE LIMITATION OF OPERATIONS.

BLOCK SHALL OCCUR DURING OFF-PEAK HOURS AND AS ALLOWED IN 

INSTALLATION OF MBR AND MODIFICATIONS TO CONCRETE END 3.

PAVEMENT MARKINGS BY METHOD APPROVED BY CTDOT.

(HOT-APPLIED) UNLESS OTHERWISE NOTED. REMOVE CONFLICTING 

ALL PAVEMENT MARKINGS NOTED ON THESE PLANS ARE TEMPORARY 2.

MARKINGS..

SEE DRAWING NOS. SPM-01 THRU SPM-11 FOR FINAL PAVEMENT 1.
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ROUTE 71 (NEW BRITAIN AVE)
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STAGE 2B

LANE USE ARROW (TYP.)

(TYPE A)
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RAMP H

FROM STAGE 2A

TPCBC TO REMAIN 

FROM STAGE 2A

TPCBC TO REMAIN 
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'
1
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'
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'

FROM STAGE 2A

MARKINGS TO REMAIN 

TEMPORARY PAVEMENT 

FROM STAGE 2A

MARKINGS TO REMAIN 

TEMPORARY PAVEMENT 

FROM STAGE 2A

MARKINGS TO REMAIN 

TEMPORARY PAVEMENT 
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NOISE BARRIER WALL NO. 2

REMOVE EXISTING MBR

INSTALL MBR

BRIDGE NO. 01743B

BRIDGE NO. 01743A

+00

 MARKING FROM STAGE 2A

MATCH TO TEMPORARY PAVEMENT

+50

END TAPER

4" WEL

4" YEL
6" WBLL

6" WDLL

4" YELLOW EDGE LINE 4" YEL

8" WHITE CHANNELIZING LINE 8" WCL

6" WHITE DOTTEN LANE LINE (3' DASH, 9' SPACE) 6" WDLL

6" WHITE BROKEN LANE LINE (10' DASH, 30' SPACE) 6" WBLL

6" WHITE LANE LINE 6" WLL

4" WHITE EDGE LINE 4" WEL

LEGEND

1
2
'
1
2
'
1
2
'
1
2
'
1
2
'

1
2
'

8
'

INSTALL MBR

REMOVE EXISTING MBR

MBR INSTALLED IN STAGE 2A

}

}

(L=180'|)

TPCBC

 REMAIN FROM STAGE 2A

TEMPORARY PAVEMENT MARKINGS TO

TPCBC TO REMAIN FROM STAGE 2A

 103+10 RELOCATED TPCBC.

 STAGE 2A. TPCBC WEST OF WB

 WB 106+50 TO REMAIN FROM

TPCBC BETWEEN WB 103+10 AND

+50

BEGIN TAPER

PAVEMENT MARKINGS

MATCH TO FINAL 

 PAVEMENT MARKING DETAILS.

 MARKINGS. SEE SPM SET FOR

MATCH TO FINAL DESIGN PAVEMENT

FOR SIGN DETAILS.

STAGE 2A. SEE SPM SET 

SUPPORT INSTALLED IN 

CANTILEVER SIGN 

COVER FROM 

REMOVE SIGN FACE 

SIGN FACE INSTALLED IN STAGE 1B

REMOVE EXISTING SIDE MOUNTED SIGN SUPPORT AND

THE INSIDE SHOULDER OF I-84 WB.

TEMPORARY PMA WEDGE COURSE INSTALLED IN STAGE 1B ALONG 

PRIOR TO THE STAGE 2B I-84 MAINLINE TRAFFIC SHIFT, REMOVE 4.

HOURS AND AS ALLOWED IN THE LIMITATION OF OPERATIONS.

BLOCK AT BRIDGE NO. 01743A TO BE PERFORMED DURING OFF-PEAK 

INSTALLATION OF MBR AND MODIFICATIONS TO CONCRETE END 3.

PAVEMENT MARKINGS BY METHOD APPROVED BY CTDOT.

(HOT-APPLIED) UNLESS OTHERWISE NOTED. REMOVE CONFLICTING 

ALL PAVEMENT MARKINGS NOTED ON THESE PLANS ARE TEMPORARY 2.

MARKINGS.

SEE DRAWING NOS. SPM-01 THRU SPM-11 FOR FINAL PAVEMENT 1.
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WB 106+00 WB 107+00 WB 108+00 WB 109+00 WB 110+00 WB 111+00 WB 112+00 WB 113+00
WB 114+00

EB 106+00 EB 107+00 EB 108+00 EB 109+00 EB 110+00 EB 111+00 EB 112+00 EB 113+00
EB 114+00

* BARRICADE WARNING LIGHTS - HIGH INTENSITY

DIRECTION OF TRAVEL

TEMPORARY IMPACT ATTENUATION SYSTEM, TYPE C (35 MPH)

TEMPORARY IMPACT ATTENUATION SYSTEM, TYPE B (55 MPH)

TEMPORARY IMPACT ATTENUATION SYSTEM, TYPE A (55 MPH)

HIGH MOUNTED INTERNALLY ILLUMINATED FLASHING ARROW

CONSTRUCTION SIGN

TRAFFIC DRUM

TPCBC (TEMPORARY PRECAST CONCRETE BARRIER CURB)

FULL DEPTH RECONSTRUCTION

WORK AREA
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SAFETY AND OPERATIONAL

WEST HARTFORD

I-84 MAINLINE MPT

MS/DG

MD
IMPROVEMENTS ON I-84

WORK

AHEAD

ROAD

   

80-9604

        

*

   

        

80-9923

STAGE 2B

4" WEL

24'|
8" WCL

1
2
'

*

2
'

1
2
'

4
'

14' LANE TO 12' LANE

END TRANSITION FROM 

119'|

100'|

4" YEL

20'

MATCH TO TEMPORARY PAVEMENT MARKINGS FROM STAGE 2A

BEGIN TRANSITION FROM 14' LANE TO 11' LANE

TEMPORARY PAVEMENT MARKINGS TO REMAIN FROM STAGE 2A

FROM STAGE 2A

MARKINGS TO REMAIN 

TEMPORARY PAVEMENT 

 FROM STAGE 2A

TPCBC TO REMAIN

8
3

COORDI
NATE

 G
RI

D

A
D

           

CONNECTI
CUT

               

INSTALL MBR

2A

FROM STAGE 

RELOCATED 

OF WB 106+50 

TPCBC EAST 

STAGE 2A. 

REMAIN FROM 

TPCBC TO 

+50

REMAINING FROM STAGE 2A

MATCH TO TPCBC 

(L=340'|)

TPCBC

(L=260'|)

TPCBC

}

}

MBR INSTALLED IN STAGE 2A

INSTALL MBR

REMOVE EXISTING MBR

R
A

M
P
 

A

 INSTALLED IN STAGE 2A

SIDE MOUNTED SIGN SUPPORT

REMOVE TEMPORARY RAMP A

TO REMAIN FROM STAGE 2A

TEMPORARY PAVEMENT MARKINGS 

+81

MARKINGS FROM STAGE 2A

MATCH TO TEMPORARY PAVEMENT 

8" WCL

20'

4" YEL

4" WEL

1
'

1
2
'
9
'

(TYPE C)

TIAS

   

80-9917

        

*

1'
17'

3'

1'
12'7'

7
'
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'
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'
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1
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+15

MATCH TO REMAINING TBCBC FROM STAGE 2A

(L=230'|)

TBCBC

TBCBC TO REMAIN FROM STAGE 2A

(L=700'|)

TPCBC

FROM STAGE 2A

MARKINGS TO REMAIN 

TEMPORARY PAVEMENT 

+92

FROM STAGE 2A

PAVEMENT MARKINGS 

MATCH TO TEMPORARY 

24' LT

+93

22' LT

+93

(TYPE A)

TIAS

WALL NO. 2

NOISE BARRIER 

1
2
'
1
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'
1
2
'
1
2
'
1
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'

+92

4" WEL

8" WCL

6" WBLL

12" WDLL

R
A
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P
 

H

4" YELLOW EDGE LINE 4" YEL

12" WHITE DOTTED LANE LINE (3' DASH, 9' SPACE) 12" WDLL

8" WHITE CHANNELIZING LINE 8" WCL

6" WHITE BROKEN LANE LINE (10' DASH, 30' SPACE) 6" WBLL

6" WHITE DOTTED LANE LINE (3' DASH, 9' SPACE) 6" WDLL

6" WHITE LANE LINE 6" WLL

4" WHITE EDGE LINE 4" WEL

LEGEND

40' TYP.

40' TYP.

4" YEL

INSTALL EXTRUDED SIGN FACE AT END OF STAGE 2B

OVERHEAD SIGN FOUNDATION INSTALLED IN STAGE 2A

STA. EB 111+10

REMOVAL

LIMIT OF STAGE 2B CONCRETE PAVEMENT 

SEE NOTES

INSTALL SIGN FACE AT END OF STAGE 2B

INSTALL OVERHEAD SIGN SUPPORT AND FOUNDATION

I-84 EB.

WEDGE COURSE INSTALLED IN STAGE 2A ALONG INSIDE SHOULDER OF 

PRIOR TO PLACING FINAL PAVEMENT OVERLAY, REMOVE TEMPORARY 3.

EXTRUDED SIGN FACE.

REMOVE SIGN SUPPORT NO. 21579 AND "S. MAIN ST/ELMWOOD/ 1/2 MILE" 2.

HOURS AND AS ALLOWED IN THE LIMITATION OF OPERATIONS.

NEW OVERHEAD SIGN SUPPORT TO BE INSTALLED DURING OFF-PEAK 1.
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WB 1
15+

00

WB 1
16+

00

WB 11
7+00

WB 118+
00

WB 119+00
WB 120+00 WB 121+00

WB 122+00

WB 123+00

WB 124+00

EB 1
15+

00

EB 11
6+00

EB 11
7+00

EB 118+
00

EB 119+00 EB 120+00 EB 121+00
EB 122+00

EB 123+00

EB 124+00

* BARRICADE WARNING LIGHTS - HIGH INTENSITY

DIRECTION OF TRAVEL

TEMPORARY IMPACT ATTENUATION SYSTEM, TYPE C (35 MPH)

TEMPORARY IMPACT ATTENUATION SYSTEM, TYPE B (55 MPH)

TEMPORARY IMPACT ATTENUATION SYSTEM, TYPE A (55 MPH)

HIGH MOUNTED INTERNALLY ILLUMINATED FLASHING ARROW

CONSTRUCTION SIGN

TRAFFIC DRUM

TPCBC (TEMPORARY PRECAST CONCRETE BARRIER CURB)

FULL DEPTH RECONSTRUCTION

WORK AREA
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RAMP A

BRIDGE NO. 01745

SEE SUBSET

TO REMAIN FROM STAGE 2A

TEMPORARY PAVEMENT MARKINGS 

BRIDGE NO. 01744

SEE SUBSET

NOISE BARRIER WALL NO. 3

NOISE BARRIER WALL NO. 2

4" YEL

+00

BEGIN TAPER

6" WDLL

1
2
'

1
2
'

1
2
'

1
2
'

2
0
'
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'
1
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'
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'
1
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+56

8" WCL

8" WCL

+56

4" WEL

1
1
'
1
2
'

1
1
'
1
2
'

1
2
'
1
1
'

12" WDLL

6" WBLL

4" YELLOW EDGE LINE 4" YEL

12" WHITE DOTTED LANE LINE (3' DASH, 9' SPACE) 12" WDLL

8" WHITE CHANNELIZING LINE 8" WCL

6" WHITE BROKEN LANE LINE (10' DASH, 30' SPACE) 6" WBLL

6" WHITE DOTTED LANE LINE (3' DASH, 9' SPACE) 6" WDLL

6" WHITE LANE LINE 6" WLL

4" WHITE EDGE LINE 4" WEL

LEGEND

40' TYP.

40' TYP.

SEE SPM SET FOR SIGN DETAILS

SIGN INSTALLED IN STAGE 2A

REMOVE SIGN FACE COVER FROM OVERHEAD

I-84 EB.

WEDGE COURSE INSTALLED IN STAGE 2A ALONG INSIDE SHOULDER OF 

PRIOR TO PLACING FINAL PAVEMENT OVERLAY, REMOVE TEMPORARY 1.
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WB 125+00
WB 126+00 WB 127+00 WB 128+00 WB 129+00 WB 130+00 WB 131+00 WB 132+00 WB 133+00 WB 134+00 WB 135+00

EB 125+00
EB 126+00 EB 127+00 EB 128+00 EB 129+00 EB 130+00 EB 131+00 EB 132+00 EB 133+00 EB 134+00 EB 135+00

* BARRICADE WARNING LIGHTS - HIGH INTENSITY

DIRECTION OF TRAVEL

TEMPORARY IMPACT ATTENUATION SYSTEM, TYPE C (35 MPH)

TEMPORARY IMPACT ATTENUATION SYSTEM, TYPE B (55 MPH)

TEMPORARY IMPACT ATTENUATION SYSTEM, TYPE A (55 MPH)

HIGH MOUNTED INTERNALLY ILLUMINATED FLASHING ARROW

CONSTRUCTION SIGN

TRAFFIC DRUM

TPCBC (TEMPORARY PRECAST CONCRETE BARRIER CURB)

FULL DEPTH RECONSTRUCTION

WORK AREA
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RAMP D

1
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'

STAGE 2B

2
'

8" WCL

(TYPE A)

TIAS (L=110'|)

TPCBC

(L=110'|)

TPCBC

27' RT

+50

21' RT

+50

4" WEL

1
2
'

+11

 MARKING FROM STAGE 2A

MATCH TO TEMPORARY PAVEMENT

4
'

+22

 FROM STAGE 2A

 PAVEMENT MARKINGS

MATCH TO TEMPORARY
8" WCL

4" WEL

TO REMAIN FROM STAGE 2A

TEMPORARY PAVEMENT MARKINGS 
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4" WEL

4" YEL

6" WBLL

1
2
'

1
2
'

1
2
'

1
2
'

NOISE BARRIER WALL NO. 2

 FROM STAGE 2A

 MARKINGS TO REMAIN

TEMPORARY PAVEMENT

+00

 MARKINGS FROM STAGE 2A

MATCH TO TEMPORARY PAVEMENT

12" WDLL

4" WEL

1
2
'

1
1
'

1
2
'

1
2
'

NOISE BARRIER WALL NO. 3

1
2
'

4" YELLOW EDGE LINE 4" YEL

12" WHITE DOTTED LANE LINE (3' DASH, 9' SPACE) 12" WDLL

8" WHITE CHANNELIZING LINE 8" WCL

6" WHITE BROKEN LANE LINE (10' DASH, 30' SPACE) 6" WBLL

6" WHITE DOTTED LANE LINE (3' DASH, 9' SPACE) 6" WDLL

6" WHITE LANE LINE 6" WLL

4" WHITE EDGE LINE 4" WEL

LEGEND

12" WDLL

 FROM STAGE 2A

 MARKINGS TO REMAIN

TEMPORARY PAVEMENT

+47

 MARKING FROM STAGE 2A

MATCH TO TEMPORARY PAVEMENT

 TO REMAIN FROM STAGE 2A

TEMPORARY PAVEMENT MARKINGS

1
2
'
1
2
'

1
2
'
1
2
'

40' TYP.

40' TYP.

 FROM STAGE 2A

 MARKINGS TO REMAIN

TEMPORARY PAVEMENT

+00

MARKINGS FROM STAGE 2A

MATCH TO TEMPORARY PAVEMENT 

+41

 MARKINGS FROM STAGE 2A

MATCH TO TEMPORARY PAVEMENT

SEE SPM SET FOR SIGN DETAILS

OVERHEAD SIGN INSTALLED IN STAGE 2A

REMOVE SIGN FACE COVER FROM

I-84 EB.

WEDGE COURSE INSTALLED IN STAGE 2A ALONG INSIDE SHOULDER OF 

PRIOR TO PLACING FINAL PAVEMENT OVERLAY, REMOVE TEMPORARY 1.
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