SUGGESTED SEQUENCE OF CONSTRUCTION
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DEPLOY SMART WORK ZONE AND INSTALL ALL ADVANCE CONSTRUCTION WARNING
SIGNS AND DEVICES.
INSTALL SEDIMENTATION AND EROSION CONTROL DEVICES AT ALL STAGE 1A
AREAS OF DISTURBANCE.
MILL (2" MIN) EXIST. PAVEMENT AND FILL JOINTS AND CRACKS WITHIN THE
FOLLOWING LIMITS AND IN ADVANCE OF THE STAGE 1A I-84 WB TRAFFIC SHIFT:
A. I-84 WB STA. 81+00 TO BRIDGE NO. 01745 (EXISTING APPROACH SLAB)
B. RAMP B STA. 14+50 TO STA. 21+00 (INCLUDING GORE AREA)
C. RAMP G STA. 6+10 TO STA. 11+70 (INCLUDING GORE AREA)
RESET ALL EXISTING DRAINAGE STRUCTURES AND MBR AS NEEDED WITHIN THE
MILLING LIMITS NOTED ABOVE.
INSTALL 2" PMA OVERLAY AND APPLY WEDGE COURSE TO MEET PROPOSED PROFILE
AND CROSS-SLOPES WITHIN MILLING LIMITS NOTED ABOVE.
COMPLETE TEMPORARY GRADING.
ESTABLISH DETOUR AND CLOSE RAMP G.
SHIFT I-84 WB AND RIDGEWOOD ROAD TRAFFIC TO THE RIGHT AS SHOWN ON
STAGE 1A MPT PLANS.
BEGIN STAGE 1 CONSTRUCTION AT BRIDGE NO. 01743B.
PERFORM SACRIFICIAL 2" MILL AND OVERLAY ALONG OUTSIDE SHOULDER OF I-84
EB FROM STA. 84+00 RT TO STA. 93+50 RT AND FROM
STA. 95+50 RT TO STA. 98+00 RT.
A. INSTALL TEMP. WEDGE COURSE AT THE SAME LOCATIONS TO
CORRECT CROSS-SLOPES PRIOR TO TRAFFIC SHIFT
ONTO EXISTING SHOULDER.
REPEAT ITEMS 3 AND 4 ABOVE ALONG I-84 EB FROM STA. 100+00 TO BRIDGE
NO. 01744 (EXISTING APPROACH SLAB) AND IN ADVANCE OF THE
STAGE 1A 1I-84 EB TRAFFIC SHIFT.
INSTALL TEMP. PMA WEDGE COURSE ALONG OUTSIDE SHOULDER OF I-84 FROM
STA. 85+00 RT TO BRIDGE NO. 01743A APPROACH SLAB.
SHIFT I-84 EB TRAFFIC TO THE RIGHT AS SHOWN ON THE STAGE 1A MPT PLANS.
PERFORM CLEARING AND GRUBBING WITHIN PROJECT LIMITS.
PREPARE DISPOSAL SITE AT I-84 EB OFF-RAMP TO ROUTE 9 SB FOR SURPLUS
MATERIAL GENERATED THROUGHOUT DURATION OF CONSTRUCTION.
BEGIN IMS RELOCATION ALONG OUTSIDE OF I-84 EB AND MAINTAIN EXISTING
IMS SYSTEM ALONG I-84 WB (TO BE COMPLETED PRIOR TO BEGINNING OF STAGE
2 CONSTRUCTION).
BEGIN INSTALLATION OF NEW LIGHTING CONDUIT, CABLES, CONDUCTORS,
HANDHOLES, LIGHT STANDARDS, ETC. ALONG OUTSIDE OF I-84 EB.
RELOCATE EXISTING UTILITIES AT BERKSHIRE ROAD.
CLEAN ALL EXISTING DITCHES AND INSTALL OUTLET PROTECTION AT ALL
LOCATIONS AS SHOWN ON THE DRAINAGE PLANS.
CLEAN ALL PLUGGED EXISTING DRAINAGE STRUCTURES, PIPES, AND BRIDGE
SCUPPERS WITHIN PROJECT LIMITS.
UPON COMPLETION OF CLEANING OPERATION, PERFORM CONDITION SURVEY OF ALL
CORRUGATED METAL PIPES UNDER I-84 MAINLINE.
CONSTRUCT FULL-DEPTH PAVEMENT ALONG I-84 MAINLINE WITHIN THE
FOLLOWING LIMITS:
A. I-84 WB STA. 81+00 RT TO 107+50 RT
B. I-84 EB STA. 100+00 LT TO 107+50 LT
RECONSTRUCT 1I-84 MEDIAN FROM BRIDGE NOS. 03486 AND 03485 TO STAGE 1A
LIMITS OF I-84 PAVEMENT RECONSTRUCTION.
REMOVE EXISTING MBR AND INSTALL TEMPORARY END ANCHORAGE AS SHOWN ON
STAGE 1A MPT PLANS.
INSTALL PCBC ALONG BOTH SIDES OF THE I-84 MEDIAN RECONSTRUCTION.
COMPLETE FINAL GRADING WITHIN STAGE 1A LIMITS.
INSTALL MBR, END ANCHORAGES AND BRIDGE ATTACHMENTS WITHIN THE LIMITS
OF THE I-84 MEDIAN RECONSTRUCTION.
INSTALL TEMPORARY BCPC ALONG I-84 EB ADJACENT TO MEDIAN.
INSTALL ALL NEW DRAINAGE WITHIN LIMITS OF STAGE 1A CONSTRUCTION.
MODIFY CONCRETE END BLOCK AT BRIDGE NO. 03486.
REMOVE EXISTING OVERHEAD SIGN AND RELOCATE TO TEMPORARY SIGN SUPPORT
AS SHOWN ON STAGE 1A MPT PLANS.
CONSTRUCT CONCRETE END BLOCK WALL AT BRIDGE NO. 01743A.
CONSTRUCT TEMPORARY PAVEMENT WIDENING AND DRAINAGE ALONG I-84 EB
FROM STA. 113+00 RT TO BRIDGE NO. 01744.
CONSTRUCT TEMPORARY RAMP A AS SHOWN ON STAGE 1A MPT PLANS.
A. DURING OFF-PEAK HOURS, TEMPORARILY REMOVE SEGMENTS OF TPCBC
ALONG I-84 TO COMPLETE FULL-DEPTH PAVEMENT RECONSTRUCTION AND TO
PLACE TEMP. PMA WEDGE COURSE TO COMPLETE TIE-IN TO STAGE 1A I-84
EB PAVEMENT.
B. REPLACE REMOVED SEGMENTS OF TPCBC
COMPLETE STAGE 1 CONSTRUCTION AT BRIDGE NO. 01743B.

STAGE 1B

® N U ke

10.

11.
12.
13.

14.

CONTINUE IMS RELOCATION AND ILLUMINATION WORK ALONG I-84 EB.
MAINTAIN SURPLUS MATERIAL DISPOSAL SITE.
MAINTAIN EXIST. RAMP A TRAFFIC.
INSTALL TEMP. PMA WEDGE COURSE ALONG INSIDE SHOULDER OF I-84 WB
FROM STA. 84+00 RT TO STA. 102+00 RT.
SHIFT I-84 WB TRAFFIC TO THE LEFT AND INSTALL/RELOCATE TPCBC AS NEEDED TO
RE-OPEN RAMP G.
REMOVE DETOUR AND RE-OPEN RAMP G BY 10/5/2020.
INSTALL SEDIMENTATION AND EROSION CONTROL DEVICES AT ALL STAGE 1B AREAS
OF DISTURBANCE.
MILL (2" MIN) EXIST. PAVEMENT AND FILL JOINTS AND CRACKS WITHIN THE
FOLLOWING LIMITS AND IN ADVANCE OF THE STAGE 1B I-84 MAINLINE TRAFFIC
SHIFT:
A.BRIDGE NO 01745 (EXIST APPROACH SLAB) TO I-84 WB STA. 177+00
B.BRIDGE NO. 01744 (EXIST APPROACH SLAB) TO I-84 EB STA. 165+00
C.RAMP C STA. 33+50 TO STA. 44+70 (INCLUDING GORE AREA)
D.RAMP D STA. 36+00 TO STA. 46+00 (INCLUDING GORE AREA)
RESET ALL EXISTING DRAINAGE STRUCTURES AND MBR AS NEEDED WITHIN THE
MILLING LIMITS NOTED ABOVE.
INSTALL 2" PMA OVERLAY AND APPLY WEDGE COURSE TO MEET PROPOSED PROFILE
AND CROSS-SLOPES WITHIN MILLING LIMITS NOTED ABOVE.
A.INSTALL TEMP. PMA WEDGE COURSE ALONG OUTSIDE SHOULDER OF I-84 FROM
STA. 112+00 LT TO STA. 128+00 LT.
COMPLETE TEMPORARY GRADING.
COMPLETE IMS RELOCATION AND ILLUMINATION WORK ALONG I-84 EB.
SHIFT I-84 MAINLINE TRAFFIC TO THE RIGHT AND SHIFT RAMP A TRAFFIC TO

TEMPORARY RAMP A (INSTALLED IN STAGE 1A) AS SHOWN ON STAGE 1B MPT PLANS.

BEGIN STAGE 1 CONSTRUCTION AT BRIDGE NOS. 01744 AND 01745.

THE INFORMATION, INCLUDING ESTIMATED

QUANTITIES OF WORK, SHOWN ON THESE
SHEETS IS BASED ON LIMITED

INVESTIGATIONS BY THE STATE AND IS
IN NO WAY WARRANTED TO INDICATE

THE CONDITIONS OF ACTUAL QUANTITIES

OF WORK WHICH WILL BE REQUIRED.
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SUGGESTED SEQUENCE OF CONSTRUCTION
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24.

25.

CONSTRUCT FULL-DEPTH PAVEMENT ALONG I-84 MAINLINE WITHIN THE FOLLOWING
LIMITS:

A.I-84 WB STA. 107+50 TO STA. 177+00

B.I-84 EB STA. 107+50 TO STA. 165+00
RECONSTRUCT REMAINING PORTION OF I-84 MEDIAN FROM I-84 EB & WB
STA. 107+50 TO PROJECT LIMITS.
INSTALL TERS AND CONSTRUCT RETAINING WALL NO. 1 ALONG THE INSIDE EDGE
OF I-84 EB.
INSTALL PCBC ALONG BOTH SIDES OF THE I-84 MEDIAN RECONSTRUCTION.
INSTALL ALL NEW DRAINAGE WITHIN LIMITS OF STAGE 1B CONSTRUCTION.
COMPLETE FINAL GRADING WITHIN STAGE 1B CONSTRUCTION LIMITS.
INSTALL ALL NEW MBR, END ANCHORAGES AND BRIDGE ATTACHMENTS WITHIN THE
LIMITS OF THE I-84 MEDIAN RECONSTRUCTION
REMOVE EXISTING CONCRETE HAUNCHES AT BRIDGE NO. 01747.
REMOVE EXISTING OVERHEAD SIGNS AND RELOCATE TO TEMPORARY SIGN SUPPORTS
AS SHOWN ON STAGE 1B MPT PLANS.
INSTALL NEW OVERHEAD/CANTILEVER SIGN SUPPORTS, SIGN FACES, AND
FOUNDATIONS AS SHOWN ON STAGE 1B MPT PLANS.
COMPLETE STAGE 1 CONSTRUCTION OF BRIDGE NOS. 01744 AND 01745.

STAGE 2A

1.
2.
3.
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25.
26.
27.

28.
29.

MAINTAIN SURPLUS MATERIAL DISPOSAL SITE.
MAINTAIN IMS RELOCATION INSTALLED IN STAGES 1A/1B.
REMOVE TEMP. PMA WEDGE COURSE INSTALLED ALONG OUTSIDE SHOULDER
OF I-84 EB IN STAGE 1A AND INSTALL TEMP. PMA WEDGE COURSE ALONG INSIDE
SHOULDER OF I-84 EB FROM STA. 111+00 LT TO STA. 128+00 LT.
RE-ESTABLISH DETOUR AND CLOSE RAMP G.
SHIFT I-84 MAINLINE AND TEMPORARY RAMP A TRAFFIC TO THE LEFT AND
RIDGEWOOD ROAD TRAFFIC TO THE RIGHT AS SHOWN ON STAGE 2A MPT PLANS.
ESTABLISH MPT PATTERN ALONG BERKSHIRE ROAD AND SHIFT TRAFFIC AS
SHOWN ON STAGE 2A MPT PLANS.
INSTALL SEDIMENTATION AND EROSION CONTROL DEVICES AT ALL STAGE
2A AREAS OF DISTURBANCE.
BEGIN STAGE 2 CONSTRUCTION AT BRIDGE NOS. 01743B, 01744 AND 01745.
MILL (2" MIN.) EXISTING PAVEMENT AND FILL JOINTS AND CRACKS WITHIN THE
FOLLOWING LIMITS AND IN ADVANCE OF INSTALLATION OF TPCBC:

A. RAMP E STA. 45+33 TO STA. 55+33 (INCLUDING GORE AREA)

B. RAMP F STA. 48+50 TO STA. 58+50 (INCLUDING GORE AREA)
RESET ALL EXISTING DRAINAGE STRUCTURES AS NEEDED WITHIN MILLING
LIMITS NOTED ABOVE.
INSTALL 2" PMA OVERLAY WEDGE COURSE TO MEET PROPOSED PROFILE AND
CROSS-SLOPES WITHIN MILLING LIMITS NOTED ABOVE.
COMPLETE TEMPORARY GRADING.
REMOVE EXISTING NOISE BARRIER WALLS, PCBC AND MBR AND BEGIN INSTALLATION
OF NOISE BARRIER WALL NOS. 1, 2, AND 3.
INSTALL CONCRETE NOISE BARRIER SUPPORT WALLS AT BRIDGE NO. 01746
ALONG I-84 EB AND WB.
CONSTRUCT 1-84 WB FULL-DEPTH PAVEMENT ALONG OUTSIDE SHOULDER AT THE
FOLLOWING LOCATIONS:
I-84 WB STA. 81+00 LT TO BRIDGE NO. 01743B
BRIDGE NO. 01743B TO I1-84 WB STA. 97+50 LT
RAMP G GORE TO I-84 WB STA. 102+50 LT
RAMP B STA. 18+09 LT TO BRIDGE NO. 01745
BRIDGE NO. 01745 TO RAMP D STA. 39+50 LT
I-84 WB STA. 159+00 TO STA. 177+00 LT
CONSTRUCT I-84 EB FULL-DEPTH PAVEMENT ALONG OUTSIDE SHOULDER AT THE
FOLLOWING LOCATIONS:

A. BRIDGE NO. 01744 TO I-84 EB STA. 132+00 RT

B. RAMP C STA. 34+50 RT TO RAMP C STA. 39+60 RT

C. RAMP E STA. 48+65 RT TO RAMP E STA. 55+33 RT

D. I-84 EB STA. 155+33 RT TO STA. 165+00 RT.
INSTALL ALL NEW DRAINAGE WITHIN LIMITS OF STAGE 2A CONSTRUCTION.
INSTALL ALL NEW LIGHTING CONDUIT, CABLES, CONDUCTORS, HANDHOLES, LIGHT
STANDARDS, ETC. WITHIN LIMITS OF STAGE 2A CONSTRUCTION.
REMOVE ALL EXISTING MBR WITHIN CONFLICT OF STAGE 2A CONSTRUCTION.
REMOVE EXISTING OVERHEAD AND TEMPORARY SIDE-MOUNTED SIGNS AS SHOWN ON
STAGE 2A MPT PLANS.

ufulelele b

INSTALL NEW OVERHEAD/CANTILEVER SIGN SUPPORTS, SIGN FACES, AND FOUNDATIONS

AS SHOWN ON STAGE 2A MPT PLANS.

MODIFY CONCRETE END BLOCK AT BRIDGE NO. 03490.

COMPLETE ALL WORK RELATED TO RAMP G DURING THE CLOSURE PERIOD WITH
EXCEPTION TO INSTALLATION OF FINAL PAVEMENT OVERLAY.

COMPLETE 2" MILL AND OVERLAY AT RAMP B FROM STA. 8+65 TO STA. 14+50.
THE FINAL LIFT OF PAVEMENT SHALL BE INSTALLED AT END OF LAST STAGE OF
CONSTRUCTION.

COMPLETE FINAL GRADING WITHIN STAGE 2A CONSTRUCTION LIMITS OF I-84
MAINLINE AND ALL RAMPS.

INSTALL ALL NEW MBR, END ANCHORAGES AND BRIDGE ATTACHMENTS WITHIN
STAGE 2A CONSTRUCTION LIMITS.

RECONSTRUCT RAMP A WITHIN LIMITS OF FULL-DEPTH PAVEMENT RECONSTRUCTION,
INCLUDING INSTALLATION OF ALL NEW DRAINAGE AND MBR WITHIN

LIMITS OF WORK AREA AS SHOWN ON STAGE 2A MPT PLANS.

RECONSTRUCT EXIST. BITUMINOUS CONCRETE SIDEWALK AND INSTALL NEW BCPC
ALONG RAMP E (RIGHT SIDE).

COMPLETE STAGE 2 CONSTRUCTION AT BRIDGE NOS. 01743B, 01744, AND 01745.

STAGE 2B

N oukhwnN

0.

10.

DESIGNER/DRAFTER:

REMOVE TEMP. PMA WEDGE COURSE INSTALLED ALONG INSIDE SHOULDER OF I-84 WB
IN STAGE 1B.

SHIFT I-84 MAINLINE TRAFFIC TO THE RIGHT AND OPEN RAMP A TO LIVE TRAFFIC.
PERMANENTLY REMOVE DETOUR AND RE-OPEN RAMP G BY 10/3/2022.

MAINTAIN SURPLUS MATERIAL DISPOSAL SITE.

MAINTAIN IMS RELOCATION INSTALLED IN STAGES 1A/1B.

INSTALL SEDIMENTATION AND EROSION CONTROL DEVICES AT ALL STAGE 2B AREAS OF

DISTURBANCE.
CONSTRUCT ALL REMAINING SEGMENTS OF FULL-DEPTH PAVEMENT ALONG OUTSIDE
SHOULDER OF I-84 WB AT THE FOLLOWING LOCATIONS:

A. I-84 WB STA. 102+50 LT TO RAMP B GORE

B. I-84 WB STA. 139+00 LT TO STA. 155435 LT (RAMP D

GORE TO RAMP F GORE)

CONSTRUCT REMAINING SEGMENT OF FULL-DEPTH PAVEMENT ALONG OUTSIDE SHOULDER

OF I-84 EB FROM STA. 136+50 RT TO STA. 152+32 RT INCLUDING

ADJACENT GORE/INSIDE SHOULDER ALONG RAMPS C AND E.

REMOVE TEMPORARY RAMP A AND COMPLETE FULL-DEPTH PAVEMENT RECONSTRUCTION
OF RAMP A GORE AREA AND ADJACENT OUTSIDE SHOULDER OF I-84 EB.

INSTALL ALL NEW DRAINAGE WITHIN LIMITS OF STAGE 2B CONSTRUCTION.

STAGE 2B (CONTINUED)
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11.
12.
13.
14.
15.
16.

17.
18.

19.

20.

INSTALL ALL NEW LIGHTING CONDUIT, CABLES, CONDUCTORS, HANDHOLES, LIGHT
STANDARDS, ETC. WITHIN LIMITS OF STAGE 2B CONSTRUCTION.

REMOVE EXISTING MBR ALONG OUTSIDE SHOULDER OF I-84 EB BETWEEN BRIDGE
NOS. 03489 AND 01743A AND INSTALL NEW MBR AND BRIDGE
ATTACHMENTS.

MODIFY CONCRETE END BLOCK AT BRIDGE NO. 01743A.

REMOVE ALL EXISTING CURBING, MBR, AND PAVEMENT FOR MBR ALONG
SHOULDER OF RAMPS B, C, C, E, F, AND H AND INSTALL NEW MBR.
INSTALL OVERHEAD SIGN SUPPORT AND FOUNDATION AS SHOWN ON STAGE
2B MPT PLANS.

INSIDE

INSTALL PLANTINGS AND MULCH ALONG I-84 WB AND ADJACENT TO BRIDGE NO. 01745.

COMPLETE REMOVAL OF EXISTING CONCRETE HAUNCHES AT BRIDGE NO. 01747.

COMPLETE FINAL GRADING WITHIN STAGE 2B CONSTRUCTION LIMITS OF I-84 MAINLINE 27.

AND ALL RAMPS.
COMPLETE 2" (MIN.) MILL AND OVERLAY AT THE BEGINNING OF RAMP D AND AT THE
END OF RAMP F. THE FINAL OVERLAY SHALL BE INSTALLED AT END

OF THIS STAGE.

PRIOR TO PLACING THE FINAL PAVEMENT OVERLAY, REMOVE ALL TEMP PMA

WEDGE COURSE INSTALLED AT BEGINNING OF STAGE 2A AND RESET ALL DRAINAGE
STRUCTURES AND MBR AS NEEDED WITHIN THE LIMITS OF THE FINAL OVERLAY.

"‘H:.-mmm\““

STAGE 2B (CONTINUED)
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£ 2019 12.05
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21, MILL 2" (MIN.) OVER ALL BRIDGE DECKS AND

TRANSITIONS.

22. SHIFT I-84 MAINLINE TRAFFIC TO FINAL CONDITION.

23. PLACE THE

FINAL 5/8" PAVEMENT OVERLAY (ULTRA-THIN BONDED
PMA) AND FINAL PAVEMENT MARKINGS.
24, INSTALL FINAL BCPC/BCLC AT ALL REMAINING

LOCATIONS.

25. INSTALL ALL REMAINING OVERHEAD SIGN FACES AND
REMOVE SIGN COVERS INSTALLED IN PREVIOUS

STAGES.

26. INSTALL RUMBLE STRIPS THROUGHOUT PROIJECT

LIMITS.
DISPOSAL SITE.

28. COMPLETE SITE RESTORATION AT ALL AREAS OF
DISTURBANCE WITHIN THE PROJECT LIMITS.

29. COMPLETE PROJECT CLOSEOUT.

COMPLETE FINAL GRADING AT SURPLUS MATERIAL

4
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SIGN SUPPORT NO 21685. SEE NOTES.
HIGH MOUNTED INTERNALLY ILLUMINATED FLASHING ARROW
000088§§§ TEMPORARY IMPACT ATTENUATION SYSTEM, TYPE A (55 MPH)
000038383 TEMPORARY IMPACT ATTENUATION SYSTEM, TYPE B (55 MPH)
00888 TEMPORARY IMPACT ATTENUATION SYSTEM, TYPE C (35 MPH)
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STRUCTURE (BY OTHERS-SEE
TRAFFIC SUBSET)
MATCH TO EXISTING REMOVE EXIST. MBR
PAVEMENT MARKINGS
BEGIN LANE SHIFT )
+44 6" WLL

LEGEND

4" WEL 4" WHITE EDGE LINE
6" WLL 6" WHITE LANE LINE
6" WBLL 6" WHITE BROKEN LANE LINE (10'DASH, 30' SPACE)

8" WCL 8" WHITE CHANNELIZING LINE

NOTES

1. REMOVE SIGN SUPPORT STRUCTURE NO. 21685. REMOVE "84/WEST/WATERBURY"

EXTRUDED SIGN FACE.

2. RELOCATE "9/SOUTH/NEWINGTON/NEW BRITAIN" EXTRUDED SIGN FACE TO

TEMPORARY SIDE MOUNTED SIGN SUPPORT STRUCTURE AT APPROX STA. WB
91+00 AS AND REVISE SIGN FACE AS NOTED.

3. THE WORK TO REMOVE/RELOCATE SIGN SUPPORT NO. 21685 IS TO BE

PERFORMED DURING OFF-PEAK HOURS AND AS ALLOWED IN THE LIMITATION
OF OPERATIONS.

PRIOR TO STAGE 1A 1-84 EB TRAFFIC SHIFT, PERFORM SACRIFICIAL 2" MILL
AND OVERLAY ALONG THE OUTSIDE SHOULDER OF I-84 EB FROM STA. 84+00
RT TO STA. 93+50 RT AND FROM STA. 95+50 RT TO STA. 98+00 RT.

INSTALL TEMPORARY PMA WEDGE COURSE ALONG OUTSIDE SHOULDER OF I-84
EB WITHIN THE LIMITS OF THE SACRIFICIAL 2" MILL AND OVERLAY.

BEGIN LANE SHIFT
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LEGEND
4" WEL 4" WHITE EDGE LINE
6" WLL 6" WHITE LANE LINE
6" WBLL 6" WHITE BROKEN LANE LINE (10' DASH, 30' SPACE)
8" WCL 8" WHITE CHANNELIZING LINE
12" WDLL 12" WHITE DOTTED LANE LINE (3'DASH, 9' SPACE)
4" YEL 4" YELLOW EDGE LINE
KX ]  WORK AREA
[T |  FULL DEPTH RECONSTRUCTION RAMP B
===  TPCBC (TEMPORARY PRECAST CONCRETE BARRIER CURB)
o TRAFFIC DRUM
s CONSTRUCTION SIGN
HIGH MOUNTED INTERNALLY ILLUMINATED FLASHING ARROW NOTES
00900
000055333 ~ TEMPORARY IMPACT ATTENUATION SYSTEM, TYPE A (55 MPH) 1. THE CONTRACTOR IS NOTIFIED THAT SURPLUS MATERIAL GENERATED
FROM BRIDGE NO. 01743B STRUCTURE EXCAVATION AND EARTH
000088888 ~ TEMPORARY IMPACT ATTENUATION SYSTEM, TYPE B (55 MPH) EXCAVATION FOR ROADWAY WORK IS INTENDED AS SUITABLE FILL
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NOTES
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CONNECTICUT

1. PRIOR TO THE STAGE 1B I-84 WB TRAFFIC SHIFT TO OPEN RAMP G, INSTALL
TEMPORARY PMA WEDGE COURSE ALONG THE INSIDE SHOULDER OF I-84 WB
FROM STA. 84+00 RT TO STA. 102+00 RT.
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NOTES

1.

PRIOR TO THE STAGE 1B I-84 WB TRAFFIC SHIFT TO OPEN RAMP G, INSTALL
TEMPORARY PMA WEDGE COURSE ALONG THE INSIDE SHOULDER OF I-84 WB
FROM STA. 84+00 RT TO STA. 102+00 RT.
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NOTES

1. SIGN SUPPORT NO 21580 TO REMAIN.

PRIOR TO THE STAGE 1B I-84 MAINLINE TRAFFIC SHIFT FOR CONSTRUCTION
OF BRIDGE NO.'S 01744 AND 01745, INSTALL TEMPORARY PMA WEDGE

COURSE ALONG OUTSIDE SHOULDER OF I-84 WB FROM STA. 112+00 LT TO
STA. 128+00 LT.
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. L L o o o] R
> - T —_— -
- 0y =
— r -
@ / / / Sl = RAMP C
" 4" YEL
;.OF?T 6" WBLL BEGIN TAPER / /
+00 +50 ’ N
LEGEND SEE NOTE 4 4" WEL (L=1T1POCO%.S END TAPER 8" wek +32
4" WEL 4" WHITE EDGE LINE 6" WDLL +50 +00
3'RT
6" WLL 6" WHITE LANE LINE
" " . . NOTES 8" WCL
6" WDLL 6" WHITE DOTTED LANE LINE (3'DASH, 9' SPACE) EXIT 41 EXTT
S. MAIN STREET 41
6" WBLL 6" WHITE BROKEN LANE LINE (10' DASH, 30' SPACE) ' 1. REMOVE SIGN SUPPORT NO 21683. RELOCATE
ELMWOOD ’ "9/SOUTH/NEWINGTON/NEW BRITAIN" EXTRUDED SIGN FACE TO
8" WCL 8" WHITE CHANNELIZING LINE TEMPORARY SIDE MOUNTED SIGN SUPPORT AT STA. WB 125+00.
4" YEL 4" YELLOW EDGE LINE 2. RELOCATE "NEW BRITAIN AVE/CORBINS CORNER" EXTRUDED SIGN
FToTTTTTT oo | FACE TO TEMPORARY SIDE MOUNTED SIGN SUPPORT AT STA. WB
K X  WORK AREA | EXIT 43 | ] 128400 AS SHOWN.
4 \
- FULL DEPTH RECONSTRUCTION ! Park Road ! 3. REMOVE SIGN SUPPORT NO 21581. REMOVE "EAST/84" EXTRUDED
. RELOCATE EXTRUDED SIGN FACE. ! | SIGN FACE. REMOVE "SOUTH MAIN/STREET/ELMWOOD" EXTRUDED
===  TPCBC (TEMPORARY PRECAST CONCRETE BARRIER CURB) SEE NOTES. . W. Hartford SIGN FACE.
| Center I . "
0 TRAFFIC DRUM | | 4. RELOCATE "EXIT 43/PARK ROAD/W HARTFORD/CENTER" EXTRUDED
| [LEFT]| 1 M1 [EXIT| | SIGN FACE TO TEMPORARY SIDE MOUNTED SIGN SUPPORT AT
- CONSTRUCTION SIGN . T APPROX STA. EB 127+00 AS SHOWN. SIGN MAY NEED TO BE
RELOCATED MULTIPLE TIMES. SIGN RELOCATION TO BE PAID FOR
HIGH MOUNTED INTERNALLY ILLUMINATED FLASHING ARROW SIGN SUPPORT NO 21581. SEE NOTES. UNDER ITEM #0971001A.
000088888 TEMPORARY IMPACT ATTENUATION SYSTEM, TYPE A (55 MPH) PRIOR TO THE STAGE 1B I-84 MAINLINE TRAFFIC SHIFT FOR
000 CONSTRUCTION OF BRIDGE NO.'S 01744 AND 01745, INSTALL
000088933 TEMPORARY IMPACT ATTENUATION SYSTEM, TYPE B (55 MPH) TEMPORARY PMA WEDGE COURSE ALONG OUTSIDE SHOULDER OF
1-84 WB FROM STA. 112400 LT TO STA. 128+00 LT.
00838 TEMPORARY IMPACT ATTENUATION SYSTEM, TYPE C (35 MPH)
— DIRECTION OF TRAVEL
* BARRICADE WARNING LIGHTS - HIGH INTENSITY ADDENDUM NO. 2
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+00
21'LT

REMOVE EXISTING

FROM STAGE 1B

TPCBC
(L=1100')
NOISE BARRIER WALL
REMOVE
4" WEL EXISTING MBR
TEMPORARY PAVEMENT
MARKINGS TO REMAIN

INSTALL NOISE
BARRER WALL NO. 1

SEDIMENTATION CONTROL

BEGIN LANE SHIFT
SYSTEM (TYP.)

BEGIN TRANSITION FROM
12' LANES TO 11'LANES
+60

+23
21'LT

MATCH MARK - SEE DRAWING NO. MPT-25

< 1 _ — 1 _ A
— 1 _ _ \—@ _
< — —_— _ _— —
E o
EB 87—\—00
B— EB 86+00 1—84 EB
EB 82+00 —> . EB 83+00 EB 84+00 EB 85+00 :
=
=
SEE NOTE ON MPT-09 *
N\
LEGEND
4" WEL 4" WHITE EDGE LINE K X ]  WORK AREA
6" WLL 6" WHITE LANE LINE [ |  FULL DEPTH RECONSTRUCTION

6" WBLL 6" WHITE BROKEN LANE
8" WCL 8" WHITE CHANNELIZING

4" YEL 4" YELLOW EDGE LINE

LINE (10'DASH, 30' SPACE)
LINE

-————— TPCBC (TEMPORARY PRECAST CONCRETE BARRIER CURB)

o TRAFFIC DRUM

CRCH CONSTRUCTION SIGN

HIGH MOUNTED INTERNALLY ILLUMINATED FLASHING ARROW
000088§§§ TEMPORARY IMPACT ATTENUATION SYSTEM, TYPE A (55 MPH)
000083333 TEMPORARY IMPACT ATTENUATION SYSTEM, TYPE B (55 MPH)

00838 TEMPORARY IMPACT ATTENUATION SYSTEM, TYPE C (35 MPH)
> DIRECTION OF TRAVEL
>k

BARRICADE WARNING LIGHTS - HIGH INTENSITY

TEMPORARY PAVEMENT
MARKINGS TO REMAIN
FROM STAGE 1B

+03
CENTER OF BASELINE

COORDINATE GRID

END LANE SHIFT =

END TRANSITION FROM 2,

12' LANES TO 11'LANES V/C\
+03 93

CONNECTICUT

RELOCATE TEMPORARY SIDE
MOUNTED SIGN INSTALLED
IN STAGE 1A - SEE NOTE 1

SEE NOTE
ON MPT-09

4" YEL

6" WLL
8" WCL
\ \ 4" WEL

MATCH TO EXISTING
PAVEMENT MARKINGS
3 +50

ROAD 80-9934
ARROWS

NOTES

1. SIGN MAY NEED TO BE RELOCATED MULTIPLE TIMES. SIGN
RELOCATION TO BE PAID FOR UNDER ITEM #0971001A.

PRIOR TO THE STAGE 2A I-84 MAINLINE TRAFFIC SHIFT, REMOVE
TEMPORARY PMA WEDGE COURSE INSTALLED IN STAGE 1A ALONG
OUTSIDE SHOULDER OF I-84 EB.
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LEGEND

4" WEL
4" WDEL
6" WLL
6" WBLL

8" WCL

4" YEL

KA

o)

00
00008860606
006606

00000
000056660

000
005606

=

b S

4" WHITE EDGE LINE

4" WHITE DOTTED EXTENSION LINE (2'DASH, 4' SPACE)
6" WHITE LANE LINE

6" WHITE BROKEN LANE LINE (10'DASH, 30' SPACE)

8" WHITE CHANNELIZING LINE

4" YELLOW EDGE LINE

WORK AREA

FULL DEPTH RECONSTRUCTION

TPCBC (TEMPORARY PRECAST CONCRETE BARRIER CURB)
TRAFFIC DRUM

CONSTRUCTION SIGN

HIGH MOUNTED INTERNALLY ILLUMINATED FLASHING ARROW

TEMPORARY IMPACT ATTENUATION SYSTEM, TYPE A (55 MPH)
TEMPORARY IMPACT ATTENUATION SYSTEM, TYPE B (55 MPH)
TEMPORARY IMPACT ATTENUATION SYSTEM, TYPE C (35 MPH)
DIRECTION OF TRAVEL

BARRICADE WARNING LIGHTS - HIGH INTENSITY

TPCBC
(L=10")

STA. WB 93+60
TO REMAIN
FROM STAGE 1B.
TPCBC WEST OF
STA WB 93+60
IS NEW TPCBC.

$
g
TPCBC EAST OF 10
g
\

BRIDGE NO. 01743B

LANE USE ARROW (TYP.)

MATCH TO EXISTING X
PAVEMENT MARKINGS V\ 4
\‘ 4

NOTES

1. CONTRACTOR SHALL PERFORM ALL WORK RELATED TO RAMP G
DURING ALLOWABLE HOURS OF CLOSURE PERIOD. THE FINAL
LIFT OF PAVEMENT SHALL BE INSTALLED AT THE END OF THE
LAST STAGE OF CONSTRUCTION.

PRIOR TO THE STAGE 2A I-84 MAINLINE TRAFFIC SHIFT,
REMOVE TEMPORARY PMA WEDGE COURSE INSTALLED IN STAGE
1A ALONG OUTSIDE SHOULDER OF I-84 EB.

TEMPORARY PAVEMENT
MARKINGS TO REMAIN
FROM STAGE 1B

RAMP G CLOSED
(SEE DRAWING NOS. MPT-23 AND
DRT-01 FOR ADDITIONAL DETAILS)

SEDIMENTATION CONTROL SYSTEM (TYP.)
INSTALL CANTILEVER SIGN SUPPORT AND FOUNDATION.
INSTALL EXTRUDED SIGN FACE AND COVER.
SEE SPM SET FOR SIGN DETAILS.
TPCBC TO REMAIN FROM STAGE 1B

LIMIT OF STAGE 2A FULL
DEPTH RECONSTRUCTION

N JANE SHIFT

!\\’

REMOVE EXISTING MBR

4" WEL

4" WDEL

TPCBC WEST OF STA.
WB 103+10 TO
REMAIN FROM STAGE
1B. TPCBC EAST OF
STA WB 103+10 IS
RELOCATED TPCBC.

MATCH TO TEMPORARY
PAVEMENT MARKINGS
FROM STAGE 1B

+10

REMOVE EXISTING
MBR

STA. WB 102+50

4" YEL
4" WEL

" 191
21'RT

INSTALL NOISE BARRIER WALL NO. 2

2" MILL AND OVERLAY
(SEE DRAWING NO. PLN-03 FOR LIMITS)

TPCBC

+10

MBR TO REMAIN
IN STAGE 2A

+10
21'LT

END LANE SHIFT 2
END TRANSITION FROM 7,
11' LANES TO 12'LANES o
+10 x
MAINTAIN ?7
TEMPORARY SIDE %
MOUNTED SIGN [
SUPPORT AND SIGN ‘

TPCBC

(L=240') STAGE 1B

FACE INSTALLED IN kr?\“

TPCBC
(L=715')

4" YEL "BEGIN TRANSITION FROM
12' LANES TO 11'LANES
+00 \L " 62'RT MATCH TO EXISTING
8" WCL
BRIDGE NO. 01743A 8" WCL » (L=340') 150 PAVEMENT MARKINGS
6" WLL 32'RT REMOVE END LANE SHIFT
ROUT EXISTING MBR END TRANSITION FROM
12' LANES TO 11'LANES
E 71 (NEw BRITAIN AvE TPE A) INSTALL MBR +50
) ADDENDUM NO. 2
DESIGNER/DRAFTER: SIGNATURE/ PROJECT TITLE: TOWN: PROJECT NO.
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REMAIN IN
STAGE 2A

22" LT

REMOVE
EXISTING MBR 130,*

TPCBC
(L=200'+)

+50

TPCBC BEGIN TAPER

SEDIMENTATION CONTROL SYSTEM (TYP.)

BEGIN TRANSITION FROM 14'LANE TO 11'LANE

REMOVE EXISTING MBR

INSTALL NOISE BARRIER WALL NO. 2

N\
AN
(L=900't)

END TRANSITION FROM
14' LANE TO 11'LANE

4" WEL

+54
‘\ /\—6" WBLL

+93
29'LT

BEGIN TAPER

BEGIN LANE SHIFT +78
BEGIN TANSITION FROM

12' LANES TO 11'LANES

+67

+67

e 1 i =

_— e = e e e e
= == = = = == = = —
—

EXIT
41

P

TpcBC—/
(L=360")

S

EXIT 41 RN

. MAIN ST 80-9929
ELMWOOD

1/2 MILE

MATCH MARK - SEE DRAWING NO. MPT-27

REMOVE EXISTING MBR
AND INSTALL NEW MBR

INSTALL OVERHEAD SIGN
SUPPORT FOUNDATION

— 1=

+08

+16
17'RT

+23
42'RT

+65

S
RIS

SR ST R
G R
i

8" WCL
8" WCL
+36

N -
\ 6" WDLL
+72
+66
+00
80-9933 LIMIT OF CONCRETE PAVEMENT REMOVAL
STA. EB 110+10 +82

VAV
.
X

; =]
«— WB 1?6+00 :‘:{ WB 1|07+00 / WB 1|08+00 /‘ WB 1P9+00 WB 1|10+00 < WB 1|11+00 :(:ll // WB 1|12+00 W8/ 113400
I I I l |
| - | ! | ! | | ! | < !
= _ ! - _ _ et Ii - _ _ = - ElE |
<= X I-84 WB <= X
~N ~
— = =] =1 — =
= = —r= ——r— = l — n
=> - L s L L L L L L =1 s
—> EB 106+00 E:: — EB 107+00 / EB 1(I)8+00 EB 1(.I)9+00 1-84 EB EB 1}O+00 /_@ EB 1}1+00 - '—'\ EB 1}2+00 i:: —
| l L L } ; 1 ' ]
= : | A — ' ! ' A s
~N N1
= = = R _?7;, !

q

B | W WA W Sl g
RS ARRGLRRIE Q»V IEITIEZ wilv«.’,'! =
- [ ~

\

] ] /
ERRRLEIRLS SIPIXKKS

e

{

CONCRETE PAVEMENT
REMOVAL (TYP.)

b3

TEMPORARY LATERAL SUPPORT TO REMAIN
TEMPORARY RAMP A INSTALLED IN STAGE 1A

TPCBC

(L=980')

TPCBC

(L=470')

| EXIT 41 |

e RA— - an T
. S. Main St
| EliImwood |
| 1/, MILE j

SIGN SUPPORT NO. 21579. SEE NOTES.

NOTES

RECONSTRUCT TEMPORARY RAMP A FOR STAGE 2A TIE-IN TO I-84 EB
(SEE DRAWING NO. MPT-55)

1. SHIFT TEMPORARY RAMP A TRAFFIC TO THE LEFT AND RELOCATE TPCBC AS

SHOWN.

2. SIGN SUPPORT NO 21579 TO REMAIN.

PRIOR TO THE STAGE 2A I-84 MAINLINE TRAFFIC SHIFT, INSTALL TEMPORARY
PMA WEDGE COURSE ALONG INSIDE SHOULDER OF I-84 EB FROM STA.
111+00 LT TO STA. 128+00 LT.

INSTALL SIDE MOUNTED SIGN SUPPORT.
SEE SPM SET FOR SIGN DETAILS.

6" WLL

LEGEND

4" WEL
6" WLL
6" WDLL
6" WBLL
8" WCL

4" YEL

KA

INSTALL TEMPPORARY WEDGE COURSE
PRIOR TO STAGE 2A TRAFFIC SHIFT
BEGIN TAPER

4

6

" WHITE EDGE LINE

" WHITE LANE LINE

6" WHITE DOTTED LANE LINE (3'DASH, 9' SPACE)

6" WHITE BROKEN LANE LINE (10'DASH, 30' SPACE)

8" WHITE CHANNELIZING LINE

4" YELLOW EDGE LINE

WORK AREA

FULL DEPTH RECONSTRUCTION

TPCBC (TEMPORARY PRECAST CONCRETE BARRIER CURB)

TRAFFIC DRUM

CONSTRUCTION SIGN

HIGH MOUNTED INTERNALLY ILLUMINATED FLASHING ARROW

TEMPORARY IMPACT ATTENUATION SYSTEM, TYPE A (55 MPH)

TEMPORARY IMPACT ATTENUATION SYSTEM, TYPE B (55 MPH)

TEMPORARY IMPACT ATTENUATION SYSTEM, TYPE C (35 MPH)

DIRECTION OF TRAVEL

BARRICADE WARNING LIGHTS - HIGH INTENSITY
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SEE SUBSET

INSTALL NOISE BAIRRIER WALL NO. 2 BRIDGE NO. 01745

+00
+76 13'RT

9'RT

END TAPER

END LANE SHIFT

END TRANSITION FROM
11'LANES TO 12'LANES
+76

6" WDLL

+25
CENTER OF =
BASELINE v

227

INSTALL OVERHEAD SIGN SUPPORT AND FOUNDATION

INSTALL EXTRUDED SIGN FACE AND COVER
SEE SPM SET FOR SIGN DETAILS

REMOVE TEMPORARY SIDE MOUNTED SIGN SUPPORT

INSTALLED IN STAGE 1B

EXIT 40
NEW BRITAIN AVE

80-9929

BEGIN LANE SHIFT
BEGIN TRANSITION FROM

11'LANES TO 12'LANES
TPCBC +40

(L=1000')

" WEL
+35
CE

4" YEL

CORBINS CORNER

KEEP RIGHT

NTER OF BASELINE

[6" WLL

1I

I-84 EB

1

EB 1%1+OO

INSTALL NOISE BARRIER WALL NO. 2

SEDIMENTATION CONTROL
SYSTEM (TYP.)

+00
17'LT

J11]11711"

(L=1000')

REMOVE EXISTING
PCBC

INSTALL TEMPORARY
WEDGE COURSE PRIOR TO
STAGE 2A TRAFFIC SHIFT

SEE SUBSET
BRIDGE NO. 01744

END TAPER
+73

+73
12'RT

CONCRETE PAVEMENT
REMOVAL (TYP.)

e —

BEGIN TRANSITION FROM

6" WLL 11'LANES TO 12'LANES
+20
INSTALL NOISE
BARRIER WALL NO. 3

REMOVE EXISTING
NOISE BARRIER WALL

INSTALL OVERHEAD SIGN SUPPORT AND FOUNDATION
INSTALL EXTRUDED SIGN FACE AND COVER
SEE SPM SET FOR SIGN DETAILS

4" YEL
4" WEL
+20—]
12'RT
EXIT 41 N\
S. MAIN ST 80-9929
ELMWOOD
KEEP RIGHT

SIGN SUPPORT NO. 21580. SEE NOTES.

NOTES

1. REMOVE SIGN SUPPORT NO 21580 AND EXTRUDED SIGN FACE.

2. NEW OVERHEAD SIGN SUPPORT TO BE INSTALLED DURING OFF-PEAK
HOURS AND AS ALLOWED IN THE LIMITATION OF OPERATIONS.

111+00 LT TO STA. 128+00 LT.

PRIOR TO THE STAGE 2A I-84 MAINLINE TRAFFIC SHIFT, INSTALL TEMPORARY
PMA WEDGE COURSE ALONG INSIDE SHOULDER OF I-84 EB FROM STA.

LEGEND
4" WEL 4" WHITE EDGE LINE
6" WLL 6" WHITE LANE LINE
6" WDLL 6" WHITE DOTTED LANE LINE (3'DASH, 9' SPACE)
6" WBLL 6" WHITE BROKEN LANE LINE (10' DASH, 30' SPACE)
8" WCL 8" WHITE CHANNELIZING LINE
4" YEL 4" YELLOW EDGE LINE
KX ]  WORK AREA
[ |  FULL DEPTH RECONSTRUCTION
m—=—m  TPCBC (TEMPORARY PRECAST CONCRETE BARRIER CURB)
o TRAFFIC DRUM
5 CONSTRUCTION SIGN
HIGH MOUNTED INTERNALLY ILLUMINATED FLASHING ARROW
000088§§§ TEMPORARY IMPACT ATTENUATION SYSTEM, TYPE A (55 MPH)
000033338 TEMPORARY IMPACT ATTENUATION SYSTEM, TYPE B (55 MPH)
00888 TEMPORARY IMPACT ATTENUATION SYSTEM, TYPE C (35 MPH)
= DIRECTION OF TRAVEL
b S BARRICADE WARNING LIGHTS - HIGH INTENSITY
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REMOVE TEMPORARY SIDE
MOUNTED SIGN SUPPORT
INSTALLED IN STAGE 1B

EXIT 40

80-9929 NEW BRITAIN AVE
CORBINS CORNER

KEEP RIGHT

END LANE SHIFT
END TRANSITION FROM
11'LANES TO 12'LANES

INSTALL OVERHEAD SIGN SUPPORT AND FOUNDATION

INSTALL CONCRETE NOISE BARRIER SUPPORT WALL
(SEE BRIDGE NO. 01746 SUBSET)

INSTALL EXTRUDED SIGN FACE AND COVER
SEE SPM SET FOR SIGN DETAILS

+00
TPCBC INSTALL NOISE +82
(L=1100") BARRIER WALL NO. 2 or LT
END TAPER
+ . SEDIMENTATION CONTROL SYSTEM (TYP. +47
lg'OLT 4" WEL BEGIN TAPER ( ) 8" WCL
Q +97 +55 =
\.“3__ +00 33'LT >
> 6" WLL 6" WBLL 469 Q
S 4" YEL
e ey - S —t— s s
% —— N — —_— _—— —_— = —_———= P ——— L/I—‘:/I——A—/——_l_g.___/_ = e e A__/T__ ___4.__ 6" WDLL X
| s _— == = '
Z [N/ —— R AN PP (e AU SIS v COpm— — | ... ——— ey 2
B\ N NN X N AN 0 N e m
w _ — == — — s ===t g
% o 26+006 7 WB—127+00 WB 15@400 l’ r WB [ 2
' | — | - S 129+00 WB 130+00 // ~ =
v | / | | / N ! j | . WB 131+00 2T\ we 132+00 WB 133400 ~ T T WE 134400 ~ \3f \RAMP D — |Z
A o - ! L’ l # : | | , W 1|34+00 N WB 135400 ©
< p / I-84 WB N — — — — _ _ - o ! ' F ! ~ j 5
s <= ~ — — — — Bl . = il
@) — N v
% = : » b = |3
= ' L -E 7 = = =) N w
A\ 1 _
= o 4@ N
T fB_m'i'OU El?/ﬂ7§\€0 —_‘__' —EB 128 . I-84 EB =] T | \
| [ = | j — N S +06 EB—129+00/ — —EB 130+66 — EB = B
i /] = | 7 B —al. — = = ' — ; . B0 —  —EB 132460 7—  EB—4334+00 — —EB 134406 DL~
S — — — — — — :_ 3 : N EB—18|5+OO
_—— -~ ~ /- - - - - - - - _ _ _ _ _ _ L /7_ — — r— : — —
I N N G — e ey AN~y N A / / // RAMP ¢ | N H
T I = . - - N — x4 N N /S NS N\ T S — - N
I ’__ - - L - a . L . ) N — _ ) - ~ SN
R ——————— iy iy A i i o el —— e =
—a—o—t" " —0— - N - - - — - —=
6" WLL —/ +00 4 e N i S AR
END TRANSITION FROM / / =
LEGEND 11' LANES TO 12'LANES +00 TPCBC 6" WBLL
4" WEL 4" WHITE EDGE LINE REMOVE TEMPORARY SIDE MOUNTED END TAE:%% REMOVE
, , SIGN SUPPORT INSTALLED IN EXISTING PCBC
6" WLL 6" WHITE LANE LINE STAGE 1B. SEE NOTES. +00 +67 +64 8" WCL
; ; : . 4" WEL 32'RT 32'RT +00
6" WDLL 6" WHITE DOTTED LANE LINE (3'DASH, 9' SPACE) 37' RT
6" WBLL 6" WHITE BROKEN LANE LINE (10'DASH, 30' SPACE) 4" YEL +23
8" WCL 8" WHITE CHANNELIZING LINE REMOVE EXISTING
4" VEL 4" YELLOW EDGE LINE AR L INSTALL OVERHEAD SIGN SUPPORT AND FOUNDATION
INSTALL NOISE INSTALL EXTRUDED SIGN FACE AND COVER
K X 1 WORK AREA BARRIER WALL NO. 3 SEE SPM SET FOR SIGN DETAILS
[ |  FULL DEPTH RECONSTRUCTION EXIT 41
===  TPCBC (TEMPORARY PRECAST CONCRETE BARRIER CURB) ' SE'L'\,\/',Q\I,BO%T NOTES
o TRAFFIC DRUM 1. NEW OVERHEAD SIGN STRUCTURE TO BE INSTALLED DURING OFF-PEAK
_ CONSTRUCTION SIGN HOURS AND AS ALLOWED IN THE LIMITATION OF OPERATIONS.
HIGH MOUNTED INTERNALLY ILLUMINATED FLASHING ARROW PMA WEDGE COURSE ALONG INSIDE SHOULDER OF 1.84'EB FROM STA.
000088§§§ TEMPORARY IMPACT ATTENUATION SYSTEM, TYPE A (55 MPH) 111400 LT TO STA. 128+00 LT.
000033338 TEMPORARY IMPACT ATTENUATION SYSTEM, TYPE B (55 MPH)
00388 TEMPORARY IMPACT ATTENUATION SYSTEM, TYPE C (35 MPH)
= DIRECTION OF TRAVEL
b S BARRICADE WARNING LIGHTS - HIGH INTENSITY ADDENDUM NO. 2
DESIGNER/DRAFTER: SIGNATURE/ — PROJECT TITLE: TOWN: PROJECT NO.
THE INFORMATION, INCLUDING ESTIMATED MS/DG BLock: \\-.\\“‘“EGONNE"*:,,, WEST HARTFO RD 155-171
QUANTITIES OF WORK, SHOWN ON THESE . -.:9-\'700--""{'9;,"-00 %,
SHEETS IS BASED ON’ LIMITED CHECKED BY: .:?Qc‘,?:."\'r}"‘him,'d %4’; SAFETY AND OPERATIO NAL DRAWING NO.
N T NS 55 BB MD W g9 IMPROVEMENTS ON I-84 MPT-30
THE CONDITIONS OF ACTUAL QUANTITIES SCALE IN FEET DEPARTMENT OF TRANSPORTATION % G DRAWING TITLE:
OF WORK WHICH WILL BE REQUIRED. e 3 S S I-84 MAINLINE MPT SHEET NO.
TN S
/\ | 12/03/19 |ADD. #2-ADDED TEMP. WEDGE LIMITS 07.031.A2 0 40 80 %’E‘ngiii{g\‘i\& STAGE 2A 07.031.A2
REV.| DATE REVISION DESCRIPTION SHEET NO. Plotted Date: 12/4/2019 SCALE 1"=40' Filename:  ..\TR_MSH_155-171_MPT-30-A2 i




LEGEND

COORDINATE GRID

4" WEL 4" WHITE EDGE LINE
6" WLL 6" WHITE LANE LINE
6" WBLL 6" WHITE BROKEN LANE LINE (10' DASH, 30' SPACE) 2
k2
8" WCL 8" WHITE CHANNELIZING LINE o)
4" YEL 4" YELLOW EDGE LINE
KX ]  WORK AREA
[T |  FULL DEPTH RECONSTRUCTION
m—=—m=  TPCBC (TEMPORARY PRECAST CONCRETE BARRIER CURB) MATCH TO FINAL PAVEMENT MARKINGS
o TRAFFIC DRUM SEE SPM SET FOR PAVEMENT MARKING DETAILS.
s CONSTRUCTION SIGN \ >
>
HIGH MOUNTED INTERNALLY ILLUMINATED FLASHING ARROW ’\\\\‘\
000088§§§ TEMPORARY IMPACT ATTENUATION SYSTEM, TYPE A (55 MPH) \
000038383 TEMPORARY IMPACT ATTENUATION SYSTEM, TYPE B (55 MPH) P _
00888 TEMPORARY IMPACT ATTENUATION SYSTEM, TYPE C (35 MPH) ® .7 _ qi)(oo
= DIRECTION OF TRAVEL . N®
b S BARRICADE WARNING LIGHTS - HIGH INTENSITY _ - 7 P
$ MBR INSTALLED IN STAGE 2A = K \}00
N - W® —
= _ -
o - -
= NOISE BARRIER WALL NO. 1 _ zo+00 /
% _ - W SEE NOTE
= _ - — L0 ON MPT-09
| == - .q0 ol
e —— e e e === _ -\WB go+0 - o MODIFY CONCRETE END—
o T - _ BLOCK AT BRIDGE
0 / = - 00 B NO. 01743A.
n =] _ - T\B 88t - _ SEE NOTES.
g _ _ - - - -~ \yp 87+00 W8 € BRIDGE NO. 01743A —
< < WB 83+00 RaI00" - - - = _ = = - - = - ~ B 86+00 —
= | . WB 84+00 | WB 85+00 | we 86 _ 1-84 TEMPORARY PAVEMENT
| < ! ! ! ' | ' _ — 9+00 MARKINGS TO REMAIN
O — — _ . . . — €d FROM STAGE 2A
El <« — — — »
= 8‘\’00 ROAD 80-9934
gB © B ARROWS ' 3\
O K\ 2
=——— EB 86+00 1—84 EB "‘P“
EB 8|2+00 => EB 83+00 EB 84+00 EB 85+00 . 6@
1 | , | . | T \
I —_ y I ; | ) | $€¢‘ Pqe
—> \ N
\)'(6 o*
| «© -«
1
INSTALL MBR. SEE NOTES. \3‘6
SEE NOTE ON MPT-09 )
*®
NOTES
1. SEE DRAWING NOS. SPM-01 THRU SPM-11 FOR FINAL PAVEMENT
MARKINGS..
2. ALL PAVEMENT MARKINGS NOTED ON THESE PLANS ARE TEMPORARY
(HOT-APPLIED) UNLESS OTHERWISE NOTED. REMOVE CONFLICTING
PAVEMENT MARKINGS BY METHOD APPROVED BY CTDOT.
3. INSTALLATION OF MBR AND MODIFICATIONS TO CONCRETE END
BLOCK SHALL OCCUR DURING OFF-PEAK HOURS AND AS ALLOWED IN
THE LIMITATION OF OPERATIONS.
PRIOR TO THE STAGE 2B I-84 MAINLINE TRAFFIC SHIFT, REMOVE
TEMPORARY PMA WEDGE COURSE INSTALLED IN STAGE 1B ALONG
THE INSIDE SHOULDER OF I-84 WB. A
DESIGNER/DRAFTER: SIGNATURE/ — PROJECT TITLE: TOWN: PROJECT NO.
T AT e ST MS/6 T, WEST HARTFORD 155-171
, - S-:' ..".......___‘./ .;%
SHEETS IS BASED ON LIMITED CHECKED BY: s“ci}“«i"“‘“ef"fcs'f’(”g SAFETY AND OPERATIO NAL DRAWING NO.
N T NS 55 BB MD A IMPROVEMENTS ON I-84 MPT-37
THE CONDITIONS OF ACTUAL QUANTITIES SCALE IN FEET % L‘...Jj?5ﬂ :_’ 55 DRAWING TITLE:
OF WORK WHICH WILL BE REQUIRED. DEPARTMENT OF TRANSPORTATION ?%»“’CH*"&"? I-84 MAINLINE MPT o
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LANE USE ARROW (TYP.)

LEGEND
4" WEL 4" WHITE EDGE LINE 3
6" WLL 6" WHITE LANE LINE -
6" WBLL 6" WHITE BROKEN LANE LINE (10' DASH, 30' SPACE) /:/\
D
6" WDLL 6" WHITE DOTTEN LANE LINE (3' DASH, 9' SPACE)
8" WCL 8" WHITE CHANNELIZING LINE
4" YEL 4" YELLOW EDGE LINE
K X ]  WORK AREA
[ |  FULL DEPTH RECONSTRUCTION
- TPCBC (TEMPORARY PRECAST CONCRETE BARRIER CURB)
o TRAFFIC DRUM
INSTALL MBR
HIGH MOUNTED INTERNALLY ILLUMINATED FLASHING ARROW
50000 TEMPORARY PAVEMENT
000083000 TEMPORARY IMPACT ATTENUATION SYSTEM, TYPE A (55 MPH) MARKINGS TO REMAIN
FROM STAGE 2A
000083333 TEMPORARY IMPACT ATTENUATION SYSTEM, TYPE B (55 MPH)
NOTES TPCBC TO REMAIN FROM STAGE 2A
00833 TEMPORARY IMPACT ATTENUATION SYSTEM, TYPE C (35 MPH)
REMOVE EXISTING SIDE MOUNTED SIGN SUPPORT AND
1. SEE DRAWING NOS. SPM-01 THRU SPM-11 FOR FINAL PAVEMENT
= DIRECTION OF TRAVEL MARKINGS. SIGN FACE INSTALLED IN STAGE 1B
- Z
* BARRICADE WARNING LIGHTS - HIGH INTENSITY 2. ALL PAVEMENT MARKINGS NOTED ON THESE PLANS ARE TEMPORARY TEMPORARY PAVEMENT MARKINGS TO 7,
(HOT-APPLIED) UNLESS OTHERWISE NOTED. REMOVE CONFLICTING REMAIN FROM STAGE 2A Q
PAVEMENT MARKINGS BY METHOD APPROVED BY CTDOT. \ x
Z
3. INSTALLATION OF MBR AND MODIFICATIONS TO CONCRETE END A
BLOCK AT BRIDGE NO. 01743A TO BE PERFORMED DURING OFF-PEAK TPCBC BETWEEN WB 103+10 AND =
HOURS AND AS ALLOWED IN THE LIMITATION OF OPERATIONS. WB 106+50 TO REMAIN FROM \
STAGE 2A. TPCBC WEST OF WB )
6\ PRIOR TO THE STAGE 2B I-84 MAINLINE TRAFFIC SHIFT, REMOVE 103+10 RELOCATED TPCBC. =
Q TEMPORARY PMA WEDGE COURSE INSTALLED IN STAGE 1B ALONG "\ O
THE INSIDE SHOULDER OF I-84 WB. A " P
Q MATCH TO TEMPORARY PAVEMENT ‘\ v
MARKING FROM STAGE 2A
OO +00 ‘ A‘
g MATCH TO FINAL —\
& PAVEMENT MARKINGS
10 BEGIN TAPER
Q MATCH TO FINAL DESIGN PAVEMENT +50
I g MARKINGS. SEE SPM SET FOR \ 4" WEL
QI?, N PAVEMENT MARKING DETAILS. 4" YEL
< 4 I—TPCBC
L ‘g’ REMOVE SIGN FACE (L=180%)
COVER FROM ,
g Q BRIDGE NO. 01743B CANTILEVER SIGN END TAPER
S 9 SUPPORT INSTALLED IN +50
= @ STAGE 2A. SEE SPM SET 6" WDLL
z FOR SIGN DETAILS.
LLLL}[ \\-
1)) \
¥ - - ~ - —
% - _ % ﬁé — ‘
< WB =~ - <=
94+o - -
T 0 - _
I&) < - - - - —
T WB™ 96407 N _
-, — 96+00 WB 97+30
—_— | } } |
—_— | 1
_ o . o _
©+00 EB 97+00 EB 98+00
= | } i 1 1 1
| 1
— TEMPORARY PAVEMENT TR o oA
— 00090 = FROM STAGE 2A
©000Q088 Sm=m—sm= MARKINGS TO REMAIN
\ FROM STAGE 2A
\ INSTALL MBR
REMOVE EXISTING MBR
BRIDGE NO. 01743A TIAS TPCBC TO REMAIN
(TYPE A) FROM STAGE 2A
MBR INSTALLED IN STAGE 2A
ROUTE 731 (NE TEMPORARY PAVEMENT
w BRITAIN MARKINGS TO REMAIN
AVE) FROM STAGE 2A ADDENDUM NO. 2
DESIGNER/DRAFTER: SIGNATURE/ — PROJECT TITLE: TOWN: PROJECT NO.
i prosmon e ST MS/oS Pt ) WEST HARTFORD 155-171
gHEETS IS BASED ON LIMITED CHECKED BY: §§5“EL2%@6”"—; SAFETY AND OPERATIO NAL DRAWING NO.
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TEMPORARY PAVEMENT MARKINGS TO REMAIN FROM STAGE 2A

BEGIN TRANSITION FROM 14'LANE TO 11'LANE
MATCH TO TEMPORARY PAVEMENT MARKINGS FROM STAGE 2A

INSTALL OVERHEAD SIGN SUPPORT AND FOUNDATION
INSTALL SIGN FACE AT END OF STAGE 2B

g

OVERHEAD SIGN FOUNDATION INSTALLED IN STAGE 2A
INSTALL EXTRUDED SIGN FACE AT END OF STAGE 2B

TPCBC TO REMAIN
FROM STAGE 2A

INSTALL MBR
REMOVE EXISTING MBR

MATCH MARK - SEE DRAWING NO. MPT-38

e

AN
"

Ak
// ‘.%ﬁééjQF“5E=

N S A P ’o"&o‘o‘&%ﬁ?n
)

P
[

TBCBC
(L=230")

4" WEL
4" YEL

SEE NOTES
END TRANSITION FROM
4" YEL 14' LANE TO 12'LANE IPCZBé:O ) EIAAJEI\TEJ$ MTAEFE/I;EIONFC{;/%RY
L=260"t
FROM STAGE 2A
NOISE BARRIER TPCBC +92
WALL NO. 2 (L=340")
4" WEL 8" WCL 12" WDLL
TPCBC TO TIAS +92
REMAIN FROM (TYPE A) 4" WEL
STAGE 2A. 193 TEMPORARY PAVEMENT
TPCBC EAST it MARKINGS TO REMAIN 4" YEL
OF WB 106+50 FROM STAGE 2A
RELOCATED +93 8" WCL
FROM STAGE 22'LT
2A MATCH TO TPCBC S~ 6" WBLL
REMAINING FRO e~ |l /- /}
| [ []]] , / / /| Yy
' o é =) X ' J —_
L 3 = E (o) //
:1‘ ____________ ] — - : OOO '. 0 (0) o
_____________==______—————————=============o / /F‘::// = o
<
- WB 1P6+00 | WB 1|07+oo | WB 1|08+00 | WB 199+oo | WB 1|10+oo -— ./ / /WB 1|11+oo | WB 1|12+00/ N / / WB 1'13+00 — -
| ' | ' | ' | ' | ' | ' | = | 114+00
= _ _ _ _ . . N\ - _ _ = . _ _ ot | ' =
<= I-84 WB <= N T, — .
~
=l =l =l = i
= = a =T —
—> EB 106+00 o EB 107+00 ~ EB 108+00 /—@ EB 109+00 \ EB 110+00 EB 112+00 | | —
| ‘ | ‘ | ‘ W\ | = T
= —>

8" WCL /
SIDE MOUNTED SIGN SUPPORT
INSTALLED IN STAGE 2A

TEMPORARY PAVEMENT MARKINGS
TO REMAIN FROM STAGE 2A

LIMIT OF STAGE 2B CONCRETE PAVEMENT
REMOVAL

b3
N\
o STA. EB 111+10 LEGEND
MATCH TO TEMPORARY PAVEMENT 4" WEL 4" WHITE EDGE LINE
TEMPORARY PAVEMENT MARKINGS FROM STAGE 2A ) )
MARKINGS TO REMAIN +81 6" WLL 6" WHITE LANE LINE
FROM STAGE 2A
6" WDLL 6" WHITE DOTTED LANE LINE (3'DASH, 9' SPACE)
T?ECH TO REMAINING TBCBC FROM STAGE 2A 6" WBLL 6" WHITE BROKEN LANE LINE (10'DASH, 30' SPACE)
8" WCL 8" WHITE CHANNELIZING LINE
TBCBC TO REMAIN FROM STAGE 2A
12" WDLL 12" WHITE DOTTED LANE LINE (3'DASH, 9' SPACE)
REMOVE TEMPORARY RAMP A
4" YEL 4" YELLOW EDGE LINE
MBR INSTALLED IN STAGE 2A
lL=260) KX WORK AREA
" |  FULL DEPTH RECONSTRUCTION
- TPCBC (TEMPORARY PRECAST CONCRETE BARRIER CURB)
o TRAFFIC DRUM
TIAS
(TYPE C) — CONSTRUCTION SIGN
NOTES HIGH MOUNTED INTERNALLY ILLUMINATED FLASHING ARROW
009090
1. NEW OVERHEAD SIGN SUPPORT TO BE INSTALLED DURING OFF-PEAK 000055999 ~ TEMPORARY IMPACT ATTENUATION SYSTEM, TYPE A (55 MPH)
HOURS AND AS ALLOWED IN THE LIMITATION OF OPERATIONS. 000038883 TEMPORARY IMPACT ATTENUATION SYSTEM, TYPE B (55 MPH)
2. EE?F?J/DEESIGS'}'G,EUE/QCC)ET NO. 21579 AND °S. MAIN ST/ELMWOOD/ 1/2 MILE 00888  TEMPORARY IMPACT ATTENUATION SYSTEM, TYPE C (35 MPH)
PRIOR TO PLACING FINAL PAVEMENT OVERLAY, REMOVE TEMPORARY = DIRECTION OF TRAVEL
WEDGE COURSE INSTALLED IN STAGE 2A ALONG INSIDE SHOULDER OF
-84 EB. A >3 BARRICADE WARNING LIGHTS - HIGH INTENSITY
DESIGNER/DRAFTER: SIGNATURE/ — PROJECT TITLE: TOWN: PROJECT NO.
. iy,
T AT e ST MS/6 T, WEST HARTFORD 155-171
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I-84 MAINLINE MPT [=w ~
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REMOVE SIGN FACE COVER FROM OVERHEAD
SIGN INSTALLED IN STAGE 2A
SEE SPM SET FOR SIGN DETAILS

SEE SUBSET
BRIDGE NO. 01745

BEGIN
+00

TAPER
4" WEL 6" WDLL

4" YEL

NOISE BARRIER WALL NO. 2

——
— e,

e
—
———
—

_ e 40' TYP. o o = 2
o()? — W”"Mo o
'3 __L==F" o ° _ - nT118400 wB 120400 WB 121300 - -
i_ ///” o) - - 7 WB 1|1 1 l } ]
2 === o _ - - ~ s 118400 ——— | ' L | J
//// () _ =~ . - — — _ _
S === \y ° - e 117+00 _ — I-84 WB ®
= o _ -
= == ) _ =~ — —
;d. /// g -0 1 6‘\'00 -
o o ~_ - \e W =
(e} _ = -
o > 00 = -
0 y’\Né 4ASF <) - \ I-84 EB
A — 00 ' : ; ' EB 122100
118+ I ]
4% & EB 1. { o | @_\ EB
f/ =B 117+00 — | - - - - - I - - - - _ _ t 123+00
% ! — (o) [e) (o) o) - = -
' 00 ‘ N ° ° 40' TYP ° 5 - - -
A 6+ N (o) . (o) =
i EB 11 = (o) I 1 [e)
= o
ﬁ ‘LXS‘\'OO \\:\\ A 5 (o) . \ St - =
= e <\ A N\ o
= S RAE— N\ == - 0\ AN\ ————— X _
- N\ ===\ O\ ===\ NN T
= —— \\ —" ===\ N\ === -\\ i
s ==\ O\ \ =A== \ NOISE BARRIER WALL NO. 3 e
= _—G Q X +56 TEMPORARY PAVEMENT MARKINGS
< ! TO REMAIN FROM STAGE 2A
& 47 WEL 12" WDLL
W
&
T 8" WCL
<
&
Q
- SEE SUBSET

BRIDGE NO. 01744

8" WCL
+56

NOTES

1. PRIOR TO PLACING FINAL PAVEMENT OVERLAY, REMOVE TEMPORARY

WEDGE COURSE INSTALLED IN STAGE 2A ALONG INSIDE SHOULDER OF
I-84 EB.

B 124"‘00 S
=
(@)
(o]

LEGEND

4" WEL 4" WHITE EDGE LINE

6" WLL 6" WHITE LANE LINE

6" WDLL 6" WHITE DOTTED LANE LINE (3'DASH, 9' SPACE)

6" WBLL 6" WHITE BROKEN LANE LINE (10' DASH, 30' SPACE)

8" WCL 8" WHITE CHANNELIZING LINE

12" WDLL 12" WHITE DOTTED LANE LINE (3'DASH, 9' SPACE)

4" YEL 4" YELLOW EDGE LINE
K X ]  WORK AREA
[ | FULL DEPTH RECONSTRUCTION
- TPCBC (TEMPORARY PRECAST CONCRETE BARRIER CURB)

o) TRAFFIC DRUM
5o CONSTRUCTION SIGN
HIGH MOUNTED INTERNALLY ILLUMINATED FLASHING ARROW
000088388 TEMPORARY IMPACT ATTENUATION SYSTEM, TYPE A (55 MPH)
0000383838 TEMPORARY IMPACT ATTENUATION SYSTEM, TYPE B (55 MPH)

00838 TEMPORARY IMPACT ATTENUATION SYSTEM, TYPE C (35 MPH)

= DIRECTION OF TRAVEL

b S BARRICADE WARNING LIGHTS - HIGH INTENSITY

ADDENDUM NO. 2
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6" WBLL
8" WCL
4" WEL 4" WEL
MATCH TO TEMPORARY PAVEMENT
12" WDLL MARKING FROM STAGE %?
+
MATCH TO TEMPORARY PAVEMENT TEMPORARY PAVEMENT MARKINGS
MARKINGS FROM STAGE 2A TO REMAIN FROM STAGE 2A J%E?NR(?SRYT(';A\F/{E"K}&'}'J
" +00
4" YEL FROM STAGE 2A
MATCH TO TEMPORARY PAVEMENT
3 NOISE BARRIER WALL NO. 2 MARKINGS FROM STAGE 2A 2
= TEMPORARY PAVEMENT MARKINGS +41 =
= TO REMAIN FROM STAGE 2A T
)
z MATCH TO TEMPORARY PAVEMENT =
o MARKING FROM STAGE 2A o
-~
2\ e e _— +47
2 , , 0 0
< / ' —_—————— e . m
o o / 40' TYP. = = — > m
wl = ° = 0 o o /// (;g (o) \ Y
o N - - - -/ - - - _ _ /- _ / = 0 0 o) o o o >
m si50” s WB 126+00 | WB 127+oo WB 128+00 — T T WBT125+00 T T T T “wh 130450 /// - N =
R 1 N 0+00 =l- - - - _ _ _ _ _ =
i we - ! / ! : | ; | W 131+00 N WB 132+00 BTNT TwB 1334007 Tl T - L \ RAMP D ¢='N GZ)
o N . S - L o | | ; . N 134+oo WB 135+00 -—
S = — N I-84 WB — — — _ _ L ! | J . 8
O N T =
% = = 3
- [=] L = - A
I = N
—>
fB—ﬁlﬁwu | EB &2;7+oo — —EB 128+06 — EB—329+00 ]:—-84 EB EB 13o+ee / B - = = \
= ! : | —
. - | — — — — l _ 7 EB—1—?1+00 — \ —EB 1?24—99 — EB—33+00 — —EB 134 =
e _ o N — — — — — — —] ,"’9& — EB—435+00 —
—> - - - - = - - - L - - - _ _ _/ _ - — —_— | — 1
|_40' TYP. ° °© ° 3 o il
o | | / / ° o / // o o 5 > / . RAMP C / _ 990099599
VR , / / ° — N =
—————————————————————————————————————————— —f—— ]/ 7 > ey e VA=
—_— /A= 7
LEGEND 2"woLL—/ /.y T T e e —— )
) TEMPORARY PAVEMENT +50 =
4" WEL 4" WHITE EDGE LINE 4" WEL MARKINGS TO REMAIN 27'RT
FROM STAGE 2A TPCBC
6" WLL 6" WHITE LANE LINE TEMPORARY PAVEMENT (TYPEIAAS) L 207 (L=110%)
" n ' ' MATCH TO TEMPORARY PAVEMENT MARKINGS TO REMAIN
6" WDLL 6" WHITE DOTTED LANE LINE (3'DASH, 9' SPACE) NOISE BARRIER WALL NO. 3 MARKINGS FROM STAGE 2A FROM STAGE A oBC
6" WBLL 6" WHITE BROKEN LANE LINE (10' DASH, 30' SPACE) +00 (L=110%)
8" WCL 8" WHITE CHANNELIZING LINE MATCH TO TEMPORARY 8" WCL
12" WDLL 12" WHITE DOTTED LANE LINE (3'DASH, 9' SPACE) PAVE;"RE(')\'J '\gﬁFA{éIENgi 4" WEL
4" YEL 4" YELLOW EDGE LINE +22
K X ]  WORK AREA
— A REMOVE SIGN FACE COVER FROM
v FULL DEPTH RECONSTRUCTION NOTES OVERHEAD SIGN INSTALLED IN STAGE 2A
SEE SPM SET FOR SIGN DETAILS
- TPCBC (TEMPORARY PRECAST CONCRETE BARRIER CURB)
1. PRIOR TO PLACING FINAL PAVEMENT OVERLAY, REMOVE TEMPORARY
o TRAFFIC DRUM WEDGE COURSE INSTALLED IN STAGE 2A ALONG INSIDE SHOULDER OF
1-84 EB.
s CONSTRUCTION SIGN
HIGH MOUNTED INTERNALLY ILLUMINATED FLASHING ARROW
000088§§§ TEMPORARY IMPACT ATTENUATION SYSTEM, TYPE A (55 MPH)
000083333 TEMPORARY IMPACT ATTENUATION SYSTEM, TYPE B (55 MPH)
00838 TEMPORARY IMPACT ATTENUATION SYSTEM, TYPE C (35 MPH)
— DIRECTION OF TRAVEL
% BARRICADE WARNING LIGHTS - HIGH INTENSITY ADDENDUM NO. 2
DESIGNER/DRAFTER: SIGNATURE/ — PROJECT TITLE: TOWN: PROJECT NO.
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