
15'' R
CP

 RIP RAP

15'' R
CP

CP-28

CP-6

= 2 DAYS.

DURATION OF STEEL PICKS WITHIN SPAN 2. ESTIMATED DURATION FOR STAGE 2D 

NAVIGATION CHANNEL SHALL BE CLOSED TO BOAT TRAFFIC DURING NOTE: 

REMOVE REMAINING SECTIONS OF MAIN GIRDERS AT PIERS 1, 2, & 3.2.

GIDERS AT PIERS 1, 2, & 3.

REMOVE REMAINING FLOORBEAMS, AND LATERAL BRACING BETWEEN MAIN 1.

ONE (1) DAY.

NOTE: ESTIMATED DURATION OF NAVIGATION CHANNEL CLOSURE FOR STAGE 2A IS 

REMOVE MID-SPAN 2 SECTION OF MAIN GIRDERS IN AREA INDICATED.5.

AREA INDICATED.

REMOVE FLOORBEAMS AND LATERAL BRACING FROM CENTER OF SPAN 2 IN 4.

(SPAN 2) TO PROVIDE ADDITIONAL SUPPORTS FOR MAIN GIRDERS.

INSTALL TEMPORARY SUPPORTS/BRACING AT PIER 1 (SPAN 2)  AND PIER 2 3.

ALL OF SPANS OF BRIDGE NO. 04180.

REMOVE PARAPETS, DECK, STRINGERS, AND FLOORBEAM CANTILEVERS FROM 2.

INSTALL DEBRIS SHIELD1.

CROSSOVER & CLOSE BR. 04180

ROAD ALIGNMENT. RE-ROUTE WB TRAFFIC TO BR. 01218 VIA COMPLETED 

TEMPORARY ROAD CLOSURES FOR PREP WORK FOR CROSSOVER IN CURRENT 

CONSTRUCT WB CROSSOVER ROADWAY SECTIONS IN MEDIAN AND USE 6.

BRIDGE 01218 (GREEN) AND BRIDGE 04180 PIERS (RED).

04180. INSTALL TEMPORARY NAVIGATION LIGHTS ON UPSTREAM FASCIA OF 

THE ENGINEER. REMOVE ALL EXISTING NAVIGATION LIGHTS FROM BRIDGE 

AND CONSTRUCTION SHALL REQUIRE THE PRIOR WRITTEN PERMISSION OF 

FOR BOAT TRAFFIC. BLOCKAGE OF NAVIGATION CHANNEL FOR DEMOLITION 

PLACE BEACONS AND CHANNEL MARKERS TO DELINEATE TEMPORARY CHANNEL 5.

BARGES FROM STATE OWNED BOAT LAUNCH.

FLOATED PLATFORMS OR THE SHORE. THE CONTRACTOR SHALL NOT LAUNCH 

CONSTRUCTION OF TEMPORARY TRESTLES SHALL BE FROM BARGES, OTHER 

DRIVE PILES AND BUILD TEMPORARY TRESTLES (SITE NO. 1 & 2). 4.

CONTROL AND REMOVAL OF INVASIVE VEGETATION

WITHIN THE DISTURBED AREAS IN ACCORDANCE WITH ITEM #0952051A - 

PERFORM THE CONTROL AND REMOVAL OF INVASIVE SPECIES LOCATED 3.

CONSTRUCT TEMPORARY ACCESS ROADS IN APPROACHES (SITE NO. 1 & 2).2.

INSTALL SEDIMENTATION CONTROL SYSTEM.1.

REMOVE MID-SPAN 3 SECTION OF MAIN GIRDERS AS INDICATED.3.

INDICATED.

REMOVE FLOORBEAMS, AND LATERAL BRACING FROM CENTER OF SPAN 3 AS 2.

PROVIDE ADDITIONAL SUPPORTS FOR MAIN GIRDERS.

INSTALL TEMPORARY SUPPORTS AT PIER 2 (SPAN 3) & PIER 3 (SPAN 2 3) TO 1.

REMOVE END SECTION OF MAIN GIRDERS IN SPANS 1 & 4 AS INDICATED.3.

AS INDICATED.

REMOVE FLOORBEAMS AND LATERAL BRACING FROM END OF SPANS 1 & 4 2.

PROVIDE ADDITIONAL SUPPORTS TO MAIN GIRDERS. 

INSTALL TEMPORARY SUPPORTS AT PIER 1 (SPAN 1) & PIER 3 (SPAN 3 4) TO 1.

EB 182+00 EB 183+00 EB 184+00 EB 185+00 EB 186+00 EB 187+00 EB 188+00 EB 189+00

WB 175+00 WB 176+00 WB 177+00 WB 178+00 WB 179+00 WB 180+00 WB 181+00 WB 182+00 WB 183+00

WBC 182+00 WBC 183+00 WBC 184+00 WBC 185+00 WBC 186+00 WBC 187+00 WBC 188+00 WBC 189+00 WBC 190+00

HRS 27+00

HRN_WB 100+00 HRN_WB 101+00

EXISTING 

STAGE 1

SEDIMENTATION CONTROL SYSTEM (SCS)

STATE/FEDERAL WETLANDS

FIRSTLIGHT PROJECT BOUNDRY

ORDINARY HIGH WATER

EXISTING 100-YEAR FLOOD (CALCULATED)

PERMANENT IMPACT

TEMPORARY IMPACT

HOUSATONIC RIVER

SEDIMENTATION CONTROL SYSTEM (SCS)

STATE/FEDERAL WETLANDS

FIRSTLIGHT PROJECT BOUNDRY

ORDINARY HIGH WATER

EXISTING 100-YEAR FLOOD (CALCULATED)

PERMANENT IMPACT

TEMPORARY IMPACT

HOUSATONIC RIVER
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NOTES:

JPM

OVER HOUSATONIC RIVER

NEWTOWN/SOUTHBURY 96-201

STAGE 1
SCALE: 1' = 40'

SCALE: 1' = 40'

DF/TH

PLAN 1

{ ABUTMENT 1 { PIER 1 { PIER 2 { PIER 3 { ABUTMENT 2

{ ABUTMENT 1 { PIER 1 { PIER 2 { PIER 3 { ABUTMENT 2

SPAN 1

168'

SPAN 2

224'

SPAN 3

224'

SPAN 4

168'

SPAN 1

168'

SPAN 2

224'

SPAN 3

224'

SPAN 4

168'

WITH 275T CRANE

100' X 54' BARGE

MOORING LOCATIONS

POSSIBLE BARGE 

REHABILITATION OF BRIDGE NO
C-02

STAGE CONSTRUCTION

STAGE 1 - SUGGESTED CONSTRUCTION SEQUENCE:

STAGE 2B - SUGGESTED CONSTRUCTION SEQUENCE:

STAGE 2C - SUGGESTED CONSTRUCTION SEQUENCE:

STAGE 2D - SUGGESTED CONSTRUCTION SEQUENCE:

(TYP.)

FLOORBEAM

EXISTING

(TYP.)

CANTILEVER

FLOORBEAM

EXISTING

(SITE NO. 1)

TEMPORARY TRESTLE 
(SITE NO. 2)

TEMPORARY TRESTLE

GIRDER (TYP.)

EXISTING 

(SITE NO. 2)

TEMPORARY TRESTLE

(SITE NO. 1)

TEMPORARY TRESTLE

LOCATIONS ON TRESTLE

300T CRANE USED IN VARIOUS 

A
D

2
7
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CLEAR CHANNEL (MIN.)

75'

CLEAR CHANNEL (MIN.)

75'

SUGGESTED CONSTRUCTION SEQUENCE

STAGE 2A-2D

FOR DETAILS. 

SEE DWG C-05

FLOATING DOCK

FOR DETAILS. 

SEE DWG C-05

FLOATING DOCK

ROCKY HILL, CT 06067

55 CAPITAL BOULEVARD

A WSP COMPANY

LOUIS BERGER US

(DEMOITION OF EXISTING BRIDGE NO. 04180/SITE NO. 1)

BARGES TO BE SECURED USING SPUDS. 

TEMP. BARGE MOORING LOCATION (TYP.)

BARGES TO BE SECURED USING SPUDS. 

TEMP. BARGE MOORING LOCATION (TYP.)

(SITE NO. 1)

ACCESS ROAD 

(SITE NO. 2)

ACCESS ROAD 

(SITE NO. 2)

ACCESS ROAD 

(SITE NO. 1)

ACCESS ROAD 

01218/04180 - I-84 EB/WB

EXIST. NAV. LIGHT

SHALL BE DETERMINED BY THE CONTRACTOR. 

EXISTING SPLICE LOCATIONS. FINAL DEMOLITION LENGTHS AND METHODS 

* STAGE DEMOLITION LENGTHS ARE APPROXIMATE AND BASED ON 

140' * 55' * 169' * 140' *55' *154' *75' *

LIGHT (TYP.)

MAINTAIN TEMP. NAV. 

REMOVE EXIST. & 

BR. NO. 01218 (SITE NO. 2)

BR. NO. 04180 (SITE NO. 1)

BR. NO. 01218 (SITE NO. 2)

BR. NO. 04180 (SITE NO. 1)

PILE (TYP.)

I-84EB }

I-84WB }

HOUSATONIC RIVER

HOUSATONIC RIVER

I-84WB CROSSOVER }

TEMP. NAV. LIGHT

BARGE MOORING LOCATIONS IN SPAN 1 OR TIED OFF TO THE WORK TRESTLE.

AFTER EACH WORK DAY SHALL BE MOORED AT THE PROPOSED TEMPORARY

BARGES AND OTHER VESSELS THAT ARE NOT RETRIEVED FROM THE WATER 4.

PERMITTED.

LARGE VESSELS OR STORAGE OF MATERIALS AND EQUIPMENT IS NOT 

LIMITED TO LAUNCHING AND RECOVERING OF SMALL BOATS. LAUNCHING OF

USE OF THE STATE BOAT LAUNCH DOWNSTREAM OF PROJECT SITE SHALL BE 3.

WINDOWS. 

TRAFFIC QUEUE SHALL BE DISSIPATED BETWEEN CONSECUTIVE CLOSURE 

OF I84 SHALL BE LIMITED TO 10 MINUTE WINDOWS FOR CRANE OPERATIONS. 

BRIDGE UTILIZING LANE CLOSURES. LANE CLOSURES CLOSING EITHER BOUND 

CONSTRUCTION WILL BE DELIVERED TO TRESTLE VIA PICKS FROM IN SERVICE 

ADDITIONAL R.O.W. WILL BE PROVIDED. STRUCTURAL STEEL FOR NEW BRIDGE 

EXISTING R.O.W. FOR I84 SHALL BE USED FOR LAY DOWN AREA. NO 2.

CONSTRUCTION. 

SAFETY OF THE STRUCTURES AT ALL TIMES DURING DEMOLITION AND 

OF THE CONTRACTOR. THE CONTRACTOR SHALL ENSURE THE STABILITY AND 

FINAL CONSTRUCTION AND DEMOLITION SEQUENCES ARE THE RESPONSIBILITY1.

PERFORM THE FOLLOWING WORK ON BR. 04180

STAGE 2A - SUGGESTED CONSTRUCTION SEQUENCE:

STAGE)

CROSSOVER 

IN PRE-WB 

(INSTALLED 

95' - 15" RCP 

TEMPORARY 

95' - 15" RCP

TEMPORARY 

  BARGE LOCATIONS (TYP.)

I-84EB

I-84WB

LEGEND:

SEDIMENTATION CONTROL SYSTEM (SCS)

STATE/FEDERAL WETLANDS

FIRSTLIGHT PROJECT BOUNDRY

ORDINARY HIGH WATER

FEMA 100-YEAR FLOOD (CALCULATED)

CONTROL AREA

INVASIVE SPECIES

STAGE 2D (DEMOLITION)

STAGE 2C (DEMOLITION)

STAGE 2B (DEMOLITION)

STAGE 2A (DEMOLITION)

FLBMS OF AT CENTER OF SPAN. (TYP.) SEE DWG C-05.

TO REMOVAL OF GIRDERS & FLBMS GIRDERS & 

INSTALL TEMPORARY SUPPORTS FOR GIRDERS PRIOR 

1 NOTES AND CALLOUTS UPDATED FOR CLARITY 07.02.A11/10/2020

1

07.02.A1



15'' R
CP

 RIP RAP

15'' R
CP

96-39-106

CP-28 RIP RAP

CP-6

LIGHTS ON BRIDGE 01218 PIERS (RED)

AND PIERS (RED) OF BRIDGE 04180. INSTALL TEMPORARY NAVIGATION 

RE-INSTALL EXISTING NAVIGATION LIGHTS ON UPSTREAM FASCIA (GREEN) 

REMOVE ALL EXISTING NAVIGATION LIGHTS FROM BRIDGE 01218. 3.

TEMPORARY LANE CLOSURES FOR IN ROAD PREP WORK FOR CROSSOVER. 

CONSTRUCT NEW EB CROSSOVER ROADWAY IN MEDIAN. USE 2.

TRAFFIC TO NEW BRIDGE NO. 04180.

REMOVE WB CROSSOVER ROADWAY IN MEDIAN AND RE-ROUTE WB 1.

INSTALL DIAPHRAGMS CROSS FRAMES.4.

TEMPORARILY SUPPORT CANTILEVERS FROM THE PIERS.

INSTALL PROPOSED GIRDERS OVER PIER 1 AND PIER 3 AND 3.

(INCLUDES COLLAR CONSTRUCTION AT PIER 3).

COMPLETE MODIFICATIONS OF ABUTMENTS AND PIERS 2.

ABUTMENTS.

COMPLETE SUBSTRUCTURE REPAIRS TO PIERS AND 1.

INSTALL DIAPHRAGMS CROSS FRAMES IN SPAN 1 AND SPAN 4.2.

AND PIER 3, RESPECTIVELY.

SPLICE WITH PREVIOUSLY INSTALLED SECTIONS OVER PIER 1 

INSTALL END GIRDER SECTIONS IN SPAN 1 AND SPAN 4 AND 1.

INSTALL DIAPHRAGMS CROSS FRAMES.2.

SUPPORT CANTILEVERS.

INSTALL PROPOSED GIRDERS OVER PIER 2 AND TEMPORARILY 1.

INSTALL ALL REMAINING DIAPHRAGMS CROSS FRAMES.2.

PIER 1, PIER 2, AND PIER 3, RESPECTIVELY.

SPAN 3 AND SPLICE WITH PREVIOUSLY INSTALLED SECTIONS OVER 

INSTALL REMAINING MID-SPAN GIRDER SECTIONS IN SPAN 2 AND 1.

DURATION = 3 DAYS.

PICKS OCCURRING IN SPAN 2 DURING ANY STAGE. ESTIMATED TOTAL 

NOTE: NAVIGATION CHANNEL SHALL BE CLOSED FOR DURATION OF STEEL 

CONSTRUCTION. 

INSTALL PROPOSED DECK AND PARAPETS. COMPLETE BRIDGE 2.

REMOVE TEMPORARY SUPPORTS AT ALL PIERS.1.

ERECT

WBC 182+00 WBC 183+00 WBC 184+00 WBC 185+00 WBC 186+00 WBC 187+00 WBC 188+00 WBC 189+00 WBC 190+00

HRS 27+00

HRN_WB 100+00 HRN_WB 101+00

10+00 11+00
26+00

26+9926+99

EB 182+00 EB 183+00 EB 184+00 EB 185+00 EB 186+00 EB 187+00 EB 188+00 EB 189+00 EB 190+00

WB 175+00 WB 176+00 WB 177+00 WB 178+00 WB 179+00 WB 180+00 WB 181+00 WB 182+00 WB 183+00 WB 184+00
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NOTES:

JPM

OVER HOUSATONIC RIVER

NEWTOWN/SOUTHBURY 96-201

SCALE: 1' = 40'

STAGE 3
SCALE: 1' = 40'

DF/TH

PLAN 2

{ ABUTMENT 1 { PIER 1 { PIER 2 { PIER 3 { ABUTMENT 2

{ ABUTMENT 1 { PIER 1 { PIER 2 { PIER 3

{ ABUTMENT 2

300T CRANE

REHABILITATION OF BRIDGE NO

STAGE CONSTRUCTION
C-03

STAGE 2E - SUGGESTED CONSTRUCTION SEQUENCE:

STAGE 2F - SUGGESTED CONSTRUCTION SEQUENCE:

STAGE 2G - SUGGESTED CONSTRUCTION SEQUENCE:

STAGE 2H - SUGGESTED CONSTRUCTION SEQUENCE:

STAGE 2I - SUGGESTED CONSTRUCTION SEQUENCE:

STAGE 3 - SUGGESTED CONSTRUCTION SEQUENCE:

ALL TIMES DURING DEMOLITION AND CONSTRUCTION. 

ENSURE THE STABILITY AND SAFETY OF THE STRUCTURES AT 

RESPONSIBLITY OF THE CONTRACTOR. THE CONTRACTOR SHALL

FINAL CONSTRUCTION AND DEMOLITION SEQUENCES ARE THE1.

A
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LEGEND:

(SITE NO. 1)

TEMPORARY TRESTLE

(SITE NO. 2)

TEMPORARY TRESTLE

SPAN 4

168'

SPAN 3

224'

SPAN 2

224'

SPAN 1

168'

SPAN 4

168'

SPAN 3

224'

SPAN 2

224'

SPAN 1

168'

CLEAR CHANNEL (MIN.)

75'

CLEAR CHANNEL (TYP.)

75'

SEDIMENTATION CONTROL SYSTEM (SCS)

STATE/FEDERAL WETLANDS

FIRSTLIGHT PROJECT BOUNDRY

ORDINARY HIGH WATER

FEMA 100-YEAR FLOOD (CALCULATED)

BR. NO. 04180

BR. NO. 04180

BR. NO. 01218

BR. NO. 01218

SUGGESTED CONSTRUCTION SEQUENCE

FOR DETAILS.

SEE DWG C-05

FLOATING DOCK

FOR DETAILS.

SEE DWG C-05

FLOATING DOCK

7
1
.5
'

ROCKY HILL, CT 06067

55 CAPITAL BOULEVARD

A WSP COMPANY

LOUIS BERGER US

BARGES TO BE SECURED USING SPUDS. 

TEMP. BARGE MOORING LOCATION (TYP.)

(ERECTION OF NEW BRIDGE 04180 SUPERSTRUCTURE/SITE NO. 1)

STAGES 2E-2I

COSSOVER STAGE)

(INSTALLED IN PRE-WB 

TEMPORARY 95' - 15" RCP

USING SPUDS. 

BARGES TO BE SECURED 

LOCATION (TYP.)

TEMP. BARGE MOORING 

COSSOVER STAGE)

(INSTALLED IN PRE-WB 

TEMPORARY 95' - 15" RCP

(SITE NO. 2)

ACCESS ROAD 

(SITE NO. 1)

ACCESS ROAD 

01218/04180 - I-84 EB/WB

44'
CONSTRUCTION.

LINE AFTER COMPLETION OF 

TO BE CUT 1' BELOW MUD 

TOP OF COFFERDAM EL. 102.3'

LIMIT OF COFFERDAM

PROPOSED GIRDERS (TYP.) GIRDERS (TYP.) SEE DWG. C-05. 

TEMPORARY SUPPORT FOR PROPOSED 

275T CRANE ON BARGE

I-84WB CROSSOVER }I-84EB

I-84WB

HOUSATONIC RIVER

HOUSATONIC RIVER

I-84EB

I-84WB

STAGE 2H (ERECTION)

STAGE 2G (ERECTION)

STAGE 2F (ERECTION)

STAGE 2E (ERECTION)

CROSS FRAME (TYP.)

PROPOSED DIAPHRAGM 

1 NOTES AND CALLOUTS REVISED FOR CLARITY 07.03.A1

1

1/10/2020 07.03.A1



15'' R
CP

 RIP RAP

15'' R
CP

96-39-106

 RIP RAP

REMOVE END SECTION OF MAIN GIRDERS IN SPANS 1 & 4 AS INDICATED.3.

AS INDICATED.

REMOVE FLOORBEAMS AND LATERAL BRACING FROM END OF SPANS 1 & 4 2.

PROVIDE ADDITIONAL SUPPORTS TO MAIN GIRDERS. 

INSTALL TEMPORARY SUPPORTS AT PIER 1 (SPAN 1) & PIER 3 (SPAN 4) TO 1.

INSTALL CROSS FRAMES IN SPAN 1 AND SPAN 4.2.

AND PIER 3, RESPECTIVELY.

SPLICE WITH PREVIOUSLY INSTALLED SECTIONS OVER PIER 1 

INSTALL END GIRDER SECTIONS IN SPAN 1 AND SPAN 4 AND 1.

INSTALL CROSS FRAMES.2.

SUPPORT CANTILEVERS.

INSTALL PROPOSED GIRDERS OVER PIER 2 AND TEMPORARILY 1.

INSTALL ALL REMAINING CROSS FRAMES.2.

PIER 1, PIER 2, AND PIER 3, RESPECTIVELY.

SPAN 3 AND SPLICE WITH PREVIOUSLY INSTALLED SECTIONS OVER 

INSTALL REMAINING MID-SPAN GIRDER SECTIONS IN SPAN 2 AND 1.

3 DAYS.

PICKS OCCURRING IN SPAN 2 DURING ANY STAGE. ESTIMATED DURATION = 

NOTE: NAVIGATION CHANNEL SHALL BE CLOSED FOR DURATION OF STEEL 

CONSTRUCTION. 

INSTALL PROPOSED DECK AND PARAPETS. COMPLETE BRIDGE 2.

REMOVE TEMPORARY SUPPORTS AT ALL PIERS.1.

INSTALL CROSS FRAMES.2.

TEMPORARILY SUPPORT CANTILEVERS FROM THE PIERS.

INSTALL PROPOSED GIRDERS OVER PIER 1 AND PIER 3 AND 1.

CONSTRUCTION OF THE EXISTING ABUTMENT MODIFICATIONS.2.

CONSTRUCT NEW PIER CAPS.1.

4D = 2 DAYS.

DURATION OF STEEL PICKS WITHIN SPAN 2. ESTIMATED DURATION FOR STAGE 

NAVIGATION CHANNEL SHALL BE CLOSED TO BOAT TRAFFIC DURING NOTE: 

REMOVE REMAINING SECTIONS OF MAIN GIRDERS AT PIERS 1, 2, & 3.2.

GIDERS AT PIERS 1, 2, & 3.

REMOVE REMAINING FLOORBEAMS, AND LATERAL BRACING BETWEEN MAIN 1.

IS ONE (1) DAY.

NOTE: ESTIMATED DURATION OF NAVIGATION CHANNEL CLOSURE FOR STAGE 4A 

REMOVE MID-SPAN 2 SECTION OF MAIN GIRDERS IN AREA INDICATED.5.

IN AREA INDICATED.

REMOVE FLOORBEAMS AND LATERAL BRACING FROM CENTER OF SPAN 2 4.

(SPAN 2) TO PROVIDE ADDITIONAL SUPPORTS FOR MAIN GIRDERS.

INSTALL TEMPORARY SUPPORTS/BRACING AT PIER 1 (SPAN 2)  AND PIER 2 3.

ALL OF SPANS OF BRIDGE NO. 01218.

REMOVE PARAPETS, DECK, STRINGERS, AND FLOORBEAM CANTILEVERS FROM 2.

INSTALL DEBRIS SHIELD1.

REMOVE MID-SPAN 3 SECTION OF MAIN GIRDERS AS INDICATED.3.

AS INDICATED.

REMOVE FLOORBEAMS, AND LATERAL BRACING FROM CENTER OF SPAN 3 2.

PROVIDE ADDITIONAL SUPPORTS FOR MAIN GIRDERS.

INSTALL TEMPORARY SUPPORTS AT PIER 2 (SPAN 3) & PIER 3 (SPAN 3) TO 1.

EXISTING 

EBC 175+00 EBC 176+00 EBC 177+00 EBC 178+00 EBC 179+00 EBC 180+00 EBC 181+00 EBC 182+00 EBC 183+00

HRS 27+00 HRN_EB 40+00

EBC 175+00 EBC 176+00 EBC 177+00 EBC 178+00 EBC 179+00 EBC 180+00 EBC 181+00 EBC 182+00 EBC 183+00

HRS 27+00 HRN_EB 40+00

PROPOSED

10+00 11+00
26+00

26+9926+99

10+00 11+00
26+00

26+9926+99
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JPM

OVER HOUSATONIC RIVER

NEWTOWN/SOUTHBURY 96-201

SCALE: 1' = 40'

SCALE: 1' = 40'

DF/TH

PLAN 3

{ ABUTMENT 1 { PIER 1 { PIER 2 { PIER 3 { ABUTMENT 2

{ ABUTMENT 1 { PIER 1 { PIER 2 { PIER 3 { ABUTMENT 2

300T CRANE

300T CRANE

LEGEND:

REHABILITATION OF BRIDGE NO
C-04

STAGE CONSTRUCTION

300T CRANE

(SITE NO. 1)

TEMORARY TRESTLE
(SITE NO. 2)

TEMPORARY TRESTLE

A
D

2
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CLEAR CHANNEL (MIN.)

75'

CLEAR CHANNEL (MIN.)

75'

SEDIMENTATION CONTROL SYSTEM (SCS)

STATE/FEDERAL WETLANDS

FIRSTLIGHT PROJECT BOUNDRY

ORDINARY HIGH WATER

FEMA 100-YEAR FLOOD (CALCULATED)

SUGGESTED CONSTRUCTION SEQUENCE

FOR DETAILS. 

SEE DWG C-05

FLOATING DOCK

FOR DETAILS. 

SEE DWG C-05

FLOATING DOCK

ROCKY HILL, CT 06067

55 CAPITAL BOULEVARD

A WSP COMPANY

LOUIS BERGER US

BARGES TO BE SECURED USING SPUDS. 

TEMP. BARGE MOORING LOCATION (TYP.)

BARGES TO BE SECURED USING SPUDS. 

TEMP. BARGE MOORING LOCATION (TYP.)

(DEMOLITION OF EXISTING BRIDGE NO. 01218/SITE NO. 2)

STAGE 4A TO 4D

(CONSTRUCTION OF NEW BRIDGE NO. 01218/SITE NO. 2)

STAGE 4E TO 4I

TEMPORARY 95' - 15" RCP

TEMPORARY 95' - 15" RCP

(SITE NO. 1)

ACCESS ROAD 

(SITE NO. 2)

ACCESS ROAD 

01218/04180 - I-84 EB/WB

HOUSATONIC RIVER

HOUSATONIC RIVER

DWG C-05. 

AT CENTER OF SPAN. (TYP.) SEE 

REMOVAL OF GIRDERS & FLBMS 

FOR GIRDERS PRIOR TO 

INSTALL TEMPORARY SUPPORTS 

I-84EB CROSSOVER }

I-84EB CROSSOVER }

SPAN 4

168'

SPAN 1

168'

SPAN 2

224'

SPAN 3

224'

140' 55' 169' 75' 154' 55' 140'* * * * * * *

DETERMINED BY THE CONTRACTOR.

LENGTHS AND METHODS SHALL BE 

SPLICE LOCATIONS. FINAL DEMOLITION 

APPROXIMATE AND BASED ON EXISTING 

* STAGE DEMOLITION LENGTHS ARE 

PROPOSED GIRDER (TYP.)

SPAN 1

168'

SPAN 2

224'

SPAN 3

224'

SPAN 4

168'

FRAME (TYP.)

PROPOSED CROSS 

PERFORM THE FOLLOWING WORK ON BR. 01218

STAGE 4A - SUGGESTED CONSTRUCTION SEQUENCE:

STAGE 4B - SUGGESTED CONSTRUCTION SEQUENCE:

STAGE 4C - SUGGESTED CONSTRUCTION SEQUENCE:

STAGE 4D - SUGGESTED CONSTRUCTION SEQUENCE:

STAGE 4F - SUGGESTED CONSTRUCTION SEQUENCE:

STAGE 4G - SUGGESTED CONSTRUCTION SEQUENCE:

STAGE 4H - SUGGESTED CONSTRUCTION SEQUENCE:

STAGE 4I - SUGGESTED CONSTRUCTION SEQUENCE:

STAGE 4J - SUGGESTED CONSTRUCTION SEQUENCE:

STAGE 4E - SUGGESTED CONSTRUCTION SEQUENCE:

AND CONSTRUCTION. 

STABILITY AND SAFETY OF THE STRUCTURES AT ALL TIMES DURING DEMOLITION 

RESPONSIBLITY OF THE CONTRACTOR. THE CONTRACTOR SHALL ENSURE THE 

FINAL CONSTRUCTION AND DEMOLITION SEQUENCES ARE THE 1.

TEMP. NAV. LIGHT (TYP.)

REMOVE EXIST. & MAINTAIN 
 

I-84WB EB

I-84EB WB

CRANE

300T 275 T 

I-84WB EB

I-84EB WB

STAGE 4D, 4F 4I

STAGE 4C, 4G 4H

STAGE 4B, 4H 4G

STAGE 4A, 4I 4F

PROPOSED NAV. LIGHT (TYP.)

PROPOSED NAV. LIGHT (TYP.)

1 07.04.A11/10/2020

1
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15'' R
CP

96-39-106

SEDIMENTATION CONTROL SYSTEM (SCS)

STATE/FEDERAL WETLANDS

FIRSTLIGHT PROJECT BOUNDRY

ORDINARY HIGH WATER

EXISTING 100-YEAR FLOOD (CALCULATED)

PERMANENT IMPACT

TEMPORARY IMPACT

HOUSATONIC RIVER

DESIGNER/DRAFTER:

CHECKED BY:

PROJECT  TITLE: TOWN:

DRAWING TITLE:

PROJECT NO.

DRAWING NO.

SHEET NO.

Filename:SHEET NO.REVISION DESCRIPTIONDATEREV.

DEPARTMENT OF TRANSPORTATION

STATE OF CONNECTICUT

OF WORK WHICH WILL BE REQUIRED.

THE CONDITIONS OF ACTUAL QUANTITIES 

IN NO WAY WARRANTED TO INDICATE 

INVESTIGATIONS BY THE STATE AND IS

SHEETS IS BASED ON LIMITED 

QUANTITIES OF WORK, SHOWN ON THESE 

THE INFORMATION, INCLUDING ESTIMATED 

SCALE AS NOTED

1/9/2020

BLOCK:  

SIGNATURE/
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ADDENDUM NO. 1

PLAN
SCALE: 1" = 40'

NOTES:

JPM

JS

OVER HOUSATONIC RIVER

NEWTOWN/SOUTHBURY 96-201

SCALE: 1" = 40'

ELEVATION

O.H.W. EL. =100.3

SUGGESTED TRESTLE CONSTRUCTION SEQUENCE:

6
3
.6

6
'

FOR DETAILS

SEE DWG C-08

FLOATING DOCK

{ PIER 1 { PIER 3

{ PIER 3{ PIER 1 { PIER 2

APPROX. EXISTING GROUND

{ PIER 2

EL. = 107.3

BOUNDARY 

FIRSTLIGHT PROJECT 

EL. =118

PIER WORK PLATFORMS (EST.)

EL. =127.00

DEBRIS SHIELD (EST.)

(TYP.)

40'

6
3
.6

6
'

CHANNEL CLEAR (MIN.)

75'

SEE NOTE 9.

(TYP.) 

SUPPLY BARGES

HOUSATONIC RIVER

(TYP.)

20'

CONSTRUCTION

FOR PIER 3 COLLAR

PROPOSED COFFERDAM

SPAN 1, SPAN 3, AND SPAN 4 FROM PRIMARY WORK PLATFORM. 

CONSTRUCT WORK PLATFORMS ADJACENT TO PIER 3 WB AND UNDER 3.

BRIDGE NO. 01218 TO THE LIMITS SHOWN. 

CONSTRUCT PRIMARY WORK PLATFORM BETWEEN BRIDGE NO. 04180 AND2.

WETLAND AND FLOOD BOUNDARIES. 

COMPLETED FROM THE RIVER BANK WITH EQUIPMENT OUTSIDE OF THE

WORKING INTO THE RIVER. INITIAL PILE CONSTRUCTION SHALL BE

BEGIN TRESTLE PILE CONSTRUCTION STARTING AT THE RIVER BANK AND 1.

80

90

100

110

120

130

140

TEMPORARY HYDRAULIC DATA

TEMPORARY WATER SURFACE ELEV (FT) - DOWNSTEAM

TEMPORARY WATER SURFACE ELEV (FT) - UPSTREAM

TEMPORARY DESIGN FREQUENCY (YRS)

TEMPORARY DESIGN DISCHARGE (CFS)

2-YEAR FREQUENCY DISCHARGE (CFS)

AVERAGE SPRING FLOW (CFS)

AVERAGE DAILY FLOW (CFS)

C-06

CRANE ON TRESTLE (WITH BOOM, COUNTERWEIGHTS AND A 40 KIPS HOIST LOAD) = 550 KIP2.

OUT TO OUT WIDTH = 27'-0"

CRAWLER TRACK WIDTH = 4'-0"

CRAWLER TRACK LENGTH = 30'-9"

ASSUMED DESIGN CRANE: MANITOWOC 2250 - 300 TON LIFT CRANE1.

(SITE NO. 1)

TEMPORARY TRESTLE 
(SITE NO. 2)

TEMPORARY TRESTLE

REHABILITATION OF BRIDGE NO

A
D

2
7

COORDINATE GRID

CONNECTICUT  

  
  
  
  
  
  
  
 

  
  
  
  
  
  
 

  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
 

                                               

EL. (CALCULATED) = 108.0

FEMA 100-YR FLOOD 

SPAN 1 SPAN 2 SPAN 3 SPAN 4

SPAN 3 SPAN 4SPAN 1 SPAN 2

1

2

3

1

1

2

3

3
100

100

10

42,000

20,000

5,000

2,500

44' 

ROCKY HILL, CT 06067

55 CAPITAL BOULEVARD

A WSP COMPANY

LOUIS BERGER US

CONCEPTUAL TEMPORARY
TRESTLE PLAN

BARGES TO BE SECURED USING SPUDS. 

TEMP. BARGE MOORING LOCATION (TYP.)

APPROX. BEDROCK LOCATION

 FAIRFILED COUNTY FLOOD INSURANCE STUDY, OCT. 16, 2013

 TRANSFERRED FROM GAGE NO. 01205500 ON HOUSATONIC RIVER.

 ON DRAINAGE AREA.

 CALCULATED AS PER CTDOT DRAINAGE MANUAL SEC. 6.16 BASED 

NOTE: ELEVATIONS PROVIDED ARE REFERENCED TO NAVD88 DATUM. 

3

EL. =109.5

LOW CHORD

SEE NOTE 9

BARGE ACCESS (TYP.)

LIMITS OF RESTRICTED 

BRIDGE 04180

BRIDGE 01218

369'150'

7
1
.5
'

(
T

Y
P
.)

6
8
'

24" ~ PILE (TYP.)

EL. = 83

APPROX. EXISTING GROUND 

WORK PLATFORM - CONCRETE OR TIMBER DECKING

WORK PLATFORM (TYP.)

(SITE NO. 2)

TEMPORARY TRESTLE

CONCEPTUAL TRESTLE DESIGN CRITERIA (VERTICAL LOADS):

(SITE NO. 1)

TEMPORARY TRESTLE 

24" ~ PILE (TYP.)

SHOWN

18.5'

01218/04180 - I-84 EB/WB

CONDITION. 

ALL DISTURBED AREAS SHALL BE RESTORED TO PRE-CONSTRUCTION 

TEMPORARY OR PERMANENT IMPACT TO THE WETLANDS AND WATERCOURSE. 

AND WATERCOURSE WITH THE EXCEPTION OF THOSE AREAS DELINEATED AS 

THE CONTRACTOR SHALL NOT WORK WITHIN THE LIMITS OF THE WETLANDS 11.

ENGINEER.

BE MAINTAINED AT ALL TIMES UNLESS OTHERWISE APPORVED BY THE 

60' X 100'. MINIMUM CLEAR CHANNEL AS INDICATED ON THE PLANS SHALL 

BARGES DOCKED OR ANCHORED AT TRESTLE IN SPAN 2 SHALL NOT EXCEED 10.

SAFETY PLAN. 

GUARD AND CT DEEP BOATING REGULATIONS. SEE DWG C-09 FOR BOAT 

EQUIPMENT SHALL MEET THE REQUIREMENTS OF APPLICABLE U.S. COAST 

CONTRACTOR IS HEREBY NOTIFIED THAT ALL TEMPORARY WORKS AND 9.

GEOTECHNICAL REPORT.

GEOTECHNICAL CONSIDERATIONS CAN BE FOUND IN THE TEMPORARY WORKS 

RECOMMENDED IN-PLACE SOIL PROPERTIES FOR PILE DESIGN AND OTHER 8.

ALLOWABLE IMPACTS DEFINED WITHIN THE PERMIT.

ENGINEER FOR REVIEW. THE CONTRACTORS DESIGNS SHALL NOT EXCEED THE 

SCHEMATICS, AND CONSTRUCTION SEQUENCES AND PROCEDURES TO THE 

INFORMATION INCLUDING DESIGN CALCULATIONS, CONSTRUCTION 

AND METHODS FOR CONSTRUCTION. THE CONTRACTOR SHALL ALSO SUBMIT 

ONLY. THE CONTRACTOR SHALL BE RESPONSIBLE FOR SELECTING THE MEANS 

DESIGNER IN DESIGNING THE STRUCTURE, AND IS FOR INFORMATIONAL USE 

AND ERECTION PROCEDURES CONVEYS THE ASSUMPTIONS MADE BY THE 

NUMBER OF PILES, SIZES OF MEMBERS, THE SEQUENCE OF CONSTRUCTION, 

THE INFORMATION SHOWN ON THIS DRAWING, INCLUDING (AS APPLICABLE) 7.

BARGES, OTHER FLOATED PLATFORMS, OR THE SHORE.

CONSTRUCTION OF TEMPORARY TRESTLE SHALL BE PERFORMED FROM 6.

"TMEPORARY TRESTLE (SITE NO. 2). SEE SPECIAL PROVISIONS.

"TEMPORARY TRESTLE (SITE NO. 1)" AND ITEM ITEM NO. 0502186A 

MATS, AND FLOATING DOCKS SHALL BE PAID FOR UNDER ITEM NO. 0502185A 

THE DESIGN AND CONSTRUCTION OF TEMPORARY WORK TRESTLE, CRANE 5.

FOR TEMPORARY TRESTLE DETAILS SEE DWG C-07 AND C-08.4.

MUDLINE.  

ARE NOT ABLE TO BE REMOVED SHALL BE CUT MINIMUM 2' BELOW THE 

ALL PILES SHALL BE REMOVED DURING TRESTLE REMOVAL. ANY PILES THAT 3.

CONFLICTS WITH EXISTING PILES AND OTHER OBSTRUCTIONS. 

BRIDGE FOUNDATIONS SHALL BE LOCATED TO AVOID POTENTIAL

PILES INSTALLED IN THE VICINITY OF THE EXISTING2.

ELEVATION ABOVE THE FEMA 100-YR FLOOD ELEVATION OF 108.0 FEET. 

CONSTRUCTION. THE CONTRACTOR'S DESIGN SHALL HAVE A LOW CHORD 

LATEST REVISIONS TO SUIT THE MEANS AND METHODS USED FOR 

SPECIFCATIONS FOR BRIDGE TEMPORARY WORKS 2ND EDITION, 2017 WITH 

CONTRACTOR IN ACCORDANCE WITH THE AASHTO GUIDE DESIGN 

TEMPORARY TRESTLE AND FALSEWORK SHALL BE DESIGNED BY THE 1.

(TYP.)

ACCESS ROAD 

PROPOSED 

(SITE NO. 2)

ACCESS ROAD

(SITE NO. 1)

ACCESS ROAD

LEGEND:

SEDIMENTATION CONTROL SYSTEM (SCS)

STATE/FEDERAL WETLANDS

FIRSTLIGHT PROJECT BOUNDRY

ORDINARY HIGH WATER

FEMA 100-YEAR FLOOD (CALCULATED)

1

1

1

1

1 1/10/2020 REVISED NOTES AND LINEWORK FOR CLARITY 07.06.A1

1

1
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MAINTAIN 75'

NAV. CHANNEL

(TYP. ALL SIGNS)

WHITE 

BACKGROUND TO BE 

IN HEIGHT. SIGN 

STYLE AND 3" (MIN.) 

BLACK, BLOCK IN 

SIGN MUST BE 

ALL LETTERING ON 

NOTE:

BOAT SAFETY PLAN
SCALE: 1' = 40'

{ PIER 3

NOTES:

"NO WAKE" SIGN 48" x 48"
SCALE: 1" = 1'

SLOW

NO

WAKE

"MIN. CLEARANCE" SIGN 48" x 48"
SCALE: 1" = 1'

LEGEND:

360° GREEN NAVIGATION LIGHT

180° RED NAVIGATION LIGHT

{ PIER 1

POSSIBLE)

(AS LARGE AS 

BLOCK LETTERS 

5"+ BLACK 

EDGE OF CHANNEL

MOUNT SIGN AT   

EDGE OF CHANNEL

MOUNT SIGN AT

{ PIER 3

{ PIER 2

{ PIER 1

 MAINTAINING NAVIGATION LIGHTS

 ACCORDANCE WITH ITEM NO. 1018050A -

 DURATION OF CONSTRUCTION IN

 NAVIGATIONAL LIGHTING THROUGHOUT

 COMPLETION OF NEW PARAPETS.  MAINTAIN

TO BE REMOVED AND REINSTALLED UPON

(MOUNTED TO PARAPET)

EXISTING GREEN 360° NAVIGATION LIGHT

LIGHTS

NO. 1018050A - MAINTAINING NAVIGATION 

OF CONSTRUCTION IN ACCORDANCE WITH ITEM 

NAVIGATIONAL LIGHTING THROUGHOUT DURATION 

COMPLETION OF NEW PARAPETS.  MAINTAIN 

TO BE REMOVED AND REINSTALLED UPON 

(MOUNTED TO PARAPET)

EXISTING GREEN 360° NAVIGATION LIGHT

NO WAKE SIGN

NO WAKE SIGN

NO WAKE SIGN

NO WAKE SIGN

PIER 2

{ 

8
0
'

N
 

6
8
.7

°
E
*

8
0
'

S
 
6
8
.7

°
W

*

 AT THE FACE OF CENTER LINE OF PIER

* COMPASS BEARING AND DISTANCE BEGINS 

224'

S 21.3°E

224'

S 21.3°E

 1018050A - MAINTAINING NAVIGATION LIGHTS

 CONSTRUCTION IN ACCORDANCE WITH ITEM NO.

 LIGHTING THROUGHOUT DURATION OF

 BOATERS AT ALL TIMES.  MAINTAIN NAVIGATIONAL

 NAVIGATION LIGHTING SHALL BE VISIBLE TO

 RELOCATED TO NEW PIER CAP. TEMPORARY

(MOUNTED TO PIER) TO BE REMOVED AND

EXISTING RED 180° NAVIGATION LIGHT

NAVIGATION LIGHTS

ACCORDANCE WITH ITEM NO. 1018050A - MAINTAINING 

LIGHTING THROUGHOUT DURATION OF CONSTRUCTION IN 

VISIBLE TO BOATERS AT ALL TIMES. MAINTAIN NAVIGATIONAL 

NEW PIER CAP. TEMPORARY NAVIGATION LIGHTING SHALL BE 

(MOUNTED TO PIER) TO BE REMOVED AND RELOCATED TO 

EXISTING RED 180° NAVIGATION LIGHT

1018050A - MAINTAINING NAVIGATION LIGHTS 

 WITH ITEM NO. 

 DURATION OF CONSTRUCTION IN ACCORDANCE

 NAVIGATIONAL LIGHTING THROUGHOUT

 BOATERS AT ALL TIMES. MAINTAIN

 NAVIGATION LIGHTING SHALL BE VISIBLE TO

 RELOCATED TO NEW PIER CAP. TEMPORARY

(MOUNTED TO PIER) TO BE REMOVED AND

EXISTING RED 180° NAVIGATION LIGHT

1018050A - MAINTAINING NAVIGATION LIGHTS

CONSTRUCTION IN ACCORDANCE WITH ITEM NO. 

LIGHTING THROUGHOUT DURATION OF 

BOATERS AT ALL TIMES. MAINTAIN NAVIGATIONAL 

NAVIGATION LIGHTING SHALL BE VISIBLE TO 

RELOCATED TO NEW PIER CAP. TEMPORARY 

(MOUNTED TO PIER) TO BE REMOVED AND 

EXISTING RED 180° NAVIGATION LIGHT

24 FEET

CLEARANCE

CONSTRUCTION

BRIDGE 

ORANGE BORDER

INTERNATIONAL 

3" REFLECTIVE

ORANGE BORDER

INTERNATIONAL

3" REFLECTIVE

SYMBOL

REFLECTIVE 

ORANGE  

INTERNATIONAL 

2" (BAND)

80'80'

IN STAGE 3

SIDE OF BRIDGE 

DOWNSTREAM 

CHORD AT 

BELOW THE LOW 

TO BE MOUNTED 

360° NAV. LIGHT 

TEMPORARY GREEN 

80' 80'

     

THREE INCHES (3") IN WIDTH FORMING THE OUTER BORDER. ALL SIGNS MUST BE ILLUMINATED

PLYWOOD. THEY MUST BE REFLECTIVE WHITE WITH AN INTERNATIONAL ORANGE BAND OF AT LEAST 

PLASTIC EQUIVALENT AT LEAST THREE MILLS THICK, OR THREE- QUARTER INCH (3/4") MARINE GRADE 

BEACONS (SIGNS) MUST BE MANUFACTURED OF EIGHTY GAUGE ALUMINUM OR POLYMER OF HARD 8. 

THE CONTRACTOR SHALL SUBMIT A CLOSURE PLAN TO THE ENGINEER FOR APPROVAL. 

DEEP BOATING AND THE LAKE ZOAR AUTHORITY MUST BE CONTACTED PRIOR TO CHANNEL CLOSURES. 7. 

SPUDS IN SPANS 1 & 3 WHEN NOT IN USE.

CONTRACTOR BARGES AND WORK BOATS TO BE TIED OFF OR ANCHORED WITH6.

UNTIL OCTOBER 1ST

FULL NAVIGATION CHANNEL CLOSURES SHALL NOT OCCUR DURING WEEKENDS FROM MAY 1ST 5.

ACCORDANCE WITH ITEM NO. 1018050A - MAINTAINING NAVIGATION LIGHTS.

NAVIGATION LIGHTS ATTACHED TO BRIDGE SHALL REMAIN ON FROM DUSK TO DAWN IN 4.

BEFORE THE START OF IN-WATER WORK. 

CORDINATION CAN BE COMPLETED. WRITTEN APPROVAL OF THE BOAT SAFETY PLAN IS REEUIRED 

THE ENGINEER AT LEAST 90 DAYS PRIOR TO IN-WATER WORK COMMENCING SO THAT THIS 

DEEP BOATING SHALL BE PERFORMED. THE CONTRACTOR SHALL SUBMIT A BOAT SAFETY PLAN TO 

PRIOR TO THE START OF IN-WATER WORK, COORDINATION WITH THE US COAST GUARD AND CT 3.

NUMBER 1018013 "TEMPORARY WATERWAY CONSTRUCTION MARKERS". SEE SPECIAL PROVISIONS.

COAST GUARD, DEEP BOATING OR THE ENGINEER SHALL BE INCLUDED AND PAID FOR UNDER ITEM 

AND CHANNEL MARKERS AS SHOWN ON THE BOAT SAFETY PLAN OR OTHERWISE REQUIRED BY THE 

ALL WORK AND MATERIALS REQUIRED TO ESTABLISH, MAINTAIN AND REMOVE BEACONS, LIGHTS 2.

GUARD AND CT DEEP BOATING.

ALL TEMPORARY WORKS AND EQUIPMENT SHALL MEET THE REQUIREMENTS OF THE US COAST 1.

STAGE 3

INSTALLED IN 

SIGN W/ LIGHT 

MIN. CLEARANCE 

CHANNEL

EDGE OF NAVIGABLE 

MOUNT SIGN AT

CHANNEL

EDGE OF NAVIGABLE 

MOUNT SIGN AT

STAGE 1

INSTALLED IN 

SIGN W/LIGHT 

MIN. CLEARANCE 

STAGE 1

INSTALLED IN 

SIGN W/ LIGHT 

MIN. CLEARANCE 

BRIDGE IN STAGE 2 1

UPSTREAM SIDE OF 

LOW CHORD AT 

MOUNTED BELOW THE 

NAV. LIGHT TO BE 

TEMPORARY GREEN 360° 

ROCKY HILL, CT 06067

55 CAPITAL BOULEVARD

A WSP COMPANY

LOUIS BERGER US

DESIGNER/DRAFTER:

CHECKED BY:

PROJECT  TITLE: TOWN:

DRAWING TITLE:

PROJECT NO.

DRAWING NO.

SHEET NO.

Filename:SHEET NO.REVISION DESCRIPTIONDATEREV.

DEPARTMENT OF TRANSPORTATION

STATE OF CONNECTICUT

OF WORK WHICH WILL BE REQUIRED.

THE CONDITIONS OF ACTUAL QUANTITIES 

IN NO WAY WARRANTED TO INDICATE 

INVESTIGATIONS BY THE STATE AND IS

SHEETS IS BASED ON LIMITED 

QUANTITIES OF WORK, SHOWN ON THESE 

THE INFORMATION, INCLUDING ESTIMATED 

SCALE AS NOTED

2/5/2020

BLOCK:  

SIGNATURE/

  

...\SB_MSTL_0096_0201_BOAT SAFETY PLAN 1.dgnPlotted Date:
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ADDENDUM NO. 1

OVER HOUSATONIC RIVER

NEWTOWN/SOUTHBURY 96-201

JPM

MEB

C-09
BOAT SAFETY PLAN

REHABILITATION OF BRIDGE NO
01218/04180 - I-84 EB/WB

BRIDGE 01218

TRESTLE (TYP.)

TEMPORARY 

OHW (TYP.)

BRIDGE 04180

HOUSATONIC RIVER

SUBMITTAL. 

COORDINATES ACCORDING TO N.A.D. 1927 AS PART OF THE BOAT SAFETY PLAN 

THE CONTRACTOR SHALL SUBMIT ANTICIPATED BEACON LOCATIONS WITH GPS 

SUGGESTED BEACON LOCATIONS AND POSITIONING ARE SHOWN ON THIS PLAN. 12.

NAVIGATION LIGHTS. 

CONFORMANCE WITH SPECIAL PROVISION 1018050A - MAINTAINING EXISTING 

IF NECESSARY, TEMPORARY NAVIGATION LIGHTS SHALL BE INSTALLED IN 11.

CONSTRUCTION MARKERS.

ILLUMINATION AS PER SPECIAL PROVISION 1018013A - TEMPORARY WATERWAY 

WARNING AND MINIMUM CLEARANCE SIGNS SHALL HAVE TEMPORARY 10.

REQUESTED. 

LESS THAN 24 FEET, WRITTEN APPROVAL FROM THE ENGINEER MUST BE 

PROPOSED DEBRIS SHIELD ELEVATION REDUCES THE MINIMUM CLEARANCE TO 

ORDINARY HIGH WATER MINUS AN ESTIMATED 2 FEET. IF CONTRACTOR'S 

ELEVATION DIFFERENCE BETWEEN LOWEST MEMBER OF THE DEBRIS SHIELD AND 

POSTED MINIMUM CLEARANCE OF 24 FEET SHALL BE EQUAL TO THE FINAL 

MINIMUM CLEARANCE SHALL BE DETERMINED AND POSTED BY THE CONTRACTOR. 9.

1

1

1

1

1 1/10/2020 CALLOUTS AND NOTES REVISED FOR CLARITY. 07.09.A1 07.09.A1


	SB_MSTL_0096_0201_CONSTRUCTION STAGING 1 (01-09-20)
	SB_MSTL_0096_0201_CONSTRUCTION STAGING 2 (01-09-20)
	SB_MSTL_0096_0201_CONSTRUCTION STAGING 3 (01-09-20)
	SB_MSTL_0096_0201_TEMP TRESTLE PLAN (01-09-20)
	SB_MSTL_0096_0201_BOAT SAFETY PLAN 1 (01-09-20)
	SB_MSTL_0096_0201_CONSTRUCTION STAGING 1 (02-05-20)
	SB_MSTL_0096_0201_CONSTRUCTION STAGING 2 (02-05-20)
	SB_MSTL_0096_0201_CONSTRUCTION STAGING 3 (02-05-20)
	SB_MSTL_0096_0201_BOAT SAFETY PLAN 1 (02-05-20)

		2020-02-14T15:14:14-0500
	Shaun Suehr




