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SUGGESTED

COORDINATE GRID

SEQUENCE OF CONSTRUCTION

- STAGE 2:

us 1. ESTABLISH THE LAYDOWN AND STAGING AREA SHOWN ON THE PLAN. SECURE THE

CONSTRUCTION
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SEDIMENTATION TRAP FOR EXISTING
OUTFALL (EO) #2. SEE GENERAL NOTE 6.

MAINTAIN EXISTING
STATION AND DROP-OFF

MAINTAIN EXISTING PARKING (16 SPACES)
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METHODS.

PERIMETER WITH TEMPORARY FENCE.

4. CONSTRUCT PLATFORM STAIRS AND RAMP.

GENERAL NOTES - STAGE 2:

1. THE SUGGESTED SEQUENCE OF CONSTRUCTION REPRESENTS MAJOR WORK ONLY.
THE CONTRACTOR SHALL PLAN AND PERFORM OTHER ACTIVITIES ACCORDINGLY.

INSTALL TEMPORARY FENCE

CONNECT CATCH BASIN TO EXISTING OUTLET
PIPE INSTALL TEMPORARY TYPE "C-L" TOP

MAINTAIN TEMPORARY EGRESS
THROUGHOUT STAGE 2

INSTALL TEMPORARY PAINTED PAVEMENT

MARKINGS FOR 4 HANDICAP PARKING SPACES
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MATCH MARK - SEE ABOVE
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2. COMPLETE FULL-DEPTH RECONSTRUCTION OF GLOVER AVENUE AND THE OAKWOOD AVENUE
APPROACH. NEW CURB ALONG THE EAST SIDE OF GLOVER AVENUE SHALL BE INSTALLED
DURING SUBSEQUENT STAGES. FINAL PAVING OF GLOVER AVENUE SHALL BE COMPLETED
DURING STAGE 4C. INSTALL TEMPORARY PAVEMENT MARKINGS.

3. CONSTRUCT FOUNDATIONS FOR THE PLATFORM, CANOPY SUPPORTS, AND ACCESS TOWERS.

2. THE CONTRACTOR SHALL MAINTAIN A MINIMUM OF 71 PARKING SPACES FOR THE
EXISTING STATION THROUGHOUT STAGE 2 CONSTRUCTION.

3. THE CONTRACTOR SHALL MAINTAIN PEDESTRIAN TRAFFIC ALONG THE WEST SIDE OF
GLOVER AVENUE AND TO THE EXISTING STATION THROUGHOUT STAGE 2

4. THE CONTRACTOR SHALL MAINTAIN VEHICULAR TRAFFIC ON GLOVER AVENUE
DURING NORMAL WORKING HOURS. THE CONTRACTOR MAY TEMPORARILY CLOSE
GLOVER AVENUE TO VEHICULAR TRAFFIC BETWEEN THE HOURS OF 1:00 AM AND
5:30 AM TO FACILITATE STAGE 2 CONSTRUCTION ACTIVITIES. SEE DWG. NOS.
MPT-001 AND MPT-002 AND THE SPECIAL PROVISIONS FOR ADDITIONAL
MAINTENANCE AND PROTECTION OF TRAFFIC DETAILS AND REQUIREMENTS.

THE CONTRACTOR SHALL RELOCATE THE EXISTING FENCE AND/OR INSTALL
TEMPORARY FENCE ALONG THE EAST SIDE OF THE TRACK SUCH THAT A
CONTINUOUS FENCE LINE IS MAINTAINED BETWEEN THE MERRITT 7 CORPORATE
COMPLEX AND THE TRACK.

TEMPORARY SEDIMENT TRAPS SHALL BE CONSTRUCTED WITH MINIMUM WET AND
DRY STORAGE VOLUMES AS REQUIRED. THE TRAPS SHALL COLLECT RUNOFF FROM
DISTURBED AREAS RESULTING FROM THE CONSTRUCTION. SIZE AND LOCATION
SHALL BE CONFIRMED BY THE CONTRACTOR. SIZE WILL BE DEPENDENT UPON
DISTURBED AREA DRAINING TO THE TRAP AND CONTRACTOR'S MEANS AND
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SUGGESTED SEQUENCE OF CONSTRUCTION - STAGE 3:
sawecrot — STAGE 3A:
‘n’:’ 2% 1. MAINTAIN THE STAGE 2 LAYDOWN AND STAGING AREAS AS NEEDED FOR STAGE 3
ik CONSTRUCTION ACTIVITIES.
-f-+ 2. ERECT THE ACCESS TOWERS.
; D 3. ASSEMBLE OVERPASS STRUCTURE IN STAGING AREA "3A." ERECT OVERPASS.
o 4. INSTALL ACCESS TOWER AND OVERPASS STRUCTURE FINISHES (GLAZING, ROOFING).
= 5. INSTALL PRECAST PLATFORM PLANKS AND PLACE THE PLATFORM TOPPING.
6. ERECT THE PLATFORM CANOPY.
L
- STAGE 3B:
=T 1. CONSTRUCT ELECTRICAL, COMMUNICATIONS, SECURITY AND STORAGE ROOMS.
2. INSTALL ALL BUILDING SYSTEMS, STATION LIGHTING, APPURTENANCES, AND PLATFORM
AMENITIES.
3. CONSTRUCT MERRITT 7 PLAZA IMPROVEMENTS.
4. INSTALL ALL STATION SIGNAGE.
& 5. REMOVE ALL STABILIZED CONSTRUCTION ENTRANCE AND TEMPORARY TRACK
2 CROSSING MATERIALS.
™ STAGE 3C:
© 1. CONSTRUCT ALL STATION-AREA SITE IMPROVEMENTS.
< 2. CONSTRUCT NORTH PARKING LOT. APPLY FINAL PAVEMENT MARKINGS.
> 3. INSTALL SITE LIGHTING AND SITE SIGNAGE IN THE STATION AREA AND NORTH PARKING
0 LOT.
T 4. INSTALL BIKE RACKS.
1 < 5. APPLY TEMPORARY CROSSWALK MARKINGS ON GLOVER AVENUE AND INSTALL PEDESTRIAN
%  CROSSING SIGNS.
~
(TTTTITTT (O o GENERAL NOTES - STAGE 3:
— M 1. SEE DWG. NO. S-902 FOR THE SUGGESTED ERECTION PLAN, NOTES AND SEQUENCE FOR
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KX KX XSS ALK KKK KKK RIS 3. THE CONTRACTOR SHALL MAINTAIN A MINIMUM OF 71 PARKING SPACES FOR THE EXISTING
STATION THROUGHOUT STAGE 3 CONSTRUCTION.
4. THE CONTRACTOR SHALL MAINTAIN PEDESTRIAN TRAFFIC ALONG THE WEST SIDE OF
GLOVER AVENUE AND TO THE EXISTING STATION THROUGHOUT STAGE 3 CONSTRUCTION.
5. THE CONTRACTOR SHALL MAINTAIN VEHICULAR TRAFFIC ON GLOVER AVENUE DURING
NORMAL WORKING HOURS. THE CONTRACTOR MAY UTILIZE A TEMPORARY ALTERNATING
MAINTAIN ONE-WAY TRAFFIC SCHEME WITHIN THE STAGE 3 CONSTRUCTION AREA TO PROVIDE
SEDIMENTATION TRAP FOR ‘f EXISTING STATION ADDITIONAL TEMPORARY SPACE FOR LAYDOWN AND STAGING DURING NORMAL WORKING
EXISTING OUTFALL (EO) #2. AND DROP OFF HOURS. THE CONTRACTOR MAY ALSO TEMPORARILY CLOSE GLOVER AVENUE TO VEHICULAR
SEE GENERAL NOTE 7. TRAFFIC BETWEEN THE HOURS OF 1:00 AM AND 5:30 AM TO FACILITATE STAGE 3
CONSTRUCTION ACTIVITIES. SEE DWG. NOS. MPT-001 AND MPT-003 AND THE SPECIAL
MAINTAIN, EXISTING PARKING (16 SPACES) PROVISIONS FOR ADDITIONAL MAINTENANCE AND PROTECTION OF TRAFFIC DETAILS AND
- REQUIREMENTS.
o
T 6. THE CONTRACTOR SHALL MAINTAIN A CONTINUOUS FENCE LINE BETWEEN THE MERRITT 7
o MAINTAIN PARKING CORPORATE COMPLEX AND THE TRACK THROUGHOUT STAGE 3.
(51 SPACES)
7. TEMPORARY SEDIMENT TRAPS SHALL BE CONSTRUCTED WITH MINIMUM WET AND DRY
STORAGE VOLUMES AS REQUIRED. THE TRAPS SHALL COLLECT RUNOFF FROM DISTURBED
AREAS RESULTING FROM THE CONSTRUCTION. SIZE AND LOCATION SHALL BE CONFIRMED
BY THE CONTRACTOR. SIZE WILL BE DEPENDENT UPON DISTURBED AREA DRAINING TO THE
T TRAP AND CONTRACTOR'S MEANS AND METHODS.
L MAINTAIN TEMPORARY EGRESS
R/ THROUGHOUT STAGE 3
MAINTAIN HANDICAP PARKING
=) (4 SPACES) cooromTE 0
+—--— CONNECT!
Lo [-X]
(@)}
STAGING AREA "3A"
. i
>
O
m
<
Ll
7
. 23+00 24+00 25+00 26+00 GLOVER AVENUE 28+00 30+00 31+00
v | | } | } | | | | | | | } | o
< 27400 LEGEND
sk <PASSENGER-—DROP-OFF~ TR & BARAS RIS TN R = = % =S .
T N (NSRS RRRRRRNEY i SN “BE 3 N SR 3
S §;\\v§\\\\\\\~§\\n\n‘%%§%};}%}}/}»}»“\\\\\\}g\ \ R BN N CONSTRUCTION
o “,«\\‘\ SESECCEESRE S SS SN NN RSSO N A R : : N AREA
< \\\\\\\\\\ v@‘!‘L!!Lz!“““‘“‘il!‘l‘!iilllliil!lll = ‘:s‘-r‘@s;\ s SO ' R G I N L
= A TSNS S OO YRR NN ‘N‘uiki,_\himnm;\s NN AN e - 2\
: \h.'-'EVL_.>_=T_>=__=lE17"7—‘—ﬁ7 e o gl v NN =1- f 1 - \‘ (1 o N AN
LN PEATEORM s NN RO AU ORI D ~ i 5 N _—— LAYDOWN
AW N D AN SIS NSNS SISO SN NS NESSC SRS S, SESSEN A S A W W W P W W W ) W g ) g P N g Y o o e A A S e . G = e STAGING
\‘ 3006 ACCESS AREA
5
A
‘ SRR TEMPORARY
Shas R
SIS
Ll INSTALL/ TEMPORARY PAINTED PAVEMENT
MARKINGS FOR 4 HANDICAP PARKING SPACES TEMPORARY
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FOR STAGE 4 FENCE
' ' ' ' GRADE STABILIZED
MAINTAIN TEMPORARY -FRAEK- CROSSING CONSTRUCTION
MAINTAIN/ADIUST /N ENTRANCE
TEMPORARY FENCE MERRITT 7 MAINTAIN/ADJUST TEMPORARY FENCE C
FROM STAGE 2 AS FROM STAGE 2 AS NEEDED
NEEDED. SEE NOTE 6. CORPORATE COMPLEX ADDENDUM NO. 1
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